CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
CENTRAL VALLEY REGION

TIME SCHEDULE ORDER R5-2012-XXXX
REQUIRING CITY OF SHASTA LAKE
FISHERMAN'S POINT WATER TREATMENT PLANT
SHASTA COUNTY

TO COMPLY WITH REQUIREMENTS PRESCRIBED IN ORDER R5-2012-XXXX
(NPDES PERMIT NO. CA0004693)

The California Regional Water Quality Control Board, Central Valley Region, (hereinafter Central
Valley Water Board) finds that:

1.

On XXXX the Central Valley Water Board adopted Waste Discharge Requirements
(WDRs) Order R5-2012-XXXX, NPDES Permit No. CA0004693, prescribing WDRs for
the City of Shasta Lake (hereinafter Discharger) at the Fisherman’s Point Water
Treatment Plant (hereafter Facility), Shasta County.

WDRs Order R5-2012-XXXX contains Final Effluent Limitations IV.A.1.a., which reads, in
part, as follows:

Effluent Limitations
Parameter Units Average Maximum Instantaneous Instantaneous
Monthly Daily Minimum Maximum
Dichlorobromomethane ug/L 0.56 1.1 -- --

3.

The effluent limitations specified in WDRs Order R5-2012-XXXX for
dichlorobromomethane are based on the California Toxics Rule.

Federal regulations, 40 CFR 122.44 (d)(1)(i), require that NPDES permit effluent
limitations must control all pollutants which are or may be discharged at a level which will
cause or have the reasonable potential to cause or contribute to an in-stream excursion
above any State water quality standard, including any narrative criteria for water quality.
Beneficial uses, together with their corresponding water quality objectives or promulgated
water quality criteria, can be defined per federal regulations as water quality standards.

Immediate compliance with the final effluent limitations contained in WDRs Order R5-
2012-XXXX for dichlorobromomethane at Discharge Point No. 001 is not possible. The
Discharger is proposing to eliminate the surface water discharge of the filter backwash in
order to come into compliance with the applicable effluent limitations. If the surface water
discharge cannot be eliminated, then the Discharger would complete upgrades sufficient
to comply with the final effluent limits, or conduct studies sufficient to justify alternate final
effluent limits. The Clean Water Act and the Water Code authorize time schedules for
achieving compliance. The following table summarizes the effluent monitoring data
obtained from March 2011 through May 2011 for dichlorobromomethane:
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Parameter Units MEC Mean # of Samples # of Non-Detects
Dichlorobromomethane ug/L 2.7 1.4 5 0
6. For compliance with the final effluent limitations for dichlorobromomethane, the

Discharger requires additional time to install new facilities for complete recycling of
backwash water to eliminate the discharge to surface waters. If the surface water
discharge cannot be eliminated, then the Discharger would complete upgrades sufficient
to comply with the final effluent limits, or conduct studies sufficient to justify alternate final
effluent limits. Necessary activities include engineering feasibility and design studies,
environmental documentation if required, permitting, and financing. Should studies show
that complete recycle is infeasible or impermissible, alternative treatment and
environmental studies will be necessary to achieve compliance.

7. This Order provides a time schedule for the Discharger to develop, submit and implement
methods of compliance, implement the pollution prevention plan, and construct the
necessary treatment plant upgrades to meet the final effluent limitations.

8. Water Code section 13300 states:

Whenever a regional board finds that a discharge of waste is taking place or threatening
to take place that violates or will violate requirements prescribed by the regional
board...the board may require the discharger to submit for approval of the board, with
such modifications as it may deem necessary, a detailed time schedule of specific actions
the discharger shall take in order to correct or prevent a violation of requirements.

9. Water Code subsections 13385(h) and (i) require the Central Valley Water Board to
impose mandatory minimum penalties upon dischargers that violate certain effluent
limitations. Water Code section 13385(j)(3) provides protection from mandatory minimum
penalties for violations of an effluent limitation when:

... the waste discharge is in compliance with either a cease and desist order issued
pursuant to section 13301 or a time schedule order issued pursuant to section 13300 or
13308, if all of the following requirements are met:

(A) The cease and desist order or time schedule is issued on or after July 1, 2000,
and specifies the actions that the discharger is required to take in order to correct
the violations that would otherwise be subject to subdivisions (h) and (i).

(B) The regional board finds that, for one of the following reasons, the discharger
is not able to consistently comply with one or more of the effluent limitations
established in the waste discharge requirements applicable to the waste
discharge:

(i) The effluent limitation is a new, more stringent, or modified regulatory
requirement that has become applicable to the waste discharge after the
effective date of the waste discharge requirements and after July 1, 2000,
new or modified control measures are necessary in order to comply with
the effluent limitation, and the new or modified control measures cannot be
designed, installed, and put into operation within 30 calendar days.
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10.

© (i) The regional board establishes a time schedule for bringing the waste
discharge into compliance with the effluent limitation that is as short as possible,
taking into account the technological, operational, and economic factors that affect
the design, development, and implementation of the control measures that are
necessary to comply with the effluent limitation. Except as provided in clause (ii),
for the purposes of this subdivision, the time schedule shall not exceed five years
in length.

(iii) If the time schedule exceeds one year from the effective date
of the order, the schedule shall include interim requirements and
the dates for their achievement. The interim requirements shall
include both of the following:(I) Effluent limitations for the pollutant
or pollutants of concern.

(I1) Actions and milestones leading to compliance with the effluent
limitation.

(D) The discharger has prepared and is implementing in a timely and proper
manner, or is required by the regional board to prepare and implement, a pollution
prevention plan pursuant to section 13263.3.

Compliance with this Order exempts the Discharger from mandatory minimum penalties
for violations of the final effluent limitations for dichlorobromomethane and manganese in
accordance with Water Code section 13385(j)(3). The time schedule order satisfies the
provisions of Water Code section 13385(j)(3) as follows:

13385(j)(3)(A): This time schedule order is being issued after July 1,
2000, and specifies actions that the Discharger must
take to correct the violations that would be subject to
enforcement actions (see Compliance Time Schedule
Table on Page 7).

13385())(3)(B)(i): This time schedule order includes new effluent limits
that become effective after the July 1, 2000 date, and
may require new or modified control measures in order
to comply with the final effluent limits. The Discharger
anticipates that it will take at least 5 years to conduct
the planning, funding, and construction improvements
to the existing plant to meet the new final effluent
limitations. Therefore the new modifications cannot be
designed, installed, or put into operation within 30
calendar days.

13385())(3)(C)(i): The Discharger anticipates that it will take at least 5
years to upgrade the existing plant to conduct the
planning, funding, and construction improvements to
the existing plant to meet the new final effluent
limitations. To meet the new final limitations, the
Discharger will have to complete engineering studies,
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11.

12.

environmental and permitting documentation, and
funding. Should 100% recycle prove infeasible,
alternative methods of compliance will need to be
investigated and evaluated. This timeframe is as short
as possible, considering the major upgrades the plant
will have to complete to meet the final effluent
limitations.

13385())(3)(C)(iii)(1): This time schedule order contains effluent limits for the
constituents of concern which are
dichlorobromomethane.

13385())(3)(C) (i) (I1): This time schedule order contains milestones and
actions which lead to compliance with the final effluent
limitations (See the Compliance Time Schedule Table
on Page 6).

13385(j)(3)(D): This time schedule order contains a requirement that
the Discharger must submit and implement a pollution
prevention plan to effectively reduce the effluent
concentration of dichlorobromomethane by source
control measures within 6 months after adoption of the
time schedule order.

Since the time schedules for completion of actions necessary to bring the waste
discharge into compliance exceeds 1 year, this Order includes interim requirements and
dates for achievement. The time schedule does not exceed 5 years.

The compliance time schedule in this Order includes interim performance-based effluent
limitations for dichlorobromomethane. Interim effluent limitations consist of a maximum
daily effluent concentration derived using sample data provided by the Discharger
demonstrating actual treatment plant performance. In developing the interim limitations,
when there are 10 sampling data points or more, sampling and laboratory variability is
accounted for by establishing interim limits that are based on normally distributed data
where 99.9% of the data points will lie within 3.3 standard deviations of the mean (Basic
Statistical Methods for Engineers and Scientists, Kennedy and Neville, Harper and Row,
3'Y Edition, January 1986). Where actual sampling shows an exceedance of the
proposed 3.3 standard deviation limit, the maximum effluent concentration (MEC) has
been established as the interim limitation. When there are less than 10 sampling data
points available, the Technical Support Document for Water Quality-Based Toxics
Control (EPA/505/2-90-001) (TSD) recommends a coefficient of variation of 0.6 be
utilized as representative of wastewater effluent sampling. The TSD recognizes that a
minimum of 10 data points is necessary to conduct a valid statistical analysis. The
multipliers contained in Table 5-2 of the TSD are used to determine a daily limitation
based on a long-term average objective. In this case, the long-term average objective is
to maintain, at a minimum, the current plant performance level. Thus, when there are
less than 10 sampling points for a constituent, interim limitations are based on 3.11 times



TIME SCHEDULE ORDER R5-2012-XXXX

CITY OF SHASTA LAKE

FISHERMAN'S POINT WATER TREATMENT PLANT

SHASTA COUNTY

the MEC to obtain the daily interim limitation (TSD, Table 5-2) and 2.13 times the MEC to
obtain the average monthly interim limitation (assuming one sample per month). If the
statistically projected interim limitation is less than the MEC, the interim limitation is
established as the MEC. The following table summarizes the calculation of the interim

effluent limitation for dichlorobromomethane:

Number of Interim Interim
Parameter Units MEC Mean Standgrd Sam_ples Limitation L|m|t_at|on
Deviation with (Average | (Maximum
Detections | Monthly) Daily)
Dichlorobromomethane po/L 2.7 1.4 0.75 5 5.8 8.4

13.

14.

15.

16.

The Central Valley Water Board finds that the Discharger can maintain compliance with
the interim limitations included in this Order. Interim limitations are established when
compliance with the final effluent limitations cannot be achieved by the existing
discharge. Discharge of constituents in concentrations in excess of the final effluent
limitations, but in compliance with the interim effluent limitations, can significantly
degrade water quality and adversely affect the beneficial uses of the receiving stream on
a long-term basis. The interim limitations, however, establish an enforceable ceiling
concentration until compliance with the effluent limitations can be achieved.

On XXXX, in Rancho Cordova, California, after due notice to the Discharger and all other
affected persons, the Central Valley Water Board conducted a public hearing at which
evidence was received to consider a Time Schedule Order under Water Code section
13300 to establish a time schedule to achieve compliance with waste discharge
requirements.

Issuance of this Order is exempt from the provisions of the California Environmental
Quality Act (Pub. Resources Code, 8§ 21000 et seq.) (“CEQA”) pursuant to Water Code
section 13389, since the adoption or modification of a NPDES permit for an existing
source is statutorily exempt and this Order only serves to implement a NPDES permit
(Pacific Water Conditioning Ass’n, Inc. v. City Council of City of Riverside (1977) 73
Cal.App.3d 546, 555-556.).

In the event the selected alternative requires additional review under CEQA, the
Discharger shall conduct required review and obtain appropriate approval prior to
initiating construction.

IT IS HEREBY ORDERED THAT:

1.

The Discharger shall comply with the following time schedule to ensure compliance with
the final effluent limitations for dichlorobromomethane contained in WDRs Order
R5-20112-XXXX, as described in the above Findings:
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COMPLIANCE TIME SCHEDULE TABLE
Task Compliance Date
Submit and implement a Pollution Prevention Plan (PPP)* 6 Months after Adoption Date of
pursuant to Water Code section 13263.3 for this Order

dichlorobromomethane

Submit Initial Workplan for actions to achieve compliance 12 Months after Adoption Date
of this Order

Semi-annually (1 March and

2
Progress Reports 1 September)

5 years after Adoption Date of

Achieve compliance with applicable final effluent limits this Order

' The Discharger shall implement a new Pollution Prevention Plan (PPP) for dichlorobromomethane and shall

meet the requirements specified in Water Code section 13263.3.

The progress reports for dichlorobromomethane shall detail what steps have been implemented towards
achieving compliance with waste discharge requirements, including studies, construction progress, evaluation
of measures implemented, and recommendations for additional measures as necessary to achieve full
compliance with the final effluent limitations.

2

The following interim average monthly and maximum daily effluent limitations shall be
effective immediately in lieu of the final effluent limitations for dichlorobromomethane
contained in WDRs Order R5-2012-XXXX. The final effluent limitations at Discharge
Point No. 001 for dichlorobromomethane contained in WDRs Order R5-2012-XXXX shall
become effective 5 years after the adoption of this Order, or when the Discharger is able
to come into compliance, whichever is sooner.

Interim Average Monthly Interim Maximum Daily

Parameter Units Effluent Limitation Effluent Limitation

Dichlorobromomethane pg/L 5.8 8.4

3.

For the compliance schedule required by this Order, the Discharger shall submit to the
Central Valley Water Board on or before the compliance report due date, the specified
document or, if appropriate, a written report detailing compliance or noncompliance with
the specific schedule date and task. If noncompliance is being reported, the reasons for
such noncompliance shall be stated, and shall include an estimate of the date when the
Discharger will be in compliance. The Discharger shall notify the Central Valley Water
Board by letter when it returns to compliance with the time schedule.

If, in the opinion of the Executive Officer, the Discharger fails to comply with the provisions of
this Order, the Executive Officer may refer this matter to the Attorney General for judicial
enforcement, may issue a complaint for administrative civil liability, or may take other
enforcement actions. Failure to comply with this Order may result in the assessment of
Administrative Civil Liability of up to $10,000 per violation, per day, depending on the violation,
pursuant to the Water Code, including sections 13268, 13350 and 13385. The Central Valley
Water Board reserves its right to take any enforcement actions authorized by law.

Any person aggrieved by this action of the Central Valley Water Board may petition the State
Water Board to review the action in accordance with Water Code section 13320 and California
Code of Regulations, title 23, sections 2050 and following. The State Water Board must receive
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the petition by 5:00 p.m., 30 days after the date of this Order, except that if the thirtieth day

following the date of this Order falls on a Saturday, Sunday, or state holiday, the petition must

be received by the State Water Board by 5:00 p.m. on the next business day. Copies of the law

and regulations applicable to filing petitions may be found on the Internet at:
http://www.waterboards.ca.gov/public_notices/petitions/water quality

or will be provided upon request.

I, PAMELA C. CREEDON, Executive Officer, do hereby certify the foregoing is a full, true, and
correct copy of an Order adopted by the California Regional Water Quality Control Board, Central
Valley Region, on XXXX.

PAMELA C. CREEDON, Executive Officer


http://www.waterboards.ca.gov/public_notices/petitions/water_quality

