16-Apr-09

Supplemental Environmental Program (SEP)-Sacramento Valley Conservancy at Laguna Creek
Total Estimated Budget/Deliverables/Timeline

Revenue Description DELIVERABLE/TIMELINE Expenses |Description
Property Acquisition + Conservation Easem¢«Complete Acquisition/June 09 &10 Property Acquisition + Cc
$2,500,000 |SEP Funding for Acquisition* $2,000,000 |Land Acquisition
$100,000 |Private Mitigation $40,000 [Transaction Costs (2%)*
$60,000 [Easement Endowment
$ 500,000 [Management Endowment
$2,600,000 |[SUBTOTAL $2,600,000 |[SUBTOTAL
Complete plantings/Dec 2010
Riparian Restoration Riparian Restoration
$80,000 [SEP™ $70,000 [Plantings installed at site, ir
$10,000 [Service Days, Educational
$80,000 |SUBTOTAL $80,000 [SUBTOTAL
$10,000 |SEP "hird Party Oversight/January 201( $10,000 |Mother Lode Land Trust
$2,590,000 |SEP TOTAL (any contribution up to this amount)*
$2,690,000 |GRAND TOTAL $2,690,000 |GRAND TOTAL

*Any amount up to this amount would be a
match source for other funds, and

would preserve part of the property. SVC is
actively seeking other funding sources. The
funding sources listed are most likely.

ASEP restoration funds would create educational
materials and signage on water quality impacts
of riparian vegetation community and restoration
for SVC's YES (Youth Education and
Stewardship) program and adult outings as well
as help fund service days on site.

*SVC 200 hours $55/hour; .
Phase 1 Report $2.5K;

Attorney Fees 30 hrs $350/!
Escrow/Title Insurance Cost






