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Task 1:   Focus Group Discussions about MRP Options
Follow Up to Less Than 50% Exceedance (T) -B1 and B2
Triggers for Initiating Stormwater Event Monitoring (T) - B8
Follow Up to Stormwater Event Exceedance (T) - B1, B2, B4
Follow Up to Irrigation Monitoring Exceedance (T) B1, B2, B4
Methods for Source Identification (T) B3, B5, B6, B7
Assessment Completeness for Coalition Boundaries C7
Monitoring Reports Requirements (T)

Signatory D2
Raw Data C2, C4
Electronic Data C1
Language for Revision Time Allowance D1
Timing of various reports (eg:Exceedance) C3, C5
Options to aerial photos D2

Analytical Follow Up to Sediment Toxicity (S) B1, B2, C7

Minimum Monitoring Requirements / PQLs (L) C7
Criteria for consideration of Water Quality Triggers/apply narrative 
objectives
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Task 2:  TIC Discussion / Recommendation Process

Follow Up to Less Than 50% Exceedance
Triggers for Initiating Stormwater Event Monitoring
Follow Up to Stormwater Event Exceedance
Follow Up to Irrigation Monitoring Exceedance
Methods for Source Identification
Assessment Completeness for Coalition Boundaries
Monitoring Reports Requirements 

Signatory
Raw Data
Electronic Data
Language for Revision Time Allowance
Timing of various reports (eg:Exceedance)
Options to aerial photos

Follow Up to Sediment Toxicity

Minimum Monitoring Requirements / PQLs

Criteria for consideration of Water Quality Triggers/apply narrative 
objectives

Task 3: Staff Preparation of Tentative TIC MRP  

Task 4: TIC Review and Response to TIC MRP

Task 5: RWQCB Policy Unit Review of TIC Recommendations

Task 6: (if needed) Development of Minority Report 
Recommendations

NOTES:
m - Focus Group Meetings
M - TIC Meetings
      TIC Decision Milestone
B1, B2, C7  - Corresponding Topics from Strawman Schedule 

March April May June JulyFeb August


