
Attachment C 
 

Descriptions of Proposed Project and Enhanced Compliance Action As Part of Settlement of 
North Coast Regional Board ACL, Prepared By Russian River County Sanitation District Staff, 
December 2015 

 
Proposed Compliance Project for Violation No. 1 

 
According to the State Water Resources Control Board Water Quality Enforcement Policy (Enforcement 
Policy), a Compliance Project (CP) is a project designed to address problems related to the violation(s) 
and bring the discharger back into compliance in a timely manner. The Enforcement Policy specifies that 
the discharger must propose the CP and must abide by the following: 

 
1) The CP is designed to correct the violations with five years; 
2) The CP is in accordance with the Enforcement Policy; and 
3) The discharger has demonstrated that it has sufficient funding to complete the CP. 

 
The following description provides how the proposed CP, the Tertiary Filter Media Upgrade and 
Rehabilitation Compliance Project, will comply with and be in accordance with the Enforcement Policy. 

 
Background: 
The Tertiary Filters were installed as part of the Russian River County Sanitation District (RRCSD) Third 
Unit Processes Project completed in 2005. The tertiary filters are manufactured by Aqua-Aerobic 

Systems and utilize cloth media 
filtration in their AquaDisk product (see 
rendition for example), the filters had a 
one year manufacturer’s warranty. 
While RRCSD has continually completed 
the manufacturer’s recommendations 
for maintenance and has electronic 
records dating back to 2008 
documenting the required maintenance 
the two filters are showing signs of 
needing rehabilitation.  In 2013 Aqua- 
Aerobic Systems performed a 
complimentary filter assessment and 
provided a brief field service report. 
That report acknowledged issues with 
rust and electrical components but did 
not go into the detail that a thorough 

mechanical inspection would. RRCSD staff have taken many photos of severe corrosion within the filters 
and are concerned that without replacing some structural steel, the filters could catastrophically fail at 
which time replacement may be the only alternative. RRCSD staff contacted Aqua-Aerobic Systems to 
discuss several items, one of which was the expected life span of the filter modules and while there is 
not an expected lifespan, it is often the case that units do require rehabilitation including sand blasting, 
re-welding and re-coating.  Until the units are taken offline it is not known exactly what repairs and 
upgrades will be needed, however if rehabilitation is selected rather than replacement it is anticipated 
that the CP may include: replacing the filter media with Aqua-Aerobics OptiFiber cloth media; new roof 



structure; metal removal and replacement, 
sand blasting and recoating of the unit's 
interior and exterior; bearing and drive 
shaft replacements, control system 
upgrades, pipe manifold rehabilitation, 
various pumps and motors rebuilt or 
replaced; and sensor component 
replacement. The pictures to the left and 
below were taken in May 2013, severe 
rust/corrosion can be seen on a major 
structural member and severe wear can be 
seen on the center drum drive assembly. 
In general and while not as severe as these 
two photos depict, there are many other 
instances that exist both on the interior 
and exterior of the filter 

 
 
 
 
 

modules. This type of corrosion is not atypical and 
can be expected to occur given the operating 
conditions both relative to waste water and the 
moist environment that the treatment plant exists 
in, even with preventative and corrective 
maintenance, 24 hour, 7 day a week operation will 
eventually wear out many mechanical 
appurtenances. The modules are not experiencing 
failure but given the observations of RRCSD staff, 
rehabilitation or replacement of the modules is 
imminent.  As required by the Enforcement Policy, 
this project is a project that the RRCSD is obligated 
to perform, independent of the ACL. 

 
 

Link between the violations and the CP: 
 

Effluent violations identified in the revised Attachment A are predominantly Total Coliform violations 
that occurred in early 2010.  Since that time the RRCSD installed an ultra violet disinfection system (UV) 
that has helped meet total coliform effluent limits. However, while the disinfection system is now able 
to provide adequate disinfection during high wet weather flows, the tertiary filters without  
rehabilitation could inundate the UV system with potentially partially filtered or non-filtered effluent. 
Both the tertiary filters and the UV system are capable of providing treatment during high wet weather 
flow events, but the tertiary filters are the final barrier prior to disinfection. The proposed CP will 
provide upgrades and repairs needed for the tertiary filters to continue to operate as they were 
originally designed. The nexus between tertiary filtration and total coliform is physical solids removal. If 
failure of any of the mechanisms in either of the filter modules were to occur, physical filtration 



becomes jeopardized.  The CP will provide needed repairs and upgrades and reduce the potential for 
future total coliform violations. 

 
Estimated budget and timeline of the CP: 

 
Table 1 – Estimated Costs for Rehabilitating AquaDisk Filter Modules 

Description Hours* Cost* 
Project Management, Administration 40 $6,800 
Remove filter interior appurtenances, prepare steel for blasting and welding 100 $17,000 
Sand Blast, cut out, fabricate and weld new steel 100 $17,000 
Replace filter cloth media 16 $2,800 
Recoating Interior (outside contractor) 40 $20,000 
Exterior preparation for sand blast and recoat 30 $5,100 
Replace miscellaneous parts (includes cost of parts/equipment, filter media) 40 $25,000 
Reinstall interior appurtenances 100 $17,000 
New roof structure  $12,500 

Total Estimated Cost for One Filter Module  $123,200 
* Hours and Cost are for a single filter 

 
 

The costs to replace a filter module both with and without the interior parts in both coated steel and 
stainless steel units are presented in Table 2 below. Replacement of both modules would be double 
these amounts. 

 
Table 2 – Costs for New AquaDisk Units 

Description Cost* 
Painted Steel Tanks, no interior parts $76,810 
Painted Steel Tanks all new interior parts including filter media $132,104 
Stainless Steel Tanks, no interior parts $138,647 
Stainless Steel Tanks all new interior parts including filter media $193,941 

* Costs are for a single filter, delivered to RRTP but does not include sales tax 
 
 

Given the estimated costs shown in Tables 1 and 2, the RRCSD has not determined whether to 
rehabilitate the existing filters or purchase new filters. This will be determined from a field assessment, 
described below and identified in Table 4. Rehabilitation would take staff away from their current daily 
duties and existing projects, thus pushing out the schedule on other needed maintenance. While it may 
seem wasteful to simply replace the filter modules with new, the comparable cost and new lifespan 
estimates seem to justify that decision.  Whether the RRCSD decides to rehabilitate or purchase new, it 
has budgeted the CP over a three year period. Funding will come from the RRCSD Construction Fund, 
however funding for other projects including collection system improvements will decrease. As shown 
in Table 3, funding has been budgeted in the long range financial plan for fiscal years 15/16 and 17/18 
and is inclusive of minimum mandatory penalties. 

 
Table 3 – Funding for tertiary filter compliance project 

Fiscal Year (July 1 thru June 30) Funding Available for Tertiary Filter Compliance Project* 
2015/2016 $150,000 
2016/2017 $0 
2017/2018 $150,000 

* Inclusive of mandatory minimum penalty 



The CP timing and logistics make it so that the physical work must occur during the dry season when 
influent to the plant is at a minimum, usually between June and October. RRCSD staff have determined 
that the choice to either rehabilitate or purchase new filters is going to necessitate performing an 
assessment on the filter modules. This will require that the filter(s) be taken offline, one at a time, 
drained and cleaned so staff can inspect the interior and mechanical parts. The outcome of the 
assessment will determine whether the RRCSD wants to take on the rehabilitation or replace with new 
filters. The assessment will also provide an opportunity to see if improvements or additions to the 
filters could be made to reduce the amount of corrosion. The timeline includes completion of the filter 
assessment between June 2016 and October 2016, and the filter rehabilitation/replacement to be 
completed for both filters by October 2018. By allowing the CP to occur over a three year period, the 
RRCSD will be able to budget and allow for the accommodation of other projects that may arise 
including an enhanced compliance action. Table 4 provides a timeline to complete the CP. 

 
Table 4 – Timeline to complete tertiary filter rehabilitation/replacement 

Task Description Date Completed 
Tertiary Filter Assessment October 1, 2016 
Filter Assessment Report (to include rehabilitate/replace determination) November 15, 2016 
Filter One rehabilitate/replace October 31, 2017 
Filter Two rehabilitate/replace October 31, 2018 

 
 

Proposed Enhanced Compliance Action for Violations No. 2 and No. 3 
 

According to the Enforcement Policy, Enhanced Compliance Actions (ECAs) are projects that enable a 
discharger to make capital or operational improvements beyond those required by law, and are 
separate from projects designed to merely bring a discharger into compliance. The Enforcement Policy 
specifies that the discharger, must propose the ECA and must abide by the following: 

 
1) The ECA must be clearly identified with goals, costs, milestones and completion dates; 
2) The ECA is in accordance with the Enforcement Policy and the rules that apply to 

Supplemental Environmental Projects; and 
3) The discharger has demonstrated that it has sufficient funding to complete the ECA. 

 
The following description provides how the proposed ECA, the Manway Installation on Force Main at 
Main Lift Station, will comply with and be in accordance with the Enforcement Policy. 

 
Background: 

 
The RRCSD operates a lift station at 17484 Riverside Drive, Guerneville, known as “Main Lift”. Between 
Main Lift and the RRCSD wastewater treatment plant there exists a 16-inch force main. Wastewater is 
pumped into the force main at Main Lift and by the Vacation Beach lift station located at 17826 Orchard 
Avenue, Guerneville.  Installed in the 1978/1979 time period, the force main is an active, pressurized 
pipeline that pumps raw wastewater to the treatment plant located at 18400 Neeley Road, Guerneville. 
The force main has no appurtenances to access the interior of its approximately 9,030 feet of concrete 
mortar lined steel pipe. 



Following the sewage spill (Violation No. 3), the RRCSD contracted with a consultant to perform a review 
and submit a report with recommendations for performing an assessment of the force main. That report 
documented many technologies and recommended that an external assessment be conducted utilizing 
Ultrasonic testing and soil resistivity testing. The assessment could be conducted while the force main 
remained in service, but would only assess the force main in five or six discrete locations and would not 
assess the interior of the pipe. RRCSD staff reviewed the recommendations and determined that the 
logistics of performing the Ultrasonic testing would require additional work and potential impacts to the 
force main that would ultimately require the RRCSD to bypass the force main. Given those concerns, the 
RRCSD reviewed additional, newer and more costly technologies. The resulting review identified two 
technologies that would provide a complete assessment of the force main.  One of the two technologies 
required that the pipeline be internally cleaned prior to being assessed, that technology was determined 
not feasible. The second would identify leaks and gas pockets utilizing an internal free floating sensor 
and an internal corrosion inspection utilizing an electromagnetic technology that could be inserted into 
the live force main. The attached document “Russian River Force Main Condition Assessment – 
Proposed Approach” describes the assessment technology the RRCSD would like to utilize. This 
assessment would be above and beyond any normal maintenance program or external assessment, 
however, it would determine the health of the force main, if it needs to be replaced or if discrete sections 
are in need of repair. This assessment will be used with the RRCSD Natural Hazard Reliability 
Assessment, also attached to this document, to determine priority areas for repair or replacement of the 
force main. 

 
As noted previously, there exists no appurtenances to access the interior of the pipeline.  This project 
would allow for the permanent installation of a manway allowing interior access to the force main for 
advanced assessment purposes. 

 
Description of the ECA: 

 
Prior to the actual installation of the manway into the 16-inch force main several mechanisms need to  
be put in place to be able to shut down the force main and bypass the Main Lift station. The bypass will 
involve outfitting one of the pumps in Main Lift with the ability to bypass the force main and pump into 
temporary storage facilities. Temporary storage is necessary for two reasons: 1) as described above it 
will be used to temporarily store wastewater entering Main Lift so it can be hauled safely to the 
treatment plant while the manway is being installed, and 2) the force main needs to be dewatered prior 
to the manway being installed in the force main.  Logistically, it is proposed that three baker tanks be 
utilized so that the bypass and dewatering can occur. Some of the necessary piping will be installed 
underground for future use for similar bypass operations. The RRCSD owns the adjacent property to the 
east and historically it appears there was a roadway on this property and it will be developed to allow the 
baker tanks to be driven in, parked and connected as simply as possible. Following baker tank 
installation, dewatering and bypass can occur to allow for cutting into the force main for the installation 
of the manway. The manway is essentially a section of vertical pipe isolated with valves on either end, 
this will allow one to insert a device into the manway, close the upper valve and then open the lower 
valve and let the device enter the force main for assessment. To minimize flows into Main Lift, this work 
will occur during the night hours, likely between 9 pm and 6 am. Contracted pumper trucks will be used 
to transfer the temporarily stored wastewater from the baker tanks to the treatment plant. To minimize 
the distance the pumper trucks need to travel, the project will also need to occur during the period that 
the temporary river crossing is installed at Vacation Beach, roughly between late-May and mid- 
September. 



Goal, budget and timeline of the ECA: 
 

The installation of a manway and the appurtenances needed for bypass will allow for an advanced 
condition assessment to be conducted on the force main in an environmentally safe and timely 
manner. 

 
The RRCSD has budgeted $110,000 for the installation of the manway on the force main, inclusive of 
the penalty amount available (~$67,885). However, in order to accommodate other projects, 
including the compliance project described above, this project is budgeted for fiscal year 16/17. It is 
expected that the construction of the manway will occur during the June 2017 through October 2017 
timeframe and be completed by November 2017. Table 5 includes estimated costs for the tasks and 
equipment necessary to complete the ECA and Table 6 includes timelines for the ECA tasks described 
above. 

 
Table 5 – Estimated Costs for Manway Installation 

Task/Description Estimated Cost 
Administrative/Design $10,000 
Site development $15,000 
Piping, valves, fittings $30,000 
Construction $25,000 
Baker Tank Rental $5,000 
Contracted Pumper Trucks $25,000 

 
 

Table 6 – Timeline for Completion 

Task/Description Date Completed 
Design December 31, 2016 
Construction October 1, 2017 

 
 
 
 
 



Russian River Force Main Condition Assessment- Proposed Approach 

Pressure Transient Monitoring 
Pure Technologies recommends the inclusion of a pressure transient monitoring within the 
pressure pipe assessment of the Russian River Force Main.  

Hydraulics and their relationship to pressure pipe condition and operation have historically 
been one of the lease understood and analyzed aspects of pipeline management. When pipe 
wall degradation is combined with either the operational pressure or surge pressure, the 
likelihood of failure significantly increases. Data loggers with a high rate of sampling (20Hz) 
can provide beneficial operational information within the pump station to allow the District to 
develop operational protocols that minimizes the deterioration of the pumps and pipelines. 

 

 Hydrogen Sulfide Monitoring 
It has been well documented that high concentrations of hydrogen sulfide gas within 
wastewater is of significant concern as this gas may be released from solution into the 
atmosphere and subsequently cause corrosion and eventual breakdown of the pipe’s 
exposed surface for all non-corrosive pipe materials. Installation of the hydrogen sulfide 
monitoring equipment can be conducted as part of the general assessment of the pressure 
main. As part the hydrogen sulfide monitoring program, Pure Technologies typically conducts 
a manned inspection of the discharge structure to evaluate the condition of the pipe 
connection and structure. 

 Leak and Gas Pocket Detection 
While there are several mechanisms for the failure of sewer pressure pipe, research 
conducted as part of the Water Environment Research Foundation: 2010 Guidelines for the 
Inspection of Wastewater Force Mains, shows that the most common failure mode is internal 
hydrogen sulfide corrosion. This form of corrosion starts by a gas pocket forming in the 
pipeline, which develops the environmental conditions necessary to corrode the pipe wall, 
eventually leading to a failure. In non-corrosive materials, hydrogen sulfide is ordinarily not a 

Figure 1. Pressure Transient Monitoring 



major concern however, the primary concerns for these materials are joint defects (leakage), 
deflection, fatigue from cyclical pressures, and collapse due to vacuum. Strain corrosion 
associated with excessive deflection in an acidic environment in a GRP pipe is a concern. 
Collapse due to vacuum has a higher risk of occurrence at gas pocket locations should a 
transient pressure wave traverse the pipeline. With the exception of deflection and fatigue, 
these potential failure modes can be evaluated using inline leak and gas pocket detection 
tools.  

Gas pockets can also impact the operation of a pump station system by reducing capacity of 
the pipeline. Pure Technologies has performed an analysis of force mains inspected using 
acoustic based technologies in order to better characterize the frequency and location of gas 
pockets. Based on the analysis, it was found that 72% of gas pockets were not at known high 
points or air release valves.   

Pipeline leaks are of concern for all pipe materials as they are often found to be the precursor 
of major failures. A pipeline failure can begin with weakening of the joint or barrel that may 
include a small leak. As constant use of the pipeline continues and pressure surges occur, 
the leak may grow possibly leading to a catastrophic failure or undermining the support of the 
pipeline. Therefore, identification of both gas pockets and leaks may eliminate these potential 
failures.  

 

 
Pure Technologies recommends the acoustic based SmartBall® tool for the assessment of 
the Russian River force main. The device is capable of identifying areas where conditions 
may lead to internal pipeline corrosion (gas pockets) and leaks.  

The tool identifies leaks and gas pockets traversing an active pipeline with a device capable 
of recording changes in the background acoustical profile of a pressurized main. Surveys are 
conducted under live operating conditions, with no or minimal disruption to service. Nearly 
20,000 kilometers of pressure pipeline have been inspected with acoustic based tools, with 
hundreds of leaks and gas pockets identified.  

The SmartBall tool is inserted into a pipeline, typically at a check valve in the pump station on 
a sewer force main or at air valves on treated sewage effluent pipelines, and allowed to 
traverse an active pipeline with a device capable of recording changes in the acoustic profile 

Figure 2. SmartBall Free Swimming Gas Pocket Detector 



of a pressurized pipeline. A custom screen is typically used to retrieve the tool in a discharge 
manhole or wet well. 

The only available technology for identifying and locating the limits of all gas pockets is an 
inline inspection tool such as the SmartBall. Pure Technologies has conducted research 
using other techniques such as noise loggers or correlators and found that while these 
devices may identify a single gas pocket between each sensor, they cannot accurately locate 
the limits of the anomaly nor identify multiple pockets of trapped gas. Identification of the 
limits of a gas pocket is crucial since hydraulic jumps in the flow frequently occur at the 
beginning and end of each gas pocket where a higher probability of hydrogen sulfide 
emission exists, thereby increasing the potential for pipe wall degradation.  

 

Direct Assessment Technologies 
There are several methods to obtain a direct assessment of a pipe wall. Deploying the “right” 
technology depends on pipeline risk, available budget, and logistical constraints (i.e. pipeline 
accessibility). In general, wall assessment methods can be divided into three categories: low, 
medium and high-resolution techniques. The required budget and logistical constraints often 
increase as the resolution of the tools increase. However, so does the level of reliability 
associated with the assessment. Due to the failure history of the Russian River force main, as 
well as its criticality, it is suggested that an inline tool be employed to gather information about 
internal and external corrosion. 

Pure’s electromagnetic inspection technique is a non-destructive, in-line assessment 
technology that provides the relative wall thickness data for the steel cylinder along the 
circumferential and axial direction of each pipe. The data provides these defect locations in a 
pipe-by-pipe format along the force main alignment. Pure has applied the electromagnetic 
technology to its established fleet of free-swimming, robotic, and manned inspection platforms, 
making it available in a convenient and economical manner.  

PipeDiver® The PipeDiver platform is ideal for critical large-diameter pipelines that cannot be 
removed from service due to lack of redundancy or operational constraints, and is thereofr the 
prefect choice for the Russian River force main. It can be effectively deployed for long 
inspections on several types of pipe to determine baseline condition. On concrete pressure 
pipe, the tool can identify and locate broken prestressing wire wraps, which are the main 
indication that this type of pipe will eventually fail. For metallic pipes that utilize a steel 
cylinder as the main structural component, the tool can locate and detect areas of cylinder 
corrosion.  When inserted into a live pipeline through a hot tap connection, an existing access 
or a submerged tank, the tool travels with the product flow and is able to navigate most 
butterfly valves and bends in the pipeline 



Figure 3. Defects Identified, Validated, and Repaired from PipeDiver Inspection 

 

  

Inspection Benefits: 

 

• Medium to high resolution inspection of pipe structural integrity (when calibrated with 
 UT and or BEM measurements resolution is greatly increased) 

• Inspection can detect defect both internal and external 

• Inspection can be performed with pipeline in service 

• Long inspection distances can be covered in a single deployment 

• Accurate results that pinpoint areas of distress help optimize repair planning 

• Effective on PCCP, BWP, ductile iron, cast iron and steel pipe 

 

 

Figure 4. Free-Swimming PipeDiver EM Tool 

 

 

 

 

 



 

       Figure 5. Example of Pipe Wall Data (Blue Locations Represent Defects) 

                                                      

Structural Evaluation and Risk Assessment 
Pipeline Condition Curves 
While the inspection techniques described above provide data regarding areas of pipe 
deterioration and internal forces; this information alone does not provide the condition of a 
pipe. The condition of a pipe should be ascertained through a structural evaluation to 
determine the severity of the deteriorated areas relative to the actual loads that act on the 
pipeline. To develop actionable information from the inspection data, Pure Technologies has 
developed an innovative series of structural analysis models. These models incorporate the 
information collected as well as industry design specifications for each pipeline. The models 
are presented in a pipeline condition curve that allows for both the localized and systemic 
condition evaluation of the pipeline.  

An example of a condition curve is shown in the figure below.  

 



Figure 6.1 Pipeline Condition Curve 

 
 

This curve represents the yield strength limit of a ductile iron pipeline along its length, which 
identifies the specific wall thickness required for the pipe to remain in the elastic zone. This 
parameter is used to determine the safety of the pipeline. Any wall thickness measurement 
less than this curve should be considered for repair or rehabilitation in the near future. If the 
pipe wall thickness measurements are above the yield strength limit, there is no immediate 
need for repair or replacement (absent of consequence of failure findings). Once acquired, 
the wall thickness measurements will be incorporated into the model, it will then be 
determined if the minimum wall thickness for the yield limit are approached or exceeded. Pure 
Technologies has developed similar curves for other pipe materials which can be provided 
during the assessment process. 

Condition Grades 
In order to fully evaluate the risk associated with areas found to have damage based on the 
pipeline assessment, a risk analysis can be developed in order to provide a decision making 
tool for rehabilitation or replacement planning. Pure Technologies will establish a likelihood 
and consequence of failure grading system in close coordination with the County to develop a 
comprehensive risk based ranking system for individual assets. Repair recommendations, as 
well as long term management strategies will be developed using the risk based assessment 
in order to provide a comprehensive pipeline management protocol for each asset. Risk 
tolerance will be defined by the County and Pure Technologies as part of the data evaluation 
process in order to establish an effective pipeline management strategy. It is also important to 
consider any asset management or strategic planning that the County has undertaken so the 
assessment work conducted will fall within guideline already established. This is critical when 
considering capital budget planning as well as operational and maintenance budgets. Pure 
Technologies has extensive experience with incorporating condition assessment with an 
owner’s asset management and planning strategies.  

Utilizing this grading system developed from the condition data, structural analysis, and 
consequence of failure evaluation, Pure Technologies will develop a prioritized list of 



rehabilitation strategies for the pipeline. As previously noted, it is the experience of Pure 
Technologies that pressure pipelines typically do not deteriorate at a consistence rate for their 
full alignment; rather, localized areas of deterioration are common. Condition assessment 
experience has shown that less than 10% of a pipe will have identifiable deterioration with 
less than 1% requiring repair. Therefore, the prioritized list of repairs generally does not focus 
on full pipeline alignments, but localized repairs. This is good news, as assessment an 
isolated repair provides a utility with significant cost reductions as compared to full length 
rehabilitation techniques.  

Remaining Useful Life Evaluation 
Life-Cycle Analysis 

 

By combining the structural analysis with condition data, estimates of when the pipeline 
should next be inspected along with a remaining service life of the asset can be completed. 
To do this, Pure has developed a statistical simulation that utilizes failure history, inspection 
data, and structural analysis. An example of the output of this model is shown in Figure 7, 
which shows the number of failures predicted (y-axis) by year into the future (x-axis). The 
simulation data indicates that based on the data collected, no failures are expected to occur 
for at least 25 years. However, Pure always recommends that remaining useful life estimates 
should be used as guidance for re-inspection interval planning as collection of subsequent 
condition data can be used to better refine the asset life estimates. Once another inspection 
is completed, the data collected in that inspection should be analyzed in conjunction with the 
data presented in this report to provide a more accurate and robust remaining useful life 
evaluation. In the example below, re-inspection was recommended within 10 years from the 
original data collection (based on condition, failure history, and budget). 

Figure 7.2 Monte Carlo Simulations and Finite Element Analysis can provide estimates of the 
 remaining useful life 
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List of Abbreviations 

ABS Acrylonitrile Butadiene Styrene Pipe 
AC, ACP Asbestos Cement Pipe 
ADWF Average Dry Weather Flow 
ALA American Lifelines Alliance 
ASK Abrahamson-Silva-Kamai Model for ground motion 
BSSA Boore-Stewart-Seyhan-Atkinson Model for ground motion 
CB Campbell-Bozorgnia Model for ground motion 
CI, CIP Cast Iron Pipe 
cm centimeters 
CY Chiou-Youngs Model for ground motion 
DI, DIP Ductile Iron Pipe 
DSOD Division of Safety of Dams 
g acceleration of gravity (= 32.2 feet per second squared) 
gpm Gallons per Minute 
FEMA Federal Emergency Management Agency 
FHSZ Fire Hazard Severity Zones 
FIRM Flood Insurance Rate Maps 
GIS Geographic Information System 
HDPE High Density Polyethylene Pipe 
I Idriss Model for ground motion 
IBC International Building Code 
m meters 
mm millimeters 
m/ sec meters per second 
M Magnitude (moment magnitude) 
MG Million Gallons 
MGD Million Gallons per Day 
MH Manhole 
N.A. Unknown Pipe Material 
NEHRP National Earthquake Hazards Reduction Program 
NFIP National Flood Insurance Program 
NOAA National Oceanic and Atmospheric Administration 
PEP Polyethylene Pipe 
PGA Peak Ground Acceleration (measured in g) 
PGD Permanent Ground Deformation (measured in cm) 
PGV Peak Ground Velocity (measured in cm/second) 
PG&E Pacific Gas and Electric 
PVC Polyvinyl Chloride Pipe 
RAS Return Activated Sludge 
RC Rogers Creek Fault 
RCP Reinforced Concrete Pipe 
SC Steel Cased Pipe 
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SCWA Sonoma County Water Agency 
sec seconds 
SVCSD Sonoma Valley County Sanitation District 
UBC Uniform Building Code 
VCP Vitrified Clay Pipe 
V, Vs Seismic Base Shear Force 
W Weight 
WAS Waste Activated Sludge 
WWTP Wastewater Treatment Plant 
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1. Introduction 
1.1 Background 

Hazard mitigation, as defined by the Russian River County Sanitation District (RRCSD), is a way to 
limit or eliminate damage to infrastructure and facilities that occur as a result of natural disasters. 
Hazard mitigation plans are often executed through developing long- and short-term strategies, 
establishing a program to address potential hazards, and through commencing a program or 
projects to mitigate the potential impacts of specific and identified hazards to infrastructure and 
facilities. 

The Disaster Mitigation Act (DMA) of 2000 (Public Law 106-390) requires state and local 
governments to develop hazard mitigation plans as a preliminary measure in order to receive 
federal disaster grant assistance. Prior to 2000, federal disaster funding was primarily appropriated 
towards disaster relief and recovery programs after an incident. Through the establishment of the 
DMA, there is now an increased emphasis on proactive planning for disasters before they occur; 
municipalities are encouraged to put mitigations in place in order to reduce damages due to 
hazards identified in a Natural Hazard Reliability Assessment and a Hazard Mitigation Plan. 

The DMA encourages state and local authorities to work together on pre-disaster planning by 
identifying and developing mitigation actions to minimize damage from hazards. Mitigation actions 
are based on short-term and long-term activities and goals, which include reducing the cause or 
occurrence of hazards, reducing exposure to hazards, reducing the effects of hazards through 
preparedness, and reinforcing response and recovery activities. Through thoughtful planning and 
implementation of an effective plan, mitigation actions will effectively reduce the adverse impacts to 
infrastructure and facilities, which will therefore minimize the costs of rebuilding damaged structures 
should a disaster occur. 

In January 2008, the Sonoma County Water Agency (SCWA) Board of Directors adopted a Local 
Hazard Mitigation Plan (LHMP) in accordance with the DMA. In 2012, an update to the LHMP was 
completed by MMI Engineering, Inc. and InfraTerra, Inc. in conjunction with SCWA in order to 
review the natural hazards that may impact SCWA facilities, and to complete a vulnerability 
assessment of the infrastructure to the identified hazards. The LHMP documents the progress 
towards the mitigation of hazards identified, and provides a vision for the next five years to further 
reduce SCWA’s exposure to the identified hazards. The 2012 update provides an overview of 
hazards that relate to the SCWA facilities, including the water supply system, sanitation system, 
flood control, emergency power and administrative infrastructure. 

1.2 Purpose of the Natural Hazard Reliability Assessment 

SCWA’s sanitation system includes a combination of systems owned by SCWA (referred to as 
Sanitation Zones) and independent Special District’s operated by SCWA (referred to as Sanitation 
Districts). 

The purpose of this Natural Hazard Reliability Assessment is to further develop an assessment of 
the potential hazards that could affect the RRCSD and to evaluate the extent of vulnerability that 
each hazard has on existing infrastructure and facilities. GHD along with sub consultants G&E 
Engineering, Inc. and Kleinfelder, Inc. have been retained to complete the Natural Hazard Reliability 
Assessment. This report provides the following information developed as a part of GHD’s scope of 
services: 
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 A review of existing data including reports, plans and GIS mapping of the RRCSD facilities. A 
review of available documentation was completed by GHD, G&E Engineering and Kleinfelder. 
The documents reviewed included both hard copy engineering reports, drawings, 
specifications and available geotechnical data and available electronic documents located on 
the Sonoma County Water Agency ImageSilo website. 

 An overview of the Russian River County Sanitation District (RRCSD) facilities including the 

collection and wastewater treatment system (Chapter 2). Field visits of the wastewater
 
treatment plant and collection system were completed to review and identify potential 

hazards.
 

 Natural hazard identification and background summary information for the RRCSD for: 

– 	 Geologic and seismic hazards, including earthquakes (Chapter 3); 

– 	 Flood hazards (Chapter 4); 

– 	 Fire hazards (Chapter 5); and 

– 	 Low risk and other hazards, including tornadoes, hurricanes, tsunamis, and climate 
change (Chapter 6). 

 Identification of the vulnerability of the various components, including pipelines, wastewater 
treatment plant, and lift stations in the RRCSD to geologic, earthquake, flood and fire hazards. 

Recent worldwide events have provided examples and outcomes of hazards that have the potential 
to affect communities in California.  A report in Appendix A describes the seismic performance of 
the Christchurch, New Zealand wastewater system during the 2010 and 2011 earthquakes. The 
Christchurch wastewater system sustained heavy damage to the pipe collection system, lift stations 
and wastewater treatment plant, and much of the damage was caused by liquefaction. Appendix A 
also includes a comparison of the seismic issues in Christchurch, New Zealand with those possible 
in the Russian River County Sanitation District. 
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	 2.	 Russian River County Sanitation District 
System Description 
The Russian River County Sanitation District (RRCSD) began operations in 1983, and now serves 
an area of about 2,700 acres. The sewer service area includes the unincorporated areas of Rio 
Nido, Guerneville, Guernewood Park and Vacation Beach. There are approximately 3,160 
equivalent single family dwelling units in the RRCSD service area. Figure 1 shows an aerial view of 
the primary service area for the RRCSD and Figure 2 shows the topographical relief of the area 
served by the RRCSD. Figure RR-1 (Appendix B) contains an overall map with the District 
Boundaries. 

The current design capacity of the RRCSD wastewater treatment plant (WWTP) is 0.71 million 
gallons per day (MGD) under average dry-weather flow conditions. The WWTP includes primary, 
biological (secondary), and tertiary levels (filtration) of treatment, followed by UV disinfection. 

Between October 1 and May 14, recycled water from the WWTP is discharged into the Russian 
River. Between May 15 and September 30, the recycled water is used for irrigation on forested land 
adjacent to the WWTP and on the Northwood Golf Course.  

The following sections provide more details on the RRCSD wastewater collection system and 
wastewater treatment facilities. 
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Figure 1: Russian River CSD Regional Area 
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Figure 2: Russian River CSD Regional Area – Topographical Relief 
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2.1 Collection System 

Figure RR-1 highlights the main features of the collection system. Raw sewage is collected by a 
series of small diameter (typically 4" to 8" diameter) collection pipes. A single backbone sewer main 
(with 12", 15", 16", and 21" segments) transfers collected wastewater to the WWTP. The 16" 
pipeline is a force main that terminates at the Headworks Building at the WWTP. An 8" ductile iron 
pipeline takes effluent from the WWTP to a tank, and delivers the treated effluent to the Northwoods 
Golf Course. 

Treated (tertiary treatment) sewage leaves the WWTP via an outfall to enter the Russian River 
when discharge is allowed between October 1 and May 14.  

There are a total of 39.3 miles of pipe in the collection system shown in Figure RR-1. Table 1 
provides a breakdown of the pipe by diameter and material, and highlights that the most common 
pipe material is ABS (38.4 miles), representing nearly 98% of all pipes. There are small amounts of 
Cast Iron, Ductile Iron, PVC and VCP. 

The ABS pipe material was most likely chosen due to its light weight (ease of installation) and 
corrosion protection for raw sewage.  

Table 1: Pipe Collection System RRCSD 

ABS  4, 6, 8, 10, 12, 15, 21, 24, 27, 30 

VCP 
Total 

* ABS:
 
 ACP Asbestos Cement Pipe
 

CIP: Cast Iron Pipe
 

Acrylonitrile Butadiene Styrene 

33.89 
ACP .05 6 
CIP 0.03 4 
CMLCS 1.98 8, 16 
DIP 0.41 4, 6, 8 
PVC 2.33 2, 4, 6, 8, 12 

0.37 21, 24 
39.06 

CMLCS:	 Cement Mortar Lined and Coated Steel

  DIP: Ductile Iron Pipe

  PVC: Polyvinyl Chloride Pipe

  VCP: Vitrified Clay Pipe
 

Figures RR-2 through RR-5 show the sewer collection system along with local creeks (blue lines). 
The soils at many creeks are Holocene age, and are prone to seismic-induced liquefaction, which is 
discussed further in Chapter 3. The potential for pipeline damage and the consequences of pipe 
failure are larger at creeks because pipe damage would entail release of raw sewage into the 
potentially sensitive creek environment. 

Furthermore, there are 11 lift stations in the collection system: 

 S57. Drake Estates (2 pumps) 

 S56. Rio Nido (3 pumps) 

 S58. Drake Road (2 pumps) 

Pipe Material* Length (Miles) Diameter (Inches) 
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 S54. Laughlin Road (2 pumps) 

 S55. Watson Road (2 pumps) 

 S53. Guerneville Lift (3 pumps) 

 S59. Beanwood (3 pumps) 

 S60. Center Way (2 pumps) 

 S52. Guernewood Park (2 pumps) 

 S51. Main  (3 pumps) 

 S61. Vacation Beach (2 pumps) 

2.1.1 Wastewater Treatment Plant 

The Russian River County Sanitation District WWTP is located on 18400 Neeley Road, Guerneville, 
CA and covers an area of approximately 12.5 acres. The wastewater treatment plant and facilities 
are shown in the aerial view of Figure 3.  The wastewater treatment process and the major facilities 
are described below: 

 Preliminary Treatment 

– 	 Preliminary treatment includes screening, grit removal and flow measurement. 

– 	 Headworks. Raw sewage from domestic and commercial sources enters at the 
Headworks through a 16" force main. At this point, large inorganic solids in the waste 
stream are removed. 

 Secondary Treatment 

– 	 Aeration basins. There are three rectangular reinforced concrete aeration basins on the 
western side of the developed site. The wastewater undergoes biological treatment in 
the aeration basins. Air is injected into the wastewater to promote the growth of 
microorganisms that feed on organic materials in the sewage. The aeration basins are 
also configured to remove nutrients (nitrogen and phosperous) from the waste stream. 

– 	 Secondary clarifiers. There are three circular concrete tanks (two smaller and one 
larger) called the secondary clarifiers. The wastewater from the aeration basins is 
pumped into these clarifiers to separate the wastewater from the mixed liquor 
suspended solids. The suspended heavier materials settle to the bottom of the clarifiers 
as sludge, and the sludge is then returned to the aeration basins. The secondary-
treated water flows over the weirs of the clarifiers and is then sent to the tertiary filters. 

 Tertiary Treatment  

– 	 Tertiary filters. The secondary-treated water from the clarifiers flows by gravity into the 
tertiary filter complex to produce the effluent (tertiary-treated water, also called recycled 
water). This filtering process removes the remaining suspended solids in the effluent. 
To prevent clogging, the solids that accumulate in the filters are occasionally flushed out 
during a backwash cycle and returned to the aeration basins. 

 Disinfection. The clear effluent from the tertiary filters is disinfected using an ultraviolet 
system. 

 Solids Handling. The excess sludge in the wastewater after secondary treatment is mixed with 
polymer and dewatered in a press for disposal to landfill. 
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 Storage reservoirs. Two reservoirs with a combined capacity of 4.5 million gallons are used to 
store recycled water from the tertiary filers. The recycled water is transported directly from the 
3.5 million gallon holding pond to the seasonal discharge locations, including nearby forests 
and the Northwood Golf Course. Tertiary effluent that does not meet water quality standards 
is automatically diverted to a 1 million gallon emergency pond, where it is then pumped back 
to the headworks or to an aeration basin for retreatment. 

 Control Buildings 

– 	 The normally occupied buildings at the site include the operations building, generator 
building and maintenance building. There is a transformer pad to the north of the 
generator building. The original 1982-vintage oil fuel tank and generator have both been 
replaced since the original plant construction. 

Figure 3: Russian River CSD WWTP, Aerial View 
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3. Geologic and Seismic Hazard 
3.1 General Background 

In order to provide an assessment of the geologic and seismic hazards for the Russian River 
County Sanitation District (RRCSD) for system-wide vulnerability identification, several resources 
were utilized in the study. The scope included a review of available published geologic and seismic 
literature and maps, review of selected unpublished consultant reports, review of aerial photographs 
(particularly Google Earth images) and a geologic reconnaissance along the entire system.  The 
literature review provided the basis for a region-wide, broad-scale assessment of potential geologic 
and seismic hazards and the geologic reconnaissance provided location-specific identification of 
existing and/or potential geologic hazards along the collection pipeline system and the Wastewater 
Treatment Plant (WWTP). This study did not include any subsurface exploration, sampling, 
laboratory testing or quantitative analysis of hazards. 

3.1.1 Regional Geology 

The site is located within the Coast Range Geomorphic Province of Northern California. This 
province is generally characterized by northwest-trending mountain ranges and intervening valleys, 
which are a reflection of the dominant northwest structural trend of the bedrock in the region. The 
basement rock in the northern portion of this province consists of the Great Valley Sequence, a 
Jurassic (200 to 145 million years old) volcanic ophiolite sequence with associated Jurassic to 
Cretaceous (200 to 65 million years old) sedimentary rocks and the Franciscan Complex, a 
subduction complex of diverse groups of igneous, sedimentary and metamorphic rocks of late 
Jurassic to early Tertiary age (161 to 34 million years old). The Great Valley Sequence was 
tectonically juxtaposed with the Franciscan Complex most likely during subduction accretion of the 
Franciscan and these ancient fault boundaries are truncated by a modern right-lateral fault system 
that includes the San Andreas, Hayward-Rodgers Creek and Maacama faults. The San Andreas 
Fault defines the westernmost boundary of the local bedrock and is located approximately 10 miles 
southwest of the RRCSD. In the site vicinity, the Franciscan Complex is overlain by Tertiary age 
continental and marine sedimentary and volcanic rocks. These Tertiary age rocks are locally 
overlain by younger Quaternary alluvial, colluvial and landslide deposits. 

3.1.2 Local Geology 

The local geology has been mapped by Huffman and Armstrong (1980) and Blake, et al. (2002).  
These references generally agree that the majority of the site and vicinity is underlain by bedrock of 
the Jurassic-Cretaceous age Franciscan Complex.  The northeastern portion and the southernmost 
end of the system are underlain by Franciscan Coastal Belt sandstone.  The southwestern part of 
the system is shown to be underlain by Franciscan Central Belt graywacke sandstone and 
mélange.  Mélange typically consists of resistant blocks of variable lithology within a highly sheared 
argillite or shale matrix.  The central, north-central and location adjacent to the Russian River are 
underlain by Pleistocene and Holocene alluvium.  That part of the Blake, et al. (2002) map that 
includes the site is presented in Figures RR-2 through RR-5. In addition, landslide deposits have 
been mapped on many of the slopes in the project vicinity.  Most of the elevated portions of the 
system have been designated by Huffman and Armstrong (1980) as having a high susceptibility to 
landsliding. 
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The alluvial deposits in the vicinity have been further separated into distinct Quaternary deposit 
designations by Knudson, et al. (2000).  That portion of the Knudson, et al. (2000) map that 
includes the site is presented in Figures RR-6 through RR- 9. 

3.2 Earthquake Hazards  

There are five primary hazards induced by earthquakes: 

 Ground Shaking  

 Liquefaction 

 Creek Hazards 

 Landslide 

 Surface Faulting 

To varying extents, the RRCSD wastewater system is exposed to four of these five hazards (ground 
shaking, liquefaction, creek hazards, and landslides). For purposes of the current work, the 
approach to quantify these hazards was as follows: 

 Ground shaking. Section 3.2.2 describes how ground motion shaking will affect the 
wastewater treatment plant, pump stations and collection pipelines. For WWTP facilities and 
buildings, the ground shaking hazards are best quantified in terms of Peak Ground 
Acceleration (PGA) with accompanying response spectral shape. PGA is reported as a 
percentage, or decimal, of gravity (g). For the buried pipe network, the ground shaking hazard 
is best quantified in terms of Peak Ground Velocity (PGV). 

 Liquefaction. Section 3.2.3 describes how the strength and stiffness of soils are reduced by 
earthquake shaking, and how that affects the RRCSD collection system and WWTP facilities, 
in terms of liquefaction and lateral spreading.  Areas at risk of liquefaction were determined 
from liquefaction susceptibility maps. 

 Creek Hazards. Section 3.2.4 describes how sewer mains and service laterals at creek 
crossings can be damaged during earthquakes.  Locations of main creek crossings were 
provided for analysis. 

 Landslides. Section 3.2.5 describes the landslide hazard and quantifies how it is treated within 
context of this report. 

 Surface Faulting. Discussed in Section 3.2.6, the likelihood of surface rupture occurring within 
the RRCSD is very low. As of 2014, there are no known active faults that traverse the 
RRCSD. 

3.2.1 Seismology 

Based on its record of historic earthquakes and its position astride the North American - Pacific 
plate boundary, the San Francisco Bay region, within which the RRCSD is located, is considered to 
be one of the more seismically active regions of the world.  During the historical period 
(approximately 170 years), faults within the region have produced 14 moderate to large magnitude 
(M > 6) earthquakes affecting the Bay Area, as well as many significant smaller magnitude (5 < M < 
6) earthquakes (ref. Toppazada et al 1979, Toppazada et al 1981 and Real et al 1978.)  Faults 
within the 100 km (62-mile) wide North American - Pacific plate boundary zone that may influence 
potential earthquake ground shaking and other earthquake-related hazards within the RRCSD area 
are illustrated in Figure 4. 

GHD | RRCSD Natural Hazard Reliability Assessment – 02243-810200| 10  



F
o

o
t h

i l l s

F
a

u
l t

S
y

s
t

e
m

Dewitt Fault

Willows fault

Cleveland Hill Fault

Chico Monocline

ult

Zayante fault

lt

Ortigalita fault
Zayante fault

Calaveras fault

r i o
F

a u
l t

Z
o

n
e

Cohasset Ridge
Beaver Creek

Maidu East Fault

Spenceville Fault

Great Valley fault zone

Segment 7

Great Valley fault zone

Segment 8

Corning Fault

ta fa 

Silver Creek Fault Zo 

San Andreas 

S u t t e r B u t t e s 

Rodgers Cr eek 

Bartlett Springs 

San Andreas 

Monte Vis 

Gr eenville 

Hayward fault 

West Napa fault 
Concord fault 

Hayward fault 

G r e a t V a ll e y f a u l t z o n e 

S e g m e n t 4 

Great Va lley fault zone 

Segment 3 
G r e a t V a l l y f a u l t z o n e 

S e g m ee n t 1 & 2 

C
la averas fa u l t 

Great Valley 

fault zone 

Segment 6 

S a n 
G r e g 

Hunting Cr eek 

Be rrye ssa fault system 

M aacama fault zone 

Vaca Fault Zone 

G
r e

a t
 V

al
l e

y 
Fa

ul
t Z

on
e 

Dunnigan Hi lls Fault 

G r ee n V a lley F a u l t 

Great
 Va lley 

fault
 zon 

Segm eent5 

M t . D i a b l o 

Collayomi fault zone 

Po
ni t Reyes fa u l t 

1 0
0 K

ilo
m

te er Radius 
n e 

fau 

o 

Co 

Lakeport 

lusa 
Uk iah Yuba City 

a RosaSan t 

Site 

Martinez 

Oakland 

San Rafael 

San Francisco 

© 2013 Esri 

opo, and 

Redwood City, DeLorme, NAVTEQ, TomTom, Source: Esr ,i 
-cubed, USDA, USGS, AEX, Getmapping, Aerogr 

t ity 

Copyright
: 
Di italGl

g obe, GeoEye, i id, 
IGN, IGP, swi he G S User CommunIsst 

Pre-Quaternary Geol , 2000 ) ANSS Earthq
, approx. located Magnitude 



uakesQuaternary Faults (Bryant, 2005 ; USGS , 2009 ) Late Quaternary displacement (< 750 ,000 years)
Historic di sp lacement (< 200 years ) Mapped Fault Location 

ic Structures (CGSog
fault 

Mapped Fault Location Dashed were Approximated 4.0 - 4.9 
Dashed were Approximated 

Concealed 5.0 - 5.9 

fault, approx. located, queried 

Concealed fault, certain
Hol ocene di sp lacement (< 11 ,000 years) Quaternary displacement (< 1,600 ,000 years) 6.0 - 6.9fault, concealed 

Mapped Fault LocationMapped Fault Location 7.0 - 7.9
fault, concealed, queried

Dashed were Approximated 


Concealed Concealed fault, i ferred, queried 

Dashed were Approximated 

8.0 - 8.9n 

Paper Size 8.5" x 11" (ANSI A) 8410200 
0 50,000 100,000 

G&E Engineering Sonoma County Water Agency Job Number 
Revision 1 

08 Oct 2014 
Feet 

Map Projection: Lambert Conformal Conic 

Systems, Inc. Natural Hazard Reliability Assessment 
Date 

Russian River CSD - Regional 
Horizontal Datum: Clarke 1866


Grid: Clarke 1866 Lambert Conformal Conic
 Fault and Earthquake Epicenters Figure 4 
2235 Mercury Way Suite 150 Santa Rosa CA 95407 USA T 707 523 1010 F 707 527 8679 E santarosa@ghd.com W www.ghd.com 

N:\US\Santa Rosa\Projects\02243 - SCWA\02243-8410200 - Russian River CSD\08-G IS\Maps\Figures\Figure 4 Fault and Earthquake.mxd
© 2012. While every care has been taken to prepare this map, GHD (and DATA CUSTODIAN) make no representations or warranties about its accuracy, reliability , completeness or suitability for any particular purpose and cannot accept liability 
and responsibility of any kind (whether in contract, tort or otherwise) for any expenses, losses, damages and/or costs (including indirect or consequential damage) which are or may be incurred by any party as a result of the map being inaccurate, 
incomplete or unsuitable in any way and for any reason. 
Data source: Kleinfelder, Fault and Earthquake, 2013. Created by:afisher2 

http:www.ghd.com
mailto:santarosa@ghd.com
http:www.ghd.com
mailto:santarosa@ghd.com


 

  

   

 
 

  

  

 

 

 
 

   
 

  

 
 

   
  

 
 

 
 

   
  

 
  

 
 

 
    

  
  

    
  

  

  
  

   

3.2.2 Ground Shaking Hazard 

Among the historically active regional faults, those anticipated to have potential significance to the 
performance of the RRCSD wastewater facilities include the following: 

 San Andreas Fault 

 Rodgers Creek - Healdsburg Fault 

 Maacama Fault 

 Hayward Fault 

Brief discussions of each of these sources are presented in the following paragraphs. Unless 
otherwise noted, magnitude (M) refers to moment magnitude. 

San Andreas Fault. The San Andreas Fault, which extends over 750 miles from the Gulf of 
California to Cape Mendocino, is the major fault within the region and has generated four moderate 
to large earthquakes during the historical period (approximately 170 years): a M 7 event in June 
1838, a M 6.3 event in October 1965, the great M 8 earthquake in April 1906, and the recent M 6.9 
Loma Prieta earthquake on October 17, 1989.  The Southern Santa Cruz Mountains segment of the 
San Andreas fault, on which the Loma Prieta earthquake is thought to have occurred, is situated 
about 62 miles south of the RRCSD. The Working Group on California Earthquake Probabilities 
(Working Group 2003) has estimated that during the 30 year time period between 1990 and 2020, 
there is a 23 percent probability of a M 7 or larger earthquake occurring on the San Francisco 
Peninsula segment of the San Andreas fault, which extends northward from the Loma Prieta 
rupture segment, and a less than 5 percent probability of a M 8 earthquake along the north coast 
segments of the fault. More recent work (Working Group 2008) by the U.S. Geological Survey 
(USGS) has confirmed that these probabilities are still considered suitable.  The maximum 
earthquake for the San Andreas Fault is judged to be in the range of M 7.75 to M 8 (moment 
magnitude); recent work (Niemi and Hall, 1992) indicates that on the average, an event of such 
magnitude can be expected to occur approximately every 200 to 300 years. 

There are no traces of the San Andreas Fault that traverse or bisect any of the RRCSD pipelines. 
The north coast segment of the San Andreas fault is located about 10 miles southwest of 
Guerneville.  

This report assumes an M 8 event on the north coast segment of the San Andreas Fault is the 
controlling event for the purposes of planning. 

Rodgers Creek - Healdsburg Fault. The Rodgers Creek – Healdsburg Fault is a major component 
of the San Andreas Fault system in the Bay Area and extends from San Pablo Bay in the south to 
about Santa Rosa in the north. The fault extends to the Healdsburg fault in the north. It is well-
defined locally by numerous sag ponds and linear trends in the topography. The Rodgers Creek – 
Healdsburg Fault is interrupted in places by landslide topography and may consist of a zone of en 
echelon faults. The fault runs through the hills immediately west of the City of Sonoma. The fault is 
considered capable of M 7 events, and if the fault breaks at the same time as the Hayward fault to 
the south (considered less likely), as high as M 7.2 to M 7.4 earthquake can occur. 

There are no traces of the Rodgers Creek - Healdsburg fault that are known to traverse or bisect 
any of the RRCSD pipelines or the RRCSD WWTP. The fault is located east of the RRCSD, about 
11 miles from the RRCSD WWTP.  Any earthquake on the Rodgers Creek – Healdsburg Fault with 
M 6.25 or larger is likely to produce surface rupture in Sonoma County. While it would create 
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surface rupture in Sonoma County it would not in the RRCSD. Overall, surface faulting hazard in 
the RRCSD system is not likely from any earthquake on the Rodgers Creek – Healdsburg Fault. 

The Working Group on California Earthquake Probabilities (Working Group 2014) has estimated 
that during a 30 year time period following 2014, there is a 32 percent probability of a M 6.7 or 
larger earthquake occurring along the Rodgers Creek Healdsburg Fault. For preliminary planning 
purposes, a Rodgers Creek M 7 might be assumed to occur within the next 100 to 300 years.  Even 
higher magnitude events are considered possible, especially if the Rodgers Creek - Healdsburg and 
Hayward faults break in the same event, although the return period for such events is likely in 
excess of 1,000 years.  For the RRCSD, the Rodgers Creek – Healdsburg fault is not controlling; a 
larger magnitude event on the closer San Andreas Fault is likely the controlling event. 

Maacama Fault. This fault extends from near Laytonville in Mendocino County to near Mark West 
Creek in Sonoma County. It has been interpreted as a right stepping extension of the Rodgers 
Creek - Healdsburg Fault. Fault creep has been measured near Ukiah and Willits at about 5.6 to 7.6 
mm per year. The most recent event is prehistoric and occurred between 1520 AD and 1650 AD. 
Trenches suggest a long term slip rate of between 11 and 14 mm per year. 

The southern section of the fault that is closest to the RRCSD, is about 33 miles long, and could 
produce M 7 earthquakes. If the Maacama Fault breaks along both its southern, central and 
northern segments, magnitude could be M 7.7. 

There are no traces of the Maacama Creek Fault that are known to traverse or bisect any of the 
RRCSD pipelines. The fault is located east of the RRCSD, about 15 miles from the RRCSD WWTP.  

For planning purposes for the RRCSD, an M 7.7 event on the Maacama fault would represent the 
maximum credible earthquake from that fault. No specific return period has been provided for 
earthquakes on the Maacama fault system.  Earthquakes on the Maacama fault system will not be 
as severe for the RRCSD as compared to an M 8 or larger event on the San Andreas Fault.  The 
seismic hazard in Table 2 includes contribution from the Maacama Fault. 

Hayward Fault. The Hayward Fault is situated about 44 miles to the southeast of the RRCSD 
WWTP. The Hayward Fault is a major component of the San Andreas fault system in the Bay Area 
and extends approximately 71 miles from its intersection with the Calaveras fault southeast of San 
Jose, northward through and along the East Bay hills, to San Pablo Bay. It has been suggested on 
the basis of micro-seismicity data that the Hayward Fault may connect with the Rodgers Creek-
Healdsburg Fault beneath San Pablo Bay (Ellsworth et al, 1982), although such a connection 
requires an en echelon jump between the faults. It is commonly postulated that there are two 
potential rupture segments for the Hayward Fault, a southern segment extending from Warm 
Springs (Fremont) to the San Leandro-Mills College area (or perhaps as far north as northern 
Oakland), and a northern segment extending from the this transition point to San Pablo Bay. The 
southern segment has been the source of a large (M 6.8) earthquake during the historical period 
(October 1868). The Working Group (2008) has estimated that during the 30 year time period from 
2006 to 2036, there is a 31 percent probability of a M 6.7 (or larger) earthquake occurring on the 
Hayward fault. The maximum earthquake for the Hayward Fault is judged to be in the range of M 7 
to M 7.25; the average recurrence of such events is estimated to be approximately 150 to 250 
years. 

Other Potentially Active Faults. There are a number of potentially active faults that are as close to 
Guerneville as the San Andreas, Rodgers Creek or Maacama faults. The activity rates for these 
faults are relatively low, with the last large rupture over M 5, thought to be between 11,000 and 
1,600,000 years ago. Generally (except for the reclamation pond), there is no requirement to design 
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any part of the RRCSD collection system, nor the WWTP, for such rare earthquake events. The 
reclamation pond is under the jurisdiction of the California Division of Safety of Dams (DSOD). 
DSOD makes periodic inspections and completed an inspection and report in 2013. 

For completeness, some of the known mapped faults are listed below: 

 Joy Woods. About 6 miles south of the WWTP. Could produce M 5 to M 6 events. 

 Bloomfield. About 9 miles south - southeast of the WWTP. Could produce M 5 to M 6.5 
events.  

 Americano. About 16 miles south - southeast of the WWTP. Could produce M 5 to M 6.5 
events.  

 Tolay. About 19 miles southeast of the WWTP. Could produce M 5 to M 6.5 events.  

 Point Reyes. Under the Pacific Ocean, about 19 miles southwest of the WWTP. Could 
produce M 5 to M 7.5 events. 

 Alexander. About 15 miles northeast of the WWTP. Could produce M 5 to M 6.8 events. 

 Unnamed. Several unnamed faults, about 5 to 7 miles northeast of the WWTP. Could produce 
M 5 to M 6.5 events. 

Figure 5 shows a map of the major faults in the San Francisco Bay area with associated 
probabilities of occurrence by the year 2036 (Working Group, 2008). 
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The common seismic design philosophy for earthquakes at the time when many of the RRCSD 
wastewater system facilities were built (mid-1980s) was to design for a base shear value (V) that is 
18% of the effective seismic weight (W) (V = 0.18W), implying a design for reasonable structural 
performance for reasonably well detailed buildings for ground motions of about PGA = 0.30g. The 
average shear wave velocity (V or Vs) is reported in meters per second (m/sec) at the top 30 meters 
of soil at a specific site.  Common design codes (such as the 1976 UBC code, which was the 
original design basis for the WWTP) require design of new buildings to the 475-year motions. The 
most recent code for buildings (the IBC 2012) specifies that new buildings should be designed for 
2/3 of the 2,475 year motion.  

The potential level of ground shaking is evaluated in several ways. First, a probabilistic design 
motion is assumed, using common code-type assumptions, with return periods of 475, 975 or 2,475 
years. Most RRCSD facilities are on soils, ranging from thin layers of firm soil to medium-deep 
layers of relatively softer soils. 

Table 2 provides the PGA values for three return periods, following the USGS 2002 National 
seismic hazard model. 

Table 2: Probabilistic Ground Motions (Horizontal PGA, NEHRP Class B, in g) 

Facility Name PGA 475 Years PGA 975 Years PGA 2475 Years 
Russian River WWTP 0.42 0.53 0.67 

The numeric values in Table 2 are based on pre-2000 ground motion prediction equations, and 
ignore the factors of soil, basin effects, and directivity. All these factors can be locally important at 
the WWTP, and elsewhere in the RRCSD service area. 

Another approach to establish the ground motions is to presume occurrence of a specific 
earthquake, and then select a suitable non-exceedance level. For the RRCSD, the governing 
scenario earthquake is a magnitude M 8 event on the nearby San Andreas Fault, North Coast 
segment. The San Andreas Fault produces earthquakes that are strike slip, right lateral. 

Most of the RRCSD sites can be characterized as having local soil conditions bounded as having 
Vs30 = 450 m/sec (stiffer soil sites) or 250 m/sec (softer soil sites). Tables 3 through 6 give the 
median expected horizontal ground motion (median of two horizontal directions). Considering the 
orientation and natural period of the RRCSD facility (buried pipe, buildings, tanks, water basins, 
etc.), the effectiveness of directivity should be considered. 

In Tables 3 through 6, the PGA and PGV values are reported using five different ground motion 
models (ASK13, I13, CY13, CB13 and BSSA13). The I13 model is not suitable for softer soil sites 
and therefore not used in Tables 5 and 6. 

For purposes of evaluating system-wide performance, the average of the relevant ground motion 
prediction models (right most columns) is used.  As shown, the average PGA = 0.34g value for 
Vs30 = 450 m/sec is based on median motion for a M 8 event on the San Andreas Fault (Table 3).  
The PGA = 0.59g value is based on the 85th percentile motion for an M 8 event on the San Andreas 
Fault (Table 4).  These PGA values were used for the vulnerability assessment for the RRCSD 
infrastructure in Chapter 7. 
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Table 3: Deterministic Motions, Median, Vs30 = 450 m/sec, Median 

Seismic Parameter ASK13 I13 CY13 CB13 BSSA13 Average 
PGA (g) 0.24 0.52 0.34 0.28 0.31 0.34 
PGV (cm/sec) 37.76 53.39 57.25 45.85 42.80 47.41 

Table 4: Deterministic Motions, Median, Vs30 = 450 m/sec, 84th 

0.59 
88.14 

Seismic Parameter ASK13 I13 CY13 CB13 BSSA13 Average 
PGA (g) 0.44 0.97 0.48 0.47 0.57 
PGV (cm/sec) 71.33 110.80 94.90 81.59 82.10 

Table 5: Deterministic Motions, Median, Vs30 = 250 m/sec, Median 

0.30 
63.48 

Seismic Parameter ASK13 CY13 CB13 BSSA13 Average 
PGA (g) 0.25 0.36 0.26 0.31 
PGV (cm/sec) 54.89 91.37 54.85 52.83 

Table 6: Deterministic Motions, Median, Vs30 = 250 m/sec, 84th 

Seismic Parameter ASK13 CY13 CB13 BSSA13 Average 
PGA (g) 0.42 0.47 0.41 0.55 0.46 
PGV (cm/sec) 102.92 69.51 93.84 97.75 91.01 

To evaluate the existing system for emergency planning purposes, it is recommended to use the 
median values reported in Tables 3 and 5. Lacking site-specific conditions, it would be reasonable 
to assume Vs30 = 250 m/sec at locations where pipes are in alluvial materials near the Russian 
River, or cross creeks. 

For design of non-redundant new pipes, it is recommended to use the 84th percentile motions as 
listed in Table 4 or Table 6. 

For design of new buildings and pump stations that should remain functional after a large 
earthquake (once power is restored), it is recommended to use the 84th percentile motions, coupled 
with limiting "response modification coefficients" in common codes to no more than 3 for ductile 
structures; or 1 for brittle structures (unreinforced masonry, segmented precast vaults). 

Lacking site-specific subsurface date, it is recommended to use Vs30 = 250 m/sec values for pipes 
at creek crossings and suspected deeper soil sites, and the Vs30 = 450 m/sec values at all other 
sites. 

For design of future new buried pipelines, in cases where there is no site-specific geotechnical / 
geologic investigations, and at locations where there is low to moderate liquefaction potential (see 
Section 3.2.3), it is recommended that the pipes 10" diameter and smaller be designed for PGV = 
64 cm/sec for ground shaking; and pipes 12" diameter and larger be designed for PGV = 91 
cm/sec.  For sites with high to very high liquefaction potential, and at locations near open cuts / 
creeks, the pipes should be designed for the effects of liquefaction, including imposed permanent 
ground displacements (PGDs). PGDs are a substantial source of damage to wastewater facilities, 
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and types of PGDs include fault rupture, settlement, and liquefaction-induced lateral spreading or 
landslide deformations, which are discussed in the following sections of this chapter. 

Considering that the RRCSD system is located more than 6 miles of active faults, the following 
approximation is used for consideration of vertical ground motions. The vertical response spectrum 
may be taken as equal to the horizontal spectrum for periods less than 1 second, or ½ the 
horizontal spectrum for periods greater than 2 seconds, and linearly interpolated for intermediate 
periods. Alternately, the vertical spectrum can be calculated using suitable vertical attenuation 
models. Alternatively, the vertical spectrum can be assumed to be 2/3 of the horizontal spectrum. 

3.2.3 Liquefaction Hazards 

Liquefaction describes a condition in which saturated soil loses shear strength and deforms as a 
result of increased pore water pressure induced by strong ground shaking during an earthquake. 
Dissipation of the excess pore water pressures will produce volume changes within the liquefied soil 
layer, which causes settlement. Factors known to influence liquefaction include soil type, structure, 
grain size, relative density, confining pressure, depth to groundwater and the intensity and duration 
of ground shaking. Soils most susceptible to liquefaction are saturated, loose sandy soils, and low 
plasticity clays and silts. If liquefaction occurs, pipelines above the liquefiable layers may undergo 
settlement. Within liquefiable soils, a pipeline can become buoyant or lose support and settle if it is 
not buoyant. The degree of buoyancy or settlement will be affected by the fines content of the soil. 
More fines generally result in less susceptibility to buoyancy and settlement due to the residual soil 
strength that may be present. 

Lateral spreading is a term describing the permanent deformation of sloping ground that occurs 
during earthquake shaking as a result of soil liquefaction. Depending on depth to liquefiable layers 
and slope geometry (free-face gradient and height) deformations can range from millimeters to 
several meters, with the greatest displacements usually occurring near free-faces, such as creek 
banks. Therefore, structures and pipelines adjacent to bodies of water are usually at the greatest 
risk of experiencing damage due to lateral spreading. 

3.2.3.1 Liquefaction Information from Previous Geotechnical Reports 

The available geotechnical reports prepared for SCWA by others were reviewed and the following 
summarizes some of the pertinent information. 

 Giblin Associates (1997a) prepared a geotechnical investigation as part of the waste disposal 
expansion project. The sites that were investigated are adjacent to the WWTP at 18400 
Neeley Road, Guerneville. The sites are located at elevations of about 700 feet, or about 400 
feet higher than the WWTP. Giblin noted that landsliding had been observed in a portion of 
the study area. Debris flow chutes were noted. The purpose of the study was to examine the 
hillside locations for possible treated wastewater disposal. No discussion is made of the 
geotechnical hazards and conditions within or immediately adjacent to the WWTP site. 

 Giblin (1997b) examined the soils for a proposed equalization pond and aeration facility (31
acre-feet) at the WWTP, located immediately to the west of the existing WWTP aeration 
basins (within the area mapped red (very high) in Figure RR-11. The aeration facility was to 
include a one-story reinforced masonry block building with concrete slab-on-grade. The pond 
was to have embankment fills to about 20 feet high on the downhill side, with cuts on the 
uphill side. The pond was to be lined with concrete, gunite or similar hard-shell surfacing. Six 
borings were advanced. In the top 15 feet, one boring shows loose, wet sandy clayey gravel, 
with 6 blows per foot; another boring shows soft, wet brown sandy clay with abundant 
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organics; one boring shows wet, medium dense sandy clayey gravel. Giblin noted that 
liquefaction could occur in this area. 

 EBA (2002) advanced 10 borings at the WWTP to perform testing of the soils, looking for soil 
contaminants potentially associated with the originally-installed buried diesel fuel tank. EBA 
reports the site is underlain at depth by the Franciscan complex (confirmed by Giblin borings). 
EBA reports that there are gravelly silty sands to depths of 18 to 25 feet at the site, with clays 
beneath that; the soils are alluvial deposits; the lithology of the site includes several 
discontinuous layers (generally consistent with Giblin observations, although there may also 
be colluvial deposits).  

 Giblin (2002) considered the earthquake hazards at the RRCSD WWTP as part of the 
Aeration Basin 3 and Clarifier 3 upgrade project (2002). Giblin noted the following: 

– 	 Clarifier 1, 2 and part of 3 are located at the base of a hill, at the confluence of two 
south-flowing ravines. These ravines had previously produced debris flows affecting the 
clarifier and aeration basin areas. 

– 	 Clarifier 3 area is underlain by sandy silts and clays and clayey sands with gravels, 
overlying highly weathered and sheared rocks of the Franciscan Complex. Soils show 
cobbles, indicating past debris flows. 

– 	 Aeration Basin 3 area is underlain by sandy clays and gravels, clayey sands and 
gravels and sandy clays. Native soils below existing fills consist of medium dense 
clayey sands and soft to medium stiff sandy clays, with gravel, to depths of 18 to 29 
feet. These are underlain by very stiff to hard sandy clay alluvial soils with high strength. 
Groundwater was observed at 13-14 feet below grade. 

The above reports suggest that the WWTP site likely has a high ground water table (within about 10 
feet of the surface, but can vary quite a bit seasonally), there may be old logging debris locally 
under undeveloped parts of the site (including roadways).  A 2007 Supplemental Report, by Giblin 
(2007), and a 2011 Geologic Technical Memorandum, by Cotton, Shires & Associates (2011), have 
also been completed for a proposed equalization basin.  These reports further discuss liquefaction, 
landslide, and debris flow potential at the WWTP. 

3.2.3.2 Liquefaction Areas 

The majority of the RRCSD system is located within young (Holocene) alluvial deposits that have 
been categorized as having a high liquefaction potential.  A few localized segments within the 
collection system also cross into areas considered to have very high liquefaction susceptibility.  It 
should also be noted that the majority of the WWTP is underlain by young alluvium that is 
considered to have very high liquefaction susceptibility. 

Areas that are categorized as having high or very high liquefaction susceptibility and that are 
located adjacent to creek banks should also be considered to have a high susceptibility for lateral 
spreading.  Because lateral spreading is dependent on the liquefaction susceptibility as well as the 
distance from, and the height of a particular creek bank, it is not possible to determine how far away 
from the creek banks the effects of lateral spreading may occur.  For preliminary vulnerability 
assessment, it is or opinion that collection segments/improvements within 200 feet of creek banks 
with high or very high liquefaction susceptibility (and underlain by such deposits), should be 
considered to have a high lateral spread susceptibility as well. 

There is also an increased vulnerability for pipeline segments that cross boundaries of geologic 
deposits/materials that have drastically different liquefaction susceptibilities.  This is mainly due to 
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the differential movements that would occur in each of these deposits, relative to the other deposits. 
As such, segments that cross from very low susceptibility zones into very high susceptibility zones 
would have the greatest risk for differential settlement due to liquefaction, and hence potential for 
pipeline/improvement damage or rupture. 

Youd (1978) reports that there was liquefaction and lateral spread near Duncan's Mills in the 1906 
San Andreas earthquake; extensive ground cracking and sand boils occurred 200 to 250 feet back 
from the river. This site is about 4 miles downstream of the Russian River from the WWTP. This 
brings into question whether the mapped liquefaction zones in the RRCSD are similarly prone to 
liquefaction and lateral spreads. 

Knudson, et al. (2000) have produced liquefaction susceptibility maps that include the RRCSD 
system locations. The liquefaction susceptibility maps are presented in Figures RR-10 through RR
13 with an overlay of the RRCSD pipeline system. Areas in red have "Very High" liquefaction 
susceptibility; orange have "High"; yellow have "Moderate", and white have "Very low (none) – not 
mapped". The maps show that the "High" and "Very High" zones are concentrated next to active 
creeks, including the Russian River and its tributaries. From a pipeline point of view, the main 
issues will be: 

 Pipes in the red (Very High) and orange (High) zones. These zones can liquefy locally when 
PGA > 0.15g, or liquefy over major areas when PGA > 0.5g. 

 Non-seismically-designed pipes in the liquefied zones that are located within 200 feet of an 
open cut / slope, where lateral spreads occur, will suffer great amounts of damage. 

 Pipes in the white zones are generally not susceptible to liquefaction-caused damage. 

 Pipes in the yellow zones might be locally susceptible to ground settlements under very 
strong ground shaking (PGA > 0.3g), but damage will be sporadic. 

 Pipes in white areas might be susceptible to landslides 

Based on the available information, it is estimated that possibly 10% to 20% of the overall WWTP 
site is liquefiable for PGA > 0.2g. The slope of the site would allow a lateral spread should 
liquefaction occur. The discontinuous nature of the soils suggests that lateral spreads that mobilize 
a large part of the site are unlikely. Debris flows from the hillside to the north are likely to occur in 
the future, posing threat to people and to facilities; the debris flows can be triggered by intense 
rainfall, or by earthquakes. 

3.2.4 Creek Hazards 

As previously described, the creeks pose hazards to the collection pipes, both because creeks have 
propensity to have softer soils and soils prone to liquefaction, as well as the consequences should 
the pipe fail (i.e., release of raw sewage into a sensitive environment). Figures RR-14 through RR
17 can be used to locate the areas where segments of the sewer cross a creek. As shown in the 
figures, there are numerous creek crossings within the RRCSD collection system that pose potential 
hazards. 

Geologic reconnaissance along the RRCSD collection system has identified location-specific 
geologic hazards, other than more regional seismic-related liquefaction hazards.  Such hazards 
include areas of static or seismically-induced landsliding (i.e. existing or imminent landslides), creek 
bank failures, slope creep hazards, and erosion or drainage flow debris impact hazards.  Nine 
location-specific areas have been identified and are in Figures RR-2 through RR-5. Generally the 
geologic hazards identified include areas where: 
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1. 	 Creek bank failures were observed where static and embankment failure (landslide) 
potential exists with possible damage to mains, manholes and laterals. 

2. 	 Sewer mains constructed beneath drainage channels in multiple locations and the burial 
depth is assumed shallow exposing the pipeline to damage due to erosion or debris 
impact during periods of rapid stream flow. 

3. 	 Sewer mains that extend through culverts, bridge abutments or are located near thalweg 
of creeks have potential for debris build-up during high creek flows, and there can be 
damage to the main. 

3.2.5 Landslide Hazards 

The landscape in the RRCSD is characterized by steep ridges and canyons, as evidenced by the 
topography of the area shown in Figure 2. Local drainage is mostly into the Russian River. The 
service area receives much greater rainfall than eastern parts of Sonoma County. 

Landslide movements in and near the hillside portions of the RRCSD wastewater system have been 
reported in the past and have been identified generally and as described above from the geologic 
reconnaissance of the system. 

Active landsliding located along the north edge of the treatment plant has previously inundated a 
portion of the plant improvements. The remaining landslide mass is contained by concrete rails (k
rail) adjacent to the plant property line at the toe, but the feature extends upslope onto the private 
property north of the plant. Landslide potential is high on all slopes above plant. Southward-facing 
slopes have static and seismic landslide potential with potential impact to the plant facilities 

3.2.5.1 Deep Seated Landslides 

Landslides of most concern to the wastewater system are deep seated slides that cause rotation 
slumps of the top 5 to 30 feet of soils. These movements, also sometimes called lateral spreads, 
can result in inches to several feet of downslope movements of streets. Pipes in these streets will 
be highly stressed. Unless specifically designed for large lateral movements, most pipelines will 
break under lateral movements of more than a few inches. 

3.2.5.2 Debris Flows 

Debris flows can also damage RRCSD facilities, primarily by inundation of materials (such as at the 
WWTP). Debris flows can also impact non-RRCSD structures and roads, hampering RRCSD's 
response to an emergency. Debris flows in stream channels can also impact overhead pipes, and 
also result in scour that could impact buried pipes. 

3.2.5.3 Avalanche / Rockfall 

Avalanche / rockfall-type landslides are not likely a hazard to the RRCSD. 

3.2.5.4 Earthquake Landslide Characteristics 

Earthquakes can trigger landslides. This reflects that the inertia shaking will create additional lateral 
and vertical forces on the terrain. 

Ultimately, the parameters of a deep-seated landslide of concern to the wastewater system are the 
amount and spatial extent of soil movement that includes the pipe. 

For deep seated landslides, the amount of movement is generally correlated to the level of shaking, 
as well as the duration of shaking. Terrains on a stable slope generally have a safety factor greater 
than 1; a slope with a static safety factor of 1.5 is sufficiently safe against landsliding.  Terrains that 
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have a factor of safety greater than 1 also have higher loads on them during the time of ground 
shaking. Whenever ground shaking forces increase, the driving force of the soil block downhill is 
greater than the resisting friction, such that the factor of safety against a landslide decreases below 
1, causing the soil block to move downhill for the duration of ground shaking. In most cases, once 
the inertial motion reverses itself (often multiple times per second), the sliding stops; however, 
landslides can be re-triggered if there are subsequent high levels of shaking. 

For debris slides, once the material/ soil block starts to move with sufficient velocity, the movement 
is self-propagating until the slope flattens out. Debris flows that impact wastewater treatment 
facilities can pile up debris; with sufficient debris and/ or with sufficient velocity, the debris can 
damage above-grade facilities. 

For rock falls, once the materials start to move, the materials will continue moving until the slope 
flattens out. 

The prevalence of earthquake-triggered landslides will be highest when the underlying hillside soils 
are saturated. In the RRCSD service area, soils become saturated on an annual basis, once there 
has been sufficient winter rains. In a typical winter season, soils become saturated near the end of 
December, and remain so until April. For the current project, it was assumed that the scenario 
earthquake occurs when the soils are saturated, and hence there could be landslide movements. 

Should landslide debris enter a creek (or the Russian River), the debris can form a dam, 
impounding water upstream. This impounded water can reach sufficient depths before breaking the 
dam, which causes a sudden release of water downstream. The sudden release of the water can 
be a life safety threat to all people caught in the release. Additionally, the release of water can 
destroy most above-grade wood structures and can cause rapid erosion that can undermine 
foundations and buried pipelines. 

Regional scale landslide maps for Sonoma County include the map prepared by David Ramsey and 
Jonathan Godt (1999), which maps the landslides resulting from the 1997-1998 El Niño rainstorms. 
Rio Nido is located at the northern edge of the RRCSD service area. This community is in and 
along the margins of several steep canyons. In February 1999, a rotational and translational rock 
slump began to move high on a ridge above the town following heavy rains of early February. The 
frontal part of the slide slumped and liquefied, forming debris flows that crashed into homes along 
Upper Canyon Three Road. Three homes were destroyed and four more were severely damaged 
with damage to another 32 properties. The road and all underground and above-ground utilities 
were destroyed. The threat of further slippage of the main slide and resulting debris flow activity 
forced the evacuation of 140 homes downslope from the slide. The landslides in Sonoma County, 
from January – April 1999, caused about $21 million in losses in Sonoma County with most of this 
loss concentrated near Rio Nido Figure 6 shows the locations of mapped debris flows (red dots) 
from the winter of 1999 (Ramsey et al, 1999). 
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Figure 6: Mapped Debris Flows near RRCSD, adapted from Winter (1999) 

According to Giblin (2002), a debris flow occurred at the WWTP in 1992 during periods of heavy 
rainfall, with debris deposited between Clarifier 1 and the Mechanical Building, extending to the 
effluent storage reservoir. A San Andreas earthquake that occurs during the winter time, with PGA 
> 0.3g and ground-saturated conditions, could trigger multiple debris flows. 

No site specific geotechnical investigations or landslide mapping have been performed as part of 
this effort; such investigations can provide improved estimates of landslide susceptibilities and 
probabilities based on future seismic events at different magnitudes. This report does not map the 
landslide risk, although this should be done to support part any material future pipeline design 
effort. Regional maps (including Wills et al, 2011) should not be used for evaluating the potential of 
landslides at any specific pipeline or facility location in the RRCSD service area. 

3.2.6 Surface Faulting Hazards 

Surface faulting, also known as surface rupture, occurs if movement of an earthquake causes a 
crack to form from the fault line to the ground surface.  Not all faults intersect Earth's surface, and 
most earthquakes do not cause a rupture to the surface. When a fault does intersect the surface, 
objects may be offset or the ground may become cracked, or raised, or lowered. Because there are 
no known active faults that traverse the RRCSD service area, there is a minimal chance of fault 
offset through any RRCSD pipeline or facility. 
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3.3 Ground Motions in Sonoma County in Past Earthquakes 

Sonoma County has undergone a number of earthquake events over the recorded history of past 
170 years. A summary of the issues experienced in Santa Rosa from these earthquakes are 
highlighted below (note that both the terms “intensity” and “magnitude M” were used to describe 
ground motions). It should be recognized that the modern Russian River wastewater system was in 
only put in place after 1983. 

- 1865 March 8, 6:00 a.m. Intensity VIII at Santa Rosa and upper Bennett Valley. Plaster 
cracked, clocks stopped, and chimneys fell. 

- 1868 October 21, 7:53 a.m. The Hayward Earthquake. Maximum intensity X at Hayward. 
Surface breakage was observed on the Hayward fault from Warm Springs to San Leandro. The 
shock was perceptible over an area of roughly 100,000 square miles. At Santa Rosa, the 
earthquake was reported as the "severest shock yet felt." Nearly all brick buildings in town were 
damaged and many chimneys demolished. 

- 1888 February 29, 2:50 p.m. Intensity VII at Petaluma, where walls cracked; VI at Santa Rosa, 
where the shock was violent and people reportedly ran out of houses. 

- 1891 October 11, 10:28 p.m. Maximum intensity VIII to IX at Napa and at Sonoma, where 
people were shaken out of their beds, chimneys demolished, windows broken, and 
considerable damage to plaster occurred. At Santa Rosa, one observer reported the shock as 
the "severest in four years" (presumably a recollection of February 29, 1888); the oscillations 
lasted 45 seconds; slight trembling perceptible for 3 or 4 minutes. 

- 1892 April 19, 2:50 a.m. Intensity IX to X at Vacaville, Dixon, and Winters. The Holden 
catalogue (1898) estimated the intensity was VII at Santa Rosa, where many windows were 
broken, some plaster was damaged, and "panic prevailed at hotels." 

- 1892 April 21, 9:43 a.m. Large aftershock of the foregoing earthquake on April 19, 1892. 
Maximum intensity IX at Winters. At Santa Rosa (VII) many brick buildings were cracked, more 
plaster damage occurred, two brick walls slightly bulged out, iron columns shifted, and in some 
parts of town, chimneys were wrecked. 

- 1893 August 9, 1:15 a.m. Sonoma County, VII to VIII at Santa Rosa, where this was said to 
have been the most severe shock since 1868. Chimneys fell and windows were broken. The 
plaster in the courthouse was extensively damaged. 

- 1898 March 30, 11:43 p.m. The Mare Island Earthquake (intensity VIII). At Santa Rosa, the 
vibrations lasted fully one and three-quarters minutes. Heavy plate glass windows in many 
business houses were broken; throughout the city, plaster was shaken from walls and ceilings. 

- 1899 October 12, 9:00 p.m. Maximum intensity VII to VIII at Santa Rosa, where plaster was 
knocked from walls and some chimneys fell. 

- 1906 April 18, 5:12 a.m. Moment Magnitude 7.8. One of the greatest shocks on record in 
California; caused by movement of the San Andreas Fault from San Benito County to Humboldt 
County. Maximum fault offset was a 21-foot horizontal shift near the head of Tamales Bay. 
Extensive damage at San Francisco, Santa Rosa, San Jose, Sebastopol, and many other 

 In reviewing the historical record of ground motions, the terms Intensity (MMI scale), Magnitude (Moment magnitude unless 
otherwise noted) and PGA (Peak Ground Acceleration) are used. Instrumentation to measure PGA was generally non-existent prior 
to about 1940. Intensity scales were commonly used for earthquakes pre-1960. Intensity is a measure of observed damage; PGA is 
a measured value of ground motion. It is not straightforward to assign PGA values to older earthquakes, as there is no precise 
conversion from PGA to MMI. 
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places. In the opinion of Townley and Allen, Santa Rosa, 20 miles from the San Andreas Fault, 
sustained more damage, in proportion to its size, than any other city in the state. The duration 
of strong ground shaking was about 45 to 60 seconds. This earthquake exposed the then small 
city of Santa Rosa water system to strong ground shaking. There was one fire ignition reported 
in Santa Rosa. 

Mercalli Intensity X (intense ground shaking with some ground failure) was noted in Santa 
Rosa. Simulation models by the USGS for a repeat of the 1906 event show additional intensity 
in Santa Rosa than would otherwise be predicted using common attenuation models, owing to 
the basin and other effects. 

- 1906 to 1968. Many smaller earthquakes felt in Santa Rosa, the strongest being in 1919, 1929, 
and 1956. With the possible exception of the earthquake at 2:39 p.m. on February 25, 1919 
(intensity VI), none was as severe as the earlier shocks in this tabulation. Seismic activity of 
interest to the residents of Santa Rosa was clearly at a much lower level throughout the 62 
years following the major shock of April 18, 1906, than it had been in the 41 years preceding 
that event. 

- 1968 April 25, 11:49 a.m. Epicenter 36° 28'N, 122° 40'W. Magnitude 4.6. This earthquake, with 
the epicenter just north or northwest of Santa Rosa, damaged some chimneys, broke windows, 
and rotated or overturned a number of tombstones. Maximum intensity VIII, at Santa Rosa. 

- 1969 October 1, 9:56 p.m. and 11:20 p.m. Two earthquakes, magnitudes 5.6 and 5.7, 
respectively. Epicenters 38° 28'N, 122° 41.5'W, and 38° 27.3'N, 122° 41.5'W, respectively. 
Extensive light damage in the Santa Rosa area, where some chimneys fell, many windows 
broken, and a half dozen frame houses with shifted or overturned foundations. Partial collapse 
of several brick building walls occurred, and minor structural damage was noted in one 
reinforced concrete building. There was damage to the Santa Rosa water system, and cracks in 
the Lake Raphine Dam. Some minor ground cracking occurred on the northeast edge of Santa 
Rosa. One fire ignition occurred in Santa Rosa. The fault is thought to have occurred in a step-
over between the Rodgers Creek and Healdsburg Faults. 

Between 1969 and 2013, ground shaking in Sonoma County has been relatively quiescent, with 
light levels of shaking in the 1989 Loma Prieta M 6.9 earthquake, and the 2000 Napa M 5.2 
earthquake. In Napa, the 2000 earthquake damaged more than 20 buried water pipes, and knocked 
down many chimneys (see Eidinger, 2001, for a complete report on the Napa 2000 earthquake).   

On August 24 2014, a M 6.0 earthquake occurred on the West Napa fault. This earthquake was 
located about 70 km east of Guerneville. Ground motions in most of Napa exceeded PGA > 0.2g 
(places directly over the fault as high as PGA 0.6g). Preliminary review shows that there were more 
than 110 water pipe failures, or a failure of about 0.5 repairs per km of water pipe for the City of 
Napa; damage data for the sewer system is still being collected. 

3.4 Seismic Performance Goals 

One of the tasks of the seismic assessment of the RRCSD wastewater system is to develop a 
suitable set of earthquake performance goals. A performance goal reflects the desire to provide 
some level of adequate service following an earthquake, which reflects upon the balance of needs 
to provide service at a reasonable level of cost. 

The "balance" between service and cost will vary on a case-by-case basis. For example, if the only 
function of a pipeline is to move storm water between two locations, an earthquake-induced 
temporary closure of that pipeline may be completely adequate, because temporary disruption of 
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storm water transport may be acceptable once every 475 years. On the other hand, if damage to 
this same pipeline causes large sewage spills in populated areas that would inflict a significant life-
safety impact (including disease) to people located near the leak, or serious release of raw sewage 
to the environment, damage may not be tolerable. 

The RRCSD system will be assessed for a San Andreas M 8 earthquake as described in Section 
3.2.2. Depending on the findings, the RRCSD system may be assessed for a more probable 
earthquake, which in the case of the performance goals, is defined as an earthquake that produces 
ground motions that are not expected to be exceeded more than once every 100 years. The 
potential level of ground shaking can be approximated by evaluating the system for 60% the 
motions (and assuming 8 to 10 seconds of strong ground motions) using the values presented in 
Tables 2 through 6. 

Another example for achieving a balance between service and cost for wastewater facilities would 
be the case where the performance goal is to provide hydraulic flow through a wastewater 
treatment plant. In this case, significant damage to non-redundant pipes necessary for primary 
treatment and disinfection would not be tolerable, whereas damage to pipes that are part of 
secondary (or tertiary) treatment might be tolerable. 

While useful for establishing selected design parameters, no explicit performance goals are 
suggested for earthquakes that produce ground motions that are not expected to be exceeded 
more than once every 2,475 years, as experience has shown that mitigation for a 2,475 year event 
is generally not a cost effective allocation of scarce capital resources. 

Table 7 provides suggested performance goals for the Probable and Maximum Earthquakes for the 
RRCSD wastewater system, which includes three main service categories: (1) life safety, (2) public 
health, and (3) protection of receiving waters under dry- and wet-weather conditions.  These goals 
should be adjusted to meet the particular needs of RRCSD, once an understanding of the capital 
cost to achieve these goals is established. 

1. 	 Life safety is defined as no loss of life or serious injury to the public or to RRCSD staff.  Due 
to the type of facilities involved, in most cases, the concern for life safety is primarily related 
to RRCSD's own personnel and typically involves preventing the collapse of RRCSD's 
structures.  In addition, the release of hazardous chemicals (e.g., chlorine) into the 
atmosphere must be avoided. 

2. 	 Most collection systems are primarily linear systems for which failure at key locations results 
in overflows. The concern for public health can be addressed by: 

– 	 Maintaining hydraulic flow at the treatment plants and in the major collection sewers, 
and thus preventing sewage from backing up into the local streets. 

– 	 Maintaining minimal chlorination and thus preventing bacterial contamination of the 
receiving water. 

– 	 This goal can be achieved by maintaining the major collection sewers and pump 
stations, permitting treated discharge at the wastewater treatment plants (and possibly 
other temporary locations), and maintaining flow and disinfection through the 
wastewater treatment plants.  

3. 	 The protection of receiving waters, under both dry- and wet-weather conditions, requires 
either maintaining primary or secondary treatment processes to prevent bacterial 
contamination of the receiving water. 
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Table 7: Post-Earthquake System Performance Goals for the RRCSD System 

Service Category Probable Earthquakes Maximum Earthquake 
San Andreas M 8.0 

Life Safety 

Public Health 

Protection of Receiving 
Waters (Dry Weather 
Conditions) 

Protection of Receiving 
Waters (Wet Weather 
Conditions) 

Minimal life-safety risk 

Maintain hydraulic flow and 
disinfection within 24 hours. 

Provide primary treatment 
continually. 

Provide secondary treatment 
within 2 weeks. 

Provide tertiary treatment within 4 
weeks. 

Provide primary treatment within 2 
weeks. 

Minimal life-safety risk
 

Maintain hydraulic flow and
 

disinfection within 72 hours.
 

Provide primary treatment within 

2 weeks.
 

Provide secondary treatment 

within 3 months. 


Provide tertiary treatment within 

6 months. 


Provide primary treatment within 

6 months. 


Based on observations to date, it is apparent that meeting the Public Health goal with no releases 
will require lift stations to be operable within the time noted in Table 7 and that buried pipe cannot 
break near creeks. Based on the initial assessments, the existing pipeline network may be highly 
vulnerable to liquefaction damage. 

It is often useful to provide a matrix that corresponds to specific structural performance for different 
types of structures as indicated in Table 8, where: 

 Class I structures are structures which are essential to the maintenance of wastewater flow. 
Loss of use of Class I structures would cause a major impact to the operation. Significant 
damage could result in sewage backup and environmental and public hazards. 

 Class II structures are structures which are not directly necessary to preserve wastewater flow 
through the system. Loss of use of Class II structures would not result in immediate 
wastewater backup. Repairs or replacement would be required, but not need be immediate 
(hours or days). 
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Table 8: Structural Performance Objectives 

Facilities Probable Earthquake 
(60% of motions in Table 
2) 

Maximum Earthquake 
(median motions in 
Tables 3 and 5) 

Maximum Earthquake 
(84th percentile motions in 
Tables 4 and 6) 
Minor to some moderate 
damage locally. No major 
structural damage, partial 
collapse or threatening 
conditions. Moderate non
structural damage 
possible. Limited partial 
shutdowns possible. 
Structural and non
structural damage 
repairable within days. 

Moderate structural 
damage. Moderate-major 
non-structural damage. No 
partial collapse or life 
threatening conditions. 
Structural and non
structural damage 
repairable within weeks to 
months. 

Class I No structural damage; 
superficial non-structural 
damage only. No 
environmental damage. No 
loss of facility use. 

Minor structural damage; 
minor to moderate non-
structural damage only. 
Minimum partial temporary 
shutdowns possible, but 
not probable. 

Class II Minimal structural damage. 
Minor non-structural 
damage. Minimal partial 
temporary shutdowns 
possible, but not probable. 

Minor-moderate structural 
damage. Moderate non-
structural damage.  Only 
limited partial shutdowns 
possible. Repairable within 
days to weeks. 

3.5 Potential Hazard Related Issues 

Based on the data review and filed reconnaissance the following geologic and seismic related 
issues relevant to the planning area should be considered: 

1. 	 The RRCSD wastewater system is exposed to four of the five identified geologic hazards ( 
ground shaking, liquefaction, creek hazards and landslides) which present hazards that could 
result in damage to RRCSD facilities including the WWTP, collection system and pump 
stations with the potential of sewage spills and loss of use of the WWTP. 

2. 	 The RRCSD WWTP, which is located at the end of Neely Road at the south end of the 
system, has a series of geologic and seismic conditions that could adversely affect the 
improvements and operations of the plant, both in a static and seismic situation. The plant 
has already been adversely affected by a debris flow circa 1992 that originated off-site on the 
slopes and travelled between the clarifier area of the plant and the mechanical building, into 
the downslope effluent storage reservoir.  All of the slopes bordering the northern boundary 
of the site should be considered to have a high potential for landsliding, both statically (due to 
seasonal heavy rains) and seismically (due to intense shaking).  There is little to no 
protection from such slope movements to protect the facility at this site. 

3. 	 It should also be noted and emphasized that based on subsurface data from Giblin (1997a, 
1997b) and from published geologic and seismic references, the southern half of the WWTP 
site is underlain by fill over young alluvium; which has a very high liquefaction potential and at 
least a moderate lateral spread susceptibility.  Groundwater has also been demonstrated to 
be shallow, varying from 5 to 15 feet below existing ground surface.  If such phenomena 
were to occur, differential settlement and lateral movement would most likely disrupt pipelines 
and other infrastructure and may result in slope failure or rupture of reservoirs.  
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4. 	 Many pipes within the RRCSD collection system are located in areas of moderate to high 
liquefaction areas which poses the potential for loss of use of a portion of the collection 
system or the potential for sewage spills. 

5. 	 There are locations within the RRCSD system with specifically identified areas with geologic 
hazards including potential for damage from landslides, flooding or creek related hazards. 
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4. Flood Hazard 
4.1 General Background 

The RRCSD is located within the Russian River watershed, where the Russian River meanders 
through the area served by the RRCSD; floodwaters from Russian River poses a potential hazard to 
the RRCSD facilities. 

Flooding is the overflow of excess water from a river, stream or adjacent body of water onto an 
adjacent floodplain. When floodwaters recede after a flood event, layers of rock and mud are left 
behind. The rock and mud gradually build up to create a new floor of the floodplain, which generally 
contain unconsolidated sediments that are accumulations of sand, gravel, loam, silt, and/or clay that 
often extend below the streambed. Because of the fertile soil, flat reclaimed floodplain lands are 
commonly used for agriculture. Floodplains have also been developed over time for commerce and 
residential development, which puts these areas and the infrastructure that supports them at risk for 
flood damage. Depending on the severity of a flood, impacts to development and infrastructure 
contained within a floodplain can be significant. 

Connections between a river and the adjacent floodplain are most apparent during and after major 
flood events. These areas form a complex physical and biological system that not only supports a 
variety of natural resources but also provides natural flood and erosion control. When a river is 
separated from its floodplain with levees and other flood control facilities, natural, built-in benefits 
can be lost, altered, or significantly reduced which can increase the potential for flood damage to 
facilities. 

4.1.1 Definitions 

Flood — The inundation of normally dry land resulting from the rising and overflowing of a body of 
water. 

Floodplain — The land area along the sides of a river that becomes inundated with water during a 
flood. Floodplains may be broad, as when a river crosses an extensive flat landscape, or narrow, as 
when a river is confined in a canyon 

100-Year Floodplain — The area flooded by a flood that has a 1-percent chance of being equalled 
or exceeded each year. This is a statistical average only; a 100-year flood can occur more than 
once in a short period of time. The 1-percent annual chance flood is the standard used by most 
federal and state agencies. 

Return Period — The average number of years between occurrences of a hazard (equal to the 
inverse of the annual likelihood of occurrence). 

Riparian Zone — The area along the banks of a natural watercourse. 

4.1.2 Measuring Floods and Floodplains 

The frequency and severity of flooding are measured using a discharge probability, which is the 
probability that a certain river discharge (flow) level will be equalled or exceeded in a given year. 
The flood frequency equals 100 divided by the discharge probability. For example, the 100-year 
discharge has a 1-percent chance of being equalled or exceeded in any given year. The “annual 
flood” is the greatest flood event expected to occur in a typical year. These measurements reflect 
statistical averages only; it is possible for two or more floods with a 100-year or higher recurrence 
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interval to occur in a short time period. The same flood can have different recurrence intervals at 
different points on a river. 

The extent of flooding associated with a 1-percent annual probability of occurrence (the base flood 
or 100-year flood) is used as the regulatory boundary by many agencies. Also referred to as the 
special flood hazard area, this boundary is a convenient tool for assessing vulnerability and risk in 
flood-prone communities. Many communities have maps that show the extent and likely depth of 
flooding for the base flood. Corresponding water-surface elevations describe the elevation of water 
that will result from a given discharge level, which is one of the most important factors used in 
estimating flood damage. 

4.1.3 Flood Mapping 

The National Flood Insurance Program (NFIP) makes federally funded flood insurance available to 
homeowners, renters, and business owners in participating communities. For most participating 
communities, the Federal Emergency Management Agency (FEMA) has prepared a detailed Flood 
Insurance Study. The study presents water surface elevations for floods of various magnitudes, 
including the 1-percent annual chance flood and the 0.2-percent annual chance flood (the 500-year 
flood). Base flood elevations and the boundaries of the 100- and 500-year floodplains are shown on 
Flood Insurance Rate Maps (FIRMs), which are the principal tool for identifying the extent and 
location of the flood hazard. FIRMs are the most detailed and consistent data source available, and 
for many communities, FIRMs represent the minimum area of oversight under their floodplain 
management program. Participants in the NFIP must, at a minimum, regulate development in 
floodplain areas in accordance with NFIP criteria. Before issuing a permit to build in a floodplain, 
participating jurisdictions must ensure that three criteria are met: 

 New buildings and those undergoing substantial improvements must, at a minimum, be 
elevated to protect against damage by the 100-year flood. 

 New floodplain development must not aggravate existing flood problems or increase damage 
to other properties. 

 New floodplain development must exercise a reasonable and prudent effort to reduce its 
adverse impacts on threatened salmonid species. 

Sonoma County entered the NFIP in January, 1982. The ordinance provisions, definitions, and 
requirements were modeled after language recommended by the NFIP and were reviewed and 
found fully compliant by the NFIP. The County’s flood zones and mapping in the General Plan 
Safety Element and other documents are based on the 100-year flood zones and floodways shown 
in the FIRMs. The Water Agency participates in the NFIP under the umbrella of Sonoma County. 

Floods along the Russian River and within the RRCSD boundaries generally result from intense 
rainfall that lasts for a short period, or typically up to 6 hours for a longer duration storm. Figures 
RR-14 through RR-17 show the 100-year floodplain that lies within the RRCSD boundary. The 
floodplain is generally confined to the area nearby Russian River within the RRCSD boundary and 
expands up several of the low lying creeks that drain to the Russian River. 
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4.2 Hazard Profile 

4.2.1 Principal Flooding Hazard 

The principal source of flooding within the RRCSD is the Russian River. Figures RR-14 through RR
17 show areas where sections of the RRCSD collection system, lift stations, and force mains from 
pump stations intersect creeks. 

Several pump stations are located along creek crossings and within the 100 year floodplain. These 
areas pose the highest risk of flood damage to the RRCSD facilities. Debris flowing within the 
Russian River and its tributaries where the pipelines cross presents a hazard to damaging the 
crossings. Potential for scour also presents a hazard.  As discussed and listed as geologic hazards 
in Chapter 3, there are specific locations identified where damage to the system could occur. 

Based on the FIRMs, the RRCSD WWTP is located outside of the 100 year floodplain, and outside 
the 500-year (0.2% annual chance) floodplain.  However, pump stations and equipment, including 
pumps and controls, can potentially be damaged in the event of a flood.  It is important to ensure 
that all electrical components are elevated above the 100-year flood elevation. 

4.2.2 Secondary Hazards 

The most problematic secondary hazard for flooding is bank erosion, which in some cases can be 
more harmful than the actual flooding. This is especially true in the upper courses of rivers with 
steep gradients, where floodwaters may pass quickly and without much damage, but the banks can 
be left scoured, edging properties closer to the floodplain or causing them to fall in. Flooding is also 
responsible for hazards, such as landslides, when high flows over-saturate soils on steep slopes, 
causing them to fail. Hazardous materials spills are also a secondary hazard of flooding if storage 
tanks rupture and spill into streams, rivers or storm sewers. Additionally, sewer systems can be 
backed up, causing wastewater to spill into homes, neighborhoods, rivers and streams. 

4.3 Potential Hazard Related Issues 

The following flood-related issues relevant to the planning area should be considered: 

The risk associated with the flood hazard overlaps the risk associated with other hazards such as 
earthquake, landslide and wildfire losses. This potentially provides an opportunity to seek mitigation 
alternatives with multiple objectives that can reduce risk for multiple hazards. 

1. 	 Climate change may cause more extensive flood problems due to possible sea level rise and 
more severe weather patterns. Consequently, the flood zone boundaries can move or 
expand, causing the 500-year floodplain inundation area to become a higher probability risk, 
and the WWTP subject to floods. Coastal flood hazard ratings may also need to be reviewed 
in order for the RRCSD to adapt to climate change effects. 

2. 	 More information is needed on flood risk to support the concept of risk-based analysis of 
capital projects. 

3. 	 Ongoing flood hazard mitigation will likely require funding from multiple sources. 
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5. Fire Hazard 
5.1 General Background  

Wildfire is any uncontrolled fire occurring on undeveloped land that requires fire suppression and is 
a relevant hazard to the RRCSD facilities. Wildfires can be ignited by lightning, faulty or damaged 
electrical facilities or by human activity such as smoking, campfires, equipment use, and arson. Fire 
hazards present a considerable risk to vegetation, wildlife habitats, private and public facilities and 
public infrastructure. Short-term loss and long term effects caused by a wildfire can include the 
damage to and destruction of community infrastructure. In addition wildfire can cause increased 
vulnerability to flooding due to the destruction of watersheds. The potential for significant damage to 
life and property exists in areas designated as “wildland urban interface areas,” where development 
is adjacent to densely vegetated areas. 

5.1.1 Definitions 

Conflagration — A fire that grows beyond its original source area to engulf adjoining regions. 
Wind, extremely dry or hazardous weather conditions, excessive fuel build-up and explosions are 
usually the elements behind a wildfire conflagration. 

Fire Hazard — The potential for fire in a given area, based on the fuels available to burn and how 
intense the fire would burn. It can be influenced by past disturbances or management activities that 
alter the hazard for better or worse by changing the overall site moisture. It is also affected by the 
volume and spatial arrangement of fuels. Fire hazard is distinguished from fire risk; fire risk 
incorporates the probability of wildfire occurrence—or ignitions—with fire hazard. 

Interface Area — An area susceptible to wildfires and where wildland vegetation and urban or 
suburban development occur together. An example would be smaller urban areas and dispersed 
rural housing in forested areas. 

Wildfire — Fires that result in uncontrolled destruction of forests, brush, field crops, grasslands, 
and real and personal property in non-urban areas. Because wildfires can occur at a distance from 
firefighting resources, wildfires can be difficult to contain and can cause a great deal of destruction. 

5.1.2 Fire Hazard Mapping 

Areas of significant fire hazards are mapped based on factors such as the following: 

 Fuel —- Fuel may include living and dead vegetation on the ground, along the surface as 
brush and small trees, and above the ground in tree canopies. Lighter fuels such as grasses, 
leaves and needles quickly expel moisture and burn rapidly, while heavier fuels such as tree 
branches, logs and trunks take longer to warm and ignite. Trees killed or defoliated by forest 
insects and diseases are more susceptible to wildfire. 

 Weather — Relevant weather conditions include temperature, relative humidity, wind speed 
and direction, cloud cover, precipitation amount and duration, and the stability of the 
atmosphere. Of particular importance for wildfire activity are wind and thunderstorms: 

– 	 Strong, dry winds produce extreme fire conditions. Such winds generally reach peak 
velocities during the night and early morning hours. 
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	– 	 The thunderstorm season typically begins in June with wet storms, and turns dry with 
little or no precipitation reaching the ground as the season progresses into July and 
August. 

 Terrain — Topography includes slope and elevation. The topography of a region influences 
the amount and moisture of fuel; the impact of weather conditions such as temperature and 
wind; potential barriers to fire spread, such as highways and lakes; and elevation and slope of 
land forms (fire spreads more easily uphill than downhill). 

Taking these factors into consideration, a fire hazard severity scale has been devised that 
characterizes zones by the number of days of moderate, high and extreme fire hazard. These 
zones, referred to as Fire Hazard Severity Zones (FHSZ), define the application of various 
mitigation strategies to reduce risk associated with wildfires. The FHSZ map for the RRCSD is 
shown in Figures RR-18 through RR-21. This map is the basis for the wildfire risk assessment. 

The FHSZ model is built from existing data and hazard constructs developed by CAL FIRE’s Fire 
and Resource Assessment Program. The model refines the zones to characterize fire exposure 
mechanisms that cause ignitions to structures. The model characterizes potential fire behavior for 
vegetation fuels, which are by nature dynamic. Since model results are used to identify permanent 
engineering mitigations for structures, it is desirable that the model reflect changes in fire behavior 
over the length of time a structure is likely to be in place. Significant land-use changes need to be 
accounted for through period maintenance routines. 

The model output of fire probability also is based on frequency of fire weather, ignition patterns, 
expected rate-of spread, and past fire history. It also accounts for flying ember production, and 
hazards based on the area of influence where embers are likely to land and cause ignitions. This is 
the principal driver of hazard in densely developed areas. A related concern in built-out areas is the 
relative density of vegetative fuels that can serve as sites for new spot fires within the urban core 
and spread to adjacent structures. 

5.2 Hazard Profile 

5.2.1 Past Events 

Fire has been a significant factor in Sonoma County’s history due to the local climate and 
geography. Figure RR-22 shows historical fires that have occurred nearby the RRCSD. 

5.2.2 Frequency 

The wildfire season in Sonoma County generally begins in June and ends in mid-October; however, 
wildfires have occurred in every month of the year. Drought, light snow pack, and local weather 
conditions can expand or shorten the length of the fire season. The early and late shoulders of the 
fire season are usually associated with human-caused fires. The peak months of July, August, and 
September are usually related to thunderstorms and lightning strikes. 

5.2.3 Critical Facilities and Infrastructure 

Structures, above-ground infrastructure, critical facilities and natural environments are all vulnerable 
to the wildfire hazard. 

Critical facilities of wood frame construction are especially vulnerable during wildfire events. In the 
event of wildfire, there would likely be little damage to most infrastructure. Most roads and railroads 
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would be without damage except in the worst scenarios. Power lines are the most at risk from 
wildfire because most poles are made of wood and susceptible to burning. 

Fires can create conditions that block or prevent access and can isolate residents and emergency 
service providers. Wildfires typically do not have a major direct impact on bridges, but it can create 
conditions in which bridges are obstructed. Bridges in areas of high to moderate fire risk are 
important because bridges provide the only ingress and egress to large areas and in some cases to 
isolated neighborhoods. 

Wildfires can also generate a range of secondary effects, which in some cases may cause more 
widespread and prolonged damage than the fire itself. Secondary effects of concern to the RRCSD 
include flooding. Wildfires strip slopes of vegetation, exposing them to greater amounts of runoff. 
This in turn can weaken soils and cause failures on slopes. Major landslides can occur several 
years after a wildfire. Most wildfires burn hot and for long durations that can bake soils, especially 
those high in clay content, thus increasing the imperviousness of the ground. This increases the 
runoff generated by storm events, which thereby increases the chance of flooding 

To further complicate the problem, heavy rains could follow, causing flooding and landslides and 
releasing tons of sediment into rivers, permanently changing floodplains and damaging sensitive 
habitat and riparian areas. Such a fire followed by rain could release millions of cubic yards of 
sediment into streams for years, creating new floodplains and changing existing ones. With the 
forests removed from the watershed, stream flows could easily double. Floods that could be 
expected every 50 years may occur more frequently. With the streambeds unable to carry the 
increased discharge because of increased sediment, the floodplains and floodplain elevations 
would increase. 

5.3 Potential Hazard Related Issues 

The major issues for wildfires are the following: 

1. 	 Access to District Facilities may become difficult for maintenance and fire suppression. 

2. 	 Wildfires could cause landslides as a secondary natural hazard, which can induce additional 
sediment loading with potential risk to facilities. 

3. 	 Critical facilities in the planning area are at risk and have the potential of functional downtime 
post-event. This creates not only a need for mitigation but also a need for continuity of 
operations planning to develop procedures for providing services without access to essential 
facilities. 

4. 	 Fire department water supply may be at high risk in wildfire hazard areas. 
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6. Low Risk and Other Hazards 
6.1 Tornadoes 

Tornado intensities are rated on a Fujita Scale that goes from 0-5.  A Fujita Scale F0 tornado is 
defined by a wind speed range from 40-72 mph and is classified by; light damage, broken tree 
branches, and shallow rooted trees being pushed over. A Fujita Scale F1 is defined by wind a 
speed range from 73-112 mph and is classified by moderate damage; roof panels start to tear from 
houses, mobile homes are pushed of their foundations, or moving vehicles pushed off the road. A 
Fujita Scale F2 is defined by wind a speed range from 113-157 mph and is classified by 
considerable damage; roof tear from houses, mobile homes demolished , large tree snaps, or light-
object missiles generated. 

Tornadoes do not regularly occur in California. Tornadoes pose minimal to the SVCSD. In the last 
60 years, there have been 292 tornadoes in 42 counties of California, but no deaths have occurred 
from the incidents.  Over half of the tornadoes in California have been rated F0 on the Fujita Scale; 
about 40% have reached F1; and less than 10% were rated F2 or above. Based on historical 
tornado data files from the Storm Prediction Center (operating under the National Oceanic and 
Atmospheric Administration – NOAA), thirteen tornadoes occurred between 1958 and 2011 in 
Sonoma County, with the highest intensity of F2 from the June 1, 1958  tornado, which resulted in 1 
injury.  

6.2 Hurricanes 

California is at low risk for hurricanes, primarily because the sea surface temperatures of waters off 
of California are cold even during the summer months.  Hurricane, or tropical cyclone, formation 
requires very warm waters that extend to a depth of 160-feet.  Additionally, the general path of 
hurricanes in the eastern Pacific tends to move north-westward or westward due to steering by the 
prevailing upper level winds; therefore even if a hurricane does form near the coast of California, 
the wind would steer the hurricane out to sea and away from land. While no hurricanes have been 
found in NOAA’s recorded history, tropical storms do result from low pressure waves generated 
from the Gulf of Mexico.  The tropical storms that occur are typically a result of subsided hurricanes, 
but would still cause heavy rainfalls that may lead to flooding. Unlike floods or earthquakes, 
hurricanes primarily cause localized damage that also makes them a low hazard risk for the 
RRCSD. 

In the event of a hurricane or tropical storm, the RRCSD has the ability to continue the system 
operations using its SCADA system at two alternative locations: the Water Agency’s Concourse 
Boulevard facility and at the Sonoma Valley CSD’s WWTP.  Radio communications between the 
three facilities is maintained at the Concourse Boulevard facility.  Damage to the Concourse 
Boulevard facility would result in loss of the SCADA link between the operation centers. 

6.3 Tsunamis 

Water displacement that occurs from earthquakes can cause a series of rapid, hazardous waves 
called tsunamis. As indicated on USGS Tsunami Inundation Maps, areas of tsunami danger in 
Sonoma County are limited to those with coastal exposure, namely in Archer Rock, Duncan Mills, 
Bodega Head, Valley Ford, Petaluma River, Sears Point, Cuttings Wharf, Petaluma Point, Mare 
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Island, and Novato. The RRCSD does not have coastal exposure and therefore is not anticipated to 
be affected by tsunamis.  

6.4 Climate Change 

Climate change over the next century may have a significant impact to both the natural and built 
environments in Sonoma County. Although Sonoma County has developed the Community Climate 
Action Plan and Climate Action 2020 to mitigate greenhouse gas emissions that cause climate 
change, the effects of climate change, such as rising sea levels and intensified storms, are 
imminent.  Due to sea level rise, flooding in the Russian River watershed is likely to increase. As 
discussed in Chapter 4, flooding can change stream hydraulics and sediment carrying capacity of 
waterways, which may cause streamwater backup flooding. Climate change also has potential to 
decrease precipitation in the Russian River watershed, which would increase fire hazards. While the 
effects of climate change remain uncertain, it is speculated that its effect on flooding and wildfire 
hazards could pose significantly increased risk to RRCSD infrastructure.  Flood and wildfire hazards 
to RRCSD are discussed in Chapters 4 and 5, respectively. 
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7. Vulnerability Assessment 
The purpose of completing the Vulnerability Analysis is to assess the extent to which the RRCSD 
facilities can withstand the applicable hazards discussed in Chapters 2 through 6. The facilities 
include gravity and pressure pipelines, lift stations and the wastewater treatment plant (including 
treatment, storage, reclamation, irrigation and related facilities). Mitigations and future emergency 
operations plans will serve as a guide for planning and developing a response to natural hazards; 
effects of hazards on the RRCSD system will be based on the identified vulnerabilities of the 
system. 

The vulnerability assessment included a review of data collected, as-built drawings of the system, 
and a field review of the system. Potholing as well as underground and in-pipe investigations were 
not included in the assessment. As additional data is developed and vulnerabilities of the RRCSD 
system are identified, the RRCSD will prioritize the vulnerable components of the system with the 
most relevant hazards; additional investigations will be completed as necessary in order to refine 
the assessment and develop a plan to mitigate the potential damages from the relevant hazards. 

The vulnerability analysis presented is meant to meet the following objectives: 

1. 	 Identify and quantify the hazards that may affect the RRCSD system; 

2. 	 Quantify the susceptibility of essential sewer service and treatment facilities to the effects of 
natural disasters; 

3. 	 Develop measures that will be included in a mitigation plan to decrease  the vulnerability of 
the system. 

The following sections describe the significant vulnerabilities of the RRCSD facilities and lift 
stations. This vulnerability assessment emphasizes the geologic and seismic hazards (including 
earthquake and creek hazards) discussed in Chapter 3 because earthquakes pose the highest risk 
to RRCSD facilities. Additionally, the vulnerabilities associated with the lower risk hazards would be 
similar to those identified and associated with earthquakes. Specific vulnerabilities to the collection 
system which are related to flooding, high creek flow and seismic related events are also identified. 
Low risk hazards are not discussed in the vulnerability assessment because efforts to protect the 
RRCSD facilities against low hazards would not justify the costs. 

7.1 Collection System Pipelines and Lift Stations 

Hazards to the collection system and lift stations are generally directly related to the after-effects of 
seismic events, floods and fires. Specifically, landslides can occur due to geologic and seismic 
events, inundation due to flooding, and/or erosion from exposure of hillsides after fires. The existing 
collection system was reviewed via mapping and field reconnaissance. Field visits of areas with 
potential for landslides, creek crossings and other potentially vulnerable areas were completed. 
Hazards were identified and then discussed with the field operations staff. Areas of potential 
vulnerabilities were noted and mapped. The identified locations are presented in Figures RR-2 
through RR-5. 

7.1.1 Vulnerabilities 

The site specific vulnerable areas identified and listed as Hazard Reconnaissance Points on 
Figures RR-2 through RR-5 are described below: 
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Point 1:  The sewer main was constructed beneath the existing drainage channel in multiple
 
locations; the burial depth below the channel thalweg is unknown and assumed shallow.
 

Hazard: There is a potential for exposure and damage of the pipeline due to erosion and 
debris impact during periods of rapid stream flow. 

Point 2:  The sewer main and manholes are located/founded within young alluvium (Holocene) and 
are locally proximal (less than 10’) to the creek/drainage channel embankment. The 
embankments are generally steeper than 1H: 1V (Horizontal:Vertical) and the channels 
are up to 20 feet in depth below the roadway.  Localized embankment undermining and 
failure were observed. 

Hazard: Static and seismic embankment failure (landslide) potential with possible damage 
to sewer main, manholes and laterals. 

Point 3:	 The sewer main and manholes are constructed within generally contour-parallel 
roadways. The slopes above and below the roadways are generally steeper than 2H:1V 
(Horizontal:Vertical). Abundant edge parallel and arcuate (curved) cracking of the 
pavement (due to fill prism settlement and creep on ridge flanks) and through colluvial 
swales were observed. Overland sections of the sewer main and associated manholes 
are potentially found in creep or failure prone colluvial soil and weathered bedrock. 

Hazard: There is static and seismic landslide potential with possible damage to main, 
manholes and laterals. 

Point 4:	 The 16 inch force main between the Main Lift Station and Vacation Beach Lift Station is a 
concrete-encased, mortar-lined, rigid steel cylinder truss pipeline that has had a recent 
failure and is susceptible to failure during seismic events and landslides. In addition, it is 
advisable to upgrade and replace the force mains at the Beanwood Lift Station up to MH 
37-17, Guernewood Lift Station up to MH 23-16 and the Rio Nido Lift Station up to MH 72
6 due to similar reasons. 

Hazard: The potential exists for static and seismic failure potential of the force mains 
resulting in sewage spills. 

Point 5:	 Active land sliding located along the north edge of the treatment plant has previously 
inundated portions of the plant improvements and is discussed further in Sections 3.2.5 
and 7.2.9 

Hazard: The southward-facing slopes have static and seismic landslide potential with 
potential impact to the plant facilities. 

Point 6:	 The gravity line along the alignment between MH 31-3 and MH 31-4 is potentially shallow. 

Hazard: The potential exists for undermining and exposure of the pipeline during high flow 
events and during a flood. 

Point 7:	 The sewer main was constructed beneath the existing drainage channel. The burial depth 
below the channel thalweg is unknown and is assumed to be shallow. 

Hazard: There is potential exposure and damage of the pipeline due to erosion and debris 
impact during periods of rapid stream flow. 
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	 Point 8:	 The sewer main and manholes are constructed within generally contour-parallel 
roadways. The slopes above and below the roadways are generally steeper than 2H:1V 
(Horizontal:Vertical). Abundant edge parallel and arcuate cracking of pavement due to fill 
prism settlement and creep on ridge flanks and through colluvial swales was observed. 
Overland sections of the sewer main and associated manholes are potentially founded in 
creep/failure prone colluvial soil and weathered bedrock. 

Hazard: There is static and seismic landslide potential with possible damage to the main, 
manholes and laterals. 

Point 9:  The sewer main and manholes are located/founded within young alluvium (Holocene) and 
are locally proximal (less than 10’) to the creek/drainage channel embankment. The 
embankments are generally steeper than 1H:1V (Horizontal:Vertical) and the channels 
are up to 15 feet in depth below the roadway, locally. There is localized embankment 
undermining and failure observed. 

Hazard: There is static and seismic embankment failure (landslide) potential with possible 
damage to main, manholes and laterals. 

The highest vulnerability to the collection system is due to the potential damage due to seismic 
events, which also translates to the highest potential cost to the RRCSD. In order to quantify the 
potential for the seismic hazard, the length of pipelines in the Very High, High and Moderate 
liquefaction zones were estimated, using the maps referenced in Chapter 3 of this report. Within 
each of the zones, the pipelines were assumed to be installed in an open cut trench adjacent to a 
stream or river, where significant lateral spreads can occur. An occurrence of an M 8 event on the 
San Andreas Fault was assumed, which on average produces PGA = 0.34g at the ground surface 
near each pipe. For the pipeline inventory, the typical style of pipe installation uses cemented joints 
(ABS pipes) or non-seismic push-on joints (CIP, DIP, PVC, VCP pipes). 

The number of pipe failures was then estimated, given the level of shaking (PGA = 0.34g), and the 
pipe fragility models of ALA (2001). Given these assumptions, approximately 42 pipe repairs will be 
required, of which about nearly all will occur in the areas mapped as having high to very high 
liquefaction susceptibility. Of these repairs, approximately half can be assumed to be full breaks, 
and half will be leaking joints (ALA, 2001). These repairs exclude damages to customer's service 
laterals. Table 9 quantifies the extent of pipe damages to the RRCSD collection system, should a M 
8.0 earthquake occur along the San Andreas Fault. Uncertainties in the ground motions and pipe 
performance suggest these median-based quantities may vary ±50%. 

Table 9: Pipe Damage – San Andreas M 8.0 Earthquake 

Liquefaction Zone Total Pipe Length 
(miles) 

Total Pipe 
Repairs 

Pipe Breaks Pipe Leaks 

Very High 1.6 15 7 8 
High  28.0 27 14 13 
Moderate 1.9 < 1 <1 <1 
Low, None 7.8 < 1 < 1 <1 
Total 39.3 42 21 21 

Equipment at the lift stations (pumps, motors, controls) are well anchored and therefore not subject 
to damage from seismic shaking.  The lift stations themselves, and the connected piping are, 
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however, vulnerable to damage from liquefaction, typically due to flotation and/or rotation of the lift 
station. 

7.1.2 Mitigations 

The vulnerable areas of the collection system have the potential for a significant number of failures. 
If pipe breaks are identified after an earthquake, flooding or due to high stream flow, full repair is 
required before the sewer can be re-used. In contrast, pipes with leaks can be kept in service while 
repairs are made.  The general approach to pipe repair will be as follows: 

 Identify obvious damage at the surface (i.e. sewage backups, readily seen at the surface). 
Damage at the surface may happen infrequently, but it is important to conduct an 
investigation, and/or notify property owners to report sewage backups to the RRCSD. 

 From the WWTP, trace back to find locations where there is no flow. Visual inspection under 
manholes can often identify no flow conditions. 

 Map out locations where manholes have floated. Manholes will float (rise up) when the pore 
pressure exceeds the weight of the manhole for a period of time. This will typically only occur 
at locations with Very High (or High) liquefaction susceptibility and a high ground water table. 
At these locations, there will almost certainly be broken pipes attached to the manhole at 
depth. For a gravity flow system, floated manholes will need to be replaced. For purposes of 
this assessment, assume 2 or 3 such manholes will float for each significant earthquake event 
(Previous earthquakes in Japan, and the 2011 Christchurch earthquake caused a number of 
manholes to float. Given the available liquefaction maps, and assuming a high magnitude 
earthquake during ground saturated / high water table conditions, it would be prudent to plan 
for flotation of manholes. In order to provide a more precise/ quantified value of floated 
manholes, additional assessments will need to be performed using precise manhole weights 
and geometries and local soil borings). 

 Use video cameras to perform a visual inspection of all pipes suspected to be damaged. Start 
video inspection on all pipes within the mapped High and Very High zones, then proceed to 
the moderate and low liquefaction zones, respectively. 

 At key locations where there is a sewage blockage or broken pipe, isolate the manhole, and 
use pumps and flexible hose to move the sewage between usable manholes. 

 Working radially from the WWTP, repair broken pipes, and where initially convenient, repair 
leaking pipes. Depending on site-specific conditions, leaking pipes might be left in service. 
Repair crews can be used to expeditiously repair broken pipes first (while leaving the street 
open), and then ultimately returning to the leaking pipes to make permanent repairs. 

 Jet-flush the repaired pipes to clean out accumulated silts and sands and debris. 

Pipe replacement might be the most effective solution in a few highly damaged locations. Where 
repairs are made, some common approaches are: 

 Install a pipe repair clamp for a small leak or break; 

 Replace a short section of damaged pipe (a few feet to one segment) and insert a new length 
of pipe with collars at each end to make leak-tight joints; or 

 Replace an entire length of sewer line if there are multiple damage points between two 
manholes.  
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Post-earthquake replacement of entire lengths of pipe between manholes can be the most cost 
effective strategy where: 

 Manholes or lift stations have floated 

 Multiple breaks between manholes have occurred 

 Known hydraulic / flow issues are known to exist 

While pipe repairs will be satisfactory to return the pipe to service, it will not prevent further damage 
due to future earthquakes (or large aftershocks). Unless the replacement pipe is seismically 
designed, the replacement pipe will remain vulnerable to be damaged in aftershocks or future 
earthquakes. It is recommended that seismic resistant pipes be installed in the Very High and High 
liquefaction zones, in areas closest to creek crossings, or where the pipe runs parallel to creeks, 
such that the pipe will not leak or break under a 1% soil strain. All overhead pipes that are self-
supporting or on bridges over creeks should be replaced or upgraded to sewers that can sustain 
PGA = 0.59g.  Pipe replacements can be installed piece-meal post-earthquake, or done prior to 
future earthquakes as part of a planned pipe replacement program. 

7.2 Wastewater Treatment Plant 

The wastewater treatment plant is vulnerable to several hazards including geologic, seismic and 
fire. Seismic hazards include ground shaking, water impulsive and sloshing forces; differential 
ground displacements due to landslide or liquefaction, and debris flow.  

Vulnerability to wildfire includes limitations on access to RRCSD facilities for maintenance and fire 
suppression. The access to the RRCSD WWTP site is restricted and limited. Alternate access is 
desirable to allow easier access for emergency vehicles, but availability of right-of-way is limited. 
Wildfires also could cause landslides as a secondary natural hazard and therefore mitigations 
discussed for geologic and seismic-induced landsliding are similar for wildfires. 

A description of the flow process in the RRCSD WWTP was provided in Chapter 2.  The following 
paragraphs discuss the WWTP structures and systems that are at risk primarily during earthquake 
hazards. 

7.2.1 Aeration Basins 

The aeration basins are part of a reinforced concrete rectangular structure with three basins. 

The two eastern-most basins are used for aeration. The western-most basin was empty at the time 
of inspection, and had no equipment within it (no baffles, no aeration). 

Vulnerabilities 
If the aeration basins are full at the time of the earthquake, the water impulsive and sloshing forces 
will load the downcomers. If the downcomers are deteriorated, a few might break. The header air-
pipe above the water level might be impacted by sloshing forces. 

Mitigations 
None recommended. 
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7.2.2 Clarifiers 

There are three clarifiers in use at the treatment plant: two original (1980s) 40-foot diameter 
clarifiers, and a newer (2003) 60-foot diameter clarifier. These are circular reinforced concrete 
structures, located in the northeast part of the site, along the bottom of the slope of the 
mountainous terrain to the north of the site. 

Vulnerabilities 
Circular clarifiers commonly experience significant damage during major earthquakes.  During 
earthquakes, water sloshing in the clarifiers result in waves that over-top the clarifier and increases 
the forces applied to the central tower, baffles, and launders.  Figure 7 shows the typical clarifier 
layout and Figure 8 shows the key dimensions. Barring liquefaction under the concrete tanks, the 
concrete tanks can sustain inertial loads without damage. With sufficient lateral forces due to 
sloshing, there will be overturning moments applied to the central tower; if the tower cannot sustain 
these forces, it will be damaged, rendering the clarifier inoperable until repairs are made.  

An earthquake with a PGA of 0.34 g at the treatment plant will likely cause yielding of the clarifiers’ 
rake arms lattice structure, the central tower, and the anchor bolts (weakest component), resulting 
in the clarifiers being inoperable. 

From an inertial point of view, all three tanks are considered adequate for PGA = 0.34g. The 
remaining weaknesses include: 

 Damage of the rotating mechanisms within the clarifiers due to seismic inertial and wave 
loading; 

 Damage to attached inlet – outlet pipes due to differential soil movements; 

 Damage to attached ladders due to differential soil movements; 

 Damage due to deep-seated landslide; and 

 Damage due to debris flow. 

Mitigations 
Ways to mitigate the vulnerabilities include: 

 Keep one clarifier empty in order to eliminate the sloshing effect. 

 Reinforce the central tower by bracing the top of the tower to the outer concrete tank walls. 
Additional bracing of the baffles may also be required. 
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Figure 7: RRCSD WWTP 60 ft. Clarifier (2003) – General Layout 

Figure 8: RRCSD WWTP 60-foot Clarifier – Key Dimensions 
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7.2.3 Buried Piping 

The pipes installed at the WWTP are generally welded steel, with bolted connections for valves, and 
dresser couplings used occasionally where pipes enter / exit concrete tanks. Due to a lack of 
available records and calculations for the original WWTP design, it cannot be ascertained that any 
of the buried piping was specifically designed to handle earthquake loads. Figure 9 shows a plan of 
the WWTP as of 2013. 

Vulnerabilities 
Assuming ground shaking at the site of PGA = 0.34g and firm soil conditions without liquefaction or 
landslide, buried pipe will survive the shaking, except where the pipe has become distressed due to 
corrosion (internal or external) or if the pipe has construction defects (like improper welds). 

However, the northern part of the site appears to be exposed to ongoing slope movements, and the 
site might also be exposed to liquefaction. The primary locations where pipes will be damaged are: 
where pipes enter tanks / structures, and where tanks are founded on deep foundations but 
adjacent pipes buried just a few feet underground. 

There is a strong possibility that given PGA = 0.34g, there will be differential displacements 
exceeding an inch between some of the concrete tanks / structures and the surrounding soil.  

Consequently, there might be multiple pipe failures at the WWTP site, with PGA = 0.34g (San 
Andreas M 8), but there is insufficient information to highlight the specific location where this might 
occur. The pipe failure could manifest itself in imposed distortions on a valve such that the valve 
becomes inoperable. 

Additionally, there are two geotechnical issues that can lead to differential soil movements at the 
site: 

 In the northern part of the site, near the clarifiers, there are steep slopes. Long term creep of 
the slopes can impose differential movements on the pipes, especially where the pipes 
connect to concrete structures (like the clarifiers) that are founded on deeper, more stable 
soils. Earthquake triggered movements can be larger than the long term soil movement. 
Figure 10 shows one such pipe connection where there is already evidence of differential 
movement; this pipe has some flexible connections already. Figure 11 shows another set of 
pipe connections, where the differential movements would result in increasing stress in the 
pipe.  

 In the central and southern parts of the site, where the ground surface is flatter, there is 
potential for liquefaction-induced settlements; the potential of a lateral spread towards the 
river exists, especially for the southern part of the site. 

The specifications and designs for the existing buried piping for this site were unavailable for 
review; but the drawings and specifications for several recent upgrades, including the 2003 Third 
Process Project, the 2011 Disinfection Upgrade, and the 2013 Biological Nutrient Removal Project 
were available for review.  It is clear that these projects implemented current code requirements for 
seismic shaking, but there is no evidence that the piping, buried or above ground, was designed for 
differential displacement.  It appears that most pipe installations do include Dresser (or similar) 
couplings where the pipes enter structures; these couplings are usually able to absorb about an 
inch of movement. However, under strong shaking, there can be much more than an inch of 
movement, and the existing pipes would be challenged. 
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A few locations in the northern part of the site (high slope area) have above-ground piping. These 
pipes were not traced back to drawings/ pipe-specific calculations, but it is suspected that the 
above-ground configuration were used to address ongoing movement of the steeper slopes. As-
installed, these installations are adequate for inertial shaking, but are still subject to failure should 
there be imposed PGDs or a debris flow. 

Given these observations, it is therefore anticipated that there will be damage to buried piping 
during an earthquake.  The probability of pipe breaks at the RRCSD WWTP as a result of a San 
Andreas event is high.  These pipe breaks can occur nearly anywhere in site, concentrated at 
where the pipes enter structures. 

Mitigations 
Given the significant chance of pipeline damage at the plant and current uncertainty in assessing 
which portions are the most vulnerable, pre-earthquake mitigation to the buried large bore 
conveyance pipes at the plant are not recommended at this time. Any such mitigation improvements 
would likely still remain vulnerable to damage following a significant San Andreas event, and thus 
not likely prove to be a cost effective mitigation approach without a more detailed analysis of the 
piping systems.  However, a prudent approach would be to have an emergency response plan that 
factors in that there might be the need to mobilize a pipe repair crew to the plant site to make pipe 
repair(s). Once mobilized, a 5-man crew (including dump truck, excavator, pipe welder, and other 
necessary equipment and parts) could make a repair within 24 hours. 

For planning purposes, assuming one day to activate (identify damage, authorize a contractor to 
start work) the pipe repair crew is reasonable, presuming a well-implemented emergency response 
plan. Assuming the causative earthquake is a San Andreas M ~8 earthquake, there will be 
extensive pipe damage in Sonoma County (as well as other parts of the greater Bay Area), so 
having a pre-set agreement to mobilize pipe repair crews will be useful; or getting crews via mutual 
aid from other lesser-impacted agencies in the Bay Area (in the Bay Area, only EBMUD has a large 
in-house crew capable of repairing 24" to 48" steel pipe; in Southern California, the Metropolitan 
Water District of Southern California has the ability to roll spare pipe to any size diameter). 
Although steel pipe will not likely need to be replaced, having the ability to roll steel shapes will 
likely be needed for repairs. Larger pipe contractors might have this capability, but from a planning 
perspective, RRCSD should assume that there will be much more demand for their services than 
normal.  

Going forward, when RRCSD makes modifications at the WWTP, unless otherwise recommended 
by site-specific geotechnical assessment, it is recommended that all pipes (including chemical pipes 
and water conveyance pipes) be designed to accommodate 3 inches of knife-edge settlements 
when entering concrete vaults. This can usually be accommodated using a combination of bellows, 
ball-joints with slip joints; Dresser-like couplings (at least two per pipe, generally restrained); 
expansion loops in vaults, etc. 

In order to mitigate the geotechnical vulnerabilities and until geotechnical investigations can be 
done to provide better quantification of the hazard, it is recommended that for future water 
(including wastewater / sludge) pipe installations, that all pipe-structure connection points be 
designed to accommodate 3 inches of differential "knife-edge" type movements at soil-structure 
connection points (where ground slope is more than 5 degrees); all buried pipe throughout the plant 
be designed assuming liquefaction and slope movement occurs (resulting in a 1% strain on the 
pipe). All buried chemical pipes should be similarly designed. Above ground pipe installations can 
be used, but such pipe should be checked for inertial loads per ASME B31 provisions, assuming 
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elastic limits (no pipe stress over yield) for PGA = 0.34g / firm soil spectra in each of the two 
horizontal directions; and a corresponding vertical spectra. By following the recommendations in 
this paragraph, future pipe installations will be much more robust to withstand future earthquakes. 

This still leaves open the question of how vulnerable the pipe network is at the existing WWTP, and 
what to do to lessen the impacts.  The choices include: 

 Do nothing. 

 Improve emergency response capability, including the ability to quickly repair broken pipes, or 
to use above ground temporary hose to bypass damaged pipe. 

 Do modest level of mitigation, where the costs are lowest and the existing vulnerability the 
highest.  

– 	 First priority. From influent / grit chamber to aeration to discharge to the river. This 
reinforces the primary treatment process. 

– 	 Second priority. From influent to secondary clarifier (at least clarifier 3, 60-foot) to 
disinfection to discharge to the river. This reinforces secondary treatment process. 
Included are the sludge pipes from the secondary clarifier. 

– 	 Third priority. From secondary clarifiers to tertiary treatment to the disinfection to 
discharge to the river or to tertiary water users (golf course). 

– 	 Fourth priority. Pipeline from the WWTP to the tank serving the tertiary water user (golf 
course). 

– 	 Fifth priority. Ensure tank at Northwood Golf Course is seismically robust. 
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Figure 9: RRCSD WWTP Site Plan in 2013 
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Figure 10: Buried Piping for Clarifier – note offset of top-most coupling 
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Figure 11: Attached Piping for Filter Tanks (no flexible connections) 

7.2.4 Structures at the WWTP 

There are several buildings at the WWTP, and most date to the original plant construction. The style 
of construction is reinforced masonry. 

There are three building structures on the north side of the plant as shown on Figure 3: 

 The westernmost building includes control, administration and water quality lab. This is a two 
story building with a gable roof and is labeled the Operations Building. 

 The central building contains the emergency generator and is labeled the Generator Building. 
It is a single story building with a flat roof. The fuel tank for the emergency generator is 
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currently located uphill of the building, and an above-grade steel tank is anchored. The 
original 1980s-vintage fuel tank that was buried just to the south of the building was leaking, 
and was therefore replaced with the current fuel tank. The fuel pipe from the fuel tank to the 
emergency generator building is supported by the fuel tank that sits on two small concrete 
blocks on fill. 

 The easternmost building contains chemical mixing equipment and is labeled the Mechanical 
Building. This is a tall single story building with a gable roof. 

To accommodate the slope of the site, each of these three buildings is partially buried on the north 
site. The solid waste handling building is a rectangular two story building. It is reinforced masonry. It 
appears to have been constructed separately from the original control buildings. Pipes and conduits 
between the solid waste building and the adjacent control building should be able to sustain at least 
1 inch of differential movement between the buildings. 

The blower building is a single story reinforced masonry structure. 

Vulnerabilities 
All of these buildings were apparently designed for seismic forces consistent with 1979 UBC, or 
about V = 0.18W. For inertial loading, this should be sufficient to provide reasonably good 
performance at PGA = 0.34g for long duration shaking. 

It is suspected that there is ongoing slope movement in this area of the site, and this has led to 
partial separation between the solid waste building and the adjacent control building (Figure 12). 

Mitigations 
Upgrading the fuel pipe that provides fuel from the fuel tank to the emergency generator to 
accommodate up to 3 inches of differential movement is recommended. 
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Figure 12: Separation of Parapet Wall (control building) from Solid Waste Building 
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7.2.5 Flocculation Tank 

There is a flocculation tank in a rectangular concrete vault. From an inertial point of view, the 
concrete vault is adequate to handle ground shaking hazards. 

Vulnerabilities 
Adjacent to the flocculation tank is a vertical chemical tank (plastic). The plastic tank is tied down 
with steel cables, to prevent rocking (and sliding to a lesser extent) under seismic motions. Although 
the steel cables are adequate for inertial loads, the attached pipes may be damaged if there are 
PGDs. 

Mitigations 
None recommended. 

7.2.6 Ultraviolet Treatment and Filters 

Vulnerabilities 
The UV system is composed of several arrays of vertically-oriented glass tubes that are inserted 
into the water.  It is unknown if such a system has undergone strong earthquake shaking in the 
past, and it is possible that rattling of the glass tubes within or above the water will result in 
occasional glass breakage. 

The UV treatment system is located under a steel frame, which is adequate for inertial loading. 

Adjacent to the UV system are two steel water-holding tanks for the tertiary filters resting on a 
concrete pad that do not appear to be anchored. Assuming the tanks are full of water during an 
earthquake, the tanks could slide sideways a few inches; this would lead to damage to several of 
the attached pipes. 

Mitigations 
For purposes of this report, it is suitable to allow for UV System damage under an earthquake, and 
have plans to make repairs within 2 weeks (for sporadic damage of tubes) or 12 weeks (for major 
damage). 

It is recommended that the water-holding tanks be anchored and all attached pipes be upgraded to 
accommodate up to 3 inches of differential movement. 

7.2.7 Ponds 

There are two ponds to store recycled water from the tertiary filers. The larger pond has 3.5 MG 
capacity; the smaller pond has 1.0 MG capacity. 

The recycled water is transported directly from the 3.5 MG holding pond to the seasonal discharge 
locations, including nearby forests and the Northwood Golf Course. Tertiary effluent that does not 
meet water quality standards is automatically diverted to the 1 million gallon emergency pond, 
where it is then pumped back to the headworks or to an aeration basin for retreatment. 

Vulnerabilities 
The ponds are formed by cut into the site; possibly with fill at the southern embankments. The 
slopes are lined with asphalt-type material. Under strong shaking, sloshing of water out of the 
ponds (if full) will occur; this is considered acceptable. 
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Mitigations 
None recommended. 

7.2.8 Housekeeping 

The term "housekeeping" refers to two types of seismic issues: 

 Equipment with inadequate anchorage / restraint, and whose failure would impact plant 
operations. For example: switchgear. 

 Items with inadequate anchorage / restraint, and whose failure might result in some losses, 
but unlikely to impact plant operations. For example: storage cabinets, suspended ceilings 
over office areas.  

Vulnerabilities 
The following housekeeping items were assessed:
 

- The emergency generator uses manufacture-supplied isolation mounts. The start-up battery for
 
the emergency generator is adequately installed. 

- Air blowers and blowers were adequate. 

- A chemical mixing tank is anchored. 

- A water heater tank is not anchored. 

- Electric switchgear cabinets in the control building (9 bays) and the blower building have 
unknown anchorage.  

- Two vertical air tanks are unanchored. 

- House transformers were anchored. 

- The suspended ceiling over an office room (containing SCADA equipment) is likely non-
seismic. There are no fire sprinkler heads through the tiles. 

- A 6-bay switchgear cabinet is located in the control building in the SCADA room; anchorage 
was not confirmed.  

- A SCADA cabinet is marginally anchored. 

- There is a loose computer in the SCADA room.  

- There are several unanchored storage shelves in the water quality lab. 

- There are counter-top ovens (and similar) devices in the water quality lab. These devices have 
small counter-top lips to prevent slippage to the floor below. There are several floor-mounted 
storage shelves and fridges that are unanchored / on wheels in the water quality lab. 

- There is a counter-top oven / device in the water quality lab. This has no counter-top lip to 
prevent slippage to the floor below. 

- The SCADA cabinets in the blower building are anchored. 

- There is an unanchored cabinet in the blower building. 
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Mitigations 
All cabinets that are unanchored/ marginally anchored should have anchors/ restraints based on 
PGA = 0.34g with Ip = 1.5, where anchor bolts have a factor of safety of at least 2 for these loads 
(R = 1).  All shelves and racks are recommended to be anchored and the shelves should be 
modified to have restraints to prevent items from sliding onto the floor.  Adding low cost restraint 
devices to lab equipment would prevent the equipment from rocking during ground shaking. 

For very strong shaking, it is recommended to install supplemental snubbers to the emergency 
generator. 

A seismic-rated ceiling could be installed, but this is considered low priority because falling tiles can 
be readily addressed post-earthquake, and there is little life safety risk. 

7.2.9 Landslides 

There are series of geologic and seismic conditions that could adversely affect the improvements 
and operations of the plant, both in a static and seismic situation. The plant has already been 
adversely affected by a debris flow circa 1992 that originated off-site on the slopes and traveled 
between the clarifier area of the plant and the mechanical building, into the downslope effluent 
storage reservoir. 

Vulnerabilities 
There is little to no protection from such slope movements to protect the facility at this site. The 
slopes immediately adjacent and upslope of the site are prone to landsliding, including relatively 
fast-moving and laterally extensive debris flows  Giblin Associates (2002) performed an evaluation 
of the site in preparation for the 2003 Third Process Line Project, and reported that debris from 
earlier flows were approximately 6 feet deep at the site of the 60-foot clarifier. Additionally, a large 
debris flow in 1992 was triggered by heavy rains when debris extended into the effluent reservoir. 
The paths of debris flows are shown on Figure 13. 

Mitigations 
All of the slopes bordering the northern boundary of the site should be considered to have a high 
potential for landsliding, both statically (due to seasonal heavy rains) and seismically (due to 
intense shaking).  Giblin recommended improvement in upslope drainage to reduce the risk of 
future rain-initiated debris flows.  Debris slides can be initiated by seismic shaking, and although 
improved drainage will reduce the risk, the risk remains substantial. 

A comprehensive geologic and geotechnical assessment should be performed on these slopes, 
which include offsite properties, to refine the areas of existing and potential landsliding and 
development of mitigation alternatives to protect the plant from impact due to landsliding. Design 
mitigation scheme could include construction of debris diversion/catchment walls or impact fences 
to protect the essential operations of the treatment plant. See Figure 14. These could be deep-
founded structures (possibly soldier-pile walls) intended to deflect the debris away from the primary 
operational areas of the plant or catchment type fences that prevent the debris from crossing the 
site or impacting improvements. 
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Figure 13: Debris Slides at Russian River WWTP 
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Figure 14: Recommended Debris Diversion Structures at RRCSD WWTP 
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7.3 Lift Stations 

There are 11 lift stations in the RRCSD collection system. The lift stations are generally seismically 
rugged, being comprised of a wet well, pumps and motors and switchgear. All lift stations have 
submersible pumps. The following is a listing of the lift stations: 

 S57. Drake Estates (2 pumps) 

 S56. Rio Nido (3 pumps) 

 S58. Drake Road (2 pumps) 

 S54. Laughlin Road (2 pumps) 

 S55. Watson Road (2 pumps) 

 S53. Guerneville Lift (3 pumps) 

 S59. Beanwood (3 pumps) 

 S60. Center Way (2 pumps) 

 S52. Guernewood Park (2 pumps) 

 S51. Main  (3 pumps) 

 S61. Vacation Beach (2 pumps) 

Vulnerabilities 

As part of this project, several lift stations were visited but in-depth inspections were not completed, 
nor were the design drawings for the lift stations. However, based on the limited inspections, the 
following assumptions have been made: 

 The lift stations are located in areas not prone to liquefaction; or were designed to not become 
buoyant should liquefaction occur. 

 The lift stations are not prone to lateral spreads due to liquefaction. 

 As part of implementation of a seismic improvement plan, these assumptions should be 
validated. 

Mitigations 

It is recommended that RRCSD make provisions to have on hand, a sufficient number of 
emergency generators to operate critical lift stations in the system within 48 hours following a San 
Andreas M 8 earthquake. In particular, the Vacation Beach Lift Station that is powered by the 
Russian River Treatment plant generator.  Guernewood Park, Guerneville, and Beanwood Lift 
Stations are powered by the Main Lift Station which contains an old generator. The generator at the 
Main Lift Station should be replaced, the system providing the distribution of power should be 
evaluated and portable generators should be made available depending on the results of evaluation 
of the electrical distribution system. This presumes dry weather flows at the time of the earthquake. 
By "critical", it is meant that a lift station that is needed to operate, under dry weather flows, within 
48 hours of the earthquake, otherwise a sewage backup and spill will occur. This presumes there 
will generally be potable water flowing after the earthquake. 

After 120 hours, it is reasonable to assume that PG&E power will be restored to the Main Lift 
station; but having emergency generators may still be needed for a couple of lift stations. All lift 
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stations should be outfitted with quick connect couplings (sometimes called "pigtails") to allow rapid 
hook-up to an emergency generator (i.e., just plug in, use a manual transfer switch; and not 
requiring an electrician to wire the emergency generator into the bus). 

7.4 Emergency Response 

This report addresses only the Russian River District. For emergency response planning, it would 
be prudent to collectively use the resources from all parts of the SCWA sanitation systems. 

Vulnerabilities 

A number of pipes in the RRCSD collection system may be damaged or broken due to liquefaction. 

Mitigations 

It is recommended that RRCSD have on hand at least two sets of portable pumps and suitable 
lengths of large diameter hose (typically 12-inch diameter) so that emergency bypass around 
broken pipes in the RRCSD can be made. Specifically, the following equipment is recommended: 

 2 sets of pumps (with engine sets). 

 1,200 feet of 12-inch diameter hose. This should be enough hose to bypass two sets of 
manholes spaced about 500 feet apart. The hose should be in variable lengths to allow for 
different actual lengths that might be needed. 

 Include in the emergency response plan the ability to obtain additional pumps and hose from 
other agencies, should the need arise. 

 Include one pump / engine set and half the hose as "high" priority; the second pump / engine 
set and the remaining hose as "moderate" priority. 
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8.3 Drawings 

Emergency Generator Replacement, (15 sheets), Russian River County Sanitation District, 2009. 

HDR, Biological Nutrient Removal, (48 sheets), Russian River County Sanitation District, 2013. 

HDR, Disinfection Upgrade, (35 sheets, with specifications and addenda), Russian River County 
Sanitation District, 2011. 

HDR, Tertiary Upgrade – Clarifier, (17 sheets), Westech, Russian River County Sanitation District, 
2003. 

HDR, Third Unit Processes Project (75 sheets), Russian River County Sanitation District, (Third 
clarifier, third aeration basin, blower building, filters) 2003. James Montgomery, Volume 2, Drawings 
(123 sheets), Russian River County Sanitation District, As-Built Drawings, 1978. 

SCWA, Installation of Above Ground Storage Tank, (4 sheets), (Fuel Oil for Diesel Generator) 
Russian River County Sanitation District, 1995. 
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Appendix A 

A. Performance of the Wastewater System in the Christchurch, 
New Zealand Earthquakes of 2010 - 2011 

Appendix A describes the performance of the wastewater systems in Christchurch and nearby 
Kaiapoi, New Zealand in the earthquakes of September 2010 and February 2011. This report is 
adapted from Eidinger and Tang (2014, in press). 

Relative to the Russian River County Sanitation District (RRCSD), there are number of 
similarities: 

•	 Facilities were originally designed for earthquake inertial loading. In New Zealand, the 
buildings were commonly designed for about PGA = 0.3g. For RRCSD, buildings were 
commonly designed for about PGA = 0.4g (original construction) to 0.5g (newer 
construction). In New Zealand, actual ground motions at the WWTP were about PGA = 
0.2g (September 2010 earthquake) or PGA = 0.5g (February 2011 earthquake). With 
only a few exceptions, there was little damage in either earthquake caused by strong 
earthquake inertial loading. 

•	 Liquefaction was pervasive in the Christchurch area. Underground collection pipes, 
manholes and lift stations were not designed for liquefaction. For the RRCSD, 
liquefaction can occur in future earthquakes in the collection system, and at the WWTP. 

The key observations are as follows: 

•	 Damage to the wastewater systems in New Zealand was pervasive, costly to repair, and 
time consuming to restore regular service. There were many raw sewage spills into 
creeks and the ocean. Tens of thousands portable toilets had to be used to provide 
temporary human waste facilities. 

•	 Of the damage to all utilities, including power, water, telecommunications, liquid fuels, 
highways or natural gas, the damage to the sewer system caused the most pervasive 
disruption to people. 

•	 The primary hazard that led to the disruption was liquefaction. Liquefaction destroyed 
many buried pipes in the collection system. None of New Zealand's buried pipes were 
designed to accommodate liquefaction. Liquefaction at the Bromley WWTP damaged 
pipes at the site, as well as clarifiers. Liquefaction uplifted manholes and lift stations, 
destroying the ability to pump and move sewage. Damage to buried pipes led to large 
infiltration of sands and silts, clogging up the WWTP. 

•	 Repair of buried sewers takes 3 to 10 times as long as repair to buried water pipes, even 
if the pipes have the same style of construction This is because most gravity sewers are 
buried 10 feet ( or more), whereas most water pipes are buried 3 to 4 feet. With the 
deeper burial for sewer pipes, repair requires more costly and time consuming 
excavations and dewatering. 
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To avoid the adverse consequences that occurred in New Zealand, RRCSD needs to do the 
following: 

•	 Quantify the damage to buried collection pipes and sewers due to liquefaction caused by 
earthquakes on the nearby Rodgers Creek fault. 

•	 Quantify the damage to buried pipes and tanks at the WWTP due to ground shaking 
caused by earthquakes on the nearby Rodgers Creek fault. 

•	 Determine if the damage is repairable within target restoration times. Determine if
 
coincident sewage releases, are environmentally acceptable.
 

•	 Develop a suitable emergency response plan that can address the potential damage. 
This might include a combination of portable toilets; pipe and facility inspection and repair 
capability. 

If the existing consequences are not acceptable, develop a pre-earthquake mitigation plan. The 
mitigation plan should likely concentrate on the installation of liquefaction-resistant pipelines such 
as HDPE; or ground improvement. These mitigations should be implemented where they are 
suitable and prioritized considering cost effectiveness. 

A.1 Overview of the Wastewater Systems 

There are two major wastewater operators in the affected area. The Christchurch City Council 
(CCC) operates the wastewater system for Christchurch and the Waimakariri District Council 
(WDC) operates the wastewater systems for Kaiapoi and Rangiora (population about 45,000 
people). 

Section A.2 discusses the wastewater system performance in the September 4, 2010 earthquake. 
Section A.3 discusses the wastewater system performance in the February 22, 2011 earthquake. 
Section A.4 summarizes the performance over the two earthquakes. Section A.5 provides 
Observations. Sections A.6, A.7, A.8 provide acknowledgements, list of abbreviations and 
references. 

While both earthquakes created a lot of damage to the wastewater systems, the February 22, 
2011 event was far more catastrophic as liquefaction was far more extensive. The more 
widespread liquefaction caused many more pipe failures in the February 22 2011 earthquake, as 
well as damage to a few additional sewer lift stations. This led to: 

•	 Far more infiltration of sand and silts into the broken sewer pipes, which eventually made 
it downstream to: 

•	 The Bromley WWTP. The huge amount of silts and sands entering the primary settling 
tanks at Bromley led to constant failures of the grit removal system. In the 6 weeks after 
the February 22 2011 earthquake, it is estimated that about 1,000 tons of silts and sands 
were removed from the primary setting tanks at Bromley using excavators. Compounding 
this was: 

•	 Liquefaction seriously damaged three (possibly all four) circular clarifiers (secondary 
treatment) at the WWTP. These were not functional months after the earthquake. 
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•	 Water velocity (sloshing) forces were the likely cause of many pipe breaks of the aeration 
pipes at the WWTP. 

•	 The trickling filters and digesters were non-operational two months after the earthquake. 

•	 High BOD in the effluent through the limited settling action from the primary settling 
basins was being discharged into the aeration ponds. Unless this could be mitigated, 
there was concern that the ponds would turn anaerobic within a few more months. If this 
happened, the site would smell like a cesspit; as the prevailing winds are from the east, 
the smell would drift over the central business district and many other parts of 
Christchurch, which would likely hamper restoration efforts. 

•	 Damage to the sewer pipes and treatment plant has required about 2/3 of the raw 
sewage to be discharged directly into the rivers and estuaries. 

A.2 Earthquake of September 4 2010 

Figures A-1 to A-4 show the Christchurch City Council (CCC) Bromley wastewater treatment 
plant (WWTP). This facility treats most of the sewage for urban Christchurch, treating from 130 
million to 160 million liters per day (33 to 42 MGD). The treated effluent was formerly discharged 
into the Avon-Heathcoate Estuary, with plans for a 3 km-long ocean outfall. Processes at the 
WWTP include removal of debris and grit; aeration to minimize odors; primary sedimentation to 
remove settleable organic matter and suspended solids; biological treatment in trickling filters and 
an activated sludge process; and oxidation pond treatment to reduce pathogen content. 

Figure 7-1. Christchurch WWTP at Bromley 

The primary damage to the WWTP in the September 2010 earthquake was State Highway 71 
between Ponds 2 and 4 (Figure A-2) was closed due to 50 cm cracks. The pipe between 
oxidation ponds 2 and 4 had to be replaced. The levee between Ponds 1 and 2 cracked and 
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slumped. There were sand boils in many placed, with observed PGDs of 30 cm horizontal and 20 
cm vertical. 

Figure A-2. Christchurch WWTP at Bromley 
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Figure A-3. Bromley WWTP 

The Christchurch wastewater system includes about 1,767 km of sewer mains, 950 km of 
laterals, and 86 pump stations. Available data shows that 1,337 km of collection pipe are "brittle" 
(including concrete pipe, vitrified clay pipe) and 430 km are "ductile". There are about 26,000 
manholes. Rates at the WWTP are about 2.5 to 2.8 m^3/second during dry weather, peaking to 
about 8 m^3/sec during 2-year storms. The system is sized with recognition that overflows from 
large storm events will occur about once every two years. 

The common styles of sewer pipelines in the CCC system include segmented concrete and 
vitrified clay pipes. The common styles of sewer pipelines in the WDC system include AC and 
PVC of the same type of construction as water pipes. 

Through October 14, 2011 (6 weeks post-earthquake), there had been about 200+ repairs (CCC) 
and 100+ repairs (WDC) made to wastewater pipes and their service connections; most of these 
repairs were in the liquefaction zones. The order of repair, using substantially the same work 
crews, was water pipelines first, followed by wastewater pipes. 

While both CCC and WDC suspect damage to their storm water drain pipes, their priority to repair 
such damage was lower than for water or wastewater pipes, and actual repair efforts for drain 
pipes are not yet known. 

Two of CCC's wastewater dry well lift stations (Figures A-4, A-5) next to the Avon River were 
subjected to liquefaction and lateral spreads, and they floated and tilted. While the equipment 
within the lift stations may not have been damaged, the sewers leading to and from the lift 
stations were broken, and CCC bypassed these lift stations using portable pumps and flex hose. 

Figure A-4. Floated and Tilted Wastewater Life Station 26, Porritt Park, Avonside 
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Figure A-5. Floated and Tilted Wastewater Life Station 27, Avonside 

Damage to sanitary sewers (Figures A-6 and A-7) in many places led to direct discharge of 
untreated sewage into local rivers, leading to contamination warnings. Damage to the sewers has 
also resulted in substantial inflows of silts, leading to clogging of sewers, as well as infiltration of 
ground water. 

Figure A-6. Floated Sewer Manhole, Brooklands (one of fifteen) 
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Figure A-7. Floated Sewer Manhole, Brooklands (one of fifteen) 

Figure A-8 shows a lift station in the Brooklands area. It appears that there was as much as 6 to 
10 inches of settlement around the concrete wet well. 

Figure A-8. Settlement due to Liquefaction, Lift Station in Brooklands 
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Figures A-9 to A-12 show typical images from CCTVs as to the type of damage within sewer 
pipes. The damage to brittle pipe is obvious. High volume infiltration of ground water, taking with 
it silts and sands of the streets, was problematical in the September 4 2010 earthquake, and an 
absolutely critical problem in the February 22 2011 earthquake. 

Figure A-9. CCTV picture of Broken Sewer, WDC 

Figure A-10. CCTV picture of Broken Sewer, WDC 
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Figure A-11. CCTV picture of Broken Sewers, WDC 

Figure A-12. CCTV picture of Broken Sewers, WDC 

GHD | RRCSD Natural Hazard Reliability Assessment – 02243-810201 | Appendix A 



 
   

 
   

 

  
   

 
  

  
 

 

 
     

   
  

  
 

  
  

  
 

       

Figure A-13 shows a map for Kaiapoi highlighting where the wastewater collection had failed and 
portable toilets were still in use 6 weeks after the earthquake; more than 200 structures were also 
so-affected in Christchurch. As of September 29, 2010, there were 150 customers in Kaiapoi and 
50 in Pines Beach without any piped sewage service; with the remaining ~95% having piped 
sewage service. 

Through mid-October, 2010, the CCC had spent about $12 million ($NZ) on repairs to water and 
wastewater pipes. A much higher cost will be required to completely restore CCC's wastewater 
systems entirely. CCC staff estimate that as much as 70 km of wastewater pipes will have to be 
eventually replaced entirely; the location of these replacements coincides with the zones that 
underwent substantial liquefaction-caused settlement or lateral spread. The majority of the cost 
for these long term improvements will be to replace deeply-buried (commonly about 10 feet) 
sanitary sewers. 

Figure A-13. Map of Sewer Restoration, Kaiapoi, WDC, as of October 8, 2010 

Figure A-14 shows a broken sewer pipe that was hung on the side of a bridge. The blue "flex 
hose" was added to the broken pipe to direct sewer discharges directly into the creek. According 
to the design of this bridge, the bridge was originally built in the 1960s; it suffered no damage 
(except for settlement of the roadway of a couple of inches at each abutment). At the time it was 
originally built, it had no attached pipes. The broken sewer pipe is attached to the bridge at 
several points using both gravity-only as well as lateral supports; nominally, it would "be 
acceptable" per the IBC 2012 code. However, the pipe was too rigidly supported, and settlement 
of one abutment (far side in this photo) led to failure of the pipe. 
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Figure A-14. Broken Sewer Pipe 

Releases of raw sewage into rivers was not uncommon. In Kaiapoi, the discharge pipe from the 
Charles Street pump station broke where it crossed underneath the Kaiapoi River. WDC repaired 
the pipe, and then it was damaged again. It took weeks to replace the pipe under the river, all the 
while discharge was going directly into the river. 

It was estimated in early October that it would take until late October 2010 to repair the sewer 
pipes form Pines Beach / Kairaki to the Kaiapoi WWTP; until that time, sewage was being 
discharged directly into the lower Waimakariri River. 

The Avon/Otakaro, Heathcoate, Styx and Halswell Rivers were all considered polluted with raw 
water sewage spills as of October 8, 2010. Also affected were the Kaiapoi River, Kairaki / 
Saltwater Creek and Lower Waimak Rivers. There was concern that heavy rainfall may flush 
accumulated sand and silt from the storm water drains into the rivers, creating high turbidity. By 
mid-October 2010, it was felt that the remaining broken sewers could "mostly" be bypassed 
during dry weather, but spills would be much harder to control in wet weather. 

All Oceanside areas from Sefton in the north, including Christchurch, Lyttleton Port, the entire 
Banks Peninsula, to Tumutu in the south, were considered to have high coliform / bacteria counts 
and deemed unsafe for swimming. 

Figure A-15 shows a common approach to repairing the damaged sewers. First, the site had to 
be dewatered. Second, as the pipes are buried deeply (commonly 3 meters of cover), sheet piles 
(or trench shields) needed to be installed. Finally, the pipe could be repaired / replaced. This is 
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both a time consuming and expensive effort. Figure A-16 shows a crew working on repair of a 
deep sewer. Figure A-17 shows a damaged vitrified clay pipe waiting to be repaired. 

Figure A-15. Repair of Sewer Pipe 

Figure A-16. Repair of Sewer Pipe 
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Figure A-17. Repair of Vitrified Clay Sewer Pipe 

Figure A-18 shows a map with the location of repairs made to water (blue dot), wastewater (red 
dot) or storm water (green dot) pipes in Pine Beach. Much of the Pines Beach community 
underwent some amount of liquefaction. Figure A-19 shows a similar map for the main urban 
area of Kaiapoi. 
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Figure A-18. Pipe Repairs in Pine Beach 

Figure A-19. Pipe Repairs in Kaiapoi 
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In Christchurch, the sewer repair strategy included the following: 

•	 Portable toilets were placed outside houses that lost sewer service, generally one 
portable for two houses (Figure A-20). 

•	 By October 15, small tanks were installed on berms or in front of properties without sewer 
service, where the sewer mains were so badly damaged that they could not be repaired. 
These portable tanks were attached to the sewer from the house, to allow the households 
to use internal toilets, showers and washing machines. By October 15, 37 households 
had these tanks installed, and the goal was to install these tanks for all 235 households 
still out of service. Five crews worked on this effort 

•	 By October 15, 2010, limited wastewater service had been restored in the CCC area to 
2,518 properties. 

For permanent repair, CCC was considering installing pressure pipes (force mains) at the 
affected houses in the liquefaction zones. These pressure pipes would require a pump to be 
installed at each house. It was felt that a pressure system, while costlier in terms of electricity and 
pumps, would be faster to install than a traditional deeply buried gravity main. The issues as to 
who pays for the pressure pipes, pumps and ongoing maintenance was not resolved as of 
October 15, 2010. 

Figure A-20 shows the locations where portaloos were in use as of October 11, 2010, in the 
Dallington / Avonside / Burwood area of Christchurch. The colored dots reflect the agency that 
provided the portaloos (numbers indicate the number of portaloos at the site). The color road 
lines indicate roads where sewage service has been fully restored (blue), partially restored 
(green) or remained out of service (yellow). Figures A-21 to A-26 show similar information for the 
Bexley, Brooklands, Halswell, South New Brighton / Southshore, Spencerville and Kainga areas. 
It would be reasonable to assume that all streets indicated by colored lines in these four maps 
suffered at least 1 inch, and in many cases several inches, or settlements at depths of the sewers 
(commonly 3 meters deep). 
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Figure A-20. Portaloos in Service, October 11, 2010 

Figure A-21. Portaloos in Service, Bexley / New Brighton, October 11, 2010 
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Figure A-22. Portaloos in Service, Brooklands, October 11, 2010 

Figure A-23. Portaloos in Service, Halswell, October 11, 2010 
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Figure A-24. Portaloos in Service, South New Brighton, Southshore, October 11, 2010 

Figure A-25. Portaloos in Service, Spencerville, October 11, 2010 
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Figure A-26. Portaloos in Service, Kainga, October 11, 2010 

A.3 Earthquake of February 22 2011 

Following the February 22, 2011 earthquake, the CCC sewer system was investigated.  There 
were no reported building collapses in the sewer system, but several were damaged from 
liquefaction and the CCC main headquarters was damaged from shaking. Due to the distance 
from the February 2011 earthquake to Kaiapoi, there was no reported liquefaction or incremental 
to the WDC sewer system. 

The CCC wastewater system was heavily damaged in the February 22 2011 earthquake. 

As of April 2, 2011, the sewerage system was on the "brink of failure", threatening the city with an 
"almighty stink" by Christmas 2011. CCC was requesting residents to work harder to conserve 
water, or risk overloading the sewage ponds. 

The choke point is the Bromley WWTP, which as of April 2 2011, was operating at 30% of normal 
capacity. 

Damage to the sewer pipe collection system was so extensive that as of early April 2011, it was 
estimated to take 8 months to identify and suitably repair the pipe damage. Interior inspection of 
sewer pipes was hampered by having so many of them clogged with sand. The repair strategy for 
the sewer system was to first restore the larger downstream mains then continue working their 
way upstream.  In this way CCC could take as much sewage as possible to the WWTP and also 
contain as much sands as possible in the pumping station wet wells, thus removing a significant 
sand load from the WWTP.  Seven of eight reinforced concrete cylinder pipe force mains leading 
to the WWTP were damaged from the earthquake (the eighth was leaking); as of April 2011 all of 
these mains were functioning. 

Six percent, or about 96 km of the collection pipes were not working, with a further 27%, or 474 
km, working only slowly. As of early April, 2011, CCC had 92 trucks flushing sand out of the 
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collection pipes, and 11 crews putting cameras through pipes to survey the damage.  Figure A-27 
shows a crew working to flush sewer pipes with a water jetting method.  The jetting cleans the 
pipes and cameras are deployed after the jetting process to inspect the pipes. Waste from this 
process is hauled in trucks and disposed at the WWTP.  At locations where large sewer pipe 
breaks occurred, the jetting process sometimes effectively mined the sand from the ground 
surrounding the pipes and resulted in sink holes in the roadway above. Some cars fell into sink 
holes. The process was modified to reduce the possibility of creating sink holes by monitoring the 
rate of progress of the jetting holes, when the rate significantly slows the crews stop the jetting 
and report a location of potential significant damage. 

Figure A-27. Crew flushing sewer pipes. 

Figure A-28 shows the status of the jet cleaning effort, as of May 11, 2011. The colored pipes 
correspond nearly one-to-one with portions of the city that has moderate to major liquefaction; 
and the thin grey pipes are located in parts of the city that had no (or rare) liquefaction).  The red 
lines indicate pipes that had been jet cleaned 3 or more times (8 km); orange lines indicate pipes 
that had been cleaned 2 times (52 km); and green lines indicate pipes that had been cleaned 1 
time (370 km). 
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Figure A-28. Jet Cleaning of Sewer Pipes (Status as of May 11 2011) 

Figure A-29 shows the portions of Christchurch that have functional piped sewer service to the 
WWTP, as of May 11 2011. This map is based on functioning sewers, 6" and larger, and 
excludes damage of laterals to mains. Figure A-30 shows a similar map, but highlighting the parts 
of the city with piped sewer service, except that the sewage is being discharged into local 
streams, as there remains damage in the sewer mains to the WWTP. 
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Figure A-29. Portion of Christchurch with Piped Sewer Service to the WWTP (Status as of May
 
11 2011)
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Figure A-30. Portion of Christchurch with Piped Sewer Service, either discharging to local 
streams or to the WWTP (Status as of May 11 2011) 

The slow moving effluent in the pipes was the biggest headache, both for CCC as well as health 
authorities, because the sewers were still leaking millions of liters of raw sewage into backyards, 
rivers and the sea. It was estimated that as of April 2 2011, about 25% of total sewage volume, or 
a leak rate of about 40 million liters per day, was leaking out of the damaged sewer pipes; this 
leak rate was down from about 60 million liters per day two weeks previously. At this rate of 
repair, it was estimated to take months before rivers and beaches would be found safe enough to 
swim or surf in. The estimated time to restore piped sewage for residences in eastern 
Christchurch ranged from one month to one year. 

Ground water infiltration has increased about 100%. This increased the load on the WWTP, thus 
magnifying the sewage treatment problems. 

For residents in eastern Christchurch, the use of chemical toilets and portaloos (portable toilets) 
was common as of April 3, 2011. Figure A-31 shows the deployment of portable toilets. Figure A
32 shows deployed chemical toilets and portable toilets. About 30,000 chemical toilets have been 
placed in homes and in excess of 10,000 portable toilets mobilized. At the time of the February 
2011 earthquake, Kaiapoi still had portable toilets being used since the September 2010 
earthquake; although very few, if any, portable toilets remained in Christchurch as a result 
September 2010 earthquake. 

Figure A-31. Portaloos in Service, March 2011 
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Figure A-32. Portable toilet and chemical toilet tank deployed in residential neighborhoods. 

Figure A-33 shows raw sewage being spilled into the Avon River (note the ducks). The sight of 
solids floating on the river surface has been judiciously cut-out of the images in this report. 

Figure A-33. Raw Sewage in Local River, April 2011 
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Figure A-34 shows the additional movement of a sewer dry well lift station, due to the February 
2011 earthquake. Compare this with the movement of the same lift station from the September 4 
2010 earthquake, Figure A-4. 

Figure A-34. Rotation and Sewer Lift Station, April 2011 (see Fig A-4 for Comparison) 

Figure A-35 shows another dry well lift station that floated in the February 2011 earthquake. 
Several other dry well pumping stations floated during the February, 2011 earthquake due to the 
more extensive liquefaction.  The total uplift between the two earthquakes at some stations was 
measured at about 0.6 m and could exceed a meter at other stations. 
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Figure A-35. Flotation of Sewer Lift Station, April 2011 

Figure A-36 shows the Pages Road Sewage Pumping Station. The pump station site suffered 
severe liquefaction. The suction well floated about 4" to 6" and connections with the sewage 
pipes broke outside the station, but the pumps and internal piping remained functional. 
Measurements on the outside indicated differential movements of 4" to 10" across the entire 
building.  There were no flexible connections for piping at this station.  Figure A-37 shows the 
interior wall differential movement. 

Figure A-38 shows uplift of the suction well at sewer Pumping Station No. 36. The concrete 
pumping station was not damaged by the earthquake, but liquefaction in the area damaged the 
inlet and outlet pipes and kept the station from functioning. CCC began sucking sewage from the 
wet well to dispose of the sewage in a truck. As they were sucking out the sewage the wet well 
began to float (should have been no surprise!) 

Sewer pipelines were damaged at bridge crossings where the bridge abutments were damaged 
by lateral spreading.  Figure A-39 shows a HDPE pipe used as a temporary bypass line placed 
overtop of the Brighton Bridge. 
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Figure A-36. Pages Road Pumping Station 

Figure A-37. Pages Road Sewer Pumping Station differential movement 
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Figure A-38. Sewer Pumping Station No. 36 

Figure A-39. Sewer pipe bypass over the Avon River at Brighton Bridge 

Figure A-40 shows the process flow diagram for the Bromley WWTP.  Figure A-41 shows an 
aerial view of the WWTP following the February 2011 earthquake.  Figure A-42 provides a close 
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up from the areal above the digester tanks showing how one of the two tanks had its roof thrown 
off during the earthquake. 

Figure A-40. Process Flow Diagram, Bromley WWTP 
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Figure A-41. Aerial view of Bromley WWTP following the Feb. 2011 earthquake 

Figure A-42. Aerial view of digester tanks at Bromley WWTP 
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Figure A-43 shows a cracked pipe leading to one of the digesters. There was no leak, as the pipe 
has an internal liner (and the digester was out of service). 

Figure A-43. Cracked Pipe to Digester, Bromley WWTP 

Figure A-44 shows a cable spreading area at the Bromley WWTP. While the facility shook with 
PGA = 0.5g, there was no damage to these rod-supported trays and pipes; showing that 
intelligent New Zealand engineers have recognized the wastefulness of ASCE 7 2010 and related 
non-structural code that would require seismic lateral braces in such a situation. 

Figure A-45 shows damage to the scrapers in the primary sedimentation tanks. The tank on the 
right has wood scrapers, reflecting that the original metal channels have buckled and failed. This 
photo was taken in April 2011, while repairs were being made to these basins. 
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Figure A-44. No Damage to Rod-Hung Cable Trays, Bromley WWTP 

Figure A-45. Scrapers, Bromley WWTP 

Figures A-46 and A-47 show workers cleaning sand from the grit chambers and the primary 
settling basins, respectively.  These basins were reportedly completely filled with sand and were 
at the end of cleaning at the time of photos taken in early April 2011. The depth of sand reached 
about 6 meters, completely filling the grit chamber in Figure A-46 to the top water mark notable 
near the top of column.  One set of grit chambers and primary settling basins were restored within 
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about 1.5 to 2 weeks after the earthquake. Since then the plant has been working at about 1/3 
capacity and the different sets of grit chambers and primary settling basins have been rotated 
between cleaning of sands and treating of sewage. 

Figure A-46. Grit Chamber cleaning, Bromley WWTP 
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Figure A-47. Primary Settling Basins Cleaning, Bromley WWTP 

The Bromley WWTP has two pumping stations called Pumping Station A and Pumping Station B. 
There was no damage reported to pumping Station A. Pumping Station B had damage to a 
mechanical coupling shown in Figure A-48 that allowed sewage to leak and fill up the station. The 
cause of damage to the coupling was not known as of April 2011, but was suspected to be from 
small differential movements, as observed by the author of this report when he visited the plant in 
April 2011. 

Figure A-48. Pumping Station B leak at mechanical coupling, Bromley WWTP 
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Figure A-49 shows damaged 6" PVC pipe in the aeration contact tank. This type of damaged 
PVC pipe was seen at several other places in this tank. 

Figure A-49. Broken PVC Pipe in Aeration Tank, Bromley WWTP 

Figure A-50 shows one of the four secondary clarifiers. Three of four clarifiers were heavily 
damaged, due to a combination of liquefaction and sloshing forces on the sludge mechanisms. 
CCC believes that some of the clarifier floors have experienced up heaving. Dewatering is 
necessary prior to emptying the tanks for inspections, thus significantly delaying ability to 
determine needed repairs/replacements. These will likely have to be rebuilt entirely. 
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Figure A-50. Broken Secondary Clarifier, Bromley WWTP 

Figure A-51 shows external clamps placed on leaking reinforced concrete pipes (3-foot diameter) 
at the WWTP. 

Figure A-51. Broken Secondary Clarifier, Bromley WWTP 

The Bromley WWTP has an underground gallery constructed of reinforced concrete, and used for 
housing piping and conduits. The gallery was damaged and separated at construction joints as 
shown in Figure A-52. Water and sand flowed into the gallery through the drainage pipe system 
and the joint separations. 
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Figure A-52. Gallery Damage, Bromley WWTP 

The overall damage at the WWTP required CCC to release untreated wastewater into the 230 
hectares of oxidation ponds. Water from the ponds is disposed in an ocean outfall.  The sewage 
can bypass the treatment plant to the ponds, but the ponds cannot be bypassed to send sewage 
directly to the outfall. CCC estimated that there was a 50% chance that the oxygen levels would 
drop below functional levels, turning the normally placid ponds into a vast cesspit. Should this 
happen, CCC estimated it would be difficult to reverse and the smell could linger for months. The 
Bromley WWTP has also been dealing with an influx of debris and sand which has infiltrated the 
crippled wastewater collection pipe system, putting pressure on the already-distressed filtering 
tanks. Through early April 2011, CCC estimated that the WWTP had sucked about 400,000 tons 
of sand from the sewerage pipe network. The WWTP received up to 1000 tons of sand in one 
day. This is compared to about 30,000 tons of sand removed in total after the September 2010 
earthquake. 

Damage at the Bromley WWTP itself could take between 6 months to 2 years to fix. 

A.4 Wastewater System Performance – Two Earthquakes 

Cumulatively over the two earthquakes, the following damage occurred and recovery actions 
taken: 

•	 12 km of pressure main (force main) will have to be built; CCC normally renews about 10 
km per year. 

•	 Immediately after the February 2011 earthquake, the wastewater treatment plant 
received zero flow. As of August 2011, all processes were back in service, except for UV. 
It was estimated it would take until mid 2012 before the plant would be back to pre
earthquake standards. 
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•	 Silt from the WWTP is being stored at the Burwood landfill. 

•	 Solid waste service was not disrupted. 

•	 There was damage at the composting plant; tunnels were damaged, but with temporary 
fixes in place. The plant was re-opened in May 2011. 

•	 It was hoped that by the end of August 2011, all residents would be off chemical toilets. 

•	 It was hoped that by August 31 2011, all major (but not all) overflows of raw sewage into 
local streams and rivers would be halted. It was hoped that beaches and rivers would be 
back to bathing standards by November 2011. 

A.5 Observations 

Relative to other lifelines, sewer systems have often been neglected with regards to seismic 
vulnerability assessments and mitigation. In the Christchurch earthquake sequence of 2010 to 
2011, the extent of liquefaction has proven that this neglect might be misplaced. Most citizens 
would say that the damage to the sewer system had the most severe impacts to daily life, as 
compared to the damage to power, water, telecom, gas, bridges, etc. 

The extent of pipeline damage to the sewer system rivals or exceeds that of the water system; 
and yet takes 3 to 10 times as long to repair, owing to the depth of gravity sewers. The damage 
due to liquefaction at the WWTP in Bromley is very expensive to repair. The combination of 
sewer and WWTP damage can lead to a big stink; big repair costs; ongoing inconvenience for 
citizens to use portable toilets, etc. 

Rebuilding of 100 mm to 300 mm diameter water and wastewater pipes in liquefaction zones 
using fusion butt-welded HDPE or clamped electric-welded HDPE or ductile iron pipe with 
chained joints might be considered. It would be fair to say that previous use of push-on-rubber
jointed AC, PVC, vitrified clay or concrete pipe in liquefaction zones resulted in most of the 
adverse impact to buried utilities in Christchurch and Kaiapoi; a similar observation was made in 
Adapazari, Turkey in the Anatolian fault earthquake of 1999 (Tang, 2000). This lesson learned 
needs to be communicated so that it is not repeated again. 
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A.7 Abbreviations 

AC Asbestos Cement pipe 

BOD Biochemical Oxygen Demand 

CCC Christchurch City Council (owner of the wastewater system for Christchurch) 
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CCTV closed circuit television 

HDPE High Density Polyethylene pipe 

km kilometer 

m meter 

mm millimeter 

MGD Million gallons per day (U.S. measure) 

PGA Peak Ground Acceleration (g) 

PGD Permanent Ground Deformation (cm) 

PVC Polyvinyl Chloride pipe 

WDC Waimakariri District Council (owner of the wastewater system for Kaiapoi and Pines 
Beach) 

WWTP Wastewater treatment plant 

VCP Vitrified Clay pipe 

$NZ New Zealand dollars (about $1 NZ = $0.80 US as of 2013) 
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