
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

ORDER NO. 71-36

AMEND ING CONPLIANCE TINE SCHEDULE CONTAINED IN CEASE AIm
DESIST ORDER, RESOLUTION NO. 70-57 FOR THE CITY OF SAN
JOSE AND OTHER AGENCIES TRIBUTARY TO THE SAN JOSE
SEWERAGE SYSTEM, WHICH INCLUDE: THE CITY OF SANTA CLARA;
COUNTY SANITATION DISTRICTS 2, 3, AND 4; BURBANK,
CUPERTINO, AND SUNOL SANITARY DISTRICT, SANTA CLARA
COUNTY.

The California Regional Water Quality Control Board, San Francisco Bay Region,
finds:

1. On July 23, 1970 this Regional Board adopted Resolution No. 70-57, an
order to cease and desist, which prescribed a time schedule for provision
of facilities to assure compliance with requirements in Resolution No.
68-1.1.. This time schedule provides, in part, as f01.1.0ws:

"DIVIS ION B
DIVISION C

PRJMi\JILill:1l! SECONDARY..]RE.i\TJVlENT ADDITIONS
,gUDCE_CO]CENJRATION FACILITIES AND DIGESTERS

Review bids and award contract on or before December 19, 1970

Completion of construction - Date to be established upon
review of bids received on
alternative construct.ion
periods.

This Regional Board wi11. review the discharger's proposed schedule and
adopt an addendum to this Resolution specifying additional dates for
completion of Divisions Band C, above. 11

2. The discharger's letter dated April 27, 1971 reported upon receipt of
alternate bids for the project designated as Division B for construction
in 760 and 580 calendar days, respectively; noted that the shorter con­
struction period alternate was more costly by $150,000; and requested
approval to awar-d a construction contract. for the longer alternate.

3. On June 2Y', 1971, at 9:30 a i m, in the Assembly Room of the State Building
in Oakland, California, after due notice to the discharger and all other
affected persons, the Regional Board conducted a public hearing at which
the discharger appeared, and evidence was received concerning compliance
with requirements in accordance with the time schedule contained in
Resolution No. 70-57.
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