
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

RESOLUTION NO. 70-73

AMENDING RESOLUTION NO. 70-52 TO ADOPT A
COMPLIANCE TIME SCHEDULE FOR THE CITY OF PINOLE

WHEREAS THIS REGIONAL BOARD HAS CONSIDERED

INFORMATION ABOUT THIS DISCHARGE

1. This Regional Board adopted Resolution No. 70-52, prescribing revised waste
discharge requirements for the City of Pinole, called the discharger below,
into San Pablo BBY, on June 25, 1970.

2. The City of Pinole, by the Mayor's letter of September 11, 1970, has proposed
a schedule of compliance with the waste discharge requirements of Resolution
No. 70-52 no later than July 1, 1972. The City will invite bids for earlier
alternate completion dates aud thus may show compliance with the requirements
before July 1, 1972.

1. Pursuant to Section l3263(c) of the California Water Code, this Regional
Board adopts the EoLlowing time sehedule for compliance with the requirements
of Resolution No. 70-52:

Compliance with Disinfection Requirements

Bond Election

Complete final plans and specifications

Advertise for bids

Open bids

Rev i ew bids and awa r d c cnrrac t

by Oetober 15, 1970

by November 3, 1970

by January 15, 1971

by Har c h 1, 1971

by April 5 1971,

by MBy 3, 1971

Complete construction

Demonstrate com.pliance -';-Jith all
r.equirements of Resolution No.

)
)
)

70-52)

Regional Board will establish
these do 1:.6S af ter comparing
bids for alternate construction
periods of 8, 10, and 12 months

2. The discharger is required to file written progress reports with this
Regional Board pursuant to Seetion 13267 of the California Hater Code within
15 days after eaeh of the dates specified above.

3. This compliance time schedule is subject to revision in the discretion of
this Regional Board.
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