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MESSAGE FROM THE CEO 

On November 6, 2012, Santa Clara County voters overwhelmingly supported (with nearly 
74% of their votes) the Safe, Clean Water and Natural Flood Protection Program (Safe, Clean 
Water).  We thank those of you who took their valuable time to participate in the development of 
the program and the voters who supported it.  Developed with input from more than 16,000 
residents and stakeholders, this program was created to address the community’s needs, 
values, and priorities.  Safe, Clean Water will enable the District to fulfill the following five top 
community priorities: 

• Ensure a safe, reliable water supply for the future. 

• Reduce toxins, hazards and contaminants, such as mercury and pharmaceuticals, in our 
waterways. 

• Protect our water supply and local dams from the impacts of earthquakes and natural 
disasters. 

• Restore fish, bird, and wildlife habitat; and provide open space access. 

• Provide flood protection to homes, businesses, schools, streets and highways. 

The Safe, Clean Water program replaces the Clean, Safe Creeks and Natural Flood Protection 
Plan approved by the voters in 2000.  Safe, Clean Water will be levied for a total of 15 years 
with a sunset date of June 30, 2028. 

The voters of Santa Clara County clearly recognize the importance of a safe, reliable water 
supply.  They also value wildlife habitat, creek restoration and open space and want to protect 
our water supply and local dams from the impacts of earthquakes and natural disasters. 

The Santa Clara Valley Water District will continue to provide essential services for the 
community, in an efficient and cost-effective manner, wisely using the resources entrusted to us 
by the community.  This five-year plan describes how we will effectively and efficiently 
implement the plan over the next five years.  It describes the roles of District staff—who will 
implement the projects; of the District Board, which provides oversight and direction; and of the 
Independent Monitoring Committee, which will assure transparency and accountability to the 
community we serve. 

Detailed information on the entire Safe, Clean Water program, including projects and program 
descriptions, finances, implementation, key performance indicators to measure program 
success, and provisions for external oversight, among others, are included in the Safe, Clean 
Water and Natural Flood Protection Report.  Electronic copies of the report can be found at 
www.safecleanwater.org.  Please visit our website at www.valleywater.org to find out more 
about what the District does, and how you can participate.  Together, we can ensure that our 
county has a safe, reliable water supply for our present and future needs. 

Sincerely, 
 
 
 
Beau Goldie 
Chief Executive Officer 
Santa Clara Valley Water District

Five-Year Implementation Plan FY 2014 –2018 
R12955.docx 

http://r20.rs6.net/tn.jsp?e=001jCRSPjQhUQiKzfd0RSUTz0vbuIPoVjEp1o6SDwzQZ_bjrPlVymS_g9CZdtlj9Nc1CQpDlymO8rFwk_VWsfV7x6Urf0oyNQ-EC9SlIjwRtc-cM5FovcgsPPu7HXTZPq5nyBBDesFYQxhnKekjU1wXepXiVDRo_j7MbOZzO4U30rcAf-kPS5xC_TPZZV01M7fv2B7JHi5ku-kjz_HILVZRMSROpHHOBWv-gTheDWX5vcG0O5cFFenS7pXdwk_0I5lQb_ZtSo0WOd0yIHWi_K-BLZ5Bgql8fmR3
http://www.valleywater.org/


 
TABLE OF CONTENTS 

Page 

EXECUTIVE SUMMARY ...................................................................................................... ES-1 

1. INTRODUCTION ............................................................................................................ 1 

1.1. OVERVIEW OF THE SAFE, CLEAN WATER AND NATURAL FLOOD 
PROTECTION IMPLEMENTATION PLAN .......................................................... 1 

Community Priorities:  Safe Clean Water ............................................................ 1 
Safe, Clean, Water Program ............................................................................... 2 
Safe, Clean Water Implementation ..................................................................... 2 

1.2. PURPOSE OF THIS DOCUMENT ...................................................................... 3 

1.3. HOW THIS DOCUMENT IS ORGANIZED .......................................................... 4 

2. IMPLEMENTATION STRATEGIES ................................................................................ 5 

TRANSITION FROM CLEAN, SAFE CREEKS TO SAFE, CLEAN WATER ................... 5 

2.1. IMPLEMENTATION PLAN ASSUMPTIONS ....................................................... 6 

2.2. BOARD DIRECTION .......................................................................................... 6 

2.3. IMPLEMENTATION APPROACH ....................................................................... 6 

Three Consecutive 5-Year Implementation Plans ............................................... 8 
Regulatory, Economic, and Technological Changes ........................................... 8 
Annual District Budget ........................................................................................ 8 
Capital Improvement Plan ................................................................................... 9 
Key Performance Indicators (KPIs) ..................................................................... 9 
Staff Recommendations .....................................................................................10 

2.4. PARTNERSHIPS ...............................................................................................10 

Federal and State ..............................................................................................10 
Local Partnerships .............................................................................................11 
District Annual Reports ......................................................................................12 

2.5. CONTINUED OUTREACH .................................................................................12 

3. ROLES AND RESPONSIBILITIES ................................................................................13 

3.1. DISTRICT BOARD OF DIRECTORS .................................................................13 

3.2. INDEPENDENT MONITORING COMMITTEE (IMC) .........................................14 

Five-Year Implementation Plan FY 2014 –2018 
R12955.docx Page i 



Page 

3.3. DISTRICT STAFF ..............................................................................................14 

Chief Executive Officer.......................................................................................14 
Chief Operating Officers of Watersheds and of Water Utility ..............................15 
Management Roles in Projects and Priorities .....................................................16 
Financial Planning and Management Services Division .....................................17 
Asset Management ............................................................................................18 
Clerk of the Board ..............................................................................................18 
District Communications ....................................................................................18 

4. FINANCIAL INFORMATION ..........................................................................................19 

4.1. FINANCIAL HIGHLIGHTS .................................................................................19 

Continuation of the Special Parcel Tax at Same Rate ........................................19 
Local Tax Cannot be Taken by State .................................................................19 
Built-In Sunset Clause .......................................................................................19 
Consumer Price Index (CPI) Adjustment ............................................................19 
Recovery of Flood or Other Natural Disaster Damage Repair Costs ..................20 
Exemption for Low-Income Senior Citizens ........................................................20 

4.2. SAFE, CLEAN WATER PROGRAMMATIC FUNDING SOURCES ....................20 

Special Parcel Tax Revenue ..............................................................................21 
Beginning Clean, Safe Creeks Reserves ...........................................................22 
State Reimbursements and Other Contributions ................................................23 
Interest Earnings and Miscellaneous..................................................................23 

4.3. ADDITIONAL FUNDING SOURCES ..................................................................23 

4.4. PAY-AS-YOU-GO AND DEBT FINANCING FOR CAPITAL PROJECTS ...........24 

4.5. FUNDING USES ................................................................................................24 

Planning and Delivery, Debt Financing Interest Expense, and Undesignated 
Contingency Funds ......................................................................................25 

Summary of Funding Sources and Uses ............................................................26 

4.6. COMPLIANCE—COLLECTING AND TRACKING REVENUE FOR THE SAFE, 
CLEAN WATER PROGRAM ..............................................................................26 

5. MONITORING AND OVERSIGHT .................................................................................28 

5.1. DISTRICT ANNUAL REPORTS .........................................................................28 

5.2. INDEPENDENT MONITORING COMMITTEE ...................................................28 

5.3. BOARD-DIRECTED PROFESSIONAL AUDITS ................................................28 

Five-Year Implementation Plan FY 2014 –2018 
R12955.docx Page ii 



Page 

6. IMPLEMENTATION:  FISCAL YEAR 2014 THROUGH FISCAL YEAR 2018 ................30 

6.1. SAFE CLEAN WATER PROGRAM KPIS AND MILESTONES ..........................30 

Priority A:  Ensure a Safe, Reliable Water Supply ..............................................30 
Priority B:  Reduce Toxins, Hazards and Contaminants in Our Waterways ........35 
Priority C:  Protect our water supply from earthquakes and natural disasters .....46 
Priority D:  Restore wildlife habitat and provide open space ...............................50 
Priority E:  Provide Flood Protection to Homes, Businesses, Schools and 

Highways .....................................................................................................62 

6.2. CLEAN, SAFE CREEKS PROJECTS ................................................................77 

Project Summaries for Clean, Safe Creeks Activities On-Track to be 
Completed Under Safe, Clean Water program .............................................79 

APPENDICES 

APPENDIX A 
Glossary 

APPENDIX B 
Program Summary:  15-Year Key Performance Indicators (KPIs), 5-Year Targets, and 

Funding Summaries 
APPENDIX C 

Estimated Program Schedule 
APPENDIX D 

Special Tax Rate Structure 
APPENDIX E 

Election Resolution and Documents 
APPENDIX F 

Preliminary Debt Amortization Schedule 
APPENDIX G 

Countywide Map of Safe, Clean Water and Natural Flood Protection Projects 
 

Five-Year Implementation Plan FY 2014 –2018 
R12955.docx Page iii 



 
EXECUTIVE SUMMARY 

The Safe, Clean Water and Natural Flood Protection program is a long-term strategy to 
ensure uninterrupted water resources services in Santa Clara County.  The program was 
crafted through more than 18 months of community collaboration, with input from more 
than 16,000 residents and stakeholders, to prepare for the scheduled sunset of Clean, 
Safe Creeks and Natural Flood Protection funding.  The result of this effort is the Safe, 
Clean Water and Natural Flood Protection program, 
which fulfills our community’s top priorities to: 

A. Ensure a safe, reliable water supply; 

B. Reduce toxins, hazards and contaminants in our 
waterways; 

C. Protect our water supply and dams from 
earthquakes and natural disasters; 

D. Restore wildlife habitat and provide open space; 
and 

E. Provide flood protection to homes, schools, 
businesses and highways. 

The Safe, Clean Water and Natural Flood Protection 
program will help secure the present and future water 
resources of Santa Clara County.  It builds upon the 
success of its predecessor:  the Clean, Safe Creeks and Natural Flood Protection plan, 
which was funded by a special parcel tax approved by voters in 2000.  The Safe, Clean 
Water program replaces the Clean, Safe Creeks plan in its entirety when it becomes 
effective on July 1, 2013. 

To institute the new program, Santa Clara County voters passed the Safe, Clean Water 
program in November 2012 by an overwhelming majority – nearly 74%.  The Safe, 
Clean Water program will extend funding at the same parcel tax rate approved under the 
previous Clean, Safe Creeks plan, and ensure a seamless continuation of critical 
water-related service to Santa Clara County.  Since the parcel tax is for local projects, 
the State of California cannot redirect these funds to balance its own budget as it has in 
the past.  To ensure transparency and accountability, an Independent Monitoring 
Committee (IMC) of volunteers external to District operations will analyze annual reports 
prepared by District staff and conduct an annual audit.  As with the previous, Clean, Safe 
Creeks plan, IMC and staff reports will be available for public viewing and any updates 
or changes to the program will be made in publicly noticed meetings. 

This 5-Year Implementation plan, the first of three anticipated 5-year plans, describes 
the work to be accomplished in the first five years of the program and clarifies roles and 
responsibilities for implementing, measuring, monitoring and directing the Safe, Clean 
Water projects.  To keep the commitment made to voters, the plan is prepared 
consistent with ballot language.  While the language in this plan may be more technical 
in nature, the projects will be available online for the community.  Throughout the Safe, 
Clean Water program the community will be kept informed on progress and 
achievements by informational fact sheets, the District website, and other outreach 
materials.

On November 6, 2012, 
Santa Clara County voters 
overwhelmingly supported 
–with nearly 74% of their votes–
the 15-year Safe, Clean Water 
and Natural Flood Protection 
program.  The Safe, Clean Water 
program will now replace the 
Clean, Safe Creeks and Natural 
Flood Protection plan approved 
by the voters in 2000. 
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1. INTRODUCTION 

1.1. OVERVIEW OF THE SAFE, CLEAN WATER AND NATURAL FLOOD PROTECTION 
IMPLEMENTATION PLAN 

Community Priorities:  Safe Clean Water 

The District is here to serve our diverse community.  Therefore, to prepare this 
Safe, Clean Water program, the District conducted extensive outreach in the 
community for more than a year and a half to understand the priorities.  This 
program includes the five priorities identified from the community and approved 
by the voters in November 2012. 

Priority A:  Ensure a safe, reliable water supply 

These Projects will upgrade aging water transmission systems to 
increase pipeline capacity and reduce the risk of water outages.  The 
priority will also:  provide grants to develop future conservation programs, 
help local schools fulfill state mandates for drinking water availability, and 
provide rebates on nitrate removal systems to improve water quality and 
safety for private well users. 

Priority B:  Reduce toxins, hazards and contaminants in our waterways 

Priority B uses multiple strategies to reduce and remove contaminants in 
our local creeks, streams and bays.  In addition to mercury treatment 
systems in our reservoirs, projects under this priority also prevent toxins 
from entering waterways by working with municipalities and other 
agencies to reduce runoff pollution.  The District would also provide 
grants to reduce emerging contaminants and support public education 
and volunteer clean-up efforts.  Additional projects include coordinated 
cleanup of illegal encampments near waterways, trash and graffiti 
removal and emergency response to hazardous materials spills. 

Priority C:  Protect our water supply from earthquakes and natural 
disasters 

Priority C includes retrofitting to protect our water supply infrastructure 
from the impacts of natural disasters like earthquakes.  It also includes 
emergency flood response enhancements to improve communication 
between responders and help reduce damages from floods. 

Priority D:  Restore wildlife habitat and provide open space 

The eight projects under Priority D restore and protect vital wildlife habitat 
and provide opportunities for increased access to trails and open space.  
Funding for this priority would pay for control of non-native, invasive 
plants, revegetation of native species, and maintenance of previously 
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revegetated areas.  Other projects include removal of fish barriers, 
improvement of steelhead habitat and stabilization of eroded creekbanks. 

Priority E:  Provide Flood Protection to Homes, Businesses, Schools and 
Highways 

Flood protection measures under Priority E include capital construction 
projects, studies of flood prone areas, maintenance of existing flood 
protection channels and improvements to emergency planning for flood 
response. 

Flood protection capital projects are prioritized to protect the largest 
number of people, homes and businesses, as well safeguard the 
highways, streets, public transportation and business centers that people 
depend on for their livelihoods.  All the construction projects under 
Priority E are undertaken in partnership with the federal government, and 
will require federal funding in addition to local funding to complete the 
preferred scope.  Should federal funding become scarce, a reduced 
scope would be implemented, as described in the individual project 
summaries contained section 6.1 of this plan.  Whenever possible, the 
District also leverages funds from the State, local municipalities and other 
stakeholders. 

Safe, Clean, Water Program 

The Safe, Clean Water and Natural Flood Protection program (Safe, Clean Water 
program) is a 15-year program to help secure the present and future water 
resources of Santa Clara County.  The program builds upon the success of its 
predecessor:  the 15-year Clean, Safe Creeks and Natural Flood Protection plan 
(Clean, Safe Creeks).  As a continuation of the existing plan, the Safe, Clean 
Water program will have parcel taxes assessed using the same rate structure as 
that under Clean Safe Creeks and includes exemptions for low-income seniors.  
The Safe, Clean Water program has a built-in sunset date ending in 15 years on 
June 30, 2028. 

In response to the community’s priorities, this program integrates the main 
service areas of the District including water supply, natural flood protection, and 
environmental stewardship.  This is an important program to bring together and 
link the District’s main operations to achieve common goals to protect water, 
environment, and people. 

Safe, Clean Water Implementation 

Once the voters approved the ballot measure (Resolution No. 12-62, see 
Appendix E) in November 2012, District staff began drafting this 5-year 
implementation plan that covers the first five years of the program, from Fiscal 
Year 2014 through Fiscal Year 18 (FY 14–FY 18) starting July 1, 2013 through 
June 30, 2018.  This plan was developed following the ballot measure language 
and the Safe, Clean Water and Natural Flood Protection program report prepared 
in 2012; and is aligned with the Board of Directors Governance Policies.  This 
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draft implementation plan was provided to the Board in April 2013 and made 
available to the public for comment, and presented to the Board for review and 
acceptance in May 2013.  This enables the District staff to “get started” and work 
to implement the important projects in Safe, Clean Water starting on July 1, 
2013. 

This implementation plan is a project and planning document to guide the 
program over the next 5 years.  As stated in the ballot language, the Board of 
Directors may direct that proposed projects in the Safe, Clean Water program be 
modified or not implemented depending on a number of factors including federal 
and state funding limitations.  Should the Board make any such decision, the 
Board must hold a formal, public hearing. 

This plan will be implemented by District staff, under the direction of the District’s elected 
Board of Directors.  The Board will appoint an external Independent Monitoring 
Committee (IMC) to conduct an annual audit and provide an annual report, to ensure 
transparency and accountability. 

1.2. PURPOSE OF THIS DOCUMENT 

This document presents the implementation plan for the first five years of the 
Safe, Clean Water and Natural Flood Protection program, fiscal years 2014 
through 2018 (FY 14 – FY 18).  Over the 15-year life of the program there will be 
three separate 5-year implementation plans, to allow for needed adjustments to 
reflect any economic, policy or regulatory changes that may occur during the life 
of the program.  The development of implementation plans for the Safe, Clean 
Water program was recommended by the independent auditors of the Clean, 
Safe Creeks and Natural Flood Protection plan in 2012. 

This implementation plan, which has been presented to the Board of directors for 
review and acceptance, will represent Board direction to staff on implementing 
and tracking the program to comply with the enabling ballot measure for the 
special tax.  Staff will use this document as guidance in implementing the 
program to meet key performance indicators, monitoring progress, maintaining 
schedule and budget commitments, and communicating the status of the 
program. 

It is intended to provide direction to District staff by summarizing the work to be 
accomplished and clarifying roles and responsibilities for implementing, 
measuring and monitoring the projects in this program.  This strategy provides a 
clear path toward implementation, while allowing for refinement of the projects 
when needed through the duration of the measure. 

Other users of this report would include the Independent Monitoring Committee, 
for reference in their annual audits and reports; community members and 
stakeholders who may be interested in how the plan will be implemented in the 
first five years; and other interested parties. 
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1.3. HOW THIS DOCUMENT IS ORGANIZED 

Introductory Section:  The document includes a message from the Chief Executive 
Officer and an Executive Summary. 

Chapter 1—Introduction:  This chapter provides an overview of the Safe, Clean Water 
and Natural Flood Protection Program and of this first 5-year implementation plan, 
including the purpose of a 5-year plan and how it is organized. 

Chapter 2—Implementation Strategies:  This chapter describes the assumptions upon 
which implementation of the program is based (such as financial operations) and 
strategies that will be used to manage elements of the program, such as the Capital 
Improvement Plan, the annual budget process and key partnerships. 

Chapter 3—Roles and Responsibilities:  This chapter outlines the roles and 
responsibilities of the major functional groups that will oversee, track progress, manage 
and carry out the new program; the District Board of Directors, the Independent 
Monitoring Committee, and District staff. 

Chapter 4—Financial Information:  This chapter provides financial highlights for the 
first five years of the program, and specific information on the special tax that will 
support the projects in this program.  It also describes other important funding sources 
such as the transition of funds from the Clean, Safe Creeks and Natural Flood Protection 
plan to the new, Safe, Clean Water and Natural Flood Protection program; other 
established District funds; state funding; and other sources. 

Chapter 5—Monitoring and Oversight:  This chapter describes the reporting process, 
annual reviews and periodic audits that will be performed to monitor and document 
progress toward completion of the program. 

Chapter 6—Implementation:  This chapter provides a five-year plan for each project in 
the Safe, Clean Water and Natural Flood Protection program, organized by five 
priorities.  Each project summary includes a summary key performance indicator (KPI) 
for the overall 15-year program, 5-year targets, and a funding summary for the life of the 
program and for the first five years.  The methods that will be used to measure and track 
progress are defined, and the definition of success or completion is also delineated for 
individual projects. 

This chapter also describes the transition from the Clean, Safe Creeks and Natural 
Flood Protection plan to the Safe, Clean Water and Natural Flood Protection program, 
including a summary table of which projects will be carried-forward, completed, or closed 
and replaced by similar projects under the new program. 

Appendices:  Include a glossary; a chart describing 15-year key performance indicators 
(KPIs), 5-year targets, estimated total project costs and 5-year estimated funding for 
each project; a chart outlining the baseline program schedule and the current planned 
schedule; a description of the special tax rate structure, election documents; a table 
illustrating the preliminary debt amortization schedule and a countywide map illustrating 
project locations.  
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2. IMPLEMENTATION STRATEGIES 

Implementation of the Safe, Clean Water program will be consistent with the ballot measure 
(Appendix E, Resolution No. 12-62), the Safe, Clean Water and Natural Flood Protection 
program report prepared in 2012, and the Board of Directors Governance Policies. 

This program combines the main operational areas of the District in water supply, natural flood 
protection, and healthy watersheds and represents an integrated approach.  Many of the Safe, 
Clean Water projects are inter-related and are designed to work together, as this will maximize 
the benefit to the community. 

Implementation is carried out as part of the annual budget process and the capital projects are 
integrated in the District’s Capital Improvement Program (CIP).  The first year of implementation 
in FY 14 is critical, as the processes and systems will be set up for tracking progress, 
monitoring, and reporting, and also to coordinate projects between Watersheds and Water 
Utility, for example in the grants programs. 

The implementation plan will be carried out by District staff under the direction of the District’s 
elected Board of Directors.  As with the 2000 Clean, Safe Creeks plan, the Board will appoint an 
external Independent Monitoring Committee (IMC) to track the progress of the Safe, Clean 
Water program to ensure transparency and accountability.  Table 2.1 below shows the 
high-level key milestones to implement the Safe, Clean Water program over the next five years. 

TRANSITION FROM CLEAN, SAFE CREEKS TO SAFE, CLEAN WATER 

The Safe, Clean Water program replaces the Clean, Safe Creeks measure in its entirety.  Any 
tax payments collected for use by the District under Clean, Safe Creeks will be used to achieve 
similar or expanded projects under the Safe, Clean Water program.  Funding collected for 
capital projects under the Clean, Safe Creeks measure will be used under the Safe, Clean 

Table 2.1—Estimated Timeline of Key Milestones 

 Key Milestones FY2014 FY2015 FY2016 FY2017 FY2018 
1 Board appoints IMC for 

SCW 

 

    

2 District annual report  
 

 
 

 
 

 
 

3 IMC audit and annual 
report 

 
    

4 Board commissioned 
Professional audit 

    
 

5 IMC recommends program 
modifications to Board 

    
 

6 Board adopts 5-year 
implementation plan for 
FY 19–FY 23 
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Water program to meet previous commitments.  All other projects identified in Clean, Safe 
Creeks will be replaced by comparable projects with similar or expanded obligations.  The 
transition from Clean, Safe Creeks to Safe, Clean Water is discussed in section 6.2 of this 
document. 

2.1. IMPLEMENTATION PLAN ASSUMPTIONS 

The successful implementation of the Safe, Clean Water and Natural Flood 
Protection program will depend on several activities occurring as planned.  
Baseline assumptions include: 

• Collection of special tax funds for the Clean, Safe Creeks and Natural Flood 
Protection plan will continue through FY 13; 

• Collection of special tax funds for the Safe, Clean Water and Natural Flood 
Protection program will begin in FY 14; 

• No interruption in funding as District transitions from Clean, Safe Creeks plan to 
Safe, Clean Water  program; 

• Special tax revenues occur as projected in this plan—Chapter 4, Financial 
Information; 

• Bonds are issued as outlined in Chapter 4 of this plan, with revenues and interest 
rates sufficiently close to original assumptions as outlined in the Safe, Clean 
Water and Natural Flood Protection program documents; 

• Timely acquisition of permits needed to complete projects; 

• Ability to successfully enter into partnerships needed to complete projects. 

2.2. BOARD DIRECTION 

The values of the District Board are reflected in its policies that set the direction for all 
District activities including this 5-year implementation plan.  In its effort to fulfill its 
mission, the District has the obligation to implement the Safe, Clean Water program over 
the next 15 years.  As a first step, the Board will review and approve this 5-year 
implementation plan. 

As outlined in section 3.1 of this 5-Year Implementation plan, the District Board will 
support its policies by accomplishing a detailed review of the performance, financial 
analyses and strategies of the Safe, Clean Water program every year.  Further details 
on the Board’s role are located in Chapter 3, Roles and Responsibilities, of this 5-year 
implementation plan. 

2.3. IMPLEMENTATION APPROACH 

Table 2.2 presents each of the Safe, Clean Water projects as grouped in the five priority 
areas as well as the remaining Clean, Safe Creeks capital flood protection projects to be 
completed as part of Safe, Clean Water.  
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TABLE 2.2—SAFE, CLEAN WATER PROJECTS 

Priority A Priority B Priority C Priority D Priority E CSC Projects 
Ensure a safe, 
reliable water 
supply 

Reduce toxins, 
hazards and 
contaminants in 
our waterways 

Protect our 
water supply 
from 
earthquakes and 
natural disasters 

Restore wildlife 
habitat and 
provide open 
space 

Provide flood 
protection to 
homes, businesses, 
schools, and 
highways 

Completion of 
CSC capital flood 
protection 
projects 

Project A1: 
Main Avenue & 
Madrone 
Pipelines 

Project B1: 
Impaired Water 
Bodies 
Improvement 

Project C1: 
Anderson Dam 
Seismic Retrofit 

Project D1:  
Management of 
Revegetation 
Projects 

Project E1: 
Vegetation Control 
& Sediment 
Removal for Flood 
Protection 

Permanente 
Creek Flood 
Protection 

Project A2: 
Partnerships & 
Grants 

Project B2: 
Interagency 
Urban Runoff 
Program 

Project C2: 
Emergency 
Response 
Upgrades 

Project D2: 
Revitalize 
Stream, Upland 
& Wetland 
Habitat 

Project E2: 
Emergency 
Response Planning 

Sunnyvale East & 
West Flood 
Protection 

Project A3: 
Pipeline Reliability  

Project B3: 
Pollution 
Prevention 
Partnerships & 
Grants 

 Project D3: 
Grants & 
Partnerships to 
Restore Wildlife 
Habitat & 
Provide Access 
to Trails  

Project E3: 
Flood Risk 
Reduction Studies 

Berryessa Creek 
Flood Protection 

 Project B4: 
Good Neighbor 
Program: Illegal 
Encampment 
Cleanup 

Project D4: 
Fish Habitat & 
Passage 
Improvement 

Project E4: 
Upper Penitencia 
Creek Flood 
Protection 

Coyote Creek 
Flood Protection 

Project B5: 
Hazardous 
Materials 
Management & 
Response 

Project D5: 
Ecological Data 
Collection & 
Analysis 

Project E5: 
San Francisquito 
Creek Flood 
Protection 

 

Project B6: 
Good Neighbor 
Program: 
Remove Graffiti 
& Litter 

Project D6: 
Creek 
Restoration & 
Stabilization 

Project E6: 
Upper Llagas Creek 
Flood Protection 

Project B7: 
Support 
Volunteer 
Cleanup Efforts 
& Education 

Project D7: 
Partnerships for 
Conservation of 
Habitat Lands 

Project E7: 
San Francisco Bay 
Shoreline Study 

 Project D8: 
South Bay Salt 
Ponds 
Restoration 
Partnership 

Project E8: 
Upper Guadalupe 
River Flood 
Protection 
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Three Consecutive 5-Year Implementation Plans 

The first of three 5-year implementation plans was developed in FY 13 and will include 
the key program milestones to be deployed in the first five year period that represents 
FY 14 through FY 18.  The final version of the first 5-year implementation plan was 
presented to the Board for its review and approval in the spring of 2013.  The second 
5-year implementation plan would be prepared in FY 18 (for FY 19 through FY 23) and 
begin deployment in FY 19.  The third and final 5-year implementation plan would be 
prepared in FY 23 (for FY 24 through FY 28) and begin deployment in FY 24. 

The strategy of having three consecutive 5-year implementation plans allows for periodic 
refinement of all projects included in the Safe, Clean Water program.  As each 5-year 
implementation plan procedes, the IMC, Board and staff would share information to keep 
projects on-track, with adjustments being made as needed to ensure that key 
performance indicators are achieved on time and within budget. 

The District will update each subsequent five-year plan to incorporate state and federal 
policy/regulatory changes, and economic fluctuations that influence the District’s ability 
to implement projects.  Subsequent implementation plans would also include results 
from periodic audits of the Safe, Clean Water program.  As the funding sunset of the 
Safe, Clean Water program approaches, the final five-year implementation plan will 
introduce closure options, which would be adjusted annually as necessary during the 
final years of the program. 

Regulatory, Economic, and Technological Changes 

Over the life of the program, the District may need to update or adjust the program, 
resulting from regulatory, economic, and technological changes outside the scope of 
District activities.  Any major updates would be brought to the Board for discussion and 
direction; described in annual reports; and incorporated in subsequent 5-year 
implementation plans.  Staff updates and/or annual reports will include recommended 
strategies to address changes in these three areas.  In addition, the impact of changes; 
an updated financial analysis; and any resulting changes or activities that stem from 
these changes would be analyzed and included in subsequent reports, to minimize any 
negative impacts to the Safe, Clean Water program. 

Annual District Budget 

Budgeting of Safe, Clean Water projects takes place annually as part of the District’s 
annual budget and is guided by the 5-year implementation plan.  Each Safe, Clean 
Water project will be individually included in the District’s annual budget which the Board 
approves each year during a publicly noticed, open meeting where stakeholders are 
invited to provide comments.  The one-year budget provides detailed information on all 
District projects including project descriptions, goals, milestones and anticipated 
completion dates so that all elements can be coordinated to ensure steady progress. 
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Capital Improvement Plan 

The District prepares a Capital Improvement Plan (CIP) annually.  It is a 5-Year rolling 
CIP, meaning that it is updated annually and covers the upcoming five year period.  The 
CIP is approved by the Board each year, and is publicly available for review.  The CIP 
includes project descriptions, schedules and forecasting for funding.  The CIP is the 
primary means of coordinating schedules and budgets on District capital work.  The 
Safe, Clean Water program includes several capital projects, all of which are, and will 
continue to be, carried in the CIP.  Capital projects currently in the Safe, Clean Water 
program include: 

• Project A1 (Main Avenue and Madrone Pipelines Restoration); 
• Project A3 (Pipeline Reliability Project); 
• Project C1 (Anderson Dam Seismic Retrofit); 
• Project D8 (South Bay Salt Ponds Restoration Partnership); 
• Project E4 (Upper Penitencia Creek Flood Protection); 
• Project E5 (San Francisquito Creek Flood Protection); 
• Project E6 (Upper Llagas Creek Flood Protection); 
• Project E7 (San Francisco Bay Shoreline Study); 
• Project E8 (Upper Guadalupe River Flood Protection); 

And the completion of the Clean, Safe Creeks flood protection projects: 

• Permanente Creek; 
• Sunnyvale East and West Channels; 
• Berryessa Creek; and 
• Coyote Creek. 

Descriptions of these projects are provided in Chapter 6, Implementation. 

Priority D—Restore wildlife habitat and provide open space, contains several projects 
that will likely incorporate capital projects in the future, as studies are completed and 
restoration or stream stabilization sites are identified.  When this occurs, these projects 
will also be incorporated into the District’s overall CIP. 

Key Performance Indicators (KPIs) 

Key performance indicators (KPIs) will be used to monitor progress and completion for 
all projects in the program.  KPIs for all Safe, Clean Water projects were included in the 
election resolution approved by the voters in November 2012.  This first 5-year plan 
describes how KPIs will be measured, and designates categories of completion for each 
project:  schedule-based (completed according to a timeline), performance-based, (for 
example:  construct three geomorphically designed projects), and/or fiscal-based (full 
funding allocation is expended to accomplish desired outcomes).  KPIs for all projects in 
the new program are listed in Chapter 6 of this 5-year Implementation plan and in 
Appendix B. 
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Staff Recommendations 

From time to time, individual project teams may bring updates or recommendations to 
the Board for review and direction on specific projects.  Staff would prepare an analysis 
to facilitate discussion on possible alternatives when change is indicated for individual 
projects.  For example, staff would recommend how to establish evaluation criteria for 
the grants and partnerships offered in the program; or staff would recommend specific 
activities to pursue, based on studied alternatives.  Staff reports and subsequent Board 
action would be publicly-available and the Board would provide clear direction in an 
open, publicly-noticed meeting.  Any changes to the program or direction on specific 
projects would be reflected in subsequent annual reports and five-year implementation 
plans. 

2.4. PARTNERSHIPS 

Federal and State 

The Safe, Clean Water program leverages state and federal dollars to complete work 
that local funding alone cannot support.  Capital projects for flood protection and 
infrastructure upgrades are expected to leverage over $400 million in state and federal 
funds to supplement local funding from the renewed tax.  State and federal participation 
are critical for the full implementation of the following capital projects: 

• Project E4 (Upper Penitencia Creek Flood Protection); 
• Project E5 (San Francisquito Creek Flood Protection); 
• Project E6 (Upper Llagas Creek Flood Protection); 
• Project E7 (San Francisco Bay Shoreline Study); 
• Project E8 (Upper Guadalupe River Flood Protection); 
• Berryessa Creek Flood Protection (Completion of Clean, Safe Creeks project). 

With the exception of project E7, for which the District is a minor partner in a larger 
state/federal project, the program defines two 15-year KPIs for each of these capital 
projects:  one for the preferred federally funded project, and another for the local only 
option.  Descriptions of both options are provided in Chapter 6, Implementation. 

Because funding from federal and state sources has not been as reliable in recent years 
as in previous decades, this program will strategically assess progress and forecasts 
regarding continued partnerships and funding.  Each year, the District Board will review 
the status of anticipated federal and state funding and based on information, analysis, 
and recommendations provided by staff, will decide if the local-only option has become a 
more viable choice.  Any changes made to the Safe, Clean Water program by the Board 
would take place in publicly noticed, open meetings.  As state and federal partnerships 
continue to evolve, each 5-year implementation plan would include updated strategic 
direction for these partnered projects that depend on outside funding. 
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Local Partnerships 

The Safe, Clean Water program includes various grant and partnership programs as part 
of the following projects: 

• Project A2 (Safe, Clean Water Partnerships and Grants) includes grants and 
partnerships for study and pilot-tests of new water conservation programs; to 
help schools in the county provide drinking water dispensers and other potable 
water devices for students; and to provide rebates to well water users for the 
installation of point-of-use treatment systems. 

• Project B3 (Pollution Prevention Partnerships and Grants) includes grants which 
could support programs such as public education to prevent pharmaceuticals 
from entering waterways, technical assistance to help growers protect 
groundwater, and partnerships to reduce litter and graffiti.  Partnerships with 
municipalities would benefit specific programs to reduce contaminants in surface 
and groundwater and reduce emerging contaminants. 

• Project B7 (Support Volunteer Cleanup Efforts and Education) includes grants 
and partnerships for cleanup, education, outreach and watershed stewardship 
activities. 

• Project D3 (Grants and Partnerships to Restore Wildlife and Provide Access to 
Trails) includes grants for creating or enhancing wetland and riparian habitat; 
protecting special status species; removing fish migration barriers; installing fish 
ladders; removing non-native, invasive plant species; and planting native 
species.  Partnerships would support activities to restore stream and wetland 
habitat and provide open space.  The project would also support access to 
creekside trails or trails that provide a significant link to the creekside trail 
network. 

Table 2.3 Outlines the estimated timing for the implementation of the grants and 
partnerships. 

Table 2.3—Estimated Timing for SCW Grants and Partnerships 

Safe, Clean Water Projects 

FY 
14 

FY 
15 

FY 
16 

FY 
17 

FY 
18 

FY 
19 

FY 
20 

FY 
21 

FY 
22 

FY 
23 

FY 
24 

FY 
25 

FY 
26 

FY 
27 

FY 
28 

               

A2—Water Conservation Grant                

B3—Pollution Prevention                

B7—Support Volunteer Efforts               
 

D3—Restore Wildlife Habitat                

D3—Provide Access to Trails               
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District Annual Reports 

District staff will prepare an annual report on a fiscal-year basis, reporting on all projects 
in the Safe, Clean Water program.  The annual report will include:  project status based 
on established performance measures, trends and progress toward completion of 
projects, and expenditures of funds.  The yearly report will also discuss the status of 
anticipated federal and state funding, as well as any other challenges or opportunities 
that may affect the program.  Staff will provide the report to the Board for review and 
strategic direction and the IMC for their analysis and review.  The first annual report will 
be produced in FY 15, reporting on the first year of the program.  In FY 14, the final, 
closeout report for the Clean, Safe Creeks program will be produced. 

2.5. CONTINUED OUTREACH 

The success of the Safe, Clean Water ballot measure in November 2012 is in part 
attributed to the District’s engagement with the community.  As the Safe, Clean Water 
program moves into its implementation stage, it will continue with a new communication 
strategy to ensure the success of the implementation phase.  Deployment of the Safe, 
Clean Water program will be transparent and include periodic communication with the 
public to ensure engagement and clarity of messages.  Clarity would include simple, 
clear messages that reflect the progress of the Safe, Clean Water program, including 
any program gaps to be addressed.  In addition to public and web-based notifications, 
key stakeholders, including the Board’s advisory committees, will receive communication 
updates periodically. 
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3. ROLES AND RESPONSIBILITIES 

3.1. DISTRICT BOARD OF DIRECTORS 

Over the course of the program, there may be cases in which adjustments may be 
necessary in project or program funding, resource allocation, or key performance 
indicators.  In these cases, the Board will provide direction to staff as to its preferred 
strategy, based on staff analyses and recommendations and any additional information 
brought forward by the community, stakeholders or the Independent Monitoring 
Committee.  The Board would provide clear direction in an open, publicly-noticed 
meeting, and the changes would be reflected in subsequent annual reports and five-year 
implementation plans. 

In a separate process, the Board may be required to decide among alternatives for 
individual projects.  While these decisions (such as authorizing specific partnerships or 
selecting locations for specific project work if not designated in this 5-year plan) would 
not require reprogramming of funds or resources, they would reflect a change to more 
specificity compared to the original program documents.  These would be 
project-specific funding or management decisions and would go before the Board for 
final approval, based on staff analysis and recommendations.  Board decisions would be 
made in open, publicly-noticed meetings.  Results of these types of Board-approved 
project decisions would be documented in subsequent annual reports and 5-year 
implementation plans. 

The Board would approve implementation strategies at the outset of the program, and 
authorize any changes during the course of the program, including the shifting of funds if 
required to meet predetermined performance measures.  The Board also would approve 
the specific selection criteria for each grant and partnership project, and set minimum 
cost-share requirements for grantees and partners. 

The Board may also direct that proposed projects be modified or not implemented 
depending on factors such as federal and state funding limitations, results of 
environmental reviews, or other factors.  Should this occur, the Board would hold a 
formal, public hearing on the matter, which would be noticed by publication and by 
contacting interested parties.  All Board discussions and decisions on the program would 
be carried out in publicly noticed meetings, which all are encouraged to attend. 

The Board will perform a detailed review of the performance, financial analyses and 
strategies of the Safe, Clean Water program each year using the District’s annual budget 
documents and Safe, Clean Water annual reports prepared by District staff.  The Board 
will also initiate at least two professional, independent audits during the 15-year program 
to ensure accountability. 

During or just prior to the first year of the Safe, Clean Water program, the Board will 
direct staff to prepare a Resolution to form the Independent Monitoring Committee 
(IMC).  The Resolution will outline the structure, composition and specific roles and 
responsibilities of this external committee.  The Board will appoint members to the IMC 
in accordance with the signed Resolution. 
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To ensure transparency and 
accountability, the District Board 
will appoint an Independent 
Monitoring Committee of 
volunteers external to District 
operations who will provide an 
independent voice in reviewing 
the Safe, Clean Water program. 

3.2. INDEPENDENT MONITORING COMMITTEE (IMC) 

To ensure transparency and accountability, the 
District Board will appoint an Independent 
Monitoring Committee (IMC) of volunteers 
external to District operations who will provide 
an independent voice in reviewing progress and 
expenditures during the duration of the Safe, 
Clean Water program.  As an independent 
monitoring committee, the IMC will conduct their 
meetings in accordance with the provisions of 
the Brown Act (Open Meetings Law), in which 
all meetings will be publicly-noticed, open to the 
public and provide an opportunity for public 
comments. 

In general, the role of the IMC will be to analyze 
annual reports prepared by District staff and conduct its own annual audits of the Safe, 
Clean Water program.  The IMC will also produce its own annual report to track program 
implementation and results, and provide this information to the Board for its review.  At 
the fifth and tenth anniversaries of the program, the IMC may recommend modifications 
that might be necessary to meet performance goals.  The District would budget for the 
IMC’s administrative support and annual reports, and all IMC findings will be available 
for viewing by the public. 

3.3. DISTRICT STAFF 

District staff will be responsible for planning program implementation, executing the 
projects to meet pre-established key performance indicators, tracking and reporting on 
program progress, and supporting the work of the Independent Monitoring Committee. 

This section describes the distribution of executive responsibility for key program 
elements, including:  implementing projects for the five program priorities A-E; 
completing Clean, Safe Creeks capital projects; developing and supporting the external 
Independent Monitoring Committee; and performing financial analysis/reporting for the 
program. 

Chief Executive Officer 

The Chief Executive Officer (CEO) has overall responsibility for implementing the Safe, 
Clean Water program in an effective and efficient manner, and for communicating with 
the Board and the public regarding the program.  Any program or project changes 
including shifting of funds or adjustments to schedules or key performance indicators 
would be approved by the CEO before being presented to the Board for their discussion 
and approval.  In addition, the Office of CEO support will manage program audits of the 
Safe, Clean Water and Natural Flood Protection program, as directed by the Board.  
Staff from the Office of CEO Support will also support the Independent Monitoring 
Committee (IMC) in developing its annual audits and annual reports and act as liaison 
between District staff and the IMC. 
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The CEO has designated staff to perform the work of the program as outlined below: 

Chief Operating Officers of Watersheds and of Water Utility 

The Chief Operating Officer (COO) of Watersheds and the COO of Water Utility report 
directly to the CEO, and have primary responsibility for implementation of the Safe, 
Clean Water Program.  Many elements of the program will need to be closely 
coordinated between the Watersheds and Water Utility Chiefs.  Examples of program 
elements that will be coordinated and facilitated by the Chiefs include: 

• Coordinate development of 5-year implementation plans for the program 

• Coordinate development of annual reports for the program 

• Coordinate strategic recommendations and plans for adjustments to the program 
as necessary 

• Provide Board updates and communication on Safe, Clean Water 
implementation  

• Coordinate grants and partnership programs including selection criteria for Board 
review 

• Coordinate the development of Stream 
Corridor Priority Plans 

The COO of Watersheds and the COO of Water 
Utility will individually and jointly coordinate and 
facilitate program implementation, monitoring and 
instituting operational changes as necessary to 
ensure that the goals of the Safe, Clean Water and 
Natural Flood Protection program are 
accomplished. 

Each COO directs a team of Deputy Operating 
Officers (DOOs), who are individually responsible 
for specific elements of the Safe, Clean Water 
program.  DOOs and COOs who have been 
assigned overall responsibility for the collection of 
projects within a Priority (A through E) are referred 
to as Owners. 

Each assigned Owner will ensure that the project teams under their purview receive 
adequate resources to accomplish the work of the program.  The Owners will also 
monitor progress and financial status of individual projects; prepare updates to the 
Board; oversee development of and recommend strategies toward efficient project 
accomplishment, and serve as the point person for annual reporting on all projects under 
their purview.  The Owners are responsible for projects meeting their key performance 
indicators on time and on budget. 

The Offices of Watersheds and 
Water Utility have overall and 
primary responsibility for 
implementation of the Safe, 
Clean Water program.  The Chief 
Operating Officer of Watersheds 
and the Chief Operating Officer 
of Water Utility manage and 
oversee each Office respectively, 
reporting directly to the CEO. 
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While each project or program will be run by a staff team for day-to-day operations, each 
project is also assigned to an individual DOO.  This provides a direct management link 
for monitoring and support of project progress.  It also allows for crossover 
responsibilities, so that DOOs will typically oversee projects in several priority areas. 

Management Roles in Projects and Priorities 

Owner assignments are shown below, along with DOO assignments for individual 
projects, by project number.  Project names and descriptions are provided in Chapter 6 
and in Appendix B. 

Priority A:  Ensure a safe, reliable water supply 
Owner:  COO of Water Utility 
Project DOO assignments: 

Water Utility Capital Division DOO:  Project A1 
Water Supply Division DOO:  Project A2 
Water Utility Technical Support Division DOO: Project A3 

Priority B:  Reduce toxins, hazards and contaminants in our waterways 
Owner:  DOO of West and Guadalupe Watershed Division 
Project DOO assignments: 

Watershed Stewardship Division DOO:  Projects B1, B2, B3 
West and Guadalupe Watershed Division DOO:  Project B4 
Emergency, Environmental and Health and Safety Office 

DOO:  Project B5 
Coyote and Pajaro Watershed Division DOO:  Project B6 
Office of CEO Support Manager:  Project B7 

Priority C:  Protect our water supply from earthquakes and natural 
disasters 
Owner:  COO of Watersheds 
Project DOO assignments: 

Water Utility Capital Division DOO:  Project C1 
Coyote and Pajaro Watershed Division DOO:  Project C2 

Priority D:  Restore wildlife habitat and provide open space 
Owner:  DOO of Watershed Stewardship Division 
Project DOO assignments: 

Watershed Stewardship Division DOO:  Projects D1, D2, D3, D5 
Coyote and Pajaro Watershed Division DOO:  Projects D4, D6 
Water Utility Technical Support Division DOO:  Projects D7 
West and Guadalupe Watershed Division DOO:  Projects D8 

Priority E:  Provide flood protection to homes, businesses, schools and 
highways 
Owner:  DOO of Watersheds Capital Division 
Project DOO assignments: 

Watershed Stewardship Division DOO:  Project E1 
Coyote and Pajaro Watershed Division DOO:  Projects E2, E3 
Watersheds Capital Division DOO:  Projects E4, E5, E6, E7, E8 
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Clean, Safe Creeks Capital Flood Protection Projects 
Owner:  DOO of Watersheds Capital Division 
Project DOO assignments: 

Watersheds Capital Division DOO:  Flood Protection Projects:  
Permanente Creek, Sunnyvale East and West Channels, 
Berryessa Creek, Coyote Creek 

Financial Planning and Management Services Division 

This office has the responsibility for collection of the special tax through coordination 
with the County Tax Assessor’s Office.  This office is also responsible for tracking 
revenues, expenditures and reserves, and for managing cash flows in compliance with 
the provisions of the program.  This office will also be responsible for preparing a written 
report for each fiscal year for which a special tax is to be levied and to file and record the 
same, all as required by governing law.  The report will include the proposed special tax 
rates for the upcoming fiscal year.  Typical responsibilities are listed below: 

County Tax Assessor’s Office Liaison 

• Establish and maintain financial controls to comply with the provisions of the 
Safe, Clean Water ballot measure 

• Maintain current and accurate data on parcels subject to the special tax 

• Coordinate with County to ensure tax rolls are correct 

• Respond to inquiries regarding tax assessments 

• Prepare annual report and annual tax rate setting resolution for Board approval 

Fund Management 

• Incorporate accounting of the special tax into the District budgeting process 

• Establish a unique special tax fund for tracking revenues and expenditures 

• Manage cash flows to and from the special tax fund 

• Develop and maintain long term forecasts to ensure financial sustainability of the 
program 

• Manage debt financing aspects of the program 

• Develop financial data (actual and projections) for incorporation into each 
fiscal-year annual report 
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Asset Management 

The Asset Management program will develop a continuity plan for the transition of 
capital projects, upon completion, to maintenance and operations functions.  The Asset 
Management program ensures a systematic life-cycle approach to managing district 
physical assets, to minimize the total cost of ownership of these assets. 

Clerk of the Board 

This office is responsible for managing the formation and membership of the 
Independent Monitoring Committee (IMC).  Typical responsibilities are listed below: 

• Support formation of IMC including preparing IMC resolution and related Board 
agenda items 

• Provide logistical support for all IMC meetings 

• Ensure public access to items that will go before the Board and Board actions in 
compliance with the Open Meeting Law of California 

• Manage membership of the IMC 

District Communications 

Staff in District Communications will be responsible for assisting in the development of 
annual reports, and for posting  Safe, Clean Water materials to the District’s website, 
www.valleywater.org including: 

• 5-year implementation plans 

• District annual reports 

• Independent Monitoring Committee reports and audits 

• External, professional audits 

• Supporting the grants program as part of Project B7 (Volunteer Cleanup Efforts 
and Education) 

• Supporting the grants program related to installation of hydration stations 
(Project A2) 

The Office of Communications will also be responsible for preparing and delivering all 
communications on the Safe, Clean Water program. 
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4. FINANCIAL INFORMATION 

This chapter provides a financial overview of the Safe, Clean Water program including 
revenues, financing, expenditures, special tax rate structure, and details on the transition from 
the Clean, Safe Creeks plan to the Safe, Clean Water program.  While the financial estimates in 
the original Safe, Clean Water program report were presented in 2012 dollars for the sake of 
simplicity, this 5-year implementation plan presents 
financial information in terms of inflated dollars to reflect 
the reality of anticipated inflation.  In other words, the 
financial analysis assumes that work done in the future 
will cost more than work done in the present due to 
anticipated higher prices for goods and services in the 
future. 

4.1. FINANCIAL HIGHLIGHTS 

Continuation of the Special Parcel Tax at 
Same Rate 

The Safe, Clean Water program is a 
continuation of the Clean, Safe Creeks special 
parcel tax.  As a continuation, parcel taxes will 
continue to be assessed at the same rates as 
under the previous (Clean, Safe Creeks) plan, which will be replaced entirely by the new 
program. 

Local Tax Cannot be Taken by State 

The Safe, Clean Water measure is a special parcel tax approved for specific, local 
purposes only.  This means that the State of California cannot redirect these funds to 
fulfill its own financial obligations as it has in the past. 

Built-In Sunset Clause 

The Clean, Safe Creeks plan will be replaced with the Safe, Clean Water program.  The 
replacement will occur on the first day of fiscal year 2014, which is July 1, 2013, when 
the Safe, Clean Water program will take effect.  The first revenue from the Safe, Clean 
Water special tax will be received by the District in January 2014.  Like the previous 
Clean, Safe Creeks plan, the new funding structure has a built-in sunset date—that is, 
the tax will automatically end after 15 years on June 30, 2028. 

Consumer Price Index (CPI) Adjustment 

To account for the effects of inflation, the District Board of Directors may adjust the 
special tax amounts annually using the San Francisco-Oakland-San Jose Consumer 
Price Index for all Urban Consumers (CPI-U).  Special tax amounts may be adjusted 
annually by the percentage increase in the year or years since April 30, 2013.  However, 
in the event that the annual CPI-U increase is less than 3 percent, the annual increase 
for special tax rates may be set at 3 percent. 

While the financial estimates of 
the original Safe, Clean Water 
program report were presented 
in 2012 dollars for the sake of 
simplicity, this 5-year 
implementation plan presents 
financial information in terms of 
inflated dollars to reflect the 
reality of anticipated inflation. 
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Recovery of Flood or Other Natural Disaster Damage Repair Costs 

Unanticipated disasters can cause significant damage to flood protection facilities and 
result in significant repair costs.  For the purposes of the 15-year program, unanticipated 
disasters are those that are declared disasters by the Governor of California or the 
President of the United States due to flooding or other natural disasters.  Since these 
events do not occur frequently, the 15-year program does not include funding to repair 
facility damage caused by disasters.  As a result, in the event of an unanticipated 
disaster, the special tax rates shall be increased to meet the repair cost of District 
facilities damaged by flooding or other natural disasters, and the maximum tax rate shall 
be the percentage increase in CPI-U plus 4.5 percent, as necessary to cover the repair 
cost of District facilities.  A special tax rate increase such as this can only be collected 
for three years after an unanticipated disaster has occurred. 

Exemption for Low-Income Senior Citizens 

The District will continue to provide an exemption from the special tax for residential 
properties owned by one or more persons over 65 years of age who occupy that 
property as their principal residence.  In order to qualify, the applicant must be 
low-income, own at least 50 percent of the property, and have attained age 65 before 
the end of the fiscal year in which the tax is due.  The applicant must apply for the 
exemption each year.  Low-income is defined as 75 percent of the state median total 
household income.  The latest available data as of January 2013 indicates that the state 
median total household income level was $57,287; “low income” would therefore be 
$42,965. 

4.2. SAFE, CLEAN WATER PROGRAMMATIC FUNDING SOURCES 

Four primary funding sources provide the resources to implement the projects under the 
Safe, Clean Water program.  They are the special parcel tax; starting reserves from 
unspent funds of the Clean, Safe Creeks plan; state reimbursements; and interest 
earnings.  Each source is discussed in greater detail below. 

Over the 5-year period, total funding sources of $400 million are anticipated.  As 
illustrated in Chart 4-1 below, total funding comprises $201 million from special parcel 
tax collections, $98 million from beginning Clean, Safe Creeks reserves, $73 million from 
state reimbursements, and $28 million from interest earnings and miscellaneous 
sources. 
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Special Parcel Tax Revenue 

The primary source of revenue for the Safe, Clean Water program is a special parcel 
tax.  This is a local tax that can be used for any purpose approved by the voters, 
including capital projects, maintenance, and services that benefit the county as a 
whole—in other words, the entire Safe, Clean Water and Natural Flood Protection 
program.  Continuing the pre-existing special tax from the Clean, Safe Creeks plan 
allows the District to use the existing assessment formula to calculate tax amounts, and 
to use the existing database of property owners of record for collection.  This results in a 
considerable cost savings by minimizing the administrative burden of initiating a new 
type of tax program. 

The rate structure for calculating the proposed special tax is identical to the Clean, Safe 
Creeks structure that it replaces, and will be applied equitably and consistently 
throughout the county.  Rates are based on land use and the size of each land parcel, 
which is directly related to stormwater runoff.  The land use categories, their estimated 
stormwater runoff factors, and the special tax calculation formula are described in detail 
in Appendix D.  Table 4-1 shows how the first year’s parcel tax revenue would be 
assessed in fiscal year 2014 by land use category based on the Santa Clara County tax 
roll. 
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Chart 4-1: Funding Sources first Five Years 
$400 Million 5-Year Estimated Total 

Special Parcel Tax $201 million 

Beginning Clean, Safe Creeks 
Reserves $98 million 

State Reimbursements $73 million 

Interest Earnings and Miscellaneous 
$28 million 



 

Table 4-1—Estimated Special Parcel Tax Revenue for 
Property Tax Year 2013-14 by Land Use Category* 

Land Use Acres Parcel Count Parcel Tax 
Assessment Revenue 

Group A—Commercial and 
Industrial 31,531 19,756 $12,240,935 

Group B—Condominiums, 
Townhomes, Institutions, 
Apartments, Mobile Homes 

13,118 87,371 $5,296,403 

Group C—Residential (Single 
Family to 4 Units) 93,144 346,273 $19,431,928 

Group D—Disturbed Urban, 
Vacant, Agriculture 62,533 10,031 $368,475 

Group E—Undisturbed Agriculture, 
Marsh, Ponds – Urban 193,480 1,992 $75,239 

Group E—Undisturbed, Grazing, 
Brush, Forest – Rural 191,048 1,777 $44,134 

Group F—Well Site (Residential) 9 164 $0 

Assessment Override** 7,769 107 $377,310 

Exempt 169,529 17,185 $0 

S.C. County Collection Fee - - ($378,344) 

TOTAL 762,161 484,656 $37,456,080 

*Land use categories are described in Resolution No. 12-62, provided in Appendix E. 
**Assessment override values are corrections for parcels where actual land use differs from zoned land 

use. 
Special parcel tax rates are based on land use and the size of each parcel, which is directly related to 
stormwater runoff. 

Beginning Clean, Safe Creeks Reserves 

The Clean, Safe Creeks plan used pay-as-you-go financing, which means that funds 
were accumulated until sufficient monies became available to begin construction work.  
This financing structure avoided finance charges, but incurred project cost inflation while 
construction was deferred.  Because the Safe, Clean Water program replaces the Clean, 
Safe Creeks plan in 2013—three years before Clean, Safe Creek’s original sunset 
date—it also picks up those accumulated reserves. 

At the start of the Safe, Clean Water program, approximately $98 million is anticipated to 
be accumulated in reserves specifically to help satisfy Clean, Safe Creeks commitments.  
Most of this accumulated amount is from set-aside revenue designated for capital project 
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construction, and some is from efficiencies that saved money which can now be used for 
other projects.  These Clean, Safe Creeks reserve funds are intended to help construct 
and maintain the capital projects continued from the Clean, Safe Creeks plan, which are 
described in Chapter 6, Implementation.  A portion of the reserve funds will also be 
available to support new Safe, Clean Water projects during the initial years. 

State Reimbursements and Other Contributions 

The State Flood Control Subventions Program, administered by the California 
Department of Water Resources, provides financial reimbursements to local agencies 
that construct federally authorized flood protection projects.  Several capital projects in 
the Clean, Safe Creeks plan that will be continued into the Safe, Clean Water program 
are eligible and have already begun to receive subvention monies.  As such, state 
subventions related to Clean, Safe Creeks projects are the secondary revenue source in 
the Safe, Clean Water program, with anticipated subventions estimated at $73 million 
over the first 5 years.  These constitute reimbursements for expenditures under the 
Clean, Safe Creeks plan for the Upper Guadalupe River ($26 million), Upper Berryessa 
Creek ($13 million), and Upper Llagas Creek ($34 million) projects. 

Many Safe, Clean Water capital projects leverage local funding by partnering with the 
U.S. Army Corps of Engineers (Corps).  The Corps provides in-kind work such as 
planning, design and construction, but does not provide direct monetary contributions in 
the same way as the state subventions program; therefore, federal participation is not 
counted as revenue.  Chapter 6, Implementation, describes the projects that are 
federally authorized. 

Interest Earnings and Miscellaneous 

Interest earnings are accumulated on funds waiting to be used.  The amount 
accumulated is primarily earned on money waiting to be spent in the pay-as-you-go 
capital program financing method described below and is projected at $5 million over the 
first 5 years.  Miscellaneous sources include an $11.9 million transfer from the 
Watershed Stream Stewardship fund originally anticipated in FY 13 but that will likely 
happen in FY 14, and $9.3 million proceeds from refinancing existing flood control 
project debt at more favorable interest rates. 

4.3. ADDITIONAL FUNDING SOURCES 

Many of the Safe, Clean Water projects are only partially funded by revenue from this 
special parcel tax.  There are other sources of funding that the District uses to support 
these and many other projects and programs.  The District’s Water Utility Enterprise 
(WUE) fund pays for a portion of several Safe, Clean Water activities in proportion to the 
specific benefit to the Water Utility.  For example, the Water Utility Enterprise Fund will 
pay for approximately 63% of the Anderson Dam Seismic Retrofit project (Project C1).  
Water Utility Enterprise Fund revenues include groundwater production charges, treated 
water charges, property taxes and interest earnings. 

The District’s Watershed Stream Stewardship (WSS) fund also pays for a portion of 
many Safe, Clean Water activities.  The main revenue sources for this fund are 1% ad 
valorem property taxes and subvention reimbursements.  The funding for many flood 
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control activities is shared between the Safe, Clean Water special parcel tax and the 
Watershed Stream Stewardship fund to provide a comprehensive flood protection 
program. 

4.4. PAY-AS-YOU-GO AND DEBT FINANCING FOR CAPITAL PROJECTS 

The Safe, Clean Water program will use a combination of debt financing and 
pay-as-you-go funding to pay for capital projects.  Debt financing is a way for the District 
to borrow money up-front against the stream of revenue projected over the life of the 
program.  Approximately 21% of capital project costs are anticipated to be funded 
through debt financing via the issuance of Certificates of Participation (COPs). 

Debt proceeds of $121 million are planned for 2015.  Debt service of $19.5 million is 
projected to be paid during the first 5 years, and $164 million over the life of the 
program.  Total debt service over the life of the program is comprised of repaying the 
principal borrowed ($121 million) and interest on the borrowed money ($43 million), 
assuming a 3.2 percent fixed interest rate over a 14 year horizon.  In addition, to free up 
more funds early in the program, staff is working with the District’s financial advisor to 
construct a debt service payment assumption where debt service payments are low in 
the early years and higher in the latter years.  Appendix F is the preliminary debt 
amortization schedule that shows the assumed terms of the debt issuance and the 
timing and amounts of debt payments over the life of the program.  The actual terms of 
the debt issuance will be determined at a future date when the bonds are sold and could 
be significantly different due to constantly changing capital market dynamics.  Currently 
outstanding District debt issuances are rated AA by Standard & Poor’s and Aa1 by 
Moody’s for water utility issuances, and AA+, Aa1 and AAA by Standard & Poor’s, 
Moody’s and Fitch respectively for Watershed issuances. 

This financing plan, combined with the revenue stream and carry-forward of the Clean, 
Safe Creeks reserves, will fully fund all Clean, Safe Creeks projects so that their 
commitments are met.  COP financing will also help fund Safe, Clean Water capital 
projects at the start of the program, rather than waiting for reserves to build up. 

4.5. FUNDING USES 

The purpose of the Safe, Clean Water program is to deliver capital projects and vital 
services to the residents of Santa Clara County.  As mentioned earlier, the financial 
section of the original Safe, Clean Water Program document was presented in 2012 
dollars, showing a total cost of $720 million to meet the new program’s commitments.  
On an inflated basis, the original total program cost was $930 million.  This includes 
adjusting for $20 million of state subventions reimbursements for the Upper Llagas 
Creek project which were netted against the cost of the project in the original program 
document.  In other words, the $20 million state subventions reimbursement is now 
reflected as revenue and the cost of the Upper Llagas Creek project is reported as 
$20 million higher accordingly. 

The updated financial projection shows a total program cost of $947 million relative to 
the original $930 million program.  The primary driver of that difference is an increase to 
undesignated funds driven by $9.3 million of debt refunding proceeds and $3.9 million 
additional subvention revenues for Upper Llagas Creek Project that were not anticipated 
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in the original program.  The updated projection can be grouped into: completion of 
Clean, Safe Creeks obligations ($206 million), implementation of Safe, Clean Water 
priorities ($560 million), planning and delivery ($29 million), cost of debt financing 
($43 million), and undesignated contingency funds intended to offset unanticipated 
expenditures ($109 million). 

Since the Safe, Clean Water program replaces the Clean, Safe Creeks plan before its 
sunset date, the program will fund completion of Clean, Safe Creeks commitments along 
with Safe, Clean Water projects.  Remaining Clean, Safe Creeks commitments total 
$206 million. 

The five priorities in the Safe, Clean Water program and their anticipated expenditures 
are summarized below in Table 4-2.  The table shows the original projections in 2012 
dollars, and the same numbers projected with inflation.  The table also provides the 
estimated costs for this 5-year plan. 

Table 4-2—Estimated Costs By Priority 

Priority 
Original 15-Year 

Estimate in Millions 
(2012 Dollars) 

Original 15-Year 
Estimate in Millions 

(Inflated Dollars) 

5-Year Plan Estimate 
in Millions 

(Inflated Dollars) 

A—Ensure a safe reliable water 
supply $15 $24 $10 

B—Reduce toxins, hazards and 
contaminants in our waterways $54 $65 $19 

C—Protect our water supply from 
earthquakes and natural 
disasters 

$48 $70 $16 

D—Restore wildlife habitat and 
provide open space $108 $135 $55 

E—Provide flood protection to 
homes, businesses, schools, and 
highways* 

$201 $270 $160 

TOTAL $426 $564 $260 

*Under the Original 15-Year Estimate in 2012 Dollars column for Priority E, $20 million of anticipated state 
subventions were netted against the Upper Llagas Creek project cost. 

Planning and Delivery, Debt Financing Interest Expense, and Undesignated 
Contingency Funds 

Planning and delivery costs and debt financing interest expense are part of the costs to 
deliver the Safe, Clean Water program.  Planning and delivery costs include capital 
project planning and delivery, special parcel tax revenue collection, and funding for at 
least two program audits.  Debt financing interest expense is the net cost of financing 
projects by borrowing money, as described earlier. 
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Undesignated contingency funds are monies set aside for unanticipated expenses.  One 
lesson learned from the Clean, Safe Creeks plan was that contingency funding is 
needed to cover the possibility of revenue shortages or unanticipated project changes 
and increased costs due to market fluctuations, etc.  Undesignated contingency funds 
are approximately $109 million as of the writing of this document.  This undesignated 
amount is roughly $52 million greater than in the original plan due to:  (1) $33 million 
reduction to the estimated cost for continued Clean Safe Creeks projects of which 
$30 million is for Sunnyvale East & West Channels Flood Protection Project, 
(2) $4 million potential savings for Safe Clean Water priorities based on current cost 
projections, (3) $9.3 million debt refunding proceeds that were not anticipated in the 
original plan, and (4) $3.9 million additional subvention revenues for Upper Llagas Creek 
Project that were not anticipated in the original plan. 

However, staff is analyzing several areas that are potentially underfunded that could be 
candidates for allocation of these undesignated funds.  In addition there are future risks 
that are unknown at this time, including the risk that $86 million of capital 
reimbursements may not be received.  Ultimately any funding that is not utilized for voter 
approved Safe, Clean Water projects would be refunded to taxpayers. 

Summary of Funding Sources and Uses 

As shown in Table 4-3, the Safe, Clean Water program is balanced over the 15-year 
duration of the program.  The total funding sources of $947 million are equal to the total 
funding uses.  These funds will deliver the services and projects that the Santa Clara 
Valley Water District has committed to voters with passage of the November 2012 ballot 
measure to fund the Safe, Clean Water program. 

4.6. COMPLIANCE—COLLECTING AND TRACKING REVENUE FOR THE SAFE, CLEAN 
WATER PROGRAM 

The District commissioned Moss Adams LLP to perform a compliance and performance 
audit of the original Clean, Safe Creeks program.  Their report issued in June 2012 
found that financial controls were in conformance such that: 

1. The special tax was levied in accordance with the provisions of Measure B 
(2000). 

2. Exemptions for low-income, owner-occupied residential properties were applied 
in accordance with the provisions of Measure B (2000). 

3. The proceeds of the tax were used in accordance with the goals of the program. 

The financial controls continue to be in place to comply with the provisions of the new 
Safe, Clean Water measure. 
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Table 4-3—Total Estimated Safe, Clean Water Funding Sources and Uses 

 Original 
15-Year 

Estimated 
Total 

in Millions 
(2012 Dollars) 

Original 
15-Year 

Estimated 
Total in 
Millions 
(inflated 
Dollars) 

15-Year 
Revised 

Estimated 
Total 

in Millions 
(inflated 
Dollars) 

5-Year Plan 
Estimated 

Total 
in Millions 

(inflated 
Dollars) 

Funding sources     

Special parcel tax revenue $548 $723 $723 $201 
Beginning Clean, Safe Creeks reserves $113 $116 $98 $98 
State reimbursements* $47 $77 $86 $73 
Interest and miscellaneous $12 $14 $40 $28 

Total funding sources $720 $930 $947 $400 

     

Funding uses     

Safe, Clean Water program priorities     
A – Ensure a safe reliable water 
supply $15 $24 $24 $10 

B – Reduce toxins, hazards and 
contaminants in our waterways $54 $65 $67 $19 

C – Protect our water supply from 
earthquakes and natural disasters $48 $70 $70 $16 

D – Restore wildlife habitat and 
provide open space $108 $135 $136 $55 

E – Provide flood protection to 
homes, businesses, schools, and 
highways* 

   $201    $270    $263    $160 

Subtotal, program priorities A 
through E $426 $564 $560 $260 

Planning and delivery $21 $28 $29 $5 
Debt financing** $21 $43 $43 $(102) 
Undesignated contingency $38 $57 $109 $43 
Cost of completing Clean, Safe Creeks 
2000 $214 $238 $206 $194 

Total funding uses $720 $930 $947 $400 

*Under the Original 15-Year Estimate in 2012 Dollars column for Priority E, $20 million of anticipated state 
subventions were netted against the Upper Llagas Creek project cost. 

**Cost of financing is the net of debt service less debt proceeds. 
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5. MONITORING AND OVERSIGHT 

This chapter describes reporting processes, annual reviews and periodic audits that will be 
performed to monitor and document progress toward completion of the program. 

5.1. DISTRICT ANNUAL REPORTS 

Staff will prepare annual reports for each fiscal year of the program, separate from the 
Independent Monitoring Committee (IMC) reports described in section 5.2, below. 

The staff-prepared annual report will cover all projects and report on project status 
based on established performance measures, trends and progress toward completion.  
The reports will also discuss any challenges or opportunities that may affect the 
program.  Annual reports will also discuss the status of anticipated federal and state 
funding.  Staff reports will be prepared following the close of each fiscal year of the 
program, reflecting on the closed fiscal year. 

Staff will provide the annual report to the Board for direction and approval.  Upon Board 
direction, staff would provide the annual report to the IMC for their review, including 
potential analysis and auditing. 

A separate rate-setting report will be prepared for each fiscal year for which a special tax 
is to be levied, which will include the proposed special tax rates for the upcoming fiscal 
year.  This report will be provided to the Board prior to each fiscal year of the program, 
and upon Board approval will be filed and recorded as required by governing law. 

5.2. INDEPENDENT MONITORING COMMITTEE 

As a Board-appointed committee, the Independent Monitoring Committee (IMC) will 
provide external monitoring of the program.  With District-provided administrative 
support, the IMC will review annual reports prepared by District staff, conduct its own 
annual audit, and provide an annual report to the Board regarding implementation of the 
intended results of the Safe, Clean Water program.  At the fifth and tenth anniversaries 
of the Safe, Clean Water program, the IMC will identify to the Board such modifications 
as may be reasonably necessary to meet the priorities of the program.  All IMC findings, 
reports or other work products will be available for viewing by the public.  This process 
provides a foundation for transparency and accountability of the Safe, Clean Water 
program by ensuring that the IMC makes independent reviews, findings and 
recommendations. 

5.3. BOARD-DIRECTED PROFESSIONAL AUDITS 

To further assure program accountability and transparency, the Board has committed to 
conducting at least two professional audits of the Safe, Clean Water program.  Findings 
from the professional audits will also inform the Independent Monitoring Committee 
(IMC) as it reviews the program and assesses or recommends potential modifications to 
the Board to meet performance goals. 
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Findings from each audit will be incorporated into the second and third 5-year 
implementation plans, as appropriate and as authorized by the Board.  The audits may 
also make recommendations on the IMC role, and the staff or IMC annual reports.  The 
Board will consider all findings and provide direction to staff as to any changes resulting 
from audit recommendations. 
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6. IMPLEMENTATION:  FISCAL YEAR 2014 

THROUGH FISCAL YEAR 2018 

This chapter provides the current five-year plan for each project in the Safe, Clean Water and 
Natural Flood Protection Program.  Each project summary includes a brief project description, 
summary of benefits, key performance indicators (KPIs), 5-year targets which define the work to 
be achieved during the first five years of the program, 
estimated funding, and how the 5-year targets will be 
measured.  These factors are consistent with the Safe, 
Clean Water program report and ballot measure 
provided to the voters in 2012.  The category of 
completion has been defined for each project:  
schedule-based (completed according to a timeline), 
performance-based, (for example:  construct three 
geomorphically designed projects), and/or fiscal-based 
(full allocation is expended to accomplish desired 
outcomes).  Program implementation will be aligned 
with the District’s annual budget and Capital 
Improvement Plan (CIP) process.  Detailed costs and 
schedules for capital projects are included in the draft 2014-18 CIP. 

This chapter also describes the transition from the Clean, Safe Creeks and Natural Flood 
Protection plan to the Safe, Clean Water and Natural Flood Protection program, with a summary 
of which projects will be carried-forward, completed, or closed and replaced by similar projects 
under the new program—see section 6.2, Clean, Safe Creeks Projects,  below.  Appendix B 
provides a consolidated summary of all project KPIs, 5-year targets and funding projections.  
Appendix C outlines the schedule for each project, compared to the baseline 15-year schedule 
provided to voters in 2012. 

Prior to commencement of any project included in the Safe, Clean Water program, any 
necessary environmental review required by CEQA shall be completed. 

6.1. SAFE CLEAN WATER PROGRAM KPIS AND MILESTONES 

Priority A:  Ensure a Safe, Reliable Water Supply 

Projects under Priority A will upgrade aging water transmission systems to 
increase pipeline capacity and reduce the risk of water outages.  The priority will 
also:  provide grants to develop future conservation programs, help local schools 
fulfill state mandates for drinking water availability, and provide rebates on nitrate 
removal systems to improve water quality and safety for private well users. 

Project A1:  Main Avenue and Madrone Pipeline Restoration 
Project A2:  Safe, Clean Water Partnerships and Grants 
Project A3:  Pipeline Reliability Project 

Each project summary includes 
a brief project description, 
summary of benefits, KPIs, 
5-year targets, estimated 
funding, and how the 5-year 
targets will be measured. 
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PROJECT A1:  Main Avenue and Madrone Pipelines Restoration 
This project will restore the Main Avenue and Madrone pipelines to full operating capacity of 37 cubic feet 
per second from Anderson Reservoir.  The upgrade includes replacement of a one-mile section of pipe on 
the Main Avenue line which has been out of service since 1994, and restoration of approximately 
1.25 miles of Madrone pipeline which has restricted capacity due to root intrusion and deterioration. 

BENEFITS 

• Increases groundwater recharge by about 2,000 acre-feet per year in South County’s Llagas 
Groundwater Sub-basin, a sufficient water supply for 4,000 families of five 

• Improves operational flexibility 

• Maximizes the delivery of imported water to treatment plants supplying drinking water to North 
County 

• Saves energy, reduces operating costs, and cuts CO2 emissions by reducing dependence on 
Coyote Pumping Plant 

KEY PERFORMANCE INDICATORS 

1. Restore transmission pipelines to full operating capacity of 37 cubic feet per second from 
Anderson Reservoir. 

2. Restore ability to deliver 20 cubic feet per second to Madrone Channel. 

5-Year Targets 

1. Restore transmission pipelines to full operating capacity of 37 cubic feet per second from 
Anderson Reservoir. 

2. Restore ability to deliver 20 cubic feet per second to Madrone Channel. 

How will this be measured? 

1. Project completion. 
2. Project completion. 

Completion Category 

Performance-based 

Geographic Area of Benefit 

Countywide 

FUNDING 

Estimated funding from SCW:  $8.3M ($5.4M in 2012 dollars per original SCW estimate) 
Current estimated total project cost:  $11.6M 
Other sources of funding:  Water Utility Enterprise Fund 
5-Year SCW Funding:  $8.3M 
Other sources of funding:  Water Utility Enterprise Fund  
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PROJECT A2:  Safe, Clean Water Partnerships and Grants 
Grants and partnerships covered under this project include: 

• Grants for agencies and organizations to study and pilot-test new water conservation programs.  
In Fiscal Year 2010, county water conservation stood at 50,600 acre-feet, but this number needs 
to nearly double by 2030 to meet future demand. 

• Grants to help schools in the county provide drinking water dispensers and other potable water 
devices for students.  California Senate Bill 1413 requires that schools provide access to free, 
fresh drinking water during mealtimes in food service areas. 

• Rebates to private well water users for the installation of point-of-use treatment systems to 
remove excess nitrate from their drinking water. 

BENEFITS 

• Helps the District exceed the conservation goal of 98,500 acre-feet per year by 2030 

• Reduces water demands and the need to invest in new or expanded water supply sources and 
associated infrastructure 

• Increases water supply reliability 

• Helps schools provide safe, clean drinking water to students and comply with state mandate 

• Assists private well water users in maintaining the quality and safety of their drinking water 

KEY PERFORMANCE INDICATORS 

1. Award up to $1 million to test new conservation activities. 

2. Increase number of schools in Santa Clara County in compliance with SB 1413 and the Healthy 
Hunger-Free Kids Act, regarding access to drinking water by awarding 100 percent of eligible 
grant requests for the installation of hydration stations; a maximum of 250 grants up to $254,000. 

3. Reduce number of private well water users exposed to nitrate above drinking water standards by 
awarding 100 percent of eligible rebate requests for the installation of nitrate removal systems; a 
maximum of 1,000 rebates up to $702,000. 

5-Year Targets 

1. Carry out at least 3 grant cycles to test new conservation activities. 

2. Award grants to up to 25 schools. 

3. Award up to 100% of eligible rebate requests subject to annual program budget for the 
installation of nitrate treatment systems. 
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How will this be measured? 

1. Dollars awarded. 
2. Number of schools awarded a grant. 
3. Number of rebates awarded. 

Completion Category 

Fiscal-based 

Geographic Area of Benefit 

Countywide 

FUNDING 

Estimated funding from SCW:  $2.4M ($2.4M in 2012 dollars per original SCW estimate) 
Current estimated total project cost:  $2.4M 
5-Year SCW Funding:  $1.4M 
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PROJECT A3:  Pipeline Reliability Project 
This project constructs four line valves at various locations along the East, West and Snell treated water 
pipelines in Saratoga, Cupertino and San Jose.  This will allow the District to isolate sections of pipelines 
for scheduled maintenance and repairs following a catastrophic event, such as a major earthquake. 

BENEFITS 

• Supports shorter service interruption in the case of a pipeline break 
• Provides operational flexibility for pipeline maintenance work 
• Improves drinking water reliability 

KEY PERFORMANCE INDICATOR 

1. Install 4 new line valves on treated water distribution pipelines. 

5-Year Target 

1. None—project scheduled to start in 2025. 

How will this be measured? 

1. Number of valves installed. 

Completion Category 

Performance-based 

Geographic Area of Benefit 

Mountain View, Sunnyvale, Santa Clara, Cupertino, Saratoga, Los Gatos, Los Altos, Campbell, 
San Jose and Milpitas 

FUNDING 

Estimated funding from SCW:  $12.9M ($7.3M in 2012 dollars per original SCW estimate) 
Current estimated total project cost:  $12.9M 
5-Year SCW Funding:  $0.0 (project scheduled to start in 2025) 
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Priority B:  Reduce Toxins, Hazards and Contaminants in Our Waterways 

Priority B uses multiple strategies to reduce and remove contaminants in our 
local creeks, streams and bays.  In addition to mercury treatment systems in our 
reservoirs, projects under this priority also prevent toxins from entering 
waterways by working with municipalities and other agencies to reduce runoff 
pollution.  The District would also provide grants to reduce emerging 
contaminants and support public education and volunteer clean-up efforts.  
Additional projects include coordinated cleanup of illegal encampments near 
waterways, trash and graffiti removal and emergency response to hazardous 
materials spills. 

B1:  Impaired Water Bodies Improvement 
B2:  Interagency Urban Runoff Program 
B3:  Pollution Prevention Partnerships and Grants 
B4:  Good Neighbor Program:  Illegal Encampment Cleanup 
B5:  Hazardous Materials Management and Response 
B6:  Good Neighbor Program:  Remove Graffiti and Litter 
B7:  Support Volunteer Cleanup Efforts and Education 
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PROJECT B1:  Impaired Water Bodies Improvement 
This project would help the District meet surface water quality standards and reduce pollutants in 
streams, groundwater, lakes and reservoirs.  Efforts would be carried out in compliance with the Regional 
Water Quality Control Board (RWQCB) Total Maximum Daily Loads (TMDLs) standards as they continue 
to evolve (TMDLs are the maximum amount of a pollutant that a water body can receive and still safely 
meet water quality standards).  Under this project the District would employ treatment systems in 
reservoirs to reduce methylation of mercury, and also help create realistic plans and expectations for 
reducing contaminant loads by engaging in the regulatory development process with the RWQCB for new 
and emerging contaminants. 

BENEFITS 

• Reduces contamination in creeks and reservoirs 
• Improves water quality, including water going to drinking water treatment plants 
• Reduces mercury in reservoirs to prevent its entry into the food web 
• Improves fisheries by reducing mercury contamination 
• Supports regulatory compliance of TMDL standards affecting District operations 

KEY PERFORMANCE INDICATORS 

1. Operate and maintain existing treatment systems in 4 reservoirs to remediate regulated 
contaminants, including mercury. 

2. Prepare plan for the prioritization of pollution prevention and reduction activities. 

3. Implement priority pollution prevention and reduction activities identified in the plan in 10 creeks. 

5-Year Targets 

1. Operate and Maintain treatment systems in 4 reservoirs (Almaden, Calero, Guadalupe, 
and Stevens Creek) to remediate regulated contaminants, including mercury. 

2. Prepare plan for prioritization of and implementation of pollution prevention and reduction 
activities in 10 creeks identified as impaired water bodies in Santa Clara County. 

3. Implement pollution prevention and reduction activities in at least 1 creek. 

How will this be measured? 

1. Number of treatment systems operated and maintained. 
2. Preparation of plan. 
3. Number of creeks where pollution prevention and reduction activities are implemented. 

Completion Category 

Performance-based 

Geographic Area of Benefit 

Countywide 
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FUNDING 

Estimated funding from SCW:  $27.0M ($21.0M in 2012 dollars per original SCW estimate) 
Current estimated total project cost:  $26.5M 
5-Year SCW Funding:  $5.8M 
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PROJECT B2:  Interagency Urban Runoff Program 
This project supports the District’s continued participation in Santa Clara Valley Urban Runoff Pollution 
Prevention Program (SCVURPPP) and South County programs that help the District reduce storm water 
pollution and meet regulatory requirements to reduce contaminants in surface water. 

The District would also participate in the regulatory development process related to storm water by 
providing review, analysis and commentary on various basin plan amendments, TMDLs and water bodies 
listed as impaired or threatened under the federal Clean Water Act.  Project B2 also allows the District to 
maintain regional public education and outreach activities to help prevent urban runoff pollution at the 
source. 

BENEFITS 

• Uses partnerships with municipalities and local agencies to reduce contaminants and improve 
surface water quality in our streams, reservoirs, lakes and wetlands 

• Maintains District compliance with RWQCB and National Pollutant Discharge Elimination System 
(NPDES) permits 

• Allows continued participation in SCVURPPP and South County urban runoff programs 

• Promotes stormwater pollution prevention through public outreach 

KEY PERFORMANCE INDICATORS 

1. Install at least 2 and operate 4 trash capture devices at stormwater outfalls in Santa Clara County 

2. Maintain partnerships with cities and County to address surface water quality improvements 

3. Support 5 pollution prevention activities to improve surface water quality in Santa Clara County 
either independently or collaboratively with south county organizations 

5-Year Targets 

1. Install at least 2 and operate 4 trash capture devices at storm water outfalls in Santa 
Clara County. 

2. Maintain at least 2 partnerships with cities and County to address surface water quality 
improvements. 

3. Support 1 pollution prevention activity, including education and outreach, to improve 
surface water quality in Santa Clara County either independently or collaboratively with 
south county organizations. 

How will this be measured? 

1. Trash capture devices installed/operated. 
2. Number of partnerships. 
3. Number of pollution prevention activities. 
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Completion Category 

Performance-based 

Geographic Area of Benefit 

Countywide 

FUNDING 

Estimated funding from SCW:  $12.7M ($11.4M in 2012 dollars per original SCW estimate) 
Current estimated total project cost:  $39.0M 
Other sources of funding:  Watershed and Stream Stewardship Fund, Water Utility Enterprise Fund 
5-Year SCW Funding:  $4.0M 
Other sources of funding:  Watershed and Stream Stewardship Fund, Water Utility Enterprise Fund 
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PROJECT B3:  Pollution Prevention Partnerships and Grants 
This project would provide pollution prevention grants to qualified local agencies, nonprofit groups, 
schools, etc., totaling an average of $500,000 per cycle.  In addition, up to $200,000 per year would go 
toward partnerships with municipalities for specific programs to reduce contaminants in surface or 
groundwater, and reduce emerging contaminants. 

Grants could support programs such as public education to prevent pharmaceuticals from entering 
waterways, technical assistance to help growers protect groundwater, and partnerships to reduce litter 
and graffiti. 

BENEFITS 

• Helps prevent contaminants such as pharmaceuticals, household hazardous waste and trash 
from entering our waterways 

• Helps meet regulatory requirements as listed under the impaired water bodies listing of the 
federal Clean Water Act 

• Reduces contaminant source loads in groundwater and surface water, and protects local 
watersheds 

• Provides public education to reduce contaminants in our waterways 

• Leverages community resources for efficient use of funds 

KEY PERFORMANCE INDICATOR 

1. Provide 7 grant cycles and 5 partnerships that follow pre-established competitive criteria related 
to preventing or removing pollution. 

5-Year Target 

1. Provide 3 grant cycles and 2 partnerships that follow pre-established criteria related to 
pollution prevention. 

How will this be measured? 

1. Number of grant cycles and partnerships. 

Completion Category 

Performance-based 

Geographic Area of Benefit 

Countywide 

FUNDING 

Estimated funding from SCW:  $7.6M ($7.3M in 2012 dollars per original SCW estimate) 
Current estimated total project cost:  $7.6M 
5-Year SCW Funding:  $2.9M  

Five-Year Implementation Plan FY 2014 –2018 
R12955.docx Page 40 



 
PROJECT B4:  Good Neighbor Program:  Illegal Encampment Cleanup 
This project supports the District’s ongoing coordination with local cities and agencies to clean up large 
illegal creekside encampments that contaminate waterways and damage District facilities.  This 
cooperative effort includes local police departments, social services, and nonprofit advocacy groups that 
help provide alternatives to homelessness. 

BENEFITS 

• Reduces trash and other pollutant loads in surface water, including streams, reservoirs and 
wetlands 

• Improves the aesthetics of creeks in neighborhoods and parks 

• Coordinates efforts among multiple agencies to create lasting solutions 

KEY PERFORMANCE INDICATORS 

1. Perform 52 annual cleanups for the duration of the Safe, Clean Water program to reduce the 
amount of trash and pollutants entering the streams. 

5-Year Target 

1. Conduct 260 cleanups. 

How will this be measured? 

1. Number of cleanups conducted 

An encampment consists of 1 or more structures occupied by an individual or family that 
is located illegally on District or other public property.  An area where there are no 
structures, but where personal property is stored is also considered an encampment. 

A cleanup consists of the removal of trash and debris resulting from illegal encampments 
by the District or by the District in coordination with other agencies. 

Completion Category 

Performance-based 

Geographic Area of Benefit 

Countywide 

FUNDING 

Estimated funding from SCW:  $5.2M ($4.1M in 2012 dollars per original SCW estimate) 
Current estimated total project cost:  $5.9M 
5-Year SCW Funding:  $1.7M 

  

Five-Year Implementation Plan FY 2014 –2018 
R12955.docx Page 41 



 
PROJECT B5:  Hazardous Materials Management and Response 

Project B5 will allow the District to continue providing a local, toll free number to report hazardous 
materials spills 24 hours a day, seven days a week.  Emergency staff responds within two hours of the 
initial report, with spill cleanup in District rights-of-way performed in a timely manner.  Appropriate 
agencies are alerted when spills are outside District jurisdiction. 

BENEFITS 

• Prevents & reduces contaminants in surface & groundwater 

• Provide a quick, systematic emergency response that reduces negative impacts of hazardous 
materials spills 

KEY PERFORMANCE INDICATOR 

1. Respond to 100 percent of hazardous materials reports requiring urgent on-site inspection in 
two hours or less. 

5-Year Target 

1. 100 percent of hazardous materials reports requiring urgent on-site inspection responded 
to in two hours or less. 

How will this be measured? 

1. Percent of hazardous materials reports requiring urgent on-site inspection responded* to 
in two hours or less. 

Completion Category 

Performance-based 

Geographic Area of Benefit 

Countywide 

FUNDING 

Estimated funding from SCW:  $0.6M ($0.5M in 2012 dollars per original SCW estimate) 
Current estimated total project cost:  $4.3M 
Other sources of funding:  Watershed and Stream Stewardship Fund, Water Utility Enterprise Fund 
5-Year SCW Funding:  $0.18M 
Other sources of funding:  Watershed and Stream Stewardship Fund, Water Utility Enterprise Fund 

  

* “Responded to” means that responder arrives at site within 2 hours. 
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PROJECT B6:  Good Neighbor Program:  Remove Graffiti and Litter 
This project will allow the District to continue responding to complaints about illegal dumping, trash and 
graffiti on District property and rights-of-way.  Cleanup efforts include graffiti removal from headwalls, 
concrete embankments, signs, structures and other District assets, as well as maintaining, repairing and 
installing fences and gates so that District structures and facilities remain safe and clean.  The project 
also includes quarterly cleanups of problem sites to help reduce waterway pollution and keep creeks and 
riparian areas free of debris. 

BENEFITS 

• Reduces trash and contaminants in local waterways 

• Improves the appearance of waterways in neighborhoods and parks by removing trash, graffiti 
and litter as well as illegally dumped items such as cars, shopping carts, appliances, etc. 

• Reduces illegal dumping into or near waterways by repairing and installing fencing on District 
property 

• Provides coordinated response to community complaints about trash and graffiti in 
neighborhoods 

KEY PERFORMANCE INDICATORS 

1. Conduct 60 cleanup events (4 per year). 
2. Respond to requests on litter or graffiti cleanup within 5 working days. 

5-Year Targets 

1. Conduct 20 cleanup events. 
2. Respond to requests on litter or graffiti cleanup within 5 working days. 

How will this be measured? 

1. Number of cleanup events conducted. 

2 Percent of responses within 5 working days of request.  Requests are responded to 
either verbally, in writing, or by e-mail. 

Completion Category 

Performance-based 

Geographic Area of Benefit 

Countywide 
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FUNDING 

Estimated funding from SCW:  $10.0M ($7.8M in 2012 dollars per original SCW estimate) 
Current estimated total project cost:  $27.0M 
Other sources of funding:  Watershed and Stream Stewardship Fund 
5-Year SCW Funding:  $3.0M  
Other sources of funding:  Watershed and Stream Stewardship Fund 
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PROJECT B7:  Support Volunteer Cleanup Efforts and Education 
Project B7 provides grants and partnerships for cleanup, education, outreach and watershed stewardship 
activities.  Funding would also allow the District to continue supporting volunteer cleanup activities such 
as National River Cleanup Day, California Coastal Cleanup Day, the Great American Pick Up, and 
Adopt-A-Creek, as well as Creek Connections Action Group and creekwise education. 

BENEFITS 

• Reduces contaminants entering our waterways and groundwater 
• Engages community and supports watershed stewardship 
• Leverages volunteer community resources for efficient use of funds 

KEY PERFORMANCE INDICATORS 

1. Provide 7 grant cycles and 3 partnerships that follow pre-established competitive criteria related 
to cleanups, education and outreach, and stewardship activities. 

2. Fund District support of annual National River Cleanup Day, California Coastal Cleanup Day, and 
the Great American Pick Up, and fund the Adopt-A-Creek program. 

5-YearTargets 

1. Provide at least 2 grant cycles and 1 partnership. 
2. Fund 4 programs. 

How will this be measured? 

1. Number of grant cycles and number of partnerships. 
2. Number of annual programs funded. 

Completion Category 

Performance-based 

Geographic Area of Benefit 

Countywide 

FUNDING 

Estimated funding from SCW:  $2.4M ($2.2M in 2012 dollars per original SCW estimate) 
Current estimated total project cost:  $2.2M 
5-Year SCW Funding:  $1.2M  
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Priority C:  Protect our water supply from earthquakes and natural disasters 

Priority C includes retrofitting to protect our water supply infrastructure from the 
impacts of natural disasters like earthquakes.  It also includes emergency flood 
response enhancements to improve communication between responders and 
help reduce damages from floods. 

C1:  Anderson Dam Seismic Retrofit 
C2:  Emergency Response Upgrades 
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PROJECT C1:  Anderson Dam Seismic Retrofit 
Anderson Reservoir is currently limited to 68 percent of its capacity due to seismic concerns, costing 
Santa Clara County valuable drinking water resources.  This project would cover earthquake retrofitting of 
Anderson Dam to improve reliability and safety, and return the reservoir to its original storage capacity. 

Anderson Dam creates the county’s largest surface water reservoir—Anderson Reservoir—which stores 
local rainfall runoff and imported water from the Central Valley Project.  The reservoir is an important 
water source for treatment plants and the recharge of the groundwater basin.  Besides restoring drinking 
water supplies, the upgrade would also support compliance with environmental regulations.  The District’s 
regular reservoir releases ensure that downstream habitat has healthy flows and temperatures to sustain 
wildlife. 

A breach of Anderson Dam at full capacity could have catastrophic consequences, including inundation of 
surrounding land more than 30 miles northwest to San Francisco Bay, and more than 40 miles southeast 
to Monterey Bay. 

BENEFITS 

• Brings the dam into compliance with today’s seismic standards 

• Increases reliability and safety of our area’s largest reservoir by protecting it from earthquakes 

• Eliminates operational restrictions issued by the state Division of Safety of Dams which would 
restore Anderson Reservoir to its full capacity of approximately 30 billion gallons, regaining 
32 percent or 9.3 billion gallons of water storage for our current and future supply 

• Ensures compliance with environmental laws requiring reservoir releases that maintain 
appropriate flows and temperatures to support downstream wildlife habitat 

• Minimizes the risk of uncontrollable releases from the reservoir which could cause downstream 
flooding 

KEY PERFORMANCE INDICATOR 

1. Provide portion of funds, up to $45 million, to help restore full operating reservoir capacity of 
90,373 acre-feet. 

5-Year Target 

1. Provide $15 million toward project completion. 

How will this be measured? 

1. Dollars transferred to the project from SCW funds. 

Completion Category 

Fiscal-based 

Geographic Area of Benefit 

Countywide 
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FUNDING 

Estimated funding from SCW:  $67.1M ($45M in 2012 dollars per original SCW estimate) 
Current estimated total project cost:  $181.2M 
Other sources of funding:  Water Utility Enterprise Fund 
5-Year SCW Funding:  $15.1M 
Other sources of funding:  Water Utility Enterprise Fund 
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PROJECT C2:  Emergency Response Upgrades 
This project would cover the development of an automated flood warning system that uses real-time 
rainfall data to predict streamflows and potential flood risk.  The system would efficiently disseminate 
information to emergency responders and the public using the web, texting, auto-calls, and other 
technologies, allowing more time to activate flood-fighting measures and reduce flood damage. 

BENEFITS 

• Enhances interagency response to storm-related emergencies 

• Improves the accuracy of flood forecasting services 

• Helps municipalities and neighborhoods lessen flood impacts 

• Maintains access to technical resources that assist municipalities with floodplain management 

• Promotes community awareness of flood risks 

• Implements risk reduction strategies consistent with FEMA’s Community Rating System as 
appropriate 

KEY PERFORMANCE INDICATOR 

1. Map, install, and maintain gauging stations and computer software on seven flood-prone reaches 
to generate and disseminate flood warnings. 

5-Year Target 

1. Map, install, and maintain gauging stations and computer software on three flood-prone 
reaches to generate and disseminate flood warnings (Uvas, Coyote and San Francisquito 
Creeks). 

How will this be measured? 

1. Activation of flood warning systems on Uvas, Coyote and San Francisquito Creeks. 

Completion Category 

Performance-based 

Geographic Area of Benefit 

Countywide 

FUNDING 

Estimated funding from SCW:  $3.4M ($2.7M in 2012 dollars per original SCW estimate) 
Current estimated total project cost:  $3.3M 
5-Year SCW Funding:  $1.5M 
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Priority D:  Restore wildlife habitat and provide open space 

The eight projects under Priority D restore and protect vital wildlife habitat and provide 
opportunities for increased access to trails and open space.  Funding for this priority 
would pay for control of non-native, invasive plants, revegetation of native species, and 
maintenance of previously revegetated areas.  Other projects include removal of fish 
barriers, improvement of steelhead habitat and stabilization of eroded creekbanks. 

D1:  Management of Revegetation Projects 

D2:  Revitalize Stream, Upland and Wetland Habitat 

D3: Grants and Partnerships to Restore Wildlife Habitat and Provide Access 
to Trails 

D4:  Fish Habitat and Passage Improvement 

D5:  Ecological Data Collection and Analysis 

D6:  Creek Restoration and Stabilization 

D7:  Partnerships for the Conservation of Habitat Lands 

D8:  South Bay Salt ponds Restoration Partnership 
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PROJECT D1:  Management of Revegetation Projects 
This project supports District maintenance of at least 300 acres of existing revegetation projects 
throughout the five watersheds, and provides for maintenance of future revegetation sites.  Funding for 
this project ensures that design objectives of all revegetation projects are maintained during the 
establishment period so that mitigation results in functional habitat that can support wildlife. 

BENEFITS 

• Maintains 300 acres of existing revegetation 

• Allows the District to monitor plant survival and habitat functions 

• Complies with environmental laws requiring habitat mitigation for flood protection and water 
supply projects 

• Provides for maintenance of future revegetation sites 

KEY PERFORMANCE INDICATOR 

1. Maintain a minimum of 300 acres of revegetation projects annually to meet regulatory 
requirements and conditions. 

5-Year Target 

1. Maintain a minimum of 300 acres of revegetation projects annually to meet regulatory 
requirements and conditions. 

How will this be measured? 

1. Number of acres of revegetation projects maintained annually. 

Completion Category 

Performance-based 

Geographic Area of Benefit 

Countywide  

FUNDING 

Estimated funding from SCW:  $22.3M ($17.1M in 2012 dollars per original SCW estimate) 
Current estimated total project cost:  $40.4M 
Other sources of funding:  Watershed and Stream Stewardship Fund 
5-Year SCW Funding:  $6.0M 
Other sources of funding:  Watershed and Stream Stewardship Fund 
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PROJECT D2:  Revitalize Stream, Upland & Wetland Habitat 

Project D2 allows the District to remove non-native, invasive plants, and revegetate habitat with native 
species when needed.  Funding would also restore degraded habitat between revegetated sites to create 
a more contiguous habitat corridor for wildlife.  This project includes targeted control of especially 
damaging non-native, invasive plant species such as Arundo donax, as well as education for nearby 
landowners and other stakeholder groups on the control of harmful species.  Project D2 would also help 
implement the Stream Corridor Priority Plans developed in Project D3. 

BENEFITS 

• Increases viability of native riparian species by reducing competition from non-native, invasive 
species 

• Improves habitat by installing tidal and riparian plant species 

• Improves ecological function of existing riparian and wetland habitat so it can support more 
diverse wildlife species 

• Improves patchy wildlife corridors by increasing connectivity of habitat 

• Increases community awareness about the damaging impact that non-native, invasive plants 
have on local ecosystems 

KEY PERFORMANCE INDICATORS 

1. Revitalize at least 21 acres, guided by the 5 Stream Corridor Priority Plans, through native plant 
revegetation and removal of invasive exotic species. 

2. Provide funding for revitalization of at least 7 of 21 acres through community partnerships. 

3. Develop at least 2 plant palettes for use on revegetation projects to support birds and other 
wildlife. 

5-Year Targets 

1. Revitalize at least 7 acres, guided by Stream Corridor Priority Plan(s), through native 
plant revegetation and removal of invasive exotic species. 

2. Identify plans and potential community partnerships. 

3. Develop at least 2 plant palettes for use on revegetation projects to support birds and 
other wildlife. 

How will this be measured? 

1. Number of acres revitalized. 
2. Number of plans and potential community partnerships. 
3. Number of plant palettes created. 
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Completion Category 

Performance-based 

Geographic Area of Benefit 

Countywide 

FUNDING 

Estimated funding from SCW:  $18.2M ($14.2M in 2012 dollars per original SCW estimate) 
Current estimated total project cost:  $36.3M 
Other sources of funding:  Watershed and Stream Stewardship Fund 
5-Year SCW Funding:  $4.7M 
Other sources of funding:  Watershed and Stream Stewardship Fund 
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PROJECT D3:  Grants and Partnerships to Restore Wildlife Habitat 
and Provide Access to Trails 
Project D3 provides grants and partnerships for activities such as developing Stream Corridor Priority 
Plans; creating or enhancing wetland, riparian and tidal marsh habitat; protecting special status species; 
removing fish migration barriers; installing fish ladders; removing non-native, invasive plant species; and 
planting native species.  The project includes seven grant cycles, one held approximately every other 
year during the 15-year duration of the Safe, Clean Water program, as well as funding for partnerships 
that restore stream and wetland habitat and provide open space access. 

This project would also fund work that provides access to creekside trails or trails that provide a 
significant link to the creekside trail network, for example, the possible construction of a bridge over 
Coyote Creek in the Rockspring neighborhood. 

BENEFITS 

• Enhances creek and bay ecosystems 

• Improves fish passages and habitat 

• Expands trail and open space access 

• Leverages community funding through grants 

• Increases collaborations and partnerships for stewardship activities with cities, the country, 
nonprofit organizations, schools and other stakeholders 

KEY PERFORMANCE INDICATORS 

1. Develop five Stream Corridor Priority Plans to prioritize stream restoration activities. 

2. Provide 7 grant cycles and additional partnerships for $21 million that follow pre-established 
criteria related to the creation or restoration of wetlands, riparian habitat, and favorable stream 
conditions for fisheries and wildlife, and providing new public access to trails. 

5-Year Targets 

1. Develop two Stream Corridor Priority Plans to prioritize stream restoration activities. 

2. Provide 3 grant cycles and additional partnerships that follow pre-established criteria 
related to the creation or restoration of wetlands, riparian habitat and favorable stream 
conditions for fisheries and wildlife and providing new public access to trails. 

How will this be measured? 

1. Number of Stream Corridor Priority Plans developed. 
2. Number of grant cycles and partnerships executed. 
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Completion Category 

Performance-based and fiscal-based 

Geographic Area of Benefit 

Countywide 

FUNDING 

Estimated funding from SCW:  $24.1M ($23.5M in 2012 dollars per original SCW estimate) 
Current estimated total project cost:  $24.4M 
5-Year SCW Funding:  $9.8M 
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PROJECT D4:  Fish Habitat and Passage Improvement 
This project would help restore and maintain healthy steelhead trout populations by improving fish 
passage and habitat.  Possible work sites include Alamitos Creek at Lake Almaden and Ogier Ponds in 
the Coyote watershed, where man-made creek alterations disrupt fish migration.  The project also 
includes studies of steelhead streams throughout the county to determine where improvements are 
needed to support spawning, rearing and migration.  Funding would also pay for the development of 
a program to use large woody debris to create fish habitat. 

BENEFITS 

• Improves spawning and rearing habitat within the Coyote, Guadalupe and other watersheds 
• Improves steelhead trout habitat 
• Helps provide required mitigation for environmental impacts of reservoir and recharge operations 

KEY PERFORMANCE INDICATORS 

1. Complete planning and design for two creek/lake separations. 

2. Construct one creek/lake separation project in partnership with local agencies. 

3. Use $6 million for fish passage improvements. 

4. Conduct study of all major steelhead streams in the County to identify priority locations for 
installation of large woody debris and gravel as appropriate. 

5. Install large woody debris and/or gravel at a minimum of 5 sites (1 per each of 5 major 
watersheds). 

5-Year Targets 

1. Complete planning and design of Lake Almaden and a second site. 

2. Construct one creek/lake separation project. 

3. Complete plan, design, and CEQA for high priority fish passage projects expending 
approximately 30% of the $6 million. 

4. Complete study of all major steelhead streams in the County to identify priority locations 
for installation of large woody debris and gravel as appropriate. 

5. Install large woody debris and/or gravel at a minimum of 2 sites. 

Note:  This represents an acceleration of the project schedule compared to the original Safe, 
Clean Water program.  The change is reflected in Appendix C. 

How will this be measured? 

1. Completion of planning and design for two creek/lake separations. 
2. Award construction contract for creek/lake separation. 
3. Dollars provided for fish passage improvements. 
4. Number of studies completed. 
5. Numbers of sites with large wood debris and/or gravel installed. 
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Completion Category 

Performance-based 
Fiscal-based for KPI number 3 

Geographic Area of Benefit 

Countywide 

FUNDING 

Estimated funding from SCW:  $29.1M ($21.0M in 2012 dollars per original SCW estimate) 
Current estimated total project cost:  $29.8M 
5-Year SCW Funding:  $20.5M 
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PROJECT D5:  Ecological Data Collection and Analysis 
This project would create a comprehensive watershed database that tracks stream ecosystem conditions 
to help the District and other county agencies and organizations make informed watershed and asset 
management decisions.  This new information would integrate and enhance the District’s stewardship 
actions through a standardized, repeatable and defensible approach that guides, organizes and 
integrates information on stream conditions. 

This ecological monitoring and assessment will be conducted on an ongoing basis, and will be shared 
with land use agencies, environmental resource groups and the public to support efficient restoration 
decisions throughout the county. 

BENEFITS 

• Improves watershed and asset management decisions 
• Provides a systematic, scientific guide for decisions and actions to improve stream conditions 
• Supports effective design options for capital projects 
• Maximizes the impact of restoration dollars with more reliable data on countywide stream 

conditions 

KEY PERFORMANCE INDICATORS 

1. Establish new or track existing ecological levels of service for streams in 5 watersheds. 

2. Reassess streams in 5 watersheds to determine if ecological levels of service are maintained or 
improved. 

5-Year Targets 

1. Establish new or track existing ecological levels of service for streams in 5 watersheds. 
2. Prepare workplan and schedule for reassessing streams in 5 Watersheds. 

How will this be measured? 

1. Number of watersheds with ecological levels of service established. 
2. Number of watersheds reassessed for ecological levels of service. 

Completion Category 

Performance-based 

Geographic Area of Benefit 

Countywide 

FUNDING 

Estimated funding from SCW:  $9.0M ($7.0M in 2012 dollars per original SCW estimate) 
Current estimated total project cost:  $11.8M 
Other sources of funding:  Watershed and Stream Stewardship Fund 
5-Year SCW Funding:  $2.9M 
Other sources of funding:  Watershed and Stream Stewardship Fund  
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PROJECT D6:  Creek Restoration and Stabilization 
This project would use geomorphic data to design and construct projects to increase the stability of 
eroding creek banks and help restore the natural functions of stream channels.  Possible work may 
include the removal of Comer Debris Basin on Calabazas Creek in Saratoga, and activities to reduce and 
prevent incision and promote sediment balance in Stevens and Uvas Creeks. 

BENEFITS 

• Uses scientific principles to restore sediment balance and reduce erosion, instability and 
sedimentation in creeks 

• Helps restore stream functions and improves recharge capability of channels by decreasing 
sedimentation 

• Protects roads from damage caused by eroding channel banks 

• Reduces annual maintenance cost for sediment removal 

KEY PERFORMANCE INDICATOR 

1. Construct 3 geomorphic designed projects to restore stability and stream function by preventing 
incision and promoting sediment balance throughout the watershed. 

5-Year Target 

1. Prioritize potential projects, recommend 3 sites for geomorphic restoration; and begin 
design and start CEQA process for 1 project. 

How will this be measured? 

1. Three sites recommended for geomorphic restoration. 
2. 50% completion of design/CEQA process for one project. 

Completion Category 

Performance-based 

Geographic Area of Benefit 

Countywide 

FUNDING 

Estimated funding from SCW:  $16.7M ($12.8M in 2012 dollars per original SCW estimate) 
Current estimated total project cost:  $16.0M 
5-Year SCW Funding:  $4.4M 
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PROJECT D7:  Partnerships for the Conservation of Habitat Lands 
Funding from this project would help the community acquire important habitat land to preserve local 
ecosystems.  The project supports implementation of the Valley Habitat Plan, a multi-agency agreement 
that pools mitigation dollars to purchase large areas of habitat land for conservation. 

BENEFITS 

• Fulfills a portion of the District’s acre allocation to the Valley Habitat Plan 

• Protects, enhances and restores natural resources in Santa Clara County 

• Contributes to the recovery of special status species 

• Coordinates regional mitigation projects to create larger, less fragmented conservation lands that 
are more beneficial for wildlife and the environment 

• Provides for endangered species and wetlands mitigation for future water supply and flood 
protection projects 

KEY PERFORMANCE INDICATOR 

1. Provide up to $8 million for the acquisition of property for the conservation of habitat lands. 

5-Year Target 

1. Provide up to $2 million for the acquisition of property for the conservation of habitat 
lands. 

How will this be measured? 

1. Dollars provided for the acquisition of property for the conservation of habitat lands. 

Completion Category 

Fiscal-based 

Geographic Area of Benefit 

Countywide 

FUNDING 

Estimated funding from SCW:  $10.5M ($8.0M in 2012 dollars per original SCW estimate) 
Current estimated total project cost:  $31.7M 
Other sources of funding:  Watershed and Stream Stewardship Fund, Water Utility Enterprise Fund 
5-Year SCW Funding:  $2.45M 
Other sources of funding:  Watershed and Stream Stewardship Fund, Water Utility Enterprise Fund 
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PROJECT D8:  South Bay Salt Ponds Restoration Partnership 
Project D8 would reuse local sediment from streams flowing into San Francisco Bay to create and 
rehabilitate habitat in the South Bay Salt Ponds Restoration.  The District would reuse sediment that has 
to be removed from streams to maintain their capacity to carry floodwaters.  In partnership with the 
U.S. Fish and Wildlife Service, the clean sediment would be applied to appropriate locations to improve 
the success of the South Bay Salt Ponds Restoration effort. 

BENEFITS 

• Accelerates progress of an important tidal wetland restoration project 

• Reduces disposal costs for sediment that has been removed from local channels to maintain 
flood carrying capacity 

• Increases space availability in local landfills 

KEY PERFORMANCE INDICATORS 

1. Establish agreement with the U.S. Fish and Wildlife Service to reuse sediment at locations to 
improve the success of Salt Pond restoration activities. 

2. Construct site improvements up to $4 million to allow for transportation and placement of future 
sediment. 

5-Year Target 

1. Establish agreement with the U.S. Fish and Wildlife Service to reuse sediment at 
locations to improve the success of Salt Pond restoration activities. 

2. Construct two site improvement projects. 

How will this be measured? 

1. Completion of MOU with U.S. Fish and Wildlife Service. 
2. Number and cost of site improvements completed. 

Completion Category 

Performance-based 

Geographic Area of Benefit 

Countywide 

FUNDING 

Estimated funding from SCW:  $4.7M ($4.2M in 2012 dollars per original SCW estimate) 
Current estimated total project cost:  $4.7M 
5-Year SCW Funding:  $4.7M 
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Priority E:  Provide Flood Protection to Homes, Businesses, Schools and 
Highways 

Flood protection measures under Priority E include capital construction projects, 
studies of flood prone areas, maintenance of existing flood protection channels 
and improvements to emergency planning for flood response. 

Flood protection capital projects are prioritized to protect the largest number of 
people, homes and businesses, as well safeguard the highways, streets, public 
transportation and business centers that people depend on for their livelihoods.  
All the construction projects under Priority E are undertaken in partnership with 
the federal government, and will require federal funding in addition to local 
funding to complete the preferred scope.  Should federal funding become scarce, 
a reduced scope would be implemented, as described in the individual project 
summaries contained section 3.1 of this plan.  Whenever possible, the District 
also leverages funds from the State, local municipalities and other stakeholders. 

E1:  Vegetation Control and Sediment Removal for Flood Protection 
E2:  Emergency Response Planning 
E3:  Flood Risk Reduction Studies 
E4:  Upper Penitencia Creek Flood Protection 
E5:  San Francisquito Creek Flood Protection 
E6:  Upper Llagas Creek Flood Protection 
E7:  San Francisco Bay Shoreline Study 
E8:  Upper Guadalupe River Flood Protection 
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PROJECT E1:  Vegetation Control and Sediment Removal for Flood 
Protection 
This project supports the District’s ongoing vegetation control and sediment removal activities that reduce 
flood risk by maintaining design conveyance capacity of flood protection projects.  These activities also 
provide access for maintenance personnel and equipment.  The project includes:  controlling in-stream 
vegetation growth, removing sediment at appropriate intervals, removing hazardous trees, and performing 
weed abatement and pruning to provide access and establish firebreaks.  Before carrying out in-stream 
maintenance, District personnel perform biological pre-construction surveys to minimize environmental 
impacts.  Allocations for Project E1 would also help fund future maintenance of flood protection projects 
completed under the Safe, Clean Water program. 

BENEFITS 

• Ensures that existing flood protection projects continue to provide maximum flood protection 
• Provides safe access for maintenance of creek channels 
• Reduces fire risk along creeks and maintains compliance with fire codes 
• Improves water quality 

KEY PERFORMANCE INDICATORS 

1. Maintain 90 percent of improved channels at design capacity. 
2. Provide vegetation management for 6,120 acres along levee and maintenance roads. 

5-Year Targets 

1. Maintain 90 percent of improved channels at design capacity. 
2. Provide vegetation management on a minimum of 2,040 acres along levee and 

maintenance roads. 

How will this be measured? 

1. Percent improved channels maintained at design capacity each year. 
2. Number of acres of vegetation management completed each year. 

Completion Category 

Performance-based 

Geographic Area of Benefit 

Countywide 

FUNDING 

Estimated funding from SCW:  $46.0 M ($35.6M in 2012 dollars per original SCW estimate) 
Current estimated total project cost:  $108.1M 
Other sources of funding:  Watershed and Stream Stewardship Fund 
5-Year SCW Funding:  $11.8M 
Other sources of funding:  Watershed and Stream Stewardship Fund 
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PROJECT E2:  Emergency Response Planning 
This project allows the District to work with local municipalities to clearly identify roles and responsibilities 
for floodplain management and flood emergency management.  The project would support countywide 
emergency response and preparedness activities, and it would develop communication procedures and 
disseminate web-based flood forecasting information developed under Project C2, Emergency Response 
Upgrades.  Collaborators would also develop formal, site-specific flood-fighting strategies and coordinate 
outreach throughout the county so that the public receives uniform flood warning messages. 

BENEFITS 

• Reduces flood damage 
• Provides effective coordinated response to storm-related emergencies 
• Improves community awareness about flood risks 

KEY PERFORMANCE INDICATORS 

1. Coordinate with agencies to incorporate District-endorsed flood emergency procedures into their 
Emergency Operations Center plans. 

2. Complete 5 flood-fighting action plans (one per major watershed). 

5-Year Target 

1. Coordinate with at least one agency to incorporate District-endorsed flood emergency 
procedures into its Emergency Operations Center plans. 

2. Complete at least one flood-fighting action plan. 

How will this be measured? 

1. Number of agencies to incorporate District-endorsed flood emergency procedures into 
their Emergency Operations Center plans. 

2. Number of flood-fighting action plans completed. 

Completion Category 

Performance-based 

Geographic Area of Benefit 

Countywide 

FUNDING 

Estimated funding from SCW:  $3.9M ($3.1M in 2012 dollars per original SCW estimate) 
Current estimated total project cost:  $3.9M 
5-Year SCW Funding:  $1.2M 
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PROJECT E3:  Flood Risk Reduction Studies 
This project would develop engineering studies to increase understanding of flood risks in high priority, 
flood-prone areas, and develop options for managing those risks.  The studies will focus on four areas: 

• The Rockspring neighborhood along Coyote Creek in San Jose; 
• Alamitos Creek, upstream of Lake Almaden in San Jose; 
• Calera Creek, from Milpitas High School to Interstate 680 in Milpitas; and 
• Tributaries to Lower Silver Creek (Ruby, Norwood, Quimby and Fowler Creeks) in San Jose. 

Studies would include hydrologic, hydraulic and geotechnical data, and remapping work of the floodplain 
areas.  If appropriate, updated maps would be submitted to the Federal Emergency Management Agency 
(FEMA) to more accurately reflect the floodplain. 

BENEFITS 

• Provides more accurate mapping of areas at risk of flooding 

• May remove hundreds of parcels from FEMA regulatory floodplain, based on updated mapping 
standards 

• Information can be integrated into flood warning program to provide advance, real-time warnings 
of impending flood events 

• Provides technical basis for developing future flood protection plans, and for potential funding 
partnerships 

KEY PERFORMANCE INDICATORS 

1. Complete engineering studies on 7 creek reaches to address 1 percent flood risk. 

2. Update floodplain maps on a minimum of 2 creek reaches in accordance with new FEMA 
standards. 

5-Year Targets 

1. Complete engineering studies on 2 creek reaches to address 1 percent flood risk (Coyote 
Creek at Rockspring and Alamitos Creek upstream of Lake Almaden). 

2. Develop updated floodplain maps on 1 creek reach in accordance with new FEMA 
standards (if applicable) (Alamitos Creek upstream of Lake Almaden). 

How will this be measured? 

1. Number of flood risk engineering studies completed. 

2. Number of updated floodplain maps created in accordance with new FEMA standards (if 
applicable). 
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Completion Category 

Performance-based 

Geographic Area of Benefit 

Milpitas and San Jose 

FUNDING 

Estimated funding from SCW:  $9.4M ($7.9M in 2012 dollars per original SCW estimate) 
Current estimated total project cost:  $9.7M 
5-Year SCW Funding:  $4.4M 
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PROJECT E4:  Upper Penitencia Creek Flood Protection Coyote Creek 
to Dorel Drive—San Jose 
PREFERRED PROJECT:  A FEDERAL-STATE-LOCAL PARTNERSHIP 

This project continues a partnership with the U.S. Army Corps of Engineers (Corps) to plan, design and 
construct improvements along 4.2 miles of Upper Penitencia Creek from the confluence with Coyote 
Creek to Dorel Drive.  The project will also be funded in partnership with the state.  Part of the project 
must be completed prior to a planned Silicon Valley Rapid Transit extension to the Bay Area Rapid 
Transit line, to protect the area around the proposed Berryessa station near King Road which would 
otherwise be subject to flooding. 

The natural creek channel will be preserved while adjacent existing open space and parkland will remain 
as recreational areas, only rarely acting as a temporary floodplain so that floodwaters do not enter 
surrounding neighborhoods and commercial areas.  Proposed construction measures may include 
modified floodplains, levees, flood walls, bypass channels, and fish passage improvements.  Existing 
District water supply facilities may also be modified to protect habitat and improve water supply reliability. 

The $41.9 million in local funding from Safe, Clean Water would allow the District to move ahead with the 
planning, design and construction of the project.  Without local funding, work will not proceed beyond the 
currently funded feasibility planning stage. 

BENEFITS 

• Preferred project provides 100-year flood protection to approximately 5,000 homes, schools and 
businesses.  Locally-funded-only project provides 100–year flood protection to the proposed rapid 
transit station and areas downstream from King Road. 

• Reduces sedimentation and maintenance requirements 

• Improves water quality in Coyote Creek 

• Provides opportunities for recreation improvements consistent with the City of San Jose and 
Santa Clara County Park master plans 

KEY PERFORMANCE INDICATORS 

1. Preferred project with federal and local funding:  Construct a flood protection project to 
provide 1 percent flood protection to 5,000 homes, businesses and public buildings. 

2. With local funding only:  Acquire all necessary rights-of-way and construct a 1 percent flood 
protection project from Coyote Creek confluence to King Road. 

5-Year Targets 

1. Continue to aggressively pursue federal funding. 
2. Complete planning, using non-Safe, Clean Water funds. 
3. Complete design. 

Note:  The revised schedule for this project (Appendix C) represents a three-year acceleration of 
schedule compared to original Safe, Clean Water start date of FY2019.  Schedule and budget will 
be adjusted accordingly.  Please see the District’s Capital Improvement Plan, published annually, 
for details on costs, funding and scheduling. 
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How will this be measured? 

1. Execute Corps cost-share agreement for design. 
2. Completion of planning. 
3. Completion of design. 

Completion Category 

Performance-based 

Geographic Area of Benefit 

San Jose 

FUNDING 

Estimated funding from SCW:  $59.4M ($41.9M in 2012 dollars per original SCW estimate) 
Current estimated total project cost:  $53.7M 
Other sources of funding:  Watershed and Stream Stewardship Fund 
5-Year SCW Funding:  $15.8M 
Other sources of funding:  Watershed and Stream Stewardship Fund 
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PROJECT E5:  San Francisquito Creek Flood Protection, San 
Francisco Bay to Middlefield Road—Palo Alto 
PREFERRED PROJECT:  A FEDERAL-STATE-LOCAL PARTNERSHIP 

This project would complete construction of setback levees and floodwalls from San Francisco Bay to 
Highway 101 to provide 100-year flood protection and ecosystem benefits.  Upstream of Highway 101 the 
project would provide 1 percent flood protection, ecosystem protection and recreational benefits. 

The work would remedy channel constrictions and modify bridges at University Avenue, Newell Road, 
Middlefield Road and Pope/Chaucer Street.  The project is sponsored by the San Francisquito Creek 
Joint Powers Authority, of which the District is a member agency, in partnership with the U.S. Army Corps 
of Engineers (Corps).  The project builds on the planning and design tasks initiated as part of the Clean, 
Safe Creeks plan, which are on track to be completed. 

BENEFITS 

• Provides 1 percent flood protection for approximately 3,000 homes and businesses in Palo Alto 

• Reduces bank erosion and sedimentation-related impacts along San Francisquito Creek 

• Provides new or improved habitats for endangered species 

• Improves water quality 

• Enhances recreational opportunities for the community 

• Leverages dollars via cost-shares and grants from the State Department of Water Resources and 
the California Department of Transportation 

KEY PERFORMANCE INDICATORS 

1. Preferred project with federal and local funding:  Protect more than 3,000 parcels by providing 
1 percent flood protection. 

2. With local funding only:  Protect approximately 3,000 parcels from flooding (100-year protection 
downstream of Highway 101, and 50-year protection upstream of Highway 101). 

5-Year Targets 

1. Assess the value of federal partnerships. 

2. a. Provide 100-year flood protection from San Francisco Bay to Highway 101 with 
local funding. 

 b. Provide improved flood capacity between Pope/Chaucer Street and Highway 101 
with local funding. 
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How will this be measured? 

1. Memo documenting potential federal partnership opportunities. 

2. a. Completion of 100-year flood protection work from San Francisco Bay to 
Highway 101. 

 b. Completion of improved flood capacity between Pope/Chaucer Street and 
Highway 101. 

Completion Category 

Performance-based 

Geographic Area of Benefit 

Palo Alto 

FUNDING 

Estimated funding from SCW:  $43.2M ($35.5M in 2012 dollars per original SCW estimate) 
Current estimated total project cost:  $38.9M (District cost only) 
5-Year SCW Funding:  $38.9M 

Note:  Please see the District’s Capital Improvement Plan, published annually, for details on costs, 
funding and scheduling. 
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PROJECT E6:  Upper Llagas Creek Flood Protection Buena Vista 
Avenue to Wright Avenue—Morgan Hill, San Martin, Gilroy 
PREFERRED PROJECT:  A FEDERAL-STATE-LOCAL PARTNERSHIP 

This project continues a Clean, Safe Creeks project in partnership with the U.S. Army Corps of Engineers 
(Corps) and the state to plan, design, and construct improvements along 12.5 miles of channel extending 
from Buena Vista Avenue to Wright Avenue, including West Little Llagas Creek in downtown Morgan Hill.  
The federally authorized preferred project protects the urban area of Morgan Hill from a 1 percent flood, 
and reduces the frequency of flooding in surrounding areas.  Construction would include channel 
modifications and replacement of road crossings.  The District will continue to work with Congress to 
aggressively pursue federal funds to bring this project to full fruition. 

BENEFITS 

• Preferred project provides 100-year flood capacity for four miles of channel in downtown Morgan 
Hill, protecting approximately 1,100 homes and 500 businesses 

• Preferred project provides up to 10-year flood protection to approximately 1,300 agricultural acres 
in Morgan Hill, Gilroy and San Martin 

• Locally-funded-only project provides 100-year flood protection for a limited number of homes and 
businesses in Morgan Hill 

• Improves stream habitat and fisheries 

• Creates additional wetlands 

• Improves stream water quality 

• Identifies opportunities to integrate recreation improvements with the City of Morgan Hill and 
others as appropriate 

KEY PERFORMANCE INDICATORS 

1. Preferred project with federal and local funding:  Provide flood protection to 1,100 homes, 
500 businesses, and 1,300 agricultural acres, while improving stream habitat. 

2. With local funding only:  Provide 100-year flood protection for Reach 7 only (up to W. Dunne 
Avenue in Morgan Hill).  A limited number of homes and businesses will be protected. 

5-Year Targets 

1. Continue to pursue federal and other funding sources. 

2. Complete Phase 1 construction (Reach 4 and 7A) with 100-year protection for Reach 7A 
with local funding.  Purchase all required Project Rights-of-Way.  If State subvention 
reimbursements are received, a portion of Phase 2 may be constructed. 

How will this be measured? 

1. Amount of funding from federal and other sources received. 
2. Completion of Phase 1 construction. 
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Completion Category 

Performance-based 

Geographic Area of Benefit 

Morgan Hill, San Martin and Gilroy 

FUNDING 

Estimated funding from SCW:  $45.8M ($39.0M in 2012 dollars per original SCW estimate) 
Current estimated total project cost:  $65.5M* (District cost only) 
5-Year SCW Funding:  $65.5M* 

Note:  Please see the District’s Capital Improvement Plan, published annually, for details on costs, 
funding and scheduling. 

* Includes $20M of anticipated state subventions which were originally netted against the project cost. 
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PROJECT E7:  San Francisco Bay Shoreline Study—Milpitas, 
Mountain View, Palo Alto, San Jose, Santa Clara and Sunnyvale 
This project is a partnership with the California State Coastal Conservancy, the U.S. Army Corps of 
Engineers (Corps) and regional stakeholders.  The purpose of the San Francisco Bay Shoreline Study is 
to:  provide tidal flood protection, restore and enhance tidal marsh and related habitats, and provide 
recreational and public access opportunities.  Initial construction for flood protection is planned for 
“Economic Impact Area 11,” which is the urban area of North San Jose and the community of Alviso 
(EIA11). 

The project will rely on federal participation from the Corps to review and approve the plans.  Without 
federal participation, the District cannot implement additional planning, design and construction due to 
limited available funding.  The proposed Safe, Clean Water funding will provide the District’s cost share to 
complete the planning study for the full project area, and will provide a portion of the District’s cost share 
toward construction of flood protection improvements in the North San Jose (EIA11) area, in and near 
Alviso. 

BENEFITS 

• Protects more than 500 structures and 37 businesses 

• Provides planning and design to protect nearly 4,700 acres and more than 5,000 structures, 
including roads, highways, parks, airports and sewage treatment plants 

• Allows for the restoration of 2,240 acres of tidal marsh and related habitats 

• Provides recreational and public access opportunities 

KEY PERFORMANCE INDICATORS 

1. Provide portion of the local share of funding for planning and design phases for the former salt 
production ponds and Santa Clara County shoreline area. 

2. Provide portion of the local share of funding toward estimated cost of initial project phase 
(Economic Impact Area 11). 

5-Year Targets∗ 

1. Begin planning phase of other EIAs. 

2. a. Complete Chief’s Report for EIA 11. 
 b. Complete the design phase for EIA 11. 
 c. Begin the construction phase for EIA 11. 
 d. Pursue federal and other funding sources to complete construction of EIA 11. 

∗ These targets are based on full federal funding. 
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How will this be measured? 

1. Completion of the Corps’ Chief’s Report for other EIAs. 

2. a. Completion of the Corps’ Chief’s Report for EIA 11. 
 b. Completion of the design and contract documents for EIA 11. 
 c. Awarding construction contract of EIA 11. 
 d. Amount of funding from federal and other sources received. 

Completion Category 

Performance-based 
Fiscal-based 

Geographic Area of Benefit 

Milpitas, Mountain View, Palo Alto, San Jose, Santa Clara and Sunnyvale 

FUNDING 

Estimated funding from SCW:  $22.3M ($20.0M in 2012 dollars per original SCW estimate) 
Current estimated total project cost:  $22.2M (District cost only) 
Other sources of funding:  Watershed and Stream Stewardship Fund 
5-Year SCW Funding:  $17.7M 
Other sources of funding:  Watershed and Stream Stewardship Fund 
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PROJECT E8:  Upper Guadalupe River Flood Protection, Highway 280 
to Blossom Hill Road—San Jose 
PREFERRED PROJECT:  A FEDERAL-STATE-LOCAL PARTNERSHIP 

This project is federally authorized and continues a 2000 Clean, Safe Creeks project in partnership with 
the U.S. Army Corps of Engineers (Corps) to plan, design and construct improvements along 5.5 miles of 
channel extending from Interstate 280 to Blossom Hill Road.  Improvements include channel widening, 
construction of floodwalls and levees, replacement of road crossings and planting of streamside 
vegetation.  Reducing flood frequency and bank erosion will improve water quality, while planned 
mitigation measures will give fish access to an additional 12 miles of habitat within and upstream of the 
project reach. 

BENEFITS 

• Preferred project will construct 1 percent flood conveyance capacity for 5.5 miles of channel in 
San Jose, protecting approximately 6,280 homes, 320 businesses and 10 schools/institutions 

• Local funding only constructs improvements to 4,100 linear feet to convey 1 percent flow 

• Improves stream habitat values and fisheries 

• Improves stream water quality 

• Allows for creek side trail access 

KEY PERFORMANCE INDICATORS 

1. Preferred project with federal and local funding:  Construct a flood protection project to 
provide 1 percent flood protection to 6,280 homes, 320 businesses and 10 schools and 
institutions. 

2. With local funding only:  Construct flood protection improvements along 4,100 feet of 
Guadalupe River between the Southern Pacific Railroad crossing downstream of Willow Street to 
the Union Pacific Railroad crossing downstream of Padres Drive.  Flood damage will be reduced; 
however, protection from the 1 percent flood is not provided until completion of the entire Upper 
Guadalupe River project. 

5-Year Targets 

1. Continue acquiring rights of way and relocating utilities for all reaches. 

2. Construct flood protection improvements for a portion of Reach 12 (from upstream of 
Branham Lane to Blossom Hill Road) and Reach 7 (from Southern Pacific Railroad 
crossing downstream of Willow Street to the Union Pacific Railroad crossing upstream of 
Alma Avenue). 

How will this be measured? 

1. Number of property acquisitions and utilities relocations. 
2. Completion of flood protection improvements in Reaches 12 and 7. 
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Completion Category 

Performance-based 

Geographic Area of Benefit 

San Jose 

FUNDING 

Estimated funding from SCW:  $19.9M ($18.3M in 2012 dollars per original SCW estimate) 
Current estimated total project cost:  $25.6M* (District cost only) 
5-Year SCW Funding:  $4.4M 

Note:  Please see the District’s Capital Improvement Plan, published annually, for details on costs, 
funding and scheduling. 

  

* Project cost increase will be offset by proceeds of 2012 debt refunding. 
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6.2. CLEAN, SAFE CREEKS PROJECTS 

Safe, Clean Water replaces Clean, Safe Creeks on July 1, 2013, as approved by the 
voters in November 2012.  Tax payments collected for use by the District under Clean, 
Safe Creeks will be used to achieve similar or expanded programs under Safe, Clean 
Water.  Funds collected for capital projects under Clean, Safe Creeks will be used under 
Safe, Clean Water to meet the commitments of the Clean, Safe Creeks program.  All 
other projects identified in Clean, Safe Creeks would be replaced by comparable 
projects with similar or expanded obligations.  Table 6-1 provides a summary of each 
Activity that was in the Clean, Safe Creeks and Natural Flood Protection plan and where 
to find the corresponding project in the Safe, Clean Water program. 

Funds needed to complete Clean, Safe Creeks capital projects will include carry-forward 
reserves from the Clean, Safe Creeks plan, allocations from the first three years of 
revenue under Safe, Clean Water and a portion of the Safe, Clean Water debt proceeds, 
as described in Chapter 4, Financial Information.  These allocations would help complete 
Clean, Safe Creeks capital projects which otherwise would have received local Clean, 
Safe Creeks funding up until its sunset in 2016. 

In moving from Clean, Safe Creeks to Safe, Clean Water, each Activity from the Clean, 
Safe Creeks plan has been designated as one of four transitional categories:  carried 
forward, completed, on track to be completed, or closed and replaced.  These terms are 
defined for this program as follows: 

Carried forward projects meet the original key performance indicators described under 
the Clean, Safe Creeks plan, but have been updated with additional work using new 
revenue from the Safe, Clean Water program.  These projects appear in Priority E as 
numbered capital flood protection projects E5, E6 and E8.  See Section 6.1 for 
summaries of these projects. 

Completed projects will be completed prior to July 1, 2013, when the Safe, Clean Water 
program replaces the Clean, Safe Creeks plan. 

On track to be completed means that project key performance indicators as described 
in the Clean, Safe Creeks plan will be met within the first five years of the new Safe, 
Clean Water program, which is within the timeframe of this first five-year implementation 
plan and within the original Clean, Safe Creeks timeframe.  Three of the four projects in 
this category are capital flood protection projects, and will be reported on similarly to 
those projects in Priority E (see summaries in this section on Permanente Creek, 
Sunnyvale East and West Channels, Berryessa Creek and Coyote Creek flood 
protection projects). 

Closed and replaced are those projects that will be replaced in the Safe, Clean Water 
program with projects that have similar or expanded key performance indicators. 
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Table 6-1—Transitioning Clean, Safe Creeks Activities to the Safe, Clean Water Program 
Clean, Safe Creeks 

Activity Number* and 
Project Name 

Corresponding 
Safe, Clean Water 

Project 

Notes 
Details of Safe, Clean Water projects are 

provided in chapter six of this plan. 

Carried forward - will meet original Clean, Safe Creeks KPIs, but additional Safe, Clean Water funding enables additional 
work 

1.1 San Francisquito Creek E5 Clean, Safe Creeks included planning and design; 
Safe, Clean Water will fund construction 

1.1 Upper Guadalupe River E8 see Appendix B for updated KPI 

1.1 Upper Llagas Creek E6 see Appendix B for updated KPI 

Completed - Clean, Safe Creeks KPI has been met 

1.1 Calabazas Creek Calabazas Creek KPI: Flood damage reduction for 2,483 parcels 

On track to be completed - Clean, Safe Creeks KPIs will be met within first five years of Safe, Clean Water program 

1.1 Permanente Creek Permanente Creek KPI: Flood damage reduction for 1,664 parcels 

1.1 Sunnyvale East and West Channels Sunnyvale East and 
West Channels 

KPI: Flood damage reduction for 1,618 parcels 
(Sunnyvale East) and 11 parcels (Sunnyvale West) 

1.1 Berryessa Creek Berryessa Creek KPI: Flood damage reduction for 100 to 1,814 parcels 
(depending on federal funding)  

1.1 Coyote Creek Coyote Creek KPI: Planning study, design and partial construction of 
an engineering plan to provide flood damage reduction 

4.1 Provide additional trails and open 
space along creeks and in watersheds D3 

KPI: Community partnerships to identify and provide 
public access to 70 miles of open space or trails along 
creeks. 

Closed and replaced - Safe, Clean Water program funds a project with similar or expanded KPIs 

1.2 Sediment removal for capacity E1 New KPI – see Appendix B 

1.3 Maintenance of newly-improved 
creeks E1 New KPI – see Appendix B 

2.1 Reduce urban runoff pollutants in 
south county cities B2 New KPI – see Appendix B 

2.2 Hazardous materials management and 
incident response B5 Similar KPI – see Appendix B 

2.3 Impaired water bodies improvement B1 New KPI – see Appendix B 

2.4 Neighborhood creeks frequently 
inspected and cleaned of litter and 
graffiti 

B6 
Similar KPI – see Appendix B 

2.4 Illegal encampment cleanup B4 New KPI – see Appendix B 

2.5 Assist county or cities in reduction of 
pollutants in surface water B2, B3 New KPI – see Appendix B 

3.1 Vegetation management D1, E1 New KPI – see Appendix B 

3.2 Community partnerships to identify 
and implement restoration of 
fisheries, riparian habitat or wetlands 

D2, D3, D4, D6, D8 
Clean, Safe Creeks KPI achieved. 
Similar or expanded KPIs under new projects listed 
here – see Appendix B 

*As designated in the Clean, Safe Creeks Independent Monitoring Report, available online at www.valleywater.org 
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Project Summaries for Clean, Safe Creeks Activities On-Track to be Completed 
Under Safe, Clean Water program 

Permanente Creek Flood Protection 
Sunnyvale East and West Flood Protection 
Berryessa Creek Flood Protection 
Coyote Creek Flood Protection 

  

Five-Year Implementation Plan FY 2014 –2018 
R12955.docx Page 79 



 
PROJECT CSC:  Permanente Creek Flood Protection, San Francisco 
Bay to Foothill Expressway—Mountain View 
The Permanente Creek watershed encompasses 28 square miles, including portions of the cities of Los 
Altos, Mountain View, Cupertino, Los Altos Hills and Palo Alto.  This project protects over 1,600 homes 
and businesses in Mountain View.  It also benefits native species and habitat in the baylands. 

This project designs, and constructs improvements along 10.6 miles of Permanente Creek, from San 
Francisco Bay to Foothill Expressway; Hale Creek from Foothill Expressway to its confluence with 
Permanente Creek; and the diversion structure between Permanente and Stevens Creeks to provide 
protection to approximately 2,700 parcels from a 1-percent flood.  This meets and exceeds the CSC flood 
protection requirement of 1,664 parcels north of El Camino Real. 

BENEFITS 

• Provide flood protection to a minimum of 1,664 parcels (1,378 homes, 160 businesses and 
4 schools/institutions) downstream of El Camino Real from a 1 percent flood 

• Prevent flooding of Middlefield Road and Central Expressway 

• Minimize the future cost for maintenance 

• Provide opportunities for environmental enhancements and trail extension 

KEY PERFORMANCE INDICATOR 

1. Provide flood protection to 1,664 parcels downstream of El Camino Real, including Middlefield 
Road and Central Expressway. 

5-Year Target 

1. Provide flood protection to 1,664 parcels downstream of El Camino Real, including 
Middlefield Road and Central Expressway. 

Project is anticipated to be complete by 2016. 

How will this be measured? 

1. Number of parcels protected from 1 percent flooding. 

Completion Category 

Performance-based 

Geographic Area of Benefit 

Mountain View and Los Altos 
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FUNDING 

5-Year Funding 

Estimated funding from Safe, Clean Water:  $20.3M 

Note:  This project has other funding sources.  See the District’s Capital Improvement Plan, published annually, 
for details on costs, funding and scheduling. 
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PROJECT CSC:  Sunnyvale East and Sunnyvale West Channel Flood 
Protection, San Francisco Bay to Inverness Way and Almanor 
Avenue—Sunnyvale 
This project upgrades the circa 1960 outfalls of Sunnyvale East and Sunnyvale West to provide riverine 
flood protection for 1,618 properties and 47 acres (11 parcels) of industrial land.  The project will prevent 
potential damages caused by flooding, provide erosion reduction measures to improve stream water 
quality, revise FEMA flood hazard maps to reflect 100-year protection, and identify recreational and 
environmental enhancement opportunities. 

Construction will include floodwalls, levee raising, rock slope protection, channel lining, replacement of 
existing bridge crossings at Caribbean Drive (Sunnyvale East) with a triple cell reinforced concrete box 
(RCB) culvert, replacement of existing Carl Road RCB (Sunnyvale West) with an improved larger RCB 
culvert, replacement of approximately 400 feet of existing sack concrete slope protection (SCSP) channel 
lining with a concrete trapezoidal channel lining, construct new/extend existing concrete headwalls at 
crossings along both Sunnyvale East and West channels, and install and establish native vegetation 
along the channel banks where appropriate. 

BENEFITS 

• Provides 1 percent flood capacity for approximately 6.5 miles of channel along Sunnyvale East 
and approximately 3.0 miles of channel along Sunnyvale West within the City of Sunnyvale, 
protecting 1,618 properties (Sunnyvale East) and 47 acres (11 properties) of industrial land 
(Sunnyvale West) 

• Improves stream water quality, by providing erosion control measures to decrease sediment and 
turbidity 

• Identifies opportunities to integrate recreation improvements with the City of Sunnyvale and 
others as appropriate 

KEY PERFORMANCE INDICATOR 

1. Provide riverine flood protection for 1,618 properties and 47 acres (11 parcels) of industrial land, 
while improving stream water quality and providing for recreational opportunities. 

5-Year Target 

1. Provide riverine flood protection for 1,618 properties and 47 acres (11 parcels) of 
industrial land, while improving stream water quality and providing for recreational 
opportunities. 

Project is to be complete by December 2016. 

How will this be measured? 

1. Number of parcels protected from 1 percent flooding. 

Completion Category 

Performance-based 
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Geographic Area of Benefit 

Sunnyvale 

FUNDING 

5-Year Funding 

Estimated funding from Safe, Clean Water:  $52.8M 

Note:  This project has other funding sources.  See the District’s Capital Improvement Plan, published annually, 
for details on costs, funding and scheduling. 
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PROJECT CSC:  Berryessa Creek Flood Protection, Calaveras 
Boulevard to Interstate 680—Milpitas and San Jose 

Berryessa Creek is a major tributary of the Coyote Creek watershed—the largest watershed in Santa 
Clara County.  It drains a large portion of Milpitas as well as areas of San Jose’s commercial district.  The 
Berryessa Creek project protects homes in Milpitas and San Jose, as well as Silicon Valley’s commercial 
district from a 1 percent flood flow.  This project is a partnership with the U.S. Army Corps of Engineers to 
plan, design and construct flood improvements. 

BENEFITS 

Protects up to 1,662 businesses and homes in Milpitas and San Jose from a 1 percent flood, saving 
potential damages in excess of $527 million 

Provides protection for more than 30 miles of streets including Highway 237 and Montague Expressway 

KEY PERFORMANCE INDICATORS 

1. Local and federal funding flood damage reduction for 1,662 parcels, including 1,420 homes, 
170 businesses, and 5 schools/institutions. 

2. Using local funds only, a reduced project would extend from the confluence with Lower 
Penitencia upstream to Montague Expressway, modifying 2 miles of channel and protecting 
approximately 100 parcels. 

5-Year Targets 

1. Local and federal funding flood damage reduction for 1,662 parcels, including 
1,420 homes, 170 businesses, and 5 schools/institutions. 

2. Using local funds only, a reduced project would extend from the confluence with Lower 
Penitencia upstream to Montague Expressway, modifying 2 miles of channel and 
protecting approximately 100 parcels. 

Project is anticipated to be completed by 2016. 

How will this be measured? 

1. and 2.  Number of parcels protected from 1 percent flooding. 

Completion Category 

Performance-based 

Geographic Area of Benefit 

Milpitas and San Jose 
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FUNDING 

5-Year Funding 

Estimated funding from Safe, Clean Water:  $24.0 million 
Other sources of funding:  Watershed and Stream Stewardship Fund 

Note:  This project has other funding sources.  See the District’s Capital Improvement Plan, published annually, 
for details on costs, funding and scheduling. 
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PROJECT CSC:  Coyote Creek Flood Protection, Montague 
Expressway to Interstate 280—San Jose 
The Coyote Creek watershed is the largest in Santa Clara County, draining Milpitas and portions of San 
Jose and Morgan Hill.  This project provides planning, design and partial construction to protect 
residential, commercial and business districts in central and north San Jose. 

BENEFITS 

• Planning and design for flood protection of 1,400 businesses and homes from a 1 percent flood 
when the entire project from Montague Expressway to I-280 is constructed 

• Improves water quality, enhances stream habitat and recreational opportunities 

• Incorporates revegetation and aesthetic elements of the Coyote Creek park chain in the project 

KEY PERFORMANCE INDICATOR 

1. Complete construction of downstream project elements. 

5-Year Target 

1. Complete construction of downstream project elements. 

Construction is anticipated to be complete by 2016. 

How will this be measured? 

1. Completion of construction. 

Completion Category 

Performance-based 

Geographic Area of Benefit 

San Jose 

FUNDING 

5-Year Funding 

Estimated funding from Safe, Clean Water:  $18.4 million 

Note:  This project has other funding sources.  See the District’s Capital Improvement Plan, published annually, 
for details on costs, funding and scheduling. 
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APPENDIX A 

GLOSSARY 

1 percent flood:  A flood that has a 1 percent chance of occurring in any given year; also 
referred to as a 100-year flood. 

50-year flood:  A flood that has a 2 percent chance of occurring in any given year. 

100-year flood:  A flood that has a chance of occurring an average of once every 100 years; 
also referred to as a 1 percent flood. 

Acre-feet (AF):  An acre-foot of water would cover one acre of land to a depth of one foot.  
One acre-foot equals approximately 325,000 gallons, the average amount of water used by 
two families of five in one year. 

Aquifer:  An underground geologic formation of rock, soil, or sediment that is saturated with 
water; an aquifer stores groundwater. 

Bypass channel:  A channel built to carry excess water from a stream, or to divert water from 
the main channel. 

Cleanup:  The removal of trash and debris resulting from illegal encampments; by the District or 
by the District in coordination with other agencies. 

Ecosystem:  An ecological community of plants, animals, and microorganisms in their 
environment, functioning together as a unit. 

Encampment (homeless):  One or more structures occupied by an individual or family that is 
located illegally on District or other public property.  An area where there are no structures, but 
where personal property is stored is also considered an encampment. 

Environmental enhancement:  Action taken by the District that benefits the environment is not 
mitigation, and is undertaken voluntarily.  Enhancement actions may include environmental 
preservation or creation.  In instances where enhancements are located in the same vicinity as 
a mitigation project, actions must exceed required compliance activities to be considered 
environmental enhancements. 

Erosion:  The process by which soil is removed from one place by forces such as water or 
construction activity, and eventually deposited at a new place as sediment. 

Fiscal Year (FY):  A period that a company or government uses for accounting purposes and 
preparing financial statements.  The fiscal year may or may not be the same as a calendar year.  
The District uses a fiscal year that begins on July 1 and ends on June 30, which coincides with 
the State of California’s fiscal year.  The fiscal year is denoted by the year in which it ends, so 
spending incurred on November 14, 2015, would belong to fiscal year 2016.  The federal 
government’s fiscal year begins on October 1 and ends on September 30. 

Fisheries:  An area with an associated fish or aquatic population. 
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Fish passage:  A generic term for several methods incorporated into flood protection projects 
which allow native fish species to travel upstream to spawn. 

Flood:  A temporary inundation of inland or tidal waters onto normally dry land areas. 

Flood conveyance capacity:  The maximum amount of water that can flow through a channel, 
stream, or culvert before there is flooding of surrounding properties. 

Floodplain:  The low, flat, periodically flooded lands adjacent to creeks and rivers. 

Floodplain management:  A city or county program of corrective, preventive and regulatory 
measures to reduce flood damage and encourage the natural and beneficial functions of 
floodplains.  Careful local management of development in the floodplains results in construction 
practices that can reduce flood damages. 

Floodwall:  Walls used as levees to contain floodwaters within a stream.  Floodwalls are used 
when right-of-way is limited. 

Geomorphology/geomorphic:  The study of the natural relationship between a stream and its 
bank and bed; pertaining to those processes that affect the form or shape of the surface of the 
earth, including creeks and streams. 

Groundwater:  Water that is found beneath the surface in small pores and cracks in the rock 
and substrate. 

Habitat:  The specific, physical location or area in which a particular type of plant or animal 
lives.  To be complete, an organism’s habitat must provide all of the basic requirements of life 
for that organism. 

Hydraulics:  The properties and behaviors of fluids, such as water. 

Hydrology:  The behavior (properties, distribution, and circulation) of water in the atmosphere, 
on land, and in the soil. 

Impaired water bodies:  Waters that are too polluted or otherwise degraded to meet the water 
quality standards set by the State of California.  Under the federal Clean Water Act, California is 
required to develop lists of impaired water bodies, including creeks, streams, and lakes. 

Invasive plants:  A non-native plant species that has spread into native or minimally managed 
plant communities (habitats). 

Large woody debris (LWD):  The logs, sticks, branches, and other wood that falls into streams 
and rivers.  This debris can influence the flow and shape of the stream channel.  LWD plays an 
important biological role in streams by increasing channel complexity, enhancing fish habitat, 
and creating diversity in the food web. 

Levee:  An embankment constructed to provide flood protection from seasonal high water. 

Methylation:  The complex process by which inorganic mercury in surface water is converted to 
toxic methylmercury, the only form of mercury that accumulates appreciably in fish. 
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Methylmercury:  An organic, highly toxic form of mercury that easily bioaccumulates in 
organisms, increasing in concentration as it travels up the food chain.  Because of mercury 
contamination the public is advised against consuming fish caught in some Santa Clara County 
reservoirs and ponds. 

Mitigation:  Action taken to fulfill CEQA/NEPA, permit requirements and court mandated 
mitigation to avoid, minimize, rectify or reduce adverse environmental impacts, or compensate 
for the impact(s) by replacing or providing substitute resources or environments. 

Modified floodplain:  A flood protection technique where land adjacent to a creek is lowered, 
allowing floodwaters to spread out over a wider area while containing the flow, and reducing the 
risk of damaging floods.  A modified floodplain is often planted with native riparian species. 

Natural flood protection:  A multiple-objective approach to providing environmental quality, 
community benefit and protection from creek flooding in a cost-effective manner through 
integrated planning and management that considers the physical, hydrologic and ecologic 
functions and processes of streams within the community setting. 

Pay-as-you-go:  A funding mechanism which collects revenue until sufficient funds are 
available to begin construction of a project, in contrast to debt financing, in which a large sum is 
borrowed so that construction can begin sooner. 

Permitting requirements:  A mechanism used to enforce state and federal laws that protect 
environmentally sensitive areas.  Before moving forward on projects, the District is required to 
obtain permits from the U.S. Army Corps of Engineers, U.S. Fish and Wildlife Service, NOAA 
Fisheries, Regional Water Quality Control Board, and the California Department of Fish and 
Game.  Each permit gives the permitting agency an opportunity to attach specific measures to 
the project to reduce impact on the environment. 

Plant pallet:  A master list of appropriate plants that can be drawn from to create a specific 
assemblage of plants well-matched to a particular area or project’s physical, hydrological and 
ecological conditions. 

Preservation:  Action taken to protect an ecosystem or habitat area by removing a threat to that 
ecosystem or habitat, including regulatory actions and the purchase of land and easements. 

Reach (creek):  A portion of a creek or watercourse usually defined by both an upstream and a 
downstream unit. 

Recharge:  The addition of new water to an aquifer or to the zone of saturation.  See 
groundwater. 

Respond:  For hazardous materials response (project B5) “Responded to” means that 
responder arrives at site within 2 hours.  For litter and graffiti removal (project B6) “Responded 
to” means that a request for District action is acknowledged either verbally, in writing, or by 
e-mail within 5 working days. 

Restoration/restore:  Action taken by the District, to the extent practicable, toward the 
re-establishment as closely as possible of an ecosystem’s pre-disturbance structure, function, 
and value, where it has been degraded, damaged, or otherwise destroyed 
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Revegetate:  To re-establish vegetation in areas which have been disturbed by project 
construction. 

Revitalize:  Improve habitat value, particularly in an effort to connect contiguous creek reaches 
of higher value, by removing invasive, non-native vegetation and diseased and/or non-thriving 
specimens, applying mulch to suppress weed competition, revegetating sites with native plants, 
and installing predation prevention measures such as browse protection or cautionary fencing to 
reduce impacts from animals and vandals. 

Riparian:  Pertaining to the banks and adjacent terrestrial habitat of streams, creeks, or other 
freshwater bodies and watercourses. 

Riparian corridor:  The riverside or riverine environment next to a stream channel. 

Riparian ecosystem:  A natural association of soil, plants and animals existing within the 
floodplain of a stream, and dependent for their survival on high water tables and river flow. 

Sediment/sedimentation:  Mineral or organic material that is deposited by moving water and 
settles at the bottom of a waterway.  Sediment in a lake, reservoir or stream can either be 
suspended in the water column or deposited on the bottom.  Sediment usually consists of 
eroded material from the watershed, precipitated minerals, and the remains of aquatic 
organisms. 

Special status species:  Any species which is listed, or proposed for listing, as threatened or 
endangered by the U.S. Fish and Wildlife Service or National Marine Fisheries Service under 
the provisions of the Endangered Species Act; any species designated by the U.S. Fish and 
Wildlife Service as a “listed,” “candidate,” “sensitive,” or “species of concern,” and any species 
which is listed by the State of California in a category implying potential danger of extinction. 

Special tax:  Any tax imposed for specific purposes, or any tax imposed by a special purpose 
district or agency, such as the Santa Clara Valley Water District.  A special district 
contemplating a special tax levy must hold a noticed public hearing and adopt an ordinance or 
resolution prior to placing the tax on the ballot.  The ordinance or resolution must specify the 
purpose of the tax, the rate at which it will be imposed, the method of collection, and the date of 
the election to approve the tax levy.  Approval by a two-thirds vote of the city, county or district 
electorate is necessary for adoption. 

State Water Resources Control Board:  The State Water Resources Control Board (State 
Water Board) was created by the Legislature in 1967.  The mission of the State Water Board is 
to ensure the highest reasonable quality for waters of the State, while allocating those waters to 
achieve the optimum balance of beneficial uses. 

Subvention:  Subventions are reimbursements for rights of way and relocation costs of channel 
improvements and levee projects provided to flood control agencies by the Department of Water 
Resources Flood Subventions Program. 

Stewardship:  To entrust the careful and responsible management of the environment and 
natural resources to one’s care for the benefit of the greater community. 
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Stream Corridor Priority Plan:  A document which identifies priorities for stream restoration 
and which can be a source of information to guide restoration actions by all parties. 

Threatened species:  A species which is likely to become an endangered species within the 
foreseeable future throughout all or a significant portion of its range. 

Total Maximum Daily Loads (TMDLs):  The maximum pollutant load a waterbody can receive 
(loading capacity) without violating water quality standards. 

Urban runoff:  The water that runs over the impervious areas in cities, collecting pollutants as it 
flows.  Runoff is recognized as a major source of water impairment. 

Watershed:  Land area from which water drains into a major body of water. 

Watershed stewardship:  Protecting and enhancing the county’s creeks, streams and water 
bodies in order to preserve a vibrant, healthy ecosystem, and provide recreational opportunities 
when appropriate. 

WebEx:  A system for holding meetings over the web which allows anyone with an internet 
connection to participate in real time with two-way communication. 

Wetland:  Areas that are inundated or saturated by surface or groundwater at a frequency and 
duration sufficient to support vegetation adapted for life in saturated soil conditions, as well as 
the diverse wildlife species that depend on this habitat. 
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 Appendix B: Program Summary: 15‐Year KPIs, 5‐Year Targets, and Funding Summaries in Inflated Dollars

5-Year Plan

Project Project Description Key Performance Indicator 
(KPI)

Five-Year Target
(FY 14 - 18)

Estimated % of 
Total Project 
Cost Funded 

by Safe, Clean 
Water

Original
Estimated
 Funding 

from Safe, 
Clean Water

(millions)

Funding Sources 
* and Estimated 

Amounts

(millions)

Main and Madrone Avenue

Restore the Main and Madrone Pipelines to full operating 
capacity to provide the means to utilize another reliable water 
source (Anderson Reservoir) to supply water to the Main 1. Restore transmission pipelines to full operating capacity of 

37 bi f t d f A d R i
1. Restore transmission pipelines to full operating capacity of 
37 bi f t d f A d R i SCW $8 3

15-Year program

Priority A:  Ensure a safe, reliable water supply

A1
Main and Madrone Avenue 
Pipelines Restoration

source (Anderson Reservoir) to supply water to the Main 
Avenue Ponds and Madrone Channel, allow for greater flows 
to the Main Avenue Ponds and the Madrone Channel, and 
maximize imported water flows to the treatment plants. Would 
reduce energy use at the Coyote Pumping Plant.

37 cubic feet per second from Anderson Reservoir. 
2. Restore ability to deliver 20 cubic feet per second to 
Madrone Channel.

37 cubic feet per second from Anderson Reservoir. 
2. Restore ability to deliver 20 cubic feet per second to 
Madrone Channel.

72% $8.3 SCW: $8.3 
WUE: $3.3 

A2
Safe, Reliable Water 
Grants and Partnerships

Conduct comprehensive water supply grant program, 
including:
1. Water conservation grants 
2. Drinking water for schools grants
3. Rebates to private well owners for treatments systems to 
remove excess nitrate from drinking water

1.  Award  up to $1 million to test new conservation activities.
2. Increase number of schools in Santa Clara County in 
compliance with SB 1413 and the Healthy Hunger-Free Kids 
Act, regarding access to drinking water by awarding 100% of 
eligible grant requests for the installation of hydration stations; 
a maximum of 250 grants up to $254,000.
3.  Reduce number of private well water users exposed to 
nitrate above drinking water standards by awarding 100% of 
eligible rebate requests for the installation of nitrate removal 
systems; a maximum of 1,000 rebates up to $702,000.

1.   Carry out at least 3 grant cycles to test new conservation 
activities.
2.  Award grants to up to 25 schools.
3.  Award up to 100% of eligible rebate requests subject to 
annual program budget for the installation of nitrate treatment 
systems.

100% $2.4  SCW: $1.4 

This project constructs four line valves on treated water 

A3 Pipeline Reliability Project

distribution pipelines. The line valves will allow the District to 
isolate sections of pipelines for scheduled maintenance or for 
repairs following a catastrophic event such as a major 
earthquake.  The line valves will allow the District to maintain 
deliveries to customers upstream of pipeline segments that 
are damaged or down for maintenance.  

1.  Install 4 new line valves on treated water distribution 
pipelines. 1. None—project scheduled to start in 2025. 100% $12.9 SCW: $0

B1 Impaired Water Bodies 
Improvement

Reduce and remove sources of regulated contaminants, 
including mercury, for compliance with Regional Water 
Quality Control Board standards.

1. Operate and maintain existing treatment systems in 4 
reservoirs to remediate regulated contaminants, including 
mercury.
2. Prepare plan for the prioritization of pollution prevention and 
reduction activities.
3. Implement priority pollution prevention and reduction 

ti iti id tifi d i th l i 10 k

1. Operate and Maintain treatment systems in 4 reservoirs 
(Almaden, Calero, Guadalupe, and Stevens Creek) to 
remediate regulated contaminants, including mercury.
2. Prepare plan for prioritization of and implementation of 
pollution prevention and reduction activities in 10 creeks 
identified as impaired water bodies in Santa Clara County.
3. Implement ppollution prevention and reduction activities in 

100% $27.0 SCW: $5.8 

Priority B:  Reduce toxins, hazards and contaminants in our waterways

activities identified in the plan in 10 creeks. p pp p
at least 1 creek.

*SCW = Safe, Clean Water Fund; WSS = Watershed and Stream Stewardship Fund; WUE = Water Utility Enterprise Fund
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 Appendix B: Program Summary: 15‐Year KPIs, 5‐Year Targets, and Funding Summaries in Inflated Dollars

5-Year Plan

Project Project Description Key Performance Indicator 
(KPI)

Five-Year Target
(FY 14 - 18)

Estimated % of 
Total Project 
Cost Funded 

by Safe, Clean 
Water

Original
Estimated
 Funding 

from Safe, 
Clean Water

(millions)

Funding Sources 
* and Estimated 

Amounts

(millions)

15-Year program

B2

Inter-Agency Urban Runoff 
Program
(includes Santa Clara 
Valley Urban Runoff Maintain District compliance with the regulatory requirements 

for stormwater related issues

1. Install at least 2 and operate 4 trash capture devices at 
stormwater outfalls in Santa Clara County.
2. Maintain partnerships with cities and County to address 
surface water quality improvements.

1. Install at least 2 and operate 4 trash capture devices at 
storm water outfalls in Santa Clara County.
2. Maintain at least 2 partnerships with cities and County to 
address surface water quality improvements.
3 Support 1 pollution prevention activity including education 33% $12.7

 SCW: $4.02
WSS: $6.14
WUE: $2.70

Pollution Prevention and 
South County programs)

for stormwater related issues. 3. Support 5 pollution prevention activities to improve surface 
water quality in Santa Clara County either independently or 
collaboratively with south county organizations.

3. Support 1 pollution prevention activity, including education 
and outreach, to improve surface water quality in Santa Clara 
County either independently or collaboratively with south 
county organizations.

Total: $12.9 

B3
Pollution Prevention 
Partnerships and Grants

Conduct grants and partnerships to reduce contaminants, 
such as pharmaceuticals, in surface or groundwater. 

1. Provide 7 grant cycles and 5 partnerships that follow pre-
established competitive criteria related to preventing or 
removing pollution.

1. Provide 3 grant cycles and 2 partnerships that follow pre-
established criteria related to pollution prevention. 100% $7.6 SCW: $2.9 

B4
Good Neighbor Program: 
Illegal Encampment 
Cleanup

Reduce amount of trash and other pollutants entering the 
stream and reduce damage to District facilities from illegal 
encampments.

1. Perform 52 annual cleanups for the duration of the Safe, 
Clean Water program to reduce the amount of trash and 
pollutants entering the streams.

1. Conduct 260 cleanups. 100% $5.2 SCW: $1.7 

B5

Hazardous Materials 
Management and 
Response

Protect streams, groundwater and reservoirs from hazardous 
material releases.

1. Respond to 100 percent of hazardous materials reports 
requiring urgent on-site inspection in two hours or less.

1.    100 percent of hazardous materials reports requiring 
urgent on-site inspection responded to in two hours or less. 15% $0.6

 SCW: $0.18
WSS: $0.54
WUE: $0.47

Total: $1.2 

Good Neighbor Program: Maintains the aesthetic condition of District watershed assets 1. Conduct 60 cleanup events (4 per year). 1. Conduct 20 cleanup events.  SCW: $3.0
WSS: $4 5B6 Remove graffiti and litter by removing trash from creeks, repairing/installing fencing, 

and removing graffiti on District facilities.
2. Respond to requests on litter or graffiti cleanup within 5 
working days.

2. Respond to requests on litter or graffiti cleanup within 5 
working days.

60% $10.0 WSS: $4.5

Total: $7.5 

B7

Support Volunteer Cleanup 
Efforts and Education

Support volunteer efforts through grants and partnerships for 
cleanup, education, outreach and watershed stewardship 
activities by others to: 1) prevent contaminants from entering 
surface or groundwater; 2) engage people in volunteer 
activities (clean-up, education, watershed stewardship); and 
3) reach people with specific stewardship messages.

1. Provide 7 grant cycles and 3 partnerships that follow pre-
established competitive criteria related to cleanups, education 
and outreach, and stewardship activities.
2. Fund District support of annual National River Cleanup day, 
California Coastal Cleanup Day, the Great American Pick Up, 
and fund the Adopt-A-Creek Program.

1. Provide at least 2 grant cycles and 1 partnership.
2. Fund 4 programs. 100% $2.4 SCW: $1.2 

Conduct seismic retrofit of Anderson Dam to: 1) resolve SCW $15 1

Priority C: Protect our water supply from earthquakes and natural disasters

C1

Anderson Dam Seismic 
Retrofit

Conduct seismic retrofit of Anderson Dam to: 1) resolve 
seismic stability deficiencies to ensure public safety, 2) 
restore lost reservoir storage capacity resulting from seismic 
concerns; and 3) work with state and federal regulating 
agencies to bring dam up to compliance in a timely manner. 

1. Provide portion of funds, up to $45 million, to help restore full 
operating reservoir capacity of 90, 373 acre-feet. 1. Provide $15 million toward project completion. 37% $67.1

SCW: $15.1
WUE: $155.3

Total: $170.4 

*SCW = Safe, Clean Water Fund; WSS = Watershed and Stream Stewardship Fund; WUE = Water Utility Enterprise Fund
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 Appendix B: Program Summary: 15‐Year KPIs, 5‐Year Targets, and Funding Summaries in Inflated Dollars

5-Year Plan

Project Project Description Key Performance Indicator 
(KPI)

Five-Year Target
(FY 14 - 18)

Estimated % of 
Total Project 
Cost Funded 

by Safe, Clean 
Water

Original
Estimated
 Funding 

from Safe, 
Clean Water

(millions)

Funding Sources 
* and Estimated 

Amounts

(millions)

15-Year program

C2 Emergency Response 

Develop an automated flood warning system that will employ 
real-time rainfall data to predict stream flows, potential flood 
risk, and timing.  Information would include delineating 
approximate areas subject to flooding.  The information is 
disseminated to emergency responders and to public via

1. Map, install, and maintain gauging stations and computer 
software on seven flood-prone reaches to generate and

1. Map, install, and maintain gauging stations and computer 
software on three flood-prone reaches to generate and 100% $3 4 SCW: $1 5C2 Upgrades disseminated to emergency responders, and to public via 

web, texting, auto-calls, etc., to alert proper entities for 
potential flooding event. Goal also includes a flood mapping 
component (with Coyote Creek recommended as first 
priority).

software on seven flood-prone reaches to generate and 
disseminate flood warnings. disseminate flood warnings (Uvas, Coyote and San 

Francisquito Creeks).

100% $3.4 SCW: $1.5

D1 Management of 
Revegetation Projects

Carry out management and maintenance of revegetation 
projects to ensure that specific regulatory requirements and 
conditions are met at each mitigation revegetation site.

1. Maintain a minimum of 300 acres of revegetation projects 
annually to meet regulatory requirements and conditions.

1. Maintain a minimum of 300 acres of revegetation projects 
annually to meet regulatory requirements and conditions. 58% $22.3

 SCW: $6.0
WSS: $6.1

Total: $12.1 

D2 Revitalize Riparian, Upland 
Revitalize the functionality of riparian and tidal habitat by 
removing invasive plants (including Arundo and Spartina) and 

1. Revitalize at least 21 acres, guided by the 5 Stream Corridor 
Priority Plans, through native plant revegetation and removal of 
invasive exotic species.
2. Provide funding for revitalization of at least 7 of 21 acres 

1. Revitalize at least 7 acres, guided by Stream Corridor 
Priority Plan(s), through native plant revegetation and removal 
of invasive exotic species.
2 Identify plans and potential community partnerships 59% $18 2

 SCW: $4.7
WSS: $4.6

Priority D:  Restore wildlife habitat and provide open space

D2 p , p
and Wetland Habitat

g p ( g p )
revegetating where needed.

g
through community partnerships.
3. Develop at least 2 plant palettes for use on revegetation 
projects to support birds and other wildlife.

2. Identify plans and potential community partnerships.
3. Develop at least 2 plant palettes for use on revegetation 
projects to support birds and other wildlife.

59% $18.2

Total: $9.3 

D3

Partnerships and Grants to 
Restore Wildlife Habitat 
and Provide Access to 
Trails

Provide environmental work to protect and restore habitats 
and encourage the return of endangered species. Create or 
restore additional wetlands, riparian habitat and favorable 
stream conditions for fisheries and wildlife. Provide access to 
trails. Includes funding for developing a priority list of stream 
restoration projects. 

1. Develop 5 Stream Corridor Priority Plans to prioritize stream 
restoration activities.
2. Provide 7 grant cycles and additional partnerships for $21 
million that follow pre-established criteria related to the creation 
or restoration of wetlands, riparian habitat and favorable stream 
conditions for fisheries and wildlife, and providing new public 
access to trails.

1. Develop 2 Stream Corridor Priority Plans to prioritize 
stream restoration activities.
2. Provide 3 grant cycles and additional partnerships that 
follow pre-established criteria related to the creation or 
restoration of wetlands, riparian habitat and favorable stream 
conditions for fisheries and wildlife, and providing new public 
access to trails.

100% $24.1 SCW: $9.8

Fish Habitat and Passage 
Improvements  (A portion of 
the estimated funding for 
project D4 was originally 
allocated from the District's

Create favorable stream conditions to restore and maintain 
fisheries, including  steelhead, by carrying out projects such 

1. Complete planning and design for two creek/lake 
separations.
2. Construct one creek/lake separation project in partnership 

1. Complete planning and design of Lake Almaden and a 
second site.
2. Construct one creek/lake separation project.
3 Complete plan design and CEQA for high priority fish

D4

allocated from the District s 
WUE fund. The WUE fund is 
no longer scheduled to 
provide the funding; however, 
the projected SCW funding 
for the project is still 
available and on target to 
meet the project's Key 
Performance Indicators.)

as separating Ogier Ponds from nearby Coyote Creek and 
planning/design for restoration activities at Alamitos Creek 
near Lake Almaden. The project will also conduct studies of 
Steelhead streams in Santa Clara County with consideration 
for improvement of fish habitat, including use of large woody 
debris and gravel augmentation.

with local agencies.
3. Use $6 million for fish passage improvements.
4. Conduct study of all major steelhead streams in the County 
to identify priority locations for installation of large woody debris 
and gravel as appropriate.
5. Install large woody debris and/or gravel at a minimum of 5 
sites (1 per each of 5 major watersheds).

3. Complete plan, design, and CEQA for high priority fish 
passage projects expending approximately 30% of the $6 
million.
4. Complete study of all major steelhead streams in the 
County to identify priority locations for installation of large 
woody debris and gravel as appropriate.
5. Install large woody debris and/or gravel at a minimum of 2 
sites.

86% $29.1 SCW: $20.5

*SCW = Safe, Clean Water Fund; WSS = Watershed and Stream Stewardship Fund; WUE = Water Utility Enterprise Fund
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 Appendix B: Program Summary: 15‐Year KPIs, 5‐Year Targets, and Funding Summaries in Inflated Dollars

5-Year Plan

Project Project Description Key Performance Indicator 
(KPI)

Five-Year Target
(FY 14 - 18)

Estimated % of 
Total Project 
Cost Funded 

by Safe, Clean 
Water

Original
Estimated
 Funding 

from Safe, 
Clean Water

(millions)

Funding Sources 
* and Estimated 

Amounts

(millions)

15-Year program

D5 Ecological Data Collection 
and Analysis

Provide cost-effective, scientifically-based, and integrated 
information on stream ecosystem condition to help make 
informed asset management decisions. 

1. Establish new or track existing ecological levels of service for 
streams in  5 watersheds.
2. Re-assess streams in 5 watersheds  to determine if 
ecological levels of service are maintained or improved.

1. Establish new or track existing ecological levels of service 
for streams in  5 watersheds.
2. Re-assess streams in 5 watersheds  to determine if 
ecological levels of service are maintained or improved.

67% $9.0

 SCW: $2.9
WSS: $1.4

Total: $4.3 

D6
Creek Restoration and 
Stabilization

Increase the stability of stream channels through 
improvement projects that are based on sound geomorphic 
science principles; including projects such as Calabazas 
Creek (Comer debris basin), Stevens Creek, and Uvas Creek.

1. Construct 3 geomorphic designed projects to restore stability 
and stream function by preventing incision and promoting 
sediment balance throughout the watershed.

1. Prioritize potential projects, recommend 3 sites for 
geomorphic restoration; and begin design and start CEQA 
process for 1 project.

100% $16.7 SCW: $4.4 

D7
Partnerships for the 
Conservation of Habitat 
Lands

Provide funds for the acquisition of property for the 
conservation of habitat lands.

1. Provide up to $8 million for the acquisition of property for the 
conservation of habitat lands.

1. Provide up to $2 million for the acquisition of property for 
the conservation of habitat lands. 33% $10.5

SCW: $2.45 
WSS: $2.55
WUE: $2.55

Total: $7.55 

D8 South Bay Salt Ponds 
Restoration Partnership

Develop a long-term program in partnership with U.S. Fish 
and Wildlife Service to reuse clean sediment at 
environmentally appropriate locations to improve the success 
of the salt ponds restoration activities. 

1. Establish agreement with the US Fish and Wildlife Service to 
reuse sediment at locations to improve the success of Salt 
Pond restoration activities.
2. Construct site improvements up to $4 million to allow for 
transportation and placement of future sediment.

1. Establish agreement with the US Fish and Wildlife Service 
to reuse sediment at locations to improve the success of Salt 
Pond restoration activities.
2. Construct two site improvement projects.

100% $4.7 SCW: $4.7 

Priority E:  Provide flood protection to homes, businesses, schools, and highways

(E1.1) Vegetation Control 
for Capacity

Maintain design conveyance capacity by managing vegetation 
at appropriate intervals. Maintain compliance with regulatory 
documents such as Operations and Maintenance manuals for 
modified streams throughout the county(E1.2) Sediment Removal 

for Capacity
Maintain design conveyance capacity by removing sediment 
deposition at appropriate intervals.

(E1.3) Maintenance of 
Newly Improved Creeks

Maintain capacity of SCW flood protection projects (see 
Priority E Projects) upon completion of construction through 

(E1.4) Vegetation 
Management for Access

Provide vegetation management (weed abatement, 
overhanging growth, etc.) for fire safety and for site access.

(E2.1) Coordination with 
Local Municipalities on 
Flood Communication

Work with municipalities to clearly identify roles and 
responsibilities for floodplain management and emergency 
management. 

y p , , , g y

1. Maintain 90 percent of improved channels at design 
capacity.
2. Provide vegetation management on a minimum of+E34 
2,040 acres along levee & maintenance roads.

1. Coordinate with at least one agency to incorporate District-
endorsed flood emergency procedures into its Emergency 
Operations Center plans.
2 Complete at least one flood-fighting action plan

 SCW: $11.8
WSS: $27.4

Total: $39.2 

E2 100% $3.9 SCW: $1.2

E1

1. Maintain 90 percent of improved channels at design 
capacity.
2. Provide vegetation management for 6,120 acres along levee 
& maintenance roads.

32% $46.0

1. Coordinate with agencies to incorporate District-endorsed 
flood emergency procedures into their Emergency Operations 
Center plans.
2. Complete 5 flood-fighting action plans (one per major 

(E2.2) Flood-Fighting 
Action Plans

Develop written, site-specific flood-fighting plans for creeks 
with less than one percent level of protection.  

2. Complete at least one flood fighting action plan. watershed). 

*SCW = Safe, Clean Water Fund; WSS = Watershed and Stream Stewardship Fund; WUE = Water Utility Enterprise Fund
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 Appendix B: Program Summary: 15‐Year KPIs, 5‐Year Targets, and Funding Summaries in Inflated Dollars

5-Year Plan

Project Project Description Key Performance Indicator 
(KPI)

Five-Year Target
(FY 14 - 18)

Estimated % of 
Total Project 
Cost Funded 

by Safe, Clean 
Water

Original
Estimated
 Funding 

from Safe, 
Clean Water

(millions)

Funding Sources 
* and Estimated 

Amounts

(millions)

15-Year program

E3 Flood Risk Reduction 
Studies

Develop engineering studies including hydrology, hydraulics, 
geotechnical and remapping work of the floodplain area. If 
appropriate, updated maps would be submitted to FEMA to 
more accurately reflect the floodplain. This project would 
include Alamitos Creek, Calera Creek, tributaries to Lower 

1. Complete engineering studies on 7 creek reaches to address 
1 percent flood risk.
2. Update floodplain maps on a minimum of 2 creek reaches in 
accordance with new FEMA standards.

1. Complete engineering studies on 2 creek reaches to 
address 1 percent flood risk (Coyote Creek at Rockspring and 
Alamitos Creek upstream of Lake Almaden).
2. Develop updated floodplain maps on 1 creek reach in 
accordance with new FEMA standards (if applicable) 

100% $9.4 SCW: $4.4 

, ,
Silver/Thompson Creeks, and Coyote Creek at Rockspring.

( pp )
(Alamitos Creek upstream of Lake Almaden).

E4 Upper Penitencia Creek

This project partners with the U.S. Army Corps of Engineers 
to plan, design, and construct improvements along 4.2 miles 
of Upper Penitencia Creek from the confluence with Coyote 
Creek to Dorel Drive.  

1. With federal and local funding, construct a flood protection 
project to provide 1 percent flood protection to 5,000 homes, 
businesses and public buildings.
2.  With local funding only, acquire all necessary right-of-ways 
and construct a 1 percent flood protection project from Coyote 
Creek confluence to King Road.

1. Continue to aggressively pursue federal funding.
2. Complete planning, using non-Safe, Clean Water funds.
3. Complete design.

30% $59.4

 SCW: $15.8
WSS: $0.1

Total: $15.9 

E5 San Francisquito Creek

Provide 100-year flood protection from San Francisco Bay to 
Highway 101, and 50-year protection upstream of Highway 
101 to Middlefield Road with support and funding by regional 
partners. This project is sponsored by the San Francisquito 
Creek Joint Powers Authority, of which the District is a 
member agency, in partnership with the U.S. Army Corps of 
Engineers.

1. With federal and local funding, protect more than 3,000 
parcels  by providing 1 percent flood protection.
2. With local funding only, protect approximately 3,000 parcels 
from flooding (100-year protection downstream of HWY 101, 50-
year protection upstream of HWY 101).

1. Assess the value of federal partnerships.
2. a. Provide 100-year flood protection from San Francisco 
Bay to Highway 101 with local funding.
 b. Provide improved flood capacity between Pope/Chaucer 
Street and Highway 101 with local funding.

28% $43.2 SCW: $38.9

E6 Upper Llagas Creek

This project continues a Clean, Safe Creeks 2000 project in 
partnership with the U.S. Army Corps of Engineers to plan, 
design, and construct improvements along 12.5  miles of 
channel extending from Buena Vista Ave. to Wright Ave., 
including West Little Llagas Creek.

1. With federal and local funding, provide flood protection to 
1,100 homes, 500 businesses, and 1,300 agricultural acres, 
while improving stream habitat.
2. With local funding only, provide 100-year flood protection for 
Reach 7 only (up to W. Dunne Avenue in Morgan Hill). A limited 
number of homes and businesses will be protected.

1. Continue to pursue federal and other funding sources.
2. Complete Phase 1 construction (Reach 4 and 7A) with 100-
year protection for Reach 7A with local funding.  Purchase all 
required Project Rights-of-Way.  If State subvention 
reimbursements are received, a portion of Phase 2 may be 
constructed.

37% $45.8 SCW: $65.5 

E7
San Francisco Bay 
Shoreline Study

The District is partnering with the California State Coastal 
Conservancy, the U.S. Army Corps of Engineers, and working 
with stakeholders to complete planning and design, and 
ultimately construction of improvements to the San Francisco 
Bay Shoreline. Initial construction is planned for Economic 
Impact Area 11 (EIA 11). Without federal participation, 
additional planning, design and construction cannot be 
implemented by the District due to limited available funding 

1. Provide portion of the local share of funding for planning and 
design phases for the former salt production ponds and Santa 
Clara County shoreline area.
2. Provide portion of the local share of funding toward 
estimated cost of initial project phase (Economic Impact Area 
11).

1. Begin planning phase of other EIAs.
2. a. Complete Chief’s Report for EIA 11.
b. Complete the design phase for EIA 11.
c. Begin the construction phase for EIA 11.
d. Pursue federal and other funding sources to complete 
construction of EIA 11.

*These targets are based on full federal funding

9% $22.3

 SCW: $17.7
WSS: $0.3

Total: $18.0 

sources. These targets are based on full federal funding.

*SCW = Safe, Clean Water Fund; WSS = Watershed and Stream Stewardship Fund; WUE = Water Utility Enterprise Fund
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 Appendix B: Program Summary: 15‐Year KPIs, 5‐Year Targets, and Funding Summaries in Inflated Dollars

5-Year Plan

Project Project Description Key Performance Indicator 
(KPI)

Five-Year Target
(FY 14 - 18)

Estimated % of 
Total Project 
Cost Funded 

by Safe, Clean 
Water

Original
Estimated
 Funding 

from Safe, 
Clean Water

(millions)

Funding Sources 
* and Estimated 

Amounts

(millions)

15-Year program

Upper Guadalupe River
This project partners with the U.S. Army Corps of Engineers 
to plan design and construct improvements along 5 5 miles

1. With federal and local funding, construct a flood protection 
project to provide 1 percent flood protection to 6,280 homes, 
320 businesses and 10 schools and institutions.
2. With local funding only, construct flood protection 
improvements along 4 100 feet of Guadalupe River between

1. Continue acquiring rights of way and relocating utilities for 
all reaches.
2. Construct flood protection improvements for a portion of 

E8 Upper Guadalupe River to plan, design, and construct improvements along 5.5 miles 
of Guadalupe River extending from I-280 to Blossom Hill 
Road. 

improvements along 4,100 feet of Guadalupe River between 
SPRR crossing, downstream of Willow Street, to UPRR 
crossing, downstream of Padres Drive.  Flood damage will be 
reduced; however, protection from the 1 percent flood is not 
provided until completion of the entire Upper Guadalupe River 
Project.

Reach 12 (from upstream of Branham Lane to Blossom Hill 
Road) and Reach 7 (from Southern Pacific Railroad crossing 
downstream of Willow Street to the Union Pacific Railroad 
crossing upstream of Alma Avenue).

6% $19.9 SCW: $4.4 

CSC 1.1 Permanente Creek Flood 
Protection Project

Provide 100-year flood protection to 1,664 parcels, reduce 
erosion and sedimentation from the San Francisco Bay to El 
Camino Real

1.    Provide flood protection to 1,664 parcels downstream of El 
Camino Real, including Middlefield Road and Central 
Expressway.

1.    Provide flood protection to 1,664 parcels downstream of El 
Camino Real, including Middlefield Road and Central 
Expressway.

SCW: $20.3 

CSC 1.1
Sunnyvale East and West 
Channels Flood Protection 
Project

Protect 1,618  parcels (Sunnyvale East) and 11 parcels 
(covering approximately 47 acres) (Sunnyvale West) from 100-
year flooding from Guadalupe Slough to I-280 (Sunnyvale 
East) and to Hwy 101 (Sunnyvale West)

1.  Provide riverine flood protection for 1,618 properties and 47 
acres (11 parcels) of industrial land, while improving stream 
water quality and providing for recreational opportunities.

1.  Provide riverine flood protection for 1,618 properties and 
47 acres (11 parcels) of industrial land, while improving 
stream water quality and providing for recreational 
opportunities.

SCW: $52.8 

Continuation of Clean, Safe Creeks projects into Safe, Clean Water program

CSC 1.1 Berryessa Creek Flood 
Protection Project

Protect up to 1,662 parcels from 100-year flooding from 
Calaveras Blvd. to Interstate 880

1.     Local and federal funding flood damage reduction for 1,662 
parcels, including 1,420 homes, 170 businesses, and 5 
schools/institutions.
2.  Using local funds only, a reduced project would extend from 
the confluence with Lower Penitencia upstream to Montague 
Expressway, modifying 2 miles of channel and protecting 
approximately 100 parcels.

1.     Local and federal funding flood damage reduction for 
1,662 parcels, including 1,420 homes, 170 businesses, and 5 
schools/institutions.
2.  Using local funds only, a reduced project would extend 
from the confluence with Lower Penitencia upstream to 
Montague Expressway, modifying 2 miles of channel and 
protecting approximately 100 parcels.

SCW: $24.0 
WSS: $11.7 

Total: $35.7

CSC 1.1
Coyote Creek Flood 
Protection Planning Study 
& Partial Construction

Provide planning, design, and partial construction of flood 
protection measures on Coyote Creek, from Montague 
Expressway to Interstate 280.

1.    Complete construction of downstream project elements. 1.   Complete construction of downstream project elements. SCW: $18.4 

*SCW = Safe, Clean Water Fund; WSS = Watershed and Stream Stewardship Fund; WUE = Water Utility Enterprise Fund
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Appendix C: Estimated Program Schedule

Priority A: Ensure a safe, reliable water supply From - Through

A1 Main Ave. and Madrone Pipeline 2015 - 18

A2 Safe, Clean Water Partnerships and Grants 2014 - 23

A3 Pipeline Reliability Project 2025 - 27

Priority B: Reduce toxins, hazards and contaminants in our waterways

B1 Impaired Water Bodies Improvement 2014 - 28

B2 Interagency Urban Runoff Program 2014 - 28

B3 Pollution Prevention Partnerships and Grants 2014 - 28

B4 Good Neighbor Program: Illegal Encampment Cleanup 2014 - 28

B5 Hazardous Materials Management and Response 2014 - 28

B6 Good Neighbor Program: Remove Graffiti and Liter 2014 - 28

B7 Volunteer Cleanup Efforts and Education 2014 - 28

Priority C: Protect our water supply from earthquakes and natural disasters

C1 Anderson Dam Seismic Retrofit 2014 - 20

C2 Emergency Response Upgrades 2014 - 23

   indicates currently proposed schedule

   indicates baseline schedule as proposed for Safe, Clean Water Program in 2012

   indicates limit of this 5-Year plan

Safe, Clean Water Projects 20
17

20
18

20
19

Project 
Schedule 20

26
20

27
20

28
20

20
20

14
20

15
20

16
20

21
20

22
20

23
20

24
20

25

Estimated Program Schedule, Fiscal Years 2014 - 2028 
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Appendix C: Estimated Program Schedule

Safe, Clean Water Projects 20
17

20
18

20
19

Project 
Schedule 20

26
20

27
20

28
20

20
20

14
20

15
20

16
20

21
20

22
20

23
20

24
20

25

Estimated Program Schedule, Fiscal Years 2014 - 2028 
 

  

Priority D: Restore wildlife habitat and provide open space

D1 Management of Revegetation Projects 2014 - 28

D2 Revitalize Stream, Upland and Wetland Habitat 2014 - 28

D3 Grants and Partnerships to Restore Wildlife Habitat and Provide Access to Trails 2014 - 28

D4 Fish Habitat Passage Improvement 2014 - 19 1

D5 Ecological Data Collection and Analysis 2014 - 28

D6 Creek Restoration and Stabilization 2018 - 21

D7 Partnerships for Conservation of Habitat Lands 2014 - 28

D8 South Bay Salt Ponds Restoration Partnership 2014 - 17

Priority E: Provide flood protection to homes, businesses, schools, and highways

E1 Vegetation Control and Sediment Removal for Flood Protection 2014 - 28

E2 Emergency Response Planning 2014 - 28

E3 Flood Risk Reduction Studies 2014 - 22

E4 Upper Penitencia Creek Flood Protection - San Jose  2016 - 23 2

E5 San Francisquito Creek Flood Protection - Palo Alto through 2020

E6 Upper Llagas Creek Flood Protection - Morgan Hill, San Martin, Gilroy  through 2017

E7 San Francisco Bay Shoreline Study through 2019

E8 Upper Guadalupe River Flood Protection - San Jose through 2020 3

Continuing and On-Track Clean, Safe Creeks Capital Flood Protection Projects

Permanente Creek - Mountain View through 2016

Sunnyvale East and West Channels - Sunnyvale through 2016

Calabazas Creek - Cupertino completed

Berryessa Creek - San Jose, Milpitas through 2016

Coyote Creek - San Jose through 2016
1, 2 D4 and E4: schedules reflect an acceleration of start date, compared to original Safe, Clean Water program schedule. 
3  E8 schedule adjusted by one year to reflect a discrepancy between fiscal and calendar years in original estimate 

   indicates currently proposed schedule

   indicates baseline schedule as proposed for Safe, Clean Water Program in 2012

   indicates limit of this 5-Year plan
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Appendix D

Special Tax Rate Structure
How the special tax is calculated 
The rate structure for calculating the proposed special tax is identical to the Clean, 
Safe Creeks and Natural Flood Protection structure that it will replace. It is intended 
to be an equitable basis for the rate structure and is applied consistently throughout 
the county. Rates are based on the land use (which is directly related to an assigned 
storm water runoff factor or can be thought of as the estimated percent of hard-
scape area on a parcel) and size of each land parcel. The six land use categories, 
their estimated stormwater runoff factors, and the special tax calculation formula are 
described in detail below. For 2014 parcel tax rates by land use category, please turn 
to Table 5-1 on page 5.2.

Land use categories and estimated 
stormwater runoff factors
The	following	six	land	use	categories	and	estimated	stormwater	runoff	factors	will	
be	used	to	determine	the	proposed	special	tax:

Category A: commercial and industrial parcels
1.	Land	used	for	industrial	and	commercial	purposes.	This	land	use	is	assigned	

an estimated stormwater runoff factor of 0.8.

2.	The	minimum	tax	for	this	category	is	applied	to	parcels	of	1/4	acre	or	less.

Category B:  high-density residential parcels, schools, 
 churches, and institutions

1.	Land	used	for	apartment	complexes,	mobile	home	parks,	condominiums,	
townhouses, or institutional purposes such as schools and churches. This 
land use is assigned an estimated stormwater runoff factor of 0.6.

2.	With	the	exception	of	condominiums	and	townhouses,	the	minimum	tax	for	
this category is applied to parcels of 1/4 acre or less.

3.	For	condominiums	and	townhouses,	an	average	lot	size	of	0.08	acre	for	
each condominium or townhouse will be used to calculate the annual 
special	tax	rate.

Category C:  single-family residences and multiple-family 
 units up to 4 units

1.	Land	used	for	single-family	residences	and	multiple-family	units	up	to	four	
units. This land use is assigned an estimated storm water runoff factor of 0.4.

2.	The	minimum	tax	for	this	category	is	applied	to	parcels	of	1/4	acre	or	less.		
Incremental	residential	land	in	excess	of	1/4	acre	is	assessed	at	the	

 Category D rate.

Safe,	Clean	Water	and	Natural	Flood	Protection	 Appendix	D:			Special	Tax	Rate	Structure
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Category D:  agricultural parcels
1. Disturbed agricultural land, including irrigated land, orchards, dairies, field 

crops, golf courses, and similar uses. This land use is assigned an estimated 
stormwater runoff factor of 0.005.

2.	The	minimum	tax	for	this	category	is	applied	to	parcels	of	10	acres	or	less.

3. The per acre rate for this category shall be used for any portion of land in 
Category	C	that	is	in	excess	of	1/4	acre	of	a	parcel	used	for	single-family	
residential purposes.

Category E:  non-utilized agricultural parcels
1.	Urban:		Non-utilized	agricultural	lands,	grazing	land,	salt	ponds,	undisturbed	
vacant	lands,	and	parcels	used	exclusively	as	well	sites	for	commercial	pur-
poses that are located in urban areas. 

2.	Rural:		Non-utilized	agricultural	land,	grazing	land,	undisturbed	vacant	land,	
and	parcels	used	exclusively	as	well	sites	for	commercial	purposes	that	are	
located in rural areas.

3. This land use is assigned an estimated storm water runoff factor of 0.0015. 
The	minimum	tax	for	this	category	is	applied	to	parcels	of	10	acres	or	less.		
The	minimum	tax	is	the	same	for	E-Urban	and	E-Rural	categories.		However,	
for	the	E-Rural	category,	incremental	lands	in	excess	of	10	acres	will	be	as-
sessed	at	1/8	the	E-Urban	rate.

             The 1/8 factor was used because most rangelands in rural areas are 
either under the Williamson Act contracts, which limit their development 
potential, or they are located upstream of a District reservoir and impose 
less potential for flooding downstream. Additionally, the County Assessor’s 
Office	had	advised	that	taxes	on	rangelands	are	on	the	average	1/8	of	what	
they would be without Williamson Act provisions.

Category F:  well parcels for residential uses
Parcels	used	exclusively	as	well	sites	for	residential	uses	are	exempt	from	the
special	tax.

Land	use	codes	assigned	to	parcels	by	the	County	Assessor’s	Office	will	be	grouped	into	
the	above	six	land	use	categories	for	determining	the	annual	special	tax	for	each	parcel.

Special tax calculation formula
The	special	tax	for	each	land	use	category	will	continue	at	the	annually	adjusted	rate	
as established under the Clean, Safe Creeks and Natural Flood Protection measure, 
using the ratio of the runoff factor of each land use category to the runoff factor of 
Category C.
 
Example Calculation
If	the	minimum	special	tax	(for	parcels	less	than	1/4	acre)	was	set	at	$55.84/year	
for	Category	C,	Single-Family	Residences,	the	special	tax	(for	a	one-acre	parcel)	
in Category A, Commercial and Industrial Parcels, can be calculated using the 
stormwater	runoff	factors	for	Category	C,	Residential,	and	Category	A,	Commercial/
Industrial, as follows:

$55.84	/year	per	1/4	acre		x		(0.8		/		0.4)	=	$446.72	/year	per	acre
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Appendix E

RESOLUTION	NO.	12-62

PROVIDING	FOR	THE	CONTINUATION	AND	LEVY	OF	A	
SPECIAL	TAX	TO	PAY	THE	COST	OF	A	SAFE,	CLEAN	WATER	

AND	NATURAL	FLOOD	PROTECTION	PROGRAM
IN	THE	COMBINED	FLOOD	CONTROL	ZONE	OF	THE	
SANTA	CLARA	VALLEY	WATER	DISTRICT	SUBJECT,	

NEVERTHELESS,	TO	SPECIFIED	LIMITS	AND	CONDITIONS

WHEREAS,	Santa	Clara	Valley	Water	District	(District)	policy	is	to	ensure	current	and	future	
water	supplies	and	provide	healthy,	clean	and	reliable	water	in	Santa	Clara	County;	and	

WHEREAS,	District	policy	is	to	ensure	reliable,	clean	water	supplies	for	Santa	Clara	
County and to protect Santa Clara County creeks, reservoirs, Monterey Bay, and San 
Francisco	Bay	from	contaminants;	and

WHEREAS,	District	policy	is	to	provide	for	flood	water	and	storm	water	flood	protection	
to residents, businesses, visitors, public highways, and the watercourses flowing within 
the	District;	and	

WHEREAS,	District	policy	is	to	protect	our	water	supply,	pipelines	and	local	dams	from	
earthquakes	and	natural	disasters;	and

WHEREAS,	the	District	maintains	a	flood	protection	system	of	levees,	channels,	drains,	
debris basins and other improvements upon which the lives and property of District resi-
dents	depend,	which	said	improvements	must	be	kept	in	a	safe	and	effective	condition;	and	

WHEREAS,	the	District	policy	is	to	protect,	enhance	and	restore	healthy	Santa	Clara	
County	creeks,	watersheds	and	baylands	ecosystems;	and

WHEREAS,	the	need	for	protection	of	Santa	Clara	County	water	supplies,	creeks,	water-
sheds and baylands has increased since the voters passed the Clean, Safe Creeks and 
Natural	Flood	Protection	Plan	in	2000;	and

WHEREAS,	the	District	policy	is	to	engage	in	partnerships	with	the	community	to	provide	
open	spaces,	trails	and	parks	along	Santa	Clara	County	creeks	and	watersheds;	and

WHEREAS,	the	California	State	Legislature	has	authorized	the	District	to	levy	a	special	
tax	on	each	parcel	of	property	within	the	District	or	any	zone	or	zones	thereof	upon	
receiving the approving vote of a two-thirds majority of the electorate of the District or 
zones	therein;	and

WHEREAS,	the	purpose	of	the	special	tax	is	to	supplement	other	available	but	limited	
revenues	to	keep	said	improvements	in	a	safe	and	effective	condition;	to	enable	the	
District	to	respond	to	emergencies;	to	perform	maintenance	and	repair;	to	acquire,	
restore	and	preserve	habitat;	to	provide	recreation;	to	conduct	environmental	education;	
to	protect	and	improve	water	quality;	and,	to	construct	and	operate	flood	protection	and	
storm	drainage	facilities;	including	in	each	case	the	cost	of	financing	such	activities;	and

Election resolution and documents*

* The election resolution and associated documents are included as a reproduction of the actual election    
documents	and	are	not	an	exact	copy.
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WHEREAS,	State	California	Environmental	Quality	Act	(CEQA)	Guidelines	section	
15378(b)(4),	states	that	government	funding	mechanisms	are	not	projects	subject	to	the	
requirements	of	CEQA.

NOW,	THEREFORE,	BE	IT	RESOLVED	by	the	Board	of	Directors	of	Santa	Clara	Valley	
Water District as follows:

FIRST:		The	Board	hereby	finds	that	since	(a)	the	management	of	creeks,	watersheds	
and baylands to ensure safe, clean water and to protect, enhance and restore healthy 
ecosystems;	and	the	construction	and	management	of	flood	protection	services,	are	
made necessary by stormwater runoff, and (b) the lands from which runoff derives are 
benefitted by provision of means of disposition which alleviates or ends the damage to 
other lands affected thereby, by direct protection of loss of property, and other indirect 
means	which	include	improved	aesthetics	and	quality	of	life,	the	basis	on	which	to	levy	
the	special	tax	is	at	fixed	and	uniform	rates	per	area	and	county	or	city	designated	land	
use	of	each	parcel,	taxed	as	such	parcel	is	shown	on	the	latest	tax	rolls.

SECOND:		Pursuant	to	the	authority	of	Section	3	of	the	District	Act,	a	Combined	Zone	
consisting of the aggregate metes and bounds descriptions of Zones One, Two, Three, 
Four	and	Five	is	presently	existing.

THIRD:		A	special	District	Election	will	be	called	within	said	District,	on	the	proposition	
of	levy	of	a	special	tax.

FOURTH:		Subject	to	approval	by	two-thirds	of	the	electors	of	the	District	voting	at	such	
election and pursuant to the authority vested in the Board, there is hereby established 
a	special	tax	as	authorized	by	this	resolution,	the	proceeds	of	which	shall	be	used	solely	
for the purpose of supporting the priorities of the Safe, Clean Water and Natural Flood 
Protection	program.	The	priorities	are	summarized	in	Table	1.	The	Safe,	Clean	Water	
and	Natural	Flood	Protection	Program	Report	(hereafter	“Report”)	generally	describes	
the	priorities.	This	tax	shall	be	instituted	with	the	following	provisions:

A.	 The	Chief	Executive	Officer	(CEO)	or	designee	of	the	District	is	directed	to	cause	
a	written	Report	to	be	prepared	for	each	fiscal	year	for	which	a	special	tax	is	to	
be	levied	and	to	file	and	record	the	same,	all	as	required	by	governing	law.		Said	
Report	shall	include	the	proposed	special	tax	rates	for	the	upcoming	fiscal	year	at	
any	rate	up	to	the	maximum	rate	approved	by	the	voters.	A	special	fund	shall	be	
established	into	which	proceeds	from	the	tax	shall	be	deposited.	Proceeds	from	the	
tax	may	used	only	for	the	Safe,	Clean	Water	and	Natural	Flood	Protection	Program.

B.		 The	CEO,	or	designee	of	the	District	may	cause	the	special	tax	to	be	corrected	in	
the same manner as assessor’s or assessee’s errors may be corrected but based 
only upon any or all of the following:

	 1.	Changes	or	corrections	in	ownership	of	a	parcel;

	 2.	Changes	or	corrections	of	address	of	an	owner	of	a	parcel;

	 3.	Subdivision	of	an	existing	parcel;
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	 4.	Changes	or	corrections	in	the	use	of	all	or	part	of	a	parcel;

	 5.	Changes	or	corrections	in	the	computation	of	the	area	of	a	parcel;

 6.  As to railroad, gas, water, telephone, cable television, electric utility right of 
way, electric line right of way or other utility right of way properties.

 Changes and corrections are not valid unless and until approved by the Board.

C. The Clerk of the Board shall immediately file certified copies of the final determi-
nation	of	special	taxes	and	confirming	resolution	with	the	Auditor-Controller	of	
the	County	of	Santa	Clara	and	shall	immediately	record	with	the	County	Recorder	
of	said	County	a	certified	copy	of	the	resolution	confirming	the	special	tax.

D.	 The	special	tax	for	each	parcel	set	forth	in	the	final	determination	by	the	Board	
shall	appear	as	a	separate	item	on	the	tax	bill	and	shall	be	levied	and	collected	
at	the	same	time	and	in	the	same	manner	as	the	general	tax	levy	for	county	
purposes.		Upon	recording	of	the	resolution	confirming	the	special	tax	such	
special	tax	shall	be	a	lien	upon	the	real	property	affected	thereby.

E.	 Failure	to	meet	the	time	limits	set	forth	in	this	resolution	for	whatever	reason	
shall	not	invalidate	any	special	tax	levied	hereunder.

F.	 No	special	tax	for	the	Safe,	Clean	Water	and	Natural	Flood	Protection	Program	
shall be imposed upon a federal or state or local governmental agency.  With said 
exception,	a	Safe,	Clean	Water	and	Natural	Flood	Protection	Program	special	
tax	is	levied	on	each	parcel	of	real	property	in	the	five	Flood	Control	Zones	of	
the	District	subject	to	this	resolution	for	the	purposes	stated	in	the	Report	and	
in	this	Resolution.		Except	for	the	minimum	special	tax	as	hereinafter	indicated,	
the	special	tax	for	each	parcel	of	real	property	in	each	such	zone	is	computed	by	
determining its area (in acres or fractions thereof) and land use category (as here-
inafter	defined)	and	then	multiplying	the	area	by	the	special	tax	rate	applicable	
to	land	in	such	land	use	category.		A	minimum	special	tax	may	be	levied	on	each	
parcel	of	real	property	having	a	land	area	up	to	0.25	acre	for	Groups	A,	B,	and	C,	
up	to	10	acres	for	Groups	D	and	E	Urban	and,	for	Group	E	Rural,	the	minimum	
special	tax	shall	be	that	as	calculated	for	the	E	Urban	category.

G.	 Land	use	categories	for	each	parcel	of	land	in	the	District	are	defined	and	
established as follows:

	 Group	A:	 Land	used	for	commercial	or	industrial	purposes.

	 Group	B:	 Land	used	for	institutional	purposes	such	as	churches	and	schools	
or	multiple	dwellings	in	excess	of	four	units,	including	apartment	
complexes,	mobile	home	parks,	recreational	vehicle	parks,	condo-
miniums, and townhouses.

	 Group	C:	 (1)	Land	used	for	single	family	residences	and	multiple	family	units	
up to four units.  (2) The first 0.25 acre of a parcel of land used for 
single family residential purposes.
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	 Group	D:	 (1)	Disturbed	agricultural	land,	including	irrigated	land,	orchards,	
dairies, field crops, golf courses and similar uses.  (2) The portion 
of	the	land,	if	any,	in	excess	of	0.25	acre	of	a	parcel	used	for	single	
family residential purposes.

	 Group	E:	 Vacant	undisturbed	land	(1)	in	urban	areas	and	(2)	in	rural	areas	
including	dry	farmed	land,	grazing	and	pasture	land,	forest	and	
brush	land,	salt	ponds	and	small	parcels	used	exclusively	as	well	sites	
for commercial purposes.

	 Group	F:	 Parcels	used	exclusively	as	well	sites	for	residential	uses	are	exempt	
from	the	special	tax.

H.	 The	special	tax	amounts	applicable	to	parcels	in	the	various	land	uses	shall	be	
as prescribed by the Board of Directors in each fiscal year (July 1 through June 
30)	beginning	with	fiscal	year	2013-2014	all	as	stated	above,	in	the	Report	and	
as	required	by	law;	provided,	that	the	annual	basic	special	tax	unit	(single	family	
residential	parcel)	shall	not	exceed	a	maximum	limit	of	$56,	as	adjusted	by	the	
compounded percentage increases of the San Francisco-Oakland-San Jose 
Consumer	Price	Index	(CPI-U)	for	all	Urban	Consumers	(or	an	equivalent	index	
published	by	a	government	agency)	in	the	year	or	years	since	April	30,	2013;	
provided, however that appropriate amounts may be increased in any year by up 
to the larger of the percentage increase of the San Francisco-Oakland-San Jose 
Consumer	Price	Index	for	all	Urban	Consumers	in	the	preceding	year	or	three	
percent	(3%);	and	provided,	further,	however	that	in	any	period,	not	exceeding	
three	years,	immediately	following	a	year	in	which	the	Governor	of	the	State	
of California or the President of the United States has declared an area of said 
zones	to	be	a	disaster	area	by	reason	of	flooding	or	other	natural	disaster,	then	
to	the	extent	of	the	cost	of	repair	of	District	facilities	damaged	by	such	flooding	
or	other	natural	disaster,	the	maximum	tax	rate	shall	be	the	percentage	increase	
in	CPI-U	plus	4.5	percent	and	provided,	that	special	taxes	for	the	Safe,	Clean	
Water and Natural Flood Protection  Program shall be levied for a total of 15 
years and, therefore, shall not be levied beyond June 30, 2028.

I.		 Pursuant	to	the	State	California	Environmental	Quality	Act	(CEQA)	Guidelines	
section	15378(b)(4),	adoption	of	this	resolution	for	continuation	of	the	parcel	tax	
and	as	a	government	funding	mechanism,	is	not	a	project	subject	to	the	require-
ments	of	CEQA.			Prior	to	commencement	of	any	project	included	in	the	Safe,	
Clean Water and Natural Flood Protection Program, any necessary environmen-
tal	review	required	by	CEQA	shall	be	completed.

J. The Board of Directors may direct that proposed projects in the Safe, Clean 
Water and Natural Flood Protection Program be modified or not implemented 
depending upon a number of factors, including federal and state funding limita-
tions	and	the	analysis	and	results	of	CEQA	environmental	review.	The	Board	of	
Directors must hold a formal, public hearing on the matter, which will be noticed 
by publication and notification to interested parties, before adoption of any such 
decision to modify or not implement a project.
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K. In the event that the county or city designated land use for a parcel is different 
than	the	actual	land	use,	the	CEO	of	the	District	may,	pursuant	to	written	poli-
cies	and	procedures,	cause	the	special	tax	to	be	adjusted	based	upon	any	or	all	
of the following:

 1. The parcel owner shall provide the District a claim letter stating that the 
present actual land use is different than the county or city designated land 
use, including an estimate of the portion of the parcel that is different than the 
designated land use.  Such claim is subject to investigation by the District as 
to the accuracy of the claim.  Parcel owner shall furnish information deemed 
necessary	by	the	District	to	confirm	the	actual	uses	and	areas	in	question	
which may include, but not be limited to, a survey by a licensed surveyor.

	 2.	 The	parcel	owner	shall	request	the	District	to	inspect	the	parcel	and	reevalu-
ate	the	parcel	tax.

 3. The parcel owner shall notify the District after a substantial change in the 
actual land use occurs, including a new estimate of the portion of the parcel 
that is different than the designated land use.

 4. The District may inspect and verify the actual land use for these parcels 
on a regular basis and will notify the appropriate parcel owners when it is 
determined that the actual land use has matched a county or city desig-
nated	land	use.		The	District	shall	then	correct	the	special	tax	rates	for	these	
parcels accordingly.

L.	 Pursuant	to	state	law,	the	District	may	provide	an	exemption	from	the	special	
tax	for	low	income	owner-occupied	residential	properties	for	taxpayer-owners	
who are 65 years of age or older, the following shall apply:

	 Residential	parcels	where	the	total	annual	household	income	does	not	exceed	
75	percent	of	the	latest	available	figure	for	state	median	income	at	the	time	the	
annual	tax	is	set,	and	such	parcel	is	owned	and	occupied	by	at	least	one	person	
who	is	aged	65	years	or	older	is	qualified	to	apply	for	an	exemption	from	the	
applicable	special	tax.

M.	 An	external,	independent	monitoring	committee	shall	be	appointed	by	the	
District Board of Directors to conduct an annual audit and provide an annual 
Report	to	the	Board	of	Directors	regarding	implementation	of	the	intended	
results	of	the	Safe,	Clean	Water	and	Natural	Flood	Protection	Program;	at	the	
fifth and tenth anniversaries of the Safe, Clean Water and Natural Flood Protec-
tion Program, the committee will identify to the District Board of Directors such 
modifications as may be reasonably necessary to meet the priorities of the Safe, 
Clean Water and Natural Flood Protection Program.

N. During the Safe, Clean Water and Natural Flood Protection Program period, the 
Board of Directors shall conduct at least two professional audits of the Program 
to provide for accountability and transparency.
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O. Upon entering into effect, the Safe, Clean Water and Natural Flood Protection 
Program	parcel	tax	authorized	by	this	resolution	and	placed	on	the	ballot	by	
RESOLUTION	NO.	12-63	will	repeal	and	replace	the	Clean,	Safe	Creeks	and	
Natural	Flood	Protection	Plan	parcel	tax	approved	by	the	voters	in	2000.		On	
the	date	that	the	parcel	tax	authorized	by	this	resolution	and	RESOLUTION	
NO. 12-63 goes into effect, the Safe, Clean Water and Natural Flood Protection 
Program will replace in its entirety the Clean, Safe Creeks and Natural Flood 
Protection	Plan;	any	tax	payments	already	made	by	voters	and	collected	for	use	
by the Water District for the Clean, Safe Creeks and Natural Flood Protection 
Plan will be used to achieve priorities identified in the Safe, Clean Water and 
Natural Flood Protection Program.  Funding for capital projects currently identi-
fied in the Clean, Safe Creeks and Natural Flood Protection Plan, will continue 
under the Safe, Clean Water and Natural Flood Protection Program to meet 
previous commitments. All other projects and programs identified in the Clean, 
Safe Creeks and Natural Flood Protection Plan will be replaced by comparable 
projects	or	programs	with	similar	or	expanded	obligations	under	the	Safe,	Clean	
Water and Natural Flood Protection Program.

PASSED	AND	ADOPTED	by	the	Board	of	Directors	of	Santa	Clara	Valley	Water	District	
by the following vote on July 24, 2012:

AYES:	 	 Directors	T.	Estremera,	P.	Kwok,	D.	Gage,	J.	Judge,	
	 	 R.	Santos,	B.	Schmidt,	L.	LeZotte

NOES:		 Directors	None

ABSENT:	 Directors	None

ABSTAIN: Directors None

	 	 	 	 	 	 SANTA	CLARA	VALLEY	WATER	DISTRICT

      By: __________________________________
	 	 	 	 	 	 	 							LINDA	J.	LEZOTTE
         Chair/Board of Directors

ATTEST:		MICHELE	L.	KING,	CMC

__________________________________
          Clerk/Board of Directors
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Project Key Performance Indicator 

A1 Main and Madrone 
Avenue Pipelines 
Restoration

1. Restore transmission pipelines to full operating capacity of 37 cubic feet per 
second from Anderson Reservoir. 
2. Restore ability to deliver 20 cubic feet per second to Madrone Channel.

A2 Safe, Reliable Water 
Grants and Partnerships

1.  Award  up to $1 million to test new conservation activities.
2. Increase number of schools in Santa Clara County in compliance with SB 1413 
and the Healthy Hunger-Free Kids Act, regarding access to drinking water by 
awarding 100% of eligible grant requests for the installation of hydration 
stations; a maximum of 250 grants up to $254k.
3.  Reduce number of private well water users exposed to nitrate above drinking 
water standards by awarding 100% of eligible rebate requests for the installation 
of nitrate removal systems; a maximum of 1000 rebates up to $702k.

A3 Pipeline Reliability 
Project 1.  Install 4 new line valves on treated water distribution pipelines.

Priority A:  Ensure a Safe, Reliable Water Supply

8/7/2012 2:54 PM
Attachment 1
Page 7 of 12 

TABLE - 1 RESOLUTION NO. 2012 - 62 
Providing	for	the	continuation	and	levy	of	a	special	tax	to	pay	the	cost	of	a	Safe,	Clean	
Water	and	Natural	Flood	Protection	Program	in	the	combined	flood	control	zone	of	the	
Santa Clara Valley Water District subject, nevertheless, to specified limits and conditions

Summary of Key Performance Indicators 
for the 15-Year Program
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Project Key Performance Indicator

C1 Anderson Dam 
Seismic Retrofit

1. Provide portion of funds, up to $45 million, to help restore full operating 
reservoir capacity of 90, 373 acre-feet.

C2 Emergency Response 
Upgrades

1. Map, install, and maintain gauging stations and computer software on 
seven flood-prone reaches to generate and disseminate flood warnings.

Priority C:  Protect Our Water Supply and Dams From Earthquakes and Other Natural Disasters

8/7/2012 3:00 PM
Attachment 1
Page 9 of 12 

Project Key Performance Indicator

B1 Impaired Water 
Bodies Improvement

1. Operate and maintain existing treatment systems in 4 reservoirs to remediate 
regulated contaminants, including mercury.
2. Prepare plan for the prioritization of pollution prevention and reduction 
activities.
3. Implement priority pollution prevention and reduction activities identified in the 
plan in 10 creeks.

B2 Inter-Agency Urban 
Runoff Program
(includes Santa Clara 
Valley Urban Runoff 
Pollution Prevention and 
South County programs)

1.  Install at least 2 and operate 4 trash capture devices at stormwater outfalls in 
Santa Clara County.
2. Maintain partnerships with cities and County to address surface water quality 
improvements.
3. Support 5 pollution prevention activities to improve surface water quality in 
Santa Clara County either independently or collaboratively with south county 
organizations.

B3 Pollution Prevention 
Partnerships and Grants

1. Provide 7 grant cycles and 5 partnerships that follow pre-established 
competitive criteria related to preventing or removing pollution.

B4 Good Neighbor 
Program: Illegal 
Encampment Cleanup

1. Perform 52 annual clean-ups for the duration of the Safe, Clean Water program 
to reduce the amount of trash and pollutants entering the streams.

B5 Hazardous Materials 
Management and 
Response

1. Respond to 100% of hazardous materials reports requiring urgent on-site 
inspection in two hours or less.

B6 Good Neighbor 
Program: Remove graffiti 
and litter 

1. Conduct 60 clean-up events (4 per year). 
2. Respond to requests on litter or graffiti cleanup within 5 working days.

B7 Support Volunteer 
Cleanup Efforts and 
Education

1. Provide 7 grant cycles and 3 partnerships that follow pre-established 
competitive criteria related to cleanups, education and outreach, and stewardship 
activities.
2. Fund District support of annual National River Clean Up day, California Coastal 
Clean Up Day, the Great American Pick Up, and fund the Adopt-A-Creek Program.

Priority B:  Reduce Toxins, Hazards, and Contaminants in our Waterways

8/7/2012 2:58 PM
Attachment 1
Page 8 of 12 
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Project Key Performance Indicator

D1 Management of 
Revegetation Projects

1. Maintain a minimum of 300 acres of revegetation projects annually to meet regulatory 
requirements and conditions.

D2 Revitalize Riparian, 
Upland and Wetland 
Habitat

1. Revitalize at least 21 acres, guided by the 5 Stream Corridor Priority Plans, through 
native plant revegetation and removal of invasive exotic species.
2. Provide funding for revitalization of at least 7 of 21 acres through community 
partnerships.
3. Develop at least 2 plant palettes for use on revegetation projects to support birds and 
other wildlife.

D3 Partnerships and 
Grants to Restore 
Wildlife Habitat and 
Provide Access to Trails

1. Develop 5 Stream Corridor Priority Plans to prioritize stream restoration activities.
2. Provide 7 grant cycles and additional partnerships for $21 million that follow pre-
established criteria related to the creation or restoration of wetlands, riparian habitat and 
favorable stream conditions for fisheries and wildlife, and providing new public access to 
trails.

D4 Fish Habitat and 
Passage Improvements

1. Complete planning and design for two creek/lake separations.
2. Construct one creek/lake separation project in partnership with local agencies.
3. Use $6 million for fish passage improvements.
4. Conduct study of all major steelhead streams in the County to identify priority locations 
for installation of large woody debris and gravel as appropriate.
5. Install large woody debris and/or gravel at a minimum of 5 sites (1 per each of 5 major 
watersheds).

D5 Ecological Data 
Collection and Analysis

1. Establish new or track existing ecological levels of service for streams in  5 watersheds.
2. Re-assess streams in 5 watersheds  to determine if ecological levels of service are 
maintained or improved.

D6 Creek Restoration 
and Stabilization

1. Construct 3 geomorphic designed projects to restore stability and stream function by 
preventing incision and promoting sediment balance throughout the watershed.

D7 Partnerships for the 
Conservation of Habitat 
Lands

1. Provide up to $8 million for the acquisition of property for the conservation of habitat 
lands.

D8 South Bay Salt Ponds 
Restoration Partnership

1. Establish agreement with the US Fish and Wildlife Service to reuse sediment at locations 
to improve the success of Salt Pond restoration activities.
2. Construct site improvements up to $4 million to allow for transportation and placement 
of future sediment.

Priority D:  Restore Wildlife Habitat and Provide Open Space Access

8/7/2012 3:01 PM
Attachment 1
Page 10 of 12 
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Project Key Performance Indicator

E1.1 Vegetation Control 
for Capacity

E1.2 Sediment Removal 
for Capacity

E1.3 Maintenance of 
Newly Improved Creeks

E1.4 Vegetation 
Management for Access

1. Provide vegetation management for 6,120 acres along levee & maintenance roads. 

E2.1 Coordination with 
Local Municipalities on 
Flood Communication

1. Coordinate with agencies to incorporate District-endorsed flood emergency procedures 
into their Emergency Operations Center plans.

E2.2 Flood-Fighting 
Action Plans

1. Complete 5 flood-fighting action plans (one per major watershed). 

E3 Flood Risk Reduction 
Studies

1. Complete engineering studies on 7 creek reaches to address 1% flood risk.
2. Update floodplain maps on a minimum of 2 creek reaches in accordance with new FEMA 
standards.

E4 Upper Penitencia 
Creek

1. With federal and local funding, construct a flood protection project to provide 1 percent 
flood protection to 5,000 homes, businesses and public buildings.
2.  With local funding only, acquire all necessary right-of-ways and construct a 1 percent 
flood protection project from Coyote Creek confluence to King Road.

E5 San Francisquito 
Creek

1. With federal and local funding, protect more than 3,000 parcels  by providing 1 percent 
flood protection.
2. With local funding only, protect approximately 3,000 parcels from flooding (100-year 
protection downstream of HWY 101, 50-year protection upstream of HWY 101).

E6 Upper Llagas Creek
1. With federal and local funding, provide flood protection to 1,100 homes, 500 businesses, 
and 1,300 agricultural acres, while improving stream habitat.
2. With local funding only, provide 100-year flood protection for Reach 7 only (up to W. 
Dunne Avenue in Morgan Hill). A limited number of homes and businesses will be protected.

E7 San Francisco Bay 
Shoreline Study

1. Provide portion of the local share of funding for planning and design phases for the 
former salt production ponds and Santa Clara County shoreline area.
2. Provide portion of the local share of funding toward estimated cost of initial project phase 
(Economic Impact Area 11).

E8 Upper Guadalupe 
River

1. With federal and local funding, construct a flood protection project to provide 1 percent 
flood protection to 6,280 homes, 320 businesses and 10 schools and institutions.
2. With local funding only, construct flood protection improvements along 4,100 feet of 
Guadalupe River between SPRR crossing, downstream of Willow Street, to UPRR crossing, 
downstream of Padres Drive.  Flood damage will be reduced; however, protection from the 
1-percent flood is not provided until completion of the entire Upper Guadalupe River 
Project.

Priority E:  Provide Flood Protection to Homes, Businesses, Schools, Streets and Highways

1. Maintain 90% of improved channels at design capacity.

8/7/2012 3:13 PM
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AMENDED	
RESOLUTION	NO.	12-63

CALLING	A	SPECIAL	ELECTION	TO	BE	HELD	
IN	THE	

SANTA	CLARA	VALLEY	WATER	DISTRICT	ON	NOVEMBER	6,	2012	
REQUESTING	SERVICES	OF	REGISTRAR	OF	VOTERS,	

REQUESTING	CONSOLIDATION	OF	ELECTIONS,	AND	SPECIFYING	
CERTAIN	PROCEDURES	FOR	THE	CONSOLIDATION	ELECTION

WHEREAS,	Santa	Clara	Valley	Water	District	(District)	RESOLVED,	by	the	Board	of	Directors	
of Santa Clara Valley Water District (District), as follows:

FIRST:		A	special	election	is	hereby	called	within	said	District,	which	election	is	to	be	consoli-
dated	with	the	general	election	to	be	held	on	November	6,	2012,	to	submit	to	the	qualified	
electors	of	the	District	the	following	question:

Safe, Clean Water Program

To: 
•	Ensure	safe,	reliable	water	supply;	
•	Reduce	toxins,	hazards	and	contaminants	in	waterways;	
•	Protect	water	supply	and	dams	from	earthquakes	and	natural	disasters;	
•	Restore	wildlife	habitat	and	provide	open	space;	
•	Provide	flood	protection	to	homes,	schools	and	businesses;	
•	Provide	safe,	clean	water	in	creeks	and	bays,
 
Shall	Santa	Clara	Valley	Water	District	renew	an	existing,	expiring	parcel	tax	without	
increasing	rates,	and	issue	bonds,	described	in	Resolution	12-62,	with	independent	citizen	
oversight and annual audits? 

SECOND:		The	Registrar	of	Voters	is	requested	to	give	notice	of	said	election	in	accordance	
with	law	and	to	perform	all	other	acts	which	are	required	for	the	holding	and	conducting	of	
said election.

THIRD:		The	Board	of	Supervisors	of	the	County	of	Santa	Clara	is	hereby	requested	to	order	
the consolidation of the special District election with the other elections to be held on 
November 6, 2012, and to provide the election precincts, polling places, and voting booths 
which shall in every case be the same, and that there shall be only one set of election 
officers	in	each	of	said	precincts;	and	to	further	provide	that	the	question	set	forth	above	
shall be set forth in each form of ballot to be used at said election.  Said Board of Supervi-
sors	is	further	requested	to	order	the	Registrar	of	Voters	(a)	to	set	forth	on	all	sample	ballots	
relating	to	said	consolidation	elections,	to	be	mailed	to	the	qualified	electors	of	the	District,	
the	question	set	forth	above	and	(b)	to	provide	absentee	voter	ballots	for	said	consolidation	
election	for	use	by	qualified	electors	of	said	District	who	are	entitled	thereto,	in	the	manner	
provided by law.
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FOURTH:		The	Registrar	of	Voters	is	hereby	authorized	and	requested	to	canvass,	or	
cause to be canvassed, as provided by law, the returns of said special district election with 
respect	to	the	total	votes	cast	for	and	against	said	question	and	to	certify	such	canvass	of	
the votes cast to the Board of Directors of Santa Clara Valley Water District.

FIFTH:		The	Clerk	of	this	Board	is	hereby	authorized	and	directed	to	certify	to	the	due	
adoption	of	this	resolution	and	to	transmit	a	copy	hereof	so	certified	with	the	Registrar	of	
Voters of the County.

SIXTH:	Resolution	No.	12-62	and	attached	Table	1	will	comprise	the	full	text	of	this	ballot	
measure.

SEVENTH:	The	District	recognizes	that	the	County	will	incur	additional	costs	because	of	
the consolidation of the election on this measure with the November 6, 2012 election and 
agrees	to	reimburse	the	County	for	those	relevant,	additional	costs.		The	Chief	Executive	
Officer	is	hereby	authorized	and	directed	to	expend	the	necessary	funds	to	pay	for	the	
District’s cost of placing the measure on the election ballot.

PASSED	AND	ADOPTED	by	the	Board	of	Directors	of	Santa	Clara	Valley	Water	District	by	
the following vote on August 8, 2012:

AYES:	 	 Directors	T.	Estremera,	P.	Kwok,	D.	Gage,	J.	Judge,	
	 	 R.	Santos,	B.	Schmidt,	L.	LeZotte

NOES:		 Directors	None

ABSENT:	 Directors	None

ABSTAIN: Directors None

	 SANTA	CLARA	VALLEY	WATER	DISTRICT

 By:   __________________________________
	 	 LINDA	J.	LEZOTTE
  Chair/Board of Directors

ATTEST:		MICHELE	L.	KING,	CMC

__________________________________
Clerk/Board of Directors



(thousands)
121,000
1,210

122,210

3.2%
14

Year Beg Balance Principal Interest Debt Service End Balance

FY15 122,210 1,000          3,911         4,911                   121,210                               
FY16 121,210          1,000          3,879         4,879                   120,210                               
FY17 120,210          1,000          3,847         4,847                   119,210                               
FY18 119,210          1,000          3,815         4,815                   118,210                               
FY19 118,210          1,000          3,783         4,783                   117,210                               
FY20 117,210          1,000          3,751         4,751                   116,210                               
FY21 116,210          8,524          3,719         12,243                 107,686                               
FY22 107,686          8,797          3,446         12,243                 98,889                                 
FY23 98,889             14,668       3,164         17,833                 84,221                                 
FY24 84,221             15,236       2,695         17,931                 68,986                                 
FY25 68,986             15,824       2,208         18,031                 53,162                                 
FY26 53,162             16,434       1,701         18,135                 36,728                                 
FY27 36,728             17,066       1,175         18,241                 19,662                                 
FY28 19 662 19 662 629 20 291 0

Appendix F ‐ Preliminary Debt Amortization Schedule*

Loan amount
Cost of Issuance
Total Issuance

Interest rate (annual %)
Term (years)

FY28 19,662             19,662       629            20,291                 0                                          
Total 122,210     41,722      163,931              

* Assumptions are subject to change due to constantly changing capital market dynamics
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Countywide Map of Safe, Clean Water Projects

Safe, Clean Water for 
Our Future

•	 Ensure	a	safe,	reliable	
water supply

•	 Reduce	toxins,	hazards	
and contaminants in 
waterways

•	 Protect	water	supply	
from earthquakes and 
natural disasters

•	 Restore	wildlife	habitat

•	 Flood	protection	
for homes, schools, 
businesses	and	
highways

Projects

Major Supply Pipelines for Santa Clara County

Local Creeks and Streams

Notes

*Possible	project	locations;	
actual locations may change. 

Not all proposed projects are 
included on this map. Some 
projects, such as maintenance, 
occur as needed or in many 
different locations throughout 
the county.

Map is not to scale.

Visit safecleanwater.org for more 
details	about	county	waterways.	
and infrastructure.
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