State of California
State Water Resources Control Board

DIVISION OF WATER RIGHTS

P.O. Box 2000, Sacramento, CA 95812-2000
Info: (916) 341-3300, FAX: (918) 341-5400, Web: http//www waterrights.ca.gov

PETITION FOR EXTENSION OF TIME i -
PETITIONER’S NAME: PLACER COUNTY WATER AGENCY T

Application 18085 Permit 13856 L,

i

Water Code section 1396 requires a permitiee to exercise due diligence in developing a water supply for
beneficial nse. The State Water Resources Control Board (SWRCB), in considering requests for extension
of time, will review the facts presented to determine whether there is good cause for granting an extension
of time to complete the project. Where diligence in completing the project is not fully substantiated, the
SWRCB may set the matter for hearing to determine the facts upon which to base formal action relating to
the permit. Formal action may involve:

1. Revoking the permit for failure to proceed with due diligence in completing the project.

2. Issuing a license for the amount of water heretofore placed to beneficial use under the terms of the
permit.

3. Granting a reasonable extension of time to complete construction work and/or full beneficial use of
water, ' '

The time previously allowed in your permit within which to complete construction work and/or
use of water has either expired or will explre shortly. Please check below the action you wish
taken on this permit.

1 The project has been abandoned and I request revocation of the permit.
Signature
- Full use of water has been made, both as to amount and season, and | request license be issued.
Signature
X The project is not yet complete. 1 request the SWRCB’s consideration of the following petition

for an extension of time.

PETITION FOR EXTENSION OF TIME
If START of construction has been delayed

Complete items 1, 2, and 3.

1. What has been done since permit was issued toward commencing construction?

Not Applicable

2. Estimate date construction work will begin. Not Applicable

3 Reasons why construction work was not begun within the time allowed by the permit. ;
|
Not Applicable .4 .
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PETITION FOR EXTENSION OF TIME
If construction work is proceeding

If construction work and/or use of water is proceeding but is not complete, an exiension of time may be petitioned
by completing items 4 through 16. Statements must be restricted to construction or use of water only under this
permit.

4. A 36 vear extension of time is requested to complete construction work and/or
beneficial use of water.

5. How much water has been used? See Attachment #1, Supplement to Petiiion for Extension of Time.

6.  How many acres have been irrigated? See Attachment #1, Supplement to Petition for Extension of
Time.
How much acreage remains to be irrigated? See Attachment #1, Supplement to Petition for Extension of
Time.

7. How many houses or people have been served water? See Attachment #1, Supplement to Petition for
Extension of Time.

8.  Extent of past use of water for any other purpose. See Attachment #1, Supplement to Petition for

Extension of Time.
Estimated year in which water will be fully used. 2043
9. What construction work has been completed during the last 5 years? See Attachment #1. Supplement to

Petition for Extension of Time,

10. Is construction complete? NO. Percent complete? 75%. Estimated completion date. 2043
(yes/no) (Ya)

11. Describe construction work to be completed. See Attachment #1, Supplement to Petition for Extension of
Time. : '

12, Approximate amount spent on project during last 5 years. $30 Million

13.  Reasons why construction and/or use of water were not completed within time previously allowed. See
Attachment #1, Supplement to Petition for Extension of Time.

If the use of water is for municipal (including industrial} and irrigation supplies and is provided or regulated by
public agencies and use of the water has commenced, but additional time is needed to reach full use contemplated,
the following information must be provided.

14, What water conservation measures are in effect or feasible within the place of use?
See Attachment #1. Supplement to Petition for Extension of Time.

t5.  How much water is being conserved or is it feasible to conserve using these conservation measures?
See Attachment #1, Supplement to Petition for Extension of Time.,

16.  How much water per capita is used during the maximum 30-day period? Se¢ Attachment #1, Supplement to
Petition for Extension of Time.

1 (we) declure under penalty of perjury that the above is true and correct to the best of my {our) knowledge und belief.
Dated: \/51"“ “M‘z ’z , 20 0 Q at Q,é'&f P A California

(5%) -§23-4490

Signature(s) Telephone No.

— _
fudvew Feckeo  PCWA PO RBox 6570 Auburn CH_ 95604

PLEASE PRINT YOUR NAME AND ADDRESS 4

———rr e

NOTE: A $1,000 filing fee, for each Application listed, made payable to the State Water Resources Control Board must accompany a
petition for an extension of time. An $850 fee made payable to the Department of Fish and Game must accompany all but the first petition
for an extension of time.
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Attachment No. 1, Supplement to Petition for Fxtension of Time

Permit 13856

INTRODUCTION

Placer County Water Agency (PCWA or Agency) holds water right Permits 13856 and 13858 1ssued
by the State Water Rights Board on January 10, 1963, for Applicanons 18085 and 18087 respectively.
These permits allow the diversion, storage, and re-diversion of water for irrigation, domestic,
recreational, municipal and industrial use of water from the North Fork American River, Middle
Fork American River and select tributaries. These Permits are complmentary, and will be treated as
a single project for all purposes, including environmental review. This supplement is 1denacal for
both Permits.

The time allowed by State Water Rights Board Decision 1104 to place these waters to benefictal use
expires December 1, 2007. PCWA, by way of this petinon, is requesting an extension of time of 36
years, until the year 2043, to complete use of Permuts 13856 and 13858. This supplement is offered
to expand on the questions asked in the State Water Resources Control Board’s Petition for
Extension of Time form.

BACKGROUND

POV A Surface Water Supplics

PCWA’s water supply sources for the place of use described in Permits 13856 and 13858 consists of
water from the Ametican River, which is the source addressed by this extension of titne peution,
plus water purchased from Pacific Gas and Electric Company (PG&LE) from the Yuba and Bear
Rivers, and Central Valley Project water from the American River. Water rights and contracts for
these supplies are summarized in Table 1.

“Table 1. Agency Water Rights and Contract Entitlements

State number Maximum use,

Water supply ot contract number ac-ft/yr
North Fork American River AD18085, A018087 120,000!
PG&E Contract w/ PG&E | 100,4002
Central Valley Project Contract w/ USBR 35,0007
Subtotal 255,400

Nutes:

N ] immsiatton is by oontractual arrangement with the USBR, no direct dirersion 1olumelne fomit o5 expreced i the Ageny’s waier rght

N Dineluddes o separate 25,000 acofif yr contract supply for Zone 3, which i wot wtblin the place of wsc descrvbed i Permits 13854 and 13838,
aeft] g = acre-feet per year

™ Can passibly be increased to 117,000 ac.fifyr. See et
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Supy...iment to Petition for Extension of Time
PCWA Consumptive Water Right Extension Application
Middle Fork American River Project

Nimencan River

Placer County Water Agency (PCWA) holds water right Permit numbers 13856 and 13858 issued
January 10, 1963, for Applications 18085 and 18087 respectively, for irrgation, domestic,
recreational, and municipal and industrial uses of water from the Notth and Middle Forks Amerncan
River and select tributaries. \Waters are appropriated by direct diversion, diverston to storage and re-
diversion, pursuant to the State Water Resources Control Board’s (SWRCE’s) Decision 1>-1104
adopted November 21, 1962.

PCWA completed construction of its Middle Fork American River Project (MFP) in 1967, including
a pump station on the North Fork (N.F.) American River and a 3 mile long runnel under the
Auburn ridge, which daylights into the Auburn Ravine near Ophir. These facilities allow PCWA to
divert, store, convey and deliver water diverted under Permits 13856 and 13858 to its retail service
area. At the time of Permit issuance, PCWA antcipated that it would eventually supply up to
237,000 AFA from the N.F. American River to meet growing agricultural demands in western Placer
County, once the Bureau of Reclamation completed the Auburn Dam and diversion by gravity
became available. In the absence of an Auburn Dam, PCWA has recently constructed a new
American River Pump Station with the current capacity to divert 35,500 acre-feet per year from the
N.F. American River.

In addition to delivering water diverted under Permit numbers 13856 and 13858 directly to its retail
customers, the Agency has entered into wholesale contracts to provide water to the San fuan Water
District (SJWD), the City of Roseville, and the Sacramento Suburban Water District (SSWID). The
contracts between the Agency and SJWD provide for a maximum of 25,000 ac-ft annually. SJWD
diverts this water at Folsom Lake and uses its own facilities to provide treatment and delivery. The
contract between the Agency and the City of Roseville provides for a maximum of 30,000 ac-ft
annually. The City of Roseville diverts water at Folsom Lake and also uses its own facilities to
provide treatment and delivery.

The contract between the Agency and SSWD provides for a maximum of 29,000 ac-ft annually by
2015 on a build-up schedule. No water is available for SSWD from the American Rivet in dry years.
The water contracted to SSWD is diverted at Folsom Lake, wheeled through SJWD's water
treatment plant, and then delivered through a cooperatve transmission pipeline.

In total, the Agency and its wholesale contractors have the ability to divert up to approximately
120,000 acre-feet annually from the N.F. American River at various points of diversion. This 15
coincident with the 120,000 acre-foot limitation that the Agency has agreed to abide by in its water
supply contract with the US Bureau of Reclamaton.

PG&E (Yaba/Bear River Svstem)

The Agency has two water supply contracts with PG&E providing for the purchase of up to
125,400 ac-ft annually from PG&E’s nights to water for consumptive purposes from the Yuba and
Bear River systems. Of this total, 100,400 acre-feet is available for use within the same place of use
as that described in Permits 13856 and 13858. Delivery of water from PG&E to PCWA within its
retail service area is made from points of delivery along PG&E’s Drum/Spaulding Hydroelectric
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Supy....nent io Petition for Extension of Time
PCWA Consumptive Water Right Extension Application
Middie Fork American River Project

System Bear River/Wise/South Canal which crosses west Placer County between Rollins Reservoir
on the north east and Folsom Reservoir on the south west.

Cemiral V ;1]1(‘_\' Project

The Agency’s otiginal contract with the United States Bureau of Reclamation (USBR) made available
a maximum of 117,000 ac-ft of Central Valley Project (CVP) water annually to be available on a
build-up schedule which began with 15,000 ac-ft in 1992, building up to the maximum of the
117,000 ac-ft in 2007. The original contract assumed that Auburn Dam would be constiucted, and
the Agency would be able to take delivery of water via gravity diversion. In the absence of Auburn
Dam, the contract was amended tn February 2002 to provide for up to 35,000 ac-ft of supply
annually, with an option to increase the contract amount if Auburn Dam is built.

Reclanmed Water

The Agency does not operate waste water treatment systems nor does it provide reclaimed water
supply. The City of Lincoln and City of Roseville do provide and use recycled water in Placer
County, decreasing their need for treated and raw water from the Agency. Indirect reclaimed water
is also available from City of Auburn’s WWTIP, as its effluent is discharged to the Auburn Ravine
where it is available to meet agricultural demands during the irrigation season.

PCWA Water Systems

In addition to supplying water on a wholesale basis to San Juan Water District, the City of Roseville
and Sacramento Suburban Water District, PCWA operates several water systems delivering treated
water to homes and businesses as well as raw water to agricultuzal customers. Fach of these water
systems, designated as PCWA Zones, operates within a specific geographic area and with its own
water supphes and financial accounting.

PCWA has three primary water systems in Placer County. The eastern water system, designated
Zone 4, serves the Martis Valley area near Truckee. The eastern water system relies exclusively on
groundwater. The central area water system, designated Zone 3 extends from north of Auburn
along the Interstate 80 corzidor to the community of Alta. The central water system relies exclustvely
on PG&E contract supplies from the Yuba & Bear Rivers.

Water diverted under Permits 13856 and 13858 is used only in PCWA’s western water system,
designated as Zones 1 and 5, which, although financially tracked separately, are operated together as
a single integrated retail water system serving most of western Placer County outside of the San Juan
and Roseville service areas.

Zone 1 provides treated and raw water service to the communities of Auburn, Bowman, Ophir,
Newcastle, Penryn, Loomis, Rocklin, Lincoln, the Dry Creek Community Plan area west of Roseville
and portions of Granite Bay. Zone 1 has four water treatment plants, with a combined capacity of
78 million gallons per day, serving about 150,000 residents. The Zone 1 system also 1ncludes 117
miles of canals which provide itrigation water to approximately 3,451 customers who 1rmngate about
15,700 acres.

3
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Supy...inent to Petition for Extension of Time
PCWA Consumptive Water Right Extension Application
Middle Fork American River Project

Zone 5 is exclusively an agricultural area which encompasses about 47,000 acres of west Placer
County outside of PCWA Zone 1 and the other water provider service areas. PCWA provides
surface water to abour 2,000 acres in Zone 5. Most of the irrigated land within Zone 5 is seif
supplied with groundwarer. '

Up to 35,500 acre-feet per year can be supplied to Zones 1 and 5 by operaung the Agency’s new
American River Pump Station located on the N.F. of the American River near Auburn. These
pumps lift warer from the river to the inlet of the Auburn Ravine Tunnel which connects the
American River Canyon with Auburn Ravine near the town of Ophir, which flows into Zone 5.
Water from the tunnel can also be re-pumped and integrated into PCWA’s Zone 1 deliveries. The
100,400 acre-foot PG&E water supply contract is also used to meet both Zone 1 and 5 demands.

RESPONGSES TO PETITION QUESTIONS

Question 5. How much water has been used?

In the past 5 years, the year of highest total use was 2004, with 60,692 acre-feet put to beneficial use.
Of this total, 18,700 acre-feet were transferred to the State of California for use by the
Environmental Warer Account and 41,992 acre-feet were used within the Agencies permitted place
of use. 2004 was also the year of highest use within the Agency’s place of use.

Question 6. Tow many actes have been irrigated?

The estimated total acres of land irrigated with PCWA supplied untreated surface water within the
western water system is 17,600. Of this, about 2,000 acres 1s within Zone 5, the rest is within Zone
1. Water diverted under Permits 13856 and 13858 is integrated into the supply used to meet these
and PCWA’s western water system treated water demands.

PCWA originally anticipated that it would eventually supply up to 237,000 AFA from the N. F.
American River to meet growing agricultural demands in western Placer County, once Reclamation
completed the Auburn Dam and diversion by gravity became available. Even in the absence of
Auburn Dam, much of the agriculture in western Placer County that was anticipated did develop,
but without a gravity supply of surface water, the primary water supply for commercial agriculture is
groundwater.

However, over the past 20 years, while agricultural uses have declined slightly, there has been a
threefold increase in treated water demands within the area supplied by Permits 13856 and 13858,
which includes the Agency’s western water system, San Juan Water District and the City of
Roseville. Much of the water that is delivered to urban customets is used for outdoor landscapmng
and small scale agricultural endeavors. Therefore, it is useful to address the total area served by
water diverted under Permits 13856 and 13858. This water is distributed for all purposes to a total
of approximately 42,000 acres, which does not include the atea served by Sacramento Suburban
Water District.

4
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Sup,...nent to Petition for Extension of Time

PCWA Consumptive Water Right Extension Application
Middle Fork American River Project

The Agency’s Integrated Water Resources Plan estimates that the Agency will serve 95,543 net acres
of urban development in its service area at buildout (Scenario 2b), which does not include areas
supplied raw water and also excludes Sacramento Suburban Water District.

Cnestion 7. How many houses or people have been served warers

The Agency supplies the Waters diverted under Permits 13856 and 13858 water to serve some or all
of the needs of approximately 310,000 people, as of December, 2007. This consists of 50,000
people within the northern portion of Sacramento Suburban Water District and 260,000 people
within western Placer County, including the City of Roseville and San Juan Water Distuct.

Ouestion 8. Fxtent of past use of water for any other purpose.

Water diverted under Permits 13856 and 13858 has been applied to all authorized beneficial uses
within the Agency’s place of use. In addition, the Agency has made water available for transfer to
other entities in times of shortage or high demand. A total of 7 water transfers have been made
since the Project’s inception, the largest of which amounted to 40,000 acre-feet that was made
available to the State of California in 1991. A complete record of the Agency’s historical water use
can be found in State Water Resources Control Board files.

Ouestion 9. What construction work has been completed during the last extenstonr

Construction of the MFP began in 1963 and was completed m 1967. The MFP consists of diversion
structures on Duncan Creek and on the Notth and South Forks of Long Canyon Creek. In addition,
the METP includes French Meadows reservoir on the MF American River and Hell Hole Reservorr
on the Rubicon River, which have a combined storage capacity of about 340,000 acre-feet. There are
also two regulating reservoirs, Interbay, lower on the MF American River, and Ralston Afterbay at
the confluence of the MF American and the Rubicon Rivers. The MFP also includes a system of five
powerhouses with interconnecting tunnels and penstocks. These facilities provide the storage and
conveyance capabilities to transport waters from their high-elevation source to the Agency’s
authorized points of re-diversion near Auburn, CA and Folsom Reservotr.

At Folsom Reservoir, the Agency’s wholesale customers have built and maintained the infrastructure
necessaty to take delivery of water diverted under the Agency’s water rights. This infrastructure is
complete and able to fully deliver the water specified by contract.

At the Auburn point of diversion and re-diversion, PCWA completed a 50 cfs capacity pnmp station
(American River Pump Station or ARPS) on the north bank of the N.F. American River near
Auburn and a three mile long tunnel to delivery water into its service area in 1968. However, in
1970, the United States Bureau of Reclamation (“Reclamation”) took possession of PCWA pump
station property under threat of condemnation to make way for the construction of the Auburn
Dam. PCWA entered into 2 contract with Reclamation (the 1970 Land Purchase Agreement) which
made Reclamation responsible for the delivery of up to 50 cfs of MFP water to PCWA in the event
it was required priot to the completion of the Auburn Dam.

5
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Sup,..nent to Petition for Extension of Time
PCWA Consumptive Water Right Extension Application
Middle Fork American River Project

Since 1990, Reclamation has been installing temporary pumping facilittes so that PCWA could
access its water rights during peak demand pesiods and during maintenance outages on its PG&E
contract supply system. Beginning in the 2002, due to lack of progress on construction of Auburn
Dam, Reclamation and the Agency began joint construction of a permanent American River pump
station that would allow the Agency to divert up to 100 cfs from the N.F. American River. The
American River Pump Station has recently been completed and will be utilized to serve western
Placer County in 2008.

Quesdon 10, Approximate amount speat on project during the last extension penod.

The original construction cost of the Middle Fork Project was $233 million, including debt service.
The Agency’s share of the recently completed American River Pump Station is approximately $30
million, with an additional $40 million contribution from the U.S. Bureau of Reclamaton. In
addition, the Agency has made large investments in delivery infrasiructure since the inception of the
project, including canals, treatment and storage facilities and distribution pipelines.

Question 11, Tstimated date construction work will be completed.

In 2008 PCWA expects to utilize the recently completed American River Pump Station. This facility
has the year-round capability of re-diverting MFP water, at rates up to 100 cfs, into PCWA’s westemn
water system. PCWA is a member of the Sacramento Water Forum and, in its Purveyor Specific
Agreement, has agreed to attempt to limit its diversion of MFP water for 1ts retail use from the
American River to 35,500 acre-feet annually. Because PCWA’s future demand for water will exceed
this amount, PCWA and other local agencies have been exploring diversion of MFP exchange water
from a location on the Sacramento River.

PCWA, the City of Roseville, the City of Sacramento and the Sacramento Suburban Water District
are partnering with Reclamation on the Sacramiento River Watex Rehability (SRWRS} study to
identify alternative diversion locations to meet the anticipated water supply demands withm their
service areas through the year 2030. The tentatively proposed project (the draft EIR is scheduled to
be published in late 2007) is a joint diversion facility on the east bank of the Sacramento River just
north of the Sacramento Airpott, joint treatment and storage facilities and transmission pipelines to
each party’s service area. The EIR is also analyzing, as one alternative to the Sacramento River
diversion, the expansion of PCWA’s ARPS to divert an addigonal 35,000 acre-feet annually.

Construction of either of these two alternatives will allow PCWA to re-divert all of its water right
and USBR contract supply entitlements. The estimated date for completion of facilities considered
in the SRWRS study is 2020.

Ouestion 12, Esdmated year in which water will be fully used.

PCWA recently completed an Integrated Water Resources Plan that concludes that utilizing an
integrated approach of sarface water, reclaimed water, and groundwater, the Agency is in control of
adequate water supplies to meet the build-out demand of its service area. If population continues to
grow at the same average annual growth rate that occurred from 1980 to 2004 (3.9 percent per year),
the population in western Placer County would reach build-out in 2030. Using an alternate growth
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Sup,._.nent to Petition for Extension of Time

PCWA Cansumptive Water Right Extension Appllcanon
Middle Ferk American River Project

Year . - | Population
1980 15,786
1910 18,237
1920 18,584
1930 24,468
1940 28,108
1950 41,649
1960 56,998
1970 77,306
1980 117 247
1990 172,796
2000 248,399
2003 283847
2004 " 296,455
2005 307,653
2006 317 498
2607 | 324,405
2010 347 543
2015 3859201
2020 428,535
2025 468,645
2030 512,509
2050 623,000
Notes:

Does not include Sacramento Suburban Water District
Sources: 2003-2007: California Department of [Fmance,

‘Table E-4 Population Estimates for Cities, Counties, and State
2001-2007, May 1, 2007.

2010, 2020, and 2030: California Department France, Population
'rojectdons for California and its Counties 2000-2050, July 2607

Question 13, Reasons why construcion and/or use of warer were not completed
within time previously allowed?

The Agency’s need for water diverted under Penmts 13856 and 13858 has grown slower than
anticipated in 1958 for several reasons: a) The purchase of PGE’s water distribution system in

8

Cadocsmen's and Selargs § tineat opgoraey el FaesiGi Falert on Sy iere o TR Aaine

PCWA-055



Sup, -uent to Petition for Extension of Time
PCWA Consumptive Water Right Extension Application
Middle Fork American River Project

western Placer county, as well as a contract supply of over 100,000 acre-feet to serve the area, b) the
delay in construction of the Auburn Dam has impacted the ability to use American River water
utilizing inexpensive gravity diversion c) the conversion of agricultural water uses to municipal,
industrial and domestic uses has impacted the growth in demand, and d) the implementation of
water conservation measures has succeeded in stretching the Agency’s supplies.

In 1968 PCWA acquired the Lower Placer Water System from PG&E along with a 100,000 AFA
contract water supply out of PG&E'’s water rights on the Yuba and Bear Rivers. At the time of
PCWA’s acquisition of PG&E’s water system, the population of Placer County was about 70,000
The PG&E water system consisted of canals, ditches and pipelines which annually delivered about
67,000 AF for irrigation purposes in an area generally between Bowman (just north of Auburn) and
Roseville. PCWA has relied on this source for a great portion of its municipal, industrial and
domestic growth because the inexpensive gravity diversion method avoids the need to pump water
to the Agency’s service area. Had Auburn Dam been constructed, the Agency would have been able
to serve a large portton of its service area via gravity diversion instead of pump hift, and MFP water
supply would be more fully integrated with the PG&E supply to optimally meet the Agency’s
western water system demands.

Additionally, the development of western Placer County and the associated water use did not evolve
as PCWA had assumed m 1958. While agriculture did develop in western Placer County, because of
the relatively high cost of American River water due to the need to pump, most of the agricultural
development uses groundwater, or surface water from South Sutter Water District’s Camp Far West
Reservolr project. In its place, however, has been urban development on a scale few could have
envisioned in 1958. Western Placer County is now well within the greater Sacramento Metropolitan
Area and much additional growth is planned; urban growth which can easily atford the cost of
pumping watet from the American River. Today, the population of Placer County 1s over 375,000
and the total surface water demand within PCWA’s Placer County service area is about 156,000
AFA; including northern Sacramento County the total demand is about 171,000 AFA, an increase of
about 99,000 AFA since 1968.

The Agency’s Integrated Water Resources Plan, along with its Water System Infrastructure Plan and
Sacramento River Water Reliability Study lay out an organized plan for serving the growing demands
of Western Placer and Northern Sacramento County. Consequently, the Agency believes that it will
fully utlize water rights permits 13856 and 13858 by 2043,

Ouestion 14, Whar water conservation measures are in cffect or feasible within the
place of use?

The Agency is a member of the California Urban Water Conservation Council and fully implements
all of the Council’s recommended water conservation best management practices (BMPs).
Additionally, as signatory of the Water Forum Agreement, the Agency meets all of the commitments
of the Agreement’s water conservation element.

9
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Sup;. .nent to Petition fer Extension of Time
PCWA Consumptive Water Right Extension Application
Midelle Fork American River Project

Ouestion 150 How much water 1s bemng conserved or sar teazible o conserve using
rhese conservanon measures?  Acre-feetr per annurm,

PCWA’s treated water systems have been fully metered since acquiring its firse system from PG&E
in 1968, and today PCWA uses an inclining block tiered rate structure. The Agency’s wholesale
customers have either switched to metered service in the recent past, or have plans to fully meter
their systems in the near future. The Agency assumes that its customers currently use approximately
10% less water than they would if PCWA was not implementing the Water Forum and CUWCC

water conservation BMP’s.

PCWA’s Draft Water Conservation Master Plan examines the future efficacy of both the Water
Forum Agreement’s Conservation Element, as well as the CUWCC’s Water Conservauon MOU on
the Agency’s direct retail service area. The results of the analysis indicate that, over the next 30
years, up to an additional 1,100 AF /year can be conserved by implementing both organizations
BMP’s. These savings are fairly modest in large part due to the Agency’s legacy of aggressive
conservation measures and the fact that new development within its service area tends to utilize
water efficient residential apphances and irrigation infrastructure. Both of these facts lead to a
higher baseline against which to judge future conservation efforts, and in fact, the analysis shows a
dimimshing rate of return on conservation investments after approximately 2013.

Cruestien 1600 How much water per capita is used duting the 30-dav masamuny perodr
apd.

The per capita water use during the 30-day maxumum period within the Agency’s Zone 1 retail area
in 2004 was 423 gallons per day per capita. This value is for the residential single family customer
classification only and is based on the Integrated Water Resources Plan analysis of 571 gallons per
day annual water use m 2004 per single family residential customer, 2.7 people per dwelhng unit
from the 2000 US census data, and a 2.0 maximum month peaking factor.

CONCLUSION

PCWA believes that its request for an extension of 36 years to complete use of water stored and
diverted under Permits 13856 and 13858 1s teasonable given the factors described in this time
extension petidon. ‘The Agency looks forward to working with State Water Resources Control
Board staff to perform the analysis necessary to document the environmental effects of placing this
water to full beneficial use within its service area.
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Submit by Email J | Print Form
California Environmental Protection Agency - :’ o -
State Water Resources Control Board E’él, :—: Y
DIVISION OF WATER RIGHTS . & =
P.O. Box 2000, Sacramento, CA 95812-2000 £k R
Info: (916) 341-5300, FAX: (916) 341-5400, Web: http://www. waterrights.ca.gov I i = j
-
g
ENVIRONMENTAL INFORMATION

FOR PETITIONS

[ Petition for Change Petition for Extension of Time

Before the State Water Resources Control Board (SWRCB) can approve a petition to change your water right
permit or a petition for extension of time to complete use, the SWRCB must consider the information contained
in an environmental decument prepared in compliance with the California Environmental Quality Act (CEQA).
This form is not a CEQA document. If a CEQA document has not yet been prepared, a determination must be
made of who is responsible for its preparation. As the petitioner, you are responsible for all costs associated
with the environmental evaluation and preparation of the required CEQA documents. Please answer the
following questions to the best of your ability and submit any studies that have been conducted regarding the

environmental evaluation of your project. If you need more space to completely answer the questions, please
number and attach additional sheets.

1.

DESCRIPTION OF PROPOSED CHANGES OR WORK REMAINING TO BE COMPLETED
For a petition to change, provide a description of the proposed changes to your project including, but not limited to,
type of construction activity, structures existing or to be built, area to be praded or excavated, increase in water
diversion and use (up to the amount authorized by the permit), changes in land use, and project operational changes,
including changes in how the water will be used. For a petition for extension of time, provide a description of what

work has been completed and what remains to be done. Include in your description any of the above elements that
will occur during the requested extension period.

See Attachment #1 for project description, work campleted since permit issuance, and remaining work
to be completed.

X1 See Attachment No. h Supplement to Petition for Extension of Time Form for Permit 13856,
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ENVIRONMENTAL INFORMATION FOR PETITIONS

2. COUNTY PERMITS
a. Contact your county planning or public works department and provide the following information:
Person contacted: Not applicable. Date of contact: Not app]icable-

Not applicable.

Department: Telephone: [Not applicable.

County Zoning Designation: Not applicable.

Are any county permits required for your project? [1YES NO If YES, check appropriate box below:
[ Grading permit [} Use permit [] Watercourse [] Obstruction permit [] Change of zoning
[ General plan change [ Other (explain):

No permits currently required for this project.

b. Have you obtained any of the required permits described above? [ YES XKINO
If YES, provide a complete copy of each permit obtained.

Xl See dAttachment No. IL.Suleement to Petition for Extension of Time Form for Permit 13856. _l

3. STATE/FEDERAL PERMITS AND REQUIREMENTS
a. Check any additional state or federal permits required for your project:
[} Federal Energy Regulatory Commission (] U.S. Forest Service [ Bureau of Land Management
[ Soil Conservation Service [ Dept. of Water Resources (Div. of Safety of Dams) [] Reclamation Board
1] Coastal Commission [ State Lands Commission [] Other (specify) Not applicable.

b. For each agency from which a permit is required, provide the following information:

AGENCY PERMIT TYPE PERSON(S) CONTACTED CONTACT DATE TELEPHONE NO.

] See Attachment No. [‘I. Supplement to Petition for Extension of Time Form for Permit 13856,

¢. Does your proposed project involve any construction or grading-related activity that has significantly altered or
would significantly alter the bed or bank of any stream or lake? vEs ONo
[f YES, explain:

See Aftachment No. 1 for description of construction of project.

See Attachment No.|1. Supplement to Petition for Extension of Time Form for Permits 13856. J

PET-ENV (10-04) -2-
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ENVIRONMENTAL INFORMATION FOR PETITIONS

d. Have you contacted the California Department of Fish and Game concerning your project? [JYES XINO
1f YES, name and telephone number of contact:

ENVIRONMENTAL DOCUMENTS
a. Has any California public agency prepared an environmental document for your project? [I YES XINO
If YES, submit a copy of the latest environmental document(s) prepared, including a copy of the notice of
determination adopted by the California public agency, Public agency:
b. If NO, check the appropriate box and explain below, if necessary:
The petitioner is a California public agency and will be preparing the environmental document.*
[ I expect that the SWRCB will be preparing the environmental document, **
E1 1 expect that a California public agency other than the State Water Resources Control Board will be preparing
the environmental document.* Public agency:

O See Attachment No. J

*  Note: When completed, submit a copy of the final environmental document (including notice of
determination) or notice of exemption to the SWRCB, Division of Water Rights. Processing of your petition
cannot proceed until these documents are submitted.

**  Note: CEQA requires that the SWRCB, as Lead Agency, prepare the environmental document, The
information contained in the environmental document must be developed by the petitioner and at the
petitioner’s expense under the direction of the SWRCB, Division of Water Rights.

WASTE/WASTEWATER

a.  Will your project, during construction or operation, (1) generate waste or wastewater containing such things as
sewage, industriat chemicals, metals, or agricultural chemicals, or (2) cause erosion, turbidity or sedimentation?
E1YES & NO -
HYES, or you are unsure of your answer, explain below and contact your local Regional Water
Quality Control Board for the following information (See instruction booklet for address and telephone no.):

] See Attachment NO.L | - B | |

b. Will a waste discharge permit be required for your project? [1YES EINO

Person contacted: Date of contact;

¢. What method of treatment and disposal will be used?

1 See Atrachment Neo. L T j

ARCHEOLOGY

a. Have any archeological reports been prepared on this project? [JYES EINO

b. Will you be preparing an archeological report to satisfy another public agency? ] YES [[] NO

¢. Do you know of any archeological or historic sites located within the general project area? ] YES [JNO

PET-ENV (10-04) A
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ENVIRONMENTAL INFORMATION FOR PETITIONS

. i ! i . is of impacts
If YES, explain: Archaelagical resources located throughout PCWA's service area. Further analysis of impac

will be performed for CEQA analysis of Petition for Extension of Time.

See Attachment No. |- Sup.plement to Petition for Extension of Time Form for Permits 13856. ]

7. ENVIRONMENTAL SETTING
Attach three complete sets of color photographs, clearly dated and labeled, showing the vegetation that exists at
- the below-listed three locations. For time extension petitions, the photographs should document enly those areas of
the project that will be impacted during the requested extension period.
[x] Along the stream channel immediately downstream from the proposed point(s) of diversion,
%} Along the stream channel immediately upstream from the proposed poini(s) of diversion.
(%] At ihe place(s) where the water is to be used.

8. CERTIFICATION

I hereby certify that the statements | have furnished above and in the attachments are complete to the best

of my ability and that the facts, statements, and information presented are true and correct to the best of my
knowledge.

—F ﬂ/
Date: ‘/?rmf?///t,f 3 "2008 Signature: " ~ 7é =
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Attachment A to Environmental Petition for Permit 13856, Question 7. Satellite Photograph of Place of Use for
Permit 13856. Refer to attachments B and C for outlines of place of use in Placer and Sacramento counties
(respectively). Satellite image, 2007.
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Attachment B to Environmental Information Form for Permit 13856
Extension of Time Petition — Placer County Place of Use for Permit
13856.

! Middle Fork Project Place of Use

:| PCWA Place of Use in Water Right
Applications 18085 and 18087

[ Pracer county

12

— — Miles
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Attachment D to Environmental Form for Permit 13856 Extension of Time Petition — Photo of vegetation immediately
upstream of point of diversion potentially affected by petition for extension of time. No other points of diversion authorized
by Permit 13856 are anticipated to be affected by this petition for extension of time. PCWA photo, 9/28/07.
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Auburn Point of Diversion

Attachment E to Environmental Form for Permit 13856 Extension of Time Petition — Photo of vegetation immediately
downstream of point of diversion potentially affected by petition for extension of time. No other points of diversion
authorized by Permit 13856 are anticipated to be affected by this petition for extension of time. PCWA photo, 9/28






