


Attachment 1 

California Department of Water Resources 
Bay-Delta Office 

June 9, 2006 

South Delta Improvements Program 
Schedule for Required Permits 

 
Permit Issuing Agency Application Date / 

Issuance Date 
Comments 

404 Permit US Army Corps of Engineers 3/15/06  / 10/15/06 Public Notice published 06/07/06. 
Requires NEPA completion, Endangered Species Biological Opinions, 
completed SHPO consultation, and 401 Certification.  

Section 10 Rivers & Harbors US Army Corps of Engineers 3/15/06  / 10/15/06 Concurrent with 404 permit. 

401 Certification SWRCB 7/24/06 / 10/9/06 Requires CEQA Certification (expected 7/27/06); staffs are 
coordinating to assure application will be complete upon submittal.  

1601 Streambed Alteration Ca. Dept. of Fish and Game 7/27/06 / 10/9/06 Draft application by 07/06. Requires CEQA certification.   
 

CESA 2081 and 
Consistency Determination 

Ca. Dept. of Fish and Game 6/6/06 / 10/9/06 Section 2081 permit for species listed only by State. Consistency 
requires DFG 30 day notice after receiving Federal BOs on species 
that are federal and State listed. 

Section 106 NHP (SHPO) Dept. Parks and Recreation 4/10/06 / 7/27/06 
 

 

Section 7 Consultation US Fish and Wildlife Service 6/6/06 / 9/6/06 
 

 

Section 7 Consultation NOAA Fisheries 6/6/06 / 9/6/06 
 

 

Dredge Waste Discharge 
Requirement 

RWQCB 7/27/06 / 10/9/06 Requires up-to-date sediment samples.  Recent sediment samples 
have been taken in preparation for waiver application. 

CWA 402 Stormwater permit RWQCB 7/27/06 / 10/9/06 This permit is usually handled at the same time as the 401. 

Air Quality Permit San Joaquin Air Quality 
Management District 

7 months prior to 
construction 

Needed for construction and possibly installation of emergency power 
generators.  

State Lands Notification State Lands Commission 6/30/06 / 7/30/06  
 

    
 






