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Plan for Implementation of Low-Threat Underground Storage Tank Case Closure Policy 
and Additional Program Improvements 

 
 
This Plan summarizes the roles, responsibilities and timeframes for the implementation of the 
Water Quality Control Policy for Low-Threat Underground Storage Tank Case Closure 
(Policy) in the immediate future.  It also summarizes other actions to improve administration 
of the Underground Storage Tank program.  This Plan is intended to provide consistent 
application of the Policy, and consistent implementation of the Underground Storage Tank 
(UST) program in general, throughout the state.  The Policy was adopted by the State Water 
Resources Control Board (State Water Board) on May 1, 2012, via State Water Board 
Resolution No. 2012-0016 and became effective August 17, 2012.  The Policy is intended to 
lead to closure of low-threat cases as appropriate, so that available funds and regulatory 
agencies’ resources can be used to clean up the highest-threat cases, particularly those 
without a viable responsible party.  Additional information regarding the Policy is available on 
the State Water Board’s website at: 
http://www.waterboards.ca.gov/water_issues/programs/ust/lt_cls_plcy.shtml.  
 
The Plan’s major elements are: 

1. Related to implementing the Policy: the roles and responsibilities of the agencies in 
implementing the Policy.  

2. Related to UST Program Improvement:  
a. Focus on high-priority cases (such as impacted beneficial uses of drinking water wells, 

other human health impacts, and sources of free product still remaining in place).  
b. Development of Path to Case Closure Plans for each open case, including specific 

milestones and timelines. 
 
 
I. State Water Board Staff Actions 

State Water Board staff will take a number of actions to oversee the Plan.  These include 
actions to ensure the implementation of the Policy is consistent by all the stakeholders 
involved.  These actions include the following, some of which have already been 
completed, some of which are currently underway. 

 
A. Notification to Stakeholders 

Notification was sent via Lyris lists on August 24, 2012, to UST Program and 
Underground Storage Tank Cleanup Fund (Fund) stakeholders that the Policy is now 
in effect.  Similar notification was sent to staff of the Regional Water Quality Control 
Boards (Regional Water Boards), Local Oversight Program (LOP) agencies, and local 
implementing agencies (collectively, “regulatory agencies”) on the same day via email. 
The notification included links to the Policy, a paper checklist that is available for 
stakeholder use, as well as links to additional information.   

  

http://www.waterboards.ca.gov/board_decisions/adopted_orders/resolutions/2012/rs2012_0016atta.pdf
http://www.waterboards.ca.gov/board_decisions/adopted_orders/resolutions/2012/rs2012_0016.pdf
http://www.waterboards.ca.gov/water_issues/programs/ust/lt_cls_plcy.shtml
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B. Overall Coordination of the Plan 

State Water Board staff will coordinate the overall Policy implementation and 
additional actions described in the Plan.  This will include development and tracking of 
performance measures. 
 

C. Development of Case Review Tools  

State Water Board staff, with input from the regulatory agencies, have created case 
review tools to better help in the review of each case for Policy criteria compliance.  
These tools include: 

1. Paper checklist that allows regulatory agencies, State Water Board staff, and 
stakeholders to quickly determine compliance with Policy criteria.  The paper 
checklist is available at:  
http://www.waterboards.ca.gov/water_issues/programs/ust/docs/checklist.pdf   

 
2. Electronic version of the Policy checklist (Online Checklist) :  

The primary case review tool for regulatory agency and State Water Board staff to 
use is an electronic online version of the Policy checklist in GeoTracker.  This 
Online Checklist was made available to Regional Water Board and LOP staff on 
September 10, 2012.  This Online Checklist: 

a. Allows regulatory agency and State Water Board staff to quickly determine 
compliance with Policy requirements 

b. Helps regulatory agency staff describe the impediments to closure for cases 
that don’t meet Policy requirements 

c. Reports on individual cases as well as summary information that will inform 
regulatory agencies and the public on the progress of the review of all UST 
cases 

d. Tracks progress of the review of UST cases. 
 
3. Frequently Asked Questions (FAQs):   

State Water Board staff is developing FAQs to help all parties (regulatory agency 
staff, responsible parties, Fund claimants and consultants) better understand the 
Policy and the basis for the Policy.  These FAQs are intended to normalize the 
implementation of the Policy and ensure consistent application of the Policy 
throughout the state.  These FAQs will be an “evergreen” document, and will be 
updated and revised as necessary in the future.  

 

4. Coordinate development and documentation of Regulatory “Path to Case Closure 
Plans” for all open cases, as described in Section II of this Plan. 

 
5. LUFT Manual revisions: 

State Water Board staff has worked with the U.S. EPA and its contractor (Sullivan 
International Group) to update the LUFT Manual to be consistent with the Policy.  
The LUFT Manual revisions were completed at the end of September 2012, and it 
is available at: 
http://www.waterboards.ca.gov/water_issues/programs/ust/luft_manual/guidance_
manual_sept2012.pdf  

 

http://www.waterboards.ca.gov/water_issues/programs/ust/docs/checklist.pdf
http://www.waterboards.ca.gov/water_issues/programs/ust/luft_manual/guidance_manual_sept2012.pdf
http://www.waterboards.ca.gov/water_issues/programs/ust/luft_manual/guidance_manual_sept2012.pdf
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6. Training and guidance on the Policy and its implementation as necessary to the 
regulatory agencies and other stakeholders.  Three WebEx meetings have already 
been conducted for staff of the regulatory agencies to discuss the Policy and its 
implementation.  Additional web-based or onsite training by State Water Board staff 
will be provided as requested, and as the need arises.  Additional training and 
discussion for staff of the regulatory agencies will be provided through roundtables 
and as requested. 

 
D. State Water Board Staff Case Review Activities 

1. Non-Cleanup Fund Cases: 

a. State Water Board staff will review existing case closure petitions for 
compliance with Policy requirements in the regular course of petition review.  
Regulatory agencies are responsible for completing the electronic Policy 
checklist for these sites.  State Water Board encourages the regulatory 
agencies to resolve as many petitions as possible during the course of these 
reviews. 

b. After case closure petitions are cleared out, State Water Board staff will review 
GeoTracker reports to identify those non-Fund cases that the regulatory 
agencies have determined do not meet closure criteria.  State Water Board 
Sstaff may review those cases for possible closure under the Health and Safety 
Code section 25296.10.   

c. Review the regulatory agency’s decision when a regulatory agency has denied 
a case closure closure request submitted by a responsible party pursuant to the 
Low-Threat Closure Policy, and propose case closure as appropriate within six 
months of the update to GeoTracker indicating closure denial. 
 

2. Cleanup Fund Cases: 

There are a number of cases which have previously been reviewed through the 
Five-Year Review process and recommended for closure consideration.  

a. State Water Board staff will review these cases for compliance with Policy 
requirements and complete the Online Checklist.  It is anticipated that these 
reviews will be completed no later than August 16, 2013.  

b. These cases do not require review by the regulatory agencies.  It is anticipated 
that this will reduce duplication of efforts between the regulatory agencies and 
the Fund, and will reduce costs to the UST Cleanup Fund. 

c. The cases with Five-Year Review Case Closure Recommendation are listed on 
the State Water Board’s website: 
http://www.waterboards.ca.gov/water_issues/programs/ustcf/docs/ust_closure_l
ist.pdf. 

d. The Fund Manager will recommend case closure to the State Water Board for 
those that meet the eight General Criteria and three Media-Specific Criteria of 
the Policy.  The Fund Manager will continue to recommend case closure for 
those cases that meet Resolution No. 92-49 and relevant State Board Orders) 
but fail the specific Policy criteria. 

  

http://www.waterboards.ca.gov/water_issues/programs/ustcf/docs/ust_closure_list.pdf
http://www.waterboards.ca.gov/water_issues/programs/ustcf/docs/ust_closure_list.pdf
http://www.waterboards.ca.gov/water_issues/programs/ustcf/docs/ust_closure_list.pdf
http://www.waterboards.ca.gov/water_issues/programs/land_disposal/resolution_92_49.shtml
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e. The Fund Manager will continue five-year and budgeting reviews.  All future 
five-year reviews will include review of cases based on the Policy-specified 
criteria, as well as the case closure criteria of the decisional framework if the 
cases do not meet the Policy criteria. 

f. The Fund Manager will review GeoTracker reports to identify those Fund cases 
that the regulatory agency has determined do not meet closure criteria.  The 
Fund Manager may review those cases for possible recommendation for case 
closure under the Health and Safety Code. 

 
II. Regulatory Agency Implementation Actions 
 

A. Policy Implementation 

State Water Board Resolution No. 2012-0016 directs regulatory agencies to take 
certain actions to implement the Policy.  The following should be implemented by the 
regulatory agencies: 

1. Review all active UST cases by August 16, 2013 to determine if any of the cases 
can be closed under the Policy.  EXCEPTION:  Those cases where the Cleanup 
Fund’s Five-Year Review has recommended the agency pursue closure do not 
require review by the regulatory agency.  See Section I. D.2 of this Plan. 

 
2. Use the Online Checklist in GeoTracker to meet the requirements of Resolution 

No. 2012-0016 and document the case reviews to determine whether each UST 
case meets the criteria in the Policy, or is appropriate for case closure based on a 
site-specific analysis.  If the case does not meet the Policy criteria or is not low-risk 
based upon a site-specific analysis, then use the Online Checklist to identify the 
impediments to case closure. 

 

3. For those UST cases that remain open after August 16, 2013, address removal of 
the impediments to closure identified by the regulatory agencies in the case 
reviews required to be completed by August 16, 2013: 

a. Create a Path to Closure Plan in GeoTracker for each case.  GeoTracker will be 
modified to allow the regulatory agency staff to create a brief Path to Closure 
Plan for each site with impediments to closure.  

b. Identify regulatory agency actions needed to remove the impediments,; 
c. Identify responsible party actions needed to remove the impediments after 

consulting with the responsible party; 
d Include specific milestones and timelines for removal of impediments including 

goal date for closure as part of the Path to Case Closure for all open cases. 
e. Take appropriate actions to ensure milestones and timelines are met including 

enforcement action. 
f. Notify the State Water Board staff of cases where the responsible party has 

requested closure in accordance with Section III.  This notification should take 
place as soon as possible after the request for closure has been received.  
GeoTracker will be modified to allow this notification to be made electronically.  
Higher priority for reviews should be given to cases where the responsible party 
has formally requested closure from the regulatory agency.  
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4. Whether it is the State Water Board or a regulatory agency that closes a case, 
ensure that monitoring wells are properly destroyed, and any remaining conditions, 
such as waste soil piles or drums, are properly addressed as required by the 
Policy.  The Plan is not suggesting any changes to this existing protocol that has 
been in use by both the State Water Board and the regulatory agencies for the past 
several years. 
 

B. Additional Actions  

Increase corrective action efforts on higher threat cases such as impacted drinking 
water wells, other human health impacts, and sources of free product still remaining in 
place as well as other cases where corrective action is critical for best use of available 
funds. 
 

III. Responsible Party Implementation Actions 
If responsible parties consider their cases to be ready for closure, they should continue 
their current practices regarding requests for case closure. 

 
A. Requests for closure should continue to be complete enough for the reviewing agency 

to determine if the case is ready for closure or not.  Claimants should include 
appropriately completed paper copies of the paper checklist 
(http://www.waterboards.ca.gov/water_issues/programs/ust/docs/checklist.pdf).   

 
B. Requests for closure should include a rationale explaining how the case meets the 

Policy or Resolution No. 92-49.  The format and content of the UST Cleanup Fund 
Review Summary Reports is adequate for the request.  This request and information 
uploaded by responsible parties to GeoTracker will help document that site conditions 
warrant closure, and will help ensure that requests are appropriately reviewed in a 
timely manner.   

 
C. If the regulatory agency determines that the case is not ready for closure, State Water 

Board staff may review the case, as noted above.  This review may take several 
months following the responsible party’s initial request for closure from the regulatory 
agency. 

 
IV. Tracking (Using GeoTracker) 

The State Water Board will monitor progress of the implementation of this Plan. 
Performance will be measured based on data entered into GeoTracker by the regulatory 
agencies .  Progress on implementation of the Plan will be reported semi-annually to the 
State and Regional Water Boards.  This will include the following elements: 

A. Summary information from the Online Checklist which will be publicly available.   
 
B. Data reports providing information about the impediments to closure for individual 

cases as well as groups of cases.   
 
C. Reports to track progress made in reviewing individual as well as groups of case    

reviews.   
 

http://www.waterboards.ca.gov/water_issues/programs/ust/docs/checklist.pdf
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D. Case closure requests received by the regulatory agencies and the actions taken.  
GeoTracker will be modified to track this information. 

 
E. Performance measures required by Section I.B.   

 


