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SUBJECT:

Nancy C. Cleavinger et al., Jackson Road Landfill, Sacramento
County

BOARD ACTION:

Consideration of a Cease and Desist Order

BACKGROUND:

The Jackson Road landfill was originally a gravel pit, which was then
filled as a landfill. The landfill operated between 1979 and 1994
under waste discharge requirements issued by the Central Valley
Water Board, and was permitted to accept inert, non-hazardous
waste such as construction and demolition debris.
The landfill ceased operations in February 1994. Later that year, the
Central Valley Water Board adopted closure WDRs Order 94-261,
which prohibited the discharge of additional waste to the landfill and
required closure by November 1995. The Discharger did not comply
with the closure schedule in the WDRs.
In 2003, the Central Valley Water Board adopted WDRs Order R52003-0075 to provide a new time schedule for closure of the landfill.
The WDRs required the Discharger to monitor for landfill gas and to
close the landfill by 1 November 2004. The landfill did not close by
this deadline, and the Central Valley Water Board subsequently
issued Cease and Desist Order R5-2004-0138, which required
closure activities to be completed by 15 December 2006.
After the landfill operator, Florin Perkins Landfill, Inc., did not comply
with the CDO R5-2004-0138, the Central Valley Water Board issued a
$650,000 ACL Order against the operator for its role in failing to close
the landfill. Between 2004 and 2006, the landfill owners undertook
legal proceedings to evict Florin Perkins Landfill, Inc. and another
tenant. The landfill owners regained control of the landfill site in
November 2006.
Revised closure plans were submitted in 2006 and early 2008. The
second revision stated that closure activities would begin in 2008.
However, closure activities did not begin, and additional revisions to
the closure plan were submitted through January 2010.

ISSUES:

The landfill will be closed with a soil cover, and the Discharger (the
current property owners) must import the majority of the soil. During
negotiations over this CDO, the Discharger requested that it be
allowed two years to import the soil to cover the landfill. The Board’s
Prosecution Team has revised the proposed Order to accommodate
the Discharger’s request, and has required two additional reports to
ensure that the Discharger is importing the soil at a rate that will
ensure compliance with the Order.

The Revised Final Closure Plan is a reiteration of the previously
approved plans, with minor adjustments to the closure design and
schedule. The closure construction will take place in two phases over
two construction seasons, with a completion date of October 2012.
The Dischargers have stated that they did not have control over the
landfill between 1994 and 2005, because their contract with Florin
Perkins Landfill, Inc. gave the operator full control over regulatory
compliance. The proposed Order has been revised to reflect this.
Other findings have also been modified in response to comments by
the Discharger.
The draft Order required that the Discharger complete additional
activities to characterize the landfill gas. The Discharger has now
completed those activities, so these requirements have been
removed from the proposed Order.
The neighboring landowner (Teichert Land Company) is concerned
about drainage issues and has meet with the Discharger to express
its concern. In response, the Discharger has revised the location of
the stormwater detention basin. However, Teichert still has concerns
about some of the drainage design. Staff agree that three of these
concerns are valid, and have revised the draft Order to address them.
The Discharger and Teichert Land Company have both submitted
letters stating that they are in agreement with the revisions and will
not contest the Order.
RECOMMENDATION: Prosecution staff recommends that the Board issue the Cease and
Desist Order as proposed in the Agenda Package.
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