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 December Update to SWRCB Board 

◦ https://www.youtube.com/watch?v=-kjB818Zkqk

 December 18th letter from DDW to Advisory 
Group members

 Recap of overall schedule
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Responsibility / Deliverables Date

EP Conduct meetings to address key topics Dec 2015 -April 2016

EP 
Additional conference calls and meetings to 

finalize Briefing Papers and Final Report
May – June, 2016 

EP
Briefing Papers Findings and Recommendations to 

DDW and Advisory Group 
January – June, 2016

DDW
Draft Report on Expert Panel Recommendations 

(focus on Research Needs identified by EP)
June 30, 2016

DDW INTERNAL DDW draft of DPR Feasibility report
DDW Internal draft by 

mid-June, 2016

DDW
Public Review Draft Release of DPR Feasibility 

Report
September1, 2016

DDW End of Public Review Period (minimum 45 days) October 15, 2016

DDW Final Report to the Legislature December 31, 2016


