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The California Regional Water Quality Control Board, Lahontan Region (Water Board) finds: 

1. Cease and Desist Order (CDO) 

On October 13, 2004, the Water Board adopted Cease and Desist Order No. R6V
2004-0038 (original CDO) requiring County Sanitation District No. 14 of LosAngeles 
County (District 14 or Discharger) to cease and desist discharging waste, according to 
a compliance schedule, that threatened to violate its Waste Discharge Requirements 
(WDRs) prescribed in Board Order No. R6V-2002-053. This order amends CDO No. 
R6V-2004-0038. All Findings of Order No. R6V-2004-0038 that are consistent with the 
Findings and Requirements in this Amendment, remain in effect. In the event of any 
inconsistencies, the language in this Amendment controls. 

2. Reasons for Action 

The Discharger has taken actions to comply with the provisions of the original CDO. 
These actions have resulted in the Discharger achieving compliance with some of the 
provisions of the original CDO. However, the Discharger has not complied with other 
provisions. Additionally, the Discharger will not achieve final compliance with waste 
discharge requirements as required by the schedules in the original COO. 

The purpose of this amended cease and desist order is to establish revised 
compliance schedules by which the Discharger must achieve compliance with waste 
discharge requirements. It also establishes interim standards that the Discharger must 
achieve to minimize the threatened violation pending compliance with waste discharge 
requirements. This amended order does not relieve the Discharger from existing 
liability for violations of the original CDO or from violations of waste discharge 
requirements. This Amendment does not relieve District 14 from either existing liability 
due to violations of the original CDO, or from existing or future violation of waste 
discharge requirements. The existing liability for such violations, and specified liability 
for future violations of waste discharge requirements, are resolved by an 
administrative civil liability order adopted by the Water Board. 
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3.	 Description of Facilities Proposed by the Discharger 

The Discharger prepared and adopted a facilities plan titled: Lancaster Water 
Reclamation Plant 2020 Facilities Plan (Final), May 2004 (2020 Facilities Plan); and 
Environmental Impact Report (EIR) titled: Lancaster Water Reclamation Plant 2020 
Facilities Plan Final Environmental Impact Report, May 2004, which was certified on 
June 16, 2004. 

a.	 Existing Facilities 

Since adoption of the original CDO in October of 2004, the Discharger has 
implemented portions of its Facilities Plan, including: 

i.	 Completed construction of a pressurized pipeline to convey treated 
wastewater 18.3 miles to the Eastern Agricultural Site; and 

ii.	 Preparation and use of a portion (1920 acres) of theJand at the Eastern 
Agricultural Site to grow crops. For irrigation, the Discharger is using 
tertiary treated wastewater from the newly constructed Membrane 
Biological Reactor (MBR) treatment plant and its existing Antelope Valley 
Tertiary Treatment Plant (AVTTP). 

b. Proposed Facilities 

Since adoption of the original CDO in October of 2004, the Discharger has 
begun implementing additional facilities described in its Facilities Plan, 
including: 

i.	 A new activated-sludge tertiary treatment plant that will expand the 
treatment capacity and upgrade the level of treatment, so that the quality 
of effluent, which will be generated at the Lancaster Water Reclamation 
Plant, will be disinfected tertiary treated wastewater; 

ii.	 Four new storage impoundments with a surface area of 283 acres and a 
capacity to store 1,299 million gallons of treated wastewater; and 

iii.	 Expansion of the Eastern Agricultural Site from the current 1,920 acres 
to 3,200 acres and requesting a permit to allow for the discharge of 
effluent from the new activated-sludge tertiary treatment plant described 
above at the Eastern Agricultural Site through 2020. 

4.	 Evaluation of the Time to Construct New Facilities 

The Water Board retained the services of a professional engineer to independently 
evaluate schedules proposed by District 14 for incorporation into this amended Order. 
These schedules cover the design and construction of the storage reservoirs, pump 

. station and upgrades to the wastewater treatment facility. The consultant was hired to 
compare District 14's proposed implementation schedules to "industry standards." 
Table 1 compares 
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1) The schedule that the Discharger is currently proposing;
 
2) The schedule that the Discharger originally proposed in 2004 (rejected by the Water
 
Board);
 
3) The schedule that was adopted by the Water Board in the 2004 cease and desist
 
order; and
 
4) The engineer's estimate of industry standards.
 

a e -T t FaClllesT bl 1 Imes 0 ComPle e I t New Tf 
Facility Time to Complete (months) and ComDletion Date 

District's Discharger~s Schedule Independent 
Current Proposal for· in adopted Engineer's 

ProDosal the 2004 COO 2004 COO Estimate 
18 MGD Treatment Facility 

Design 28.5 23-33 
9/29/06 

Biddingl 5 63 57 5-8 
9/12/07 4/1/09 -10/1/08 

Construct 37.5 , 32-43 
11/1/10 

Total 71 63 57 60-84 
Storage Impoundments No.1 - 2 

Design 22 16 12.6 
5/9/07 5/1/05 

Bidding 4.5 56 3 N/A 
9/17/07 9/1/08 8/1/05 

Construct 24 14 18.4 
9/21/09 10/1/06 

Total (not 46 56 30 31 
including time for 

biddinq) 
PumD Station 

Construct Not Not specified Not i 12 
specified specified 
3/22/10 

. 

1 The Board's consultant engineer's analysis did not account for the time needed to prepare and submit 
complete applications and obtain requirements from the Board upon which to base the final design of the 18 
MGD treatment plant. That process required an additional seven (7) months that is not accounted for in the 
table, but did occur and, when added to the five (5) months noted for "Bidding", accounts for the 12 month 
period (9/29/06 - 9/12/07) between end of Design to end of Bidding. 
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The engineer's analysis indicates that the schedule that was adopted by the Water 
Board in the original CDO for design and construction of the 18 MGD treatment 

'facilities is shorter than the range of industry standards for this type of facility. The 
compliance schedule proposed in 2004 and rejected by the Water Board and the 
schedule currently proposed by the Discharger are within the range of industry 
standard. 

The final compliance date in this Amendment to the CDO is November 1,2010, which 
is two years and one month beyond the final compliance date of October 1, 2008 that 
was in the original CDO. 

The engineer's analysis also indicates that the schedule for design and construction of 
the storage impoundments that was adopted by the Water Board in the original CDOis 
shorter than the industry standard for this typ'e of facility. The Discharger's schedule 
for constructing the impoundments is longer than would be expected based on 
industry standards. However, this facility along with the pump station cannot be used 
until the new treatment facility is on-line since the storage impoundments and reuse 
site are only permitted to receive tertiary treated wastewater. Completion of these 
facilities is not on the critical path for compliance and therefore this additional time 
does not affect the final compliance date. 

5. Basis for Changes to Interim Standard 

a. Modification of the Diversion Requirements 

The effluent-induced overflows have primarily been caused by the volume of 
winter wastewater discharges to Paiute Ponds. Using facilities that are currently 
available the Discharger has the ability to divert a portion of the effluent that 
historically was discharged to Paiute Ponds to other permitted disposal 
locations. Therefore, it is appropriate to require the Discharger to reduce the 
volume of its discharge to Paiute Ponds in order to reduce the threat of 
violations until final compliance is achieved. 

The Discharger, in late 2006, received waste discharge requirements allowing it 
to dispose of tertiary treated wastewater at the Eastern Agricultural Area. The 
Discharger operates two tertiary treatment facilities: the AVTTP facility and the 
MBR facility. The Discharger historically operated the AVTTP facility, which is 
capable of producing effluent at a rate of 0.5 MGD, during the spring, summer 
and fall to supply recycled water to users. However, there wasn't any demand 
for recycled water during the winter so it was not used. The MBR facility, which 
is capable of producing effluent at a rate of 1.0 MGD, was recently completed. 
Neither facility can continuously produce effluent at the rates stated above 
because they were not designed with the necessary redundant features typical 
of facilities that must be operated continuously. 

The Discharger is capable of achieving the following new diversions of effluent 
from being discharged to Paiute Ponds: 
MBR Facility 
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TheDischarger has the capability to divert 0.9 MGD year-round (329 MG 
annually) to the East Agricultural Area. 

AVTTP Facility 

The Discharger has the capability to divert 0.4 MGD (60 MG) during the 
November - March period to the East Agricultural Area. This diversion was 
partially implemented during the 2006-07 winter season. As indicated above, 
during the remainder of the year, flows from this facility have historically been 
reused at Apollo Lakes County Park", and, the Discharger is expected to 
continue to operate the AVTTP facility between April 1st and October 31 st of 
each year and to provide this recycled water to users. 

b.	 Elimination of the Diversion Requirement Associated with Storage 
Impoundments 

The original CDO established an interim diversion requirement based on the 
premise that the Discharger would store secondary effluent in new 
impoundments. Based on the current schedule, these new impoundments will 
not be available before the 2009-10 winter. Additionally, these impoundments 
are intended and permitted to store tertiary effluent, the level of treatment 
consistent with agricultural use at the Eastern Agricultural Area. Storing 
secondary effluent in these impoundments could hamper their use during the 
2010-11 winter to store tertiary effluent once the new tertiary treatment facility is 
complete, thus delaying final compliance. Therefore, the interim diversion 
requirementassociated with using storage impoundments is being rescinded. 

6.	 Final Compliance 

As indicated in Finding NO.4 above, the final compliance date in the original CDO 
does not provide the Discharger with sufficient time to complete the necessary 
treatment facility. The Discharger's proposed compliance date of November 1, 2010 
provides the time, which is consistent with industry standards, for completion of this 
type of facility. In addition, the proposed compliance date falls immediately before the 
start of the winter season when discharges to Paiute Ponds contributes to enluent
induced overflows to Rosamond Dry Lake. 

7.	 Submittal of Technical Reports 

Pursuant to California Water Code (CWC) section 13267, subdivision (a), the Water 
Board may investigate the quality of any waters of the state within its region "in 
connection with any action relating to any planorrequirement authorized by this 
division." The need for a technical report pursuant to CWC section 13267, subdivision 
(b) must bear a reasonable relationship to the benefits to be obtained from the report. 
In compliance with CWC section 13267, subdivision (b), the Water Board is required to 
provide a written explanation with regard to the need for the report and shall identify 
the evidence that supports requiring the person to provide the report. In this case: 
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a.	 The Discharger is in violation of its waste discharge requirements and the 
required information is needed to evaluate the Discharger's interim compliance 
efforts. 

b.	 The Water Board needs periodic reports to track the progress of the Discharger 
in implementing the facilities it needs to comply with waste discharge 
requirements. 

8.	 California Environmental Quality Act 

This enforcement action is being taken to enforce provisions of the California Water 
Code and, as such, it is exempt from the provisions of the California Environmental 
Quality Act (Public Resources Code, Section 21000 et seq.) in accordance with 
Section 15308, Chapter 3, Division 6, Title 14, California Code of Regulations. 

9.	 Notification of Interested Parties 

The Water Board notified the Discharger and interested parties of public hearings 
scheduled for the Regional Board meetings on March 14, 2007, May 23 and 24, 2007, 
and November 29,2007. During the public hearings conducted during these meetings, 
the Water Board heard and considered all comments related to the proposed Order. 

10.	 Petitions· 

Any person adversely ~ffected by this action of the Water Board may petition the State 
Water Resources Control Board for review of this action. The State Water Resources 
Control Board, Office of Chief Counsel, P.O. Box 100, Sacramento, CA 95812-0100 
(e-mail or facsimile copies acceptable) mu~t receive the petition within 30 days of the 
date on which this action was taken. Copies of the law and regulations applicable to 
filing petitions will be provided on request. 

IT IS HEREBY ORDERED that, in accordance with Section 13301 of the California Water 
Code, the Discharger shall cease and desist from threatening to discharge waste in violation 
of Discharge Specifications I.E.6 and Provision II.B.4 of Waste Discharge Requirements 
prescribed in Board Order No. R6V-2002-053 according to the following schedule, and shall 
comply with interim requirements. Additionally, the Discharger shall, in accordance with 
Section 13267 of the California Water Code, submit technical reports as required. 

I.	 Relationship of this Order with Cease and Desist Order No. R6V-2004-0038 

A.	 Interim Standards -.Sections LB. - I.H. (diversion of specific volumes of effluent 
. that would otherwise have been discharged to Piute Ponds to alternative legal 

points of disposal) are rescinded. 

B.	 Interim Standard - Section 1.1. (investigate use of existing pipeline capacity to 
provide effluent to additional lands for legal means of disposal) is rescinded. 

C.	 Final Compliance - Section II. (final date for eliminating effluent-induced 
overflows) and Reporting - Section III (quarterly status reports) are rescinded. 
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D. Time Extensions for Compliance Section V is rescinded. 

E. The remainder of Order No. R6V-2004-0038 remains in effect. 

(i)	 The discharger may demonstrate' compliance with this requirement by 
operating the MBR tertiary treatment facility (90% use) and diverting this 
effluent to a permitted location other than Paiute Ponds. 

(ii)	 If the Discharger chooses, it may demonstrate compliance with this 
requirement by implementing another method that achieves an 
equivalent reduction in the amount of effluent discharged to Paiute 
Ponds. 

B.	 The Discharger must divert 156 MG (90 days at 1.3 MGD and 61 days at 0.65 
MGD) of effluent between November 1st and March 31 st of the following year 
that would otherwise be discharged to Piute Ponds and dispose of this volume 
at an alternative legal point of disposal. 

(i)	 The discharger may demonstrate compliance with this requirement by 
constructing and operating the MBR facility (90% use) and by operating 
the AVTTP facility (80% use) (consistent with WDRs requiring the 
Eastern Agricultural Area to be operated at agronomic needs, crop 
needs during November and December are one-half of the available 
recycled water) and diverting this e'ffluent to a permitted location other 
than Paiute Ponds. 

(ii)	 If the Discharger chooses, it may demonstrate compliance with this 
requirement by implementing another method that achieves an 
equivalent reduction in the amount of effluent discharged to Piute Ponds. 

(iii)	 If the actual total monthly precipitation, as measured at Edwards Air 
Force Base, is more than the average monthly precipitation for any 
month, the required volume of effluent to be diverted from Paiute Ponds 
is reduced by the volume of rainfall over the average that fell on the 
portion of the Eastern Agricultural Site under cultivation during the 
month. 
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Reduction (gal) =[(Ra- Rave)] [27,170 gallons/inch~acre] [A] 

.Where 
Ra =actual monthly rainfall (inches) 
Rave =average monthly rainfall (inches) 
A = acreage under cultivation during the month (acres) 

III. Final Standard 

By November 1, 2010 eliminate the effluent-induced overflows from Piute Ponds to 
Rosamond Dry Lake by implementing the projects described in the Discharger's 2020 
Facilities Plan or by some alternate means that achieves compliance. 

IV. Time Extensions for Compliance 

The compliance dates required in this Order reflect schedules that incorporate best 
case assumptions regarding funding, land acquisition, equipment delivery and quality, 
weather, permitting, and other related issues. The schedules do not account for delays 
reasonably outside the Discharger's control, or for unforeseen obstacles that might 
cause delays for the Discharger. Despite the Discharger's efforts to comply, a number 
of factors may affect the Discharger's ability to achieve compliance within the required 
schedule. Furthermore, actions reasonably outside the Discharger's control, or 
unforeseen obstacles, might also prevent the Discharger from complying with interim 
standards, even though those measures already account for varying rainfall. 

If the Discharger faces circumstances which are not reasonably within its control that 
wiWdelay final compliance, the discharger may request from the Water Board 
additional time to achieve final compliance. Similarly, if the Discharger faces 
circumstances which are not reasonably within its control that will interfere with the 
Discharger's compliance with the interim standards required in this Order, the 
Discharger may request partial or complete relieffrom compliance with interim 
standards. If additional time for compliance, or relief from interim standards is 
requested by the Discharger, the Water Board Executive Officer and the Discharger 
will meet and confer to discuss the Discharger's request. Thereafter, if requested by 
the Discharger, the Water Board Executive Officer will place the Discharger's 
request(s) on the agenda for the next regularly scheduled meeting in the southern 
portion of the region (or a later meeting if the Discharger agrees) for consideration by 
the Water Board. The Water Board will consider the Discharger's request(s) based, at 
a minimum, upon the facts contained in the request(s), and whether and to what extent 
the delay or other circumstance was reasonably outside the Discharger's control. 
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V.	 Reporting 

Pursuant to Section 13267 of the California Water Code, beginning February 1, 2008, 
quarterly status reports must be submitted to the Water Board by the 1st day of the 
second month following each quarterly monitoring period until final compliance is 
achieved. The reports must include, but not be limited to: 

A.	 A description of the progress made to date implementing the requirements of 
Sections II. and III. of this Order, including a detailed schedule containing start 
and end dates for tasks (both completed and incomplete tasks); 

B.	 The results of all actions the Discharger has taken to comply with Section II. of 
this Order. If the Discharger identifies a project or projects that it intends to 
implement to achieve compliance with this Order, other than the projects 
identified in this order, the report must include the submittal of an 
implementation time schedule and each following report must describe progress 
towards implementation of the project; 

C.	 The status of planning, design, construction and implementation of any other 
measures that are necessary or that the Discharger proposes to achieve 
compliance with this Order; 

D.	 The identification of any compliance dates that the Discharger anticipates will· 
be missed, along with the rationale for the delay in accomplishing the specific 
task and projected new compliance dates; 

E.	 The estimated monthly volumes of treated wastewater discharged from Paiute 
Ponds to Rosamond Dry Lake. This data is supplemental to the data required in 
Monitoring and Reporting Program No. R6V-2002-053. 

F.	 The measured daily and monthly volumes of treated wastewater discharged to 
authorized disposal/recycling sites, which consist of: . 

1.	 Paiute Ponds, 
2.	 Nebeker Rancr, 
3.	 Eastern Agricultural Site, 
4.	 Apollo Park, 
5.	 Division Street Recycled Water Project (only monthly volumes reqUired), 

and 
6.	 Recycling areas located at the Lancaster Water Reclamation Plant site. 

Failure to comply with the terms or conditions of the Order may result in additional 
enforcement action by the Water Board. The Executive Officer is authorized to initiate, as 
needed, referral of this matter to the Attorney General of the State of California for the 
imposition of Civil Liability for failure to comply with this Order, injunctive relief, or for any 
other legal action as he or she may deem appropriate. 



COUNTY SANITATION DISTRICT NO. 14 - 10 AMENDED CEASE AND DESIST ORDER 
OF LOS ANGELES COUNTY NO.R6V-2004-0038-A01 
Lancaster Water Reclamation Plant WDID No. 68190107017 

I, Harold J. Singer, Executive Officer, do hereby certify that the foregoing is a full, true, and 
correct copy of an Order adopted by the California Regional Water Quality Control Board, 
Lahontan Region, on November 29,2007. 


