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The California Regional Water Quality Control Board, Lahontan Region (Water Board) 
finds: 

1. Cease and Desist Order 

On October 13, 2004, the Water Board adopted Cease and Desist Order No. 
R6V-2004-0039 (originaICDO) requiring County Sanitation District No. 20 of Los 
Angeles County (District 20 or Discharger) to cease and desist discharging waste 
in violation of its waste discharge requirements prescribed in Board Order No. 
6-00-57 according to a compliance schedule. All Findings of Order No. R6V
2004-0039 that are consistent with the Findings and Requirements of this 
Amendment remain in effect. In the event of any inconsistencies, the language of 
this Amendment controls. . 

2. Reasons for Action 

The Discharger has taken actions to comply with the provisions of the original 
CDO. These actions have resulted in the Discharger achieving compliance with 
some of the provisions of the cease and desist order. However, the Discharger 
has failed to comply with other provisions. Additionally, the Discharger will not 
achieve final compliance with waste discharge requirements as required by the 
schedules in the original CDO. 

The purpose of this amended cease and desist order is to establish revised 
compliance schedules by which the Water Board expects the Discharger to 
achieve compliance with waste discharge requirements and interim standards 
that the Discharger must achieve to minimize, to the maximum extent feasible, 
the impact of the discharge on ground water, until compliance with waste 
discharge requirements is achieved. This Amendment does 'not relieve District 
No. 20 from either existing liability due to violations of the original CDO, or from 
existing or future violations of waste discharge requirements. The existing liability 
for such violations, and specified liability for future violations of waste discharge 
requirements, are resolved by an administrative civil liability order adopted by the 
Water Board. . 
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3. Description of Facilities Proposed by the Discharger 

Since the adoption of original CDO the Discharger has adopted a plan (2025 
Facilities Plan) for major upgrades and improvements to the Palmdale Water 
Reclamation Plant. In October 2005, the Discharger certified an environmental 
impact report analyzing the effects of this project. The 2025 Facilities Plan 
anticipates two stages of improvements to increase the level and capacity of the 
treatment facilities and to provide winter storage of the effluent that exceeds t~e 

agronomic needs of the crops in the effluent management site. The first of the\ 
two phases (Stage V) is the only one pertinent to this Order. This stage involves 
upgrading and expanding the capacity of the existing plant by constructing: 1) 
conventional activated sludge treatment units; 2) nitrification and denitrification 
units; 3) tertiary treatment filters; and, 4) expanded solids pr9cessing facilities. 
Stage V treatment facilities will be constructed on land currently owned by the 
Discharger. Additionally, the Discharger will construct three synthetic-lined 
storage reservoirs and pump stations and force mains to move effluent from the 
treatment plant to the storage reservoirs. These reservoirs will contain 
wastewater that is treated during the winter season that exceeds the immediate 
irrigation needs of the crops being grown at the effluent management site. 

4. Evaluation of the Time Needed by the Discharger to Construct New Facilities 

The Water Board retained the services of a professional engineer to 
independently evaluate the schedules that District 20 requested be incorporated 
into this revised Order. These schedules are for the design and construction of 
the storage reservoirs, pump stations, force mains and upgrades to the 
wastewater treatment facility. The purpose of this analysis was to determine how 
District 20's schedule for implementing certain facilities compared to "industry 
standards" for implementing similar facilities. 

Table 1 compares 
1) The schedule that the Discharger is currently proposing; 
2) The schedule that the Discharger originally proposed in 2004 (rejected by the 
Water Board); 
3) The schedule that was .adopted by the Water Board in the 2004 cease and 
desist order; and 
4) The engineer's estimate of industry standards 
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Tab e 1 - Times to Complete N aClltlesew FT' 
Facility (Stage V) Time to Complete (months.) and ComDletion Date 

Discharger's Discharger's Schedule in Independent 
Current Proposal for the Adopted Engineer's 

Proposal 2004 CDO 2004 CDO Estimate 
15 MGD Treatment Facility 

Design 24 24 24 23-33 
10/30/07 7/31/07 7/31/07 

Bidding 6 N/A N/A 5-8 
4/23/08 

Construct 39 23.5 24 32-43 
7/25/11 10/15/09 10/31/09 

Total Total Total Total Total 
69 47.5 48 60-84 

Storage Impoundments 
Design 24 Same as the time to design 12.6 

12/31/07 (7/31/07) treatment facilities 
Construct First 17.5 Same as the 11.5 18.4 
Impoundment 12/1/09 .time to construct 10/15/08 

In -service 2/1/10 (10/15/09) N/A 
Construct Remaining 6.5 treatment N/A N/A 

Impoundments 6/18/10 facilities 
Pump Station 

DesiQn 12/31/07 N/A 
Construct First 17.5 Incorporated into the time to 12 

12/1/09 design (8/1/05) and construct 
In -service 2/1/10 (10/15/09) treatment facilities N/A 

Construct Second 5.5 N/A 
5/20/10 

Force Main 
Design 12/31/07 Incorporated into the time to N/A 

Construct 17.5 design (8/1/05) and construct 12 
12/1/09 (1 0/15/09) treatment facil ities 

In -service 2/1/10 N/A 

This analysis indicates that schedules for design and construction of the 15 MGD 
treatment facilities initially proposed by the Discharger in 2004, and the schedule 
adopted by the Water Board in the existing cease and desist order were both 
shorter than the range of industry standards for these type of facilities. The 
compliance schedule currently proposed by the Discharger is within the range of 
industry standard. 
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The completion of the first impoundment, pump station and force main are the 
critical facilities to reducing the amount of nitrogen that is applied at rates which 
exceed the agronomic rates of the crops at the effluent management site. The 
time allotted in the existing COO for construction of the first storage 
impoundment is less than industry standards. The Discharger's schedules for 
constructing the pump station and force main are longer than industry standards. 
However, the critical path for the three facilities is the schedule for construction of 
the first storage impoundment. 

The final compliance date in this Amendment to the COO is June 18, 2010, which 
is one year and eight months beyond the compliance date of October 15, 2008 
(to cease the discharge of nitrogen to groundwater that created a condition of 
pollution) that was in the original COO. 

5. Basis for Changes to Interim Standards 

a.	 Elimination of Interim Effluent Nitrogen Standard 

The Discharger's existing treatment facility was not designed to reduce 
nitrogen in the influent. One of the interim standards required the Discharger 
to implement two operational changes that were intended to reduce effluent 
nitrogen concentrations. The changes did not achieve the expected results. 
In addition, influent nitrogen concentration levels have increased. As a result, 
the Discharger was unable to achieve the 28 mgtL interim effluent standard 
(Corrective Measure I.A.). The nitrogen limits that are being imposed in this 
order are based on an effluent nitrogen concentration of 34 mgtl, the most 
recent effluent concentration. However, this order includes a provision to 
recalculate the nitrogen loading limits if the actual effluent nitrogen 
concentration is less or more than 34 mgtL. 

b.	 Modification of Interim Requirements Controlling the Amount of Nitrogen that 
is Allowed to Percolate Below the Root Zone 

Interim limits are needed to control the amount of nitrogen that is applied to 
the effluent management site at rates that exceed the nitrogen agronomic rate 
to minimize the adverse effect on ground water. Interim limits are necessary 
to ensure that the Discharger uses the available land at the effluent 
management site in a manner that maximizes nitrogen uptake by crops. 
Because of the higherthan expected nitrogen concentration of the effluent, 
effluent applied at water agronomic rates to grain crops contains more 
nitrogen than the agronomic needs of this crop. Therefore, it is necessary to 
impose this interim limit on nitrogen applied over the entire effluent 
management site (the original COO interim; limits only applied to a portion of 
the site). 
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The interim requirements (see Table 2) are based on the loading predicted in 
the 2007 annual cropping plan with adjustments for more representative 
conditions. The plan assumed "best case" values for evapotranspiration, crop 
production, rainfall, and effluent nitrogen concentrations. The adjustments. 
included in the values in Table 2 do not account for variations in rainfall or 
effluent nitrogen concentrations. This amendment provides for modification of 
the standard (either increases or decreases) if effluent quality varies from the 
estimated level or if the area experiences rainfall greater than that used to 
develop to the projected loading. . 

Additionally, the Discharger plans to construct storage facilities by February 1, 
2010. After this date, the Discharger will be able to stop irrigating crops at 
rates that exceed the water agronomic needs of the crops. As part of normal 
crop rotation, the Discharger will be using winter grain on some fields. Winter 
grain does not have the ability to use all the nitrogen in the secondary effluent 
produced by the Discharger. Therefore, until June 2010 there will still be 
some discharge of nitrogen above the nutrient needs of thecrops; however, it 
will be lower than in prior years. 

6. Modification of Date to Achieve Compliance with Waste Discharge Requirements 

The original cease and desist order required the Discharger to cease discharges 
in violation of waste discharge requirements by October 15, 2008. This 
requirement was based on the projected time needed to compete the 
infrastructure to store all the effluent that exceeded the water agronomic 
application rate. 

District 20 now predicts a June 18, 2010 completion date for the storage 
impoundments, pump stations and force main needed to eliminate the discharge 
of effluent at rates which excee9 the water and nitrogen agronomic crop needs. 
In addition, District 20 intends to modify its farming practices so that irrigation 
does not exceed the-nitrogen needs of the crops during the period of June 18, 
2010 and August 2011, when the treatment plant upgrades are complete. During 
this period, District 20 will still be irrigating with secondary effluent. Additionally, 
due to the need to rotate fields out of alfalfa to maintain viable production rates, 
between 12% and 25% of the fields will be planted with a combination winter 
grain and spring sudan grass (or just a spring/summer sudan grass crop) rather 
than alfalfa. Winter grain crops are not able to use all the nitrogen in the effluent 
at higher effluent nitrogen concentrations. However, the spring sudan grass will 
use any residual nitrogen in the root zone provided that District 20 does not 
irrigate the winter grain crops at rates which, when combined with rainfall, exceed 
the water needs of the crops. 
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7.	 Submittal of Technical Reports 

Pursuant to California Water Code (CWC) section 13267, subdivision (a), the 
Water Board may investigate the quality of any waters of the state within its 
region "in connection with any action relating to any plan or requirement 
authorized by this division." The need for a technical report pursuant to CWC 
section 13267, subdivision (b) must bear a reasonable relationship to the benefits 
to be obtained from the report. In compliance with CWC section 13267, 
subdivision (b), the Water Board is required to provide a written explanation with 
regard to the need for the report and shall identify the evidence that supports 
requiring the person to provide the report. In this case: 

a.	 The Discharger ,is in violation of its waste discharge requirements and the 
required information is needed to evaluate the Discharger's interim 
compliance efforts. 

b.	 The Discharger must evaluate possible changes to its disposal practices 
in 2010 and 2011 in order to determine the most effective method to 
minimize violations of its waste discharge requirements until final 
compliance is achieved. The Water Board needs this information to 
establish additional interim compliance standards. 

c.	 The Water Board needs periodic reports to track the progress of the 
Discharger in implementing facilities it needs to comply with waste 
discharg~ requirements. 

8.	 California Environmental Quality Act 

This enforcement action is being taken to enforce provisions of the California 
Water Code and, as such, it is exempt from the provisions of the California 
Environmental Quality Act (PUblic Resources Code, Section 21000 et seq.) in 
accordance with Section 15308, Chapter 3, Division 6, Title 14, California Code 
of Regulations. 

9.	 Notification of Interested Parties 

The Water Board notified the Discharger and interested parties of public hearings 
scheduled for the Regional Board meeting on March 14, 2007 and May 23 and 
24, 2007 and November 29, 2007. During the public hearings conducted during 
these meetings, the Water Board heard and considered all comments related to 
the proposed Order. ' 
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10.	 Petitions 

Any person adversely affected by this action of the Regional Board may petition 
the State Water Resources Control Board for review of this action. The State 
Water Resources Control Board, Office of Chief Counsel, P.O. Box 100, 
Sacramento, CA 95812-0100 must receive the petition within 30 days of the date 
on which this action was taken. Copies of the law and regulations applicable to 
filing petitions will be provided on request. 

IT IS HEREBY ORDERED that, in accordance with Section 13301 of the California 
Water Code, the Discharger shall cease and desist from violating and threatening to 
violate Discharge Specifications described in Finding No.2 of Order No. R6V-2004
0039, shall achieve compliance with waste discharge requirements according to the 
following schedule, and shall comply with interim requirements. Additionally, the 
Discharger shall, in accordance with Section 13267 of the California Water Code, 
submit technical reports as required. 

I.	 Relationship of this Order with Order No. R6V-2004-0039 

A.	 Immediate Corrective Measure LA. (achieve a running monthly annual 
average of 28 mg/Ltotal effluent nitrogen concentration) is rescinded. 

B.	 Immediate Corrective Measures loB -I.F. (annual reductions in the 
amount of excess nitrogen discharged) are rescinded. 

C.	 Immediate Corrective Measure loG is rescinded. 

D.	 Final Compliance Section II is rescinded. 

E.	 Section IV.A (Reporting) is retained with the exception that the report 
submission dates are modified as indicated in Section V.A. of this order; 
and Section IV.A.3. is replaced by Section V.B. of this Order. 

F.	 Time Extensions for Compliance Section V is rescinded. 

G.	 The remainder of Order No. R6V-2004-0039 remains in effect. 

II.	 Interim Corrective Measures 

A.	 The Discharger must take actions to limit the amount of excess nitrogen 
that it discharges at the effluent management site to less than or equal to 
those amounts listed in Table 2 (below) of this Order. The Water Board 
intends to measure' compliance with this excess nitrogen standard by 
comparing it to the amount of nitrogen applied to each field in the effluent 
management site (Sections 9 - southern half, 10, 14, 15 and 16) minus 
the amount of nitrogen taken up by the crops and minus the amount that is 
lost to the atmosphere. 
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Table 2 All owable Excess N'tI roQen 
Calendar Year Amount of Excess Nitrogen (tons) 

2007 129.5 
129.5 
129.5 
117.5 

2008 
2009 
2010 

The following adjustments are applied to the values in Table 2 based on 
the actual annual rainfall and the actual annual average effluent nitrogen 
concentration measured during the calendar year. 

1.	 If the annual average effluent nitrogen concentration varies from 34 
mg/L the excess nitrogen limit in the preceding table is modified 
and replaced (either increased or decreased) based on the 
following equation: 

For calendar years 2007,2008 and 2009: 

129.5 (tons) + [(Nc - 34) (F) (8.34)] /2000 

Forcalendar year 2010: 

117.5 (tons) + [(Nc - 34) (F) (8.34)] / 2000 

Where: 

Nc =annual average effluent total nitrogen concentration in mg/L 
F = annual effluent flow (million gallons) that is applied to trees and 

crops other than alfalfa or sudan grass 

2.	 If the annual precipitation in any calendar year exceeds 5.2 inches, 
as recorded by Department of Water Resources, California 
Irrigation Management Information System Station No. 197 
(Palmdale), the allowable excess nitrogen shown in the preceding 
table is modified based on the following equations: 

Table 3 - Allowable Increases to Table 2 Values 
Rainfall Increase in Table 2 values equals 

Greater than 5.2 in. up to 
and includinQ 7.14 in. 

[(15) (actual rainfall - 5.2 in.)] / 1.94 in. 

Greater than 7.14 in. up 
to and includinQ 11.29 in. 

15 + [(8) (actual rainfall -7.14 in.)] /4.15 
in. 

Greater than 11.29 in. up 
to and includinQ 15.54 in. 

23 + [(9) (actual rainfall - 11.29 in.)] /4.25 
in. 

Greater than 15.54 in. 32 
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B.	 The Discharger may demonstrate compliance with the requirement in 
Section II.A. above by continued operation of agricultural practices in 
conformance with the annual cropping plans which are required to be 
submitted by the waste discharge requirements or by another method to 
ensure that agronomic crop irrigation practices are used in the reuse 
areas and effluent disposal is limited to the maximum extent practicable in 
the land application areas until facilities necessary to achieve full 
compliance are completed. In addition, the Discharger anticipates that it 
will have effluent storage facilities completed and in operation by February 
1, 2010 that will eliminate the need to irrigate crops at rates that exceed 
the water needs of the crops. 

In the alternative, the Discharger may achieve compliance by another 
equally effective means. If the alternative involves initiating a new 
discharge of waste or significant change to an existing permitted 
discharge, the Discharger must submit a complete report of waste 
discharge at least 140 days in advance of initiating the new discharge or 
change in an existing discharge. 

III.	 Final Compliance 

The Discharger shall achieve final compliance with Order No. 6-00-57, as 
amended, (no discharges of nitrogen to ground water that creates a condition of 
pollution or that is in violation of Basin Plan water quality objectives including the 
non-degradation objective unless such degradation is authorized by the Water 
Board pursuant to State Water Resources Control Board Resolution 68-16), by 
June 18, 2010. 

The Discharger may demonstrate compliance with this requirement by: a) 
irrigating crops at the effluent management site during the 2010 summer season 
at rates that do not exceed either the water or nutrient agronomic rates; and b) 
completing the storage impoundments, force main and pump stations as 
described in Findings No.3 and 4 of this Order and operating these facilities in a 
manner that eliminates the need for the Discharger to irrigate crops in theeffluent 
management area in excess of the water or nutrient agronomic needs of the 
crops. 
In the alternative, the Discharger may achieve compliance by another equally 
effective means. If the alternative involves initiating a new discharge of waste or 
significant change to an existing permitted discharge, the Discharger must submit 
a complete report of waste discharge at least 140 days in advance of initiating 
the new discharge or change in an existing discharge. 
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IV. Time Extensions for Compliance 

The compliance dates required in this Order reflect schedules that incorporate 
best case assymptions regarding funding, land acquisition, equipment delivery 
and quality, weather, permitting, and other related issues. The schedules do not 
account for delays reasonably outside the Discharger's control, or for unforeseen 
obstacles that might cause delays for the Discharger. Despite the Discharger's 
efforts to comply, a number of factors may affect the Discharger's ability to 
achieve compliance within the required schedule. Furthermore, actions 
reasonably outside the Discharger's control, or unforeseen obstacles, might also 
prevent the Discharger from complying with interim standards, even though those 
measures already account for varying rainfall and effluent nitrogen 
concentrations. 

If the Discharger faces circumstances which are not reasonably within its control 
that will delay final compliance, the discharger may request from the Water Board 
additional time to achieve final compliance. Similarly, if the Discharger faces 
circumstances which are not reasonably within its control that will interfere with 
the Discharger's compliance with the interim standards required in this Order, the 
Discharger may request partial or complete relief from compliance with interim 
standards. If additional time for compliance, or relief from interim standards is 
requested by the Discharger, the Water Board Executive Officer and the 
Discharger will meet and confer to discuss the Discharger's request. Thereafter, 
if requested by the Discharger, the Water Board Executive Officer will place the 
Discharger's request(s) on the agenda for the next regularly scheduled meeting 
in the southern portion of the region (or a later meeting if the Discharger agrees) 
for consideration by the Water Board. The Water Board will consider the 
Discharger's request(s) based, at a minimum, upon the facts contained in the 
request(s), and whether and to what extent the delay or other circumstance was 
reasonably outside the Discharger's control. 

V. Reporting Requirements 

Pursuant to Section 13267 of the California Water Code, the Discharger must 
submit quarterly\status reports according to the following schedule and the 
reports must contain the following information: 

A.	 Schedule for submittal of reports 
Table 4 QuarterlvI Reports 

Quarter Period Covered Due Date 
First Quarter January - March Mav 1 

Second Quarter April - June AUQust 1 
Third Quarter Julv - September September 1 
Fourth Quarter October - December Februarv 1 
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B. Cease And Desist Order No. R6V-2004-0039 Reporting Requirement 
IV.A.3 is replaced by the following: 

Provide an analysis of the progress made to date towards completing the 
facilities described in Finding NO.4 of this order or alternative methods of 
compliance. The analysis must include a statement indicating whether or 
not the progress to date is sufficient to complete the facilities according to 
the dates listed in Finding NO.4 of this order and to comply with the tasks 
and compliance dates in Sections I, II, and III. of this order. If non
compliance ·is noted, the report must include the reasons for the actual or 
expected non-compliance, steps being implemented by the Discharger to 
minimize the period of non-compliance or to make-up the lost time, and an 
estimate of the additional time needed to achieve compliance and a 
detailed description of the reason(s) that this additional time is warranted; 
and, 

C.	 Each second quarter report must include a statement as to whether the 
Discharger intends to comply with Section 11.A. of this Order during the 
following calendar year by continuing agricultural practices in conformance 
with the annual cropping plan or by an alternative compliance method. 
The Water Board intends to use these reports to evaluate the Discharger's 
plan to achieve compliance with Section II.A. of this Order. 

If the Discharger proposes an alternate compliance method as provided 
for in Section II.B. of this Order, it must include in this report a detailed 
description of the alternate compliance method, documentation as to why 
it believes the alternate compliance method will comply with the interim 
standard, a listing of the approvals/permits that will be neededto 
implement this alternate compliance method and the timing to obtain such 
approvals/permits, the timing of any required California Environmental 
Quality Act compliance, and a time schedule for completing facilities 
necessary to implement this alternative compliance method. 

.Failure to comply with the terms or conditions of the Order may result in additional 
enforcement action by the Regional Board. The Executive Officer is authorized to 
initiate, as needed, referral of this matter to the Attorney General of the State of 
California for the imposition of Civil Liability for failure to comply with this Order, 
injunctive relief, or for any other legal action, as he may deem appropriate. 
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I, Harold J. Singer, Executive Officer, do hereby certify that the foregoing is a full, true, 
and correct copy of an Order adopted by the California Regional Water Quality Control 
Board, Lahontan Region, on November 29,2007. 

EXECUTIV£..QFFICER
.~ . . ..) :.: 

,.. .. - ~ . - ~ ~ - ' 

i.'.· ~ ':. 


