STATE OF CALIFORNIA
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
LOS ANGELES REGION

TIME SCHEDULE ORDER NO. R4-2011-0126-A03X

REQUIRING CAMARILLO SANITARY DISTRICT
(CAMARILLO WATER RECLAMATION PLANT)
TO COMPLY WITH REQUIREMENTS PRESCRIBED IN
ORDER NO. R4-2014-0062
(NPDES PERMIT NO. CA0053597)

The California Regional Water Quality Control Board, Los Angeles Region (hereafter Regional
Water Board) finds:

1.

Camarillo Sanitary District (hereafter Camarillo SD or Permittee) owns and operates the
Camarillo Water Reclamation Plant (hereafter Camarillo WRP), a tertiary wastewater
treatment plant located at 150 East Howard Road, Camarillo, California.

The Camarillo WRP discharges tertiary-treated wastewater under waste discharge
requirements contained in Order No. R4-2003-0079, adopted by this Regional Water Board
on June 5, 2003. Order No. R4-2003-0079 serves as a permit under the National Pollutant
Discharge Elimination System (NPDES No. CA0053597) and regulates the discharge of
treated wastewater to Conejo Creek, a water of the United States and the State of California,
within the Calleguas Creek Watershed (CCW). Order No. R4-2003-0079 expired on May
10, 2008, but washas-been administratively extended. Order No. R4-2014-0062, renewing
the NPDES permit for the Camarillo WRP was adopted by the Regional Water Board
following a hearing on May 8, 2014._Order No. R4-2014-0062 went into effect on July 1,
2014.

Eleven of the fourteen reaches of in-the CCW were identified on the 2002 and the 2006
Clean Water Act (CWA) Section 303(d) List of water quality limited segments as impaired
due to elevated levels of boron, chloride, sulfate, or total dissolved solids (TDS). These
constituents are commonly referred to as salts. The reach to which Camarillo SD discharges
remains on the most recent 303(d) List, 2010 California List of Water Quality Limited
Segments (2010 303(d) List), which was approved by the United States Environmental
Protection Agency (USEPA) on November 12, 2010. It is grouped under Category 4A of the
2010 303(d) List because the impairments are being addresses by a USEPA-approved
TMDL. Salts primarily impact two beneficial uses: agricultural supply (AGR) and ground
water recharge (GWR).

Order No. R4-2003-0079 prescribes the following final effluent limitations for protection of
the AGR and GWR beneficial uses:

Effluent Limitations

Constituent Units Monthly Average Daily Maximum
. . mg/L 850 --
Total dissolved solids (TDS) lbs/day 47.900 —
Sulfate mg/L 250 --

July 14, 2011

Amended: 9/12/13; 5/8/14; & 12/14/15
Corrected; 6/17/14

Tentative Fourth Amendment: 11/09/2017
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Effluent Limitations
Constituent Units Monthly Average Daily Maximum
Ibs/day 14,000 --
Chloride (routine conditions) Ibs/day 2,300! --
Chloride (drought conditions) Ibs/day 2,200 --

The final effluent limitations for TDS and sulfate were based upon Water Quality Objectives
in the Water Quality Control Plan, Los Angeles Region: Basin Plan for the Coastal
Watersheds of Los Angeles and Ventura Counties (Basin Plan). The final effluent
limitations for chloride were based upon the Waste Load Allocations (WLAs) promulgated
by USEPA in 2002 in the Calleguas Creek Chloride Total Maximum Daily Load (Chloride
TMDL).

5. Also on June 5, 2003, concurrent with adoption of Order No. R4-2003-0079, this Regional
Water Board adopted Time Schedule Order (TSO) No. R4-2003-0080, which prescribed the
following interim effluent limit for chloride:

Interim Effluent Limitations
Constituent Units Monthly Average Daily Maximum
. mg/L -= 190
Chloride Ibs/day - 10,700

6. On July 7, 2003, the Camarillo SD filed a petition with the State Water Resources Control
Board (State Water Board) seeking, in part, review of the chloride effluent limitations in
Order No. R4-2003-0079 and TSO No. R4-2003-0080. Camarillo SD later requested that
the State Water Board issue a stay of those limitations.

7. On October 20, 2003, Camarillo SD, the City of Thousand Oaks, the City of Simi Valley and
this Regional Water Board entered into a stipulation entitled Stipulation for Further Order
Issuing Stay, which stayed the final chloride effluent limitations in the NPDES permits, as
well as provisions pertaining to chloride limits in TSOs, for those three wastewater treatment
plants. Specifically to the Camarillo WRP, the stipulation stayed the final chloride effluent
limitations in Order No. R4-2003-0079 and the interim chloride effluent limitations in TSO
No. R4-2003-0080. On November 19, 2003, the State Water Board adopted Order WQO
2003-0019 approving the stipulation.

8. On April 2, 2007, the Executive Officer, by virtue of his delegated authority from the Regional
Water Board, administratively-issued TSO No. R4-2007-0010 to the Camarillo SD for its
Camarillo WRP. The TSO, which expired on January 31, 2011, contained the following
performance-based interim effluent limitations calculated using the ninety-fifth percentile of
the Camarillo WRP’s effluent data from August 2003 through May 2006:

1 This is the chloride waste load allocation (WLA) under routine conditions, pursuant to the Calleguas
Creek Chloride Total Maximum Daily Load (Chloride TMDL) promulgated by the United States
Environmental Protection Agency (USEPA) on March 22, 2002.

2 This is the chloride WLA under drought conditions, pursuant to the Chloride TMDL promulgated by
USEPA on March 22, 2002.
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Constituent Units Interim Effluent Limitations
Monthly Average Daily Maximum
mg/L 1016 -
TDS
Ibs/day 57,200 -
mg/L 265 -
Sulfate ibs/day T4 900 -

An interim effluent limitation for chloride was not provided in TSO No. R4-2007-0010
because the stipulated stay on the chloride effluent limitation approved by the State Water
Board remained in effect.

9. On October 4, 2007, the Regional Water Board adopted Resolution No. R4-2007-016,
Amendment to the Water Quality Control Plan for the Los Angeles Region to Incorporate a
Total Maximum Daily Load for Boron, Chloride, Sulfate, and TDS (Salts) for Calleguas Creek
Watershed (Salts TMDL). The Salts TMDL, which became effective on December 2, 2008,
contains the following interim and final WLAs for the Camarillo WRP:

Constituent Interim Monthly Average WLA Final WLA
(mg/L) (Ib/day)?
TDS 1012 850* Q - AF
Sulfate 283 250* Q - AF
Chloride 216 150* Q - AF
Boron N/A N/A

The WLAs for chloride contained in the Regional Water Board’s Salts TMDL superseded
the WLAs for chloride contained in the 2002 USEPA-promulgated Chloride TMDL.

10. In 2008, tentative waste discharge requirements prepared for the Camarillo WRP, and for other
wastewater treatment plants in the Calleguas Creek watershed, were provided to interested
persons and comments were solicited. However, Regional Water Board staff ultimately chose
not to take those tentative waste discharge requirements to the Regional Water Board for
consideration since, at that time, the State Water Board was in the process of developing a
state-wide policy for chronic toxicity that could impact how the Regional Water Board
implements Resolution No. R4-2005-009, Amendment to the Water Quality Control Plan for
the Los Angeles Region to Incorporate a Total Maximum Daily Load for Toxicity, Chlorpyrifos,
and Diazinon in Calleguas Creek, its Tributaries, and Mugu Lagoon (Toxicity TMDL), in
these waste discharge requirements. As of the date of this Order, the State Water Board’s
policy for chronic toxicity is still under development, which has delayed consideration of a
renewed permit for Camarillo WRP and the other wastewater treatment plants in the
Calleguas Creek watershed. Accordingly, the Regional Water Board has not incorporated

3 AF represents the adjustment factor, which equals the difference between the minimum salts export
requirement and the actual salts export.

Q represents the POTW flow at the time the water quality measurement is collected and a
conversion factor to Ibs/day based on the units of measurement for the flow.
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11.

12.

13.

14.

15.

the interim and final WLAs in the Salts TMDL as effluent limitations within the NPDES permit
for the Camarillo WRP.

On December 7, 2010, the Camarillo SD submitted a letter to the Regional Water Board
requesting an extension of the TDS and sulfate interim effluent limits in TSO No. R4-2007-
0010. The Camarillo SD listed the following reasons to justify their request:

a. Camarillo SD’s current treatment processes are unable to treat dissolved salts, such
as TDS, sulfate, and chloride, in the potable water supply.

b. Camarillo SD and other stakeholders within Calleguas Creek Watershed have
developed regional solution strategies to address the salt accumulation problem that
is impairing surface waters, such as:

i. finding locations for brackish groundwater treatment facilities,

ii. constructing a regional salinity management pipeline also known as a “brine
line”, and

iii. increasing recycled water usage.

As an attachment to their letter, Camarillo SD submitted tabulated effluent water quality
data for TDS and sulfate from January 2007 to October 2010.

TSO No. R4-2007-0010 expired on January 31, 2011. At that time, Camarillo SD was not
eligible for another TSO under California Water Code (CWC) section 13385(j)(3)(B)(i) that
would shield Camarillo SD from mandatory minimum penalties for violations of the final
effluent limitations for TDS and sulfate, because Order No. R4-2003-0079 did not contain
new, more stringent, or modified effluent limitations when compared to those found in the
previous permit.

To provide Camarillo SD with higher interim effluent limitations based on the interim WLAs
in the Salts TMDL, Regional Water Board staff proceeded to prepare a tentative NPDES
permit, circulated it for public comment, received comments, responded to those comments,
subsequently distributed a revised tentative NPDES permit, and noticed consideration of
the permit for renewal at the April 14, 2011, Regional Water Board meeting.

On April 14, 2011, the Regional Water Board held a hearing to consider adoption of the
proposed tentative NPDES permit for the Camarillo WRP. However, Camarillo SD testified
that the interim effluent limits for salts (such as TDS, sulfate and chloride), based upon the
interim WLASs in the Salts TMDL, would be unattainable during the period of time in which
the Permittee has committed to constructing and finishing capital improvement projects to
comply with the WLAs specified in the Salts TMDL. Camarillo SD requested higher
performance-based interim effluent limits, stating that the concentrations of chloride, TDS,
and sulfate in their potable water supply have increased since the time that the Salts TMDL
was developed. The Regional Water Board directed its staff to pursue alternatives with the
Permittee to resolve salts issues while implementing the regional salinity management
pipeline solution.

On May 6, 2011, Camarillo SD submitted a letter requesting a TSO under CWC section
13385(j)(3)(B)(iii) and included the following supporting documentation:
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a. A chronology of events that explained the City of Camarillo’s unanticipated increase on
the reliance of local groundwater as a source of potable water, that resulted from
mandatory reductions in water use instituted by Metropolitan Water District (MWD) in
July 2009. In order to implement the Water Supply Action Plan that was adopted by the
MWD Board of Directors, member MWD agencies such as the Calleguas Municipal
Water District supplied less imported water to Camarillo. Subsequently, Camarillo relied
increasingly more on local groundwater which has a higher salt content than imported
water. This ultimately resulted in unavoidable composition changes in Camarillo’s
potable water, influent and effluent. Consequently, Camarillo SD has exceeded its final
effluent limitations by a larger margin;

b. Water quality data for its blended potable water supply (consisting of local groundwater
from wells and imported water from MWD, the only available sources of potable water
available to Camarillo) that showed, in Table 3 of their letter, that average concentrations
for TDS, sulfate and chloride increased by 32%, 31%, and 20%, respectively, when
comparing data between the periods of January 2004 to December 2006 and January
2007 to March 2011;

c. In an attachment to their letter titled Groundwater vs. Import Water, Camarillo SD
provided quantity data for its blended water supply that showed that the amount of
imported water from MWD has been steadily decreasing (by 728 acre-feet a year from
2008 to 2009, and by 1037 acre-feet a year from 2009 to 2010);

d. Additional final effluent data for chloride, TDS, and sulfate from November 2010 to March
2011; and,

e. Milestones and completion dates for capital improvement projects, which will take longer
than thirty days to install and put into operation, including:

i. Constructing a connection from Camarillo WRP to Calleguas Municipal Water
District’s brine line by December 2013, and discharging to the brine line achieving
compliance with the salts final effluent limitations between June and December
2014; and

ii. Constructing a connection from the Camarillo well desalting facilities to the
Calleguas Municipal Water District’s brine line by December 2015.

16. In response to Camarillo SD’s 2011 request, the Regional Water Board issued TSO No. R4-
2011-0126 on July 6, 2011.

16.17. OnJuly 10, 2013, Camarillo SD submitted a letter requesting an additional year to complete
the milestone deadlines included on page 8 of this TSO. Camarillo SD staff informed
Regional Water Board staff that additional time was needed to: design and construct a
metering station for the brine line connection; amend the CEQA document for their project to
address comments received during the public review period; conduct additional technical
studies; perform biological/habitat fieldwork; gather additional stream flow information; and re-
circulate the CEQA document for public comment. Regional Water Board staff evaluated the
request and modified completion dates as requested, granting an additional year.
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17.18. Camarillo SD’s conditions are unique because:

a. Their discharge is located a few miles upstream of a tidally-influenced reach of
Calleguas Creek;

b. Camarillo SD worked effectively for many years to develop a regional solution to remedy
salt impairments; and,

C. The solution involves desalting groundwater and building a regional brine line which will
resolve surface water impairments as well as improve groundwater quality in the
watershed.

19. In response to Camarillo SD’s 2013 request, the Regional Water Board issued TSO No. R4-
2011-0126-A01 on September 12, 2013.

18.20. NPDES Order No. R4-2014-0062, adopted by the Regional Water Board on May 8, 2014,
prescribes the effluent limitations for TDS, chloride, and sulfate based upon the Salts TMDL
presented in the Table below.

Table 1. Final Effluent Limitations

Effluent Limitations
Parameter Units Average Average Maximum
Monthly Weekly Daily
Total dissolved solids (dry weather*) Ibs/day 51,400° -- --
Total dissolved solids (wet weather?) mg/L 850 -- --
Sulfate (dry weather?) Ibs/day 15,1005 -- --
Sulfate (wet weather?) mg/L 250 -- --
4 This dry-weather final effluent limitation for chloride shall apply on January 1, 2016. See section

VII.0. of the NPDES Order for definition of dry- and wet-weather.

These final effluent limitations are consistent with the following Salts TMDL Waste Load Allocations:
(850 x Q — AF) for TDS; (250xQ — AF) for sulfate; and (150xQ — AF) for chloride, where:

Q represents the POTW effluent flow at the time the water quality measurement is collected and a
conversion factor to Ibs/day based on the units of measure for the flow.

AF represents the adjustment factor, which equals the difference between the minimum salts export
requirement and the actual salts export. The minimum salts export requirement for Chloride = 460
Ibs/day. The AF term is equal to zero since the Regional Board has not approved an AF for a
facility. As a result, the AF term drops out of the equation, and the final effluent limitations are

expressed as follows:
Chloride, Ibs/day

TDS, Ibs/day
Sulfate, Ibs/day

=150x Q =150 x 7.25 X 8.34 = 9,070
=850 x Q =850 x 7.25 X 8.34 = 51,400
=250x Q =250 x 7.25 X 8.34 = 15,100
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Effluent Limitations
Parameter Units Average Average Maximum
Monthly Weekly Daily
Chloride (dry weather?) Ibs/day 9,0705 -- --
Chloride (wet weather?) mg/L 150 -- --

19.21. Upon the effective date of NPDES Order No. R4-2014-0062, the stay for the chloride
effluent limitations, associated with the former NPDES permit and TSO, contained in the
State Water Board’s WQO No. 2003-0019 will dissolve.

20.22. The Discharger cannot consistently meet the final effluent limitations listed above in Table
1 on their respective compliance dates.

21.23. On February 13, 2014, the Discharger requested in writing a TSO for TDS, chloride and
sulfate, under CWC section 13385(j)(3)(B)(iii) and included supporting documentation
indicating that the conditions described in Finding 15 still continue.

22.24. On April 14, 2014, the Discharger requested in writing higher interim limits for salts based
on anticipated changes to its potable water supply. Camarillo SD is concerned that the
effluent concentrations may exceed final effluent limitations due to the new supply of
Colorado River Water which is higher in salt content than State Project Water.

25. Regional Water Board staff requested specific information regarding the change in potable
water supply for the City of Camarillo. On April 25, 2014, the Discharger submitted
additional data indicating that its potable water supply was going to change to include 40%
groundwater and 60% imported water, where the imported water supply would be changing
from 100% State Project Water to Metropolitan Water District to 80% State Project Water
and 20% Colorado River Water. Correspondence indicated that during 2013, Colorado
River Water’s concentrations of chloride, TDS, and sulfate are 9.2 mg/L, 241 mg/L, and 152

mg/L higher than State Project Water concentrations, respectively.

23.26. Inresponse to Camarillo SD’s 2014 request, the Regional Water Board issued TSO No. R4-
2011-0126-A02 on May 8, 2014.

24-27. Camarillo SD has been making progress towards complying with the terms of this TSO
(and amendments thereto) by completing several sections of the capital improvement
project and by submitting timely progress reports regarding the status of the project.
Camarillo SD notified the Regional Water Board that they encountered difficulties in
obtaining the necessary easements to be able to construct two segments of the salinity
management pipeline. On September 18, 2015, Camarillo SD requested in writing a 12-
month extension of their TSO deadlines due to delays experienced in attempting to obtain
voluntary right-of-way easements.

28. On September 24, 2015, Camarillo SD submitted additional information to the Regional
Water Board documenting the status of the property rights and easement acquisition
process. Although one of the two property owners may be close to negotiating the terms of
an easement, the other is not. Camarillo SD needs additional time to continue negotiating
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with property owners and, if necessary, file an Eminent Domain Complaint in Ventura
County Superior Court to acquire an easement to continue work on the construction of the
last two segments of the salinity management pipeline. Based on this information, the
Regional Water Board has determined that a 12-month extension of certain interim
milestone deadlines in this TSO iswas warranted.

25.29. Inresponse to Camarillo SD’s 2015 request, the Regional Water Board issued TSO No. R4-

30.

2011-0126-A03 on December 17, 2015.

On September 7, 2017, Camarillo Sanitary District submitted a letter to the Regional Water

31.

Board requesting an extension of the December 31, 2017, deadline contained in TSO No. R4-
2011-0126-A03 because it was evaluating an alternative use of the excess tertiary treated
effluent from the Camarillo WRP. Regional Water Board evaluated the request and on
September 28, 2017, requested additional information.

On October 9, 2017, Camarillo SD submitted supplemental information, including milestones

with proposed completion dates, and responded to guestions raised by Regional Water Board
staff. Originally, Camarillo SD planned on discontinuing its surface water discharge by
discharging its excess tertiary-treated effluent to the Calleguas Municipal Water District’s brine
line, and thereby complying with the dry-weather WLAs in the Salts TMDL. On June 14,
2017, the City of Camarillo entered into an agreement with Camrosa Water District
(“Customer”) to provide them with recycled water for re-distribution and beneficial reuse, as
irrigation_water on_agricultural fields, within the Camrosa Water District’'s service area.
Additional time is required so that Camarillo SD can complete the CEQA process associated
with their second supplemental EIR, obtain right-of-way easements for the pipeline that will
convey recycled water to Camrosa Water District’'s recycled water distribution system, install
the connective recycled water pipeline, install a recycled water metering service, and seek
modifications of existing permits associated with the recycled water re-distribution proposal.

26-32. Section 13300 of the CWC states:

“Whenever a regional board finds that a discharge of waste is taking place or threatening to
take place that violates or will violate requirements prescribed by the regional board, or the
state board, or that the waste collection, treatment, or disposal facilities of a discharger are
approaching capacity, the board may require the discharger to submit for approval of the board,
with such modifications as it may deem necessary, a detailed time schedule of specific actions
the discharger shall take in order to correct or prevent a violation of requirements.”

27-33. Based on monitoring data, the Permittee cannot consistently achieve compliance with the

final effluent limitations for TDS, chloride, and sulfate in Order No. R4-2014-0062.
Accordingly, pursuant to CWC section 13300, a discharge of waste is taking place and/or
threatens to take place that violates requirements prescribed by the Regional Water Board.

28:34. Water Code section 13385, subdivisions (h) and (i), require the Regional Water Board to

impose mandatory minimum penalties upon dischargers that violate certain effluent
limitations. Section 13385(j)(3) exempts violations of an effluent limitation from mandatory
minimum penalties "where the waste discharge is in compliance with either a cease and
desist order issued pursuant to Section 13301 or a time schedule order issued pursuant to
Section 13300, if all of the [specified] requirements are met." (emphasis added).
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29.35. In accordance with CWC section 13385(j)(3)(B)(iii), the Regional Water Board finds that:
(a) unanticipated changes in the quality of the municipal or industrial water supply available
to the Permittee are the cause of unavoidable changes in the composition of the waste
discharge, (b) the changes in the composition of the waste discharge are the cause of the
inability to comply with the final effluent limitations for TDS and sulfate, (c) no alternative
water supply is reasonably available to the Permittee, and (d) new or modified measures to
control the composition of the waste discharge cannot be designed, installed, and put into
operation within 30 calendar days.

36:36. Since the time schedule for completion of the actions necessary to bring the waste
discharge into compliance exceeds one year from the effective date of this TSO, this TSO
includes interim requirements and the dates for their achievement.  The interim
requirements include both interim effluent limitations for TDS, chloride, and sulfate and
actions and milestones leading to compliance with the final effluent limitation for these
pollutants. This TSO does not exceed five years.

31.37. This TSO establishes interim effluent limits for chloride, TDS, and sulfate and requires the
Permittee to undertake specific actions to put the Permittee on the path towards compliance
with the final effluent limitations for TDS, chloride, and sulfate in Order No. R4-2014-0062.
The established time schedule is as short as possible, taking into account the technological,
operation, and economic factors that affect the design, development, and implementation of
the control measures that are necessary to comply with the final effluent limitations for TDS,
chloride, and sulfate. The Permittee is on a path to compliance via the regional salinity
management pipeline and associated facilities.

32.38. The monthly average interim effluent limits for TDS, chloride, and sulfate prescribed in this
TSO are performance-based values set at the ninety-fifth percentile, derived from final effluent
data, using MINITAB, the same statistical software used in the Salts TMDL development.

33:39. CWC section 13385(j)(3)(D) requires the Permittee to prepare and implement a Pollution
Prevention Plan (PPP) pursuant to CWC section 13263.3. Therefore, a PPP will be
necessary for TDS and sulfate.

34-40. A TSO is appropriate in these circumstances to allow time for the Permittee to complete
capital improvement projects that will bring the Camarillo WRP into compliance with the final
effluent limits for chloride, TDS, and suflate. These capital improvement projects cannot be
designed, installed, and put into operation within 30 calendar days. The temporary chloride
TDS, and sulfate exceedances allowed by this TSO are in the public interest given the
significant environmental benefits associated with promptly achieving compliance with the final
effluent limitations for these pollutants.

35.41. Pursuant to CWC section 13385(j)(3), full compliance with the requirements of this TSO
exempts the Permittee from mandatory minimum penalties only for violations of the final
effluent limitations for TDS, chloride, and sulfate in Order No. R4-2014-0062 that occur after
the effective date of this TSO.

36:42. This TSO concerns an existing facility and does not significantly alter the status with
respect to the facility. This TSO is also being taken for the protection of the environment.

9
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Therefore, issuance of this TSO is exempt from the provisions of the California
Environmental Quality Act (Public Resources Code, Section 21100, et.seq.) in accordance
with sections 15301 and 15321(a)(2) of Title 14 of the California Code of Regulations (CCR).

3743. The Regional Water Board has notified the Permittee and interested agencies and persons
of its intent to issue this TSO concerning compliance with waste discharge requirements. The
Regional Water Board, in a public hearing, heard and considered all testimony pertinent to this
matter.

38.44. Any person aggrieved by this action of the Regional Water Board may petition the State
Water Board to review the action in accordance with CWC section 13320 and CCR, title 23,
sections 2050 and following. The State Water Board must receive the petition by 5:00 p.m., 30
days after the Regional Water Board action, except that if the thirtieth day following the action
falls on a Saturday, Sunday, or state holiday, the petition must be received by the State Water
Board by 5:00 p.m. on the next business day. Copies of the law and regulations applicable to

filing petitions may be found on the Internet at
http://www.waterboards.ca.gov/public _notices/petitions/water quality or will be provided upon
request.

IT IS HEREBY ORDERED that, pursuant to CWC section 13300, Camarillo SD, as owner and
operator of the Camarillo WRP, shall comply with the requirements listed below to ensure
compliance with the final effluent limitations for TDS, chloride, and sulfate contained in Order No.
R4-2014-0062:

1. Comply immediately with the following interim effluent limits which will apply all year round,
and which shall be deemed effective from May 8, 2014 to December 31, 20472018:

Constituent Units Monthly Average Daily Maximum
mg/L 12426 -
DS lbs/day ’ 75,100 --
mg/L 359° -
Sulfate Ibs/day’ 21,700 .
Chloride mg/L 3518 -
lbs/day’ 21,200 --

If the analytical result of a single sample, monitored monthly, exceeds the monthly average
interim effluent limitation for that constituent, Camarillo SD may collect up to four additional

This interim effluent limitation is based on effluent performance data from February 2007 through October 2012
for the Camarillo WRP. Consistent with the procedure contained in Appendix E of USEPA’s Technical Support
Document For Water Quality-based Toxics Control (USEPA’s TSD), the monthly average was set at the 95™
percentile. The interim limit was derived statistically from a probability plot, using the MINITAB statistical software,
Release 14.

The mass emission rates are based on the existing plant design flow rate of 7.25 million gallons per day (mgd),
and are calculated as follows: Flow (mgd) x Concentration (mg/L) x 8.34 (conversion factor) = mass emission rate
(Ibs/day). During wet-weather storm events in which the flow exceeds the design capacity, the mass discharge
rate limitations shall not apply, and concentration limitations will provide the only applicable effluent limitations.
This interim effluent limitation is based on the maximum effluent concentration (MEC) from January 1, 2001 to
March 9, 2014.
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samples, at approximately equal intervals during that calendar month, to determine
compliance with the monthly average interim effluent limitation.

2.  Complete the capital improvement projects according to the schedule proposed by
Camarillo SD in their letters and other correspondence dated July 10, 2013,-ard September
18, 2015, October 9, 2017, and November 7, 2017, with Regional Water Board
modifications, as follows:

ltem Completion Date

Pecember31.-2014
December 31,2016

Install Recycled Water Metering Device December 15, 2017

Obtain right-of-way procurement for Pipeline that will connect

Camarillo SD and Camrosa Water District Recycled Water February 1, 2018

Systems

Obtain bids for Recycled Water Pipeline Installation February 28, 2018

Submit Reports of Waste Discharge to Regional Water Board for
WDR Revisions & any necessary information to the State Water March 1, 2018
Board’s Division of Drinking Water

Submit a Draft Salt and Nutrient Management Plan to the

. . y
Regional Water Board for review May 31, 2018
Install Recycled Water Pipeline June 30, 2018
mprove-water-supply-threugh-Award construction_contract of 31 2016
Northeast Pleasant Valley (NPV) Desalter and its connection to DeceT; e5018,

the Calleguas Municipal Water District brine line

Secure adoption of revised WDR for recycled water project December 31, 2018

I ot T I T -
inthe effluent

3. Achieve full compliance with the final effluent limitations as soon as possible, but no later
than December 31, 20472018, the date by which Camarillo SD committed to achieving
compliance, for TDS, chloride, and sulfate contained in Order No. R4-2014-0062.

4.  Submit a Pollution Prevention Plan (PPP) work plan, with the time schedule for
implementation, for approval of the Executive Officer no later than August 8, 2014, pursuant
to CWC section 13263.3.
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Camarillo Sanitary District NPDES No. CA0053597
Camarillo Water Reclamation Plant
Time Schedule Order No. R4-2011-0126-A0X3

10.

Submit quarterly progress reports of efforts taken by the Permittee towards achieving
compliance with the final effluent limits for chloride, TDS, and sulfate. The reports shall
summarize the progress to date, activities conducted during that quarter, and the activities
planned for the upcoming quarters. The reports shall also state whether or not Camarillo
SD was in compliance with the interim effluent limitations for chloride, TDS, and sulfate
during the reporting period. Each quarterly report shall be received by the Regional Water
Board by the 15™ day of the first month following the reporting period (January 15, April 15,
July 15, and October 15). The first progress report shall be received by the Regional Water
Board by April 15, 20462018, and will cover the months of January 20462018 through March
20162018.

Any person signing a document submitted under this TSO shall make the following
certification:

“l certify under penalty of law that this document and all attachments were prepared
under my direction or supervision in accordance with a system designed to assure that
qualified personnel properly gather and evaluate the information submitted. Based on
my inquiry of the person or persons who manage the system, or those persons directly
responsible for gathering the information, the information submitted is, to the best of my
knowledge and belief, true, accurate, and complete. | am aware that there are significant
penalties for submitting false information, including the possibility of fine and
imprisonment for knowing violations.”

If the Permittee fails to comply with any provision of this TSO, the Regional Water Board
may take any further action authorized by law. The Executive Officer, or his/her delegee, is
authorized to take appropriate enforcement action pursuant, but not limited to, CWC
sections 13350 and 13385. The Regional Water Board may also refer any violations to the
Attorney General for judicial enforcement, including injunction and civil monetary remedies.

All other provisions of NPDES Order No. R4-2014-0062 not in conflict with this TSO are in
full force and effect.

The Regional Water Board may reopen this TSO at its discretion or at the request of the
Permittee, if warranted. Lack of progress towards compliance with this TSO may be cause
for the Regional Water Board to modify the conditions of this TSO.

This TSO becomes effective immediately upon adoption by the Regional Water Board. This
TSO expires on December 31, 20472018.

I, Samuel Unger, Executive Officer, do hereby certify that the foregoing is a full, true and correct
copy of an order adopted by the California Regional Water Quality Control Board, Los Angeles
Region, on July 14, 2011, and amended on September 12, 2013, May 8, 2014,-and December
17, 2015, and December 27, 2017.

Samuel Unger, P.E.
Executive Officer
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