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ES.0 EXECUTIVE SUMMARY 

ES.1 Introduction 

The Marina del Rey (MdR) watershed is a small sub-watershed located in the larger, Santa Monica Bay 

watershed. The Marina del Rey Harbor (MdRH) was officially opened in 1965 and is the world’s largest 

man-made small craft harbor. The tributary area served by a municipal separate storm sewer system 

(MS4) that drains to MdRH is approximately 1,409 acres and consists of portions of the cities of Culver 

City, Los Angeles, as well as portions of the unincorporated County of Los Angeles (County).  The MdR 

Watershed Management Area (WMA) is one of the smallest WMAs in the County of Los Angeles, but it 

is also one of the most important and active watersheds.  

The MdR watershed has one of the most aggressive Total Maximum Daily Load (TMDL) schedules for 

both Toxics and Bacteria and often leads the way in TMDL implementation for the rest of the County. 

The MdR watershed is subject to three TMDLs; the Santa Monica Bay Nearshore Debris TMDL (Debris 

TMDL), the Marina del Rey Harbor Mother’s Beach and Back Basin Bacteria TMDL (Bacteria TMDL), 

and the Toxic Pollutants in Marina del Rey Harbor (MdRH) TMDL (Toxics TMDL). A fourth TMDL, 

the Santa Monica Bay DDTs and PCBs TMDL was established by the EPA and provides general 

implementation guidelines to calculate load allocations through applicable permits and TMDLs for the 

various watersheds in the Santa Monica Bay. For the MdR watershed, these loads were defined as part of 

the MdR Toxics TMDL. The interim and final compliance schedules differ for each of the applicable 

TMDLs.  

The extensive ongoing efforts of the County, Los Angeles County Flood Control District (LACFCD), and 

the cities of Culver City and Los Angeles to improve water quality in the MdR watershed include 

conducting activities and implementing best management practices (BMPs) to help reduce pollutants from 

stormwater runoff from the watershed to the harbor. Over the past 10 years, the responsible agencies in 

the MdR watershed have spent tens of millions of dollars in special studies, low-flow diversions, non-

structural BMPs, structural BMPs, and monitoring efforts.  

The water quality in the harbor has significantly improved due to the cooperative efforts of the the 

County, the LACFCD, and the cities of Culver City and Los Angeles (collectively known as the MdR 

Enhanced Watershed Management Program [EWMP] agencies). The MdR EWMP agencies look forward 

to working with interested stakeholders and the Los Angeles Regional Water Quality Control Board 

(LARWQCB) to further improve water quality in the watershed. 

On December 28, 2012, National Pollution Discharge Elimination System (NPDES) Municipal Separate 

Storm Sewer System Permit (MS4 Permit) became effective upon adoption by the Los Angeles Regional 

Water Quality Control Board (LARWQCB). This new MS4 Permit establishes the waste discharge 

requirement for stormwater and non-stormwater discharges within the watersheds of Los Angeles County. 

The MS4 Permit includes provisions that allow Permittees to voluntarily choose to implement an 

Enhanced Watershed Management Program (EWMP). 
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ES.2 Water Quality Characterization and Priorities 

One of the initial steps prescribed by the Permit in developing an EWMP is to characterize existing water 

quality conditions using data from relevant studies and monitoring completed within the past 10 years. In 

accordance with Section VI.C.5.a of the MS4 Permit, water-body pollutant combinations were classified 

into one of the following three categories (Table ES-1): 

1. Category 1 (Highest Priority) – Pollutants with receiving water limitation or water-quality-based 

effluent limits (WQBEL) as established in Part V1.E and Attachments L through R of the MS4 

Permit.  

 

2. Category 2 (High Priority) – Pollutants in the receiving water that are listed as §303(d) and for 

which MS4 discharges may be causing or contributing to the impairment.  

 

3. Category 3 (Medium Priority) – Pollutants with insufficient data to list as §303(d) but which 

exceed receiving water limitations contained in the MS4 Permit and for which MS4 discharges 

may be causing or contributing to the exceedance. 

 

Table ES-1: Waterbody Pollutant Categorization 

Waterbody Pollutant Classification 

Marina del Rey Harbor 

Dissolved Copper Category 1 

Copper Category 1 

Lead Category 1 

Zinc Category 1 

Total PCBs Category 1 

Total DDTs Category 1 

p,p’-DDE Category 1 

Chlordane Category 1 

Fecal coliform Category 1 

Enterococcus Category 1 

Total coliform Category 1 

Ballona Lagoon/ Venice Canal  None known None 

 

Based on the source assessment, priorities within the MdR watershed were assessed and sequenced in 

accordance with section VI.C.5.a.iv of the MS4 Permit (Table ES-2). As specified in the MS4 Permit, the 

highest priority (1) is assigned to those pollutants with TMDLs according to the following criteria: 

a. Controlling pollutants for which there are established WQBELS, or receiving water 

limitation with interim or final compliance deadlines within the current MS4 Permit term, 

or whose TMDL deadlines have passed without achieving the limitations, 

b. Controlling pollutants for which there are established WQBELs or receiving water 

limitations with compliance deadlines (interim or final) between September 6, 2012 and 

October 25, 2017. 

The second highest (2) priorities are established for pollutants for which receiving water limitations are 

exceeded, or impairment is implicated as a result of discharges from the MS4. For purposes of the 
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prioritization, third priority (3) will be attributed to controlling pollutants with TMDL compliance dates 

beyond the term of the MS4 Permit. 

Table ES-2: Marina del Rey Watershed Priorities 

Priority Waterbody Pollutant 

1a 
MdRH Back 

Basins 

Bacteria (summer and 

winter dry weather)  

1b 
MdRH Back 

Basins 

Copper 

Lead 

Zinc 

PCBs 

DDTs 

p,p'-DDE 

Chlordane 

3 

MdRH Back 

Basins 
Bacteria (wet weather) 

MdRH Front 

Basins 

Copper 

Lead 

Zinc 

PCBs 

DDTs 

p,p'-DDE 

Chlordane 

 

ES.3 Compliance Strategy 

Section VI.C.5.b of the MS4 Permit requires the identification of control measures, strategies and BMPs 

within the watershed with the goal of creating an efficient program to focus resources on the watershed 

priorities identified above.  

Under the MS4 Permit, compliance with the sediment waste load allocations (WLAs) for copper, lead, 

zinc, chlordane, p’p-DDE and total DDT in the Toxics TMDL may be demonstrated via any one of three 

different means: (a) qualitative sediment condition of unimpacted or likely unimpacted based on the 

interpretation and integration of multiple lines of evidence being met, (b) sediment numeric targets are 

met in bed sediments, or (c) final sediment WLAs are met. 

A Time Schedule Order (TSO) was recently adopted for the Bacteria TMDL, which allows for 

achievement of the WLAs for Enterococcus, fecal coliform, and total coliform by December 28, 2017 for 

the dry weather WLAs. The final compliance point for wet weather and geometric mean WLAs is July 

15
th
, 2021. 

This EWMP focuses on demonstrating that compliance may be achieved through meeting final sediment 

WLAs for the contaminants in the MdR Toxics TMDL through the implementation of structural and non-

structural control measures. However, compliance based on implementation of control measures is one 

part of a three-pronged compliance strategy. Special studies carried out in support of TMDL 

implementation will be used to update compliance strategies through the adaptive management approach. 
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A Stressor ID Study is required under the Toxics TMDL and is planned to be conducted in the MdR 

Harbor in the year 2016. This study will identify stressors causing toxicity to biological organisms in the 

harbor. Results from this study, and others, may impact compliance strategies and BMPs specified in this 

EWMP. Special studies related to dissolved copper are also planned in the Harbor, as well as a bacteria 

source identification study as part of the Bacteria TMDL TSO. Outcomes of the special studies, Permit-

required and TMDL-required monitoring will be assessed as part of the Adaptive Management Process 

and the EWMP will be adapted, if necessary, to enable compliance through the most efficient means 

possible. Figure ES-1 illustrates this multi-pronged compliance strategy. 

 

 

Figure ES-1: Compliance Strategy 

  



Marina del Rey EWMP Plan June 25, 2015 
 

 ES-5 

 

 

In accordance with the MS4 Permit the objectives of the Watershed Control Measures shall include: 

1. Prevent or eliminate non-stormwater discharges to the MS4 that are a source of pollutants 

conveyed by the MS4 to the receiving waters. 

2. Implement pollutant controls necessary to achieve all applicable interim and final water quality-

based effluent limitations and/or receiving water limitations pursuant to corresponding 

compliance schedules. 

3. Ensure that discharges from the MS4 do not cause or contribute to exceedances of receiving 

water limitations.” 

The EWMP Agencies have previously implemented numerous structural and non-structural BMPs to 

improve water quality in the MdR watershed. However, based on the reasonable assurance analysis 

results, in order to address attainment of the stormwater volume and pollutant loading reductions 

necessary for compliance a combination of regional BMPs, green streets, LID, and non-structural BMPs 

will be necessary to achieve WQBELs. 

Proposed priority projects include a public-private partnership regional project with Costco in the City of 

Culver City; and the Venice Boulevard Neighborhood Regional Distributed Green Streets Project (Venice 

Neighborhood Project) located in Subwatershed 4. Other projects include regional BMPs at four parks in 

the watershed (Triangle, Canal, Via Dolce, and Venice of America Centennial Parks) and green streets 

throughout the watershed. Figure ES-2 below shows the proportion of expected load reductions achieved 

through implementation of each category of BMP. Table ES-3 lists the expected volumes of stormwater 

mitigated. Figure ES-3 shows the locations of the proposed BMPs. 
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Figure ES-2: Percent Load Reduction by BMP Category 

 

 

 

Table ES-3: Volume of Stormwater Captured/Treated by BMP Type for all Subwatersheds in the 

Marina del Rey Watershed 

Project Type Volume Stormwater (acre feet/wet year) 

Regional Projects (Costco, Parks, Venice 

Neighborhood Project) 
144.2 

Green Streets 313.5 

Low Impact Development (LID) 137.6 

Additional BMPs* 8.2 

Non-Structural Programs 0 

Total 603.5 

*Includes existing low flow diversions, does not include potential diversions that may be implemented 

based on the adaptive management approach 
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Figure ES-3: Proposed Regional BMPs 
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ES.4 Reasonable Assurance Analysis 

The MdR EWMP Agencies have selected the Los Angeles County Watershed Management Modeling 

System (WMMS) as the model to be used for the development of the Reasonable Assurance Analysis 

(RAA) in support of the MdR EWMP. WMMS is one of the models described in the MS4 Permit and 

conforms to the modeling system selection criteria set by the LARWQCB–led RAA committee and is 

based on a regional modeling approach that was developed to simulate the hydrology and transport of 

sediment and metals. Based on available data and modeling results, zinc loading requires the largest load 

reduction and is thus the compliance driver for the Toxics TMDL (i.e., based on available data, if BMPs 

are implemented to achieve zinc WLA, then other pollutant loads would also be below WLAs). An 

analysis was also conducted to determine the required bacteria load reduction, and the findings indicate 

that a smaller volume and load reduction is necessary to achieve Bacteria TMDL compliance when 

compared to the Toxics TMDL. Therefore, achieving the required load reductions by the interim and final 

Toxic TMDL compliance dates will result in achieving compliance with the Bacteria TMDL as well.  

The RAA delivers a quantitative demonstration that proposed BMPs will achieve interim and final WLAs 

through stormwater capture, filtration, and diversion, and associated TSS loading reductions.   

 

ES.5 Implementation Plan and Schedule 

Given that the compliance schedule for the Toxics TMDL is the most aggressive TMDL schedule 

applicable to the MdR watershed, the Toxics WLAs were used as the primary scheduling driver for BMP 

implementation. As previously mentioned, the MdR EWMP agencies have elected to demonstrate Toxics 

TMDL compliance through meeting final sediment WLAs for the contaminants in the TMDL.  

Figure ES-4 illustrates the load reduction schedule based on the RAA that will be necessary to achieve 

Toxics TMDL interim and final milestones. The required bacteria load reductions are less than the 

reductions required for the Toxics TMDL, and therefore the structural and non-structural proposed BMPs 

and RAA schedule will also lead to achievement of the required Bacteria TMDL load reductions. 
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Figure ES-4: RAA Load Reduction Schedule 

 

The schedule strategy proposed by this EWMP is illustrated in Figure ES-5. This schedule uses a phased 

implementation approach using a combination of structural and nonstructural strategies designed 

specifically to reduce toxic pollutant and bacterial loading to MdR while also allowing for consideration 

of special studies to determine the most efficient means of compliance. In parallel to implementation of 

the proposed BMPs, the MdR EWMP agencies will continue to conduct TMDL-required studies, 

including a stressor identification study, a site specific objective dissolved copper study, and a bacteria 

source identification study. These studies are expected to provide additional information, and may lead to 

TMDL compliance through alternative means of compliance, as previously discussed, which would 

significantly impact the implementation of BMPs proposed in this EWMP. 

The proposed schedule strategy for 2016 includes completion of the Oxford Basin Multi-Use 

Enhancement Project (begun in 2015), sediment monitoring in Oxford Basin per the Toxics TMDL, and 

completion of the TMDL Stressor ID Special Study. After incorporation of results of the special studies 

and monitoring into the Adaptive Management Process, building of additional structural BMPs 

determined necessary for compliance will commence in 2018. 
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Figure ES-5: EWMP Compliance Strategy Schedule  

 

ES.6 Financial Strategy 

Estimated costs for compliance with the 2012 MS4 Permit through the implementation of the Marina del 

Rey Watershed EWMP are approximated at $392 million ( 

Table ES-4), including costs associated with Subwatershed 2 (a non-TMDL area). If costs associated with 

Subwatershed 2 are not included in the calculation, the total costs for BMP implementation based on the 

RAA are estimated at $363 million. All costs are presented in 2015 dollars using the net present worth 

analysis and an average inflation rate of 3 percent. The costs associated with compliance may be much 

different than those projected in the table below and could be significantly lower based on the results of 

ongoing and future studies that will be incorporated into the adaptive management process. 

The EWMP Agencies will follow a multi-pronged financial strategy to maximize potential funding 

opportunities in support of EWMP implementation. This approach includes, but is not limited to the 

pursuit of grants (including Prop 1 funding), the investigation of potential fees and other charges, as well 

as legislative strategies. 
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Table ES-4: Estimated Implementation Costs by Jurisdiction 

MdR Watershed 
Structural 

BMPs 

Nonstructural 

BMPs 

Operations 

& 

Maintenance 

Total Cost 

City of Los Angeles $249,052,873 $2,923,268  $32,499,182 $284,475,323 

County of Los Angeles $87,412,319 $1,190,913  $12,001,036 $100,604,268 

City of Culver City $6,669,040 $127,009  $38,556 $6,834,605 

Total Cost (2015 dollars) $343,134,232  $4,241,190  $44,538,774  $391,914,197  

 

The LACFCD will work with the WMG in their efforts to address source controls; assess, develop, and 

pursue funding for structural BMPs, and promote the use of water reuse and infiltration. As regional 

project scopes are further refined, the LACFCD will determine on a case-by-case basis their contribution 

to the projects.  

Estimated costs for implementation according to the RAA schedule to meet the interim and final 

compliance milestones are identified in  

Figure ES-6 below.  

 

 
 

 

Figure ES-6: Cost Schedule based on RAA to Meet Interim and Final TMDL Schedule 

 

 

ES.7 Adaptive Management 

Adaptive management is a key component to the successful implementation, assessment and refinement 

of the MdR EWMP. Adaptive management is the process by which data are continually assessed in the 

context of improving and adapting programs to ensure the most effective strategies are implemented. In 

accordance with the MS4 Permit, every two years as data become available through Coordinated 

Integrated Monitoring Program (CIMP) monitoring, BMP effectiveness studies, special studies such as 

the Toxics TMDL required Stressor ID Study, Oxford Basin monitoring, and other scientific studies, it 

will be integrated and assessed to determine if programs in the EWMP should be altered to enable 

Interim Interim Final Interim
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compliance in the most efficient manner. Additionally, public participation and LARWQCB 

recommendations will also be included in the adaptive management process. The adaptive management 

framework will allow the EWMP Agencies to develop an overall program consisting of efficient solutions 

based on evolving watershed priorities.  
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1.0 INTRODUCTION 

The Marina del Rey (MdR) watershed is a small subwatershed located in the larger Santa Monica Bay 

watershed. The Marina del Rey Harbor (MdRH) was officially opened in 1965 and is the world’s largest 

man-made small craft harbor. The tributary area served by a Municipal Separate Storm Sewer Sysem 

(MS4) that drains to MdRH is approximately 1,409 acres and consists of portions of the cities of Culver 

City and Los Angeles, as well as portions of the unincorporated County of Los Angeles (County).  The 

MdR Watershed Management Area (WMA) is one of the smallest WMAs in the County of Los Angeles, 

but it is also one of the most important and active watersheds.  

The MdR watershed has one of the most aggressive Total Maximum Daily Load (TMDL) schedules for 

both toxics and bacteria and often leads the way in TMDL implementation for the rest of the County. 

The extensive ongoing efforts of the County, Los Angeles County Flood Control District (LACFCD), and 

the cities of Culver City and Los Angeles (collectively known as the MdR Enhanced Watershed 

Management Program [EWMP] Agencies) to improve water quality in the MdR watershed include 

implementing best management practices (BMPs) to reduce pollutants from stormwater runoff to the 

harbor. Over the past 10 years, the responsible agencies in the MdR watershed have spent tens of millions 

of dollars in special studies, low-flow diversions, non-structural BMPs, structural BMPs, and monitoring 

efforts. The water quality in the harbor has significantly improved as a result of the cooperative efforts of 

the MdR EWMP Agencies. 

1.1 Enhanced Watershed Management Plan Overview 

On December 28, 2012, the National Pollutant Discharge Elimination System (NPDES) Municipal 

Separate Storm Sewer System Permit (MS4 Permit) became effective upon adoption by the Los Angeles 

Regional Water Quality Control Board (LARWQCB). This new MS4 Permit establishes the waste 

discharge requirement for stormwater and non-stormwater discharges within the watersheds of Los 

Angeles County. The MS4 Permit includes provisions that allow Permittees to voluntarily choose to 

implement an EWMP.  

The EWMP for the MdR watershed is a collaborative effort of the EWMP Agencies, comprised of the 

County, LACFCD, and the cities of Los Angeles and Culver City. The MdR EWMP will cover the areas 

owned by the MS4 Permittees within the watershed (Figure 1-1). The WMA does not include the area 

adjacent to the Ballona Wetlands owned by the State of California (State) nor does it include the 

California Department of Transportation (Caltrans) right-of-way (ROW) areas because these agencies are 

not members of the MdR EWMP Agencies. The WMA also does not include the water areas within the 

MdR watershed because they are considered non-point sources and are not covered by the MS4 Permit.  
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Figure 1-1: Marina del Rey Watershed Jurisdictional Boundaries 
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Development of the MdR EWMP in accordance with the MS4 Permit includes the following elements: 

1. Identification of water quality priorities, including an evaluation the of existing water quality 

conditions, classification of pollutants, assessment of known and suspected pollutant sources 

in the watershed, and prioritization of water quality issues in the watershed.   

2. Characterization of the existing and potential control measures within the watershed. 

3. Addressing the approach to incorporate reasonable assurance analysis (RAA) in the 

optimization of MdR watershed control measures.  

4. Development of an EWMP implementation schedule. 

5. Public and stakeholder input. 

6. Adaptive management framework. 

7. Estimation of implementation costs and financial strategy 

 

1.2 MdR Watershed Land Use and Drainage Characteristics 

The MdR watershed is bordered by the Santa Monica Bay Watershed to the west and the Ballona Creek 

watershed to the north and east. The MdRH is open to the Santa Monica Bay through the main channel 

and shares a common breakwater with Ballona Creek. The MdR watershed consists of four 

subwatersheds, referred to as Subwatersheds 1 to 4 (Figure 1-2). Table 1-1 summarizes the MdR 

watershed acreage by subwatershed. 

The MdRH is an active harbor for pleasure craft, consisting of the main channel and eight basins (A to 

H). Basins A, B, C, G, and H are known as the Front Basins. Basins D, E, and F are known as the Back 

Basins and are located in Subwatershed 1. The MdR Watershed Management Area also includes the 

Venice Canals and the tributary area to the Ballona Lagoons, which discharge to the MdRH, near the exit 

to the Santa Monica Bay (Subwatershed 2). The Caltrans ROW areas, which are located mainly within the 

City of Los Angeles in Subwatersheds 1 and 4, and the portions of the Ballona Wetland (49.3 acres) 

located on State land in Subwatershed 1 are outside the boundaries of the MdR EWMP MS4 Permit area.  
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Figure 1-2: MdR Land Use and Subwatersheds 
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Table 1-1: Summary of Marina del Rey Subwatershed Acreage 

Agency 

EWMP 

MS4 

Permittee 

Sub- 

watershed 

 1 (acres) 

(Harbor) 

Sub- 

watershed 

 2 (acres) 

(Ballona 

Lagoon) 

Sub- 

watershed 

 3 (acres) 

(Boone 

Olive) 

Sub- 

watershed 

 4 (acres) 

(Oxford 

Basin) 

EWMP 

Watershed 

(acres) 

% EWMP 

Watershed 

Area 

City of Los 

Angeles 
Yes 32.9 278.1 70.5 589.8 971.3 69% 

County of Los 

Angeles 
Yes 336.2 46.8 0.0 12.7 395.7 28% 

City of Culver 

City 
Yes 0.0 0.0 0.0 42.2 42.2 3% 

Los Angeles 

County Flood 

Control District 

Yes N/A N/A N/A N/A N/A N/A 

Area of EWMP Agencies  369.1 324.9 70.5 644.7 1409 100% 

Caltrans No 5.4 0.0 0.0 26.4 31.8 NA 

State of 

California 

(Ballona 

Wetland) 

No 49.3 0.0 0.0 0.0 49.3 NA 

MdRH Watershed Area   423.8 324.9 70.5 671.1 1490 - 

 

The following land uses are found in the MdR watershed:  

 The MdRH land area in Subwatershed 1 (369.1 acres) is almost entirely composed of 

unincorporated County land and has many small drains that discharge into all the basins. The MdR 

Small Drain Survey, completed for the Los Angeles County Department of Beaches and Harbors 

(LACDBH, 2004a), identified approximately 724 small outfalls that discharge directly into MdRH, 

the majority of which serve the individual parcels and small roads among the basins. The remaining 

drains are located in the streets surrounding the basins. The City of Los Angeles, Caltrans, and the 

City of Culver City are not responsible for any outlets that drain directly to the harbor.  

 Subwatershed 2 (324.9 acres) does not drain into the MdRH Front or Back Basins, but drains into 

the Venice Canal and the Ballona Lagoon, which discharge into the MdRH main channel mouth.  

 Boone Olive Pump Plant serves Subwatershed 3, a tributary area of 70.5 acres that lies entirely 

within the boundaries of the City of Los Angeles. The pump station discharges into Basin E. 

 Subwatershed 4 lies primarily within the jurisdiction of the Cities of Los Angeles and Culver City 

and totals approximately 644.7 acres (excluding Caltrans areas). Its corresponding runoff 

discharges into the Oxford Basin, a man-made flood control basin occupying approximately 10 

acres within the County. Situated north of the Back Basins, Oxford Basin is operated by the 

LACFCD. It drains into Basin E through two tide gates and storm drain piping. The Oxford 

Retention Basin Multi-Use Enhancement Project is currently underway. Once completed this 

project will provide multiple benefits through enhanced water circulation, contaminated soil 

removal, bioswale construction as well as native and drought resistant landscaping. An expected 
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outcome of the project is a reduction of pollutants discharged to Marina del Rey Harbor Basin E 

from Oxford Basin.  

Table 1-2 presents the land use acreages by subwatershed and Table 1-3 shows the land use acreages by 

jurisdiction. 
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Table 1-2: Land Use Acreages by Subwatershed (acres) 

Land Use Class 

Subwatershed Acreage*  

Total 

(acres) 

Percent 

EWMP 

Watershed 

Area 

1 2 3 4 

acres 
% of 

Subwatershed 
acres 

% of 

Subwatershed 
acres 

% of 

Subwatershed 
acres 

% of 

Subwatershed 

Single-Family Residential 1.8 0.5% 45.8 14.1% 22.9 32.5% 167.2 25.9% 237.7 16.9% 

Multi-Family Residential 149.9 40.6% 131.8 40.6% 21.1 29.9% 96.8 15.0% 386.3 27.4% 

Institutional/Public Facilities 8 2.2% 10.1 3.1% 2.6 3.7% 67.2 10.4% 87.9 6.2% 

Commercial and Services 107.2 29.0% 22.8 7.0% 1.6 2.3% 123.7 19.2% 268.6 19.1% 

Industrial/Mixed with 

Industrial 
0.2 0.1% 0.2 0.1% 0.3 0.4% 27 4.2% 27.7 2.0% 

Transportation/Road ROW 38.2 10.3% 83.3 25.6% 22 31.2% 153.8 23.9% 297.3 21.1% 

Developed Recreation/Marina 

Parking 
41.6 11.3% 0.7 0.2% 0 0.0% 1.9 0.3% 44.2 3.1% 

Beach 8.2 2.2% 0 0.0% 0 0.0% 0 0.0% 8.2 0.6% 

Water** 6.4 1.7% 30.3 9.3% 0 0.0% 7.1 1.1% 43.8 3.1% 

Vacant 7.6 2.1% 0 0.0% 0 0.0% 0 0.0% 7.6 0.5% 

Total 369.1 100% 325 100% 70.5 100% 644.7 100% 1409 100% 

*Acreage excludes Caltrans and State owned land (Ballona Wetland) not in EWMP Area 
 

**Marina Boat Area and MdRH Water not included in "Water" class acreage provided here.  Water class includes Ballona Lagoon (14.4 acres), Venice Canals 

(15.9acres), Oxford Basin (7.1 acres), and Ballona Shoreline and other water (6.4 acres)  
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Table 1-3: Land Use Acreages by EWMP Agency Jurisdiction 

Land Use Class 

EWMP Agencies Jurisdictional Areas (Acres)* 

City of 

Culver City 

City of Los 

Angeles  

County of 

Los Angeles 
Total 

Single-Family Residential 6.8 230.6 0.3 237.7 

Multi-Family Residential 0 229.4 170.2 399.6 

Institutional/Public Facilities 0 83.7 4.2 87.9 

Commercial and Services 24.3 122.3 108.7 255.3 

Industrial/Mixed with Industrial 0 27.7 0 27.7 

Transportation/Road ROW 11.1 246.4 39.8 297.3 

Developed Recreation/Marina Parking 0 0.9 43.3 44.2 

Beach 0 0 8.2 8.2 

Water** 0 30.3 13.5 43.8 

Vacant 0 0 7.6 7.6 

Total 42.2 971.3 395.7 1409 

*Acreage excludes Caltrans and State-owned land (Ballona Wetland) not in EWMP Area. 
**Marina Boat Area and MdRH Water not included in "Water" class acreage provided here.  Water class includes 

Ballona Lagoon (14.4 acres), Venice Canals (15.9acres), Oxford Basin (7.1 acres), and Ballona Shoreline and other water 

(6.4 acres) 
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2.0 LEGAL AUTHORITY 

Section VI.A.2.b of the MS4 Permit requires each of the EWMP agencies to provide documentation that 

they have the necessary legal authority to implement the provisions of the Permit. EWMP agencies must 

also provide documentation that they have the legal authority to implement the control measures 

identified in the EWMP (Permit Section VI.C.5.b.iv.6). This documentation is included in Appendix D. 

 

3.0 REGULATORY BACKGROUND 

3.1 Section 303(d) List 2010 

The federal Clean Water Act (CWA), Section §303(d), requires states to identify waters that do not meet 

applicable water quality standards despite the treatment of point sources by the minimum required levels 

of pollution control technology. States are required not only to identify these “water quality limited 

segments” but also to prioritize such waters for the purpose of developing TMDLs. A TMDL is defined 

as the “sum of the individual waste load allocations (WLAs) for point sources and load allocations for 

nonpoint sources and natural background” (40 Code of Federal Regulations [CFR] 130.2), such that the 

capacity of the waterbody to assimilate constituent loads (the loading capacity) is not exceeded. A TMDL 

is also required to account for seasonal variations and include a margin of safety to address uncertainty in 

the analysis (U.S. Environmental Protection Agency [USEPA], 2000). 

The §303(d) list, which was last updated in 2010 identified a number of constituents of concern for the 

MdRH Back Basins and Marina Beach (Table 3-1). Marina Beach is also commonly known as Mother’s 

Beach.  

Table 3-1: Summary of Section 303(d) Listings 

Water Body Constituent Final Listing Decision  

Marina del Rey Harbor - Back 

Basins 

Chlordane (tissue and 

sediment)  
List on §303(d) list (being addressed by USEPA-approved TMDL) 

Copper (sediment)  List on §303(d) list (being addressed by USEPA-approved TMDL) 

DDT* (tissue)  Do Not Delist from §303(d) list (TMDL required list) 

Dieldrin* (tissue)  Do Not Delist from §303(d) list (TMDL required list) 

Fish Consumption 

Advisory 
List on §303(d) list (being addressed by USEPA-approved TMDL) 

Indicator bacteria List on §303(d) list (being addressed by USEPA-approved TMDL) 

Lead (sediment)  List on §303(d) list (being addressed by USEPA-approved TMDL) 

PCBs (tissue and 

sediment) 
List on §303(d) list (being addressed by USEPA-approved TMDL) 

Sediment toxicity 
Do Not Delist from §303(d) list (being addressed with USEPA-

approved TMDL) 

Zinc (sediment)  List on §303(d) list (being addressed by USEPA-approved TMDL) 

Marina del Rey Harbor 

Marina Beach 
Indicator bacteria List on §303(d) list (being addressed by USEPA-approved TMDL) 

*USEPA-approved TMDL has made a finding of non-impairment for this constituent. 

DDT - dichlorodiphenyltrichloroethane 
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3.2 Existing TMDLs Summary 

The Marina del Rey watershed is subject to three TMDLs; the Santa Monica Bay Nearshore Debris 

TMDL (Debris TMDL), the Marina del Rey Harbor Mother’s Beach and Back Basin Bacteria TMDL 

(Bacteria TMDL), and the Toxic Pollutants in Marina del Rey Harbor TMDL (Toxics TMDL). Each of 

these TMDLs are briefly summarized below. A fourth TMDL, the Santa Monica Bay DDTs and PCBs 

TMDL was established by the EPA and provides general implementation guidelines to calculate load 

allocations through applicable permits and TMDLs for the various watersheds in the Santa Monica Bay. 

For the MdR watershed, these loads were defined as part of the MdR Toxics TMDL, therefore, the 

targeted milestones and schedule approved in the Toxics TMDL will be followed, when applicable, for 

the total PCBs and total DDTs for the MdR watershed.  

 

The compliance schedules for the applicable TMDLs are presented in Table 3-2.  

 

Table 3-2: TMDL Compliance Schedules 

TMDL Matrix Parameters Goal Compliance Date 

Marina del 

Rey Harbor 

Toxic 

Pollutants 

TMDL 

Harbor water 
Dissolved Copper (from 

boats) 
Meet LAs 3/22/2024 

Harbor 

sediments 

(Back Basins) Copper, lead, zinc, 

chlordane, PCBs, DDTs, 

p'p-DDE 

Interim Sediment 

Allocations 
3/22/2016 

Final Compliance 3/22/2018 

Harbor 

sediments 

(Front Basins) 

Interim Sediment 

Allocations 
3/22/2019 

Final Compliance 3/22/2021 

Marina del 

Rey 

Mother's 

Beach and 

Back Basins 

Bacteria 

TMDL 

Harbor water 
Total coliform, fecal 

coliform, Enterococcus 

Interim time frame for 

compliance with allowable 

exceedance days for 

summer and winter dry 

weather 

12/28/2017** 

Original final and TSO 

final dates for compliance 

with allowable exceedance 

days for summer and 

winter dry weather 

 12/28/2017** 

Compliance with 

allowable exceedance days 

for wet weather and 

geometric mean targets 

7/15/2021 

Santa 

Monica Bay 

Nearshore 

and Offshore 

Debris 

TMDL 

Trash 

20% reduction 3/20/2016 

40% reduction 3/20/2017 

60% reduction 3/20/2018 

80% reduction 3/20/2019 

100% reduction 3/20/2020 

PCB – polychlorinated biphenyls 

p,p’-DDE – p,p’-dichlorodiphenyldichloroethylene 

**Deadline or time frame identified in Bacteria TDML Time Schedule Order No. R4-2014-0142 
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3.2.1 Santa Monica Bay Nearshore Debris TMDL 

The Debris TMDL was adopted by the LARWQCB on November 4, 2010 (Resolution No. R10-010 and 

became effective upon adoption by the USEPA on March 20, 2012. Responsible agencies identified for 

the Debris TMDL include, among others, the County, the City of Culver City, and the City of Los 

Angeles.  The Debris TMDL established numeric targets and waste load allocations of zero discharge of 

trash and plastic pellets to waterbodies within the Santa Monica Bay WMA, which includes MdRH. The 

trash WLA applicable to the MS4 Permittees shall be complied with through the Ballona Creek Trash 

TMDL (Resolution No. R08-007). 

3.2.2 Bacteria TMDL 

The Bacteria TMDL was originally adopted by the LARWCQB on August 7, 2003 (Resolution No. 2003-

012) and became effective on March 18, 2004 upon approval by the USEPA. The Bacteria TMDL was 

revised by the LARWQCB on June 7, 2012 (Resolution No. R12-007) and a Time Schedule Order (TSO) 

was approved on July 10, 2014 (TSO No. R4-2014-0142). The responsible agencies identified for the 

Bacteria TMDL include the County, LACFCD, City of Los Angeles, the City of Culver City, and 

Caltrans. 

The Bacteria TMDL established numeric bacterial compliance targets based on the acceptable health risk 

for marine recreational waters as defined by the USEPA. The numeric targets are expressed as both single 

sample limits and rolling geometric means (Table 3-3). 

Table 3-3: Bacteria TMDL Numeric Targets 

Indicator 
Rolling 30-Day Geometric 

Mean Limit
*
 

Single Sample Limit 

Total coliform 1,000 MPN/100 mL 
1,000 MPN/100 mL if fecal > 10% of total, or 10,000 

MPN/100 mL
**

 

Fecal coliform 200 MPN/100 mL 400 MPN/100 mL 

Enterococcus 35 MPN/100 mL 104 MPN/100 mL 
*The geometric mean is calculated weekly as a rolling geometric mean using 5 or more samples, for 6-week periods starting all 

calculation weeks on Sunday.  

** Total coliform single sample limit of 10,000 most probable number (MPN) decreases to 1,000 when the fecal coliform value 

is greater than 10% of total coliform value. 

 

 

The TMDL WLAs are expressed as allowable exceedance days, or the number of days on which sampling 

results can surpass the numeric targets and WLAs. For single sample targets, allowable exceedance days 

are specified by three defined seasons (summer dry, winter dry, and wet weather) and vary by monitoring 

site. Each season has its own compliance dates (interim and final), requirements, and limits, as presented 

in Table 3-4.  
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Table 3-4: Bacteria TMDL Compliance Seasons 

Compliance 

Season 

Summer Dry Weather 

April 1 – October 31 

Winter Dry 

 November 1- March 31 

Wet 

Weather 

Rain 

Event* 

Geometric 

Mean 

Year 

Round  

Deadline December 28, 2017** December 28, 2017** July 15, 2021 

Compliance 

Monitoring 

Location 

Allowable Exceedance Days/Year 

TSO 

Interim 

Compliance 

Final 

Compliance 

TSO 

Interim 

Compliance 

Final 

Compliance 

Final 

Compliance 

Final 

Compliance 

MdRH-1 22 0 60 9 17 0 

MdRH-2 11 0 19 2 3 0 

MdRH-3 12 0 12 2 3 0 

MdRH-4 (S) 3 0 5 2 3 0 

MdRH-4 (D) 2 0 3 2 3 0 

MdRH-5 5 0 3 2 3 0 

MdRH-6 (S) 3 0 5 2 3 0 

MdRH-6 (D) 4 0 4 2 3 0 

MdRH-7 4 0 5 2 3 0 

MdRH-8 (S) 1 0 2 2 3 0 

MdRH-8 (D) 2 0 2 2 3 0 

MdRH-9 (S) 1 0 2 2 1 0 

MdRH-9 (D) 0 0 2 2 1 0 

MdRH-1 is sampled Monday-Friday while MdRH-2 is sampled Monday and Saturday.  All other locations are sampled 

weekly on Mondays. 

*Rain event ≥ 0.1 inches at LAX rain gauge, and 3 days following the end of the rain event. 

 ** Deadline identified in Bacteria TDML Time Schedule Order No. R4-2014-0142 

  

 

3.2.3 Toxics TMDL Summary 

The Toxics TMDL was adopted by the Regional Board on October 6, 2005 (Resolution No. 2005-012), 

and was approved by USEPA and became effective on March 22, 2006. The responsible agencies 

identified for the Toxics TMDL include the County, LACFCD, City of Los Angeles, City of Culver City, 

and Caltrans. The Toxics TMDL originally addressed certain metals and organics in the Back Basins of 

MdRH (Basins D, E, and F) but was amended in 2014 to include the Front Basins of MdRH (Basins A, B, 

C, G, and H). Interim and Final compliance milestones are provided in the TMDL, and the compliance 

schedule is included in Table 3-2. 

The constituents addressed by the Toxics TMDL are copper, lead, zinc, chlordane, total polychlorinated 

biphenyls (PCBs), p,p’-dichlorodiphenyldichloroethylene (p,p’-DDE), and total 

dichlorodiphenyltrichloroethanes (DDTs). Under the MS4 Permit, compliance with the sediment WLAs 

for copper, lead, zinc, chlordane, p’p-DDE and total DDT may be demonstrated via any one of three 

different means: (a) qualitative sediment condition of unimpacted or likely unimpacted via the 

interpretation and integration of multiple lines of evidence is met (b) sediment numeric targets are met in 

bed sediments, or (c) final sediment WLAs are met. 
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This EWMP focuses on demonstrating that compliance may be achieved through meeting final sediment 

WLAs for the contaminants in the MdR Toxics TMDL through the implementation of structural and non-

structural control measures. However, compliance based on implementation of control measures is one 

part of a three-pronged compliance strategy. Special studies carried out in support of TMDL 

implementation will be used to update compliance strategies. A Stressor ID Study is required under the 

Toxics TMDL and is planned to be conducted in the MdR Harbor in the year 2016. This study will 

identify stressors causing toxicity to biological organisms in the harbor. Results from this study, and 

others, may impact compliance strategies and BMPs specified in this EWMP. Special studies related to 

dissolved copper are also planned in the Harbor, as well as a bacteria source identification study. 

Outcomes of the special studies, Permit-required and TMDL-required monitoring will be assessed as part 

of the Adaptive Management Process and the EWMP will be adapted, if necessary, to enable compliance 

through the most efficient means possible. Figure 3-1 illustrates this multi-pronged compliance strategy. 

 

 

Figure 3-1: TMDL Compliance Strategy 

 

3.2.3.1 Sediment Numeric Targets 

The Toxics TMDL established sediment numeric targets using the effects range low (ER-L) (Long et al., 

1995) guidelines for copper, lead, zinc, chlordane, total DDTs, and p,p’-DDE. The sediment numeric 

target for total PCBs in sediments was selected to protect human health from consumption of 

contaminated fish (Table 3-5).  
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Table 3-5: Toxics TMDL Sediment Numeric Targets 
 

Constituent Numeric Target for Sediment  

Chlordane 0.5 µg/kg 

Total PCBs 3.2 µg/kg 

Total DDTs 1.58 µg/kg 

p-p'-DDE 2.2 µg/kg 

Copper 34 mg/kg 

Lead 46.7 mg/kg 

Zinc 150 mg/kg 

 

3.2.3.2 Water Column Numeric Targets 

The Toxics TMDL established a final numeric target for PCBs in the water column using the California 

Toxics Rule (CTR) criterion for the protection of human health from the consumption of aquatic 

organisms. A numeric target for dissolved copper in the water column was also established based on the 

CTR Criterion Maximum Concentration (CMC) and Criterion Continuous Concentration (CCC) (Table 

3-6).  The MS4 Permittees are not subject to this criteria. 

Table 3-6: Toxics TMDL Water Column Numeric Targets 

TMDL Phase Numeric Target (µg/L) 

Total PCBs 0.00017* 

Dissolved copper Acute – 4.8/Chronic – 3.1  

*Receiving water quality samples shall be collected monthly and analyzed for total PCBs at detection 

limits that are at or below the minimum levels. The minimum levels are those published by the State Water 

Resources Control Board in Appendix 4 of the Policy for the Implementation of Toxic Standards for Inland 

Surface Water, Enclosed Bays, and Estuaries of California, March 2, 2000. Special emphasis should be 

placed on achieving detection limits that will allow evaluation relative to the CTR standards. 

 

3.2.3.3 Fish Tissue Numeric Targets 

The Toxics TMDL fish tissue numeric target of 3.6 g/kg for total PCBs is the Office of Environmental 

Health Hazard Assessment (OEHHA) Fish Contaminant Goal (FCG). 

3.2.3.4 Sediment Waste Load Allocations 

Loading capacity was estimated based on the annual average total suspended solids (TSS) loads into 

MdRH under the assumption that the finer sediments transport the majority of constituents. The Toxics 

TMDL for sediment was calculated based on the estimated loading capacity and the numeric sediments 

targets (Table 3-7).  
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Table 3-7: Toxics TMDL Numeric Targets and Loading Capacity 

Metals 
Numeric Target (Load 

Allocation) ER-L(mg/kg) 

TMDL Loading 

Capacity(kg/year) 

Copper 34 2.88 

Lead 46.7 3.95 

Zinc 150 12.69 

Organics ER-L (µg/kg) TMDL (g/year) 

Chlordane 0.5 0.04 

PCBs 22.7 1.92 

Total DDTs 1.58 0.13 

p-p'-DDE 2.2 0.19 

 

 

3.2.3.5 Water Column Load Allocations 

The load allocation for dissolved copper from boats is a reduction of 85% from the baseline copper load 

from boats of 3,609 kg/year. The MS4 Permittees are not subject to this criteria and this load reduction is 

not included in the EWMP. 

3.2.3.6 Stormwater Waste Load Allocations 

WLAs for stormwater are also included in the Toxics TMDL for each of the MS4 Permittees (Table 3-8). 

Table 3-8: Toxics TMDL Stormwater Waste Load Allocations 

Permittees 
Copper 

(kg/year) 

Lead 

(kg/year) 

Zinc 

(kg/year) 

Chlordane 

(g/year) 

Total 

PCBs 

(g/year) 

Total 

DDT 

(g/year) 

p'p-

DDE 

(g/year) 

MS4 2.26 3.10 9.96 0.0332 1.51 0.10 0.15 

Caltrans 0.036 0.05 0.16 0.0005 0.024 0.0017 0.0024 

General construction 0.23 0.32 1.02 0.0034 0.16 0.011 0.015 

General industrial 0.012 0.016 0.053 0.0002 0.008 0.0006 0.0008 

Total 2.54 3.49 11.2 0.04 1.70 0.12 0.16 
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4.0 IDENTIFICATION OF WATER QUALITY PRIORITIZATION 

4.1 Approach to Data Compilation and Analysis 

In accordance with the MS4 Permit, existing water quality conditions were characterized using data from 

relevant studies and monitoring completed within the past 10 years. The EWMP Agencies have 

conducted extensive monitoring in the harbor Table 4-1 provides a summary of the data and studies used 

in the evaluation. Additional information and detailed data analysis are presented in the Marina del Rey 

EWMP Work Plan (Appendix F).  

Table 4-1: Summary of Data and Studies Used in the Evaluation 

Report Parameters 
Stormwater

/ MS4 

Harbor 

Water  
Sediment  

Sediment 

Cores 

Fish 

Tissue 

Toxics TMDL Monitoring 

(2010-2013) 

Organics x - x - x 

Metals x x x - - 

Conventional x - x - - 

Toxicity - - x - - 

Storm-Borne Sediment 

Monitoring (2011) 

Organics x - - - - 

Metals x - - - - 

Conventional x - - - - 

Special Study – Low Detection 

Limits (2011) 
Organics x - x - - 

Special Study - Partitioning 

Coefficient (2011) 

Organics x - x - - 

Metals x x x - - 

Conventional x x x - - 

MdRH Annual Reports (2002-

2007) 

Organics - - x - - 

Metals - - x - - 

Conventional - x - - - 

Bacteria - x - - - 

MdRH Sediment 

Characterization Study (2008) 

Organics - - x x - 

Metals - - x x - 

Conventional - x x - - 

Toxicity - - x - - 

Oxford Basin Study (2010) 

Organics - x x x - 

Metals - x x x - 

Conventional - x x x - 

Bacteria - x x - - 

Bight '03 (2003) 

Organics - - x - - 

Metals - - x - - 

Conventional - - x - - 

Toxicity - - x - - 

Bight '08 (2008) 

Organics - - x - - 

Metals - - x - - 

Conventional - - x - - 

Toxicity - - x - - 

Bacteria TMDL Monitoring 

(2007-2013) 
Bacteria - x - - - 

Nonpoint Source Bacteria 

Study (2006) 
Bacteria x x x - - 
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4.2 Summary of Findings 

The Marina del Rey EWMP Work Plan (Appendix F) contains detailed findings of the data compilation 

and analysis. The following section summarizes the findings by matrix. Findings summarized by 

constituent may be found in the Work Plan. 

4.2.1 Stormwater 

Stormwater monitoring was conducted as part of the Toxics TMDL coordinated monitoring plan at five 

stations (Figure 4-1). A total of 23 storms were monitored in accordance with the Toxics TMDL 

Coordinated Monitoring Plan (CMP) during the 3-year period (2010 to 2013). Two special studies and 

one pilot study were also conducted; the Low Detection Limit (LDL) Special Study (Brown & Caldwell 

2011a); the Partitioning Coefficient Special Study (Brown & Caldwell 2011b); and the Storm-borne 

Sediment pilot study (Brown & Caldwell 2013). 

Because the Toxics TMDL targets for stormwater are sediment based, it is not feasible to make an 

assessment of water quality exceedances based on water column data. For this report, the data were 

compared to the CTR water column criteria to provide a general sense of the water quality conditions in 

the stormwater to help guide the prioritization of water quality issues. Key findings include the following: 

 Dissolved copper and dissolved zinc frequently exceeded the CTR CMC in Toxics TMDL 

monitoring, whereas dissolved lead rarely exceeded the CTR CMC (one sample exceeded at CTR 

CMC at MdR-C-2 on 3/8/2013).  

 Partitioning Coefficient Study results for copper in stormwater showed that concentrations were 

above background levels and may be contributing to copper in the MdRH. 

 Chlordane was not detected in any of the Toxics TMDL monitoring samples above the Method 

Detection Limit (MDL). The MDLs were below the CTR CMC for acute toxicity for freshwater 

(2.4 μg/L). The LDL Special Study results for chlordane in stormwater achieved lower MDLs. 

The low MDL results confirmed that chlordane levels were below the applicable criterion. 

 Total PCBs were not detected above the MDL for the first two monitoring years of Toxics TMDL 

monitoring. During the third year of monitoring total PCBs were detected during two events at all 

stations. The field trip blank also had total PCB results above the MDL for each of those events. 

 LDL Special Study results for total PCBs achieved lower MDLs. The results showed that all 

samples exceeded the harbor water numeric target of 0.00017 µg/L by a factor of at least 12. 
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Figure 4-1: Toxics and Bacteria TMDL Monitoring Locations 
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4.2.2 Harbor Water 

Water quality samples have been collected in MdRH for more than 25 years as part of the Annual Report 

Monitoring for MdRH (Aquatic Bioassay & Consulting Laboratories, Inc. [ABC Laboratories] 2001 to 

2008). Samples were analyzed for indicator bacteria and physical parameters (e.g., temperature, salinity, 

dissolved oxygen). A bacteria non-point source special study was conducted in 2006 (Weston Solutions, 

Inc. [WESTON],
 
2007) and monitoring under the Bacteria TMDL began in 2007, with more frequent 

sampling and observational data collection. In 2010, copper, lead, zinc, total PCBs, and chlordane were 

added to the list of constituents and monitored monthly as part of the Toxics TMDL CMP.  

Dissolved copper concentrations in the water column exceeded the Toxics TMDL numeric target (4.8 

µg/L) at all stations during all years, with the exception of MdRH-F-4 and MdRH-F-5 in 2011. 

Concentrations were comparable within the Front and Back Basins, particularly between stations MdRH-

B-1, MdRH-B-2, MdRH-F-1, and MdRH-F-2 (Basin D, Basin E, Basin A, and Basin B, respectively). 

The Partitioning Coefficient Special Study collected samples at the same stations as the Toxics TMDL 

monitoring at surface, mid-depth, and at-depth (Brown and Caldwell, 2011). The results showed that 

copper concentrations were higher near the surface and lowest at the deepest sample depths.  

There were no exceedances of the Toxics TMDL water column PCB numeric target for the Toxics TMDL 

monitoring. However, as part of the LDL Special Study, lower MDLs were achieved. It was determined 

that all samples collected as part of the LDL study exceeded the final Toxics TMDL numeric target of 

0.00017 µg/L by at least a factor of 12. The highest concentrations were observed in Basin F. 

Chlordane results exceeded the saltwater CTR CMC for one sample, MdRH-B-1 in October 2011. 

Chlordane was also analyzed as part of the LDL Special Study, and lower MDLs were achieved (0.028 

ng/L). Only one result was above the CTR for Human Health; however, the trip blank associated with the 

sample also had detection greater than the CTR for Human Health. These results are therefore qualified 

because of the results of the field blank analysis. 

Bacteria TMDL monitoring began in 2007 with monitoring of nine compliance stations and five ambient 

stations. In 2009 monitoring at the ambient stations was discontinued due to the low bacteria 

concentrations observed during the first two years of monitoring. The Bacteria TMDL requires daily or 

weekly monitoring at the nine compliance stations within the MdRH, along with samples collected at 

depth at four stations. Historical bacteria data are also available from monitoring conducted prior to 2007 

as part of the MdRH Annual Monitoring conducted by the LACDBH. A Non-Point Source Study was 

conducted in 2006 to assess the potential sources of bacteria from within the MdRH. The findings of the 

study showed that birds were a likely source of bacteria to the MdRH.  

The Bacteria TMDL is split into three seasons: summer dry, winter dry, and wet weather. Data were 

analyzed and presented for each season. The highest proportion of exceedance days from the Bacteria 

TMDL monitoring during dry weather occurred at stations MdRH-5 and MdRH-7. Historically, the 

greatest proportion of exceedance days during the summer dry season occurred at MdRH-5 and MdRH-6 

(MdRH-7 was not monitored prior to 2007). During winter dry weather, the highest proportion of 

exceedance days occurs at stations MdRH-1, MdRH-2, and MdRH-3, which are different stations from 

those with the most often exceedances during the summer dry season. .  

Observational data are collected as part of the Bacteria TMDL monitoring. These data were assessed for 

patterns relating to the observed indicator bacteria concentrations. A slight correlation was observed 
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between the animal and/or bird observation data and indicator bacteria results, with slightly higher 

concentrations of indicator bacteria occurring when the number of birds and/or animals observed was 

higher. 

4.2.3 Sediment 

Annual sediment monitoring and chemical testing has been conducted by the LACDBH for more than 25 

years at 20 monitoring stations within the MdRH. In addition to the annual monitoring program, which 

ended in 2007; Bight ‘03, Bight ‘08, Bight ’13, the Oxford Basin Special Study (2010), the MdRH 

Sediment Characterization Study (2008), the Toxics TMDL Monitoring (2010-present), and two special 

studies (Brown and Caldwell 2011a, 2011b) have been conducted.  

In addition to the chemistry monitoring that has been conducted, toxicity testing and benthic infauna 

identification have also been conducted as part of Bight ‘03, Bight ‘08, the MdRH Sediment 

Characterization Study (2008), and Toxics TMDL Monitoring (2010 to present). It is important to assess 

the chemistry along with the toxicity and biological data to gain a broader understanding of the impacts of 

chemistry results in the environment. 

During Bight ’08, acid-volatile sulfide (AVS) and simultaneously extracted metals (SEM) analyses were 

conducted, as well as analysis of total organic carbon. These additional chemistry parameters allowed an 

assessment of the bioavailability of metals in the samples. The bioavailability analysis of the results 

showed that although these divalent metals occur at high concentrations within the MdRH, they are not 

likely bioavailable because of the high levels of sulfides and carbon also present in the sediments.  

Toxicity results for the Bight ’08 support the AVS:SEM analyses, which indicated non-toxic levels at 

three of the five stations, low toxicity at one of the five stations, and moderate toxicity at one station. The 

Toxics TMDL monitoring toxicity results were also low for E. estuarius and M. galloprovincialis; 

however, L. plumulosus chronic testing showed toxicity to the sediments. The causes of the toxicity are 

not clear, although they do not appear to be due to metals.  

A spatial assessment was completed using all available data for metals (WESTON, 2014a). Based on this 

assessment, metals concentrations within the MdRH were determined to be higher in the basins and main 

channel adjacent to the basins. Copper concentrations in MdRH were highest in the Back Basins along the 

back of Basin G and in the middle portion of Basin B. Lead concentrations were highest in Basin B, the 

main channel toward the harbor entrance, and in some samples collected near the entrance to the MdRH. 

Zinc concentrations followed a similar spatial pattern when compared to the copper concentrations, with 

the highest concentrations in Basin E, the back of Basin D, and Basin B. 

Total PCBs (Aroclors and congeners separately), DDTs, and p,p’-DDE were also assessed for spatial 

patterns within the MdRH. Bight monitoring data, along with the 2008 Sediment Characterization data, 

used a sum of PCB congeners to calculate total PCBs. The Toxics TMDL monitoring uses a sum of 

Aroclors to calculate total PCBs. These two methods are not directly comparable; in fact, the total PCB 

results can be quite different. Therefore, the results were considered separately. The concentrations of 

Aroclor total PCBs were highest in Basin C and Basin E; however, samples exceeded the TMDL numeric 

target throughout the MdRH. Congener total PCB concentrations were highest in the main channel 

between Basins D and F, in Basin E, and at the back of Basin C. Some higher concentrations were also 

detected near the mouth of the harbor in the main channel; however, several samples near the mouth of 

the MdRH were below the TMDL numeric target, so the sediments are likely heterogeneous. 
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The highest single results for total DDTs were from the main channel near the mouth of the harbor and 

Basin E. Results were also high throughout the main channel and into Basins F and G. The p,p’-DDE 

results follow a pattern similar to that observed for total DDTs. The highest concentrations were in Basin 

E, Basin G, and near the mouth of MdRH. 

4.3 Waterbody – Pollutant Classification 

In accordance with the MS4 Permit, Section VI.C.5.a, water-body pollutant combinations were classified 

into one of the following three categories (Table 4-2): 

1. Category 1 (Highest Priority) – Pollutants with receiving water limitations or water-quality-

based effluent limits (WQBEL) as established in Part V1.E and Attachments L through R of 

the MS4 Permit.  

2. Category 2 (High Priority) – Pollutants in the receiving water that are listed as §303(d) and 

for which MS4 discharges may be causing or contributing to the impairment.  

3. Category 3 (Medium Priority) – Pollutants with insufficient data to list as §303(d) but which 

exceed receiving water limitations contained in the MS4 Permit and for which MS4 

discharges may be causing or contributing to the exceedance. 

 

4.3.1 MdR WMA Pollutant Classification 

Category 1 (highest priority) pollutants are defined by the MS4 Permit as those constituents that have 

been addressed with receiving water limitations or WQBELs established through a TMDL. The Toxics 

TMDL, as described in Section 0, establishes waste load allocations for chlordane, total PCBs, total 

DDTs, p-p'-DDE, copper, lead and zinc. In addition, the TMDL establishes numeric targets for dissolved 

copper and total PCBs in the water column in MdRH. As a result of the establishment of the TMDL for 

these constituents, they are classified in accordance with the MS4 Permit as Category 1 pollutants for 

MdRH (Table 4-2). 

The Bacteria TMDL as described in Section 3.2.2 established numeric bacterial compliance targets for 

fecal coliform, Enterococcus, and total coliform in MdRH. As a result of the TMDL, these constituents 

are classified in accordance with the MS4 Permit as Category 1 pollutants for MdR (Table 4-2). 
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Table 4-2: Waterbody – Pollutant Classification 

Waterbody Pollutant Classification 

Marina del Rey Harbor 

Dissolved Copper Category 1 

Copper Category 1 

Lead Category 1 

Zinc Category 1 

Total PCBs Category 1 

Total DDTs Category 1 

p,p’-DDE Category 1 

Chlordane Category 1 

Fecal coliform Category 1 

Enterococcus Category 1 

Total coliform Category 1 

Ballona Lagoon/Venice Canal  None known None 

 

Category 2 constituents are defined in the MS4 Permit as pollutants in the receiving water that are listed 

as §303(d) and for which MS4 discharges may be causing or contributing to the impairment. Dieldrin is 

the only §303(d) listed constituent for MdRH that has not already been addressed by a TMDL (Table 

3-1), however, the USEPA made a finding of non-impairment for this constituent so it will not be 

considered a Category 2 pollutant. 

Category 3 constituents are those pollutants with insufficient data to list as §303(d) but which exceed 

receiving water limitations contained in the MS4 Permit and for which MS4 discharges may be causing or 

contributing to the exceedance. The data evaluation did not result in any constituents being classified as a 

Category 3 constituent.  

The categorizing of constituents is intended for use in guiding the implementation schedule and priority 

BMPs for the EWMP. If additional data becomes available to indicate additional constituents should be 

added to the priority list, or if updates are made to the §303(d) list by the SWRCB, the categorization and 

prioritization may be updated. 

The Ballona Lagoon is the only waterbody other than MdRH that falls within the MdR WMA. However, 

there are no available data concerning the receiving water or discharges to the receiving water.  
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4.4 Pollutant Source Assessment 

After characterizing water quality conditions in the watershed and classifying water body-pollutant 

combinations into the three Permit defined categories, a pollutant source assessment was carried out to 

identify potential sources of pollutants in the three categories. Details of this source assessment are found 

in Appendix F and are summarized below. 

4.4.1 Metals 

The results of most sediment studies conducted in the MdRH found copper and zinc concentrations to be 

highest in the Back Basins. Lead concentrations were highest in the main channel. The sources of these 

metal were generally identified as maritime activities (e.g., hull leachate), discharge from storm drains 

into the receiving water, and atmospheric deposition. 

The Oxford Retention Basin Sediment and Water Quality Characterization Study (WESTON, 2010a) 

provided insights into the potential for the Oxford Basin to act as a reservoir and potential source for 

contaminated sediments entering Basin E. The results of the study indicated low concentrations of metals, 

except chromium and lead, suggesting that re-suspension of sediments in Oxford Basin is not likely to be 

a source of metals in Basin E. 

4.4.2 Fecal Indicator Bacteria 

Water quality has been comprehensively assessed throughout the MdRH as special studies and as part of 

continuous monitoring programs. As a result of these studies, a number of constituent sources have been 

identified. 

Assessments of bacterial contributions to Basin E were consistent among the majority of projects, with 

the Oxford Basin and Boone Olive Pump Station identified as a source of bacterial loads during wet 

weather. The most recent study did not indicate that the Oxford Basin was a predominant contributor to 

bacteria concentrations in Basin E during dry-weather flows (the Oxford Retention Basin Sediment and 

Water Quality Characterization Study [WESTON, 2010a]). This study was undertaken after the 

installation of a dry-weather diversion which redirects dry weather flows entering Oxford Basin and 

diverts them to the sanitary sewer.  

In the bacterial source identification study (WESTON, 2007), birds were identified as a key contributor 

throughout MdRH and management actions targeting this source were recommended (Figure 4-2). 

Anthropogenic sources and transport mechanisms included boat-related maintenance activities, trash and 

food waste, washing activities (restaurants, restrooms, parking areas, and buildings), landscaping, and the 

MS4. Another key factor in the presence of bacteria within MDRH is the limited flow through the marina 

waters. This lack of circulation increases the potential for bacterial reservoirs to be found in locations 

such as pier supports and boat hulls. These locations are also prone to limited ultraviolet (UV) penetration 

and subsequently allow increased microbial longevity. 

Bacterial concentrations in sediments were found to be very low in all studies, suggesting that marina 

sediments do not act as a significant reservoir of fecal indicator bacteria. 
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Figure 4-2: Ribotyping Results for Wet Weather and Dry Weather (WESTON, 2007) 

 

4.4.3 Chlordane, PCBs, and DDTs 

The pesticide chlordane was widely used for food crops and lawn care until 1978 when use was limited to 

termite control.  In 1988 chlordane use was banned in the United States. Assessment of sediment in 

MdRH found concentrations of chlordane to be highest in the main channel, near the mouth of the harbor.  

Before DDT was banned in 1972, large DDT releases occurred during agriculture or vector control 

applications. Emissions could also have resulted during production, transport, and disposal. DDT was 

released to surface waters for vector control or as a result of dry and wet deposition from the atmosphere 

or direct gas transfer. DDTs can be released to the soil during spraying operations from direct or indirect 

releases during manufacturing, formulation, storage, or disposal. Another potential source of DDT 

contamination in sediment is the Palos Verdes Shelf (PVS), because contaminated sediment near an 

outfall can act as a source of contamination to a distant part of a water-body. Fish exposed to the PVS 

sediments may bioaccumulate PCBs and DDTs, and when captured in the MdRH, have high levels of 

these pollutants even though this exposure may not have occurred in the MdRH. DDT and its metabolites 

may be transported from one medium to another by the processes of solubilization, adsorption, 

remobilization, bioaccumulation, and volatilization. It can also be transported by currents, winds, and 

diffusion. 

From 1947 to 1983, Montrose Chemical Corporation manufactured DDT at its plant near Torrance, CA. 

The plant discharged wastewater containing the now-banned pesticide into Los Angeles sewers that 

emptied into the Pacific Ocean off White Point on the PVS. The DDT manufacturing process also 

resulted in groundwater and surface soil contamination on and near the Montrose plant property. It is 

estimated that more than 800 to 1,000 tons of DDT were discharged between the late 1950s and the early 

1970s. Several other industries also discharged PCBs into the Los Angeles sewer system that ended up on 

the PVS by way of outfall pipes. The PVS location is defined by the large area of DDT- and PCB-

contaminated sediment on the ocean floor. The contaminated sediment deposit is thin, 2 inches to 2 feet 

thick, and covers several square miles. The most contaminated sediment is buried under a layer of cleaner 

sediment that has surface concentrations of DDT and PCB that have decreased over time. 
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Prior to the use of copper and tributyltin as anti-fouling paints, PCBs were used in boat hull paint. It is 

possible that historical contamination from boat hulls may be contributing to high levels of PCBs in the 

Back Basins.  

 

4.5 Prioritized Sources 

Based on the source assessment, priorities within the MdR watershed were assessed and sequenced in 

accordance with section VI.C.5.a.iv of the MS4 Permit (Table 4-3). As specified in the MS4 Permit, the 

highest priority (1) is assigned to those pollutants with TMDLs according to the following criteria: 

1a) Controlling pollutants for which there are established WQBELS, or receiving water limitation 

with interim or final compliance deadlines within the current MS4 Permit term, or whose TMDL 

deadlines have passed without achieving the limitations, 

1b) Controlling pollutants for which there are established WQBELs or receiving water limitations 

with compliance deadlines (interim or final) between September 6, 2012 and October 25, 2017. 

The second highest (2) priorities are established for pollutants for which receiving water limitations are 

exceeded, or impairment is implicated as a result of discharges from the MS4. For purposes of the 

prioritization, third priority (3) will be attributed to controlling pollutants with TMDL compliance dates 

beyond the term of the MS4 Permit. 
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Table 4-3: Marina del Rey Priorities 

Priority Waterbody Pollutant Compliance Deadlines Priority Sources* 

1a 
MdRH Back 

Basins 

Bacteria (summer 

and winter dry 

weather) 

March 18, 2007 Final Compliance 

(TSO Final Compliance December 

28, 2017). 

July 10, 2014 – December 27, 2017 

TSO Interim Compliance Period 

Birds, anthropogenic 

sources 

1b 
MdRH Back 

Basins 

Copper 

Interim Compliance March 22, 2016  

Final compliance March 22, 2018. 

 

Boats, residential, 

stormwater runoff 

Lead 

Legacy sediment, 

stormwater runoff 

(suspended sediment) 

Zinc 

Commercial 

contributions, stormwater 

runoff 

PCBs 

Legacy sediment, boats, 

stormwater runoff 

(suspended sediment) 

DDTs 
Legacy sediment, 

stormwater runoff  

p,p'-DDE 
Legacy sediment, 

stormwater runoff 

Chlordane 

Legacy sediment, 

stormwater runoff 

(suspended sediment) 

3 

MdRH Back 

Basins 

Bacteria (wet 

weather) 

July 15, 2021 final wet weather and 

geometric mean. 
Birds, stormwater runoff, 

anthropogenic sources 

MdRH Front 

Basins 

Copper 

Interim Compliance March 22, 2019 

Final compliance March 22, 2021. 

 

Boats, residential, 

stormwater runoff 

Lead 

Legacy sediment, 

stormwater runoff 

(suspended sediment) 

Zinc 

Commercial 

contributions, stormwater 

runoff 

PCBs 

Legacy sediment, boats, 

stormwater runoff 

(suspended sediment) 

DDTs 
Legacy sediment, 

stormwater runoff  

p,p'-DDE 
Legacy sediment, 

stormwater runoff 

Chlordane 

Legacy sediment, 

stormwater runoff 

(suspended sediment) 
*Although stormwater is not a primary source of pollutants, it is a conveyance mechanism and is treated as a point source for 

purposes of the Toxicity TMDL. 
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5.0 STRUCTURAL AND NON-STRUCTURAL CONTROL MEASURES 

Section VI.C.5.b of the MS4 Permit requires the identification of control measures, strategies and BMPs 

within the watershed with the goal of creating an efficient program to focus resources on the watershed 

priorities identified in Section 3.0 above. In accordance with the MS4 Permit, the objectives of the 

Watershed Control Measures shall include: 

1. Prevent or eliminate non-stormwater discharges to the MS4 that are a source of pollutants from 

the MS4 to the receiving waters. 

2. Implement pollutant controls necessary to achieve all applicable interim and final water quality-

based effluent limitations and/or receiving water limitations pursuant to corresponding 

compliance schedules. 

3. Ensure that discharges from the MS4 do not cause or contribute to exceedances of receiving 

water limitations.” 

The MdR watershed is very different from the other Los Angeles area watersheds because it is small and 

highly urbanized, with a large portion of the lower watershed within a high groundwater and tidally 

influenced former estuary. A combination of regional, distributed regional, and non-structural best 

management practices (BMPs) will be required to address attainment of the pollutant loading reductions 

necessary for compliance. 

The following section discusses the BMPs necessary and sufficient to be implemented within the MdR 

WMA to achieve the estimated contaminant load reductions from the MS4 into the receiving water 

required for the MdR EWMP Agencies’ compliance with applicable WQBELs and/or receiving water 

limitations (RWLs) for each TMDL, §303(d) listing, and receiving water exceedance. The analysis takes 

into consideration existing and planned BMPs, priority regional BMPs (Costco and the Venice 

Neighborhood Project), other potential regional BMPs, green streets BMPs, planned development and 

redevelopment projects, as well as nonstructural BMPs. 

5.1 Existing BMPs 

The extensive ongoing efforts of the County, LACFCD, and the cities of Culver City and Los Angeles to 

improve water quality in the MdR watershed include implementing various structural and non-structural 

BMPs to reduce pollutants from stormwater runoff to the harbor. Over the past 10 years, these responsible 

agencies in the MdR watershed have spent tens of millions of dollars in special studies, low-flow 

diversions, non-structural BMPs, structural BMPs, and monitoring efforts. The water quality in the harbor 

has significantly improved as a result of these cooperative efforts.  

This section summarizes the existing structural and non-structural BMPs that are already in effect or are 

under development within the MdR watershed. This information was compiled from the Notices of 

Intents (NOIs), Time Schedule Orders (TSOs), MdR Bacteria and Toxics Implementation Plans, and 

information submitted directly by the MdR EWMP Agencies for the purpose of this EWMP development. 

5.1.1 Existing Structural BMPs 

Existing BMPs that have already been implemented or are in progress in the MdR watershed include the 

following: 
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 Existing sewers in MdR have been lined since 1993 to reduce sanitary sewer leaks. Since 2007, 

the County has lined and rehabilitated 11 miles of sewer lines and 208 manholes in the MdR 

watershed. – Completed 

 Three low-flow diversions (92,000, 20,000, and 288,000 gal/day) were installed in 2006-2010 by 

the LACFCD at three locations to divert dry-weather non-stormwater urban runoff to a sanitary 

sewer flowing into the Hyperion Treatment Plant, to comply with the MdR Dry Weather Bacteria 

TMDL. The diversions serve 61, 310, and 148 acres, respectively. – Completed 

 Five bioretention filter tree wells (Filterra) were installed in 2007 by LACFCD as an additional 

measure to prevent pollutants from entering Back Basin E. Each has a footprint of 6.5 ft by 4 ft to 

collect and treat dry weather runoff and stormwater, serving three subdrainage areas of 0.3, 14.1, 

and 16.5 acres, for a total of 30.9 acres. – Completed 

 In the City of Los Angeles area, 293 catch basins have been retrofitted with trash screens (103 

City-owned and 190 LACFCD-owned catch basins with trash screens). Catch basin cleaning has 

been conducted at a typical frequency of at least 2 times per year. The City of Culver City has 

retrofitted four catch basins with full capture devices. The County retrofitted 40 catch basins in 

the MdR with full-capture devices. – Completed 

 Marina Beach Water Quality Improvement Project – In 2006 a mechanical circulator was 

installed in Back Basin D near Marina (Mother’s) Beach. A stormwater diversion and collection 

system was constructed in 2007 to redirect all stormwater sheet flows from impervious areas from 

Parking Lot 10 and 11 which drained into Marina Beach and Back Basin D into Basin C.  – 

Completed  

 LACFCD is constructing seven bioretention areas on Admiralty Way as part of the Oxford 

Retention Basin Project Multi-Use Enhancement Project. – In Progress 

 The retrofitting of three parking lots (Parking Lot 5, 7, and 9) and the library facility in MdR is 

underway based on the multi-pollutant implementation plan developed in 2011 for MdR 

(LADPW, 2012). The retrofitting will incorporate various treatment BMPs such as bioretention 

planters, biofiltration systems, porous pavement, and rain barrels. – Parking Lot 5 & 7 are 

Complete, the remaining are In Progress 

 Oxford Basin Multi-Use Enhancement Project is currently underway. Elements of this project are 

designed to enhance flood protection, improve habitat, reduce runoff pollution, and improve 

water quality through increased circulation in the basin.- In Progress 

Locations of existing structural control measures (that can be easily shown on a map), are shown in 

Figure 5-1 and are listed in Table 5-1. The table includes BMPs with their general types, date 

implemented, status, responsible agency, and a descriptive summary.  
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Figure 5-1: Existing Structural MCMs within MdR Watershed 
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Table 5-1: List of Existing Structural BMPs in the Marina del Rey Harbor EWMP Agencies WMA 

 

Project Title BMP Type Status Date Agency Location Description 

Marina Beach Water 

Quality Improvement 

Project – Phase I 

Mechanical 

Circulation 

Device 

Complete 10/2006 
County, 

LACDBH 
Basin D / Marina Beach 

Two subsurface water circulators (2 Flygt 4410 circulation pumps) with 55-inch-diameter banana propellers were installed in Basin D 

just offshore from Marina Beach, attached under a special dock at Parcel No. 91. The circulators pump water toward the beach face at a 

rate of 60,000 gallons per minute (gpm) (30,000 gpm each). 

Marina Beach Water 

Quality Improvement 

Project – Phase II 

Stormwater 

Diversion  
Complete 8/2007 

County, 

LACDBH 
Basin D / Marina Beach 

A stormwater collection system was constructed to redirect all stormwater sheet flows from impervious areas from Parking Lot 10 and 

11 currently draining into Marina Beach and Back Basin D into Basin C. 

Tree Wells (5) 

Bio-Retention 

Filter 

(Filterra) 

Complete 1/2007 LACFCD 

West and east side of Garfield Ave 

West and east side of Coeur D'Alene 

Abbot Kinney 

Five bioretention filters were installed upstream of Project No. 5243 as an additional measure to prevent pollutants from entering Back 

Basin E. Each has a footprint of 6.5 ft by 4 ft to collect and treat dry weather runoff and stormwater serving three subdrainage areas of 

0.3, 14.1, and 16.5 acres, for a total of 30.9 acres. 

Project 3874, 5243, 

3872 

Low Flow 

Diversion 
Complete 3/2007 LACFCD 

539 Washington St. 

3874 Boone-Olive Pump Station 

3872 Oxford Pump Station 

Three low-flow diversions (92,000, 20,000 and 288,000 gal/day) were installed at three locations to divert dry-weather non-stormwater 

urban runoff to a sanitary sewer flowing into Hyperion Treatment Plant, to comply with the MdRH Dry Weather Bacteria TMDL. The 

diversions serve 61, 310, and 148 acres, respectively. 

Sanitary Sewer and 

Manhole Lining  
Complete 1993 

County, 

City of Los 

Angeles 

Surrounding Basins D, E, and F Existing sanitary sewers in MdRH have been lined since 1993 to reduce  sanitary sewer leaks. Since 2007, the County has lined and 

rehabilitated 11 miles of sewer lines and 208 manholes in the MdRH watershed. 

Catch Basin Retrofit  
Complete/In 

Process 
2011 

County, 

City of Los 

Angeles, 

City of 

Culver City 

Across MdR 

In the City of Los Angeles area, 293 catch basins have been retrofitted with trash screens (103 City-owned and 190 LACFCD-owned 

catch basins with trash screens). Catch basin cleaning has been conducted at a typical frequency of at least 2 times/year. 

The City of Culver City has retrofitted four catch basins with full capture devices. 

The County plans to retrofit 40 catch basins in the MdR with full-capture devices. 

Parking Lot Retrofits  

In Process, 

Lots 5 and 7 

Complete. 

Yearly until 

2017 
County Parking Lots 5, 7, 9, and Library 

The retrofitting of three parking lots and the library facility in MdR is underway based on the multi-pollutant implementation plan 

developed in 2011 for MdR. The retrofitting will incorporate various BMPs such as bioretention planters, biofiltration systems, porous 

pavement, and rain barrels. The goal of these parking lot projects is to treat runoff coming from the County facilities before it enters the 

harbor. 

Bird Spikes  Complete  County Parking Lots 5, 7, 10 and 11. On all light standards in County owned parking lots including Lots 5, 7, 10, and 11, which discharge into Basin D, E, and F. 

Oxford Retention 

Basin Multi-Use 

Enhancement Project 

 In Process Fall 2015 
County, 

LACFCD 
Oxford Retention Basin 

This project, scheduled to begin construction in 2015, is designed to enhance flood protection, reduce runoff pollution, and significantly 

improve the quality of plant and wildlife habitat within the facility, as well as its aesthetic appeal. Diseased trees and non-native plants 

will be replaced with native, more drought-tolerant species. The project will also provide new recreational and safety amenities, 

including a walking path, observation areas, wildlife-friendly lighting, and more attractive tubular fencing. The project will improve 

water quality by increasing circulation and dissolved oxygen levels of the water in the basin by constructing a circulation berm. 

Tree Wells  
Proposed / In 

Process 

Within 60 

months of 

TSO adoption 

City of Los 

Angeles, 

LACFCD 

To Be Decided 
LACFCD is constructing seven bioretention areas on Admiralty as part of Oxford Retention Basin project.  
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5.1.2 Existing Non-Structural BMPs 

The EWMP Agencies have implemented numerous non-structural BMPs to improve water quality in 

MdRH. These BMPs are classified as planning, enforcement, monitoring, source control, and Public 

Information and Participation Program (PIPP) (i.e., education, outreach, and incentives). Existing non-

structural BMPs are summarized in detail in Table 5-2.  

The EWMP Agencies are continuing to implement MCMs required under the 2001 MS4 Permit and will 

continue to do so until the EWMP is approved by the Regional Board. 
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Table 5-2: List of Existing Non-Structural BMPs in the Marina del Rey Harbor EWMP Agencies WMA 
 

Project Title BMP Type Status 
Regulatory 

Driver / TMDL 
Date Agency Description 

PLANNING 
Marina del Rey Bacteria 

TMDL Implementation Plan 

(Marina del Rey Watershed 

Responsible Agencies 

[MDRWRA], 2007) 

Planning 

Compliance 
Complete Bacteria  01/2007 County, Multiple 

The plan includes procedures, plans, programs, and actions to be carried out throughout the MdR watershed to reduce bacteria 

concentrations at this impaired water body to comply with the Bacteria TMDL requirements. 

Marina del Rey Multi-

Pollutants Implementation 

Plan (LADPW, 2012) 

Planning 

Compliance 
Complete Toxics, Trash 03/2011 County 

The plan includes procedures, plans, programs, and actions to be carried out throughout the unincorporated area of MdR watershed to 

reduce toxics and bacteria concentrations at this impaired waterbody to comply with the Toxics and Bacteria TMDL requirements. 

Marina del Rey Toxics 

Implementation Plan (City 

of Los Angeles, 2011) 

Planning 

Compliance 
Complete Toxics 03/2011 

City of Los Angeles, 

Multiple 

The plan includes procedures, plans, programs, and actions to be carried out throughout the MdR watershed within the City of Los 

Angeles, Caltrans and City of Culver City boundaries to reduce bacteria concentrations at this impaired water body to comply with the 

Toxics TMDL requirements. 

Pollution Prevention Plan 
Planning 

Compliance 
Complete Bacteria 9/2014 

County, LACFCD 

City of Los Angeles 
The plan includes projects and actions to be carried out as part of the Dry-Weather Bacteria TMDL TSO 

ENFORCEMENT 

Illegal Connection/ 

Illicit Discharge (IC/ID) 

Program 

Enforcement 

IC/ID 
Ongoing MS4 Permit 2001 - present 

LACFCD, County, 

City of Los Angeles, 

City of Culver City 

This program involves coordination of multiple departments to eliminate pollution by IC/IDs to the stormwater system. The County 

has an active education, response, and enforcement program. The data are tracked for the County region and for the County's Road 

Maintenance Division (RMD), as part of its annual pre-storm season drainage inspection program. The cities of Los Angeles and 

Culver City have citywide programs that have also been implemented in the MdR watershed. 

Construction Inspections 

Industrial/Commercial 

Facility Inspections 

Enforcement 

Inspections (w/ 

Education) 

Ongoing MS4 Permit 
 

County, City of Los 

Angeles, City of 

Culver City 

Los Angeles County MS4 Permit Program has been implemented in the MdR watershed as part of a citywide and county wide 

program. The City of Culver City has a citywide program that has also been implemented in the MdR watershed. 

Restaurant Inspections 

Enforcement 

Inspections (w/ 

Education) 

Ongoing MS4 Permit 2004 
County, 

City of Los Angeles 

Annual inspections target restaurants as a potential source of bacteria, trash and other pollutants from waste disposal. This program 

identifies facilities lacking minimum stormwater BMPs and housekeeping practices - for waste disposal, grease containers, mop sinks, 

and other housekeeping activities. 

Low Impact Development 

(LID) ordinance 

Enforcement 

Ordinance 
Existing MS4 Permit 

Jan 2009 

May 2012 

November 2014 

County, 

City of Los Angeles, 

City of Culver City 

The City of Los Angeles is currently amending sections of the LID Ordinance, as well as its Stormwater and Urban Runoff Pollution 

Control Ordinance (L.A.M.C. Chapter VI, Article 4.4) to meet all the MS4 Permit requirements. The County adopted a revised LID 

ordinance on November 12, 2013 to meet all MS4 Permit requirements. The City of Culver City adopted a similar in November of 

2014. 

Green Street Policy 
Enforcement 

Ordinance 
Existing MS4 Permit 

Jul 2011 

November 2014 

County, 

City of Los Angeles,  

City of Culver City 

The City of Los Angeles, the City of Culver City, and the County have adopted a Green Street Policy that is in compliance with the 

requirements of the MS4 Permit for its portion in the watershed. 

Standard Urban Stormwater 

Mitigation Plan (SUSMP) 

Enforcement 

Ordinance 
Existing MS4 Permit Ongoing City of Los Angeles The City of Los Angeles has several projects in MdR watershed as part of its implementation of the Citywide SUSMP program. 

SOURCE CONTROL 

Brake Pad Partnership 

Source Control 

Alternative 

Product 

Complete 
MS4 Permit, 

Toxics TMDL 
2010 Multiple 

MdRH Agencies have supported the Brake Pad Partnership and the adoption process of Senate Bill (SB) 346 (adopted in 2010) through 

monetary contributions, in-kind technical services, and committee memberships. Caltrans, in conjunction with the State Board, 

contributed close to $1,000,000 to research on the impacts of brake pads to surface waters. The Brake Pad Partnership is an example of 

true source control that will remove copper brake pads from the market, and therefore, a source of loading to the environment. SB346 

requires that brake pads contain no more than 5% copper by weight by 2021 and no more than 0.5% copper by weight by 2025. 

Trash Removal and Control Source Control Ongoing Trash TMDL  

City of Los Angeles, 

County, 

City of Culver City 

The Santa Monica Bay Debris TMDL requires responsible parties to reduce their trash contribution to the Santa Monica Bay by 10% 

each year for a period of 10 years with the goal of zero trash to waterbodies. The County and City of Los Angeles have achieved every 

yearly milestone, solely through the implementation of structural measures without having to take credit for implemented institutional 

measures that are also resulting in a reduction of trash. 

Other programs are implemented by other entities for trash control. For example, the City of Los Angeles Bureau of Street Services 

(BSS) offers a reward for information resulting in the identification of persons committing an act of illegal dumping. 

Trash Removal Source Control Complete 
Trash TMDL/ 

Bacteria TMDL 
Ongoing County Trash is removed on a daily basis from County facilities in the Marina. 
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Table 5-2: List of Existing Non-Structural BMPs in the Marina del Rey Harbor EWMP Agencies WMA 
 

Project Title BMP Type Status 
Regulatory 

Driver / TMDL 
Date Agency Description 

MAINTENANCE 

Street Sweeping Maintenance Ongoing 

Toxics TMDL, 

Trash TMDL, 

Bacteria TMDL 

2008 County, Multiple 

County: Streets are swept 2 times/week on Mondays and Thursdays. Parking lots are swept at least 2 times/week and up to 6 

times/week. Ten sweepers are used in MdRH, 4 vacuum and 6 mechanical sweepers stationed with the RMD-3 fleet. One of each is 

compressed natural gas (CNG) powered versus liquefied petroleum gas (LPG) powered. Lot 15: 6times/week (winter); daily (summer), 

Lots 11, 13 and 16: 4times/week. 

City of Los Angeles / Caltrans: BSS conducts sweeping: 130 mechanical broom sweepers, 100 operators, weekly sweeping for posted 

streets and monthly sweeping for arterial streets. Has a delegated maintenance agreement with Caltrans to sweep Venice and 

Lincoln/Pacific Coast Highway. 

The City of Culver City has a street sweeping program that includes weekly sweeping of street in its portion of MdRH. Current 

schedule is side streets – Monday and Tuesday 8:00 am to 12:00 pm, Washington Boulevard – Monday through Friday 4:00 AM to 

6:00 AM. 

The City of Los Angeles BSS currently sweeps approximately 63 curb miles (some swept weekly and some swept monthly) located 

within the City of Los Angeles’ portion of MdRH. 

Maintenance responsibility of Lincoln Boulevard (State Route 1) and Venice Boulevard (State Route 187) has been delegated to the 

City of Los Angeles by a Delegated Maintenance Agreement. Caltrans will be working closely with the City of Los Angeles to achieve 

optimal maintenance performance that includes sweeping, trash pickup, and drainage cleanup.  

Catch Basin Cleaning Maintenance Ongoing 

Toxics TMDL, 

Trash TMDL, 

Bacteria TMDL 

2011 

City of Los Angeles, 

County, 

City of Culver City 

The City of Los Angeles catch basin cleaning occurs at a typical frequency of 3 to 4 times per year, targeting trash. 

Within the County area, catch basins are be cleaned quarterly, semi-annually or every year depending on the prioritization of each 

catch basin. The City of Culver City cleaning occurs 3 times per year. 

County Beaches - Sanitation 

Program 
Maintenance Ongoing 

MS4 Permit, 

Bacteria TMDL 
 County 

County staff “sanitizes" the beach 7 days a week, provided the sand is not wet. A tractor with rake and screen system is used to collect 

trash and turn over the beach sand. This process removes solids and debris and allows the sun to "sanitize" the sand during the day. 

Operations are between 5 am and 1:30 pm daily. 

PUBLIC INFORMATION AND PARTICIPATION PROGRAM 

Billboard Educational 

Campaign 

PIPP 

Outreach, 

Education 

Complete 
MS4 Permit, 

Toxics TMDL 
Feb 2012  

This program was a countywide, 8-week billboard campaign designed to promote protective waste management practices. A used 

motor oil educational advertisement was displayed on 20 billboards throughout the County. 

Boating Clean and Green 

Campaign 

PIPP 

Outreach, 

Incentive 

Ongoing 
Toxics TMDL, 

Bacteria TMDL 
Apr 1997 County 

This statewide educational and outreach program is designed to educate boaters about environmentally sound boating practices. The 

County held a focus group session to bring boaters together to openly share observations on boater behavior and motivations as they 

relate to water pollution. The boaters shared their observations on what is needed to better enforce current boater regulations as well as 

what visual messages would be most effective in influencing boater behavior. Based on the results of the Boater Focus Group, the 

County started the "Boaters Help Keep Marina del Rey and Santa Monica Bay Clean" campaign. A series of posters were created and 

posted at strategic sites in the harbor. 

Dock Walker Training 

PIPP 

Education, 

Outreach 

Ongoing Bacteria TMDL 
 

LACDBH 
This program consists of volunteers who inspire and educate boaters and other recreational users to be safe and environmentally sound 

while boating in California. Through this program, general boater educational materials were developed. 

Clean LA 

PIPP 

Education, 

Outreach 

Ongoing 
Bacteria and 

Toxics TMDLs 
2002 County 

County of Los Angeles portal to a number of award-winning programs that help residents, businesses, and government keep the 

County clean and sustainable. 

School Outreach 

PIPP 

Education, 

Outreach 

Ongoing 

MS4 Permit, 

Bacteria TMDL, 

Toxics TMDL, 

Trash TMDL 

 

City of Los Angeles, 

LACFCD 

Los Angeles County MS4 Permit and MdRH Bacteria TMDL Implementation Plan Programs: These program includes making targeted 

phone calls to all public and private K-12 schools within the MdRH to notify them of the availability of environmental education 

programs offered by the LACFCD and City of Los Angeles, emphasizing to school administrators that these programs comply with 

State curriculum standards and provide opportunities to fulfill service-learning requirements.  

Clean Marinas Program 

PIPP 

Outreach, 

Incentive 

Ongoing 
Bacteria TMDL, 

Trash TMDL 
Apr 2006 County 

This program is a partnership among private marina owners, government marina operators, and yacht clubs that was developed to 

provide clean facilities to the boating community. 
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Table 5-2: List of Existing Non-Structural BMPs in the Marina del Rey Harbor EWMP Agencies WMA 
 

Project Title BMP Type Status 
Regulatory 

Driver / TMDL 
Date Agency Description 

Smart Gardening 

PIPP 

Education, 

Outreach, 

Incentive 

Ongoing 
Toxics TMDL, 

Bacteria TMDL 
 County 

This program targets businesses, schools, and homeowners through outreach and education materials for water-wise gardening. Topics 

covered include drought-tolerant plants and native plants, irrigation methods and associated water use/savings, irrigation management, 

and structural BMPs (i.e., rain barrels, cisterns, green roofs). The program includes educational workshops, training events, and the 

design/build of demonstration gardens targeting local residences and businesses. The County operates 12 Learning Centers throughout 

the County. They are equipped with educational and demonstration materials designed for program workshops. Each is landscaped 

with various backyard and drought-tolerant plants. Some of the centers also include grass recycling demonstrations. 

The County is partnering with the University of California Cooperative Extension “Master Gardeners” volunteers from the community. 

The volunteers are trained to promote environmentally responsible and sustainable horticultural practices in the home, community, and 

school landscapes by conducting workshops and demonstrations; speaking to community groups; educating teachers and parents at 

school gardens; and answering gardening questions at fairs and farmers markets as well as staffing email and phone helplines. 

Marina Beach Education and 

Outreach Plan 

PIPP 

Education, 

Outreach 

Ongoing Bacteria TMDL 12/2014 
County, LACFCD, 

City of Los Angeles 

Education and outreach plan targeting residents and visitors to Marina Beach, informing the targeted audience of potential public 

health risks associated with elevated levels of bacteria and the overall efforts to address impact to water qualify from bacteria as well as 

individual actions that can be taken. The plan was prepared as part of the dry-weather Bacteria TMDL TSO efforts. 
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5.2 EWMP Structural BMPs 

The structural BMPs proposed in this EWMP include two priority regional BMPs; the Costco public-

private partnership project and the Venice Blvd. Neighborhood Project. Additional regional projects 

proposed include four regional parks (Triangle, Canal, Via Dolce, and Venice of America Centennial 

Parks). Non-regional projects, including green streets and LID (development/redevelopment) are also 

important aspects of the structural BMP strategy. Based on the Adaptive Management Process, additional 

structural BMPs may be pursued to meet TMDL requirements including centralized BMPs on private 

property, and if necessary to achieve compliance, detention basins under streets that divert stormwater to 

the sanitary sewer (diversions) are feasible projects that can be implemented in Subwatershed 1A, 1B and 

sections of Subwatershed 4.  

5.2.1 Regional BMPs Selection Criteria 

BMP selection involves many factors such as physical site characteristics, water quality objectives, multi-

benefits potential, aesthetics, safety, maintenance requirements, and cost that provide opportunities for 

BMP or constrain BMP selection. Typically, there is not a single answer but rather multiple solutions 

ranging from stand-alone regional or localized BMPs to treatment trains that combine multiple BMPs to 

achieve water quality objectives as well as other benefits such as flood control and recreation. 

Many factors were considered during the structural BMP selection process. Five geological and 

hydrological characteristics were identified as important in determining the feasibility of BMP scenarios 

in terms of BMP type and site selection evaluation. These characteristics are depth to bedrock, type of 

bedrock, soil characteristics, depth to water table, and land use. In addition, other factors affecting the 

implementation of a BMP include compatibility with the surrounding area, health and safety, maintenance 

considerations, cost feasibility, and performance and risk analysis. The factors are further discussed 

below. Existing maps of these five characteristics, when applicable, were used whenever possible, along 

with Geographic Information System (GIS) analysis and aerial photography and/or remote sensing to 

assist in BMP site and type selection. The integration of surface and subsurface information to map such 

parameters will provide more data that are directly relevant in the decision-making process of urban and 

county planners, engineers and developers, and geotechnical investigators. 

1. Type of and Depth to Bedrock—Bedrock that is commonly fractured, such as shallow dolomite or 

limestone, is highly susceptible to contamination. The fractures provide direct and rapid pathways for 

contaminants to reach the water table. Groundwater within sandstone formations is less susceptible 

because sandstone contains fewer well-connected fractures. Soil and sediment overlying bedrock slows 

seepage to the water table. A greater depth to bedrock increases groundwater protection. The depth-to-

bedrock value limits capabilities and activities on the surface. 

2. Soil Type—Soils are classified by the Natural Resource Conservation Service into the four Hydrologic 

Soils Groups (A, B, C and D). Soil A has the smallest runoff potential, and highest infiltration rate and Ds 

generally have the greatest runoff potential and lowest infiltration rate and include soils with a permanent 

high water table, soils with high swelling potential, soils with a clay pan or clay layer at or near the 

surface, and shallow soils over nearly impervious material. Soils A and B are well-suited for infiltration-

based BMPs such as rain gardens, permeable pavement systems, sand filter, grass swales, and buffers, 

often without the need for an underdrain system. 
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3. Depth to the Water Table—Shallow groundwater may limit the ability to infiltrate runoff. In addition, 

groundwater quality protection is an issue that should be considered for infiltration-based BMPs. For 

example, infiltration BMPs should be avoided for land uses that involve storage or use of materials that 

have the potential to contaminate groundwater underlying a site, such as runoff from fueling stations or 

materials storage areas. In addition, the deeper the groundwater table, the better the opportunity for 

contaminants to be filtered or to degrade. 

4. Land Use—Land use cover identifies potential areas where regional and localized BMP 

implementation might be feasible. In addition, it allows the quantification of the degree of urbanization 

and imperviousness, both important factors affecting BMP type and location selection. Space constraints 

are frequently cited as feasibility issues for BMPs, especially for high-density, lot-line-to-lot-line 

development and redevelopment sites, where there is a limited amount of publicly owned land available 

to implement the larger scale projects that would be necessary to capture and/or reuse runoff. The primary 

focus will be to identify opportunities to retrofit existing conveyance systems, parks, and other 

recreational areas with water quality protection measures.  

5. Existing Utilities—Utilities are frequently located below ground, which coincides with the feasible 

locations for stormwater BMPs. Typically, water and sewer piping, natural gas lines, and telephone and 

electrical conduits are located in the public ROW and on individual parcels. BMPs will require 

modification to fit into the limited available space without disrupting existing utilities, or utilities will 

require relocation for BMP installation. 

6. Compatibility with Surroundings—Stormwater quality areas can add interest and diversity to a site, 

serving multiple purposes. Gardens, plazas, rooftops, and parking lots can become amenities and provide 

visual interest while performing stormwater quality functions and reinforcing urban design goals for the 

neighborhood and community. The integration of BMPs and associated landforms, walls, landscape, and 

materials can reflect the standards and patterns of a neighborhood and help to create lively, safe, and 

pedestrian-oriented districts. The quality and appearance of stormwater quality facilities should reflect the 

surrounding land use type, the immediate context, and the proximity of the site to important civic spaces. 

The standard of design and construction should maintain and enhance property values without 

compromising function. In addition, construction staging should be sited in a way to minimize the effect 

of construction mobilization and noise to adjacent tenants.  

7. Health and Safety—Stormwater quality facilities must be designed and maintained in a manner that 

does not pose health or safety hazards to the public. The potential for nuisances, odors, and prolonged 

soggy conditions should be evaluated for BMPs, especially in areas with high pedestrian traffic or 

visibility. Urban areas are heavily populated, which adds to safety concerns when considering potential 

BMPs such as ponds, wetlands, and surface sand filters. Open surface systems may require additional 

measures such as fencing to ensure public safety and reduce vandalism. Often the only feasible location 

for BMPs in developed areas is underground, which presents more complex maintenance issues that 

trigger worker safety requirements. The installation of subsurface BMPs may require maintenance 

activities to be performed in confined spaces. Confined spaces have specific entry requirements to ensure 

safety that would need to be followed each time BMPs are inspected or maintained. 

8. Maintenance—BMPs can be more effectively maintained when they are designed to allow easy access 

for inspection and maintenance and to take into consideration property ownership, easements, visibility 

from easily accessible points, slope, vehicle access, and other factors. Clear, legally-binding written 
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agreements assigning maintenance responsibilities and committing adequate funds for maintenance are 

also critical. Maintenance requirements must be carefully planned and implemented when access to 

subsurface BMPs is limited to manhole openings or requires the removal of grates and panels. Subsurface 

BMPs may be considered confined spaces and require additional measures to ensure safe access for 

inspection or maintenance. As a result of these potential restrictions and/or additional measures, BMP 

technologies that require maintenance on an annual or semiannual basis are often preferred to those 

requiring more frequent maintenance. Difficulty in performing the maintenance (increased level of effort) 

can increase the cost of the required maintenance. 

9. Watershed Characteristics—The contributing drainage area is an important consideration both on the 

site level and at the regional level. On the site level, there must be a practical minimum size for certain 

BMPs related to the ability to drain and treat the associated runoff over the required drain time. On the 

regional level, there must be a limit on the maximum drainage area for a regional facility to assure 

adequate treatment of rainfall events. In addition, in a highly urbanized setting, small drainage areas and 

undefined outfalls limit the number of treatment strategies that can be used to treat stormwater runoff. 

10. BMP Categories—BMPs can be categorized based on their functionality (storage versus conveyance) 

and design strategy (stand-alone versus in series; online versus offline). Storage-based BMPs provide 

volume reduction benefits and include bioretention and/or rain gardens, extended detention or dry basins, 

sand and/or media filters, constructed wetland ponds, retention or wet ponds, and permeable pavement 

systems. Conveyance-based BMPs include grass swales, grass buffers, constructed wetlands channels, 

and other BMPs that improve quality and reduce volume but only provide incidental storage. Ideally, a 

combination of conveyance-based and storage-based BMPs can be used to allow the implementation of 

multiple benefits BMPs. Given the natural variability of the volume, rate and quality of stormwater 

runoff, and the variability in BMP performance, using multiple practices in a treatment train that links 

complementary processes can expand the range of pollutants that can be treated and increase the overall 

efficiency of the system for pollutant removal and provide system redundancy. In addition, the land 

requirements for a combined facility are lower than for two separate facilities. BMPs may be designed to 

be online such that all of the off-site runoff from the upstream watershed and site runoff is intercepted and 

treated by the BMP. Locating BMPs offline requires that all on-site catchment areas flow though a BMP 

prior to combining with flows from the upstream off-site watershed. 

11. BMP Performance—BMP performance evaluation is not required for Regional BMPs, except to the 

extent that they capture the 24-hour 85
th
 percentile storm. Performance of various BMPs depends on 

numerous factors, such as BMP type, design, site, storm characteristics, monitoring methodology, 

performance measures, and pollutant loadings. The reported effectiveness data varies widely between and 

among different BMPs.  

12. Cost Estimates—Cost effectiveness is an essential component in BMP planning and selection, 

especially with the stricter regulations and leaner budgets imposed on stormwater management programs. 

Life cycle cost (LCC), which refers to all costs that occur during the economic life of a project, should be 

optimized. Generally, the components of the LCC for a constructed facility include construction, 

engineering and permitting, contingency, land acquisition, routine operation and maintenance, and major 

rehabilitation costs minus salvage value. It is also recommended that the cost of administering a 

stormwater management program be included as a long-term cost for BMPs. One method to assess and 

compare the LCC of various BMPs is to use the net present value (NPV) of the whole life costs of the 

BMP(s) implemented, the average annual mass of pollutant removed, and the average annual volume of 
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surface runoff reduced to compute a unit cost per pound of pollutant or cubic feet of runoff removed over 

the economic life of the BMP. 

13. Risk Assessment—A risk assessment was conducted for the selected BMP systems by evaluating 

estimated reduction efficiencies, treatment capacity, whether or not a BMP can be integrated with other 

BMPs, likelihood of failure, and ease of adaptive customization.  

14. Other Factors—California Environmental Quality Act (CEQA) environmental consideration not listed 

above including but not limited to cultural resources, greenhouse gas emissions, air quality, and traffic. 

These considerations will be preliminarily assessed for potentially significant impact to identify 

permitting and potential mitigation requirements at this early assessment phase. 

5.2.2 Regional BMP Selection 

Using the selection criteria described above, a total of 23 potential regional BMP locations within the 

MdR WMA were identified. This preliminary list consisted of the Costco site, the Venice Blvd. 

Neighborhood Project, green streets, parks, diversions of stormwater into the sanitary sewer, and public 

schools. These were further evaluated and ranked based on various criteria, including depth to 

groundwater, public acceptance, infrastructure disturbance, maintenance factors, as well as others 

(Section 5.2). The resulting 18 potential regional BMP implementation sites are listed in Table 5-3. The 

location of the parks, the Venice Blvd. Neighborhood Project and the Costco site are shown in Figure 5-2. 

As mentioned previously, if additional load reductions are required after implementation of the priority 

projects (Costco and the Venice Blvd. Neighborhood Project) additional BMPs may be pursued to meet 

TMDL requirements including centralized BMPs on private property, and if necessary to achieve 

compliance, detention basins under streets that divert stormwater to the sanitary sewer (diversions) are 

feasible projects that can be implemented in Subwatershed 1A, 1B and sections of Subwatershed 4.  

Table 5-3: Ranking of Potential Regional BMPs within the MdR WMA 
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1 Costco Private 4 City of Culver City Costco 20-30 

2 Triangle Park Public 4 City of LA Parks 10-19 

2 Venice of America Centennial Park Public 3 City of LA Parks 10-19 

4 Venice Blvd. Neighborhood Project (higha) Public/ROW 4 City of LA LADOT 20-39 

5 Green Streetsb (mediuma) Public/ROW 4 City of LA / City of Culver LADOT 10-19 

5 Green Streetsb (mediuma) Public/ROW 2 City of LA LADOT 10-19 

7 Green Streetsb (lowa) Public 1 County LADOT <10 

8 Green Streetsb (mediuma) Public/ROW 3 City of LA LADOT 10-19 

8 Canal Park Public 2 City of LA Parks 10-19 

8 Via Dolce Park Public 2 City of LA Parks 10-19 

11 Twain Middle School Public 4 City of LA LAUSD 20-39 

12 Green Streetsb (lowa) Public/ROW 2 City of LA LADOT <10 

13 Green Streetsb (lowa) Public/ROW  4 City of LA LADOT <10 

14 Venice High School Public 4 City of LA LAUSD 20-39 

15 Coeur D’Elene Elementary School Public 4 City of LA LAUSD 10-19 
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Table 5-3: Ranking of Potential Regional BMPs within the MdR WMA 
 

R
a

n
k

in
g

  

Site 

L
a

n
d

 -
U

se
 

S
u

b
w

a
te

rs
h

ed
 

J
u

ri
sd

ic
ti

o
n

 

A
g

en
ci

es
 

G
ro

u
n

d
w

a
te

r 

D
ep

th
 (

fe
et

) 

16 Westside Leadership Magnet Public 2 City of LA LAUSD 10-19 

17 Sanitary Sewer Diversion (1a and 1b) Public/Private         

17 Sanitary Sewer Diversion (4) Public/Private         

Color Code Subwatershed 1 – Subwatershed 2 – Subwatershed 3 – Subwatershed 4 
a Referring to groundwater depth 

b For green streets refer to the Green Streets section below 

Parks - City of Los Angeles Parks and Recreation 

 

The Costco site, although not a public site, ranked first because of its relatively large drainage area and 

potential capture volume, potentially the entire City of Culver City portion of the WMA. Venice of 

America Centennial Park and Triangle Park were the next highest ranked sites. Venice Park ranked high 

because of its potential to capture a large portion of its corresponding Subwatershed 3 drainage area. 

Other factors include the apparent lack of potential public opposition, lower infrastructure disturbance 

potential, and lower implementation cost. Siting a regional BMP in Triangle Park, despite its small 

drainage area, results in minimal negative impacts based on the ranking criteria.  

Distributed regional green streets in the high groundwater depth areas in Subwatershed 4 were ranked 

next because of their capture and infiltration potential. Although not able to capture and retain the 85
th
 

percentile storm, green streets in Subwatersheds 4, 2, and 3 ranked high because of the large drainage area 

they can treat. Green street BMPs throughout the subwatersheds can result in significant volume and load 

reductions in the WMA, but with the greatest infrastructure disturbance and potentially the highest costs. 

Canal Park and Via Dolce Park are also in the top 10 BMPs. 

Finally, although Twain Middle School may capture a large percentage of the 1.1-inch storm runoff 

volume corresponding to the drainage area of Subwatershed 4, the potential lack of public acceptance 

makes it an unfavorable site for a Regional BMP. The same applies to Venice High School. 

The benefits of the above-mentioned BMPs, when applicable, extend beyond reduction of sediment loads, 

toxic pollutants, and bacterial loads. Benefits may include community enhancement through 

beautification, property value increase, improved beach tourism, ecosystem protection, and groundwater 

recharge. 
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Figure 5-2: Proposed Structural Control Measures and Regional Projects in MdR Watershed 
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5.2.3 Regional Priority Projects 

The structural BMPs proposed in this EWMP include two priority regional BMPs; the Costco public-

private partnership project and the Venice Blvd. Neighborhood Project. These projects will be the initial 

project pursued in the EWMP.  

5.2.3.1 Costco 

A public-private partnership between the 

City of Culver City and Costco has been 

established to pursue implementation of 

this Priority Regional BMP. The Costco 

lot is 17.5 acres and maybe used to 

capture the drainage from the entire 

Culver City portion of the MdR 

watershed, totaling 42 acres (Figure 5-2).  

The Costco site is located within 

Subwatershed 4 (Figure 5-3), in an area with depth to groundwater between 20 and 30 feet. The design of 

a regional BMP on the site would maintain at least 10 feet between the bottom of the proposed BMP and 

groundwater depth, as required by the City of Culver City. This can be accomplished by designing several 

diversions within the storm drain network at locations closer to the source (catch basins or inlets) rather 

than constructing one diversion at the end of the pipe, which is fairly deep. Design considerations will be 

given to other geotechnical investigation 

factors, including the potential liquefaction 

hazard.   

Based on the preliminary geotechnical data 

(Appendix E), the deep groundwater 

conditions at Costco Commercial Park are 

between 20 and 30 feet and therefore are 

conducive to an infiltration-type design. The 

geotechnical reports indicate that the top 10 

to 13 feet of material directly underneath the 

parking lot consists of impervious clay. 

Approximately 3 feet of clay material below 

the invert of the infiltration gallery would 

need to be replaced with gravel or an 

amended soil mixture designed to allow 

percolation into deeper sandy soils. As a 

cost-saving measure, it is assumed that a 

portion of the excavated clay material 

(approximately 8,000 cubic yards) may be 

stockpiled on-site and then beneficially 

reused as backfill above the infiltration 

gallery. The Costco parking lot infiltration 

gallery would be designed to infiltrate 100% 

of the 85
th
 percentile storm event runoff from 

Figure 5-3: Proposed Drainage Area for Costco 

Regional Project 
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the City of Culver City (design volume of 115,600 cubic feet, 42-acre drainage area). The preliminary 

design for this infiltration gallery consists of 757 StormChamber units installed along the edges of the 

parking lot (Figure 5-4). Runoff from the Costco facility (17.5 acres) would be re-directed from the 

existing MS4 system to the infiltration gallery. Runoff from off-site would be directed to the Costco 

infiltration gallery by means of a diversion structure. Detailed preliminary design estimates can be found 

in Appendix B.  

 

 

Figure 5-4: Proposed Preliminary Concept for Costco Regional BMP 

 

  

Potential  

Infiltration Gallery 

 Potential 

Development  

file:///C:/Users/tmoon/Desktop/costco preliminary design culver city.jpg
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Figure 5-5 provides an example of the 

StormChamber units proposed for the 

Costco infiltration gallery. 

The City of Culver City is currently in 

negotiations with Costco and expects to 

have this project completed by early 

2017. 

 

 

 

5.2.3.2 Venice Boulevard Neighborhood Green Streets Regional Project  

The Venice Blvd. Neighborhood Project is situated in the northeast section of the watershed, in 

Subwatershed 4 (Figure 5-2, Figure 5-3, and Figure 5-6). The project consists of green streets that are 

sized to capture and infiltrate the 85
th
 

percentile storm. 

Localized green streets, referred to 

thereafter as green streets, (not 

designed to capture and infiltrate the 

85th percentile storm) will be needed 

throughout large areas of the 

subwatersheds to achieve the water 

quality load reductions required to 

achieve compliance with the WLAs of 

the Toxics TMDL and are described in 

Section 5.2.4.1 below.  

The feasibility of the implementation of 

the Venice Blvd. Neighborhood Project 

depends upon separation from the 

groundwater table, spatial constraints of 

the project footprint and underlying soil 

types. Available groundwater data were 

used to delineate the MdR watershed 

into areas where infiltration would be 

feasible or not feasible. North of Venice 

Boulevard, where this project will be 

sited, the depth to groundwater is 

between 20 to 30 feet. Preliminary 

geotechnical investigations were 
Figure 5-6: Proposed Drainage Area for the Venice 

Boulevard Neighborhood Green Street Regional Project 

Figure 5-5: Example of StormChamber Units 
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performed in several areas in Subwatershed 4 (Appendix E). Where investigated, the upper 9 to 12 feet of 

soils consist of clayey soils that exhibit very little to no ability to infiltrate runoff. Below these clayey 

materials, is a layer of course sand to silty-sand materials that exhibits the ability to infiltrate water.  

In addition to subsurface conditions, a multitude of other considerations affect the area available for the 

adaptation of green streets. Crosswalks, street furniture, bike paths, soil conditions, and utilities need to 

be considered, necessitating substantive area-specific analysis. To account for these factors, a targeted 

analysis based on landuse type was conducted and scaled-up across the subwatershed for the 

implementation of the infiltration type green streets that will make up the Venice Blvd. Neighborhood 

Project. Design areas were selected to identify and design feasible green street BMPs in three different 

landuses in Subwatershed 4, multi-family residential (MFR), single family residential (SFR) and 

commercial/industrial (COMM) (Table 5-4, Figure 5-7).  

 

Table 5-4: Venice Blvd. Neighborhood Project Green Street Design Areas 

Land Use Area ID 

Depth to 

Groundwater 

(ft) 

Perimeter 

Available 

for BMPs 

(ft) 

Drainage 

Area 

(acres) 

Runoff 

Coefficient 

Design 

Runoff 

Volume 

(acre-ft) 

Multi-Family Residential MFR-4-1 23 to 28 720 0.66 0.65 0.0394 

Single-Family Residential SFR-4-1 22 1640 3.65 0.5 0.1674 

Commercial/Industrial COMM-4-1 20 910 1.03 0.85 0.0804 
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Figure 5-7: Venice Blvd. Neighborhood Project Design Areas 

 

The design areas are representative of different 

landuse / groundwater depth combinations, public 

space limitations, roadway design, housing 

characteristics, and other factors discussed above.  

Drainage areas, design runoff metrics, block specific 

constraints, and concept BMP design assumptions 

were calculated for these design areas and are 

provided in Appendix A along with additional 

design parameters and detailed construction 

calculations. 

For the design areas in the Venice Blvd. 

Neighborhood Project, infiltration galleries similar 

to those described in Section 5.2.3.1 would be 

feasible (Figure 5-8). 

 
City of Los Angeles Low Impact Development Manual (City 

of Los Angeles, 2011a) 

Figure 5-8: Example Infiltration Gallery 

SFR-4-1 

 Single Family Residential 

Volume Treated 

(acre-feet) 
0.168 

Potential BMP Load 

Reduction 
100% 

 

MFR-4-1 

Multi-Family Residential 

Volume Treated 

(acre-feet) 
0.0478 

Potential BMP 

Load Reduction 
100% 

 

COMM-4-1 

Commercial/Industrial 

Volume Treated 

(acre-feet) 
0.0824 

Potential BMP 

Load Reduction 
100% 
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5.2.4 Future Potential Projects 

5.2.4.1 Green Streets  

Green streets will be needed throughout large areas of 

the MdR subwatersheds to achieve the water quality 

load reductions required to achieve compliance with the 

WLAs of the Toxics TMDL. For purposes of this 

analysis, a green street consists of BMPs installed along 

the driving surface or sidewalk adjacent to the main 

public thoroughfare (transportation land use).  

Three main types of BMPs were included in the green 

street design analysis: infiltration-type BMPs 

(infiltration gallery – see Section 5.2.3.2 above); 

capture-type BMPs (sidewalk planters and downspout 

disconnections [Figure 5-9]) and filtration-type BMPs 

(sidewalk biofiltration and porous pavement with 

underdrains [Figure 5-10]).  

 

 

 

 

 

 

 
City of Los Angeles (2011a) 

 

Figure 5-9: Sidewalk Planter BMP 

Example 

City of Los Angeles Low Impact Development Manual 

(City of Los Angeles, 2011a) 

 

Figure 5-10: Example of Filtration BMP in 

Parking Lot 5 in Marina del Rey 
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The potential load reductions and design limitations associated with each of the infiltration, capture/reuse 

and filtration type BMPs considered for green streets in the MdR watershed are summarized in Table 5-5. 

Additional design parameters and detailed construction calculations are discussed in Appendix A. 

Table 5-5: BMPs for Green Streets 
 

Structural BMP 
Load 

Reduction 
Notes 

Filtration- 

Porous Pavement 

(Road Design only) 

63% 

Filtration requires 24-72 hours and filtered flows are directed to the 

MS4. Volume of stormwater capture is limited to the capacity of the 

porous pavement. Requires routine annual sweeping. Vacuum 

sweeper recommended. BMP design assumes a road grade of 1% 

and one 6-inch underdrain per 8-foot wide section of pavement. 

Biofiltration-Sidewalks 63% 

Biofiltration requires 24-72 hours and units have effectively zero 

storage capacity. Stormwater attenuation by a cistern required (100% 

treatment volume). Flow is routed from and back into the MS4. 

Requires routine maintenance (weeding) and replacement of plants, 

as well as routine inspection and maintenance of the cistern. 

Capture and Use 100% 

Flow is routed from the MS4 into a subsurface cistern. 

Approximately 1300 square feet of vegetated area is needed to utilize 

the runoff volume captured in a 1000-gallon cistern within 14 days of 

an event. This type of BMP has limited feasibility in MdR watershed 

public right of way. If implemented as a downspout disconnect 

program on private property, a maximum load reduction of 20% is 

assumed to cut the runoff volume from a design area. 

Infiltration-Sidewalks 100% 

Flow directed from road via curb cuts. Requires routine maintenance 

(weeding) and replacement of plants. BMP design assumes 

infiltration possible at 4 foot below grade. 

Infiltration-Porous Pavement 100% 

Road level infiltration. Requires routine (at least monthly) sweeping. 

Vacuum sweeper recommended. Road design assumes infiltration 

possible at 3-feet below grade. Sidewalk design (shallow infiltration 

design) assumes infiltration possible at 1.5-feet below grade. BMP 

design assumes a road grade of 1%.  

Infiltration-Infiltration Gallery 100% 

Flow may be diverted from MS4, provided flow pre-treated by catch 

basin inserts. Smallest BMP design assumes a minimum groundwater 

depth of 17 feet. This infiltration design was limited to the portion of 

subwatershed 4 with a depth to groundwater of ≥20 feet. BMP design 

assumes a road grade of 1%. 

 

The feasibility of the implementation of green streets depends upon many factors, including separation 

from the groundwater table, as well as spatial constraints of the project footprint and underlying soil 

types. In addition to subsurface conditions, a multitude of other considerations affect the area available 

for the adaptation of green streets. Crosswalks, street furniture, bike paths, soil conditions, and utilities 

need to be considered, necessitating substantive area-specific analysis. 

Available groundwater data were used to delineate the MdR watershed into areas where infiltration type 

green streets would be feasible or not feasible based on the depth to groundwater. Near the harbor 

(Subwatershed 1) groundwater depths are very shallow (less than 10 feet) (Figure 5-2). The depth to 

groundwater increases as the distance from the harbor increases. Near the harbor, infiltration BMPs are 

not feasible and capture BMPs are limited to rain gardens (e.g., parkway bioretention) and cisterns or rain 
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barrels. In these shallow groundwater areas, filtration (e.g., porous concrete with underdrain and 

proprietary filter devices such as the modular wetland systems) may be the predominant feasible BMP in 

the public thoroughfare. Additionally, porous pavement may be the only option to utilize in areas where 

there are no parkways. Figure 5-10 is an example of a filtration type BMP installed in a County owned 

parking lot (Parking Lot 5) in Marina del Rey.  

Away from the harbor, where depths to ground are greater than 10 feet, there are opportunities for capture 

and infiltration type BMPs. Preliminary geotechnical investigations were performed in several areas in 

Subwatershed 4 and Subwatershed 3(Appendix E). Where investigated, the upper 9 to 12 feet of soils 

consist of clayey soils that exhibit very little to no ability to infiltrate runoff. Below these clayey 

materials, is an area of course sand to silty-sand materials that exhibits the ability to infiltrate water. North 

of Venice Boulevard the depth to groundwater is between 20 to 30 feet, and this area is where the 

infiltration green streets are proposed as the Venice Blvd. Neighborhood Project (Section 5.2.3.2 above).  

As previously discussed, ground water depth is just one consideration when determining green street 

feasibility. Neighborhood characteristics such as street furniture, crosswalks, bike paths all need to be 

considered as do soil conditions and utilities. These factors necessitate substantive area-specific analysis.  

In order to consider these factors, a watershed-wide, targeted analysis was conducted and scaled-up across 

each subwatershed for the implementation of green streets. A total of six example areas were used to 

develop and design feasible green streets BMPs in residential, commercial, and industrial areas 

representative of the conditions throughout the MdR watershed. Three of the design areas are located in 

Subwatershed 4 within the area for of the Venice Blvd. Neighborhood Project and are discussed in 

Section 5.2.3.2. The remaining design areas are listed in Table 5-6 and shown in Figure 5-7. 

Table 5-6: Design Areas for Green Streets 

Land Use Area ID 

Depth to 

Ground

water 

(ft) 

Perimeter 

Available 

for BMPs 

(ft) 

Drainage 

Area 

(ac) 

Runoff 

Coefficient 

Design 

Runoff 

Volume 

(cft) 

Multi-Family Residential MFR-2 18 800 0.69 0.75 2,063 

Multi-Family Residential MFR-1 <10 300* 1.03 0.75 3,094 

Single-Family Residential SFR-3 12 to 13 1080 1.56 0.6 3,740 

Commercial/Industrial COMM-4-2 10 to 13 300** 2.86 0.85 9,701 

*300ft length of road along Panay Way. No sidewalks. 
    

**In large commercial parks, limited ROW access. Short length of block ~150ft. Driveways ~20ft. 
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Figure 5-11: Project Design Areas and Example BMPs  

 

The design areas are representative of different landuse / groundwater depth combinations, public space 

limitations, roadway design, housing characteristics, and other factors discussed above. Drainage areas, 

design runoff metrics, block specific constraints, and concept BMP design assumptions were calculated 

for these design areas. The design area analysis indicates that capture type BMPs such as sidewalk 

planters may be feasible at COMM-4-2 and at SFR-3 and that filtration type BMPs are feasible at MFR-2 

and MFR-1 (Figure 5-11). Additional details are provided in Appendix A. 

 

 

 

 

Filtration Type BMP 

Porous Pavement 

 (City of Los Angeles 2010) 

Capture Type BMP 

Sidewalk Planter

(City of Los Angeles, 2010) 
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5.2.4.2 Parks 

Four parks were considered for regional infiltration BMPs in the MdR watershed: Canal Park, Venice of 

America Park, Via Dolce Park, and Triangle Park (Figure 5-12). The specific design considerations are 

presented in the following subsections. A summary of the implementation costs is provided in Section 

8.2.3. Detailed assumptions and calculations are provided separately in Appendix B. 

 

Figure 5-12: Park Project Locations 

 

5.2.4.2.1 Venice of America Centennial Park  

Venice of America Centennial Park is located between north and south Venice Blvd., at the northern 

boundary of MdR watershed in Subwatershed 3 (park footprint of approximately 0.76 acres) Figure 5-12). 

The groundwater table is 17 feet deep; therefore, this facility could be optimally used as a subsurface 

infiltration gallery. The proposed design consists of 74 StormChamber infiltration units (8 rows of 9 

chambers long) with a 30-inch rock bed (6 inches above the chambers and 24 inches below). The design 

covers a 3,463 square foot area. The proposed infiltration units will be able to capture 100% of the park 

drainage area, plus an additional 3.9 acres of tributary drainage area. Although the park has significantly 

more space available for BMP implementation, the park location near the boundary of the watershed 

limits the extent of the tributary drainage area (Figure 5-13). 
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Figure 5-13: Venice of America Centennial Park with Potential BMP Footprint Area 
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5.2.4.2.2 Canal Park 

Canal Park is located at the intersection of Dell Avenue and Court D in Subwatershed 2 (park footprint of 

approximately 0.14 acres) (Figure 5-12). The groundwater table is 17 feet deep; therefore, the facility was 

also designed as a subsurface infiltration gallery. The proposed design consists of 58 StormChamber 

infiltration units within a 2,739 square foot area (52% of the park footprint) with a 30-inch rock bed 

(Figure 5-14).  

 

Figure 5-14: Canal Park with Potential BMP Footprint Area 

 

The proposed infiltration units will be designed to capture 100% of the park drainage area, plus an 

additional 3.3 acres of tributary drainage area. A review of the as-built drawings for the area identified 

existing porous pavement and infiltration-type BMPs along Carroll Canal Court at Grand Canal Court. A 

thorough review of existing infrastructure would be recommended as part of the planning stages of this 

project. Conceptually, stormwater runoff could be directed to Canal Park from the portion of Court D east 

of Dell Avenue. 
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5.2.4.2.3 Via Dolce Park 

This vacant lot is located off Via Dolce in Subwatershed 2 (park footprint of approximately 0.21 acre) 

(Figure 5-12). The groundwater depth is 12 feet. The proposed design consists of a shallow groundwater 

capture and reuse system. Three 1,000-gallon subsurface cisterns may be installed below grade and 

plumbed to capture runoff by means of a catch basin insert installed in Via Dolce. Figure 5-15 includes a 

preliminary schematic of how the BMP may be placed in the park, and is shown for general illustrative 

purposes only. Approximately 0.14 acre of the park space (66% of the total park footprint) would be 

required as landscape in order to use the 85
th
 percentile design storm. The park would be graded to 

capture its own runoff and may be landscaped with a combination of groundcover and native vegetation. 

 

Figure 5-15: Via Dolce Park with Potential BMP Footprint Area 
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5.2.4.2.4 Triangle Park 

Triangle Park is located on Marr Road in Subwatershed 4 (Figure 5-12). The park footprint is very small 

(approximately 0.1 acres) and includes a sand box and basketball court. Because the depth to groundwater 

is only 11 feet, the only non-filtration BMP option would involve replacing the sandbox area with a 900-

gallon subsurface cistern and landscape area of similar design to the Via Dolce Park project (Figure 5-16). 

Because of the limited space available for landscaping, this site has the capacity to capture and reuse 

runoff from only a 0.5-acre tributary drainage area. 

 

Figure 5-16: Triangle Park with Potential BMP Footprint Area 

 

5.2.4.2.5 Additional Projects 

If additional load reductions are required after implementation of the priority projects (Costco and the 

Venice Blvd. Neighborhood Project) and other BMPs described above, additional BMPs may be pursued 

to meet TMDL requirements including centralized BMPs on private property, and if necessary, sanitary 

sewer diversions. Sanitary sewer diversions would be designed to re-direct stormwater runoff to an above 

or below ground storage tank that would slowly discharge the stormwater to the sanitary sewer. It may be 

necessary to work with private land owners in order to place the storage tanks needed. Diversions would 

be pursued only if required watershed load reductions are not achieved after implementation of the other 

BMPs described in this EWMP and may be necessary to achieve WLAs in Subwatersheds 1A, 1B, and 3. 

This type of capture-divert design could be implemented at the Boone Olive Pump Station. The existing 

system has the capacity to capture and treat the 85
th
 percentile 24-hour storm event from a 3.5-acre 

tributary drainage area in Subwatershed 3. Runoff from an additional 31.5-acre drainage area in 

Subwatershed 4 may be redirected to the Boone Olive Pump Station to ensure TMDL compliance targets 

are met. The infrastructure necessary to divert this runoff was not assessed as part of this effort.  

For Subwatersheds 1A and 1B, the maximum load reduction potential was assumed for all green street 

programs. For example, 100% roof runoff capture was assumed through targeted aggressive downspout 
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disconnect programs implemented in single-family residential neighborhoods. The sanitary sewer 

diversion project was then sized to capture the remaining filtered stormwater runoff volume to achieve 

TMDL compliance targets.  

The project-specific information and design parameters for each of the subwatershed sanitary sewer 

diversion projects are summarized in Table 5-7. The tank designs assume a 0.05 cubic foot per second 

discharge rate to the sanitary sewer and a drawdown period of no more than 14 days. Additional capacity 

was added to the tanks to account for a drawdown period of greater than 14 days. More details are 

presented in Appendix B. 

Table 5-7: Sanitary Sewer Diversion Projects 

Subwatersheds 
Subwatershed 1A 

(Back Basins) 

Subwatershed 

1B (Front 

Basins) 

Subwatershed 3 (Boone 

Olive) /Subwatershed 4 

(Oxford Basin) 

Design Treatment Area 

(ac) 
22 48 35 

Tank Capacity (gallons) 0.49 million 1.60 million 1.04 million 

Redevelopment Area 

(acres) 
0.3 0.7 0.5 

 

5.3 Development and Redevelopment 

The information presented in this section was compiled from various email communications with the 

County, City of Los Angeles, and City of Culver City. The projects were researched and those 

implemented prior to the last monitoring data used for modeling (02/02/2014) were not included in the 

analysis as they were already accounted for in the modeling.  

The City of Los Angeles development and redevelopment acreage projections are based on projected 

growth percentages for each land-use type provided by the City. These percentages were used, along with 

the existing land use areas for each category, to project development and redevelopment project acreage 

for each subwatershed where the City of Los Angeles has jurisdiction. The results are summarized in 

Table 5-8. The area of the watershed within the jurisdiction of the City of Los Angeles is projected to 

include 26.29 acres of development and redevelopment land, corresponding to 2.42 % of the TMDL land 

area (does not include Subwatershed 2). Although the purpose of the Oxford Retention Basin Multi-Use 

Enhancement Project is flood control, its land area is included under the development/redevelopment 

projects as it is planned to manage its own stormwater runoff.  

The net development and redevelopment area in the TMDL compliance area of the WMA, (i.e., 

Subwatershed 1, 3 and 4) is estimated to be 134.489 acres or 10.12 % of that area. Subwatershed 2 is 

under the jurisdiction of the City of Los Angeles (278.1 acres) and the County (46.8 acres) and has a total 

of 9.95 acres planned for development and/or redevelopment (Table 5-8). 
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Table 5-8: Potential Development and Redevelopment Projects Areas within the  

City of Los Angeles 
 

Land Use Class 

Yearly 

Rate 

Area within 

the 

Jurisdiction 

of the City of 

LA 

Incremental Development / 

Redevelopment Acreage 

Cumulative 

Development / 

Redevelopment 

Area 

(%) (acres)  
(acres) 

2015-2022 
2015 2016 2018 2021 2022 

  Subwatershed 1 (Harbor) 

Residential 0.18 12.91 0 0.02 0.02 0.02 0.02 0.09 

Commercial and Services 0.15 9.31 0 0.01 0.01 0.01 0.01 0.06 

Industrial/Mixed with Industrial 0.34 0.18 0 0 0 0 0 0 

Education 0.16 0 0 0 0 0 0 0 

Transportation 2.7 5.19 0 0.14 0.14 0.15 0.15 0.58 

Total Area (acres)   27.58 0 0.18 0.18 0.19 0.19 0.73 

Percent of Subwatershed 1 (%)   8.49% 0 0.05% 0.05% 0.05% 0.05% 0.20% 

Percent of MdR Subwatersheds 

1, 3, 4 (%) 
  2.54% 0 0.02% 0.02% 0.02% 0.02% 0.07% 

  Subwatershed 3 (Boone Olive) 

Residential 0.18 44.03 0 0.08 0.08 0.08 0.08 0.32 

Commercial and Services 0.15 1.63 0 0 0 0 0 0.01 

Industrial/Mixed with Industrial 0.34 0.24 0 0 0 0 0 0 

Education 0.16 0 0 0 0 0 0 0 

Transportation 2.7 21.96 0 0.59 0.61 0.63 0.64 2.47 

Total Area (acres)   67.86 0 0.68 0.69 0.71 0.73 2.8 

Percent of Subwatershed 3 (%)   96.26% 0 0.96% 0.98% 1% 1.03% 3.97% 

Percent of MdR Subwatersheds 

1, 3, 4 (%) 
  6.26% 0 0.06% 0.06% 0.07% 0.07% 0.26% 

  Subwatershed 4 (Oxford Basin) 

Residential 0.18 256.32 0 0.46 0.46 0.46 0.46 1.85 

Commercial and Services 0.15 98.41 0 0.15 0.15 0.15 0.15 0.59 

Industrial/Mixed with Industrial 0.34 27.03 0 0.09 0.09 0.09 0.09 0.37 

Education 0.16 62.08 0 0.1 0.1 0.1 0.1 0.4 

Transportation 2.7 141.75 0 3.83 3.93 4.04 4.15 15.94 

Oxford Basin Project   3.6 0 3.6 3.6 3.6 3.6 3.6 

Total Area (acres)   589.2 0 8.23 8.33 8.44 8.55 22.75 

Percent of Subwatershed 4 (%)   91.39% 0 1.28% 1.29% 1.31% 1.33% 3.53% 

Percent of MdR Subwatersheds 

1, 3, 4 (%) 
  54.35% 0 0.76% 0.77% 0.78% 0.79% 2.10% 

Total Area of MdR 

Subwatersheds 1, 3, 4 (acres) 
  684.64 0 9.08 9.21 9.33 9.47 26.29 

Total Area of MdR 

Subwatersheds 1, 3, 4  (%) 
  63.16% 0 0.84% 0.85% 0.86% 0.87% 2.42% 

  Subwatershed 2 (Non-TMDL Area) 

Residential 0.18 146.67 0 0.26 0.26 0.26 0.27 1.06 

Commercial and Services 0.15 12.98 0 0.02 0.02 0.02 0.02 0.08 

Industrial/Mixed with Industrial 0.34 0.22 0 0 0 0 0 0 

Education 0.16 1.79 0 0 0 0 0 0.01 

Transportation 2.7 78.21 0 2.11 2.17 2.23 2.29 8.8 

Total Area Subwatershed 2 

(acres)  
239.88 0 2.4 2.46 2.52 2.58 9.95 
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Figure 5-17 presents the development and redevelopment projects planned for implementation during the 

timeframe of the EWMP in Subwatershed 1that are under the jurisdiction of the County of Los Angeles. 

Under County guidelines, these projects are required to have the capacity to treat 1.5 times the design 

volume of the 85
th
 percentile 24-hour storm due to the inability to infiltrate stormwater runoff in this 

subwatershed due to shallow groundwater. Table 5-9 lists the project in Subwatershed 1 and 2 that the 

County has planned for redevelopment.  

The MdR WMA is projected to have development and redevelopment projects on an estimated 79.28 

acres within Subwatershed 1, under both the County and City of Los Angeles jurisdictions, corresponding 

to approximately 21.48 % of this subwatershed. This area includes the proposed parking lot retrofits 

previously mentioned in Section 5.1.1. The County has two parcels planned for redevelopment in 

Subwatershed 2, as summarized in Table 5-9. These redevelopment projects equate to 1.92 acres, or 0.59 

percent of the subwatershed. 

The City of Culver City does not have planned development and redevelopment projects during the 

implementation timeframe of this EWMP.  
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Figure 5-17: Subwatershed 1 Potential Redevelopment Parcels 
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Table 5-9: Subwatershed 1 and 2 Potential Development and Redevelopment Projects within the 

County of Los Angeles Jurisdiction 

Parcel Number 
Area 

(acres)* 
Project Description 

Subwatershed 1 

10 7.32 Neptune Apartments. Demolition of existing 136-unit apartment complex 

and development of a 400-unit complex. 

15 10.44 Bar Harbor Apartments. Replace existing 288-unit apartment complex with 

585-unit apartment complex. 

14 /FF 2.05 Demolition of existing parking lot and development of 126-unit apartment 

complex. 

28 8.50 Mariner's Bay. Rehabilitation. 

42, 43 3.85, 2.39 Marina del Rey Hotel. Rehabilitation of the hotel and demolition and 

redevelopment of private boat anchorage. 

44 9.72 Commercial Development BEI Project #187-07-003C. Redevelopment will 

include 85,069 square feet of new buildings with concrete paved parking, 

driveways and landscape areas. 

52, GG 2.04, 0.68 Dry stack boat storage facility. Along with appurtenant office space, 

customer lounge, mast-up storage spaces, and parking. Sheriff's Department 

/ Lifeguard Boatwright facility. 

55, 56, W 0.51, 1.21, 

4.28 

Fisherman's Village. Demolition of Fisherman's village and parking, 

landscaping, and development of a new mixed use commercial plaza with 

multi-story parking structure. 

   

7, 8, 9 5.03, 4.51, 

3.68 

Marriott Hotel and Wetland Park. Construction of hotel with restaurant and 

other auxiliary facilities. Development of public wetland and upland park. 

95, LLS 1.70, 0.23 Demolition of existing office structures and development of commercial 

buildings and rehabilitation of existing restaurant. 

145 2.08 Marina International Hotel. Interior and exterior renovation. 

147/OT 1.62 Demolition of existing landside improvements and construction of 114-unit 

senior accommodation facility, retail space, parking structure, marine, 

commercial, and community park (Parcel 21). 

21 2.58 Marine commercial, retail and yacht club project with a Community Park. 

UR 1.82 Parking Lot Retrofit. Lot 5  

Q 0.85 Parking Lot Retrofit. Lot 7. 

NR 1.58 Parking Lot Retrofit. Lot 9. 

40T 0.61 Parking Lot Retrofit. Library. 

Total Area  79.28 

Percent of Subwatershed 1 21.48% 

Percent of TMDL AREA  5.63% 

Subwatershed 2 

95, LLS 1.70, 0.23 Demolition of existing office structures and development of commercial 

buildings and rehabilitation of existing restaurant. 

Total Area (acres) 1.92 

Percent of Subwatershed 2  0.59% 

Percent of WMA 0.14% 

*Land area as provided in leased parcels data set. 
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5.4 Control Measures Type Summary 

The structural BMPs described above represent many different capture, infiltration, and treatment control 

measure types based on the factors discussed in this section, including land use and groundwater level. 

Table 5-10 presents the acreage coverage corresponding to the various BMP types to be implemented 

within the watershed. The BMPs in these tables include all the structural measures discussed in this 

section, with the exception of the sanitary sewer diversions (additional BMPs). 

Table 5-10: Summary of BMP Types by Subwatershed 

BMPs 

Subwatershed Area (acres) 

1A 1B 3 4 
Total TMDL 

Area 
2 

Subwatershed Total             

Regional Projects 0 0 7.4 292.9 52.9 3.5 

Low Impact Development 

(LID)* 
44.1 117.8 13.9 60.3 247.9 11.9 

Green Streets** 52 132.1 49.2 285.5 854.9 85.2 

Additional BMPs 0  0 0  0  0  0  

Non-Structural Programs  0 0  0  0  0  0  

Open Space (Misc.) 8.2 14.67 - 7.06 29.93 - 

Total 104.22 264.54 70.5 645.7 1,084.90 100.6 

*LID includes development/redevelopment plus downspout disconnect/cisterns     

**Green streets – includes sidewalk swale, porous pavement, sidewalk filtration disconnect/cisterns 
 

 

5.5 EWMP Non-Structural BMPs 

The direct impact of non-structural BMPs, such as aggressive street sweeping, true source control, 

enhanced inspections, bird exclusion devices, and runoff reduction programs, is challenging to quantify. 

Supporting evidence and studies do exist, however, justifying the load reduction apportionment for 

various nonstructural programs that may be implemented within the MdR watershed. 

The Toxics TMDL assumed that non-structural BMPs would reduce loads by 30% (LARWQCB, 2005). 

Based on the estimates presented in the Multi-Pollutant TMDL Implementation Plan for the 

Unincorporated Area of Marina del Rey Harbor Back Basins (LADPW, 2012), the total reduction that 

could be achieved from non-structural BMPs was approximated to be 33%; however, the plan used a 

conservative load reduction of 25%. For the purposes of the MdR EWMP, a more conservative percent 

reduction, 6.5%,  was used and may be modified based on the adaptive management process of BMP 

observed performance, evaluation, and customization.   

The positive impact of some existing programmatic BMPs may continue to increase over the period of the 

MS4 Permit as awareness increases and enforcement is strengthened. Other programs, such as street 

sweeping are assumed not to have an additional effect on water quality beyond what was already captured 

in the monitoring results used in the RAA effort; thus, there are no plans to modify the methods or 

frequency of such programs over the EWMP planning horizon. 
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The non-structural BMP programs proposed for the MdR watershed may include activities such as 

modeling updates and other studies, source control, catch basin cleaning, and industry targeted outreach 

and education, enforcement, and inspection programs. These are briefly discussed below and listed in 

Table 5-11. 

True source control by targeting the actual pollutant source is very effective at reducing concentrations 

and/or loads. One example is product substitution campaigns and enforcement. Product substitution 

campaigns involve identifying products that contribute to pollutant loading and water quality degradation 

and substituting products that are less harmful to water quality. One example is legislation that reduced 

the concentration of copper in brake pads in California through the Brake Pad Partnership. Evaluating 

alternative types of fencing (i.e., replacing galvanized metal products), prohibiting and/or restricting use 

of outdoor architectural copper, and the reduction of zinc in tires are other potential programs. Programs 

can also identify environmentally friendly businesses and services (i.e., waterless, suds-less, organic, 

recycled materials, nontoxic.) in the MdR WMA. Other potential programs may include targeting specific 

areas or programs such as trash area maintenance, parking lots, streets, dry dock/boat maintenance areas, 

landscape management, pest maintenance, or on-land/in-water boat maintenance services in the 

watershed. 

A targeted aggressive MS4 and catch basin cleaning program would evaluate the existing catch basin and 

MS4 cleaning program within the MdR and coordinate to ensure that a baseline loading pre- and post-

standard cleaning is conducted. The cleaning program would then be modified to incorporate aggressive 

cleaning techniques such as dry-ice freezing, steam cleaning, and other available technologies or 

increased cleaning frequency to once-per-month frequency, or similar techniques. Targeted cleaning 

programs may target specific types of catchments (i.e., in parking lots or near restaurant facilities).  

Institutional controls, regulatory changes and inspection and enforcement represent important aspects of 

nonstructural BMPs necessary to achieve reductions in contaminant loading for the MdR watershed. 

These non-structural solutions may incentivize targeted audiences to proactively modify behaviors and 

operations to avoid the need for regulatory enforcement. Such measures include code modifications as 

well as inspection and enforcement measures to ensure restaurants, parking garages, and other 

commercial facilities comply with the applicable codes. A voluntary-led program may be developed, 

including incentives, for those facilities that voluntarily install wet-weather and dry-weather runoff 

BMPs. 

Outreach and education activities will have a role in enhancing community practices throughout the 

watershed. Examples include billboard campaigns to promote protective waste management practices 

such as recycling used motor oil and batteries, and environmentally sound boating practices, in addition to 

ordinance development to promote sound irrigation practices. 
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Table 5-11: Non-Structural BMPs within the MdR WMA 

Non-Structural MCM Category Proposed Non-Structural MCMs 

Potential 

Contaminant 

Reduction (%) 

Watershed Studies 
Pollutant Loading Model and Database; Total 

Suspended Solids/Pollutant Correlations 
 

Source Control 

Collaborative Environmentally Friendly 

Alternative Services Program; Product Substitution 

Campaign 

4 

Municipal Separate Storm Sewer 

System (MS4) 

Targeted Aggressive MS4 and Catch Basin 

Cleaning Program 
1 

Restaurants, Parking Garage, 

Construction, and Commercial 

Facilities Compliance 

Code Survey and Modification; Targeted 

Inspections; Business-led Voluntary BMP 

Implementation Program 

1 

Community Outreach and Education 

Outreach and Education; Environmentally Friendly 

Boating Program; Green Gardening, and Runoff 

Reduction Program 

0.5 

Total Contaminant Reduction (%) 6.5 
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6.0 REASONABLE ASSURANCE ANALYSIS 

6.1 Reasonable Assurance Analysis Setup 

The purpose of the RAA is to quantitatively demonstrate that the proposed control measures included in 

the EWMP will “achieve applicable WQBELs and/or RWLs with compliance deadlines during the Permit 

term” (Section C.5.b.iv.(5) of the 2012 MS4 Permit). The RAA requires the development of a modeling 

process to support the selection of BMPs as well as an adaptive customization and scheduling process to 

demonstrate and address compliance with the MS4 Permit. The RAA for the MdR watershed complies 

with the RAA guidelines provided by the LARWQCB to the extent practicable and applicable to the 

watershed. 

The RAA analyses involved multiple steps starting with identification of the watershed modeling tool 

(Watershed Management Modeling System [WMMS]), characterization of the modeled area (MdR 

WMA), including land-use and existing BMPs, and evaluation of water and sediment quality monitoring 

data available for the WMA as of the date of modeling. This information was integrated into the model 

data inputs and used for calibration of the model to ensure, to the extent reasonable, the accurate 

representation of simulated watershed conditions. Once calibrated, the model was run for the WMA at a 

subwatershed level. 

The results from the RAA analyses were used as guidelines in the identification of BMPs, including 

regional BMPs, to be implemented throughout the MdR WMA. This analysis incorporates the 

identification of development and redevelopment projects; potential customization of existing BMPs; and 

potential regional, centralized, and distributed BMPs necessary and sufficient for compliance. 

Detailed information on the model configuration processes and model methodology can be found in 

Appendix C. 

6.1.1 Modeling Tool Selection 

The MdR EWMP Agencies have selected the Los Angeles County WMMS as the model to be used for 

the development of the MdR EWMP. WMMS conforms to the modeling system selection criteria set by 

the LARWQCB–led RAA committee and is based on a regional modeling approach that was developed to 

simulate the hydrology and transport of sediment and metals. The approach is based on the Hydrologic 

Simulation Program–FORTRAN (HSPF) and Loading Simulation Program C++ (LSPC), a version of 

HSPF recoded into C++. The regional approach has been used to support metals TMDLs for Ballona 

Creek and the Los Angeles River. WMMS simulates hydrology, sediment, and general water quality on 

land and is combined with a stream fate and transport model. Additional detailed information related to 

the WMMS is available and can be accessed on the WMMS website 

(http://www.LACountyWMMS.com). 

WMMS was used to estimate the wet weather loading for the MdR WMA for the constituents of concern, 

including copper, lead, zinc, and TSS. The results are presented in terms of hourly volumes and loads. As 

part of the RAA, the watershed modeling tool was first used to model the monitored storm events in order 

to calibrate stormwater runoff volumes and pollutant loads to available measured data. The calibrated 

model was then used to simulate the critical year, which was determined to be the 2009 wet season 

(Section 6.1.4) in order to determine the quantity of load reductions that will be necessary to meet the 

applicable TMDL requirements.  
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6.1.2 WMMS Model Calibration 

Monitoring data collected as part of the Toxics TMDL CMP were used to calibrate the storm water runoff 

volumes and pollutant loads generated by WMMS for the MdR WMA. These monitoring data included 

27 monitored storm events at 5 sites (MdR-3, MdR-4, MdR-5, MdRU-C-1, MdRU-C-2) (Figure 6-1) over 

4 wet seasons (2010 – 2013) (WESTON, 2014a) (Figure 6-1). 
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Figure 6-1: Toxics TMDL Outfall Monitoring Locations 
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At the time of modeling, WMMS rain gauge data were available through April 2012; therefore hourly 

data recorded at the Electric Avenue Pumping Plan (Gauge AL461) were obtained and incorporated into 

WMMS. Land use values for the drainage area to each monitored site were also incorporated into the 

model. The summary of the land use for the drainage area to each monitored location is provided in Table 

6-1. Detailed information is presented in the MdR Coordinated Integrated Monitoring Program (CIMP). 

WMMS model runs were performed for the monitoring periods for each monitored site drainage area. 

Table 6-1: Monitoring Locations – Land Use Summary 

Land Use Type MdR-3 MdR-4 MdR-5 MdRU-C-1 MdRU-C-2 

High Density Single-Family Residential 114.2 27.8 22.9   

Low Density Single-Family Residential Moderate  0.8    

Multi-Family Residential 54.6 15.1 21.1  4.5 

Commercial 42.5 29.8 2.9 0.3  

Institutional 57.8  1.4   

Industrial 0.8 50.1 0.2   

Secondary Roads 106.5 29.2 22.0 2.3 2.0 

Vacant  0.6    

Total 376.4 153.4 70.5 2.6 6.5 

 

6.1.2.1 Runoff Volume Calibration 

The modeled stormwater runoff volumes were compared to the measured volumes. Calibration of the 

model was performed by changing the percentages of impervious cover associated with the various land 

use types for each drainage area (e.g., if the model overestimated runoff, then the overall percent of 

impervious cover was reduced proportionally for all applicable land use types). Validation of the model 

was performed by running the models with the new impervious percentages and comparing the model 

results to the measured results. The summary of the storm water runoff volume calibration is provided in 

Table 6-2. Post calibrated results all fall into the RAA Guidance “Very Good” category (<10% 

difference) 

Table 6-2: Stormwater Runoff Volume Calibration Summary 

Site 
Area  

(acres) 

Uncalibrated Results 
Impervious 

Correction 

Factor 

Calibrated Results 

Impervious 

Percentage 

Runoff Volume 

Percent 

Difference 

Impervious 

Percentage 

Runoff Volume 

Percent 

Difference 

MdR-3 376.4 63.4% 24.3% 0.81 51.4% 2.1% 

MdR-4 153.4 75.9% 38.8% 0.72 54.6% -0.5% 

MdR-5 70.5 47.2% -19.0% 1.20 57.4% -0.2% 

MdRU-C-1 2.6 66.6% -11.6% 0.784 52.2% 1.4% 

MdRU-C-2 6.5 56.4% 15.9% 0.863 48.7% 0.7% 

 

6.1.2.2 Zinc Loading Calibration 

A comparison of CMP chemistry data to the Toxic Pollutants TMDL indicated that zinc is the constituent 

that requires the largest load reduction percentage (see Appendix F for data); therefore, the model 

calibration focused on zinc. Modeled flow volumes were combined with CMP measured zinc 

concentrations to compute the zinc loading for the monitored storm events. Using the modeled flows 

eliminated the potential to introduce error based on the difference between modeled and measured flow 

volumes for individual storm events. This method also resulted in improved model fits. The measured 
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load was compared to modeled zinc loads for these monitored storm events. A correction factor was 

computed based on the proportion of measured zinc load to modeled zinc load for each monitored site. 

This correction factor was used to make adjustments to the WMMS wash-off potency factor (POTFW) 

constant loading parameter values. Modeling was performed with these new POTFW parameters, and the 

modeled loads were compared to the measured load to verify that the modeling was calibrated for the key 

pollutant zinc. The storm water runoff volume calibration is summarized in Table 6-3. Modeling results 

were within the RAA process guidelines, and the % difference was less than those listed in the RAA 

guidance for very good. 

Table 6-3: Stormwater Runoff Zinc Loading Calibration Summary 

Site 
Area  

(acres) 

Uncalibrated 

Zinc Loading 

Percent 

Difference 

Zinc 

Modeling 

Correction 

Factor 

Post-Calibration 

Zinc Loading 

Percent 

Difference* 

MdR-3 376.4 -29.5% 1.42 <1% 

MdR-4 153.4 56.3% 0.64 <1% 

MdR-5 70.5 138.1% 0.42 <1% 

MdRU-C-1 2.6 20.5% 0.83 <1% 

MdRU-C-2 6.5 26.3% 0.79 <1% 
*load modeling was based on modeled flows, and therefore the percent difference values were 

very low, less than 1% and defined as “very good.” 

 

6.1.2.3 TSS Calibration 

The Toxic TMDL is a sediment-based TMDL that considers the reduction in TSS equivalent to toxic 

pollutants reductions. WMMS was, therefore, also calibrated for the constituent TSS. Modeled flow 

volumes were combined with CMP-measured TSS concentrations to compute the sediment loading for 

the monitored storm events. The loading was compared to modeled TSS loads for these monitored storm 

events. A correction factor was computed based on the proportion of measured TSS load to modeled TSS 

load for each monitored site. The WMMS coding does not have POTFW parameter for TSS; therefore, 

the computed TSS correction factor for each monitored site was applied to the model output using a 

spreadsheet (post-process adjustment). The modeling results, with the TSS correction factor applied, were 

compared to the measured TSS load to verify modeling was calibrated for the TSS. The stormwater 

runoff volume calibration is summarized in Table 6-4. 

Table 6-4: Stormwater Runoff TSS Loading Calibration Summary 

Site 
Area  

(acres) 

Uncalibrated 

TSS Loading 

Percent 

Difference 

TSS Modeling 

Correction 

Factor 

Post-Calibration 

TSS Loading 

Percent 

Difference* 

MdR-3 376.4 -39.2% 1.644 <1% 

MdR-4 153.4 65.3% 0.605 <1% 

MdR-5 70.5 136.4% 0.423 <1% 

MdRU-C-1 2.6 -40.6% 1.685 <1% 

MdRU-C-2 6.5 -19.2% 1.24 <1% 
*load modeling was based on modeled flows, and therefore the percent difference values were very 

low, less than 1% and defined as “very good.” 
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6.1.3 Subwatershed Modeling Parameters 

The MdR WMA applicable to the EWMP consists of approximately 1,409 acres divided into four 

subwatershed areas (Figure 1-2). For more information regarding modeling land-use see Appendix C. 

Table 6-5 provides a summary of the land use associated with each subwatershed area. Subwatershed 1 is 

divided into Subwatershed 1A, which drains to the Back Basins of the harbor (Basins D, E, and F) and 

Subwatershed 1B, which drains to the Front Basins of the harbor (Basins A, B, C, G, and H).  

Table 6-5: Subwatershed Land Use Summary 

Land Use Type 

Subwatershed 

1A (Front 

Basins) 

Subwatershed 

1B (Back 

Basins) 

Subwatershed 

2 (Ballona 

Lagoon) 

Subwatershed 

3 (Boone 

Olive) 

Subwatershed 

4 (Oxford 

Basin) 

Area 

(acres) 

Imp. 

% 

Area 

(acres) 

Imp. 

% 

Area 

(acres) 

Imp. 

% 

Area 

(acres) 

Imp. 

% 

Area 

(acres) 

Imp. 

% 

High Density 

Single-Family 

Residential 

- - - - 45.8 42.2% 22.9 49.3% 166.3 33.9% 

Low Density 

Single-Family 

Res. Moderate 

0.4 6.0% 1.4 19.3% - - - - 0.8 7.9% 

Multi-Family 

Res. 
17.3 63.3% 119.8 62.3% 131.8 59.8% 21.1 48.3% 96.3 44.7% 

Commercial 65.6 70.6% 94.3 63.8% 23.2 92.6% 2.9 95.0% 129.7 69.3% 

Institutional 0.7 71.3% 8.2 63.3% 10.2 85.3% 1.4 95.0% 63.6 64.4% 

Industrial - - - - 0.2 0.0% 0.2 95.0% 27.0 69.8% 

Secondary 

Roads 
11.8 59.8% 26.2 53.6% 83.3 67.9% 22.0 67.0% 154.8 53.5% 

Vacant/ 

Open Space 
8.2 0% 14.7 0% 33.3 0.0% 0.0 0.0% 7.1 0.0% 

Total 104.2  264.5  327.7  70.5  645.7  
IMP - Impervious 

Subwatershed 2 is not included as part of the Toxic TMDL or the Bacteria TMDL, and no CMP 

monitoring locations were located in the Subwatershed 2 area. Therefore, the Subwatershed 2 area was 

modeled without changing the calibration parameters established during the development of WMMS. The 

results of the Subwatershed 2 modeling are presented in this document to provide an approximate 

estimate of the existing conditions. Future monitoring may allow for calibration of WMMS specific to 

Subwatershed 2.  

The calibration parameters (correction values) determined for the monitoring sites were applied to the 

respective subwatershed areas. The MdRU-C-1 Site is located within the Subwatershed 1 area (Figure 

6-1); therefore, the MdRU-C-1 correction factors were used for Subwatershed 1. Subwatershed 3 

corresponds directly to MdR-5. Subwatershed 4 includes MdR-3, MdR-4, and MdRU-C-2, and an 

additional 126.3 acres of unmonitored area (Figure 6-1). Therefore, modeling for Subwatershed 4 

included performing four different models, including one for each of the three monitored drainage areas 

with the corresponding correction factors determined through the calibration process and a fourth model 

that included the unmonitored areas with correction factors based on the area-weighted average of the 

correction factors for the three monitored drainage areas. A summary of the correction factors associated 

with the monitored locations and subwatershed areas is provided in Table 6-6.  
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The results of the subwatershed modeling using WMMS were used as the foundation to perform 

calculations that included the existing pollutant loading, required load reductions, as well as load 

reductions possible using various types of BMPs. Modeling data (input and output files) are presented in 

Appendix C. 

Table 6-6: Modeling Correction Factor Summary 

Site 
Area  

(acres) 

Impervious 

Correction 

Factor 

Zinc 

Correction 

Factor 

TSS Correction 

Factor 

MdR-3 376.4 0.81 1.42 1.64 

MdR-4 153.4 0.72 0.64 0.605 

MdR-5 70.5 1.20 0.42 0.423 

MdRU-C-1 2.6 0.784 0.83 1.685 

MdRU-C-2 6.5 0.863 0.79 1.24 

     

Subwatershed 1A 104.2 0.784 0.83 1.685 

Subwatershed 1B 264.5 0.784 0.83 1.685 

Subwatershed 2 327.7 1.0 1.0 1.0 

Subwatershed 3 70.5 1.195 0.421 0.423 

Subwatershed 4 645.7 0.785 1.19 1.338 

 

6.1.4 Toxic Pollutants Critical Period 

In accordance with the Toxics TMDL and the RAA Guidance Document, the critical period for toxic 

pollutants for the MdR WMA was determined to be the 2009 rainfall year (July 1, 2009 to June 30, 2010). 

An analysis of the Los Angeles International Airport (LAX) rain gauge data spanning from 1948 to 2000 

indicates that the average rainfall year is 12.43 inches. Based on the available LAX data (1940 to 2013) 

the rainfall year closest to this average value is 2009, with rainfall of 12.42 inches. The rain gauge data 

used by WMMS for 2009 have a total rainfall year value of 14.63 inches. More information on the critical 

year determination is provided in Appendix C.  

6.1.5 Continuous Simulation Model (Toxic Pollutants) 

To analyze the load reductions that may be achieved through implementing BMPs other than those 

designed to capture and infiltrate or reuse runoff associated with the 85
th
 percentile storm event, 

continuous simulations models (CSMs) of the four watersheds were prepared to simulate how the 

combination of various types of BMPs would function to reduce pollutant loads during the critical year.  

Consistent with the output of WMMS, the CSMs were prepared based on hourly time steps throughout 

the critical year. The CSMs exclude the portion of the subwatersheds that drain to BMPs designed to 

capture and infiltrate or reuse the 85
th
 percentile storm event. For the remainder of the subwatershed, the 

CSMs perform calculations at each time step for different types of BMPs that may be implemented, 

including filtration (flow through treatment) BMPs, BMPs that capture runoff first and then perform 

treatment, BMPs that capture and infiltrate or reuse (with varying capture capacity), and areas where no 

BMPs are proposed, if applicable. These time step calculations include computing the portion of runoff 

generated in the drainage areas that would be treated or captured, whichever is applicable, by the 

proposed BMPs, the load remaining in the runoff after treatment, and the runoff and load that would 



Marina del Rey EWMP Plan June 25, 2015 
 

 70 

 

bypass the BMPs (exceed the capacity of the selected BMPs). For BMPs that incorporate runoff capture, 

the CSM computes the recharge or drawdown volume of the systems that occurs during each time step.  

The programing allows the user to vary certain parameters associated with the BMPs, including the 

drainage area (acres), treatment maximum flow rate if applicable (inches per hour associated with 

rainfall), BMP load reduction effectiveness, storage capacity if applicable (inches of rainfall), drainage 

area runoff coefficient, and maximum drawdown time (units of days) for BMPs that include capture. The 

user is provided a calculation summary that is dynamically linked to the time step calculations. The 

summary also includes the total modeled zinc load in the subwatershed, the targeted load reduction based 

on the Toxics TMDL waste load allocation allotted to the subwatershed, and the load reduction achieved 

through the combination of user-selected BMPs. The user can then make adjustments of the various BMP 

parameters until the desired load reductions are achieved. 

More details including the key parameters used and the calculation methods relating to the CSMs are 

provided in Appendix C.  

6.1.6 Continuous Simulation Model (Bacteria) 

A bacteria CSM was prepared to calculate the existing fecal coliform loading into the Back Basins of the 

harbor. The bacteria CSM performs hourly time step calculations based on WMMS output data. WMMS 

provides data on fecal coliform loading from modeled watersheds; however, the CMP was focused on 

toxic pollutants and did not include sampling for and analyzing bacteria. Therefore, data are not currently 

available to calibrate the WMMS tool. The suggested average event mean concentrations (EMCs) for 

fecal coliform provided in the RAA Guidance Document were used to calculate a composite (or 

comingled) EMC for the Back Basin drainage area based on the suggested EMC, land use area, and land 

use impervious cover percentage. The data used and the results of these composite EMC calculations are 

provided in Table 6-7. The bacteria CSM used the composite EMC to calculate the bacteria loading being 

discharged from the subwatersheds based on the modeled runoff volume and composite EMC value. Load 

reductions were based on the volume of runoff reduction (capture) achieved by the selected BMPs for the 

bacteria analysis. The target load reduction analysis is discussed in more detail in Appendix C.  
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Table 6-7: Fecal Coliform Event Mean Concentration Calculation Summary 

Land Use Type 

Fecal  

Coliform 

EMC
*
  

(MPN/ 

100 ml) 

Subwatershed 1A Subwatershed 3 Subwatershed 4 
Back Basin 

Drainage Area 

Area 

(acres) 

Imp. 

Cover 

Area 

(acres) 

Imp. 

Cover 

Area 

(acres) 

Imp. 

Cover 

Area 

(acres) 

Imp. 

Cover 

High Density 

Single-Family 

Residential 

3.11E+04 0.0 32.9% 22.9 49.3% 166.3 33.9% 189.3 35.7% 

Low Density 

Single-Family 

Residential 

Moderate 

3.11E+04 0.4 6.0% 0.0 0.0% 0.8 7.9% 1.3 7.2% 

Multi-Family 

Residential 
1.18E+04 17.3 63.3% 21.1 48.3% 96.3 44.7% 134.7 47.7% 

Commercial 7.99E+04 65.6 70.6% 2.9 95.0% 129.7 69.3% 198.2 70.1% 

Institutional 7.99E+04 0.7 71.3% 1.4 95.0% 63.6 64.4% 65.7 65.1% 

Industrial 3.76E+03 0.2 42.0% 0.2 95.0% 27.0 69.8% 27.4 69.8% 

Secondary Roads 1.68E+03 11.8 59.8% 22.0 67.0% 154.8 53.5% 188.6 55.5% 

Vacant 6.31E+03 8.2 0.0% 0.0 0.0% 7.1 0.0% 15.3 0.0% 

Total  104.2 62.3% 70.5 57.4% 645.7 51.4% 820.4 53.3% 
 

Composite EMC  

(MPN/ 100 ml) 
5.98E+04 2.02E+4 3.89E+4 4.03E+4 

* Source LARWQCB, 2014 

IMP = Impervious 

 

The total bacteria load and reduction in bacteria needed to obtain compliance with the Bacteria TMDL 

allowable exceedance days was calculated using the CSM described above. Additional details of this 

analysis may be found in Appendix C. The results indicated that a reduction of 30% would be necessary 

to achieve compliance with the Bacteria TMDL. The load reduction associated with meeting the WLA for 

zinc requires capture and/or treatment of much greater volumes (95% reduction) of runoff than that 

required to meet the allowable exceedance days for the Bacteria TMDL. Therefore, BMPs will be 

designed to address the greater reduction requirement of the Toxics TMDL, which will also treat the 

waters for bacteria at a level greater than the required load reduction. 

 

 

6.2 Reasonable Assurance Analysis Existing Conditions and Top Down 
Estimation of Best Management Practices 

The calibrated WMMS model and the CSMs prepared for the MdR subwatersheds were used to estimate 

the current annual loading and associated required load reductions. Based on the estimated required load 

reductions, hypothetical quantities of various types of BMPs were selected and incorporated into the 

CSM. The CSM allowed BMP quantities and capacities to be varied until the required load reductions 

were achieved in the model. This is considered a top down approach, because it focuses on the volume of 

storm runoff that is required to be captured or treated and the associated BMPs needed to do so. The top 

down approach does not consider site constraints, such as geology, depths to groundwater, existing 

infrastructure, costs, and other important factors. The top-down approach is useful for providing managers 

with an understanding of the types of BMPs that may be used to achieve the required load reductions in 

an unconstrained environment. There are many site constraints within the MdR watershed, which are 

discussed in more detail in Section 4and were considered during BMP selection. 
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6.2.1 Toxics TMDL Existing Conditions Water Quality Modeling  

As previously described in more detail, the WMMS tool was calibrated and used to model existing 

conditions within the MdR WMA. The output data from WMMS were then used in a CSM prepared for 

each subwatershed to determine the load reduction required to achieve compliance with applicable 

TMDLs and the various combinations of BMPs (besides those designed to capture and infiltrate or reuse 

the 85
th
 percentile storm event) that could be used to achieve those load reductions. Scenarios were 

evaluated for each subwatershed area that included (1) 0% of the area draining to BMPs that capture and 

infiltrate or reuse and 100% of the area draining to other types of BMPs and (2) 50% of the area draining 

to BMPs that capture and infiltrate or reuse and 50% of the area draining to other types of BMPs. For 

each of these scenarios, the amount of drainage area treated by filtration type MCMs was varied to 

include the following factors: zero filtration, medium amount of area treated by filtration BMPs, and the 

maximum amount of area that could be treated by filtration BMPs. Details of the analysis can be found in 

Appendix C. 

 

6.3 Selected BMPs Reasonable Assurance Analysis Results 

As discussed in Section 3.2.3, under the MS4 Permit, compliance with the sediment WLAs for copper, 

lead, zinc, chlordane, p’p-DDE, and total DDT may be demonstrated by any one of three different means: 

(a) qualitative sediment condition of unimpacted or likely unimpacted by the interpretation and 

integration of multiple lines of evidence is met, (b) sediment numeric targets are met in bed sediments, or 

(c) final sediment WLAs are met. Also under the MS4 Permit, compliance with the sediment WLAs for 

PCBs may be demonstrated by any of four different means: (a) fish tissue targets are met in species 

resident to the waterbody, (b) final sediment allocations are met, (c) sediment numeric targets to protect 

fish tissue are met in bed sediments, or (d) demonstrate that the sediment quality condition protective of 

fish tissue is achieved in accordance with the Statewide Enclosed Bays and Estuaries Plan, as amended to 

address contaminants in resident finfish and wildlife.. 

This EWMP focuses on demonstrating that compliance may be achieved through meeting final sediment 

WLAs for the contaminants in the MdR Toxics TMDL. This RAA delivers a quantitative demonstration, 

in accordance with the MS4 Permit, that the proposed BMPs will achieve interim and final WLAs. This 

analysis aims to provide reasonable assurance that the BMPs selected for the MdR WMA will be 

sufficient to meet the interim and final numeric WLAs, through stormwater capture, filtration, and 

diversion, and associated TSS loading reductions. In addition to the BMPs selected based on the RAA 

analysis, ongoing projects, including the Oxford Basin Multi-Use Enhancement Project, will provide 

additional water quality benefits, such as serving as a sink for sediment-bound contaminants from the 

watershed. Oxford Basin is located to the north of Basin E, and receives wet weather runoff from 

Subwatershed 4. The RAA analysis does not include any benefits from the Oxford Basin project, as the 

project is still under construction. Therefore, the BMPs as proposed may not all be necessary to achieve 

TMDL compliance. 

The proposed BMPs will be implemented where feasible and within budgetary constraints.  As additional 

data become available through monitoring and the completion of applicable special studies, the MdR 

EWMP Agencies may elect to demonstrate compliance through one of the above-mentioned other means.   
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The effectiveness of the selected BMPs and control measures will be verified through the monitoring 

program developed separately under the CIMP. Based on the monitoring data analysis and results, the 

implemented BMPs will be adjusted as necessary to ensure adequate performance and the overall BMPs 

implementation schedule will be reassessed. 

The diagram presented in Figure 6-2 depicts the iterative multistage nature of the BMP selection process 

necessary to ensure that optimal BMP strategies combinations are selected while accounting for the 

complex relational dynamics between the different selection considerations, such as cost, risk, and 

effectiveness. 

 

Figure 6-2: Conceptual Diagram of EWMP BMPs Implementation Analysis 

 

The selected BMPs listed in Section 5.0 were modeled to estimate the annual capture and treatment 

volumes and load reductions for the critical wet year (2009). The WMMS tool was used, and the WMMS 

output was incorporated into the CSM for each subwatershed (see Appendix C for details). The annual 

results are summarized in Table 6-8.  

For the non-TMDL applicable Subwatershed 2 the selected BMPs listed in Section 6.3 were modeled to 

estimate the annual capture and treatment volumes and load reductions for the critical wet year (2009). 

Similar to the modeling for drainage areas to the Front and Back Basins, Subwatershed 2 was modeled 

using WMMS, and the output was incorporated into the CSM to estimate BMP volumes and load 

reductions. Results of the analysis are included in Table 6-8.  
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Table 6-8: Basins Drainage Area Summary of Modeled Volumes and  

Load Reduction – Critical Wet Year 

Parameter (units) 

Sub-

Watershed 

1A (Back 

Basins) 

Sub-

Watershed 

1B (Front 

Basins)  

Sub-

Watershed 

3 (Boone 

Olive)  

Sub-

Watershed 

4 (Oxford 

Basin) 

TMDL 

Runoff 

Area 

Total  

Sub-

Watershed 

2 (Non-

TMDL)  

Total Area (acres) 104.2 264.5 70.5 645.7 1,084.9 327.7 

Runoff Area (acres ) 96.0 249.9 70.5 638.6 1,054.9 294.4 

Total Rainfall (in) 14.6 14.6 14.6 14.6 14.6 14.6 

Total Runoff (acre-ft) 71.9 171.8 44.7 369.9 658.3 203.9 

Drainage Area TSS Load (kg TSS) 7,759 18,729 1,327 36,698 64,513 14,194 

Target Load Reduction 96.6% 95.5% 87.4% 95.4% 95.3% 21.5% 

Regional BMPs (Costco, Parks, and Venice Blvd. Neighborhood Project) 

Capture Area (acres)  - - 7.4 292.9 300.3 3.5 

Capture Area (%)  - - 10.5% 45.9% 28.5% 1.2% 

Volume Capture (acre-ft)  - - 3.7 139.1 142.7 1.4 

Volume Capture (%)  - - 8.0% 45.5% 23.7% 0.7% 

Capture Load Reduction (kg TSS)  - - 122 14,281 14,403 112.8 

Capture Load Reduction  - - 9.2% 38.9% 22.3% 0.8% 

Green Streets BMPs 

Capture Area (acres)  52 132.1 49.2 285.5 518.7 85.2 

Capture Area (%)  54.1% 52.9% 69.8% 44.7% 49.2% 26.0% 

Volume Capture (acre-ft)  31.5 76.8 26.5 136.7 271.5 41.97 

Volume Capture (%)  54.7% 53.3% 58.1% 44.8% 45.0% 21.0% 

*Capture Load Reduction (kg TSS)  2,624 6,301 695 13,630 23,250 2,626.2 

Capture Load Reduction  33.8% 33.6% 52.4% 37.1% 36.0% 19% 

Low Impact Development (LID) BMPs 

Filtration Area (acres)  44.1 117.8 13.9 60.3 236.0 11.9 

Filtration Area (%)  45.9% 47.1% 19.7% 9.4% 22.4% 4.0% 

Volume Treated (acre-ft)  26.1 67.4 7.2 29.7 130.5 7.2 

Volume Treated (%)  45.3% 46.7% 15.9% 9.7% 21.6% 3.5% 

Filtration Load Reduction (kg TSS)  2,629.7 6,370.6 213.3 2,879.2 12,093 328.5 

Filtration Load Reduction  33.9% 34.0% 16.1% 7.8% 18.7% 2.3% 

Diversion BMPs 

Diverted Volume (acre-ft - - 8.2 - - - 

Diverted Volume (%) - - 18.3% - - - 

Diverted Load Reduction (kg TSS)  1,736.8** 3,997.5** 103.1 1,834.8** 7,672.2 - 

Diverted Load Reduction (%)  - - 7.8% - - - 

Non-Structural BMPs 

Load Reduction (kg TSS)  504.3 1,217.4 86.3 2,385.4 4,193.3 - 

Subwatershed Totals 

BMP Area (acres) 96.1 249.9 70.5 638.7 1,055.0 100.6 

BMP Area (%) 100.0% 100.0% 100.0% 100.0% 100.0% 33.8% 

BMP Volume (acre-ft)  57.6 144.2 37.4 305.5 544.7 50.5 

BMP Volume (%)  80.0% 84.0% 83.5% 82.6% 82.7% 24.8% 

BMP Load Reduction (kg TSS)  7,495.2† 17,886.2† 1,219.40 35,009.9† 61,610.7† 3,067.5 

BMP Load Reduction  96.6%† 95.5%† 91.9% 95.4%† 95.5%† 21.6% 

*In accordance with the RAA Guidance document, capture load reduction calculations are based on the drainage area achieving 
annual load reduction targets (i.e., designed for the 85th percentile event and thus in compliance with guidance). 

**These additional reductions necessary to achieve compliance may include diversions, and will be determined based on the 
adaptive management process results. 

†Includes additional reductions through diversions that will be determined based on adaptive management process. 
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7.0 MdR EWMP IMPLEMENTATION PLAN AND SCHEDULE 

As previously mentioned, the MdR watershed is subject to subject to three TMDLs; the Santa Monica 

Bay Nearshore Debris TMDL, the Marina del Rey Harbor Mother’s Beach and Back Basin Bacteria 

TMDL, and the Toxic Pollutants in Marina del Rey Harbor TMDL. Because the compliance schedule for 

the Toxics TMDL is the most aggressive, the Toxics WLAs were used as the primary scheduling driver 

for BMP implementation. . Once projects were scheduled in accordance with the Toxics TMDL goals 

(Table 7-1), Trash TMDL and Bacterial TMDL load reduction goals were evaluated, and additional 

structural and/or non-structural controls, were identified. It is worth noting that MdR EWMP Agencies 

have elected to demonstrate Toxics TMDL compliance through meeting final sediment WLAs for the 

contaminants in the TMDL. Further studies, including a planned Stressor ID Study in 2016 or 

effectiveness monitoring at the Oxford Basin Multi-use Enhancement Project, may indicate Toxics 

TMDL compliance through alternative means and may impact the implementation schedule.  

To meet the compliance milestones, a phased implementation approach using a combination of structural 

and non-structural strategies designed specifically to reduce toxic pollutant and bacterial loading to MdR 

will be implemented. As detailed in the RAA section, zinc loading requires the largest load reduction and 

is thus the compliance driver for the Toxics TMDL (i.e., based on available data, if BMPs are 

implemented to achieve zinc WLA, then other toxic pollutant loads would also be below WLAs). 

Table 7-1: Summary of Marina del Rey Subwatershed RAA-Required Zinc Load Reductions 

 

Subwatershed EWMP Watershed
1 

1A 1B 2 3 4 
Back 

Basins
2 

Front 

Basins
3 

Required Zinc Percent 

Load Reduction 
96.2 95.8 21.5 88.0 95.6 95.1 95.8 

Interim / Final Toxics 

TMDL Compliance Date 
2016/2018 2019/2021 NA 2016/2018 2016/2018 2016/2018 2019/2021 

1Excludes Subwatershed 2 area since it is outside the geographical area of MdR subject to TMDL compliance 
2Tributary drainage area of Subwatersheds 1A, 3, and 4 
3Tributary drainage area of Subwatershed 1B 

 

7.1 Load Reduction Schedule 

The requirements under the Toxics TMDL vary for the four subwatersheds constituting the MdR 

watershed. Subwatershed 1 is divided into two areas, Subwatershed 1A (area draining into back basins E, 

D, and F) and Subwatershed 1B (area draining into front basins A, B, C, G, H) because they have 

different target compliance dates in the Toxics TMDL. Subwatershed 2 is considered separately in this 

EWMP as it is outside the boundaries of the TMDL compliance area of the MdR WMA. 

Table 7-1 lists the target Zinc load reductions and Toxics TMDL compliance dates for the various 

subwatersheds. The Toxics TMDL WLA compliance schedule uses a phased approach, where interim 

compliance is achieved through either demonstrating that 50% of the total drainage area served by the 

MS4 is meeting the WLA for sediment or alternatively, a 50% load reduction is achieved. Final 

compliance is demonstrated through 100% of the total area served by the MS4 meeting the WLA for 

sediment. The final compliance point occurs in 2018 for the Back Basins of the harbor and in 2021 for the 

Front Basins. 
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Under the Bacteria TMDL, the final compliance date for single sample summer and winter dry weather 

WLAs, expressed as allowable exceedance days (Section 3.2.2), is December 28, 2017. The final 

compliance point for wet weather and geometric mean bacteria WLAs is July 15, 2021. 

7.2 Structural BMP Schedule 

Attaining the TMDLs’ water quality goals will require significant infrastructure throughout the MdR 

watershed. This section presents the implementation schedules required for regional and localized 

structural BMPs to meet the WLA by the specified interim and final compliance dates. The Toxics TMDL 

compliance points for the Back Basins are on a more accelerated schedule than the Front Basins, therefore 

projects within the subwatersheds that drain to the Back Basins (Subwatersheds 1A, 3 and 4) are given 

priority in the implementation schedule.  

Based on the existing pollutant loads, estimated by the WMMS model, a total zinc load reduction of 

approximately 95.1% and 95.8% will be required to meet the zinc WLA for the Back Basins 

(Subwatersheds 1A, 3, and 4) and Front Basins (Subwatershed 1B), respectively. These load reductions 

modeled through the RAA are used in the selection, design, scheduling, and costing, of the structural and 

non-structural BMPs. A detailed description of design, load reduction, implementation, and cost 

methodology and results are found in Appendix A and Appendix B. 

The expected load reduction schedule is shown as well as the applicable TMDL compliance points (both 

interim and final) are shown in Table 7-2. Expected load reductions from non-structural BMPs are also 

included in Table 7-2. 

The actual implementation schedule may vary depending on the results of monitoring efforts currently 

underway (i.e., Coordinated Monitoring Plan), planned monitoring (Coordinated Integrated Monitoring 

Plan), future special studies, and future BMP effectiveness analysis,  environmental documentation, 

stakeholder process, and funding availability. Based upon an adaptive management strategy, as more 

watershed-specific information relating to pollutant loads is available, more detailed schedules may be 

developed using this basic framework.  
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Table 7-2: RAA Load Reduction Schedule for MdR Watershed Back Basins and Front Basins BMPs  

Area 
Percent Reduction 

Existing 2015 2016 2017 2018 2019 2020 2021 

Back Basins                 

Back Basins (Subwatersheds 1A, 3, 4)     Interim   Final       

Regional Projects (Costco, Parks, and Venice Neighborhood)     15.36 14.16 0.01       

Green Streets     25.43 19.1 6.67       

Low Impact Development (LID)   1.01 1.01 1.01 1.01       

Additional BMPs 0.43   4.27 2.68         

Non-Structural Programs       1.5 1.5 1.5 2   

Annual Load Reduction 0.43 1.01 46.08 38.45 9.19 1.5 2 0 

Toxics TMDL Load Reduction-Cumulative Goal = 95.1% 0.43 1.44 47.51 85.97 95.16 96.66 98.66 98.66 

Subwatershed 1A                 

Green Streets     40.24 13.33         

Low Impact Development (LID)   4.45 4.45 4.45 4.45       

Additional BMPs       22.91         

Non-Structural Programs       1.5 1.5 1.5 2   

Annual Load Reduction 0 4.45 44.7 42.2 5.95 1.5 2 0 

Toxics TMDL Load Reduction-Cumulative Goal = 96.2% 0 4.45 49.15 91.34 97.29 98.79 100 100 

Subwatershed 3                 

Regional Projects (Venice of America Park + Triangle Park)     5.48   0.08       

Green Streets     37.01 28.87 9.48       

Low Impact Development (LID)   0.63 0.63 0.63 0.63       

Existing BMP - Boone Olive Diversion 4.97               

Non-Structural Programs       1.5 1.5 1.5 2   

Annual Load Reduction 4.97 0.63 43.11 30.99 11.69 1.5 2 0 

Toxics TMDL Load Reduction-Cumulative Goal = 88% 4.97 5.59 48.7 79.7 91.38 92.88 94.88 94.88 

Subwatershed 4                 

Regional Projects (Costco and Venice Neighborhood)     19.13 18.19         

Green Streets     22.54 19.35 7.52       

Low Impact Development (LID)   0.56 0.56 0.56 0.56       

Additional BMPs     5.48           

Non-Structural Programs       1.5 1.5 1.5 2   

Annual Total 0 0.56 47.71 39.6 9.58 1.5 2 0 

Toxics TMDL Load Reduction-Cumulative Goal = 95.7% 0 0.56 48.27 87.87 97.45 98.95 100 100 

Front Basins                 

Subwatershed 1B           Interim   Final 

Green Streets       7.85 12.97 16.07 13.01 0.43 

Low Impact Development (LID)   3.36 3.36 3.36 3.36 3.36 3.36   

Additional BMPs           8.8 10.4   

Non-Structural Programs       1.5 1.5 1.5 2   

Annual Total 0 3.36 3.36 12.71 17.83 29.73 28.78 0.43 

Toxics TMDL Load Reduction-Cumulative Goal = 95.8% 0 3.36 6.72 19.43 37.25 66.99 95.77 96.2 

Non-TMDL Area                 

Subwatershed 2, Green Streets, Canal Park, and Via Dolce Park scheduled after 2021 

Regional Projects (Canal Park + Via Dolce Park)                1.17^ 

Green Streets               19.00^ 

Low Impact Development (LID)   0.38 0.38 0.38 0.38 0.38 0.38   

Non-Structural Programs       1.5 1.5 1.5 2   

Annual Total 0 0.38 0.38 1.88 1.88 1.88 2.38 20.17** 

Water Quality Load Reduction-Cumulative Goal = 21.5%* 0 0.38 0.76 2.64 4.52 6.4 8.78 28.95 

This table is based on the percent watershed area treated by BMPs (proportional load reduction for 85th percentile storm event). 

*Additional load reduction is required to meet the TMDL WLA for the critical year and/or the interim target 

** Scheduled after 2021, depending on results of the Adaptive Management Process 

^Structural BMPs are estimated at the total load reduction required (21.5%) to ensure that planning is in place to meet potential load reduction requirements, exclusive of non-

structural and development/redevelopment BMP programs. 

GW = groundwater 
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Table 7-3: RAA Volume (acre-feet) Reduction Schedule for MdR Watershed Back Basins and Front Basins BMPs 

Area 
Volume (acre-feet) 

Existing 2015 2016 2017 2018 2019 2020 2021 

Back Basins                 

Back Basins (Subwatersheds 1A, 3, 4)     Interim   Final       

Regional Projects (Costco, Parks, and Venice Neighborhood) 0.0 0.0 75.0 69.1 0.0 0.0 0.0 0.0 

Green Streets 0.0 0.0 155.7 117.0 40.8 0.0 0.0 0.0 

Low Impact Development (LID) 0.0 34.4 34.4 34.4 34.4 0.0 0.0 0.0 

Additional BMPs 8.2 0.0 16.8 10.5 0.0 0.0 0.0 0.0 

Non-Structural Programs 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

Annual Volume Reduction 8.2 34.4 281.9 231.0 75.3 0.0 0.0 0.0 

Toxics TMDL Cumulative Volume Reduction (acre-ft) 8.2 42.6 324.5 555.5 630.8 630.8 630.8 630.8 

Subwatershed 1A                 

Green Streets 0.0 0.0 23.7 7.8 0.0 0.0 0.0 0.0 

Low Impact Development (LID) 0.0 6.5 6.5 6.5 6.5 0.0 0.0 0.0 

Additional BMPs 0.0 0.0 0.0 10.2* 0.0 0.0 0.0 0.0 

Non-Structural Programs 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

Annual Volume Reduction 0.0 6.5 30.2 14.4 6.5 0.0 0.0 0.0 

Toxics TMDL Cumulative Volume Reduction (acre-ft) 0.0 6.5 36.7 51.1 57.6 57.6 57.6 57.6 

Subwatershed 3                 

Regional Projects (Venice of America Park + Triangle Park) 0.0 0.0 3.6 0.0 0.1 0.0 0.0 0.0 

Green Streets 0.0 0.0 13.0 10.2 3.3 0.0 0.0 0.0 

Low Impact Development (LID) 0.0 1.8 1.8 1.8 1.8 0.0 0.0 0.0 

Existing BMP - Boone Olive Diversion 8.2 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

Non-Structural Programs 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

Annual Volume Reduction 8.2 1.8 18.5 12.0 5.2 0.0 0.0 0.0 

Toxics TMDL Cumulative Volume Reduction (acre-ft) 8.2 10.0 28.5 40.4 45.6 45.6 45.6 45.6 

Subwatershed 4                 

Regional Projects (Costco and Venice Neighborhood) 0.0 0.0 71.3 67.8 0.0 0.0 0.0 0.0 

Green Streets 0.0 0.0 62.4 53.5 20.8 0.0 0.0 0.0 

Low Impact Development (LID) 0.0 7.4 7.4 7.4 7.4 0.0 0.0 0.0 

Additional BMPs 0.0 0.0 0.0 20.3* 0.0 0.0 0.0 0.0 

Non-Structural Programs 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

Annual Volume Reduction 0.0 7.4 141.1 128.8 28.2 0.0 0.0 0.0 

Toxics TMDL Cumulative Volume Reduction (acre-ft) 0.0 7.4 148.5 277.3 305.5 305.5 305.5 305.5 

Front Basins                 

Subwatershed 1B           Interim   Final 

Green Streets 0.0 0.0 0.0 12.0 19.8 24.5 19.9 0.7 

Low Impact Development (LID) 0.0 11.2 11.2 11.2 11.2 11.2 11.2 0.0 

Additional BMPs 0.0 0.0 0.0 0.0 0.0 15.1* 17.9* 0.0 

Non-Structural Programs 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

Annual Volume Reduction 0.0 11.2 11.2 23.2 31.0 35.8 31.1 0.7 

Toxics TMDL Cumulative Volume Reduction (acre-ft) 0.0 11.2 22.5 45.7 76.7 112.5 143.5 144.2 

Non-TMDL Area                 

Subwatershed 2, Green Streets, Canal Park, and Via Dolce Park scheduled after 2021 

Regional Projects (Canal Park + Via Dolce Park) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.4 

Green Streets 0.0 0.0 0.0 0.0 0.0 0.0 0.0 42.0 

Low Impact Development (LID) 0.0 1.2 1.2 1.2 1.2 1.2 1.2 0.0 

Non-Structural Programs 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

Annual Volume Reduction 0.0 1.2 1.2 1.2 1.2 1.2 1.2 43.4** 

Toxics TMDL Cumulative Volume Reduction (acre-ft) 0.0 1.2 2.4 3.6 4.8 6.0 7.2 50.6 

This table is based on the percent watershed area treated by BMPs (proportional load reduction for 85th percentile storm event). 
*Additional load reduction is required to meet the TMDL WLA for the critical year and/or the interim target 

** Scheduled after 2021, depending on results of the Adaptive Management Process 

^Structural BMPs are estimated at the total load reduction required (21.5%) to ensure that planning is in place to meet potential load reduction requirements, exclusive of non-

structural and development/redevelopment BMP programs. 
GW = groundwater 
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7.3 Non–Structural BMP Implementation 

All MCMs that are required by the 2012 Permit will be implemented. The combined non-structural 

programs/projects proposed in this EWMP are estimated to reduce up to 6.5% of the pollutant loading to 

MdR. The non-structural programs/projects proposed will be implemented early to maximize the 

cumulative pollutant load removals throughout the implementation period. Generally, it is assumed that a 

program/project will capture the full load reduction after 2 years of implementation.  

The non-structural BMP programs proposed for the MdR watershed include modeling updates and other 

studies, source control, catch basin cleaning, and industry targeted outreach and education, enforcement, 

and inspection programs. The EWMP proposed implementation schedule for non-structural BMPs is 

shown in Table 7-4.  

Table 7-4: Implementation Schedule for Non-Structural BMPs within the MdR WMA 

Category Non-Structural Solution 

Potential Contaminant Reduction (%) 

2015 2016 2017 2018 2019 
2020 - 

2025 

Watershed Studies 

Pollutant Loading Model and Database       

Long-Term Implementation and Updates       

Total Suspended Solids/Pollutant 

Correlations 

 
     

Source Control 

Collaborative Environmentally Friendly 

Alternative Services Program 

 
  0.5 1 2 

Planning & Assessment       

Long-Term Implementation       

Product Substitution Campaign  
 

 0.5 1 2 

Planning & Assessment       

Long-Term Implementation       

Municipal Separate 

Storm Sewer 

System (MS4) 

Targeted Aggressive MS4 and Catch 

Basin Cleaning Program 

 
  0.5 1 1 

Planning & Assessment       

Long-Term Implementation       

Restaurants, 

Parking Garage, 

Construction, and 

Commercial 

Facilities 

Compliance 

Code Survey and Modification       

Targeted inspections   0.5 0.5 0.5 0.5 

Evaluation/Assessment/Modification       

Business-led Voluntary BMP 

Implementation Program 

 
 0.5 0.5 0.5 0.5 

Feasibility Evaluation       

Incentive Program  
 

    

Community 

Outreach and 

Education 

Outreach and Education   0.5 0.5 0.5 0.5 

Environmentally Friendly Boating 

Program 

 
     

Green Gardening and Runoff Reduction 

Program 

 
     

Total Contaminant Reduction (%)   1.5 3 4.5 6.5 

 
Represents overall project schedule. 

 
Provides additional information regarding project implementation schedule. 
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8.0 IMPLEMENTATION COSTS AND FINANCIAL STRATEGY 

As mentioned in the previous sections, the Toxics TMDL compliance schedule is used in the selection 

and scheduling of BMPs in the MdR WMA. The Toxics TMDL compliance schedule provides for 

multiple pathways to achieve compliance with the sediment TMDL, including achieving designated 

WLAs, or alternatively demonstrating attainment of the SQOs. For the purpose of this EWMP, 

compliance with WLAs is used for costing and scheduling but further studies, including a planned 

Stressor ID Study in 2016, may show TMDL compliance through SQOs.  

Life cycle costs (LCC) incorporated into project cost estimates include materials, construction, 

engineering design, CEQA and permitting, contingency, land acquisition, 20 years of routine operations 

and maintenance (O&M), and major rehabilitation costs. The cost of administering a stormwater 

management program for post-construction effectiveness assessment during 3 storm events was also 

included in this estimate. Construction costs were applied to the year in which a load reduction credit was 

assigned. Planning and engineering design costs were assumed to require up to 2 years of lead-time prior 

to the start of construction. The cost of post-construction stormwater monitoring was distributed over 3 

years following project completion. The annual O&M cost was equally distributed over the remaining 

project schedule following project completion. All costs were translated into 2015 dollars using net 

present worth analysis and an average inflation rate of 3%. These values were used based on a similar 

methodology employed to develop the San Diego Quality of Life Initiative (SANDAG Equinox Center, 

2008) and the Multi-Pollutant TMDL Implementation Plan for the Unincorporated Area of MdR Harbor 

Back Basins (LADPW, 2012). Additional information regarding green street project designs, design 

areas, cost estimates, and this methodology is presented in Appendix A. The costs shown in this EWMP 

are estimates only and will change based on site-specific conditions and refinement of parameters as the 

EWMP is implemented. 

8.1 BMP Implementation Cost Summary 

The cumulative costs associated with the implementation of the BMPs discussed in Section 5.0 based on 

the schedule presented in Section 7.0 are summarized in Table 8-1. The results are presented by 

jurisdiction and type of BMP (structural versus nonstructural). Total costs for implementation of the 

BMPs proposed in this EWMP are estimated at $391,914,197. In Table 8-2 implementation costs are 

broken out by drainage area (Back Basins, Front Basins and non-TMDL area) separately because they 

follow different TMDL compliance schedules. Costs associated Subwatersheds 1A, 3, and 4 are presented 

under the Back Basins and those for Subwatershed 1B are shown under Front Basins. Subwatershed 2 

does not drain to either the Back Basins or the Front Basins, and is therefore not subject to the TMDL 

compliance schedule; its BMPs associated costs are presented separately. Table 8-2 also shows the 

cumulative load reduction associated for each BMP type discussed in the EWMP for each of the 

subwatersheds, including nonstructural BMPs. 
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Table 8-1: MdR Watershed BMPs Cost Estimate Schedule by Jurisdiction 

MdR Watershed Structural BMPs 
Nonstructural 

BMPs 

Operations & 

Maintenance 
Total Cost 

City Of Los Angeles $249,052,873 $2,923,268 $32,499,182 $284,475,323 

County Of Los Angeles $87,412,319 $1,190,913  $12,001,036 $100,604,268 

City Of Culver City $6,669,040 $127,009  $38,556 $6,834,605 

Total Cost (2015 dollars) $343,134,232  $4,241,190  $44,538,774  $391,914,197  

 

The annual breakdown of the costs for the whole WMA by BMP type and by jurisdiction are summarized 

in Table 8-7 and Table 8-8, for structural BMPs, and Table 8-9 and Table 8-10, for nonstructural BMPs.  

 

Table 8-2: Load Reduction and Cost for Required Load Reductions for  

Back Basins and Front Basins 
 

BMP Type Cumulative Load Reduction Percentage Cumulative Cost
* 

Back Basins (Subwatersheds 1A, 3, 4) 

Structural BMPs Total 92.16 $290,406,761 

Nonstructural BMPs Total 6.5 $2,524,452 

Subwatershed 1A 
  

Green Streets 6.27 $22,526,910 

Development/Redevelopment 2.08 - 

Potential Sanitary Sewer Diversion 2.68 $7,443,462 

Structural BMPs Total 11.04 $29,970,372 

Subwatershed 3 
  

Green Streets 6.47 $21,482,683 

Development/Redevelopment 0.22 - 

Venice of America Park 0.47 $681,486 

Triangle Park 0.01 $195,464 

Existing BMP - Boone Olive Diversion 0.43 - 

Structural BMPs Total 7.59 $22,359,634 

Subwatershed 4 
  

Venice Neighborhood Project (GW≥20ft) 23.93 $90,699,592 

Green Streets (20ft>GW) 38.46 $127,753,965 

Development/Redevelopment 1.75 - 

Costco Parking Lot 5.12 $6,707,597 

Sanitary Sewer Diversion 4.27 $12,915,601 

Structural BMPs Total 73.53 $238,076,755 

Front Basins (Subwatershed 1B) 

Subwatershed 1B 
  

Green Streets 50.33 $51,278,322 

Development/Redevelopment 20.16 - 

Sanitary Sewer Diversion 19.21 $18,194,233 

Structural BMPs Total 89.70 $69,472,555 

Nonstructural BMPs Total 6.5 $800,437 
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Table 8-2: Load Reduction and Cost for Required Load Reductions for  

Back Basins and Front Basins 
 

BMP Type Cumulative Load Reduction Percentage Cumulative Cost
* 

Non TMDL Compliance Area 

Subwatershed 2   

Green Streets 24.55 $26,980,294 

Development/Redevelopment 2.54 - 

Canal Park 1.11 $492,869 

Via Dolce Park 0.06 $320,529 

Structural BMPs Total 28.27 $27,793,692 

Nonstructural BMPs Total 6.5 $916,301 

*Cost includes planning, design, O&M, and BMP effectiveness monitoring through 2034. 

 

8.2 Structural BMPs Implementation Cost 

8.2.1 Green Streets BMPs 

Implementation of green street BMPs as well as the Venice Blvd. Neighborhood Regional Project, is 

constrained to the limited regions within the public domain available for implementation of structural 

BMP projects. Many considerations affect the extent of area available for the implementation of these 

BMPs within the public ROW (e.g., utilities, crosswalks, soil conditions); therefore, the design areas used 

to develop example BMP implementation scenarios and design were also used to test feasibility of 

implementation (e.g., adequate space for implementation, sufficient utility separation). Projected costs are 

based on the implementation of various BMPs by land use and subwatershed. The results of this analysis 

are provided in more detail in Appendix A.  

The cost of implementation for these design area BMP projects was normalized by acreage treated in 

order to obtain a value (cost per acre treated) that could be scaled watershed-wide. This normalized value 

was used to apportion cost by land use and groundwater depth. Table 8-3 summarizes these costs for each 

of the subwatersheds in MdR. 

Table 8-3: Green Streets BMPs Costs for the MdR Watershed 

BMP Type Cumulative Cost (2015 dollars) 

REGIONAL PROJECTS  $90,699,592 

Venice Blvd. Neighborhood Project (GW≥20ft, Subwatershed 4) $90,699,592 

GREEN STREETS $250,022,174  

Subwatershed 1A $22,526,910  

Subwatershed 1B $51,278,322  

Subwatershed 2 $26,980,294  

Subwatershed 3 $21,482,683  

Subwatershed 4  $127,753,965  

CUMULATIVE COST (2015 $)
 $340,914,197 
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8.2.2 Costco 

The estimated implementation cost for the Costco regional BMP is presented in Table 8-4. The design 

assumptions and cost estimates for the Costco Parking Lot Infiltration Project Design are presented in 

Appendix B. 

 

Table 8-4: Costco Parking Lot Implementation Cost 

BMP Design 
Regional Project 

ID 

Treatment 

Area (ac) 

Planning/ 

Design Cost 

Construction 

Cost 

20-Year 

O&M 

Cost 

Monitoring 

Cost 

Storm Chamber 

Infiltration 

Gallery 

Costco Parking 

Lot 
42 

$1,546,000 $5,533,429 $64,000 $120,000 

 

8.2.3 Parks  

Four parks were considered for Regional BMPs in the MdR watershed: Canal Park, Venice of America 

Park, Via Dolce Park, and Triangle Park. The specific design considerations are presented in the 

following subsections. A summary of the implementation costs is provided in Table 8-5 below. Detailed 

assumptions and calculations are provided separately in Appendix B. 

Table 8-5: Implementation Costs for Regional Projects - Parks 

BMP Design 
Regional Project 

ID 

Treatment 

Area (ac) 

Planning/ 

Design Cost 

Construction 

Cost 

20-Year 

O&M Cost 

Monitoring 

Cost 

Storm Chamber 

Infiltration 

Gallery 

Canal Park 3.3 $139,000 $397,143 $20,000 $18,000 

Venice of 

America Park 
3.9 $168,000 $502,176 $20,000 $36,000 

Subsurface 

Cistern w/ 

Capture/Reuse  

Via Dolce Park 0.18 $88,000 $214,308 $110,000 $18,000 

Triangle Park 0.05 $51,000 $80,621 $110,000 $18,000 

 

8.2.4 Potential Sanitary Sewer Diversion Projects 

The costs and project specific information for the design parameters of each of the potential subwatershed 

sanitary sewer diversion projects are summarized in Table 8-6. More details are presented in Appendix B. 

Table 8-6: Sanitary Sewer Diversion Projects Implementation Cost 

Subwatershed 
Subwatershed 1A 

(Back Basins) 

Subwatershed 1B 

(Front Basins) 

Subwatershed 3 (Boone Olive/ 

Subwatershed 4 (Oxford Basin) 

Design Treatment Area (ac) 22 48 35 

Tank Capacity (gallons) 0.49 million 1.60 million 1.04 million 

Redevelopment Area (acres) 0.3 0.7 0.5 

Planning/ Design Cost $354,000 $998,000 $338,000 

Construction Cost $7,309,020 $17,899,145 $12,604,729 

20-Year O&M Cost $596,010 $4,295,301 $1,115,655 

Monitoring Cost $60,000 $60,000 $60,000 
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Because of the exact drainage areas to be diverted and the tank locations are significant unknown 

variables, the sanitary sewer diversion project costs are limited in scope to the above ground concrete tank 

(rectangular), with 5-foot perimeter beyond the edge of the tank foundation, and one controller 

pump/diversion to connect to the sanitary sewer and a limited suite of construction BMPs. The O&M 

costs include inspection and maintenance of the tank, as well as an average annual sewer discharge fee 

(assuming 7 storms per year).  

This type of project is expensive as a result of the redevelopment costs associated with obtaining property 

to site the tank. The lower reaches of the MdR watershed consist mainly of high-density multi-family 

residential land uses. These properties range in size from 0.15 acre lots with 2-3 story condominiums, to 

skyscrapers with hundreds of individual units and the average cost per acre is above $20,000,000. The 

tank design assumptions and cost estimates are presented with the regional projects designs in in 

Appendix B. 

 

8.3 Non-Structural BMPs Implementation Cost 

The non-structural cost estimates consist of a one-year initial pilot study cost, including project start-up 

and assessment, and if applicable given the type of project/program ongoing O&M costs. An inflation rate 

of 3% per year was used. These values were used based on a similar methodology employed for the MdR 

Multi-Pollutant Implementation Plan (LADPW, 2012). All non-structural costs are reported in 2015 

dollars. The total cost of implementing the nonstructural programs is approximately $4.24 million, as 

summarized in Table 8-10. 
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Table 8-7: MdR Watershed Structural BMPs Cost Estimate Schedule by BMP Type 

MdR Watershed 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 
O&M 

2026-2034 

Total 

Cost 

Venice Blvd. Neighborhood Project (GW≥20 ft) $11,276,106 $47,900,775 $24,011,959 $1,328,876 $1,322,717 $395,180 $383,669 $372,495 $361,645 $351,112 $340,885 $2,654,171 $90,699,590 

Green Streets (20 ft>GW) $21,392,161 $72,313,721 $60,838,013 $36,646,653 $22,426,618 $14,011,168 $2,913,191 $2,105,757 $1,694,678 $1,645,318 $1,597,396 $12,437,500 $250,022,174 

Potential Sanitary Sewer Diversions $515,000 $485,437 $18,680,557 $554,934 $7,828,309 $7,600,300 $260,472 $252,886 $245,520 $223,487 $216,978 $1,689,414 $38,553,294 

Costco $773,000 $728,627 $5,063,871 $38,383 $37,265 $36,179 $2,602 $2,526 $2,453 $2,381 $2,312 $18,000 $6,707,599 

Canal Park $0 $0 $63,602 $61,750 $342,579 $5,862 $5,692 $5,526 $766 $744 $722 $5,625 $492,868 

Via Dolce Park $0 $0 $0 $0 $37,955 $216,329 $9,351 $9,078 $8,814 $4,093 $3,973 $30,937 $320,530 

Venice of America Park $84,000 $552,527 $11,897 $11,550 $11,214 $837 $813 $789 $766 $744 $722 $5,625 $681,484 

Triangle Park $0 $24,036 $23,336 $71,631 $9,920 $9,631 $9,351 $4,342 $4,215 $4,093 $3,973 $30,937 $195,465 

Annual Cost (2015 dollars, $) $34,040,268 $122,005,124 $108,693,236 $38,713,777 $32,016,577 $22,275,487 $3,585,141 $2,753,399 $2,318,858 $2,231,972 $2,166,963 $16,872,208  

Cumulative Cost (2015 dollars, $) $34,040,268 $156,045,392 $264,738,627 $303,452,404 $335,468,981 $357,744,468 $361,329,609 $364,083,008 $366,401,865 $368,633,837 $370,800,799  $387,673,007 

 

 

Table 8-8: MdR Watershed Structural BMPs Cost Estimate Schedule by Jurisdiction 

MdR Watershed 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 
O&M 

Total Cost 
2026-2034 

City of Los Angeles $28,222,625  $105,911,250  $83,471,079  $24,834,315  $11,212,248  $7,285,645  $2,272,044  $1,884,855  $1,610,630  $1,557,927  $1,512,551  $11,776,886  $281,552,055  

County of Los Angeles $5,044,643  $15,365,247  $20,158,285  $13,841,080  $20,767,065  $14,953,663  $1,310,495  $866,018  $705,775  $671,663  $652,100  $5,077,322  $99,413,355  

City of Culver City 773,000 728,627 5,063,871 38,383 37,265 36,179 2,602 2,526 2,453 2,381 2,312 18,000 6,707,599 

Annual Cost (2015 dollars, $) 34,040,268 122,005,124 108,693,235 38,713,777 32,016,577 22,275,487 3,585,141 2,753,399 2,318,858 2,231,971 2,166,963 16,872,208  

Cumulative Cost (2015 dollars, $) 34,040,268 156,045,392 264,738,627 303,452,404 335,468,981 357,744,467 361,329,608 364,083,007 366,401,865 368,633,836 370,800,799  387,673,007 

 

 

Table 8-9: MdR Watershed Non-Structural BMPs Cost Estimate Schedule by Jurisdiction 

MdR Watershed 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 Total Cost 

City of Los Angeles $1,156,986  $597,275  $424,479  $195,335  $129,973  $69,870  $69,870  $69,870  $69,870  $69,870  $69,870  $2,923,268 

County of Los Angeles $471,347  $243,325  $172,929  $79,578  $52,950  $28,464  $28,464  $28,464  $28,464  $28,464  $28,464  $1,190,913 

City of Culver City $50,267  $25,950  $18,442  $8,487  $5,647  $3,036  $3,036  $3,036  $3,036  $3,036  $3,036  $127,009 

Annual Cost (2015 dollars, $) $1,678,600  $866,550  $615,850  $283,400  $188,570  $101,370  $101,370  $101,370  $101,370  $101,370  $101,370   

Cumulative Cost (2015 dollars, $) $1,678,600  $2,545,150  $3,161,000  $3,444,400  $3,632,970  $3,734,340  $3,835,710  $3,937,080  $4,038,450  $4,139,820   $4,241,190 
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Table 8-10: Cost Schedule for Non-Structural BMP s within the MdR WMA by BMP Type 

Non-Structural Solution Category Proposed Non-Structural BMP 
Cost (2015 $) 

2015 2016 2017 2018 2019 2020 2021 2022-2025 

Watershed Studies 
Pollutant Loading Model and Database 0 21,800 21,800 21,800 21,800 21,800 21,800 87,200 

Total Suspended Solids/Pollutant Correlations 0 0 54,500 0 54,500 0 0 0 

Source Control 
Collaborative Environmentally Friendly Alternative Services Program 327,000 136,250 109,000 32,700 5,450 5,450 5,450 21,800 

Product Substitution Campaign 408,750 147,150 152,600 109,000 65,400 32,700 32,700 130,800 

Municipal Separate Storm Sewer System (MS4) Targeted Aggressive MS4 and Catch Basin Cleaning Program 218,000 109,000 81,750 27,250 10,900 10,900 10,900 43,600 

Restaurants, Parking Garage, Construction, and 

Commercial Facilities Compliance 

Code Survey and Modification 109,000 81,750 21,800 5,450 1,090 1,090 1,090 4,360 

Targeted inspections 70,850 49,050 21,800 16,350 16,350 16,350 16,350 65,400 

Business-led Voluntary BMP Implementation Program 299,750 179,850 87,200 32,700 6,540 6,540 6,540 26,160 

Community Outreach and Education 
Environmentally Friendly Boating Program 109,000 54,500 27,250 27,250 3,270 3,270 3,270 13,080 

Green Gardening and Runoff Reduction Program 136,250 87,200 38,150 10,900 3,270 3,270 3,270 13,080 

Total Cost 1,678,600  866,550  615,850  283,400  188,570  101,370  101,370 405,480 

Cumulative Cost 1,678,600  2,545,150  3,161,000  3,444,400  3,632,970  3,734,340  3,835,710 4,241,190 
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8.4 Financial Strategy 

This section identifies the estimated order-of-magnitude cost of the activities, and potential funding 

options that the EWMP Group will be pursuing to fund the program.   

Estimated costs for compliance with the 2012 MS4 Permit through the implementation of the Marina del 

Rey Watershed EWMP are approximated at $400 million.  The EWMP Agencies will follow a multi-

pronged financial strategy to maximize potential funding opportunities in support of EWMP 

implementation. The California Contract Cities Association and the League of California Cities, Los 

Angeles Division City Managers Committees commissioned a report on stormwater funding options in 

the Los Angeles region. The resulting report, “Stormwater Funding Options – Providing Sustainable 

Water Quality Finding in Los Angeles County” (Farfsing and Watson, 2014) provided a useful 

framework for potential funding options, which is incorporated in this section.  

8.4.1 Grant Programs 

The financial strategy for the EWMP includes pursuing available grant programs that potentially may be 

used for project implementation. These grants may include (but are not limited to) those outlined in the 

Table 8-11. 

Table 8-11: Potential Grant Programs 

Grant Program 

Prop 1 Water Bond (2014) 

Integrated Regional Water Management Plan  

USEPA 319 Grants 

Clean Beaches Initiative  

Federal or State Transportation Grants 

Federal or State Solid Waste Grants 

Federal Emergency Management Agency (FEMA) Grants 

National Institute of Health (NIH) or Public Health Related Grants 

. 

8.4.2 Fees and Charges 

The Farfsing and Watson report also identified potential strategies to fund stormwater programs through 

fees and charges assessed on either a local, regional or state level. These potential fees and charges are 

summarized in Table 8-12. 
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Table 8-12: Potential Fees and Charges 

Potential Fees and Charges 

Local Stormwater Fees 

Incorporate Fees for Street Sweeping and Trash TMDLs into Solid Waste Management Fees  

Local Water Conservation Fees 

Stormwater Impact Fee in LID Ordinances 

Car Rental Fees 

District-wide Sales Tax 

Continue to Pursue Passage of County-wide Parcel Tax (Clean Water, Clean Beaches Measure) 

 

8.4.3 Legislative Strategies: 

Potential legislative or policy strategies that the EWMP Agencies may pursue are outlined in Table 8-13 

below. 

Table 8-13: Potential Legislative Strategies 

Potential Legislative Strategies 

Amend Prop 218 to Define Stormwater as a Traditional Utility 

Formation of Water Conservation Districts 

Special Assessment District for the Watershed Management Areas 

Source Control Measures Modeled after SB 346 

Support the California Green Chemistry Initiative Program 

Pursue rate increase for projects based on Assembly Bill (AB) 2403 to avoid triggering Proposition 218 

requirements. 

Monetize Stormwater Capture and Infiltration 

Explore Funding Through Cap and Trade Revenues  

 

8.4.4 Financial Strategies Moving Forward 

The potential financial strategies described in this EWMP serve as a general framework for the EWMP 

Agencies to follow moving forward. These strategies, among others yet to be defined, will be adopted 

collaboratively by the member agencies and based on outcomes from the strategies described; a more 

detailed financial plan will be developed as the program moves forward. 
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9.0 ASSESSMENT AND ADAPTIVE MANAGEMENT FRAMEWORK 

Adaptive management is a key component to the successful implementation, assessment and refinement 

of the MdR EWMP. Adaptive management is the process by which data are continually assessed in the 

context of improving and adapting programs to ensure the most effective strategies are implemented. In 

accordance with the MS4 Permit, every two years from the date of EWMP approval an adaptive 

management process will be implemented. The process will include consideration of the progress for the 

following elements as described in Part V1.C.8 of the MS4 Permit: 

1. “Progress toward achieving interim and/or final WQBELS or RW limitations …according to 

established schedules; 

2. Progress toward achieving improved water quality in MS4 discharges and achieving RW 

limitations through implementation of the watershed control measures based on an evaluation 

of outfall based monitoring data and RW monitoring data; 

3. Achievement of interim milestones; 

4. Re-evaluation of the water quality priorities identified for the WMA based on more recent 

water quality data for discharges from the MS4 and the receiving water(s) and a reassessment 

of sources of pollutants in MS4 discharges; 

5. Availability of new information and data from sources other than the Permittees’ monitoring 

program(s) within the WMA that informs the effectiveness of the actions implemented by the 

Permittees; 

6. Regional Water Board recommendations; and 

7. Recommendations for modifications to the Watershed Management Program solicited 

through a public participation process.” 

 

As additional data become available through CIMP monitoring, BMP effectiveness studies, special 

studies such as the Toxics TMDL required Stressor ID Study, and other scientific studies, they will be 

integrated and assessed to determine whether programs in the EWMP should be altered to enable 

compliance in the most efficient manner.  

The adaptive management framework will allow the EWMP Agencies to develop an overall program 

consisting of efficient solutions based on evolving watershed priorities.  

9.1 Effectiveness Monitoring 

BMP effectiveness monitoring will be conducted for multiple years following BMP implementation. 

Monitoring will be tailored to the type of BMP and will include inflow versus outflow stormwater volume 

assessments as well as inflow and outflow constituent concentrations (or TSS) where applicable. Data 

collected will be compared to the effectiveness assumptions used in the RAA analysis and if actual 

effectiveness differs from effectiveness used in the model, the model will be re-run using the actual 

effectiveness data gathered. This will enable the adaptation of BMP strategies as they are being 

implemented to address TMDL compliance milestones. Ongoing CIMP monitoring, Oxford Basin 

monitoring, and Parking Lots 5 & 7 monitoring results will also be conducted. 
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9.2 CIMP Monitoring and Assessment Program 

The EWMP Agencies submitted the MdR Watershed CIMP to the LARWQCB in June 2014. One of the 

main objectives of the CIMP is to leverage resources and create a regionally efficient and effective 

monitoring program.  

The integrated review of existing monitoring programs, TMDL implementation plans, the Regional 

Board-approved Bacteria TMDL CMP, Toxics TMDL CMPs, and the monitoring data that were used in 

the development of the 2014 MdR Watershed CIMP represent the “Initial Assessment” of existing 

conditions in the MdR watershed. 

Lessons learned during planning and implementation of Year 1 of the MdR Watershed CIMP (i.e., 

monitoring station appropriateness and safety considerations for wet weather receiving water monitoring) 

will be tracked and integrated into the overall program assessment during the quality assurance/quality 

control review of monitoring data and annual reporting. Each Annual Report will present a summary of 

TMDL and Permit compliance and will provide an opportunity to identify, as appropriate, modifications 

to the MdR Watershed CIMP protocols based on lessons learned and monitoring data. A formal 

programmatic review will occur during Years 1 and 2 of the program and will be integrated into the Year 

3 implementation. A more comprehensive review and update of the MdR Watershed CIMP monitoring 

protocols may also become necessary, especially when preparing for the Triad Sampling for SQO 

analysis (required once during the 5-year Permit Order period in accordance with the SQO guidance). 

9.3 CIMP Monitoring Reports and Revision Process 

Every 2 years, hence during Year 3 of the implementation of the CIMP monitoring program, available 

monitoring information will be reviewed in the context of the receiving water monitoring program and 

outfall-based monitoring objectives.  

If changes are needed, at any stage of the CIMP implementation, they will be made to the CIMP, 

incorporated into monitoring practice, and described in the next Annual Report. Identified changes will be 

discussed in the Annual Report and implemented starting no later than the first CIMP monitoring event of 

the next monitoring year. Such changes include, but are not limited to, adding/removing monitored 

constituents, modifying laboratories/analytical methods, or amending sampling protocols. Should major 

changes to the approach be required (e.g., moving or removing a stormwater outfall or receiving water 

monitoring station location), the modifications will be proposed in the Annual Report and in a separate 

letter to the Regional Board requesting Executive Officer approval of the change. 

Annual Reports for MS4 Permit compliance are required to be submitted by December 15 of every year. 

These Annual Reports will cover the monitoring period of July 1 through June 30. These reports shall 

clearly identify all data collected during the monitoring year, as well as strategies, control measures, and 

assessments implemented by each Permittee within its jurisdiction. Annual Reports will also present 

watershed-scale efforts implemented by multiple Permittees. Discussion shall be provided in accordance 

with the requirements laid out in MRP Section XVIII. The Annual Reports will include the following: 

 Annual Assessment and Reporting 

o Stormwater Control Measures 

o Effectiveness Assessment of Storm Water Control Measures 

o Non-Stormwater Control Measures 

o Effectiveness Assessment of Non-Stormwater Control Measures 
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o Integrated Monitoring Compliance Report 

o Adaptive Management Strategies 

o Supporting Data and Information 

o Municipal Action Level (MAL) Assessment and Report 

 

Municipal Action Level (MAL) reports are required to be submitted with the Annual Report and will 

compare monitoring data to applicable MALs identified in Attachment G of the Permit. Subwatersheds 

with a running average of greater than or equal to twenty percent exceedances of the MALs will be 

identified and beginning in year 3, a MAL Action Plan will be required for these subwatersheds. 

 

Additionally, semi-annual data reports will be submitted with the Annual Report, and 6 months prior to 

the annual report (June of each year). The June 15 data submittal will include data for the monitoring 

period of July 1 through December 31, and the December 15 data submittal will include data for the 

monitoring period of January 1 through June 30. These semi-annual analytical data reports detail 

exceedances applicable to WQBELs, RWLs, action levels, or aquatic toxicity thresholds, with 

corresponding sample dates and monitoring locations.  

 

Monthly monitoring reports are required for Bacteria TMDL compliance and annual reports are also 

required for Toxics TMDL compliance. These data reports will be submitted as an attachment to MS4 

Permit required annual reports. 

9.4 Special Studies 

Special studies carried out in support of TMDL implementation will be used to assess compliance 

strategies in the MdR EWMP. A Stressor ID Study is required under the Toxics TMDL and is planned to 

be conducted in the MdR Harbor in the year 2016. This study will identify stressors causing toxicity to 

biological organisms in the harbor. Bight 18 monitoring will also be conducted, and results from these 

studies may impact compliance strategies and programs specified in this EWMP and will be evaluated 

upon completion. The EWMP will be adapted, if necessary, to enable compliance through the most 

efficient means possible. 

 



Marina del Rey Final EWMP Plan June 22, 2015 

 

 92 

 

10.0 REFERENCES 

ABC Laboratories (Aquatic Bioassay and & Consulting Laboratories Inc.). Multiple. The Marine 

Environment of Marina del Rey Harbor. July 2001–June 2002; July 2002–June 200; July 2004–

June 2005; July 2005–June 2006; July 2007–June 2008.   

Brown and Caldwell. 2011a. Low Detection Level Study Report Marina del Rey Harbor Toxic Pollutants 

TMDL. Prepared for the County of Los Angeles, City of Los Angeles, City of Culver City, and 

California Department of Transportation. December, 2011.  

Brown and Caldwell. 2011b. Partitioning Coefficient Study Report Marina del Rey Harbor Toxic 

Pollutants TMDL. Prepared for the County of Los Angeles, City of Los Angeles, City of Culver 

City, and California Department of Transportation. December, 2011.   

Brown and Caldwell. 2013. Marina del Rey Harbor Toxics TMDL Storm-borne Sediment Pilot Study 

Progress Report. Prepared for the County of Los Angeles, City of Los Angeles, City of Culver 

City, and California Department of Transportation. June 2013.  

City of Los Angeles, 2010. Green Street Fact Sheet. Accessed at 

http://eng.lacity.org/techdocs/stdplans/Pdfs/Green%20Street%20Standard%20Plans%20FAQ%20

Sheet_091010.pdf  

City of Los Angeles, 2011a. Development Best Management Practices Handbook. Low Impact 

Development Manual Part B Planning Activities. June 2011. 

City of Los Angeles. 2011b. Marina Del Rey Harbor Toxic Pollutants TMDL Implementation Plan. 

March 2011.   

CRWQCB and USEPA (California Regional Water Quality Control Board, Los Angeles Region and U.S. 

Environmental Protection Agency, Region 9). 2005. Total Maximum Daily Load for Toxic 

Pollutants in Marina Del Rey Harbor, Final Report: October 6, 2005. 

Farfsing, K. and R. Watson. 2014 “Stormwater Funding Options – Providing Sustainable Water Quality 

Finding in Los Angeles County.” May 2014.   

LACDBH (Los Angeles County Department of Beaches and Harbors). 2004a. Marina del Rey Harbor 

Small Drain Survey. July 2004.  

LACDBH (Los Angeles County Department of Beaches and Harbors). 2004b. Marina Beach Water 

Quality Improvement Project, Phase I.   

LACDBH (Los Angeles County Department of Beaches and Harbors). 2004c. Marina del Rey Harbor 

Small Drain Survey. July 2004.  

LADPW (Los Angeles County Department of Public Works). 2007. Bacteria TMDL Coordinated 

Monitoring Plan. June 2007.  

http://eng.lacity.org/techdocs/stdplans/Pdfs/Green%20Street%20Standard%20Plans%20FAQ%20Sheet_091010.pdf
http://eng.lacity.org/techdocs/stdplans/Pdfs/Green%20Street%20Standard%20Plans%20FAQ%20Sheet_091010.pdf


Marina del Rey EWMP Plan June 25, 2015 

 

 93 

 

LADPW (Los Angeles County Department of Public Works). 2008. MdRH Toxic Pollutants Coordinated 

Monitoring Plan, County of Los Angeles, Marina del Rey Harbor Toxic Pollutants Total 

Maximum Daily Load Coordinated Monitoring Plan. March 2008.  

LADPW (Los Angeles County Department of Public Works). 2012. Multi-Pollutant TMDL 

Implementation Plan for the Unincorporated Area of Marina del Rey Harbor Back Basins. 

August 2012.  

LARWQCB.  2005.  Total Maximum Daily Load for Toxic Pollutants in Marina del Rey Harbor. 

Accessed at:  http://www.epa.gov/waters/tmdldocs/22892_MDR%20TMDL%20StaffReport.pdf.  

LARWQCB (Los Angeles Regional Water Quality Control Board). 2010. Santa Monica Bay Nearshore 

and Offshore Debris TMDL. Final Draft. October 25, 2010.  

LARWQCB (Los Angeles Regional Water Quality Control Board). 2012. Amendment to the Water 

Quality Control Plan for the Los Angeles Region to revise the Marina del Rey Harbor Mothers’ 

Beach and Back Basins Bacteria TMDL. Accessed at 

http://63.199.216.6/larwqcb_new/bpa/docs/R12-007/R12-007_RB_BPA2.pdf.  

LARWQCB (Los Angeles Regional Water Quality Control Board). 2014. Amendment to the Water 

Quality Control Plan – Los Angeles Region to incorporate the Marina del Rey Harbor Toxic 

Pollutants TMDL. Accessed at:  

http://www.waterboards.ca.gov/losangeles/board_decisions/basin_plan_amendments/technical_d

ocuments/96_New/DRAFTBPA_5_clean.pdf   

Long et al. (Long E.R., D.D. MacDonald, S.L. Smith and F.D. Calder). 1995. “Incidence of adverse 

biological effects within ranges of chemical concentrations in marine and estuarine sediments.” 

Environ Manag. 19(1): 81-97. 

MDRWRA (Marina del Rey Watershed Responsible Agencies). 2007. Marina del Rey Harbor Mother’s 

Beach and Back Basins Bacteria TMDL Dry-and Wet-Weather Implementation Plan. January 

2007.  

USEPA. 2000. Guidance for developing TMDLs in California. USEPA Region 9. January 7, 2000. 

WESTON (Weston Solutions, Inc.). 2007. Mother’s Beach and Back Basins Bacteria TMDL Non-Point 

Source Study. Prepared for County of Los Angeles Department of Public Works. February 2007.   

WESTON (Weston Solutions, Inc.). 2008a. Marina del Rey Mother’s Beach and Back Basins Bacterial 

Indicator TMDL Compliance Study. Prepared for County of Los Angeles Department of Public 

Works. May 2008.  

WESTON (Weston Solutions, Inc.). 2008b. Marina del Rey Sediment Characterization Study. Prepared 

for County of Los Angeles Department of Public Works. April 2008. page 27 

http://www.epa.gov/waters/tmdldocs/22892_MDR%20TMDL%20StaffReport.pdf
http://63.199.216.6/larwqcb_new/bpa/docs/R12-007/R12-007_RB_BPA2.pdf
http://www.waterboards.ca.gov/losangeles/board_decisions/basin_plan_amendments/technical_documents/96_New/DRAFTBPA_5_clean.pdf
http://www.waterboards.ca.gov/losangeles/board_decisions/basin_plan_amendments/technical_documents/96_New/DRAFTBPA_5_clean.pdf


Marina del Rey EWMP Plan June 25, 2015 

 

 94 

 

WESTON (Weston Solutions, Inc.). 2010a. Oxford Retention Basin Sediment and Water Quality 

Characterization Study, Marina del Rey, Los Angeles, California. Prepared for County of Los 

Angeles Department of Public Works, Watershed Management Division. August 2010. 

WESTON (Weston Solutions, Inc.). 2010b. City of San Diego Targeted Aggressive Street Sweeping Pilot 

Study Effectiveness Assessment. Prepared for the City of San Diego. June 2010. Accessed at:  

http://www.sandiego.gov/thinkblue/pdf/streetsweeppilotfinalreport.pdf 

WESTON (Weston Solutions, Inc.). 2010c. Rain Barrel Downspout Disconnect Best Management 

Practice Effectiveness Monitoring and Operations Program. Prepared for the City of San Diego. 

June 2010. 

WESTON (Weston Solutions, Inc.) 2014a. Marina del Rey Enhanced Watershed Management Program 

Work Plan. Prepared for the Marina del Rey Enhanced Watershed Management Agencies. June 

2014. 

WESTON (Weston Solutions, Inc.) 2014b. Marina del Rey Coordinated Integrated Monitoring Program 

Prepared for the Marina del Rey Enhanced Watershed Management Agencies. June 2014. 

 

http://www.sandiego.gov/thinkblue/pdf/streetsweeppilotfinalreport.pdf


       
 

APPENDIX A 
 

Unit Designs and Costs 

 
 

http://lacounty.gov/wps/portal/lac/home/


Marina del Rey Draft EWMP Plan Appendix A 

 

1.0 APPROACH – GREEN STREETS 

The potential load reductions and design limitations associated with each of the infiltration, capture/reuse 
and filtration type BMPs considered for green streets in the MdR Watershed are summarized in Table 1. 
In general, infiltration or capture and infiltration/reuse BMPs were translated into 100% load reductions 
for the tributary design area, while filtration type BMPs were assumed to have a maximum load reduction 
potential of 63 percent. Downspout disconnects require BMPs to be implemented on private property. 
Although these systems have the potential to be highly effective and reducing the volume of runoff to the 
MdR harbor receiving water, implementation requires extensive outreach and coordination with private 
properties. Feasibility of implementation is therefore limited. This type of BMP was only incorporated 
into the life cycle cost (LCL) estimates for areas where groundwater levels prohibited infiltration (e.g., 
depth to groundwater of less than 15 feet). For residential land uses, the potential load reduction was 
capped at 20 percent, which translates to a maximal roof runoff capture of 60%, a very aggressive 
program. At commercial and industrial parks, where there are few other options, a public private 
partnership may be implemented to increase the roof runoff area captured and potentially treated. The unit 
designs and LCL assumptions for each type of BMP may be found at the end of this section. 

Table 1. Minimum Control Measures for Green Streets 

Structural Minimum 
Control Measure 

Load 
Reduction Notes 

Filtration- 
Porous Pavement 
(Road Design only) 

63% 

Filtration requires 24-72 hours and filtered flows are directed to the MS4. 
Volume of stormwater capture is limited to the capacity of the porous 
pavement. Requires routine annual sweeping. Vacuum sweeper recommended. 
BMP design assumes a road grade of 1% and one 6-inch underdrain per 8-foot 
wide section of pavement. 

Biofiltration-
Sidewalks 63% 

Biofiltration requires 24-72 hours and units have effectively zero storage 
capacity. Stormwater attenuation by a cistern required (100% treatment 
volume). Flow is routed from and back into the MS4. Requires routine 
maintenance (weeding) and replacement of plants, as well as routine inspection 
and maintenance of the cistern. 

Capture and Use 100% 

Flow is routed from the MS4 into a subsurface cistern. Approximately 1300 
square feet of vegetated area is needed to utilize the runoff volume captured in a 
1000-gallon cistern within 14 days of an event. This type of BMP has limited 
feasibility in MdR Watershed public right of way. If implemented as a 
downspout disconnect program on private property, a maximum load reduction 
of 20% is assumed to cut the runoff volume from a design area. 

Infiltration-Sidewalks 100% 
Flow directed from road via curb cuts. Requires routine maintenance (weeding) 
and replacement of plants. BMP design assumes infiltration possible at 4 foot 
below grade. 

Infiltration-Porous 
Pavement 100% 

Road level infiltration. Requires routine (at least monthly) sweeping. Vacuum 
sweeper recommended. Road design assumes infiltration possible at 3-feet 
below grade. Sidewalk design (shallow infiltration design) assumes infiltration 
possible at 1.5-feet below grade. BMP design assumes a road grade of 1%.  

Infiltration-Infiltration 
Gallery 100% 

Flow may be diverted from MS4, provided flow pre-treated by catch basin 
inserts. Smallest BMP design assumes a minimum groundwater depth of 17 feet. 
This infiltration design was limited to the portion of subwatershed 4 with a 
depth to groundwater of ≥20 feet. BMP design assumes a road grade of 1%. 

*This is a minimum feasible load reduction and is generally not additive to other BMPs. Catch basin inserts are a 
fundamental aspect of treatment trains. 
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Next, the unit BMP costs were translated into values that could be scaled across the MdR Watershed. The 
two variables identified as strongly impacting feasibility of BMP implementation include depth to 
groundwater and land use. According to the Los Angeles County BM Design Manual the invert of an 
infiltration type BMP and the groundwater level must have a minimum separation of 10 feet, preferably 
more. Historical groundwater data was used to create three groundwater classes, including  

• Groundwater greater than 20 feet (infiltration feasible),  
• Groundwater between 10 and 20 feet (infiltration feasible if groundwater ≥15 feet), and 
• Groundwater less than 10 feet (infiltration not feasible). 

The MdR Watershed is predominately residential, small intermixed sections of commercial and industrial, 
or larger “parks” of concentrated commercial/industrial use. Three general land use classes were 
determined to adequately characterize the watershed, including single family residential (SFR), multi-
family residential (MFR) and a general category called commercial (COMM) that was generally applied 
to industrial and public facilities (similar impervious land area). The watershed acreages by land use 
class, groundwater class and subwatershed is summarized in Table 2 and presented in Figure 1. 

Table 2. Land Uses and Depth to Groundwater by BMP Design Zone 

Land Use Class # 
GW<10ft 10ft<GW<20ft GW>20ft 

Total 
Acres 

Water- 
shed 1 

Water-
shed 2 

Water-
shed 4 

Water-
shed 2 

Water-
shed 3 

Water-
shed 4 

Water-
shed 4 

MFR 171.2 23.5 23.4 146.3 28.4 100.6 26.8 520 
SFM 36.0 26.6 55.2 57.3 30.2 66.5 100.0 371 
COMM 161.6 9.8 69.9 61.2 11.8 128.5 74.6 517 
Total Land Area 368.8 59.9 148.5 264.8 70.5 295.7 201.5 1,409 
# The COMM class includes Commercial, Industrial and Public Facilities land uses. All other land uses were 
distributed across these three classes. 
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Figure 1. Potential Regional BMP Locations within the MdR WMA Watershed 
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Six city blocks, representing the land use and groundwater classes, were selected as representative design 
areas for the MdR Watershed (Table 3). These design areas were used to evaluate the number of BMPs to 
treat the volume of runoff from each design area. The runoff volume for each design area was calculated 
using the 85th percentile 24-hour storm event (1.1 inches). The number of each type of BMP needed to 
treat the design runoff volume was determined, assuming infiltration type BMPs were treating for the 85th 
percentile storm and filtration type BMPs were treating for 1.5 times the 85th percentile storm. The cost of 
implementation was calculated and then translated into a land use-specific cost per acre treated value for 
each type of BMP.  

Table 3. Representative Design Areas - MdR Watershed 

Land 
Use 
Class 

Area 
Name Location 

Depth to 
Groundwater 
(ft) 

Block 
Area 
(ac) 

Roof as 
% of 
Area 

Notes 

SFR SFR-4-1 
Walnut/Glyndon/ 
Victoria/Lucille Avenue 22 3.96 23% 

Stormwater routed via 
alleys to larger roads 
with subsurface MS4. 
Utilities often in alleys. SFR-3 

Olive/Harbor/ 
Clement/Clarke 12 to 13 1.77 27% 

MFR MFR-4-1 
Venice Blvd/Redwood/ 
Ashwood/Glenco 23 to 28 0.82 54% 

Stormwater routed via 
alleys to larger roads 
with subsurface MS4. 
Utilities often in alleys. MFR-2 

Pacific Ave/Speedway/ 
24th Ave/24th Pl 18 0.84 63% 

COMM 

COMM- 
4-1 

Venice Blvd/Louella Ave/ 
Penmar/Glenco 20 1.23 75% COMM-4-1 is a mixed 

land use, similar to SFR 
and MFR. COMM- 

4-2 
Beach Ave/Del Rey Ave/ 
Glenco/Unnamed Alley 10 to 13 3.22 71% 

 

Cost was scaled across each subwatershed based on land use acreage and the feasible BMPs within each 
groundwater class (per Table 2, above). BMP implementation was scheduled for each subwatershed based 
on the 75% and 100% load reduction goals established for the Toxics TMDL. 



GREEN STREET BMP DESIGNS ‐ Design By Land Use & Depth to Groundwater

DESIGN AREAS 85th % Storm (ft) = 0.09

Land Use Area ID

Depth to 

Groundwater 

(ft)

Perimeter 

Available for 

BMPs (ft)

Drainage Area 

(ac)

Runoff 

Coefficient

Design Runoff 

Volume (cft)

Multi‐Family Residential MFR‐4‐1 23 to 28 720 0.66 0.65 1,716

Multi‐Family Residential MFR‐2 18 800 0.69 0.75 2,063

Multi‐Family Residential MFR‐1 <10 300* 1.03 0.75 3,094

Single‐Family Residential SFR‐4‐1 22 1640 3.65 0.5 7,291

Single‐Family Residential SFR‐3 12 to 13 1080 1.56 0.6 3,740

Commercial/Industrial COMM‐4‐1 20 910 1.03 0.85 3,502

Commercial/Industrial COMM‐4‐2 10 to 13 300** 2.86 0.85 9,701

*300ft length of road along Panay Way. No sidewalks.

**In large commercial parks, limited ROW access. Short length of block ~150ft. Driveways ~20ft.

Infiltration Design
Due to clay material present for the top ~10‐13 feet of soil, infiltration type designs assume an additional 5‐ft excavation volume. This made infiltration‐type porous pavement and sidewalk swales infeasible.

A minimum depth to groundwater of 15 to 16 feet is required to maintain a 10 foot separation from the BMP invert to the groundwater table.

Design Area

Volume Treated 

by 102‐ft Section 

(cft)

No. 102‐ft 

Sections

Vol Treated 

(cft)

Length of 

BMP (ft)

Potential BMP

Load Reduction

Space Constraint ‐ 

Feasible Max Area 

Treated Planning ($/ac)

Construction 

($/ac) Monitoring ($/ac) O&M ($/ac/year)

MFR‐2 1,435 1.5 2,081 147.9 100% Only if no sidewalk $116,160 $446,997 $26,136 $1,452

SFR‐4‐1 1,435 5.1 7,320 520.2 100% N/A $62,708 $337,090 $4,929 $821

COMM‐4‐1 1,435 2.5 3,588 255.0 100% Only if no parkway $127,918 $612,191 $17,443 $3,876

Capture/Use Design
SFR‐3 was considered a good representation of cost for 1‐2 acre residential drainage areas where 50% of existing vegetation areas may be converted to swales.

COMM‐4‐1 was used to represent cost drainage areas  where sidewalk would need to be converted into new vegetation areas.

Multi‐family residential (MRF) land uses in subwatershed 1 and 2 generally lack sidewalks (with parkway); therefore, this type of BMP is not feasible in these areas.

Design Area

Volume Treated 

by Unit Section 

(cft)

No. 100‐ft Unit 

Sections

Vol Treated 

(cft)

Length of 

BMP (ft)

Potential BMP

Load Reduction

Space Constraint ‐ 

Feasible Max Area 

Treated Planning ($/ac)

Construction 

($/ac) Monitoring ($/ac) O&M ($/ac/year)

SFR‐3 230.0 10.8 2,484 1080 100% 66% $65,586 $139,771 $17,361 $2,411

COMM‐4‐1 230.0 9.1 2,093 910 100% 60% $115,135 $249,654 $29,189 $4,054

COMM‐4‐2 230.0 3.0 690 300 100% 7%

Filtration Design

Design Area

Volume Treated 

by Unit Section 

(cft)

No. 100‐ft Unit 

Sections

Vol Treated 

(cft)

Length of 

BMP (ft)

Potential BMP

Load Reduction

Space Constraint ‐ 

Feasible Max Area 

Treated Planning ($/ac)

Construction 

($/ac) Monitoring ($/ac) O&M ($/ac/year) Design Notes

SFR‐3 560.0 6.8 3,808 680 63% N/A $90,964 $263,548 $11,531 $1,281

MFR‐2 560.0 3.7 2,072 370 63% N/A $132,132 $328,621 $26,136 $2,904

MFR‐1 560.0 3.0 1,680 300 63% 34% Effective area equiv to MFR‐

Sidewalk Filtration‐MWS COMM‐4‐1 1757.5 2 3,515 ‐ 63% Only if no parkway $41,670 $118,796 $17,443 $1,454

Limited Feasibility of Implementation

Limited Feasibility of Implementation

Porous Pavement ‐Filtration

(GW≥15 ft)

Infiltration Gallery

Sidewalk‐Swale (Capture/Use)



GREEN STREET BMP DESIGNS ‐ Design By Land Use & Depth to Groundwater

DESIGN AREAS‐ROOFING
Design Criteria = 1000 gallons captured per 1000 sq foot roof drainage area

Land Use Area ID

Unit of Roof 

Area (sft)

# Roofs of 

Similar Size

Total Roof 

Area (sft)

No. 1000‐gal 

Cisterns for 

20% Runoff 

Reduction

Vegetated Area 

(sft)

Vegetation as % of 

Drainage Area Design Notes

Multi‐Family Residential MFR‐4‐1 1,875 9 16,875 3.4 6,750 23.4% 38% participation

Multi‐Family Residential MFR‐2 1,750 11 19,250 3.9 7,700 25.7% 35% participation

Multi‐Family Residential MFR‐1 16,500 1 16,500 3.3 6,600 14.7%

Single‐Family Residential SFR‐4‐1 2,450 16 39,200 7.8 15,680 9.9% 50% participation

Single‐Family Residential SFR‐3 1,500 14 21,000 4.2 8,400 12.4% 30% participation

Commercial/Industrial COMM‐4‐1 4,000 10 40,000 8.0 16,000 35.6% Not Feasible insufficient space for vegetation area

Commercial/Industrial COMM‐4‐2 110,500 1 110,500 22.1 44,200 35.5% Not Feasible insufficient space for vegetation area

Land Use Area ID

Unit of Roof 

Area (sft)

# Roofs of 

Similar Size

Total Roof 

Area (sft)

No. 1000‐gal 

Cisterns for 

40% Runoff 

Reduction

Vegetated Area 

(sft)

Vegetation as % of 

Drainage Area Design Notes

Single‐Family Residential SFR‐4‐1 2,450 16 39,200 15.7 15,680 9.9% 100% participation

Single‐Family Residential SFR‐3 1,500 14 21,000 8.4 8,400 12.4% 35% participation

Area

Planning 

($/ac)

Construction 

($/ac)

Monitoring 

($/ac)

O&M 

($/ac/year)

SFR‐3

Utilized existing Landscape $31,389 $104,064 $11,531 $1,601
MFR‐1

Create Landscape from Hardscape $60,984 $323,622 $17,424 $1,936



UNIT OF INFILTRATION GALLERY (1 row of chambers x 102‐foot Length)
MAXIMUM METAL LOAD REDUCTION = 100%

STORMCHAMBER PARAMETERS Units Amt Notes

Stormchamber ‐ Depth 

(no stone or cover) ft 2.8

Stormchamber ‐ Width ft 5.0

Stormchamber ‐ Length ‐ 7'7" to 8'1"

Volume of 1 Chamber cft 75

Cover ft 1.5 to 2.5 MS4 connects to No.3 catch basin (V=3') via 6" pipe @ upstream end, 1% grade

Design Unit ‐ Length ft 102 1 row of 11 middle section chambers & 2 end chambers, footprint=719 sft

Stone Voids Ratio ‐ 0.35

Design Storm ‐ 85th Percentile ft 0.09 (1.1 in)

DESIGN RESULTS L=102‐ft 1% grade

Configuration of Chamber

Capacity:

1 Chamber+ 

Gravel (cft)

Unit Design 

Capacity (cft)

Gravel Invert 

from Rd 

Surface (ft)

Min Depth to 

Groundwater 

(ft) Excavation (cyd)
12" Cover, with 6" Stone Above & 6" 

Below Chamber
110.4 1,435 4.8 to 5.8 15 134.4

Standard Design
12" Cover, with 6" Stone Above & 24" 

Below Chamber
134.5 1,605 6.3 to 7.3 17 181.1

12" Cover, with 6" Stone Above & 36" 

Below Chamber
150.6 1,958 7.3 to 8.3 18 208.1

*Depth of gravel gallery may be scaled based on groundwater



Cost Estimate ‐ Infiltration Gallery

SFR‐4‐1
Single‐family residential

DESCRIPTION UNIT UNIT COST QUANTITY TOTAL COST
Construction BMP ‐ Construction Fence LF $4.00 1,290.0 $5,160
Construction BMP ‐ Gravel Bags EA $2.00 125.0 $250
Construction BMP ‐ Concrete Wash Out EA $825.00 1.0 $825
Sawcut Asphalt LF $8.00 624.0 $4,992
Remove Asphalt SF $5.00 4,360.0 $21,800
Protect Utilities in place LS ‐ 1,500.0 $1,500
Excavation, Export (limited grading) CY $45.00 1,602.2 $72,099
Filter Fabric SF $3.00 2,090.0 $6,270
3/4‐inch Gravel CY $125.00 400.0 $50,000
Backfill CY $15.00 90.0 $1,350
Import and Place Amended Soils CY $150.00 812.2 $121,831
Inlet Structure ‐ Curb Inlet EA $6,160.00 3.0 $18,480
Catch Basin Inlet BMP EA $2,500.00 3.0 $7,500
Clean Out EA $633.00 6.0 $3,798
6‐Inch SDR‐35 PVC LF $64.00 60.0 $3,840
Storm Chamber EA $1,000.00 80.0 $80,000
12 inches AC over 5 inches Class II Base SF $8.40 4,360.0 $36,624
Subgrade preparation SF $0.84 4,360.0 $3,662
Striping LF $0.80 624.0 $499
Shoring (subsurface structure) SF $14.34 4,360.0 $62,522

‐ $503,003

20% $100,000

10% $50,000

15% $75,000

‐ $1,231,005
40% $199,000
LS $30,000

‐ $229,000

per year $114,500

Quarterly Cleaning @ Catch Basin yr $3,000 20 $60,000
Post‐Construction Monitoring‐3 storms storms $6,000 3 $18,000

SFR‐4‐1 Project Area (acres)=  3.65

$/acre $62,708

$/acre $337,090

$/acre $4,929

$/acre/yr $821

CONSTRUCTION SUBTOTAL

6" Stone Above+Below Chamber

Subtotal

Mobilization (10%) + Construction Management (5%) + Bond (5%)

Construction Administration

Contingency

POST CONSTRUCTION STORMWATER MONITORING

POST CONSTRUCTION (O&M)

Engineering Design
CEQA + Permits

PLANNING/DESIGN SUBTOTAL

PLANNING/DESIGN (assumes 2‐year period)

PLANNING/DESIGN

CONSTRUCTION



Cost Estimate ‐ Infiltration Gallery

MFR‐2
Multi‐family residential

DESCRIPTION UNIT UNIT COST QUANTITY TOTAL COST
Construction BMP ‐ Construction Fence LF $4.00 310.0 $1,240
Construction BMP ‐ Gravel Bags EA $2.00 30.0 $60
Construction BMP ‐ Concrete Wash Out EA $825.00 1.0 $825
Sawcut Asphalt LF $8.00 156.0 $1,248
Remove Asphalt SF $5.00 1,040.0 $5,200
Protect Utilities in place LS ‐ 1,500.0 $1,500
Excavation, Export (limited grading) CY $45.00 383.1 $17,238
Filter Fabric SF $3.00 500.0 $1,500
3/4‐inch Gravel CY $125.00 100.0 $12,500
Backfill CY $15.00 20.0 $300
Import and Place Amended Soils CY $150.00 193.1 $28,960
Inlet Structure ‐ Curb Inlet EA $6,160.00 1.0 $6,160
Catch Basin Inlet BMP EA $2,500.00 1.0 $2,500
Clean Out EA $633.00 2.0 $1,266
6‐Inch SDR‐35 PVC LF $64.00 20.0 $1,280
Storm Chamber EA $1,000.00 19.0 $19,000
12 inches AC over 5 inches Class II Base SF $8.40 1,040.0 $8,736
Subgrade preparation SF $0.84 1,040.0 $874
Striping LF $0.80 156.0 $125
Shoring (subsurface structure) SF $14.34 1,040.0 $14,914

‐ $125,425

20% $25,000

10% $13,000

15% $19,000

‐ $307,849
40% $50,000
LS $30,000

‐ $80,000

per year $40,000

Quarterly Cleaning @ Catch Basin yr $1,000 20 $20,000
Post‐Construction Monitoring‐3 storms storms $6,000 3 $18,000

MFR‐2 Project Area (acres)=  0.69
$/acre $116,160

$/acre $446,997

$/acre $26,136

$/acre/yr $1,452

6" Stone Above+Below Chamber

POST CONSTRUCTION (O&M)

CONSTRUCTION

POST CONSTRUCTION STORMWATER MONITORING

Subtotal

Engineering Design

Contingency

Mobilization (10%) + Construction Management (5%) + Bond (5%)

Construction Administration

CONSTRUCTION SUBTOTAL

PLANNING/DESIGN SUBTOTAL

PLANNING/DESIGN

CEQA + Permits

PLANNING/DESIGN (assumes 2‐year period)



Cost Estimate ‐ Infiltration Gallery

COMM‐4‐1
Commercial/Industrial (mixed neighborhood land use areas)

DESCRIPTION UNIT UNIT COST QUANTITY TOTAL COST
Construction BMP ‐ Construction Fence LF $4.00 530.0 $2,120
Construction BMP ‐ Gravel Bags EA $2.00 50.0 $100
Construction BMP ‐ Concrete Wash Out EA $825.00 1.0 $825
Sawcut Asphalt LF $8.00 260.0 $2,080
Remove Asphalt SF $5.00 1,790.0 $8,950
Protect Utilities in place LS ‐ 1,500.0 $1,500
Excavation, Export (limited grading) CY $45.00 652.9 $29,379
Filter Fabric SF $3.00 860.0 $2,580
3/4‐inch Gravel CY $125.00 170.0 $21,250
Backfill CY $15.00 40.0 $600
Import and Place Amended Soils CY $150.00 332.9 $49,931
4‐inch Slotted PVC Pipe Under Drain LF $55.00 332.9 $18,308
Inlet Structure ‐ Curb Inlet EA $6,160.00 4.0 $24,640
Catch Basin Inlet BMP EA $2,500.00 4.0 $10,000
Clean Out EA $633.00 8.0 $5,064
6‐Inch SDR‐35 PVC LF $64.00 80.0 $5,120
Storm Chamber EA $1,000.00 33.0 $33,000
12 inches AC over 5 inches Class II Base SF $8.40 1,790.0 $15,036
Subgrade preparation SF $0.84 1,790.0 $1,504
Striping LF $0.80 260.0 $208
Shoring (subsurface structure) SF $14.34 1,790.0 $25,669

‐ $257,863

20% $51,000

10% $26,000

15% $39,000

‐ $631,726
40% $102,000
LS $30,000

‐ $132,000

per year $66,000

Quarterly Cleaning @ Catch Basin yr $4,000 20 $80,000
Post‐Construction Monitoring‐3 storms storms $6,000 3 $18,000

COMM‐4‐1 Project Area (acres)=  1.03

$/acre $127,918

$/acre $612,191

$/acre $17,443

$/acre/yr $3,876

CONSTRUCTION SUBTOTAL

6" Stone Above+Below Chamber

Subtotal

Mobilization (10%) + Construction Management (5%) + Bond (5%)

Construction Administration

Contingency

POST CONSTRUCTION STORMWATER MONITORING

POST CONSTRUCTION (O&M)

Engineering Design
CEQA + Permits

PLANNING/DESIGN SUBTOTAL

PLANNING/DESIGN (assumes 2‐year period)

PLANNING/DESIGN

CONSTRUCTION



UNIT OF SIDEWALK PLANTER ‐ CAPTURE/USE
100 feet = three sidewalk planters

MAXIMUM METAL LOAD REDUCTION = 100%

Design Sidwalk ‐ Minor Road

Total parkway width = 10‐12 ft

Sidewalk ~6‐foot in COMM (0/100% parkway/walkway) and often lacking in commercial parks

SIDEWALK CAPTURE ‐ PARAMETERS Units Capture/Use Notes

Voids Ratio ‐ 0.35

Planter Width ft 4

Total Section Length ft 100

No. Planters per 100‐ft Sidewalk ‐ 3

Planter Unit Length ft 20 3 ft curb cut, 17‐ft swale (1% grade)

Walking Path between Planters ft ~13

Total Depth ft 2.5

Planter Amended Soil Depth

(LA BMP Manual)
ft 2.0

Total Swale Headspace ft 0.5

Planter Ponding Depth ft 0.17 to 0.33 given 1% grade

Gravel ft 0.5

DESIGN RESULT Units Capture/Use

Volume Treated‐Unit Planter cft 76.7

Volume Treated‐100ft Section cft 230.0



Cost Estimate ‐ Sidewalk Capture/Use Planter

SFR‐3
All Land Uses ‐ Able to utilize 25% existing planters 648 ft of planter

DESCRIPTION UNIT UNIT COST QUANTITY TOTAL COST
Construction BMP ‐ Construction Fence LF $4.00 880.0 $3,520
Construction BMP ‐ Gravel Bags EA $2.00 220.0 $440
Construction BMP ‐ Erosion Control EA $2,000.00 1.0 $2,000
Demolish Sidewalk/Gutter SF $15.00 1,728.0 $25,920
Remove Asphalt SF $5.00 1,728.0 $8,640
Clear and Grubb (salvage) SF $1.50 864.0 $1,296
Tree Removal EA $500.00 6.0 $3,000
Protect Utilities in place LS ‐ 1,500.0 $1,500
Excavation, Export CY $45.00 224.0 $10,080
Excavation CY $5.00 64.0 $320
Backfill CY $15.00 64.0 $960

Filter Fabric SF $3.00 2,592.0 $7,776
Import and Place Amended Soils CY $150.00 128.0 $19,200
Construct Curb with Cuts for Runoff Flow LF $50.00 97.2 $4,860
Native/Drought Tolerant Landscaping SF $1.50 2,592.0 $3,888
Mulch SF $0.50 2,592.0 $1,296
New Subsurface Drip Irrigation SF $2.40 2,592.0 $6,221

‐ $100,917

20% $19,000

10% $10,000

15% $15,000

‐ $144,917

40% $38,000

LS $30,000

‐ $68,000

per year $34,000

Weeding + Re‐planting, as needed yr $2,500 20 $50,000
Post‐Construction Monitoring‐3 storms storms $6,000 3 $18,000

Project Area (acres)=  1.56
SFR‐3 Project Area 100% Treated (acres)=  1.04

$/acre $65,586

$/acre $139,771

$/acre $17,361

$/acre/yr $2,411

CONSTRUCTION SUBTOTAL

Planter Swale‐Capture/Use

Subtotal

Mobilization (10%) + Construction Management (5%) + Bond (5%)

Construction Administration

Contingency

POST CONSTRUCTION STORMWATER MONITORING

POST CONSTRUCTION (O&M)

Engineering Design

CEQA + Permits

PLANNING/DESIGN SUBTOTAL

PLANNING/DESIGN (assumes 2‐year period)

PLANNING/DESIGN

CONSTRUCTION



Cost Estimate ‐ Sidewalk Capture/Use Planter

COMM‐4‐1
All Land Uses ‐ Covert 100% of sidewalk to swale 546 ft of planter

DESCRIPTION UNIT UNIT COST QUANTITY TOTAL COST
Construction BMP ‐ Construction Fence LF $4.00 740.0 $2,960
Construction BMP ‐ Gravel Bags EA $2.00 185.0 $370
Construction BMP ‐ Erosion Control LS $2,000.00 1.0 $2,000
Demolish Sidewalk/Gutter SF $15.00 2,184.0 $32,760
Remove Asphalt SF $5.00 2,184.0 $10,920
Protect Utilities in place LS ‐ 1,500.0 $1,500
Excavation, Export CY $45.00 242.7 $10,920

Filter Fabric SF $3.00 2,184.0 $6,552
Import and Place Amended Soils CY $150.00 161.8 $24,267
Construct Curb with Cuts for Runoff Flow LF $50.00 81.9 $4,095
Native/Drought Tolerant Landscaping SF $1.50 2,184.0 $3,276
Mulch SF $0.50 2,184.0 $1,092
New Subsurface Drip Irrigation SF $2.40 2,184.0 $5,242

‐ $105,953

20% $21,000

10% $11,000

15% $16,000

‐ $153,953

40% $41,000

LS $30,000

‐ $71,000

per year $35,500

Weeding + Re‐planting, as needed yr $2,500 20 $50,000
Post‐Construction Monitoring‐3 storms storms $6,000 3 $18,000

Project Area (acres)=  1.03
COMM‐4‐1 Project Area 100% Treated (acres)=  0.62

$/acre $115,135

$/acre $249,654

$/acre $29,189

$/acre/yr $4,054

CONSTRUCTION SUBTOTAL

Planter Swale‐Capture/Use

Subtotal

Mobilization (10%) + Construction Management (5%) + Bond (5%)

Construction Administration

Contingency

POST CONSTRUCTION STORMWATER MONITORING

POST CONSTRUCTION (O&M)

Engineering Design

CEQA + Permits

PLANNING/DESIGN SUBTOTAL

PLANNING/DESIGN (assumes 2‐year period)

PLANNING/DESIGN

CONSTRUCTION



UNIT OF POROUS PAVEMENT
8‐ft x 100 foot porous pavement section

MAXIMUM METAL LOAD REDUCTION = 63%

Design Road: Minor ‐ 16 feet wide (8ft+8ft driving/parking lanes)

PP PARAMETERS Units Amt Notes

Voids Ratio ‐ 0.35

Length ft 100.00

Width ft 8.00

Depth ft 2.67

Capture Volume cft 560 Based on rock reservior depth=2ft
Load Reduction % 100%

MATERIALS DESIGN Amt

Road Slope ft/ft 0.01
Excavation cyd 93.8
Bedding Sand cyd 4.9

Rock Reservior cyd 74.1

Edger ft 116.00

Filter Fabric sft 832

6" Underdrain ft 110

Pavement Layer Design

Pavement = 6"
Sand = 2"
Filter Fabric

Rock Reservior=2'
Underdrain‐6"
Filter Fabric



Cost Estimate ‐ Porous Pavement‐Filtration

SFR‐3
680 ft of PP

DESCRIPTION UNIT UNIT COST QUANTITY TOTAL COST
Construction BMP ‐ Construction Fence LF $4.00 1,360 $5,440.00
Construction BMP ‐ Gravel Bags EA $2.00 140 $280.00
Construction BMP ‐ Concrete Wash Out EA $825.00 1 $825.00
Sawcut Asphalt LF $8.00 680 $5,440.00
Remove Asphalt SF $5.00 5,440 $27,200.00
Protect Utilities in place LS ‐ 1,500 $1,500.00
Excavation, Export (limited grading) CY $45.00 638 $28,711.11
Filter Fabric SF $3.00 5,658 $16,972.80
3‐ to 6‐inch Rock Reservoir CY $125.00 504 $62,962.96
1.5‐ to 2‐inch Sand Course CY $125.00 34 $4,250.00
6‐inch Sch. 40 PVC Under Drain LF $40.00 750 $30,000.00
Connection to Existing Catch Basin EA $1,200.00 2 $2,400.00

Concrete Edge Restraint (Containment Curb) LF $15.00 790 $11,850.00
Pervious Concrete Pavement ‐ 6‐inch  SF $16.00 5,440 $87,040.00
Striping LF $0.80 680 $544.00

‐ $285,415.87

20% $56,000.00

10% $28,000.00

15% $42,000.00

‐ $411,416

40% $112,000.00

LS $30,000

‐ $142,000

per year $71,000

Vaccuming Sweeper (annual) yr $2,000 20 $40,000.00
Post‐Construction Monitoring‐3 storms storms $6,000 3 $18,000.00

SFR‐3 Project Area (acres)=  1.56

$/acre $90,964

$/acre $263,548

$/acre $11,531

$/acre/yr $1,281

CONSTRUCTION SUBTOTAL

Road Design (8ftx100ft)

Subtotal

Mobilization (10%) + Construction Management (5%) + Bond (5%)

Construction Administration

Contingency

POST CONSTRUCTION STORMWATER MONITORING

POST CONSTRUCTION (O&M)

Engineering Design

CEQA + Permits

PLANNING/DESIGN SUBTOTAL

PLANNING/DESIGN (assumes 2‐year period)

PLANNING/DESIGN

CONSTRUCTION



Cost Estimate ‐ Porous Pavement‐Filtration
Multifamily residential 300 ft of PP

DESCRIPTION UNIT UNIT COST QUANTITY TOTAL COST
Construction BMP ‐ Construction Fence LF $4.00 600 $2,400.00
Construction BMP ‐ Gravel Bags EA $2.00 60 $120.00
Construction BMP ‐ Concrete Wash Out EA $825.00 1 $825.00
Sawcut Asphalt LF $8.00 300 $2,400.00
Remove Asphalt SF $5.00 2400 $12,000.00
Protect Utilities in place LS ‐ 1500 $1,500.00
Excavation, Export (limited grading) CY $45.00 281.5 $12,666.67
Filter Fabric SF $3.00 2496 $7,488.00
3‐ to 6‐inch Rock Reservoir CY $125.00 222.2 $27,777.78
1.5‐ to 2‐inch Sand Course CY $125.00 15 $1,875.00
6‐inch Sch. 40 PVC Under Drain LF $40.00 330 $13,200.00
Connection to Existing Catch Basin EA $1,200.00 1 $1,200.00

Concrete Edge Restraint (Containment Curb) LF $15.00 350 $5,250.00
Pervious Concrete Pavement ‐ 6‐inch  SF $16.00 2400 $38,400.00
Striping LF $0.80 300 $240.00

‐ $127,342.44

20% $25,000.00

10% $13,000.00

15% $19,000.00

‐ $184,342

40% $50,000.00

LS $30,000

‐ $80,000

per year $40,000

Vaccuming Sweeper (annual) yr $2,000 20 $40,000.00
Post‐Construction Monitoring‐3 storms storms $6,000 3 $18,000.00

MFR‐2 Project Area (acres)=  1.03

$/acre $77,440

$/acre $178,443

$/acre $17,424

$/acre/yr $1,936

CONSTRUCTION SUBTOTAL

Road Design (8ftx100ft)

Subtotal

Mobilization (10%) + Construction Management (5%) + Bond (5%)

Construction Administration

Contingency

POST CONSTRUCTION STORMWATER MONITORING

POST CONSTRUCTION (O&M)

Engineering Design

CEQA + Permits

PLANNING/DESIGN SUBTOTAL

PLANNING/DESIGN (assumes 2‐year period)

PLANNING/DESIGN

CONSTRUCTION



Cost Estimate ‐ Porous Pavement‐Filtration

MFR‐2
Multifamily residential 370 ft of PP

DESCRIPTION UNIT UNIT COST QUANTITY TOTAL COST
Construction BMP ‐ Construction Fence LF $4.00 740 $2,960.00
Construction BMP ‐ Gravel Bags EA $2.00 40 $80.00
Construction BMP ‐ Concrete Wash Out EA $825.00 1 $825.00
Sawcut Asphalt LF $8.00 370 $2,960.00
Remove Asphalt SF $5.00 2960 $14,800.00
Protect Utilities in place LS ‐ 1500 $1,500.00
Excavation, Export (limited grading) CY $45.00 347.2 $15,622.22
Filter Fabric SF $3.00 3078.4 $9,235.20
3‐ to 6‐inch Rock Reservoir CY $125.00 274.1 $34,259.26
1.5‐ to 2‐inch Sand Course CY $125.00 19 $2,375.00
6‐inch Sch. 40 PVC Under Drain LF $40.00 410 $16,400.00
Connection to Existing Catch Basin EA $1,200.00 1 $1,200.00

Concrete Edge Restraint (Containment Curb) LF $15.00 430 $6,450.00
Pervious Concrete Pavement ‐ 6‐inch  SF $16.00 2960 $47,360.00
Striping LF $0.80 370 $296.00

‐ $156,322.68

20% $31,000.00

10% $16,000.00

15% $23,000.00

‐ $226,323

40% $61,000.00

LS $30,000

‐ $91,000

per year $45,500

Vaccuming Sweeper (annual) yr $2,000 20 $40,000.00
Post‐Construction Monitoring‐3 storms storms $6,000 3 $18,000.00

MFR‐2 Project Area (acres)=  0.69

$/acre $132,132

$/acre $328,621

$/acre $26,136

$/acre/yr $2,904

Road Design (8ftx100ft)

Subtotal

CONSTRUCTION

POST CONSTRUCTION STORMWATER MONITORING

POST CONSTRUCTION (O&M)

PLANNING/DESIGN SUBTOTAL

PLANNING/DESIGN (assumes 2‐year period)

PLANNING/DESIGN

Engineering Design

CEQA + Permits

Mobilization (10%) + Construction Management (5%) + Bond (5%)

Construction Administration

Contingency

CONSTRUCTION SUBTOTAL



Sidewalk‐Biofiltration (Modular Wetlands System or Equivalent)

MAXIMUM METAL LOAD REDUCTION = 63%

MWS PARAMETERS ‐ MWS‐L4‐21 Unit Amt

Unit Length ft 21

Unit Width ft 4

Unit Depth ft 4

Peak Flow Rate (Manufacturer) cfs 0.27

Excavation cyd 27.1

Gravel Base cyd 2.6

Backfill cyd 4.1

Sidewalk Repair sft 27

DESIGN PARAMETERS

Continuous simulation model (Day 4) Unit Amt

Design Storm ft 0.09

Design Rainfall Intensity in/hr 0.025

Time of Concentration min 10

Design Peak Flow Rate for MWS cfs 0.2

SFR MFR/COMM/IND ROAD

C=0.5 C=0.7 C=0.9

Tributary Drainage Area (ac) 0.90 0.65 0.5

Treated Flow (cft) 1749.5 1757.5 1750

Bypassed Flow (cft) 48 60 48

Flow Bypassed (%) 3% 3% 3%



Cost Estimate ‐ Biofiltration by MWS or Equivalent
DESCRIPTION UNIT UNIT COST QUANTITY TOTAL COST

Construction BMP ‐ Construction Fence LF $4.00 100.0 $400.00
Construction BMP ‐ Gravel Bags EA $2.00 40.0 $80.00
Demolish Sidewalk/Gutter SF $15.00 220 $3,300.00
Protect Utilities in place LS ‐ 1500 $1,500.00
Excavation, Export (limited grading) CY $45.00 54.2 $2,439.00
1/2‐inch Gravel CY $125.00 5.2 $650.00
Backfill CY $15.00 8.2 $123.00
Type I Grate Inlet Catch Basin EA $6,200.00 2 $12,400.00

Cleanway Grate Inlet BMP EA $2,500.00 1 $2,500.00
4‐inch PCC Sidewalk ‐ Conventional SF $10.00 54 $540.00
6‐Inch Curb & Gutter (also for Medians) LF $22.00 220 $4,840.00
21‐ft Modular Wetland System, or Equivalent EA $25,000.00 2 $50,000.00
6‐Inch SDR‐35 PVC (MWS / Discharge Reservior) LF $64.00 40 $2,560.00
Native/Drought Tolerant Landscaping SF $1.50 168 $252.00
Controller Electrical Connection LS $800.00 2 $1,600.00
New Subsurface Drip Irrigation SF $2.40 168 $403.20

‐ $83,587.20

20% $17,000.00

10% $9,000.00

15% $13,000.00

‐ $122,587

40% $34,000.00

10% $9,000.00

‐ $43,000

per year $21,500

Weeding + Re‐planting, as needed yr $500 20 $10,000.00
Quarterly Cleaning @ Catch Basin yr $1,000 20 $20,000.00
Post‐Construction Monitoring‐3 storms storms $6,000 3 $18,000.00

COMM‐4‐1 Project Area (acres)=  1.03

$/acre $41,670

$/acre $118,796

$/acre $17,443

$/acre/yr $1,454

PLANNING/DESIGN

CONSTRUCTION

POST CONSTRUCTION STORMWATER MONITORING

POST CONSTRUCTION (O&M)

MWS

Subtotal

Engineering Design

CEQA + Permits

PLANNING/DESIGN SUBTOTAL (assumes 2‐year period)

PLANNING/DESIGN SUBTOTAL

Mobilization (10%) + Construction Management (5%) + Bond (5%)

Construction Administration

Contingency

CONSTRUCTION SUBTOTAL



UNIT OF DOWNSPOUT DISCONNECTION (CISTERNS)‐CAPTURE/REUSE

MAXIMUM METAL LOAD REDUCTION = 100%

CISTERN PARAMETERS Unit Above Ground Notes
Tank Size gal 1000 Supported by a concrete pad ‐ 7.5ft x 7.5ft x 0.5ft
No. ‐ 1
Total Tank Volume gal 1000
Capacity % 90 Head space safety factor of 10%
Capture Volume / Capacity cft 120.3 Exceeds capture need of the 85th% storm
Design Roof Area sft 1000
Max Roof Area Captured

(85th % Design Storm) sft 1,458

GEOSYNTEC, 2009:
*Capture systems designed with landscape:drainage area ratios of 2 can achieve a 70% load reduction.

VEGETATION PARAMETERS*  Unit Amt Notes

Vegetated Area sft 2000 Generally, loosen top 0.5‐ft soil and ammend soil in 

place. For areas requiring new planter ‐ 2‐ft 

ammended soil.
Excavation Volume cyd 148 COMM
Mulch sft 2000 1" depth

This is generally considered to be a residential BMP ‐ Significant space constraints make re‐landscaping 

commercial/industrial land uses, especially large business parks, have limited feasibility.



Cost Estimate ‐ Downspout Disconnection

SFR‐3

DESCRIPTION UNIT UNIT COST QUANTITY TOTAL COST
Construction BMP ‐ Construction Fence LF $4.00 1,000 $4,000.00

Construction BMP ‐ Gravel Bags EA $2.00 100 $200.00

Loosen top 0.5" + Soil Ammendments SF $2.00 10,000 $20,000.00

Native/Drought Tolerant Landscaping SF $1.50 10,000 $15,000.00
1000‐gallon fiberglass cistern EA $2,000.00 5 $10,000.00
7'X7'X0.5' Pad for Cistern EA $800.00 5 $4,000.00
System controller EA $400.00 5 $2,000.00
Irrigation Pump EA $600.00 5 $3,000.00
Shut Off Valve (install in irrigation system)  EA $150.00 5 $750.00
First Flush Diversion w/ drain system EA $1,300.00 5 $6,500.00
Misc Rain Barrel Piping, fitting, etc. LS $1,000.00 5 $5,000.00
Cistern System Installation LS $2,000.00 5 $10,000.00
Controller Electrical Connection LS $1,600.00 5 $8,000.00
New Subsurface Drip Irrigation SF $2.40 10,000 $24,000.00

‐ $112,450.00

20% $22,000.00

10% $11,000.00

15% $17,000.00

‐ $162,450

40% $44,000.00

LS $5,000

‐ $49,000

per year $24,500

Inspections / Repairs yr $2,500 20 $50,000.00
Post‐Construction Monitoring‐3 storms storms $6,000 3 $18,000.00

SFR‐3 Project Area (acres)=  1.56

$/acre $31,389

$/acre $104,064

$/acre $11,531

$/acre/yr $1,601

1000 gal above‐ground cistern, 

existing landscape

Subtotal

Mobilization (10%) + Construction Management (5%) + Bond (5%)

CONSTRUCTION SUBTOTAL

Construction Administration

Contingency

CONSTRUCTION

POST CONSTRUCTION STORMWATER MONITORING

POST CONSTRUCTION (O&M)

Engineering Design

CEQA + Permits

PLANNING/DESIGN SUBTOTAL (assumes 2‐year period)

PLANNING/DESIGN SUBTOTAL

PLANNING/DESIGN



Cost Estimate ‐ Downspout Disconnection

MFR‐1

DESCRIPTION UNIT UNIT COST QUANTITY TOTAL COST
Construction BMP ‐ Construction Fence LF $4.00 800 $3,200.00

Construction BMP ‐ Gravel Bags EA $2.00 80 $160.00

Demolish Sidewalk/Gutter/Pavement SF $15.00 8000 $120,000.00

Remove Asphalt SF $5.00 8000 $40,000.00

Protect Utilities in place LS ‐ 1500 $1,500.00

Excavation, Export (limited grading) CY $45.00 148 $6,660.00

Import and Place Amended Soils CY $150.00 148 $22,200.00

Native/Drought Tolerant Landscaping SF $1.50 8000 $12,000.00
Mulch SF $0.50 8000 $4,000.00
1000‐gallon fiberglass cistern EA $2,000.00 4 $8,000.00
7'X7'X0.5' Pad for Cistern EA $800.00 4 $3,200.00
System controller EA $400.00 4 $1,600.00
Irrigation Pump EA $600.00 4 $2,400.00
Shut Off Valve (install in irrigation system)  EA $150.00 4 $600.00
First Flush Diversion w/ drain system EA $1,300.00 4 $5,200.00
Misc Rain Barrel Piping, fitting, etc. LS $1,000.00 4 $4,000.00
Cistern System Installation LS $2,000.00 4 $8,000.00
Controller Electrical Connection LS $1,600.00 4 $6,400.00
New Subsurface Drip Irrigation SF $2.40 8000 $19,200.00

‐ $268,320.00

20% $29,000.00

10% $15,000.00

15% $22,000.00

‐ $334,320

40% $58,000.00

LS $5,000

‐ $63,000

per year $31,500

Inspections / Repairs yr $2,000 20 $40,000.00
Post‐Construction Monitoring‐3 storms storms $6,000 3 $18,000.00

 MFR‐1Create Landscape froProject Area (acres)=  1.03

$/acre $60,984

$/acre $323,622

$/acre $17,424

$/acre/yr $1,936

1000 gal above‐ground cistern, 

hardscape to landscape

Subtotal

Mobilization (10%) + Construction Management (5%) + Bond (5%)

Construction Administration

Contingency

CONSTRUCTION

POST CONSTRUCTION STORMWATER MONITORING

POST CONSTRUCTION (O&M)

CONSTRUCTION SUBTOTAL

Engineering Design

CEQA + Permits

PLANNING/DESIGN SUBTOTAL (assumes 2‐year period)

PLANNING/DESIGN SUBTOTAL

PLANNING/DESIGN
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PROJECT DESIGN ‐ COSTCO PARKING LOT

Area Area (ac) Runoff (cft)
Design Runoff 

(cft)

Total City 42 115,600 ‐
Lot Length 

(ft)
Average Lot 
Width (ft) Area (ac)

Costco 17.5 66,560 930.0 820 17.5

City (less Costco) 24.5 49,040

Design Assumptions: Units Amt

Depth to Groundwater (ft) ft 20 to 30 Area (sft) Area (ac) Parking Aisles
Driving 
Lanes

Impervious Clay Layer (ft) ft 10 to 13 279,000 6.4 14 15

MS4 Diversion  Units Amt
Depth to MS4 ft 4.0
Diversion ‐ Length of 36" pipe from 
street to Infiltration Area

ft 400
No 

Chambers
Chambers 

Long ~Length (ft)
Chambers 
Wide ~Width (ft) Footprint (sft) % Parking Lot Sediment Traps

36" Diversion Bedslope ft/ft 0.005 757.0 25.0 192 30.0 177.0 33,776 12.1% 4

36" Invert ‐ End Diversion ft 9.0 Gravel‐CYD Vol 36"‐CYD
5"AC+5" 
base‐CYD

Bedding Invert
(6" gravel bedding)

ft 9.5 29.6 104.7 24.7

Excavation cyd 503.7
Reused Backfill cyd 344.7

68.4%

Infiltration Gallery Units Amt Design Notes
Infiltration Gallery MS4 Connection 
Invert

ft 9.0

Cover (above chamber) ft 7.0
Backfill ft 6.5
Gravel ft 0.5

BMP Invert ft 12.8
Stormchamber ft 9.8 At level to connect with MS4

Amended Soils/Gravel ft 3.0

Capacity of one 102‐ft row of
13 StormChambers:
6" above + 36" below

cft 1,958
Gravel Above 
Chambers‐CYD

Ammended 
Soils/Gravel‐

CYD

Chambers‐
CYD

5"AC+5" 
base‐CYD

Filter
Fabric (sft)

No. Unit Sections required to Treat 
100% Design Volume

‐ 59.0 625 5,153 2,083 521 33,776

Excavation cyd 16,054.0
Reused Backfill cyd 7,671.4

47.8%

Costco Property

115,600

Main Continuous Parking Lot: 930ft x 300ft

Infiltration Gallery 25 x 30 chambers



Cost Estimate ‐ Costco Parking Lot

DESCRIPTION UNIT UNIT COST QUANTITY TOTAL COST QUANTITY TOTAL COST
Construction BMP ‐ Construction Fence LF $4.00 1,600.0 $6,400 800 $3,200.00
Construction BMP ‐ Gravel Bags EA $2.00 100.0 $200 100 $200.00
Construction BMP ‐ Concrete Wash Out EA $825.00 1.0 $825
Construction BMP ‐ Erosion Control EA $2,000.00 1.0 $2,000
Demolish Sidewalk/Gutter or Parking Lot SF $15.00 35,375.9 $530,639 13600 $204,000.00
Remove Asphalt SF $5.00 35,375.9 $176,880 13600 $68,000
Protect Utilities in place LS ‐ 5,000.0 $5,000 2500 $2,500
Excavation, Export CY $45.00 8,382.6 $377,215 159 $7,157
Excavation/Backfill CY $20.00 7,671.4 $153,428 345 $6,893
Filter Fabric SF $3.00 33,775.9 $101,328
1/2‐inch Gravel CY $125.00 625.5 $78,185 29.6 $3,704
Import and Place Amended Soils CY $150.00 5,152.5 $772,878
Type I Grate Inlet Catch Basin EA $6,200.00 2.0 $12,400 1 $6,200
36‐inch RCP LF $188.50 400 $75,400
18‐inch RCP ‐ transition from Catch Basin to Gallery LF $124.00 20.0 $2,480
Cleanway Grate Inlet BMP EA $2,500.00 2.0 $5,000 1 $2,500
Clean Out EA $633.00 4.0 $2,532 4 $2,532
10‐inch PVC (connecting rows of chambers) LF $80.64 180.0 $14,515
Storm Chamber EA $1,000.00 757.0 $757,000
StormChamber‐Sediment Trap 
(recommend 1 @ inflow; 1 @ outflow chamber (L<120 ft)

EA $550.00 4.0 $2,200

5 inches AC over 5 inches Class II Base SF $8.40 33,775.9 $283,718 1000 $8,400
Striping LF $0.80 12,000.0 $9,600 400 $320
Diversion Structure  LS $40,000.00 1 $40,000
Hydrodynamic Separator ‐ (Bio Clean NSBB 6‐12‐84) EA $60,000.00 1.00 $60,000

‐ $3,294,422.84 ‐ $491,006
20% $657,000.00 20% $98,000
10% $329,000.00 10% $49,000.00
15% $493,000.00 25% $122,000
‐ $4,773,423 ‐ $760,006

40% $1,314,000.00 40% $172,000
LS $30,000 LS $30,000
‐ $1,344,000 ‐ $202,000

per year $672,000 per year $101,000
Post‐Construction Monitoring‐3 storms storm $20,000 3 $60,000 3 $60,000
Quarterly Cleaning @ Catch Basins yr $1,000.00 20 $40,000 20 $20,000

MS4 Diversion & Parking Lot Infiltration Gallery
Infiltration Gallery  MS4 Diversion

Subtotal
Mobilization (10%) + Construction Management (5%) + Bond (5%)
Construction Administration

PLANNING/DESIGN SUBTOTAL (assumes 2‐year period)
PLANNING/DESIGN SUBTOTAL

Contingency

Engineering Design
CEQA + Permits

CONSTRUCTION SUBTOTAL



REGIONAL PROJECTS ‐ PARK CONCEPTUAL DESIGNS

Design Storm (ft) =  0.1

Park Subwatershed
Park Drainage Area 

(ac) Runoff C

Site Runoff Vol to 
be Maintained 
Onsite (cft) Depth to Groundwater (ft) Design Type Design Notes

Venice of America Park 3 0.67 0.35 935 17 Infiltration Feasible Assumes good soil ‐ no need for over excavation
Canal Park 2 0.12 0.35 168 17 Infiltration Feasible Assumes good soil ‐ no need for over excavation
Triangle Park 4 0.09 0.35 120 11 Capture/Use Feasible ‐
Via Dolce Park 2 0.21 0.35 290 12 Capture/Use Feasible ‐

INFILTwATION DESIGNS
MAXIMUM METAL LOAD REDUCTION = 100%

Infiltration Design
StormChamber 
Dimensions

Treat Capacity per 
Stormchamber 

(cft)

MCM Invert 
Depth from 
Surface (ft)

1 layer of Stormchambers w/ 
6" Stone Above, 24" Below

5ftx8.2ftx2.8ft 134.5 6.3

Park
Targeted Capture 
Area (ac) Drainage Area Runoff C

Target Runoff Volume 
to Be Treated (cft)

Total Design 
Volume (cft)

Design 
Notes

Venice of America Park 3.9 0.55 8,480 9,415 Located at boundary of MdR Watershed subwatersheds 3 & 4
Canal Park 3.3 0.55 7,189 7,357 As‐Builts indicate LID redevelopment in the vicinity.

Park No. Chambers
Max Treatment 
Capacity (cft)

Design Footprint
Design

Footprint (sft)
Chamber Layout Excavation (Yd³ )

Venice of America Park 74 9,953 53ftx71ft 3,463 8 rows x ~9 long 805
Canal Park 58 7,801 47ftx64ft 2,739 7 rows x ~8 long 635

CAPTURE/REUSE DESIGNS
MAXIMUM METAL LOAD REDUCTION = 100%

Capture/Use Design

Landscape: 
Capture Area 

Ratio Park
Cistern Capacity 
(gal)

Landscape Need 
(1000 ft2/1000 
gal)(ac)

Tributary Drainage Area 
(ac) (C=0.55)

Via Dolce Park 3000.0 0.14 0.18

Triangle Park 900 0.04 0.05

MATERIALS

Park

Tank Excavation 
Volume (cyd)
(3 ft cover)

Tank Bedding‐
Gravel (cyd) Backfill (cyd)

Landscape Area ‐ 
Excavation Volume (cyd)

Amended Soil (cyd) ‐ 2ft 
minimum depth

Via Dolce Park 46.9 4.3 27.8 555.6 444.4
Triangle Park 19.0 1.7 12.8 166.7 133.3

Subsurface Cistern & Irrigation w/ 
Park Space

~1 to 2

Potential Drainage Area Treated
S. Venice Blvd, Alhambra Court, Washington Way
Multi‐family residential NE of Dell Ave (Court D)



Cost Estimate ‐ Infiltration Gallery @ Venice of America

DESCRIPTION UNIT UNIT COST QUANTITY TOTAL COST
Construction BMP ‐ Construction Fence LF $4.00 180.0 $720.00
Construction BMP ‐ Gravel Bags EA $2.00 40.0 $80.00
Construction BMP ‐ Erosion Control EA $2,000.00 1.0 $2,000.00
Protect Utilities in place LS ‐ 500.0 $500.00
Excavation, Export CY $45.00 679.8 $30,591.91
Excavation CY $5.00 124.7 $623.43
Filter Fabric SF $3.00 776.2 $2,328.75
10‐inch PVC (connecting rows of chambers) LF $80.64 48.0 $3,870.72
3/4‐inch Gravel CY $125.00 474.3 $59,283.09
Backfill CY $15.00 124.7 $1,870.30
Type I Grate Inlet Catch Basin EA $6,200.00 1.0 $6,200.00
18‐inch RCP to connect to Street Storm Drain LF $124.00 60.0 $7,440.00
Cleanway Grate Inlet BMP EA $2,500.00 1.0 $2,500.00
Clean Out EA $633.00 2.0 $1,266.00
Storm Chamber EA $1,000.00 74.0 $74,000.00
Native/Drought Tolerant Landscaping SF $1.50 3463.2 $5,194.85
New Subsurface Drip Irrigation SF $2.40 3463.2 $8,311.76
Shoring (subsurface structure) SF $40.25 3463.2 $139,395.22

‐ $346,176.05
20% $69,000.00
10% $35,000.00
15% $52,000.00
‐ $502,176.05

40% $138,000.00
LS $30,000
‐ $168,000

per year $84,000
Post‐Construction Monitoring‐3 storms storm $12,000 3 $36,000.00
Quarterly Cleaning @ Catch Basins yr $1,000.00 20 $20,000.00

CONSTRUCTION SUBTOTAL
Engineering Design
CEQA + Permits

PLANNING/DESIGN SUBTOTAL
PLANNING/DESIGN SUBTOTAL

Venice of America
Infiltration Gallery ‐ 24" Stone

Subtotal
Mobilization (10%) + Construction Management (5%) + Bond (5%)
Construction Administration
Contingency



Cost Estimate ‐ Infiltration Gallery @ Canal Park

DESCRIPTION UNIT UNIT COST QUANTITY TOTAL COST
Construction BMP ‐ Construction Fence LF $4.00 160.0 $640.00
Construction BMP ‐ Gravel Bags EA $2.00 40.0 $80.00
Construction BMP ‐ Erosion Control LS $2,000.00 1.0 $2,000.00
Protect Utilities in place LS ‐ 500.0 $500.00
Excavation, Export CY $45.00 537.6 $24,193.11
Excavation CY $5.00 97.9 $489.29
Filter Fabric SF $3.00 652.0 $1,955.96
10‐inch PVC (connecting rows of chambers) LF $80.64 42.0 $3,386.88
3/4‐inch Gravel CY $125.00 376.5 $47,064.20
Backfill CY $15.00 97.9 $1,467.86
Type I Grate Inlet Catch Basin EA $6,200.00 1.0 $6,200.00
18‐inch RCP to connect to Street Storm Drain LF $124.00 20.0 $2,480.00
Cleanway Grate Inlet BMP EA $2,500.00 1.0 $2,500.00
Clean Out EA $633.00 2.0 $1,266.00
Storm Chamber EA $1,000.00 58.0 $58,000.00
Native/Drought Tolerant Landscaping SF $1.50 2738.8 $4,108.26
New Subsurface Drip Irrigation SF $2.40 2738.8 $6,573.22
Shoring (subsurface structure) SF $40.25 2738.8 $110,238.42

‐ $273,143.20
Bond (5%) 20% $55,000.00
Construction Administration 10% $28,000.00
Contingency 15% $41,000.00

‐ $397,143.20
Engineering Design 40% $109,000.00
CEQA + Permits LS $30,000

‐ $139,000
per year $69,500

Post‐Construction Monitoring‐3 storms storm $6,000 3 $18,000.00
Quarterly Cleaning @ Catch Basins yr $1,000.00 20 $20,000.00

CONSTRUCTION SUBTOTAL

PLANNING/DESIGN SUBTOTAL
PLANNING/DESIGN SUBTOTAL

Canal Park
Infiltration Gallery ‐ 24" Stone

Subtotal



Cost Estimate ‐ Infiltration Park ‐ Triangle Park
DESCRIPTION UNIT UNIT COST QUANTITY TOTAL COST

Construction BMP ‐ Construction Fence LF $4.00 350 $1,400.00
Construction BMP ‐ Gravel Bags EA $2.00 40 $80.00
Construction BMP ‐ Erosion Control LS $2,000.00 1 $2,000.00
Protect Utilities in place LS ‐ 500 $500.00
Excavation, Export (limited grading) CY $45.00 172.8 $7,778.23
Excavation‐Reuse Material CY $5.00 12.8 $64.05
1/2‐inch Gravel ‐ Cistern Bedding CY $125.00 1.7 $215.83
Import and Place Amended Soils ‐ Landscape CY $150.00 133 $20,000.00
Type I Grate Inlet Catch Basin EA $6,200.00 1 $6,200.00
18‐inch RCP LF $124.00 20 $2,480.00
Catch Basin Inlet BMP EA $2,700.00 1 $2,700.00
Clean Out EA $633.00 1 $633.00
Native/Drought Tolerant Landscaping SF $1.50 1800 $2,700.00
1000‐gallon fiberglass cistern EA $2,000.00 0.9 $1,800.00
System controller EA $400.00 1 $400.00
Irrigation Pump EA $600.00 1 $600.00
Shut Off Valve (install in irrigation system)  EA $150.00 1 $150.00
Controller Electrical Connection LS $1,600.00 1 $1,600.00
New Subsurface Drip Irrigation SF $2.40 1800 $4,320.00

‐ $55,621.10
20% $11,000.00
10% $6,000.00
15% $8,000.00
‐ $80,621

40% $21,000.00
LS $30,000
‐ $51,000

per year $25,500
Inspections / Repairs yr $2,000 20 $40,000.00
Quarterly Cleaning @ Catch Basin yr $1,000 20 $20,000
Weeding + Re‐planting, as needed yr $2,500 20 $50,000.00
Post‐Construction Monitoring‐3 storms storms $6,000 3 $18,000.00

Below‐ground cistern / Relandscaped 
Park

PLANNING/DESIGN SUBTOTAL (assumes 2‐year period)
PLANNING/DESIGN SUBTOTAL

Subtotal
Mobilization (10%) + Construction Management (5%) + Bond (5%)
Construction Administration
Contingency

Engineering Design
CEQA + Permits

CONSTRUCTION SUBTOTAL



Cost Estimate ‐ Infiltration Park ‐ Via Dolce Park
DESCRIPTION UNIT UNIT COST QUANTITY TOTAL COST

Construction BMP ‐ Construction Fence LF $4.00 400 $1,600.00
Construction BMP ‐ Gravel Bags EA $2.00 40 $80.00
Construction BMP ‐ Erosion Control LS $2,000.00 1 $2,000.00
Protect Utilities in place LS ‐ 500 $500.00
Excavation, Export (limited grading) CY $45.00 574.7 $25,860.29
Excavation‐Reuse Material CY $5.00 27.8 $138.91
1/2‐inch Gravel ‐ Cistern Bedding CY $125.00 4.3 $532.96
Import and Place Amended Soils ‐ Landscape CY $150.00 444 $66,666.67
Type I Grate Inlet Catch Basin EA $6,200.00 1 $6,200.00
18‐inch RCP LF $124.00 20 $2,480.00
Catch Basin Inlet BMP EA $2,700.00 1 $2,700.00
Clean Out EA $633.00 3 $1,899.00
Native/Drought Tolerant Landscaping SF $1.50 6000 $9,000.00
1000‐gallon fiberglass cistern EA $2,000.00 3 $6,000.00
System controller EA $400.00 3 $1,200.00
Irrigation Pump EA $600.00 3 $1,800.00
Shut Off Valve (install in irrigation system)  EA $150.00 3 $450.00
Controller Electrical Connection LS $1,600.00 3 $4,800.00
New Subsurface Drip Irrigation SF $2.40 6000 $14,400.00

‐ $148,307.83
20% $29,000.00
10% $15,000.00
15% $22,000.00
‐ $214,308

40% $58,000.00
LS $30,000
‐ $88,000

per year $44,000
Inspections / Repairs yr $2,000 20 $40,000.00
Quarterly Cleaning @ Catch Basin yr $1,000 20 $20,000
Weeding + Re‐planting, as needed yr $2,500 20 $50,000.00
Post‐Construction Monitoring‐3 storms storms $6,000 3 $18,000.00

Subtotal

CONSTRUCTION SUBTOTAL

Below‐ground cistern / Relandscaped 
Park

PLANNING/DESIGN SUBTOTAL (assumes 2‐year period)
PLANNING/DESIGN SUBTOTAL

Mobilization (10%) + Construction Management (5%) + Bond (5%)
Construction Administration
Contingency

Engineering Design
CEQA + Permits



Boone Olive ‐ Existing Diversion to Sanitary Sewer

2015 existing BMP @ Boone Olive ‐ Dry Weather BMP
Item Units Amount

gal 104,720.0
cft 13,999.0
sft 152,716.7
ac 3.5

Boone Olive Detention/Diversion to the 
Sanitary Sewer

Area Treated



Stormwater Diversion to Sanitary Sewer ‐ Subwatershed 4

DESIGN PARAMETERS Units Amount
Design Area ac 35.0
Design Storm ft 0.09
Runoff c ‐ 0.65
Design Runoff Volume cft 90,841

CISTERN DESIGN PARAMETERS Unit 100%
Factor ‐ Tank Capacity ‐ 1.1
Minim Cistern Capture Volume cft 99,925
Discharge Rate to Sanitary Sewer
(q=0.05 cfs) cft/day 4,320
Days to Drain 100% Volume days 23
Design Drawdown Period days 14
Additional Tank Capacity Required  cft 39,445
Cistern Design Volume cft 139,370
Cistern Design Volume gallons 1,042,557

DESIGN RESULT Unit 100%
Height ft 10

Footprint sft 13,937
Length ft 126.7
Width ft 110

Foundation sft 15,145

REDEVELOPMENT PARAMETERS Unit 100%
Area Needed to Redevelopment ac 0.50
No. Multi‐Family Residential Lots ‐ 4.0



Cost Estimate ‐ Diversion to Sanitary Sewer‐Subwatershed 4
DESCRIPTION UNIT UNIT COST QUANTITY TOTAL COST

Construction BMP ‐ Construction Fence LF $4.00 550 $2,200
Construction BMP ‐ Gravel Bags EA $2.00 150 $300
Construction BMP ‐ Concrete Wash Out LS $825.00 1 $825
Construction BMP ‐ Erosion Control LS $2,000.00 1 $2,000
Protect Utilities in place LS ‐ 10000 $10,000
Diversion Pump & Controls SF $40,000.00 1 $40,000
Concrete Tank large capacity gal $1.34 1,042,557 $1,397,027
Foundation for Large Tank sft $7.75 15145 $117,377

‐ $1,569,729
Land Purchase ac $20,000,000 0.5 $10,000,000
Demolition & Site Preparation
2‐3 Story Condominimum

sft $15 22,000.0 $330,000

‐ $10,330,000
20% $313,000
10% $157,000
15% $235,000
‐ $12,604,729

40% $626,000
LS $50,000
‐ $676,000

per year $338,000
Post‐Construction Monitoring‐3 storms storm $20,000 3 $60,000
Parts yr $2,000.00 20 $40,000
Inspections yr $5,000.00 20 $100,000
SEWER DISCHARGE FEE ‐ 100% Design
(empty ~7x/yr @ $5.00/HCF)

yr ‐ 20 $975,655

Capture‐Sanitary Sewer
Subwatershed 4 (35ac)

Subtotal

PLANNING/DESIGN SUBTOTAL (assumes 2‐year period)
PLANNING/DESIGN SUBTOTAL

Redevelopment Subtotal
Mobilization (10%) + Construction Management (5%) + Bond (5%)
Construction Administration
Contingency

Engineering Design
CEQA + Permits

CONSTRUCTION SUBTOTAL



Stormwater Diversion to Sanitary Sewer ‐ Subwatershed 1

DESIGN PARAMETERS Units Amount
Design Storm ft 0.09
Runoff c ‐ 0.65
Design Area‐Subwatershed 1a ac 22.0
Design Runoff Volume‐Subwatershed1a cft 57,100
Design Area‐Subwatershed 1b ac 48
Design Runoff Volume‐Subwatershed1b cft 124,582

CISTERN DESIGN PARAMETERS Unit Sub‐1A Sub‐1B
Factor ‐ Tank Capacity ‐ 1.1 1.1
Minim Cistern Capture Volume cft 62,810 137,040
Discharge Rate to Sanitary Sewer
(q=0.05 cfs) cft/day 4,320 4,320
Days to Drain 100% Volume days 15 32
Design Drawdown Period days 14 14
Additional Tank Capacity Required  cft 2,330 76,560
Cistern Design Volume cft 65,140 213,600
Cistern Design Volume gallons 487,279 1,597,835

DESIGN RESULT Unit Sub‐1A Sub‐1B
Height ft 10 10

Footprint sft 6,514 21,360
Length ft 76.6 194.2
Width ft 85 110

Foundation sft 7,347 22,906

REDEVELOPMENT PARAMETERS Unit Sub‐1A Sub‐1B
Area Needed to Redevelopment ac 0.30 0.70



Cost Estimate ‐ Diversion to Sanitary Sewer‐Subwatershed 1
DESCRIPTION UNIT UNIT COST QUANTITY TOTAL COST QUANTITY TOTAL COST

Construction BMP ‐ Construction Fence LF $4.00 400 $1,600 700 $2,800
Construction BMP ‐ Gravel Bags EA $2.00 100 $200 200 $400
Construction BMP ‐ Concrete Wash Out LS $825.00 1 $825 1 $825
Construction BMP ‐ Erosion Control LS $2,000.00 1 $2,000 1 $2,000
Protect Utilities in place LS ‐ 10000 $10,000 10000 $10,000
Pump & Controls for Sanitary Sewer SF $40,000.00 1 $40,000 1 $40,000
Concrete Tank large capacity gal $1.34 487,279 $652,954 1,597,835 $2,141,100
Foundation for Large Tank sft $7.75 7347 $56,940 22906 $177,520
Subtotal ‐ $764,520 ‐ $2,374,645
Land Purchase ac $20,000,000 0.3 $6,000,000 0.7 $14,000,000
Demolition & Site Preparation
2‐3 Story Condominimum

$15 13500 $202,500 30500 $457,500

‐ $6,202,500 ‐ $14,457,500
20% $152,000 20% $474,000
10% $76,000 10% $237,000
15% $114,000 15% $356,000
‐ $7,309,020 ‐ $17,899,145

40% $304,000 40% $948,000
LS $50,000 LS $50,000
‐ $354,000 ‐ $998,000

per year $177,000 per year $499,000
Post‐Construction Monitoring‐3 storms storm $20,000 3 $60,000 3 $60,000
Parts yr $2,000.00 20 $40,000 20 $800,000
Inspections yr $5,000.00 20 $100,000 20 $2,000,000
SEWER DISCHARGE FEE ‐ 100% Design
(empty ~7x/yr @ $5.00/HCF)

yr ‐ 20 $456,010 20 $1,495,301

Capture‐Sanitary Sewer
Subwatershed 1a (22ac)

Capture‐Sanitary Sewer
Subwatershed 1b (48ac)

Redevelopment Subtotal

PLANNING/DESIGN SUBTOTAL (assumes 2‐year period)
PLANNING/DESIGN SUBTOTAL

Mobilization (10%) + Construction Management (5%) + Bond (5%)
Construction Administration
Contingency

Engineering Design
CEQA + Permits

CONSTRUCTION SUBTOTAL
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JOHN F. KRATTLI

County Counsel

COUNTY OF LOS ANGELES
OFFICE OF THE COUNTY COUNSEL

648 KENNETH HAHN HALL OP ADMINISTRATION

500 WEST TEMPLE STREET

LOS ANGELES. CALIFORNIA 90012-2713

December 16, 2013

Mr. Samuel Unger, P.E., Executive Officer
California Regional Water Quality Control Board —Los Angeles Region
320 West 4th Street, Suite 200
Los Angeles, CA 90013-2343

Attention: Mr. Ivar Ridgeway

TELEPHONE

(213) 974-1923

FACSIMILE

(213)687-7337

TDD

(213)633-0901

Re: Certification By Legal Counsel For County of Los Angeles'
Annual Report

Dear Mr. Unger:

Pursuant to the requirements of Part VI(A)(2)(b) of Order No. R4-2012-
0175 (the "Order"), the Office of the County Counsel of the County of Los
Angeles makes the following certification in support of the Annual Report of the
County of Los Angeles ("County"):

Certification Pursuant To Order Part VI(A~(2)(b~

"Each Permittee must submit a statement certified by its chief legal
counsel that the Permittee has the legal authoNity within its jurisdiction to
implement and enforce the requirements contained in 40 CFR ~'122.26(d)(2)(i)(A-
F) and this Order. "

The County has the legal authority within its jurisdiction to implement and
enforce each of the requirements contained in 40 CFR § 122.26(d)(2)(i)(A-F) and
the Order.

Order Part VI(A~(2~b~i~

"Citation of applicable municipal ordinances or other appropriate_ legal
authorities and their relationship to the requirements of 40 CFR
~122.26(d) (2) (i) (A-F) and this Order"

HOA.10300691



California Regional Water Quality Control Board, Los Angeles Region
December 16, 2013
Page 2

Citations Of Applicable Ordinances Or Other Leal Authorities

Although many portions of State law, the Charter of the County of Los
Angeles and the Los Angeles County Code are potentially applicable to the
implementation and enforcement of these requirements, the primary applicable
laws and ordinances are as follows:

Los Angeles County Code, Title 12, Chapter 12.80 STORMWATER
AND RUNOFF POLLUTION CONTROL, including:

§ 12.80.010 - § 12.80.360 Definitions

§ 12.80.370 Short title.

§ 12.80.380 Purpose and intent.

§ 12.80.390 Applicability of this chapter.

§ 12.80.400 Standards, guidelines and criteria.

§ 12.80.410 Illicit discharges prohibited.

§ 12.80.420 Installation or use of illicit connections prohibited.

§ 12.80.430 Removal of illicit connection from the storm drain system.

§ 12.80.440 Littering and other discharge of polluting or damaging
substances prohibited.

§ 12.80.450 Stormwater and runoff pollution mitigation for construction
activity.

§ 12.80.460 Prohibited discharges from industrial or commercial activity.

§ 12.80.470 Industrial/commercial facility sources required to obtain a
NPDES permit.

§ 12.80.480 Public facility sources required to obtain a NPDES permit.

§ 12.80.490 Notification of uncontrolled discharges required.

§ 12.80.500 Good housekeeping provisions.

§ 12.80.510 Best management practices for construction activity.

HOA.1030069.1
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California Regional Water Quality Control Board, Los Angeles Region
December 16, 2013
Page 3

§ 12.80.520 Best management practices for industrial and commercial
facilities.

§12.80.530 Installation of structural BMPs.

§ 12.80.540 BMPs to be consistent with environmental goals.

§ 12.80.550 Enforcement—Director's powers and duties.

§ 12.80.560 Identification for inspectors and maintenance personnel.

§ 12.80.570 Obstructing access to facilities prohibited.

§12.80.580 Inspection to ascertain compliance—Access required.

§ 12.80.590 Interference with inspector prohibited.

§ 12.80.600 Notice to correct violations—Director may take action.

§12.80.610 Violation a public nuisance.

§ 12.80.620 Nuisance abatement Director to perform work when—Costs.

§12.80.630 Violation—Penalty.

§12.80.635 Administrative fines.

§ 12.80.640 Penalties not exclusive.

§ 12.80.650 Conflicts with other code sections.

§ 12.80.660 Severability.

§ 12.80.700 Purpose.

§ 12.80.710 Applicability.

§ 12.80.720 Registration required.

§ 12.80.730 Exempt facilities.

§ 12.80.740 Certificate of inspection—Issuance by the director.

§ 12.80.750 Certificate of inspection—Suspension or revocation.

HOA.1030069.1



California Regional Water Quality Control Board, Los Angeles Region
December 16, 2013
Page 4

§ 12.80.760 Certificate of inspection—Termination.

§ 12.80.770 Service fees.

§ 12.80.780 Fee schedule.

§ 12.80.790 Credit for overlapping inspection programs.

§ 12.80.800 Annual review of fees.

Los Angeles County Code, Title 12, Chapter 12.84 LOW IMPACT
DEVELOPMENT STANDARDS, including:

§ 12.84.410 Purpose.

§ 12.84.420 Definitions.

§ 12.84.430 Applicability.

§ 12.84.440 Low Impact Development Standards.

§ 12.84.445 Hydromodification Control.

§ 12.84.450 LID Plan Review.

§ 12.84.460 Additional Requirements.

Los Angeles County Code, Title 22 PLANNING AND ZONING, Part 6
ENFORCEMENT PROCEDURES, including:

§22.60.330 General prohibitions.

§22.60.340 Violations.

§22.60.350 Public nuisance.

§ 22.60.3 60 Infractions.

§ 22.6 0.3 70 Injunction.

§22.60.380 Enforcement.

HOA1030069.1



California Regional Water Quality Control Board, Los Angeles Region
December 16, 2013
Page 5

§22.60.390 Zoning enforcement order and noncompliance fee.

Los Angeles County Code, Title 26 BUILDING CODE, including:

§26.103 Violations And Penalties

§26.104 Organization And Enforcement

§26.105 Appeals Boards

§26.106 Permits

§26.107 Fees

§26.108 Inspections

California Government Code §6502

California Government Code §23004

Relationship Of Applicable Ordinances Or Other Leal Authorities To
The Requirements of 40 CFR § 122.26(d (2)(i)(A-F) And The Order

Although, depending upon the particular issue, 'there may be multiple
ways in which particular sections of the County's ordinances and State law relate
to the requirements contained in 40 CFR § 122.26(d)(2)(i)(A-F) and the Order, the
table below indicates the basic relationship with Part VI(A)(2)(a) of the Order:

Order Part VI(A)(2)(a) Items Primary Applicable Ordinance/Statute

i. Control the contribution of pollutants to its § 12.80.410 [illicit discharge prohibited];
MS4 from storm water discharges associated §12.80.450 [construction]
with industrial and construction activity and
control the quality of storm water discharged § 12.80.460 [industrial and commercial)

from industrial and construction sites. This
§ 12.80.470 and .480 [industrial and

requirement applies both to industrial and commercial NPDES requirements]
construction sites with coverage under an
NPDES permit, as well as to those sites that § 12.84.440 [LID standards]

do not have coverage under an NPDES
§ 12.84.445 [hydromodification control]

permit.
§ 

12.84.450 [LID Plan Review]

§22.60.330 [general prohibitions]

HOA.1030069. ]



California Regional Water Quality Control Board, Los Angeles Region
December 16, 2013
Page 6

Order Part VI(A)(2)(a) Items Primary Applicable Ordinance/Statute

§22.60.340 [violations]

§22.60.350 [public nuisance]

§22.60.360 [infractions]

§22.60.370 [injunction]

§22.60.380 [enforcement.]

§22.60.390 [zoning enforcement order]

§26.103 [violations and penalties]

§26.104 [enforcement]

§26.106 [permits]

§26.108 [inspections]

ii. Prohibit all non-storm water discharges § 12.80.410 [illicit discharge prohibited]
through. the MS4 to receiving waters not
otherwise authorized or conditionally exempt
pursuant to Part III.A.

iii. Prohibit and eliminate illicit discharges § 12.80.410 [illicit discharge prohibited];
and illicit connections to the MS4.

§ 12.80.420 [illicit connections prohibited]

iv. Control the discharge of spills, dumping, § 12.80.410 [illicit discharge prohibited];
or disposal of materials other than storm

§ 12.80.440 [littering and other polluting
water to its MS4. prohibited]

HOA.1030069.1



California Regional Water Quality Control Board, Los Angeles Region
December 16, 2013
Page 7

Order Part VI(A)(2)(a) .Items Primary Applicable Ordinance/Statute

v. ̀Require compliance with conditions in § 12.80.490 [notification of uncontrolled
Permittee ordinances, permits, contracts or discharge]
orders (i.e., hold dischargers to its MS4

§ 12.80.570 [obstructing access to facilities]
accountable for their contributions of
pollutants and flows). §12.80.580 [compliance inspection]

§ 

12.80.610 [violation a nuisance]

§ 12.620 [nuisance abatement]

§12.80.635 [violation penalty]

§ 

12.80.640 [penalties not exclusive]

§ 

12.84.440 [LID standards]

§ 12.84.445 [hydromodification control]

§ 

12.84.450 [LID Plan Review]

§22.60.330 [general prohibitions]

§22.60.340 [violations]

§22.60.350 [public nuisance]

§22.60.360 [infractions]

§22.60.370 [injunction]

§22.60.380 [enforcement.]

§22.60.390 [zoning enforcement order]

§26.103 [violations and penalties]

§26.104 [enforcement]

§26.106 [permits]

§26.108 [inspections]

vi. Utilize enforcement mechanisms to Same as item v., above
require compliance with applicable
ordinances, permits, contracts, or orders.

HOA.1030069. I



California Regional Water Quality Control Board, Los Angeles Region
December 16, 2013
Page 8

Order Part VI(A)(2)(a) Items Primary Applicable Ordinance/Statute

vii. Control the contribution of pollutants California Government Code §6502 and
from one portion of the shared MS4 to §23004
another portion of the MS4 through
interagency agreements among Copermittees.

viii. Control of the contribution of pollutants California Government Code §6502 and
from one portion of the shared MS4 to §23004
another portion of the MS4 through
interagency agreements with other owners of
the MS4 such as the State of California
Department of Transportation.

ix. Carry out all inspections, surveillance, § 12.80.490 [notification of uncontrolled
and monitoring procedures necessary to discharge]
determine compliance and noncompliance

§ 12.80.570 [obstructing access to facilities]
with applicable municipal ordinances,
permits, contracts and orders, and with the § 12.80.580 [compliance inspection]

provisions of this Order, including the
§ 12.80.610 [violation a nuisance]

prohibition of non-storm water discharges
into the MS4 and receiving waters. This § 12.80.620 [nuisance abatement]

means the Permittee must have authority to §12.80.635 [violation penalty]
enter, monitor, inspect, take measurements,
review and copy records, and require regular § 12.80.640 [penalties 

not exclusive]

reports from entities discharging into its MS4. §22.60.380 [enforcement.]

§26.106 [permits]

§26.108 [inspections]

HOA.1030069. I
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Order Part VI(A)(2)(a) Items Primary Applicable Ordinance/Statute

x. Require the use of control measures to § 12.80.450 [construction mitigation]
prevent or reduce the discharge of pollutants

§ 12.80.500 [good housekeeping practices]
to achieve water quality standards/receiving
water limitations. § 12.80.510 [construction BMPs]

§ 12.80.520 [industrial/commercial BMPs]

§ 12.84.440 [LID standards]

§ 

12.84.450 [LID Plan Review)

§22.60.330 [general prohibitions]

§22.60.380 [enforcement.]

` §22.60.390 [zoning enforcement order]

§26.106 [permits]

§26.108 [inspections]

xi. Require that structural BMPs are properly § 12.80.530 [installation of structural BMPs]
operated and maintained. §22,60.380 [enforcement.]

§22.60.390 [zoning enforcement order]

§26.106 [permits]

§26.108 [inspections]

xii. Require documentation on the operation § 12.80.530 [installation. of structural BMPs]
and maintenance of structural BMPs and their §22 60.380 [enforcement.]
effectiveness in reducing the discharge of
pollutants to the MS4. §22.60.390 [zoning enforcement order]

§26.106 [permits]

§26.108 [inspections]

HOA.1030069.1
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Order Part VI(A)(2)(b)(ii)

"Identification of the local administrative and legal procedures available
to mandate compliance with applicable municipal ordinances identified in
subsection (i) above and therefore with the conditions of this Order, and a
statement as to whether enforcement actions can be completed administratively or
whether they must be commenced and completed in the judicial system."

The local administrative and legal procedures available to mandate
compliance with the above ordinances are specified in those ordinances,
particularly in:

§ 12.80.550 Enforcement—Director's powers and duties.

§ 12.80.600 Notice to correct violations—Director may take action.

§ 12.80.610 Violation a public nuisance.

§ 12.80.620 Nuisance abatement—Director to perform work when—Costs.

§12.80.630 Violation—Penalty.

§ 12.80.635 Administrative fines.

§ 12.80.640 Penalties not exclusive.

§ 12.84.450 LID Plan Review.

§ 12.84.460 Additional Requirements.

Title 26, § 103 Violations And Penalties

Title 26, § 104 Organization And Enforcement

Title 26, § 1 OS Appeals Boards

Title 26, § 106 Permits

Title 22 PLANNING AND ZONING, Part 6 ENFORCEMENT
PROCEDURES, including:

§22.60.330 General prohibitions.

HOA.1030069.1
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§22.60.340 Violations.

§22.60.350 Public nuisance.

§22.60.360 Infractions.

§ 22.60 3 70 Injunction.

§22.60.380 Enforcement.

§22.60.390 Zoning enforcement order and noncompliance fee.

The County attempts to first resolve each enforcement action
administratively. However, the above cited ordinances also provide the County
with the authority to pursue such actions in the judicial system as necessary.

Very truly yours,

JOHN F. KRATTLI
County Counsel

~.

By -~ ~~^
DITH A. FRIES

Principal Deputy County Counsel
Public Works Division

JAF:jyj
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~y '"" ~~ ~~ 500 WEST TEMPLE STREET ~

~~AUpoRN~~~ LOS ANGELES, CALIFORNIA 90012-2713

JOHN F. KRATTLI

County Counsel December 16, 2013

Mr. Samuel Unger, P.E., Executive Officer
California Regional Water Quality Control Board —Los Angeles Region
320 West 4th Street, Suite 200
Los Angeles, CA 90013-2343

Attention: Mr. Ivar Ridgeway

TELEPHONE

(213)974-1923

FACSIMILE

(213)687-7337

TDD

(213)633-0901

Re: Certification By Legal Counsel For Los Angeles County Flood
Control District's Annual Report

Dear Mr. Unger:

Pursuant to the requirements of Part VI(A)(2)(b) of Order No. R4-2012-
0175 (the "Order"), the Office of the County Counsel of the County of
Los Angeles makes the following certification in support of the Annual Report of
the Los Angeles County Flood Control District ("LACFCD"):

Certification Pursuant To Order Part VI(A~(2Z(b~

"Each Permittee must submit a statement certified by its chief legal
counsel that the Permittee has the legal authority within its jurisdiction to
implement and enforce the requirements contained in 40 CFR ~122.26(d) (2) (i) (A-
F) and this Order. "

LACFCD has the legal authority within its jurisdiction to implement and
enforce each of the requirements contained in 40 CFR § 122.26(d)(2)(i)(A-F) and
the Order.

Order Part VI(A)(2)(b)(i)

"Citation of applicable municipal ordinances or other appropriate legal
authorities and their relationship to the requirements of 40 CFR
~122.26(d) (2) (i) (A-F) and this Order"

HOA.1030623.2
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Citations Of Applicable Ordinances Or Other Leal Authorities

Although many portions of State law, the Charter of the County of Los
Angeles, the Los Angeles County Code and LACFCD's Flood Control District
Code ("Code") are potentially applicable to the implementation and enforcement
of these requirements, the primary applicable laws and ordinances are as follows:

Los Angeles County Code, Title 12, Chapter 12.80 STORMWATER
AND RUNOFF POLLUTION CONTROL, including:

§ 12.80.010 - § 12.80.360 Definitions

§ 12.80.370 Short title.

§12.80.380 Purpose and intent.

§12.80.390 Applicability of this chapter.

§ 12.80.400 Standards, guidelines and criteria.

§ 12.80.410 Illicit discharges prohibited.

§ 12.80.420 Installation or use of illicit connections prohibited.

§12.80.430 Removal of illicit connection from the storm drain system.

§ 12.80.440 Littering and other discharge of polluting or damaging
substances prohibited.

§ 12.80.450 Stormwater and runoff pollution mitigation for construction
activity.

§ 12.80.460 Prohibited discharges from industrial or commercial activity.

§ 12.80.470 Industrial/commercial facility sources required to obtain a
NPDES permit.

§ 12.80.480 Public facility sources required to obtain a NPDES permit.

§ 12.80.490 Notification of uncontrolled discharges required.

§ 12.80.500 Good housekeeping provisions.

§ 12.80.510 Best management practices for construction activity.

HOA.1030623.2
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§ 12.80.520 Best management practices for industrial and commercial
facilities.

§ 12.80.530 Installation of structural BMPs.

§ 12.80.540 BMPs to be consistent with environmental goals.

§ 12.80.550 Enforcement—Director's powers and duties.

§ 12.80.560 Identification for inspectors and maintenance personnel.

§ 12.80.570 Obstructing access to facilities prohibited.

§12.80.580 Inspection to ascertain compliance—Access required.

§ 12.80.590 Interference with inspector prohibited.

§ 12.80.600 Notice to correct violations—Director may take action.

§12.80.610 Violation a public nuisance.

§ 12.80.620 Nuisance abatement—Director to perform work when—Costs.

§12.80.630 Violation—Penalty.

§12.80.635 Administrative fines.

§ 12.80.640 Penalties not exclusive.

§ 12.80.650 Conflicts with other code sections.

§ 12.80.660 Severability.

§ 12.80.700 Purpose.

§ 12.80.710 Applicability.

§ 12.80.720 Registration required.

§ 12.80.730 Exempt facilities.

§ 12.80.740 Certificate of inspection—Issuance by the director.

§ 12.80.750 Certificate of inspection—Suspension or revocation.

HOA.1030623.2
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§ 12.80.760 Certificate of inspection—Termination.

§ 12.80.770 Service fees.

§ 12.80.780 Fee schedule.

§ 12.80.790 Credit for overlapping inspection programs.

§ 12.80.800 Annual review of fees.

Los Angeles County Code, Title 12, Chapter 12.84 LOW IMPACT
DEVELOPMENT STANDARDS, including:

§ 12.84.410 Purpose.

§ 12.84.420 Definitions.

§ 12.84.430 Applicability.

§ 12.84.440 Low Impact Development Standards.

§ 12.84.445 Hydromodification Control.

§ 12.84.450 LID Plan Review.

§ 12.84.460 Additional Requirements.

Los Angeles County Code, Title 22 PLANNING AND ZONING, Part 6
ENFORCEMENT PROCEDURES, including:

§22.60.330 General prohibitions.

§22.60.340 Violations.

§22.60.350 Public nuisance.

§ 22.60.3 60 Infractions.

§ 22.6 0.3 70 Injunction.

§22.60.380 Enforcement.

HOA. 1030623.2
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§22.60.390 Zoning enforcement order and noncompliance fee.

Los Angeles County Code, Title 26 BUILDING CODE, including:

§26.103 Violations And Penalties

§26.104 Organization And Enforcement

§26.105 Appeals Boards

§26.106 Permits

§26.107 Fees

§26.108 Inspections

LACFCD Code Chapter 21 - STORMWATER AND RUNOFF
POLLUTION CONTROL including:

§21.01 Purpose and Intent

§21.03 Definitions

§21.05 Standards, Guidelines, and Criteria

§21.07 Prohibited Discharges

§21.09 Installation or Use of Illicit Connections Prohibited

§21.11 Littering Prohibited

§21.13 Evidence of Compliance With Permit Requirements for Industrial
or Commercial Activity

§21.15 Notification of Uncontrolled Discharges Required

§21.17 Requirement to Monitor and Analyze

§21.19 Conflicts With Other Code Sections

§21.21 Severability

§21.23 Violation a Public Nuisance

HOA.1030623.2
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California Government Code §6502

California Government Code §23004

California Water Code §8100 et. seq.

Relationship Of Applicable Ordinances Or Other Leal Authorities To
The Requirements of 40 CFR &122.26(d)~2)(i~A-F) And The Order

Although, depending upon the particular issue, there may be multiple
ways in which particular sections of the County of Los Angeles' ordinances,
LACFCD's ordinances, and statutes relate to the requirements contained in 40
CFR § 122.26(d)(2)(i)(A-F) and the Order, the table below indicates the basic
relationship with Part VI(A)(2)(a) of the Order:

Order Part VI(A)(2)(a) Items Primary Applicable Ordinance/Statute

i. Control the contribution of pollutants to its Los Angeles County Code:
MS4 from storm water discharges associated § 12.80.410 [illicit discharge prohibited];
with industrial and construction activity and
control the quality of storm water discharged § 12.80.450 [construction]

from industrial and construction sites. This § 12.80.460 [industrial and commercial]
requirement applies both to industrial and
construction sites with coverage under an § 12.80.470 and .480 [industrial and

NPDES permit, as well as to those sites that commercial NPDES requirements]

do not have coverage under an NPDES § 12.84.440 [LID standards]
permit.

§ 12.84.445 [hydromodification control]

§ 12.84.450 [LID Plan Review]

§22.60.330 [general prohibitions]

§22.60.340 [violations]

§22.60.350 [public nuisance]

§22.60.360 [infractions]

§22.60.370 [injunction]

§22.60.380 [enforcement.]

§22.60.390 [zoning enforcement order]

§26.103 [violations and penalties]

HOA. ] 030623.2
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Order Part VI(A)(2)(a) Items Primary Applicable Ordinance/Statute

§26.104 [enforcement]

§26.106 [permits]

§26.108 [inspections)

LACFCD Code:

§21.05 Standards, Guidelines, and Criteria

§21.07 Prohibited Discharges

§21.13 Evidence of Compliance With Permit
Requirements for Industrial or Commercial
Activity

§21.15 Notification of Uncontrolled
Discharges Required

§21.17 Requirement to Monitor and Analyze

§21.23 Violation a Public Nuisance

ii. Prohibit all non-storm water discharges Los Angeles County Code:
through the MS4 to receiving waters not

§ 12.80.410 [illicit discharge prohibited]
otherwise authorized or conditionally exempt
pursuant to Part III.A. LACFCD Code:

§21.07 Prohibited Discharges

iii. Prohibit and eliminate illicit discharges Los Angeles County Code:
and illicit connections to the MS4.

§ 12.80.410 [illicit discharge prohibited];

§ 12.80.420 [illicit connections prohibited]

LACFCD Code:

§21.05 Standards, Guidelines, and Criteria

§21.07 Prohibited Discharges

§21.09 Installation or Use of Illicit
Connections Prohibited

§21.23 Violation a Public Nuisance

HOA.1030623.2
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Order Part VI(A)(2)(a) Items Primary Applicable Ordinance/Statute

iv. Control the discharge of spills, dumping, Los Angeles County Code:
or disposal of materials other than storm

§ 12.80.410 [illicit discharge prohibited];
water to its MS4.

§ 12.80.440 [littering and other polluting
prohibited]

LACFCD Code:

§ 19.07 Interference With or Placing
Obstructions, Refuse, Contaminating
Substances, or Invasive Species in Facilities
Prohibited

§21.05 Standards, Guidelines, and Criteria

§21.07 Prohibited Discharges

§21.09 Installation or Use of Illicit
Connections Prohibited

§21.11 Littering Prohibited

§21.13 Evidence of Compliance With Permit
Requirements for Industrial or Commercial
Activity

§21.15 Notification of Uncontrolled
Discharges Required

§21.17 Requirement to Monitor and Analyze

§21.23 Violation a Public Nuisance

v. Require compliance with conditions in Los Angeles County Code:
Permittee ordinances; permits, contracts or

§ 12.80.490 [notification of uncontrolled
orders (i.e., hold dischargers to its MS4 discharge]
accountable for their contributions of
pollutants and flows). §12.80.570 [obstructing access to facilities]

§ 

12.80.580 [compliance inspection]

§ 12.80.610 [violation a nuisance]

§ 12.620 [nuisance abatement]

§12.80.635 [violation penalty]

HOA.10306232
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Order Part VI(A)(2)(a) Items Primary Applicable Ordinance/Statute

§ 12.80.640 [penalties not exclusive]

§ 12.84.440 [LID standards]

§ 12.84.445 [hydromodification control]

§ 12.84.450 [LID Plan Review]

§22.60.330 [general prohibitions]

§22.60.340 [violations]

§22.60.350 [public nuisance]

§22.60.360 [infractions]

§22.60.370 [injunction]

§22.60.380 [enforcement.]

§22.60.390 [zoning enforcement order]

§26.103 [violations and penalties]

§26.104 [enforcement]

§26.106 [permits]

§26.108 [inspections]

LACFCD Code:

§ 19.11 Violation a Public Nuisance

§21.05 Standards, Guidelines, and Criteria

§21.07 Prohibited Discharges

§21.09 Installation or Use of Illicit
Connections Prohibited

§21.11 Littering Prohibited

§21.13 Evidence of Compliance With Permit
Requirements for Industrial or Commercial
Activity

§21.15 Notification of Uncontrolled
Discharges Required

§21.17 Requirement to Monitor and Analyze

HOA.1030623.2
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Order Part VI(A)(2)(a) Items Primary Applicable Ordinance/Statute

§21.19 Conflicts With Other Code Sections

§21.23 Violation a Public Nuisance

vi. Utilize enforcement mechanisms to Same as item v., above
require compliance with applicable
ordinances, permits, contracts, or orders.

vii. Control the contribution of pollutants California Government Code §6502
from one portion of the shared MS4 to California Government Code §23004
another portion of the MS4 through ,
interagency agreements among Copermittees.

viii. Control of the contribution of pollutants California Government Code §6502
from one portion of the shared MS4 to California Government Code §23004
another portion of the MS4 through
interagency agreements with other owners of
the MS4 such as the State of California
Department of Transportation.

ix. Carry out all inspections, surveillance, Los Angeles County Code:
and monitoring procedures necessary to

§ 12.80.490 [notification of uncontrolled
determine compliance and noncompliance discharge]
with applicable municipal ordinances,
permits, contracts and orders, and with the § 12.80.570 [obstructing access to facilities]

provisions of this Order, including the §12.80.580 [compliance inspection]
prohibition of non-storm water discharges
into the MS4 and receiving waters. This § 12.80.610 [violation a nuisance]

means the Permittee must have authority to
§ 12.80.620 [nuisance abatement]

enter, monitor, inspect, take measurements,
§ 

12.80.635 .[violation penalty]review and copy records, and require regular
reports from entities discharging into its MS4.

§ 12.80.640 [penalties not exclusive]

§22.60.380 [enforcement.]

§26.106 [permits]

§26.108 [inspections]

HOA.1030623.2
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Order Part VI(A)(2)(a) Items Primary Applicable Ordinance/Statute

LACFCD Code:

§21.05 Standards, Guidelines, and Criteria

§21.07 Prohibited Discharges

§21.09 Installation or Use of Illicit
Connections Prohibited

§21.1.1 Littering Prohibited

§21.13 Evidence of Compliance With Permit
Requirements for Industrial or Commercial
Activity

§21.15 Notification of Uncontrolled
Discharges Required

§21.17 Requirement to Monitor and Analyze

§21.23 Violation a Public Nuisance

x. Require the use of control measures to Los Angeles County Code:
prevent or reduce the discharge of pollutants

§ 12.80.450 [construction mitigation]
to achieve water quality standards/receiving
water limitations. § 12.80.500 [good housekeeping practices]

§ 12.80.510 [construction BMPs]

§ 12.80.520 [industrial/commercial BMPs]

§ 12.84.440 [LID standards]

§ 

12.84.450 [LID Plan Review]

§22.60.330 [general prohibitions]

§22.60.380 [enforcement.]

§22.60.390 [zoning enforcement order]

§26.106 [permits]

§26.108 [inspections]

LACFCD Code:

§21.05 Standards, Guidelines, and Criteria

HOA.1030623.2
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Order Part VI(A)(2)(a) Items Primary Applicable Ordinance/Statute

§21.07 Prohibited Discharges

§21.09 Installation or Use of Illicit
Connections Prohibited

§21.11 Littering Prohibited

§21.13 Evidence of Compliance With Permit
Requirements for Industrial or Commercial
Activity

§21.15 Notification of Uncontrolled
Discharges Required

§21.17 Requirement to Monitor and Analyze

§21.23 Violation a Public Nuisance

xi. Require that structural BMPs are properly Los Angeles County Code:
operated and maintained.

§ 12.80.530 [installation of structural BMPs]

§22.60.380 [enforcement.]

§22.60.390 [zoning enforcement order]

§26.106 [permits]

§26.108 [inspections]

LACFCD Code:

§21.05 Standards, Guidelines, and Criteria

§21.07 Prohibited Discharges

§21.09 Installation or Use of Illicit
Connections Prohibited

§21.11 Littering Prohibited

§21.13 Evidence of Compliance With Permit
Requirements for Industrial or Commercial
Activity

§21.15 Notification of Uncontrolled
Discharges Required

§21.17 Requirement to Monitor and Analyze

HOA.1030623.2



.~ ,~, _

California Regional Water Quality Control Board, Los Angeles Region
December 16, 2013
Page 13

Order Part VI(A)(2)(a) Items Primary Applicable Ordinance/Statute

§21.23 Violation a Public Nuisance

xii. Require documentation on .the operation Los Angeles County Code:
and maintenance of structural BMPs and their §12.80.530 [installation of structural BMPs]
effectiveness in reducing the discharge of
pollutants to the MS4. §22.60380 [enforcement.]

§22.60390 [zoning enforcement order]

§26.106 [permits]

§26.108 [inspections]

LACFCD Code:

§21.05 Standards, Guidelines, and Criteria

§21.07 Prohibited Discharges

§21.09 Installation or Use of Illicit
Connections Prohibited

§21.11 Littering Prohibited

§21.13 Evidence of Compliance With Permit
Requirements for Industrial or Commercial
Activity

§21.15 Notification of Uncontrolled
Discharges Required

§21.17 Requirement to Monitor and Analyze

§21.23 Violation a Public Nuisance

Order Part VI(A)(2~(b)(ii~

"Identification of the local administrative and legal procedures available
to mandate compliance with applicable municipal ordinances identified in
subsection (i) above and therefore with the conditions of this Order, and a
statement as to whether enfoNCement actions can be completed administratively or
whether they must be commenced and completed in the judicial system."

~:c~nr~~xi~ry~cxa
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The local administrative and legal procedures available to mandate
compliance with the above ordinances are specified in those ordinances,
particularly in:

Los Angeles County Code:

§ 12.80.550 Enforcement—Director's powers and duties.

§ 12.80.600 Notice to correct violations—Director may take action.

§ 12.80.610 Violation a public nuisance.

§ 12.80.620 Nuisance abatement—Director to perform work when—Costs.

§12.80.630 Violation—Penalty.

§ 12.80.635 Administrative fines.

§ 12.80.640 Penalties not exclusive.

§ 12.84:450 LID Plan Review.

§ 12.84.460 Additional Requirements.

Title 26, § 103 Violations And Penalties

Title 26, § 104 Organization And Enforcement

Title 26, § 1 OS Appeals Boards

Title 26, § 106 Permits

§22.60.330 General prohibitions.

§22.60.340 Violations.

§22.60.350 Public nuisance.

§22.60.360 Infractions.

§22.60.3 70 Inj unction.

§22.60.380 Enforcement.

HOA.1030623.2
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§22.60.390 Zoning enforcement order and noncompliance fee.

LACFCD Code:

§21.05 Standards, Guidelines, and Criteria

§21.07 Prohibited Discharges

§21.09 Installation or Use of Illicit Connections Prohibited

§21.11 Littering Prohibited

§21.13 Evidence of Compliance With Permit Requirements for Industrial

or Commercial Activity

§21.15 Notification of Uncontrolled Discharges Required

§21.17 Requirement to Monitor and Analyze

§21.23 Violation a Public Nuisance

LACFCD attempts to first resolve each enforcement action
administratively. However, the above cited ordinances also provide LACFCD

with the authority to pursue such actions in the judicial system as necessary.

Very truly yours,

JOHN F. KRATTLI
County Counsel

By ~~

DITH A. FRIES
rincipal Deputy County Counsel

Public Works Division

JAF:jyj
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1. INTRODUCTION 

Details on the modeling setup, including rainfall input, land use input, modeling output values, and 
continuous simulation model (CSM) development and parameters are provided in this appendix. 
Additionally, the modeled existing conditions and detailed descriptions of the model simulations that 
were run for each subwatershed along with the bacteria water quality analysis used in the modeling are 
also contained in this Appendix. 
 
As briefly detailed in the Section 6.1 of the Marina del Rey (MdR) Enhanced Watershed Management 
Program (EWMP), the Watershed Management Modeling System (WMMS) was selected as the tool to 
estimate storm water runoff volumes and pollutant loading from the MdR watershed. More details on the 
WMMS tool are available on the WMMS website at: http://dpw.lacounty.gov/wmd/wmms/res.aspx. The 
WMMS tool was calibrated using monitoring data collected from 2009-2014 and as detailed in the 
Section 6.1.2 of the EWMP. The output from the WMMS tool was utilized as the foundation for 
preparing CSMs for the four subwatershed areas within the MdR watershed. The CSM served as an 
interface with the WMMS data in which the user was provided the ability to adjust best management 
practices (BMPs) parameters, such as capture capacity, drainage area, etc. The CSM performed hourly 
time-step calculations and provided a summary of BMP volumes and associated load reductions. The 
CSMs are discussed in Section 6.1.5 of the EMWP, and additional details relating to BMP calculations 
are provided in this appendix. 
 

2. RAINFALL INPUT DATA 

2.1 Critical Rainfall year Determination 

The WMMS tool used rainfall for the critical rainfall year to estimate the existing annual toxic pollutant 
loads and associated required load reductions. In accordance with the Toxic Pollutants in Marina del Rey 
Harbor TMDL (Toxics TMDL), the average rainfall year based on LAX rainfall data from 1948 to 2000 
is considered the critical period. The LAX 1948-2000 data set was obtained and evaluated to determine 
the average rainfall year rainfall value, and this analysis is summarized in Table 1. This analysis considers 
the rainfall year to be from July 1 of the wet season year to June 30 of the following calendar year (e.g., 
the wet season period for 1948 is considered to be July 1, 1948 to June 30, 1949). 
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Table 1. Summary of Rainfall year Rainfall Data for LAX 1948-2000. 
Wet 
Year 

Rainfall 
(in) 

Wet 
Year 

Rainfall
(in) 

Wet 
Year 

Rainfall
(in) 

Wet 
Year 

Rainfall 
(in) 

1948 7.97 1962 9.29 1975 4.37 1988 6.55 
1949 9.15 1963 7.51 1976 12.47 1989 6.07 
1950 6.64 1964 10.27 1977 28.55 1990 8.02 
1951 19.12 1965 12.62 1978 13.88 1991 14.79 
1952 8.55 1966 13.54 1979 21.02 1992 23.66 
1953 12.19 1967 14.5 1980 8.36 1993 8.21 
1954 9.87 1968 16.18 1981 13.18 1994 22.8 
1955 13.51 1969 5.67 1982 25.61 1995 10.29 
1956 8.93 1970 9.92 1983 10.65 1996 13.25 
1957 18.91 1971 6.43 1984 9.6 1997 31.26 
1958 5.6 1972 17.35 1985 18.69 1998 9.26 
1959 9.16 1973 10.93 1986 6.01 1999 10.11 
1960 4.48 1974 11.28 1987 8.91 2000 15.5 
1961 18.22       

Average  Wet Season Rainfall = 12.43 inches 
 
The rainfall years with rainfall values closest to the average are summarized in Table 2. The closest 
rainfall years are 1953 and 1974.   
 

Table 2. LAX Rainfall years Closest to
Average Value (1948-2000 Data Set) 

Rainfall year Rainfall (in) 
1981 13.18 
1965 12.62 
1976 12.47 
1953 12.19 
1974 11.28 
1973 10.93 

 
The available rainfall data for WMMS includes rainfall years from 1986 through 2013, and this period 
does not correspond to either of the two above-mentioned years that are closest to the average rainfall 
year value. The LAX data set includes daily rainfall totals, whereas the WMMS requires hourly rainfall 
amounts in order to accurately generate runoff volumes and associated pollutant loads (i.e., the LAX data 
cannot be used in the WMMS tool). As such, additional LAX rainfall data, matching the years for which 
WMMS data is available, were reviewed beyond the period stated in the Toxic TMDL of 1948-2000. This 
additional data includes rainfall years from 2001 through 2013, and is summarized in Table 3. 
 

Table 3. Summary of Rainfall Year Rainfall 
Data for LAX 2001-2013. 

Rainfall year Rainfall (in) Rainfall year Rainfall (in) 
2001 4.16 2008 8.14 
2002 10.38 2009 12.42 
2003 7.81 2010 17.85 
2004 26.51 2011 7.61 
2005 10.84 2012 6.85 
2006 2.63 2013 4.45 
2007 10.24   
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2.2 WMMS Gauge Rainfall Year Values 

Based on the comparison of the average value of 12.43 inches to the LAX rainfall year rainfall data from 
2001-2013, the rainfall year of 2009 (with a rainfall of 12.42 inches) was selected. The WMMS tool 
utilizes the closest rain gauge to the area being modeled (Marina del Rey), WMMS Gauge 042214, which 
measured a total rainfall of 14.63 inches for the 2009 rainfall year. The data for WMMS Gauge 042214 
are provided in Table 4. The hourly rainfall data along with the cumulative rainfall year rainfall are shown 
in Figure 1.  
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Table 4. 2009 Rainfall Year WMMS Gauge 042214 Rainfall 
Date & 
Time 

Rainfall 
(in) 

Date & 
Time 

Rainfall 
(in) 

Date & 
Time 

Rainfall 
(in) 

Date & 
Time 

Rainfall 
(in) 

10/13/09 11:00 0.09 12/12/09 9:00 0.09 1/20/10 16:00 0.22 2/9/10 12:00 0.06 
10/13/09 12:00 0.03 12/12/09 11:00 0.01 1/20/10 17:00 0.06 2/9/10 13:00 0.04 
10/13/09 14:00 0.01 12/12/09 13:00 0.06 1/21/10 4:00 0.08 2/9/10 14:00 0.16 
10/13/09 15:00 0.01 12/12/09 14:00 0.01 1/21/10 6:00 0.03 2/9/10 15:00 0.05 
10/13/09 16:00 0.04 12/12/09 15:00 0.14 1/21/10 11:00 0.04 2/9/10 18:00 0.01 
10/13/09 18:00 0.06 12/12/09 16:00 0.11 1/21/10 12:00 0.15 2/19/10 21:00 0.07 
10/13/09 19:00 0.03 12/12/09 17:00 0.03 1/21/10 13:00 0.21 2/19/10 22:00 0.02 
10/13/09 22:00 0.03 12/12/09 18:00 0.05 1/21/10 14:00 0.05 2/20/10 0:00 0.03 
10/13/09 23:00 0.07 12/12/09 19:00 0.02 1/21/10 15:00 0.01 2/20/10 1:00 0.05 
10/14/09 0:00 0.16 12/12/09 20:00 0.04 1/21/10 16:00 0.02 2/22/10 0:00 0.01 
10/14/09 1:00 0.18 12/12/09 21:00 0.02 1/21/10 17:00 0.02 2/24/10 19:00 0.01 
10/14/09 2:00 0.26 12/13/09 2:00 0.03 1/21/10 18:00 0.01 2/24/10 20:00 0.01 
10/14/09 3:00 0.2 12/13/09 4:00 0.05 1/21/10 19:00 0.08 2/27/10 3:00 0.06 
10/14/09 4:00 0.1 12/13/09 5:00 0.01 1/21/10 20:00 0.09 2/27/10 4:00 0.14 
10/14/09 5:00 0.13 12/13/09 7:00 0.01 1/21/10 21:00 0.01 2/27/10 5:00 0.3 
10/14/09 6:00 0.04 12/30/09 9:00 0.03 1/22/10 0:00 0.02 2/27/10 6:00 0.16 
10/14/09 7:00 0.03 12/30/09 10:00 0.01 1/22/10 3:00 0.01 2/27/10 7:00 0.05 
10/14/09 8:00 0.04 12/30/09 11:00 0.03 1/22/10 5:00 0.07 2/27/10 10:00 0.02 
10/14/09 9:00 0.07 12/30/09 12:00 0.03 1/22/10 6:00 0.05 2/27/10 11:00 0.01 

10/14/09 10:00 0.04 12/30/09 14:00 0.02 1/22/10 7:00 0.02 2/27/10 13:00 0.01 
10/14/09 11:00 0.02 12/30/09 15:00 0.01 1/22/10 10:00 0.01 2/27/10 14:00 0.03 
10/14/09 12:00 0.02 12/31/09 3:00 0.01 1/22/10 11:00 0.08 2/27/10 15:00 0.03 
10/14/09 13:00 0.03 1/13/10 5:00 0.09 1/22/10 12:00 0.08 2/27/10 16:00 0.03 
10/14/09 14:00 0.08 1/13/10 6:00 0.01 1/22/10 13:00 0.02 3/3/10 22:00 0.02 
10/14/09 15:00 0.05 1/17/10 15:00 0.02 1/22/10 14:00 0.1 3/3/10 23:00 0.02 
10/14/09 16:00 0.01 1/17/10 16:00 0.03 1/22/10 15:00 0.03 3/6/10 10:00 0.04 
10/14/09 17:00 0.01 1/17/10 17:00 0.03 1/22/10 16:00 0.05 3/6/10 11:00 0.03 
10/15/09 3:00 0.01 1/17/10 18:00 0.03 1/26/10 14:00 0.02 3/6/10 17:00 0.05 
12/7/09 4:00 0.02 1/17/10 19:00 0.04 1/26/10 15:00 0.01 3/6/10 18:00 0.13 
12/7/09 5:00 0.06 1/17/10 20:00 0.07 1/26/10 16:00 0.06 3/6/10 19:00 0.04 
12/7/09 6:00 0.02 1/17/10 21:00 0.01 1/26/10 17:00 0.06 3/6/10 20:00 0.04 
12/7/09 7:00 0.02 1/17/10 22:00 0.02 1/26/10 18:00 0.01 3/6/10 21:00 0.02 
12/7/09 8:00 0.05 1/17/10 23:00 0.04 1/26/10 20:00 0.01 3/7/10 16:00 0.01 
12/7/09 9:00 0.05 1/18/10 0:00 0.03 2/5/10 8:00 0.05 4/4/10 23:00 0.01 
12/7/09 10:00 0.1 1/18/10 2:00 0.01 2/5/10 9:00 0.13 4/5/10 0:00 0.02 
12/7/09 11:00 0.23 1/18/10 3:00 0.01 2/5/10 10:00 0.05 4/5/10 1:00 0.04 
12/7/09 12:00 0.19 1/18/10 4:00 0.01 2/5/10 11:00 0.06 4/5/10 3:00 0.01 
12/7/09 13:00 0.08 1/18/10 7:00 0.02 2/5/10 12:00 0.02 4/5/10 4:00 0.03 
12/7/09 14:00 0.03 1/18/10 8:00 0.06 2/5/10 13:00 0.06 4/5/10 5:00 0.03 
12/7/09 15:00 0.02 1/18/10 9:00 0.08 2/5/10 14:00 0.05 4/5/10 6:00 0.01 
12/7/09 16:00 0.02 1/18/10 11:00 0.03 2/5/10 15:00 0.07 4/5/10 8:00 0.26 
12/7/09 17:00 0.03 1/18/10 12:00 0.1 2/5/10 16:00 0.07 4/5/10 9:00 0.05 

12/10/09 22:00 0.01 1/18/10 13:00 0.37 2/5/10 17:00 0.11 4/11/10 22:00 0.03 
12/10/09 23:00 0.09 1/18/10 14:00 0.21 2/5/10 18:00 0.07 4/11/10 23:00 0.25 
12/11/09 0:00 0.08 1/18/10 15:00 0.02 2/5/10 19:00 0.04 4/12/10 0:00 0.33 
12/11/09 1:00 0.09 1/19/10 11:00 0.03 2/5/10 20:00 0.08 4/12/10 1:00 0.13 
12/11/09 2:00 0.1 1/19/10 12:00 0.35 2/5/10 21:00 0.05 4/12/10 2:00 0.04 
12/11/09 3:00 0.01 1/19/10 13:00 0.18 2/5/10 22:00 0.05 4/12/10 3:00 0.01 
12/11/09 7:00 0.01 1/19/10 14:00 0.03 2/5/10 23:00 0.02 4/12/10 7:00 0.01 

12/11/09 14:00 0.02 1/19/10 15:00 0.03 2/6/10 0:00 0.04 4/20/10 12:00 0.01 
12/11/09 15:00 0.03 1/20/10 3:00 0.02 2/6/10 1:00 0.05 4/20/10 13:00 0.04 
12/11/09 17:00 0.01 1/20/10 4:00 0.01 2/6/10 2:00 0.16 4/20/10 14:00 0.05 
12/11/09 23:00 0.03 1/20/10 5:00 0.07 2/6/10 3:00 0.24 4/20/10 15:00 0.02 
12/12/09 2:00 0.04 1/20/10 6:00 0.06 2/6/10 4:00 0.26 4/22/10 0:00 0.02 
12/12/09 3:00 0.01 1/20/10 11:00 0.05 2/6/10 5:00 0.18 5/18/10 5:00 0.01 
12/12/09 5:00 0.05 1/20/10 12:00 0.05 2/6/10 6:00 0.24 5/18/10 8:00 0.01 
12/12/09 6:00 0.08 1/20/10 13:00 0.08 2/6/10 7:00 0.27 5/18/10 9:00 0.01 
12/12/09 7:00 0.05 1/20/10 14:00 0.17 2/6/10 8:00 0.12 5/27/10 9:00 0.02 
12/12/09 8:00 0.02 1/20/10 15:00 0.3 Total 14.63 
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Figure 1. 2009 Rainfall Year WMMS Gauge 042214 Rainfall 

 
2.3 WMMS Gauge 85th Percentile Event Values 

Rainfall values for the 24-hour, 85th percentile storm event were used in the WMMS tool in order to 
estimate the associated volumes and pollutant loads for this storm event. The 85th percentile, 24-hour rain 
event was determined from the Los Angeles County 85th percentile precipitation isohyetal map to be 1.1 
inches (LACDPW, 2004). Appendix A of the Los Angeles County Hydrology Manual (Hydrology 
Manual) (LACDPW, 2006) provides the temporal distribution of rainfall over a 24-hour period (Unit 
Hyetograph), and this distribution was used to calculate the incremental rainfall for the design storm. A 
watershed-specific hyetograph was created by applying 1.1 inches to the Unit Hyetograph, and the 
associated hourly and cumulative rainfall is shown on Figure 2. 
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Figure 2. 85th Percentile Storm Event Rainfall 

 
 
 

3. LAND USE INPUT DATA 

The land use types and areas were determined for each MdR subwatershed based on the land use GIS 
layer obtained from the WMMS website. These data included both land use types and impervious cover 
percentages. For each area modeled and for the major land use types, composite land use areas (sum of 
land use areas for the specific land use types) and impervious percentage (area weighted average of 
impervious percentage for the specific land use types) were calculated. The land use data for each specific 
type were separated into impervious and pervious areas and used as input into the WMMS tool. This 
separating of each developed land use into two components was necessary, because WMMS considers 
land types as either completely impervious or pervious, and therefore the user needs to input the area, in 
acres, of impervious land use rather than the percentage of impervious cover. For example, if a 
subwatershed area contained 10 acres of single-family residential with 25 percent impervious cover, the 
user would need to convert that information to 2.5 acres single-family residential and 7.5 acres pervious 
area in order for WMMS to properly perform hydrologic and water quality calculations. Table 5 through 
Table 9 show the GIS land use data along with the converted values used for input into the WMMS tool. 
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Table 5. GIS and WMMS Input Land Use Data – Subwatershed 1A 

GIS Analysis WMMS 
Input (ac) 

Calculations to Determine HRU 10 & 11 
Pervious 

Area 
(ac) 

% 
Irrigated 

Irrigated 
Area (ac) 

Non-
Irrigated 
Area (ac) 

HRU 
ID HRU Description Area 

(ac) Imp. % 

1 HD_SF_Residential 0 32.9% 0.00 0.00 80% 0.00 0.00 
2 LD_SF_Res_Moderate 0.43 6.0% 0.03 0.40 50% 0.20 0.20 
3 LD_SF_Res_Steep 0 0.0% 0.00 0.00 50% 0.00 0.00 
4 MF_Res 17.34 63.3% 10.98 6.36 70% 4.45 1.91 
5 Commercial 65.59 70.6% 46.28 19.31 85% 16.41 2.90 
6 Institutional 0.73 71.3% 0.52 0.21 85% 0.18 0.03 
7 Industrial 0.16 42.0% 0.07 0.09 85% 0.08 0.01 
8 Transportation 0 0.0% 0.00 0.00 85% 0.00 0.00 
9 Secondary_Roads 11.77 59.8% 7.03 4.74 20% 0.95 3.79 
10 Urban_Grass_Irrigated 0 

 

22.27 Subtotal (ac) 22.27 8.84 
11 Urban_Grass_NonIrrigated 0 8.84 

 

12 Agriculture_Moderate_B 0 0.00 
13 Agriculture_Moderate_D 0 0.00 
14 Vacant_Moderate_B 0 0.00 
15 Vacant_Moderate_D 8.2 8.20 
16 Vacant_Steep_A 0 0.00 
17 Vacant_Steep_B 0 0.00 
18 Vacant_Steep_C 0 0.00 
19 Vacant_Steep_D 0 0.00 
20 Water 0 0.00 
21 Water_Reuse 0 0.00 

Total Area (acre) 104.22 104.22 
 

Table 6. GIS and WMMS Input Land Use Data – Subwatershed 1B 

GIS Analysis WMMS 
Input (ac) 

Calculations to Determine HRU 10 & 11 
Pervious 

Area 
(ac) 

% 
Irrigated 

Irrigated 
Area (ac) 

Non-
Irrigated 
Area (ac) 

HRU 
ID HRU Description Area 

(ac) Imp. % 

1 HD_SF_Residential 0 32.9% 0.00 0.00 80% 0.00 0.00 
2 LD_SF_Res_Moderate 1.41 19.3% 0.27 1.14 50% 0.57 0.57 
3 LD_SF_Res_Steep 0 0.0% 0.00 0.00 50% 0.00 0.00 
4 MF_Res 119.75 62.3% 74.59 45.16 70% 31.61 13.55 
5 Commercial 94.28 63.8% 60.17 34.11 85% 29.00 5.12 
6 Institutional 8.18 63.3% 5.18 3.00 85% 2.55 0.45 
7 Industrial 0.02 0.0% 0.00 0.02 85% 0.02 0.00 
8 Transportation 0 0.0% 0.00 0.00 85% 0.00 0.00 
9 Secondary_Roads 26.23 53.6% 14.05 12.18 20% 2.44 9.74 
10 Urban_Grass_Irrigated 0 

 

66.18 Subtotal (ac) 66.18 29.43 
11 Urban_Grass_NonIrrigated 0 29.43 

 

12 Agriculture_Moderate_B 0 0.00 
13 Agriculture_Moderate_D 0 0.00 
14 Vacant_Moderate_B 0 0.00 
15 Vacant_Moderate_D 0.15 0.15 
16 Vacant_Steep_A 0 0.00 
17 Vacant_Steep_B 0 0.00 
18 Vacant_Steep_C 0 0.00 
19 Vacant_Steep_D 14.52 14.52 
20 Water 0 0.00 
21 Water_Reuse 0 0.00 

Total Area (acre) 264.54 264.54 
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Table 7. GIS and WMMS Input Land Use Data – Subwatershed 2 

GIS Analysis WMMS 
Input (ac) 

Calculations to Determine HRU 10 & 11 
Pervious 

Area 
(ac) 

% 
Irrigated 

Irrigated 
Area (ac) 

Non-
Irrigated 
Area (ac) 

HRU 
ID HRU Description Area 

(ac) Imp. % 

1 HD_SF_Residential 45.78 42.2% 19.34 26.44 80% 21.15 5.29 
2 LD_SF_Res_Moderate 0 0.0% 0.00 0.00 50% 0.00 0.00 
3 LD_SF_Res_Steep 0 0.0% 0.00 0.00 50% 0.00 0.00 
4 MF_Res 131.76 59.8% 78.74 53.02 70% 37.11 15.90 
5 Commercial 23.17 92.6% 21.45 1.72 85% 1.46 0.26 
6 Institutional 10.17 85.3% 8.68 1.49 85% 1.27 0.22 
7 Industrial 0.22 0.0% 0.00 0.22 85% 0.19 0.03 
8 Transportation 0 0.0% 0.00 0.00 85% 0.00 0.00 
9 Secondary_Roads 83.25 67.9% 56.50 26.75 20% 5.35 21.40 
10 Urban_Grass_Irrigated 0 

 

66.53 Subtotal (ac) 66.53 43.11 
11 Urban_Grass_NonIrrigated 0 43.11 

 

12 Agriculture_Moderate_B 0 0.00 
13 Agriculture_Moderate_D 0 0.00 
14 Vacant_Moderate_B 0 0.00 
15 Vacant_Moderate_D 33.33 33.33 
16 Vacant_Steep_A 0 0.00 
17 Vacant_Steep_B 0 0.00 
18 Vacant_Steep_C 0 0.00 
19 Vacant_Steep_D 0 0.00 
20 Water 0 0.00 
21 Water_Reuse 0 0.00 

Total Area (acre) 327.68 327.68 
 

Table 8. GIS and WMMS Input Land Use Data – Subwatershed 3 

GIS Analysis WMMS 
Input (ac) 

Calculations to Determine HRU 10 & 11 
Pervious 

Area 
(ac) 

% 
Irrigated 

Irrigated 
Area (ac) 

Non-
Irrigated 
Area (ac) 

HRU 
ID HRU Description Area 

(ac) Imp. % 

1 HD_SF_Residential 22.9 49.3% 11.30 11.63 80% 9.31 2.33 
2 LD_SF_Res_Moderate 0 0.0% 0.00 0.00 50% 0.00 0.00 
3 LD_SF_Res_Steep 0 0.0% 0.00 0.00 50% 0.00 0.00 
4 MF_Res 21.1 48.3% 10.19 10.91 70% 7.64 3.27 
5 Commercial 2.9 95.0% 2.73 0.14 85% 0.12 0.02 
6 Institutional 1.4 95.0% 1.29 0.07 85% 0.06 0.01 
7 Industrial 0.2 95.0% 0.23 0.01 85% 0.01 0.00 
8 Transportation 0 90.0% 0.00 0.00 85% 0.00 0.00 
9 Secondary_Roads 22.0 67.0% 14.72 7.24 20% 1.45 5.79 
10 Urban_Grass_Irrigated 0 

 

18.58 Subtotal (ac) 18.58 11.43 
11 Urban_Grass_NonIrrigated 0 11.43 

 

12 Agriculture_Moderate_B 0 0.00 
13 Agriculture_Moderate_D 0 0.00 
14 Vacant_Moderate_B 0 0.00 
15 Vacant_Moderate_D 0 0.00 
16 Vacant_Steep_A 0 0.00 
17 Vacant_Steep_B 0 0.00 
18 Vacant_Steep_C 0 0.00 
19 Vacant_Steep_D 0 0.00 
20 Water 0 0.00 
21 Water_Reuse 0 0.00 

Total Area (acre) 70.46 70.46 
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Table 9. GIS and WMMS Input Land Use Data – Subwatershed 4 

GIS Analysis WMMS 
Input (ac) 

Calculations to Determine HRU 10 & 11 
Pervious 

Area 
(ac) 

% 
Irrigated 

Irrigated 
Area (ac) 

Non-
Irrigated 
Area (ac) 

HRU 
ID HRU Description Area 

(ac) Imp. % 

1 HD_SF_Residential 166.32 33.9% 56.34 109.98 80% 87.99 22.00 
2 LD_SF_Res_Moderate 0.85 7.9% 0.07 0.78 50% 0.39 0.39 
3 LD_SF_Res_Steep 0 0.0% 0.00 0.00 50% 0.00 0.00 
4 MF_Res 96.28 44.7% 43.08 53.20 70% 37.24 15.96 
5 Commercial 129.70 69.3% 89.82 39.88 85% 33.90 5.98 
6 Institutional 63.60 64.4% 40.94 22.66 85% 19.26 3.40 
7 Industrial 27.00 69.8% 18.84 8.16 85% 6.93 1.22 
8 Transportation 0 0.0% 0.00 0.00 85% 0.00 0.00 
9 Secondary_Roads 154.83 53.5% 82.89 71.94 20% 14.39 57.55 
10 Urban_Grass_Irrigated 0 

 

200.10 Subtotal (ac) 200.10 106.50 
11 Urban_Grass_NonIrrigated 0 106.50 

 

12 Agriculture_Moderate_B 0 0.00 
13 Agriculture_Moderate_D 0 0.00 
14 Vacant_Moderate_B 0 0.00 
15 Vacant_Moderate_D 0.60 0.60 
16 Vacant_Steep_A 0 0.00 
17 Vacant_Steep_B 0 0.00 
18 Vacant_Steep_C 0 0.00 
19 Vacant_Steep_D 6.50 6.50 
20 Water 0 0.00 
21 Water_Reuse 0 0.00 

Total Area (acre) 645.68 645.68 
 
 
 
 

4. MODELED EXISTING CONDITIONS 

The WMMS tool was calibrated and used to model existing conditions within the MdR WMA. The output 
data from WMMS were then used in a CSM prepared for each subwatershed to determine the load 
reduction required to achieve compliance with applicable TMDLs and the various combinations of BMPs 
(besides those designed to capture and infiltrate or reuse the 85th percentile storm event) that could be 
used to achieve those load reductions. Scenarios were evaluated for each subwatershed area that included 
(1) 0% of the area draining to BMPs that capture and infiltrate or reuse and 100% of the area draining to 
other types of BMPs and (2) 50% of the area draining to BMPs that capture and infiltrate or reuse and 
50% of the area draining to other types of BMPs. For each of these scenarios, the amount of drainage area 
treated by filtration type BMPs was varied to include the following factors: zero filtration, medium 
amount of area treated by filtration BMPs, and the maximum amount of area that could be treated by 
filtration BMPs.  
 
4.1 Subwatershed Area 1A (Back Basins) 

The Subwatershed 1 area was modeled using the calibrated WMMS tool and the results were used as the 
foundation to perform additional calculations and analysis, including the preparation of a CSM, as 
previously described. The summary of the existing pollutant loading and required load reductions is 
provided in Table 10. The WLA for zinc was calculated by allocating in the Toxics TMDL WLA value to 
Subwatershed 1A proportional to the area of Subwatershed 1A compared to the total area associated with 
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Pump Station low-flow diversion capacity. The summary of the existing pollutant loading and required 
load reductions is provided in Table 13. The WLA for zinc was calculated by allocating the Toxics 
TMDL WLA value to Subwatershed 3 proportional to the area of Subwatershed 3 compared to the total 
area associated with that WLA. The parameters used to calculate the Subwatershed 3 WLA are provided 
in Table 13. Figure 6 shows the WMMS tool flow and zinc concentration output parameters. 
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5. CONTINUOUS SIMULATION MODEL CALCULATIONS 

The CSMs were prepared for the subwatersheds to (1) provide a means to sum the incremental volumes 
of runoff and associated pollutant loads from WMMS output data, (2) incorporate capture and treatment 
BMPs into the drainage areas, and (3) evaluate the load reductions achieved by those BMPs.  The 
WMMS tool output data were used as the foundation for each CSM. The output data were converted into 
Microsoft Excel worksheets. Key parameters were organized into a user friendly format (arranged in 
adjacent columns) and included date and time, rainfall, flow, and concentrations of TSS, copper, and zinc. 
Calculations were programed into the CSM to determine the incremental (or time step) pollutant loading 
based on the WMMS output flows and applicable pollutant concentrations. The sum of these incremental 
time steps determined the total pollutant loading for the modeled period. Three different BMPs were 
incorporated into the CSM to simulate treatment, capture first followed by treatment, and capture for 
infiltration or reuse. In general, programing allowed the CSM user to provide the drainage size, runoff 
coefficient, and treatment rate or capture capacity. Based on the user provided values, the CSM performed 
calculations that simulated the runoff volume from drainage area to the BMP, the volume of either 
treatment (up to a maximum rate) or capture, and the drawdown (or recharge in capacity) for capture type 
BMPs. Based on the volumes simulated to be treated or capture, the pollutant concentrations, and the 
associated BMP effectiveness the CSM performed time step load reduction calculations. The summation 
of the time step load reductions provided the overall load reductions achieved with the selected BMPs for 
the period of the simulation. Additional details related to the BMP specific values used are provided in 
Table 15 through Table 20. 
 

Table 15. Model Parameters: Curbside Filtration Device  
(e.g., Modular Wetland System® or Similar) 

Model 
Parameter Value Used Notes 

Description n/a 

These BMPs may be installed in areas just upstream of existing storm drain 
inlets. The BMPs were designed so that runoff from the curb and gutter 
would flow into the device, filtration would occur through a media (device 
dependent), and treated runoff would discharged into the existing storm 
drain system.  

BMP Drainage 
Area Various 

Based on bottom-up approach of BMP selection. Filtration BMPs were only 
utilized in remaining subwatershed areas after maximizing the use of 
capture type BMPs. In general, these curbside device account for about 60% 
of the total area to be served by filtration BMPs.    

Maximum 
Treatment 
Capacity 

0.2 inches / 
hour rainfall 

Each time step: For rainfall less than the 0.2 inches per hour value, 
calculations were performed to determine the runoff volume to the BMP 
(volume based on the BMP drainage area in relation to total modeled area 
multiplied by the modeled area total runoff). For rainfall greater than the 0.2 
inches per hour, the same calculation was performed but now with a 
reduction factor equal to the value selected divided by the time step rainfall 
(e.g., with rainfall of 0.25 inches/hour calculation included 0.2/0.25 because 
only 80% of runoff from BMP drainage area would be treated).  

BMP Pollutant 
Removal 
Effectiveness 

63% Based on International Stormwater BMP Data Base for TSS removal using 
media filter type measures (Geosyntec and WWE, 2008). 

Load Reductions Calculated 
Load removal calculated based on time step flows and pollutant 
concentrations of runoff being treated by the BMP and the pollutant 
removal effectiveness.  

 
  



Marina del Rey Draft EWMP Plan Appendix C – Modeling Details
 

 Page C-17
 

Table 16. Model Parameters: Porous Concrete with Underdrain Filtration 
Model 

Parameter Value Used Notes 

Description n/a 

This BMP design included porous concrete installed over a gravel/rock 
reservoir with an underdrain system connected to the existing storm drain 
network (typically a catch basin box). These may be located in the roadside 
parking areas and would include removal of the adjacent curb and gutter 
and replacement with curb only so that the porous concrete could be 
extended to the curb. This design would allow runoff reaching the BMP 
from the up gradient curb and gutter to be conveyed into the system. The 
runoff would be temporarily stored in the underlying rock reservoir and 
slowly discharge through the underdrain into the nearby storm drain system. 
Filtration occurs both as the runoff penetrates the porous concrete and as the 
runoff travels through the rock reservoir towards the underdrain system.   

BMP Drainage 
Area Various 

Based on bottom-up approach of BMP selection. Filtration BMPs utilized in 
remaining subwatershed area after maximizing the use of capture type 
BMPs. In general, porous concrete type BMPs account for about 40% of the 
total area to be served by filtration BMPs.    

Runoff “C” Calculated 

The Runoff “C” was determined for the drainage to the BMP type based on 
both the drainage area impervious cover and the WMMS tool predicted 
runoff volume. First typical Runoff “C” values were calculated for each 
land use type in the overall modeled drainage area based on the impervious 
cover (Imp. % * 0.9 + 0.05). Next, the typical composite Runoff “C” for the 
modeled drainage area was determined using the area weighted average of 
typical Runoff “C” values. The typical composite Runoff “C” value was 
compared to the composite Runoff “C” determined from the WMMS output 
to develop an correction factor that was then applied to each of the typical 
Runoff “C” values previous calculated for each land use type to provide 
corrected typical Runoff “C” values. These adjusted Runoff “C” values 
were then used to estimate the Runoff “C” for the BMP drainage area based 
on an area weight average using the corrected typical land use Runoff “C” 
values.. 

Maximum 
Capture 
Capacity 

1.1 inches of 
rainfall 

Total BMP capacity calculated in cubic feet based on the provided rainfall 
capture capacity (1.1 inches), BMP drainage area, and BMP drainage area 
Runoff “C”. 

Recharge 
Capacity 12 hours 

Conservative estimate based on the system at full capacity discharging 
through perforated or slotted underdrain piping. It is considered 
conservative because well maintained BMPs with this type of design 
(underdrain system) should be able to fully drain in 1 to 6 hours.  

Temporary 
Storage Calculated 

Each time step: Similar to standard basin routing calculations the CSM 
performed a series of calculations to account for runoff entering the system, 
runoff being bypassed, treated runoff being discharged, and the net storage 
up to the BMP maximum capture capacity (when system at capacity runoff 
reaching the BMP would be bypassed and not treated).    

BMP Pollutant 
Removal 
Effectiveness 

63% Based on International Stormwater BMP Data Base for TSS removal using 
media filter type measures (Geosyntec and WWE, 2008). 

Load Reductions Calculated 
Load removal calculated based on time step flows and pollutant 
concentrations of runoff being treated by the BMP and the pollutant 
removal effectiveness.  
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Table 17. Model Parameters: Capture and Reuse BMP (Sidewalk Swale) 
Model 

Parameter Value Used Notes 

Description n/a 

This BMP design included capture of storm water runoff within depressed 
landscaped areas located within parkways (BMPs also known as rain 
gardens or bioretention basins). Due to the poor soil conditions across the 
watershed (clayey soils), the primary BMP water quality mechanism for 
these types of BMPs would be evapotranspiration. In order to maximize 
capture capacity, clayey soils would be removed and replaced with 
amended soils down to depth of about 2.5 feet. Design would only allow 
minimal ponding (approximately 2 inches) when the BMP is at full capacity 
(most storage would be within the voids of the amended soils).       

BMP Drainage 
Area Various 

Based on bottom-up approach of BMP selection. Capture and reuse BMPs 
utilized to maximum extent feasible given the site constraints of limited 
parkway area. Typically located to capture runoff from between 10 to 25% 
of the up gradient drainage area.    

Runoff “C” Calculated Same as described in Table 16. 
Maximum 
Capture 
Capacity 

1.1 inches of 
rainfall 

Rainfall value is based on the 85th percentile, 24-hour storm event. Total 
BMP capacity calculated in cubic feet based on the provided rainfall capture 
capacity, BMP drainage area, and BMP drainage area Runoff “C”. 

Recharge 
Capacity 9 days 

Reasonable recharge rate based on BMP design, evapotranspiration rate, 
and estimate recharge determined for water harvesting BMPs (see Table 
19) 

Temporary 
Storage Calculated 

Each time step: Calculations were similar to the standard basin routing 
calculations. The CSM performed a series of calculations to account for 
runoff entering the system, runoff being bypassed, and the net storage up to 
the BMP maximum capture capacity (when system at capacity runoff 
reaching the BMP would be bypassed and not captured).    

BMP Pollutant 
Removal 
Effectiveness 

100% Capture type BMP.  Per design captured runoff is not discharged to MS4. 

Load Reductions Calculated 

Method 1: Calculations at each time step were performed based on volume 
and concentration of the runoff captured in the BMP (flow into BMP). This 
method utilizes the CSM calculations to estimate load reductions that would 
have been achieved during the critical period modeled (rainfall year 2009). 
Method 2: This method conforms to the guidance document for conducting 
RAA (LARWQCB, 2014). The basis of design for these modeled BMPs is 
that they will capture and infiltrate or reuse runoff from the 85th percentile 
storm event. The guidance document considers the areas served by these 
types of BMPs to be in compliance. Therefore, annual load reductions 
achieved by these BMPs are equivalent to the required load reduction as 
estimated through modeling of critical year (required load reduction is equal 
to the modeled load minus waste load allocation). 
Note: The EWMP bottom up approach BMP load reduction tables present 
load reductions for capture and infiltration or reuse BMPs based on Method 
2 calculations. For the single storm event (85th percentile), there are no 
differences between Method 1 and Method 2 calculations. For the annual 
load reductions calculates, the differences between the two methods are 
minimal (between 3 to 7.5 percent, depending on the amount of capture 
BMPs proposed).    
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Table 18. Model Parameters: Capture and Infiltration BMP (Infiltration Gallery) 
Model 

Parameter Value Used Notes 

Description n/a 

This infiltration gallery BMP design included capture of storm water runoff 
in storage chambers so that water would infiltrate into the substrata.  Given 
design considerations listed in this table (see below), typical design would 
include installing inlets to convey storm water from the curb and gutter to 
underground storage chambers. A filtration device would be installed 
between inlet and the chambers to pretreat the water (remove trash and 
coarse grain materials).       

BMP Drainage 
Area Various 

Based on bottom-up approach of BMP selection. In general, a layer of 
clayey materials exists down to depths of 9 to 12 feet below the surface. 
Additional design consideration is that groundwater occurs in the watershed 
at depths of less than 10 feet below the surface (near the harbor) and at 
greater depths away from the harbor (up to the 20 to 30 feet range). The 
bottoms of the capture chambers should be designed with a 10-foot 
separation from groundwater. (Note: if the bottoms of the chambers are 
located with the clayey layer, then the clayey materials would need to be 
removed and replaced would suitable materials.) In general, selection of 
these BMPs were limited to Subwatershed 3 and 4 where estimated 
groundwater depths were greater than 16 feet below ground surface, and in 
those areas used to capture runoff  from the remaining drainage areas not 
served by sidewalk swale capture BMPs.    

Runoff “C” Calculated Same as described in Table 16. 
Maximum 
Capture 
Capacity 

1.1 inches of 
rainfall 

Total BMP capacity calculated in cubic feet based on the provided rainfall 
capture capacity, BMP drainage area, and BMP drainage area Runoff “C”. 

Recharge 
Capacity 3 days 

Conservative estimate based on the system at full capacity discharging 
through perforated or slotted underdrain piping. Well maintained BMP 
should be able to fully drain in 1 to 6 hours.  

Temporary 
Storage Calculated 

Each time step: Similar to a standard basin routing calculations the CSM 
performed a series of calculation to account for runoff entering the system, 
runoff being bypassed, treated runoff being discharged, and the net storage 
up to the BMP maximum capture capacity (when system at capacity runoff 
reaching the BMP would be bypassed and not captured).    

BMP Pollutant 
Removal 
Effectiveness 

100% Capture type BMP.  Per design captured runoff is not discharged to MS4. 

Load Reductions Calculated Same as described in Table 17.  
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Table 19. Model Parameters: Capture and Reuse BMP (Downspout Disconnect/Cistern) 
Model 

Parameter Value Used Notes 

Description n/a 

This capture type BMP includes installing rainfall collection tanks (or 
cisterns) to collect runoff from roofs. The captured rainfall would then be 
used to irrigate nearby landscaping. Due to the clayey nature of the 
materials throughout the watershed, the soils within irrigated landscaped 
areas served by the cistern would be amended so that delivered water would 
penetrate the soils and the area would have better evapotranspiration rates. 
The landscaped area would also be slightly depressed, where feasible, to 
improve temporary storage and prevent rainfall landing directly on the 
landscaped areas from being surface runoff.           

BMP Drainage 
Area Various 

Based on bottom-up approach of BMP selection. Within private and leased 
properties implementation of these BMPs would be voluntary; however, 
incentive programs and/or community outreach programs may be developed 
in the future to improve participation. Limited opportunities were 
incorporated into the models (45% of single-family residential) with a focus 
of locating these BMPs primarily in areas where groundwater depths were 
estimated to be less than 16 feet below ground surface (45% of single-
family residential area for these areas of shallow groundwater depths).  

Runoff “C” Calculated Same as described in Table 16. 

Maximum 
Capture 
Capacity 

1.6 inches of 
rainfall 

Value is based on providing capture capacity of 1,000 gallons per 1,000 ft2 
of tributary rooftop area. Landscaped area that is part of the BMP is 
assumed to also capture this amount of runoff during the storm (no surface 
runoff). 

Recharge 
Capacity 9 days 

For the BMP drainage area capacity assumed 2 to 1 ratio of landscaped area 
to rooftop. A review of rainwater harvesting performance graphs indicated 
that with assumed capture capacity and landscaping ratio the BMP would 
capture approximately 70% of the annual rainfall (see Figure 8). Simulating 
the system with the stated assumptions for the critical period (2009 rainfall 
year) and varying the recharge duration resulted in the value of 9 days 
providing approximately 70% capture of annual runoff. This value seems 
reasonable when considering the typical rainfall distribution and average 
evapotranspiration rates for the region.  

Temporary 
Storage Calculated 

Each time step: Calculations were similar to the standard basin routing 
calculations. The CSM performed a series of calculations to account for 
runoff entering the system, runoff being bypassed, and the net storage up to 
the BMP maximum capture capacity (when system at capacity runoff 
reaching the BMP would be bypassed and not captured). 

BMP Pollutant 
Removal 
Effectiveness 

100% Capture type BMP. Per design captured runoff is not discharged to MS4. 

Load Reductions Calculated Same as described in Table 17.  
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Figure 8. Rainwater Harvesting Systems Performance (Geosyntec, 2009) 

 
Table 20. Model Parameters: Sanitary Sewer Diversion (Boone Olive Pump Station) 

Model Parameter Value Used Notes 

Description n/a 

The Boone Olive Pump / Low Diversion could be modified to function 
during wet weather. Current operating practice is not to divert flow to the 
sanitary sewer when measured rainfall exceeds 0.1 inches. This BMP 
includes modifying the operation of the system to continuously divert 
storm water during wet weather. The operation of the lift station pumps 
(that discharge to Basin E) would also be modified so that pumping of 
storm water to the harbor only occurs when the system nears capacity. 
This in turn would facilitate the capture and subsequent diversion of 
additional storm water runoff. 

BMP Drainage Area 70.5 Pump station is located at the discharge point of Subwatershed 3.    

Maximum Capture 
Capacity 

13,000 gal 
(1,740 ft3) 

System has 14,000 gallon sump. Value selected assumed approximately 
1,000 for water remaining in the sump below pump intake and allowed for 
freeboard within the system. 

Recharge Capacity 0.216 ft3 per 
second Current rate at which water is diverted to the sanitary sewer system.  

Temporary Storage Calculated 

Each time step: Similar to standard basin routing calculations, the CSM 
performed a series of calculation to account for runoff entering the 
system, runoff being bypassed, and the net storage up to the BMP 
maximum capture capacity (when system at capacity runoff reaching the 
BMP would be bypassed and not captured). The CSM estimated the 
pollutant concentrations of the storm water runoff reaching the system 
based on the runoff source (e.g., discharge from filtration BMP or 
untreated). The CSM also estimated the concentration of the water within 
holding tank, the concentrations and load runoff bypassing the BMP 
(being pumped to the harbor), and the concentrations of loads of diverted 
runoff .     

BMP Pollutant 
Removal 
Effectiveness 

100% Capture type BMP. Per design captured runoff is not discharged to MS4. 

Load Reductions Calculated Load removal based on concentration of water in the holding tank at the 
time step when diverted (i.e., comingled concentrations). 
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6. TOP-DOWN APPROACH IMPLEMENTATION STRATEGY AND 
RESULTS 

The RAA Guidance Document requires 85th percentile design storm sizing be used for capture and 
infiltration or reuse type BMPs. If capture and infiltration or reuse is not feasible, then analysis shall be 
performed to demonstrate that proposed BMPs will meet the requirements of applicable WQBELs and/or 
RWLs for each TMDL. The MdR EWMP implementation strategy is to select locations where large 
BMPs can be sited to capture and infiltrate the 85th percentile storm. If infiltration is not feasible because 
of land availability, soil conditions, and/or shallow groundwater, BMPs that use evapo-transpiration will 
be selected to capture and reuse runoff from the 85th percentile storm event.  
 
If capture and infiltration or reuse is not possible, other BMPs, such as filtration, will be considered. The 
approach to analyze these “other” types of BMPs is documented in this report. Filtration by a BMP with a 
design effectiveness less than that of the load reduction percentage required is less than optimal for BMP 
selection; however, implementing a BMP at a given location that achieves a fraction of the load reduction 
percentage required is better than not implementing a BMP at the location. To offset the implementation 
of BMPs with relatively low effectiveness, BMPs with high effectiveness must also be implemented, and 
these higher effectiveness BMPs, such as capture and infiltration or reuse BMPs, may be required to 
capture runoff for storm events exceeding the 85th percentile storm size. A CSM was prepared for each 
subwatershed that incorporates the WMMS output data along with adjustable parameters for various 
BMPs (e.g., treatment rate/capture volume, effectiveness, and recharge rate) in order to determine the 
appropriate combination of high and low effectiveness BMPs that may be implemented to achieve the 
required load reductions. 
 
6.1 Subwatershed 1A Simulation Results 

The Subwatershed 1A CSM was prepared to analyze annual load reduction from different combinations 
of BMPs.  For the area of the subwatershed that drains to 85th percentile storm event capture and 
infiltration or reuse type BMPs, the CSM applies load reductions for that area equal to the load reduction 
required for the subwatershed area (e.g., if 90% load reduction is required and half the area drains to 85th 
percentile storm event capture and infiltration or reuse type BMPs, then half the area would be considered 
to have a 90% load reduction by the CSM). For the areas that do not drain to 85th percentile storm event 
capture and infiltration or reuse BMPs, the CSM performs time step calculations to estimate the load 
reductions accomplished by BMPs that differ from those that capture and infiltrate or reuse the runoff 
from the 85th percentile storm event.  
 
The CSM includes four types of BMPs consisting of three filtration type (treatment) and one infiltration 
or bioretention type (capture BMPs with storm event capture size selected by the user). The CSM predicts 
that as more filtration type BMPs, with effectiveness values lower than the load reduction percentage 
required by the TMDL, are proposed for implementation, the capacity of the capture type BMPs must be 
increased in order to offset the pollutant loads in the discharge of treated runoff through the filtration 
BMPs. The CSM also predicts that there are maximum drainage areas that can be treated by filtration type 
BMPs. If those maximum areas are exceeded, then the annual required load reductions for the area would 
not be achieved.  
 
CSM results for three hypothetical scenarios analyzed are provided in Table 21.  These hypothetical 
scenarios assumed that no area drains to BMPs designed to capture and infiltrate or reuse the 85th 
percentile storm event and that three different quantities of filtration type BMPs are implemented (none, 
medium, and maximum quantity of treatment BMPs). The purpose of preparing the three hypothetical 
scenarios was not to identify the scenario that may be implemented as the final combination of BMPs, but 
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to provide an indication of the proportional quantities of different types of BMPs that may be 
implemented to achieve the load reductions.  This information helped in developing the final combination 
of BMPs, but other factors were also considered (e.g., soil types, groundwater level, etc.). The final 
combination of BMPs, which includes 85th percentile storm event capture and infiltration type BMPs, is 
described in Section 6.3 of the EWMP.  
 

Table 21: Subwatershed 1A – (Back Basins) – Model Results Zero 85th Percentile Type BMPs 
Scenario: Entire subwatershed area analyzed (no area excluded to account for BMPs designed to capture and infiltration 
or reuse runoff from the 85th percentile storm event) 
Load Reduction Required = 96.6% 

BMP Type 
Drainage 

Area 
(acres) 

Treatment 
Capacity 

(in/hr) 

Storage/ 
Capacity 

(in of rain) 

TSS Removal 
Efficiency* 

Load Reduction 
Achieved 

85th Percentile Capture 0    - 
Distribution of Other BMP Types: No Filtration BMPs
Tree Box (Filtration) 0.0 0.2  63% 0.0% 
Modular Wetland (Filtration) 0.0 0.2  63% 0.0% 
Green St. (Filtration) 0.0  1.10** 63% 0.0% 
Capture & Infiltration or Reuse 96.0  1.32 100% 96.6% 
Total 96.0    96.6% 
Distribution of Other BMP Types: Medium Amount of Filtration BMPs
Tree Box (Filtration) 1.8 0.2  63% 1.1% 
Modular Wetland (Filtration) 1.8 0.2  63% 1.1% 
Green St. (Filtration Treatment Train) 1.8  1.10 63% 1.1% 
Capture & Infiltration or Reuse 90.6  1.60** 100% 93.4% 
Total 96.0    96.7% 
Distribution of Other BMP Types: Maximum Amount of Filtration BMPs
Tree Box (Filtration) 2.2 0.2  63% 1.4% 
Modular Wetland (Filtration) 2.2 0.2  63% 1.4% 
Green St. (Filtration Treatment Train) 2.2  1.10** 63% 1.3% 
Capture & Infiltration or Reuse 89.4  1.80 100% 92.6% 
Total 96.0    96.6% 
*Source: International Stormwater BMP Data Base (Geosyntec, 2008). 
** Treatment capacity for Filtration BMPs 
 
For the scenario of medium distributions of filtration BMPs and zero BMPs designed strictly for the 85th 
percentile storm event, Figure 9 includes graphs of the total modeled runoff, runoff that bypasses the 
proposed BMPs, total modeled zinc load, zinc load removed, and zinc load discharged. 
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that may be implemented to achieve load reductions.  This information helped in developing the final 
combination of BMPs, but other factors were also considered (e.g., soil types, groundwater level).  The 
final combination of BMPs, includes 85th percentile storm event capture and infiltration type BMPs, is 
described in Section 6.3 of the EWMP. 
 

Table 22: Subwatershed 1B – Model Results Zero 85th Percentile Type BMPs 
Scenario: Entire subwatershed area analyzed (no area excluded to account for BMPs designed to capture and infiltration 
or reuse runoff from the 85th percentile storm event) 
Load Reduction Required = 95.5% 

BMP Type 
Drainage 

Area 
(acres) 

Treatment 
Capacity 

(in/hr) 

Storage 
Capacity 

(in of rain) 

TSS Removal 
Efficiency* 

Load Reduction 
Achieved 

85th Percentile Capture 0    - 
Distribution of Other BMP Types: No Filtration BMPs
Tree Box (Filtration) 0 0.2  63% 0.0% 
Modular Wetland (Filtration) 0 0.2  63% 0.0% 
Green St. (Filtration) 0  1.10** 63% 0.0% 
Capture & Infiltration or Reuse 249.9  1.10** 100% 95.5% 
Total 249.9    95.5% 
Distribution of Other BMP Types: Medium Amount of Filtration BMPs
Tree Box (Filtration) 4 0.2  63% 0.9% 
Modular Wetland (Filtration) 4 0.2  63% 0.9% 
Green St. (Filtration Treatment Train) 4  1.10** 63% 0.9% 
Capture & Infiltration or Reuse 237.9  1.60 100% 92.8% 
Total 249.9    95.5% 
Distribution of Other BMP Types: Maximum Amount of Filtration MBMPs
Tree Box (Filtration) 6 0.2  63% 1.4% 
Modular Wetland (Filtration) 6 0.2  63% 1.4% 
Green St. (Filtration Treatment Train) 6  1.10** 63% 1.3% 
Capture & Infiltration or Reuse 231.9  1.80 100% 91.4% 
Total 249.9    95.5% 
* Source: International Stormwater BMP Data Base (Geosyntec, 2008). 
** Treatment capacity for Filtration BMPs 
 
For the scenario of medium distributions of filtration BMP and zero BMPs designed strictly for the 85th 
percentile storm event Figure 10 includes graphs of the total modeled runoff, runoff that bypasses the 
proposed BMPs, total modeled zinc load, zinc load removed, and zinc load discharged. 
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Table 23: Subwatershed 2 – Model Results Zero 85th Percentile Type BMPs 
Scenario: Entire subwatershed area analyzed (no area excluded to account for BMPs designed to capture and infiltration 
or reuse runoff from the 85th percentile storm event) 
Load Reduction Required = 21.5% 

BMP Type 
Drainage 

Area 
(acres) 

Treatment 
Capacity 

(in/hr) 

Storage 
Capacity 

(in of rain) 

TSS Removal 
Efficiency* 

Load Reduction 
Achieved 

85th Percentile Capture 0    - 
Distribution of Other BMP Types: No Filtration BMPs
Tree Box (Filtration) 0 0.2  63% 0.0% 
Modular Wetland (Filtration) 0 0.2  63% 0.0% 
Green St. (Filtration) 0  1.10** 63% 0.0% 
Capture & Infiltration or Reuse 74.4  1.00 100% 21.5% 
No BMPs 219.9    - 
Total 74.4    21.5% 
Distribution of Other BMP Types: Medium Amount of Filtration BMPs
Tree Box (Filtration) 19 0.2  63% 3.6% 
Modular Wetland (Filtration) 19 0.2  63% 3.6% 
Green St. (Filtration Treatment Train) 19  1.10** 63% 3.6% 
Capture & Infiltration or Reuse 37.0  1.00 100% 10.7% 
No BMPs 200.3    - 
Total 94.0    21.5% 
Distribution of Other BMP Types: Maximum Amount of Filtration BMPs
Tree Box (Filtration) 37.7 0.2  63% 7.1% 
Modular Wetland (Filtration) 37.7 0.2  63% 7.1% 
Green St. (Filtration Treatment Train) 37.7  1.10** 63% 7.2% 
Capture & Infiltration or Reuse 0.0  1.00 100% 0.0% 
No BMPs 181.2    - 
Total 113.1    21.5% 
* Source: International Stormwater BMP Data Base (Geosyntec, 2008). 
** Treatment capacity for Filtration BMPs 
 
For the scenario of medium distributions of filtration BMPs and zero BMPs designed strictly for the 85th 
percentile storm event, Figure 11 shows graphs of the total modeled runoff, runoff that bypasses the 
proposed BMPs, total modeled zinc load, zinc load removed, and zinc load discharged. 
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instead to provide an indication on the proportional quantities of different types of BMPs that may be 
implemented to achieve load reductions. This information helped in developing the final combination of 
BMPs, but other factors were also considered (e.g., soil types, groundwater level). The final combination 
of BMPs, which includes 85th percentile storm event capture and infiltration type BMPs, is described in 
Section 6.3 of the EWMP. 
 

Table 24: Subwatershed 3 – Model Results Zero 85th Percentile Type BMPs 
Scenario: Entire subwatershed area analyzed (no area excluded to account for BMPs designed to capture and infiltration 
or reuse runoff from the 85th percentile storm event) 
Load Reduction Required = 87.4% 

BMP Type 
Drainage 

Area 
(acres) 

Treatment 
Capacity 

(in/hr) 

Storage 
Capacity 

(in of rain) 

TSS Removal 
Efficiency* 

Load Reduction 
Achieved 

85th Percentile Capture 0    - 
Distribution of Other BMP Types: No Filtration BMPs
Tree Box (Filtration) 0 0.2  63% 0.0% 
Modular Wetland (Filtration) 0 0.2  63% 0.0% 
Green St. (Filtration) 0  1.10** 63% 0.0% 
Capture & Infiltration or Reuse 70.5  1.11 100% 84.8% 
Boone Olive Low Flow Diversion 70.5   100% 2.6% 
Total 70.5    87.4% 
Distribution of Other BMP Types: Medium Amount of Filtration BMPs
Tree Box (Filtration) 8.6 0.2  63% 6.4% 
Modular Wetland (Filtration) 8.6 0.2  63% 6.4% 
Green St. (Filtration Treatment Train) 8.6  1.10** 63% 5.9% 
Capture & Infiltration or Reuse 44.7  1.35 100% 58.8% 
Boone Olive Low Flow Diversion 70.5   100% 10.0% 
Total 70.5    87.5% 
Distribution of Other BMP Types: Maximum Amount of Filtration BMPs
Tree Box (Filtration) 10.1 0.2  63% 7.5% 
Modular Wetland (Filtration) 10.1 0.2  63% 7.5% 
Green St. (Filtration Treatment Train) 10.1  1.10** 63% 6.9% 
Capture & Infiltration or Reuse 40.2  1.60 100% 55.2% 
Boone Olive Low Flow Diversion 70.5   100% 10.4% 
Total 70.5    87.5% 
* Source: International Stormwater BMP Data Base (Geosyntec, 2008). 
** Treatment BMPs do not have storage capacity, treatment capacity is shown in the table 
 
The inclusion of the Boone Olive Pump Station low-flow diversion system resulted in the ability to 
implement a greater percentage of treatment type BMPs in Subwatershed 3. The green street capture, 
temporary storage, and then discharge type of BMP in this scenario discharged, captured, and treated 
flows that were in turn captured and treated by the low-flow diversion system. Similarly, for low intensity 
rainfall periods, the tree box and modular wetland filtration type BMPs discharged flows that were 
completely or partially captured by the diversion system thereby providing additional load reductions.  
 
For the scenario of medium distributions of filtration BMPs and zero BMPs designed strictly for the 85th 
percentile storm event, Figure 12 includes graphs of the total modeled runoff, runoff that bypasses the 
proposed BMPs, total modeled zinc load, zinc load removed, and zinc load discharged. 



Marina de
 

 
6.5 Su

The Subw
capture an
types of B
(capture).
load reduc
capture ty
discharge 
drainage a
annual req
 
CSM resu
scenarios 
percentile
medium, a
scenarios 
instead th
that may b
combinati

el Rey Draft 

bwatershe

watershed 4 C
nd infiltrate o
BMPs consisti
 The CSM sh
ction percenta

ype BMPs mu
of treated run

areas that can
quired load re

ults for the thr
assumed that

e storm event 
and maximum
was not to id

he purpose wa
be implement
ion of BMPs,

EWMP Plan 

 

Figure 12: S

ed 4 Simula

SM was prep
r reuse the ru
ing of three fi

hows that as m
age required b

ust be increase
noff through 

n be treated by
eductions for 

ree hypothetic
t no area drain
and that three

m quantity of 
dentify the sce
as to provide a
ted to achieve
 but other fac

Subwatershe

ation Resu

pared to analy
unoff from the
filtration type 
more filtration
by the TMDL
ed in order to
the filtration 
y filtration typ
the area woul

cal scenarios 
ns to BMPs d
e different qu
treatment BM

enario that ma
an indication 
e load reducti
ctors were als

 

ed 3 Flow and

ults 

yze various typ
e 85th percenti
(treatment) a

n type BMPs, 
L, are propose
 make up for,
BMPs. The C
pe BMPs. If t
ld not be achi

analyzed are 
designed to ca
uantities of filt
MPs). The pur
ay be implem
on the propor
ons.  This inf
o considered 

A

d Zinc Load 

pes of BMPs 
ile storm even

and one infiltr
 with effectiv
ed for implem
, or offset, the

CSM also sho
those maximu
ieved. 

provided in T
apture and inf
tration type B
rpose of prep

mented as the f
rtional quanti
formation help
(e.g., soil typ

Appendix C –

Graphs 

that differ fro
nt. The CSM 
ration or biore
veness values 
mentation, the
e pollutant lo

ows that there 
um areas are e

Table 25. The
filtrate or reus
BMPs are imp
aring the thre
final combina
ities of differe
lped in develo
pes, groundwa

– Modeling D

Page

om those that
includes four

etention type 
lower than th
 capacity of t
ads in the 
are maximum

exceeded, the

ese hypothetic
se the 8th 
plemented (no
ee hypothetica
ation of BMP
ent types of B
oping the fina
ater level). Th

Details

e C-30

 

t 
r 

he 
the 

m 
en the 

cal 

one, 
al 
s, but 

BMPs 
al 
he 



Marina del Rey Draft EWMP Plan Appendix C – Modeling Details
 

 Page C-31
 

final combination of BMPs, which includes 85th percentile storm event capture and infiltration type 
BMPs, is described in Section 6.0 of the EWMP. 
 

Table 25: Subwatershed 4 – Model Results Zero 85th Percentile Type BMPs 
Scenario: Entire subwatershed area analyzed (no area excluded to account for BMPs designed to capture and infiltration 
or reuse runoff from the 85th percentile storm event) 
Load Reduction Required = 95.4% 

BMP Type 
Drainage 

Area 
(acres) 

Treatment 
Capacity 

(in/hr) 

Storage 
Capacity 

(in of rain) 

TSS Removal 
Efficiency* 

Load Reduction 
Achieved 

85th Percentile Capture 0    - 
Distribution of Other BMP Types: No Filtration BMPs
Tree Box (Filtration) 0 0.2  63% 0.0% 
Modular Wetland (Filtration) 0 0.2  63% 0.0% 
Green St. (Filtration) 0  1.10** 63% 0.0% 
Capture & Infiltration or Reuse 638.6  1.37 100% 95.4% 
Total 638.6    95.4% 
Distribution of Other BMP Types: Medium Amount of Filtration BMPs
Tree Box (Filtration) 13.4 0.2  63% 1.1% 
Modular Wetland (Filtration) 13.4 0.2  63% 1.1% 
Green St. (Filtration Treatment Train) 13.4  1.10** 63% 1.2% 
Capture & Infiltration or Reuse 598.4  1.60 100% 92.1% 
Total 638.6    95.4% 
Distribution of Other BMP Types: Maximum Amount of Filtration BMPs
Tree Box (Filtration) 17.2 0.2  63% 1.4% 
Modular Wetland (Filtration) 17.2 0.2  63% 1.4% 
Green St. (Filtration Treatment Train) 17.2  1.10** 63% 1.5% 
Capture & Infiltration or Reuse 587.0  1.80 100% 91.1% 
Total 638.6    95.4% 
* Source: International Stormwater BMP Data Base (Geosyntec, 2008). 
** Treatment capacity for Filtration BMPs 
 
For the scenario of medium distributions of filtration BMPs and zero BMPs designed strictly for the 85th 
percentile storm event, Figure 13 includes graphs of the total modeled runoff, runoff that bypasses the 
proposed BMPs, total modeled zinc load, zinc load removed, and zinc load discharged. 
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7.1 Bacteria Monitoring Data 

Monitoring under the Bacteria TMDL within the Back Basins was performed from 2007 through the 
present. The available monitoring results (2007-2013) are summarized in Table 26. Station MdRH-1 
requires daily sampling; therefore, 17 wet weather exceedance days are allowed per rainfall year. MdRH-
2 is sampled twice a week; therefore, five exceedance days are allowed per rainfall year. Weekly 
sampling is required at the other stations, and the compliance level is three wet weather exceedance days 
per rainfall year for each station. 
 

Table 26: Historical Bacteria Data Summary (wet days) 
 Exceedance Days / Total Days Sampled Each Year 
Station 2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 2012-2013 Total 
MdRH-1 23/48 16/46 28/45 33/89 16/43 27/62 143/333 
MdRH-2 13/17 6/13 7/15 10/26 6/14 9/17 59/102 
MdRH-3 3/9 3/6 3/7 5/15 4/7 5/9 23/53 
MdRH-4 Depth 5/9 2/6 1/6 4/15 2/7 1/9 15/52 
MdRH-4 Surface 4/9 2/6 2/6 6/15 2/7 4/9 20/52 
MdRH-5 4/9 4/6 6/7 11/15 6/7 4/9 25/53 
MdRH-6 Depth 4/9 3/6 1/6 6/15 3/7 4/9 21/52 
MdRH-6 Surface 6/9 5/6 3/6 10/15 4/7 6/9 25/52 
MdRH-7 6/9 5/6 4/6 10/15 4/7 4/9 24/52 
MdRH-8 Depth 4/9 2/6 1/6 4/15 1/7 1/9 13/52 
MdRH-8 Surface 4/9 2/6 2/6 7/15 1/7 2/9 18/52 
MdRH-9 Depth 3/9 2/6 1/6 4/15 1/7 1/9 12/52 
MdRH-9 Surface 4/9 3/6 3/6 7/15 2/7 3/9 22/52 

 
7.2 Bacteria Required Load Reduction (Percentage) 

The Bacteria TMDL requires that bacteria compliance be demonstrated for rainfall years up to the 90th 
percentile wet day year, which is considered by the TMDL to be 75 wet days. Monitoring at station 
MdRH-1 indicates that during the monitoring period used in this analysis, there were 333 wet days (days 
in which a wet weather sample was collected). This equates to an average 55.5 days per year and is below 
the 90th percentile value of 75 wet days. To adjust the measured values into data representative of the 90th 
percentile wet day year, the total number of sampled days at each station was increased by a factor of 1.35 
(75 / 55.5 = 1.35), and the number of exceedance days was increased based on the measured percentage 
of exceedances, but the number of allowable exceedance days remained unchanged. This resulted in a 
reduction in the percentage of allowable exceedance days (e.g., percentage of allowable exceedance days 
= (3 per year/(1.35 * total sampled days)) and thus an increase in the required reduction percentage. The 
results of these data adjustments are shown in Table 27. 
 
The adjusted data results (adjusted to represent the 90th percentile year in terms of wet days) indicate that 
of the stations sampled weekly, station MdRH-6 Surface requires the greatest reduction in the number of 
exceedance days in order to meet Bacteria TMDL compliance (22.9 percentage reduction required). 
Therefore, this station was selected to be the controlling station in the analysis. The adjusted sampling 
data shows that this station may historically be in exceedance approximately 49% of the time for wet 
weather sample days. In other words, this station may be historically below the exceedance criteria 51% 
of time, but the TMDL requires this station to be below the exceedance criteria during approximately 
74% of wet weather sampling days. To be in compliance, an improvement of approximately 23% of 
sampling days is needed. 
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Table 27: Required Bacteria Reduction Summary, Historical Data Adjusted to 90th Percentile Wet Days 

Station Allowable 
Exceedance 

Days* 

Unadjusted 
Exceedances/ 
Sample Days 

Adjusted** 
Exceedance 

Days 

Adjusted** 
Sampled 

Days 

Allowable 
Exceedance 

Days 

Adjusted 
Historical 

Exceedance 
Days 

Adjusted 
Reduction 
Required 

MdRH-1 102 143/333 193 450 22.7% 42.9% 20.2% 
MdRH-2 30 59/102 80 138 21.8% 59.0% 36.2% 
MdRH-3 18 23/53 31 72 25.2% 43.1% 17.9% 
MdRH-4 Depth 18 15/52 20 70 25.6% 28.6% 2.9% 
MdRH-4 Surface 18 20/52 27 70 25.6% 38.6% 12.9% 
MdRH-5 18 25/53 34 72 25.2% 47.2% 22.1% 
MdRH-6 Depth 18 21/52 28 70 25.6% 40.0% 14.4% 
MdRH-6 Surface 18 25/52 34 70 25.6% 48.6% 22.9% 
MdRH-7 18 24/52 32 70 25.6% 45.7% 20.1% 
MdRH-8 Depth 18 13/52 18 70 25.6% 25.7% 0.1% 
MdRH-8 Surface 18 18/52 24 70 25.6% 34.3% 8.6% 
MdRH-9 Depth 18 12/52 16 70 25.6% 22.9% -2.8% 
MdRH-9 Surface 18 22/52 30 70 25.6% 42.9% 17.2% 
*Total of all years from 2007/2008 monitoring year through 2012/2013 
**Adjusted values based on unadjusted values multiplied by 1.35 (1.35 is based on 75 wet days during 90th percentile year divided 
by 55.5 wet day per rainfall [average wet days per year during the monitored period of the assessed data]) 

 

7.3 Bacteria Required Load Reduction (Runoff Volume)  

An analysis of historic rainfall data paired with bacteria monitoring results was performed based on the 
premise that a correlation between storm size and bacterial exceedances existed, and therefore a 
distinction between storms that exceeded TMDL criteria and storms that did not exceed TMDL criteria 
could be established. The analysis focused on determining the “cutoff” value between smaller and larger 
rainfall events for (1) the historical number of exceedances and (2) the allowable number of exceedances.  
The difference between these two cutoff values was determined to be the amount of rainfall that currently 
needs to be captured in order to meet bacteria compliance (i.e., the difference is the amount of rainfall that 
if captured would result in the cutoff rainfall value for the future historical exceedances being in 
alignment with the allowable exceedance cutoff rainfall value).  
 
The controlling station and associated available sampling data determined if wet days (considered to be 
days with 0.1 inch or greater per day and the following 72 hours) or rainfall days (considered to be days 
with 0.1 inch or greater) would be used in the analysis. Sampling at the controlling station occurred 
weekly. It is assumed that the historic exceedance days correlate to the rainfall days; therefore rainfall 
days (0.1 inch or greater) data were used instead of wet days. If Station MdRH-1 had been determined to 
be the controlling station, wet days would have been presented because Station MdRH-1 sampling 
frequency is daily. To ensure the most conservative path was taken, an analysis of wet days was 
performed using MdRH-1 data (not presented), and the analysis results were less controlling than the 
rainfall day analysis (i.e., required less capture).  
 
To determine the daily rainfall values associated with allowable exceedance days, historical exceedance 
days, and the difference between the two values, WMMS rain gauge data were first compiled into daily 
rainfall values, and then the daily rainfall values were rounded to the nearest tenth of an inch and plotted. 
During the monitoring period, there were a total of 123 rainfall days. By applying the percentage of 
historical exceedances associated with Station MdRH-6 Surface (controlling station) to the total rainfall 
days, 59 of 123 rainfall days have bacteria above the TMDL criteria (or 64 rainfall days that were below 
the criteria). The rainfall cutoff value associated with the 64 rainfall days is 0.29 inch. By applying the 
adjusted percentage of allowable exceedance days to the total rainfall days, 30 of 123 rainfall days are 
allowed to be elevated above the bacteria TMDL criteria (or 93 days are required to be below the criteria). 
The rainfall cutoff value associated with 93 rainfall days was 0.59 inch. Thus, the results indicate that a 
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reduction in volume equivalent to capturing the runoff from 0.3-inch storm event is required to meet 
compliance at the controlling station. The storm event size distribution and the results of this analysis are 
presented in graphical form in Figure 14. 
 

 
Figure 14: Summary of Rainfall Days and Rainfall Cutoff Value Analysis Results 

 
7.4 Bacteria Required Load Reduction (Bacteria Counts)  

The total bacteria load and reduction in bacteria load for BMPs designed to capture the runoff associated 
with a 0.3-inch storm event were estimated using the prepared CSM. The Back Basin drainage area was 
modeled using WMMS for the critical year of 1993 (the critical year identified in the TMDL). The 
WMMS tool output was used as the foundation to prepare the bacteria CSM. The CSM was used to 
estimate the flow reduction that would be achieved through the implementation of BMPs designed to 
capture and infiltrate or reuse the storm water runoff associated with 0.3 inch of rainfall. To calculate the 
load, the applicable volume was used along with the estimated fecal coliform EMC value for this 
watershed. The results of these calculations are provided in Table 27. The CSM assumed capture-type 
BMPs with 100% reduction of the loads for the captured volume. However, the treatment BMPs that 
achieve the same load reductions could be implemented to meet the TMDL compliance (e.g., treatment 
BMPs with twice the capacity and a 50% effectiveness would theoretically accomplish the load reduction 
target). 
 

Table 28 Bacteria Loading and Required Reduction 
Parameter Total Modeled Required Reduction Percent Reduction 
Volume  55,536,480 cf 13,494,920 cf 24% 
Fecal Coliform Load 6.26E+14 MPN 1.52E+14 MPN 24% 
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7.5 Bacteria Required Load Reduction Conclusions 

The results of the analysis of the rainfall data paired with monitoring data indicate that the Bacteria 
TMDL is less of a driver for the implementation of the structural BMPs than the Toxics TMDL. The load 
reduction associated with meeting the WLA for zinc requires capture and/or treatment of much greater 
volumes of runoff than that generated by 0.3 inch of rainfall. Therefore, based on the results of this 
bacteria load reduction analysis, it is assumed that the implementation of controls to meet the 
requirements of the Toxics TMDL will result in bacteria load reductions sufficient to meet the wet 
weather requirements of the Bacteria TMDL. This conclusion will be reassessed as part of the overall 
watershed adaptive management process, which may include evaluation of collective BMP effectiveness 
data and bacteria monitoring results.   
 
 

8. WMMS TOOL OUTPUT 

The WMMS tool output data for the 85th percentile storm, 24-hour storm event are provided in Table 29 
through Table 33 for each of the MdR subwatersheds for the key parameters related to the Toxics TMDL. 
For the simulation of the critical rainfall year the raw output from the WMMS tool includes 26 parameters 
and 8,760 time step lines. Therefore, output is only provided for the 85th percentile, 24-hour storm event.  
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Table 29. WMMS Key Parameters Output for the 85th Percentile Storm Event – Subwatershed 1A
Date Time Rainfall (in) Flow (cfs) TSS (mg/L) Total Cu (ug/L) Total Pb (ug/L) Total Zn (ug/L)

10/25/2014 0:00 0.02 0.015 0.000 0.000 0.000 0.000 
10/25/2014 1:00 0.03 0.015 0.000 0.000 0.000 0.000 
10/25/2014 2:00 0.03 0.015 0.000 0.000 0.000 0.000 
10/25/2014 3:00 0.02 0.531 0.000 11.894 10.670 89.181 
10/25/2014 4:00 0.03 0.833 23.032 9.679 8.684 72.579 
10/25/2014 5:00 0.03 1.318 18.557 10.819 9.706 81.124 
10/25/2014 6:00 0.03 1.635 26.477 10.664 9.567 79.961 
10/25/2014 7:00 0.03 1.813 29.179 10.068 9.032 75.492 
10/25/2014 8:00 0.03 1.911 11.825 9.573 8.588 71.782 
10/25/2014 9:00 0.03 1.965 11.416 9.237 8.287 69.264 

10/25/2014 10:00 0.04 1.994 11.142 9.027 8.099 67.690 
10/25/2014 11:00 0.04 2.324 9.498 11.619 10.424 87.123 
10/25/2014 12:00 0.04 2.510 13.448 12.183 10.930 91.350 
10/25/2014 13:00 0.04 2.606 14.824 12.130 10.883 90.957 
10/25/2014 14:00 0.05 2.655 15.135 11.976 10.744 89.796 
10/25/2014 15:00 0.05 3.010 13.483 14.815 13.291 111.089 
10/25/2014 16:00 0.06 3.192 18.034 15.224 13.658 114.157 
10/25/2014 17:00 0.08 3.635 17.330 18.304 16.421 137.248 
10/25/2014 18:00 0.12 4.553 20.804 25.320 22.715 189.855 
10/25/2014 19:00 0.17 6.487 33.082 40.058 35.937 300.364 
10/25/2014 20:00 0.04 9.330 67.713 57.260 51.370 429.350 
10/25/2014 21:00 0.04 5.601 179.291 25.248 22.651 189.316 
10/25/2014 22:00 0.02 4.070 45.432 14.221 12.758 106.634 
10/25/2014 23:00 0.03 2.711 26.980 7.623 6.839 57.163 
10/26/2014 0:00 0.00 2.389 11.242 7.531 6.756 56.470 
10/26/2014 1:00 0.00 1.314 17.488 4.452 3.994 33.379 
10/26/2014 2:00 0.00 0.795 9.399 3.190 2.862 23.917 
10/26/2014 3:00 0.00 0.523 6.194 2.522 2.262 18.909 
10/26/2014 4:00 0.00 0.361 4.667 2.087 1.872 15.648 
10/26/2014 5:00 0.00 0.253 3.799 1.766 1.584 13.242 
10/26/2014 6:00 0.00 0.196 2.918 1.553 1.393 11.642 
10/26/2014 7:00 0.00 0.165 2.348 1.393 1.250 10.445 
10/26/2014 8:00 0.00 0.141 2.093 1.242 1.114 9.309 
10/26/2014 9:00 0.00 0.120 1.851 1.098 0.985 8.235 

10/26/2014 10:00 0.00 0.104 1.624 0.963 0.864 7.224 
10/26/2014 11:00 0.00 0.091 1.411 0.837 0.751 6.275 
10/26/2014 12:00 0.00 0.080 1.213 0.719 0.645 5.395 
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Table 30. WMMS Key Parameters Output for the 85th Percentile Storm Event – Subwatershed 1B
Date Time Rainfall (in) Flow (cfs) TSS (mg/L) Total Cu (ug/L) Total Pb (ug/L) Total Zn (ug/L)

10/25/2014 0:00 0.02 0.043 0.000 0.000 0.000 0.000 
10/25/2014 1:00 0.03 0.044 0.000 0.000 0.000 0.000 
10/25/2014 2:00 0.03 0.046 0.000 0.000 0.000 0.000 
10/25/2014 3:00 0.02 1.700 0.000 9.974 9.141 75.907 
10/25/2014 4:00 0.03 2.388 23.805 7.242 6.637 55.118 
10/25/2014 5:00 0.03 3.566 6.798 8.337 7.641 63.453 
10/25/2014 6:00 0.03 4.185 10.500 7.811 7.158 59.444 
10/25/2014 7:00 0.03 4.487 11.347 7.270 6.663 55.328 
10/25/2014 8:00 0.03 4.639 11.226 6.956 6.375 52.942 
10/25/2014 9:00 0.03 4.710 11.093 6.785 6.219 51.641 

10/25/2014 10:00 0.04 4.745 10.990 6.699 6.139 50.980 
10/25/2014 11:00 0.04 5.610 10.664 9.152 8.387 69.649 
10/25/2014 12:00 0.04 6.018 15.613 9.290 8.514 70.703 
10/25/2014 13:00 0.04 6.208 16.666 9.122 8.360 69.427 
10/25/2014 14:00 0.05 6.294 16.871 8.983 8.233 68.369 
10/25/2014 15:00 0.05 7.212 17.180 11.366 10.416 86.500 
10/25/2014 16:00 0.06 7.629 23.301 11.476 10.518 87.343 
10/25/2014 17:00 0.08 8.716 25.288 13.776 12.625 104.845 
10/25/2014 18:00 0.12 11.041 35.512 18.968 17.383 144.355 
10/25/2014 19:00 0.17 15.873 61.450 29.630 27.155 225.505 
10/25/2014 20:00 0.04 22.825 98.777 42.078 38.563 320.241 
10/25/2014 21:00 0.04 12.607 165.077 17.280 15.836 131.509 
10/25/2014 22:00 0.02 8.947 65.141 9.806 8.987 74.633 
10/25/2014 23:00 0.03 5.741 33.227 5.160 4.729 39.269 
10/26/2014 0:00 0.00 5.257 10.261 5.758 5.277 43.820 
10/26/2014 1:00 0.00 2.605 15.714 2.767 2.536 21.056 
10/26/2014 2:00 0.00 1.447 7.121 1.547 1.418 11.775 
10/26/2014 3:00 0.00 0.897 3.567 1.059 0.971 8.063 
10/26/2014 4:00 0.00 0.599 2.268 0.791 0.725 6.019 
10/26/2014 5:00 0.00 0.438 1.548 0.624 0.572 4.750 
10/26/2014 6:00 0.00 0.330 1.183 0.498 0.457 3.792 
10/26/2014 7:00 0.00 0.258 0.910 0.402 0.368 3.059 
10/26/2014 8:00 0.00 0.212 0.700 0.329 0.301 2.501 
10/26/2014 9:00 0.00 0.192 0.518 0.274 0.251 2.088 

10/26/2014 10:00 0.00 0.176 0.428 0.227 0.208 1.728 
10/26/2014 11:00 0.00 0.163 0.351 0.186 0.171 1.416 
10/26/2014 12:00 0.00 0.152 0.285 0.151 0.139 1.151 
 
  



Marina del Rey Draft EWMP Plan Appendix C – Modeling Details
 

 Page C-39
 

Table 31. WMMS Key Parameters Output for the 85th Percentile Storm Event – Subwatershed 2
Date Time Rainfall (in) Flow (cfs) TSS (mg/L) Total Cu (ug/L) Total Pb (ug/L) Total Zn (ug/L)

10/25/2014 0:00 0.02 0.043 0.000 0.000 0.000 0.000 
10/25/2014 1:00 0.03 0.044 0.000 0.000 0.000 0.000 
10/25/2014 2:00 0.03 0.045 0.000 0.000 0.000 0.000 
10/25/2014 3:00 0.02 4.660 10.048 13.373 12.848 125.400 
10/25/2014 4:00 0.03 3.892 13.519 4.629 4.448 43.408 
10/25/2014 5:00 0.03 5.406 12.655 6.178 5.935 57.930 
10/25/2014 6:00 0.03 5.610 13.920 6.039 5.803 56.633 
10/25/2014 7:00 0.03 5.638 13.905 6.004 5.768 56.298 
10/25/2014 8:00 0.03 5.644 13.888 5.996 5.761 56.225 
10/25/2014 9:00 0.03 5.647 13.880 5.993 5.758 56.194 
10/25/2014 10:00 0.04 5.649 13.874 5.990 5.755 56.169 
10/25/2014 11:00 0.04 7.289 17.731 8.138 7.819 76.309 
10/25/2014 12:00 0.04 7.494 18.570 8.033 7.718 75.328 
10/25/2014 13:00 0.04 7.521 18.531 8.001 7.687 75.024 
10/25/2014 14:00 0.05 7.527 18.512 7.993 7.679 74.949 
10/25/2014 15:00 0.05 9.181 22.396 10.123 9.726 94.921 
10/25/2014 16:00 0.06 9.383 23.181 10.023 9.630 93.990 
10/25/2014 17:00 0.08 11.079 27.049 12.110 11.635 113.556 
10/25/2014 18:00 0.12 14.620 35.798 16.259 15.621 152.464 
10/25/2014 19:00 0.17 21.687 53.564 24.561 23.597 230.309 
10/25/2014 20:00 0.04 30.799 76.463 34.710 33.349 325.480 
10/25/2014 21:00 0.04 10.083 43.590 9.976 9.585 93.547 
10/25/2014 22:00 0.02 7.879 19.459 7.819 7.512 73.320 
10/25/2014 23:00 0.03 4.353 12.094 3.943 3.788 36.973 
10/26/2014 0:00 0.00 5.540 12.507 5.989 5.754 56.160 
10/26/2014 1:00 0.00 0.930 15.290 2.003 1.925 18.787 
10/26/2014 2:00 0.00 0.303 4.499 0.584 0.562 5.480 
10/26/2014 3:00 0.00 0.172 1.068 0.143 0.138 1.342 
10/26/2014 4:00 0.00 0.138 0.224 0.032 0.030 0.296 
10/26/2014 5:00 0.00 0.126 0.046 0.007 0.006 0.062 
10/26/2014 6:00 0.00 0.122 0.009 0.001 0.001 0.013 
10/26/2014 7:00 0.00 0.119 0.002 0.000 0.000 0.003 
10/26/2014 8:00 0.00 0.118 0.000 0.000 0.000 0.001 
10/26/2014 9:00 0.00 0.116 0.000 0.000 0.000 0.000 
10/26/2014 10:00 0.00 0.115 0.000 0.000 0.000 0.000 
10/26/2014 11:00 0.00 0.114 0.000 0.000 0.000 0.000 
10/26/2014 12:00 0.00 0.113 0.000 0.000 0.000 0.000 
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Table 32. WMMS Key Parameters Output for the 85th Percentile Storm Event – Subwatershed 3
Date Time Rainfall (in) Flow (cfs) TSS (mg/L) Total Cu (ug/L) Total Pb (ug/L) Total Zn (ug/L)

10/25/2014 0:00 0.02 0.012 0.000 0.000 0.000 0.000 
10/25/2014 1:00 0.03 0.012 0.000 0.000 0.000 0.000 
10/25/2014 2:00 0.03 1.236 14.119 6.027 5.870 23.845 
10/25/2014 3:00 0.02 0.828 9.368 3.999 3.895 15.821 
10/25/2014 4:00 0.03 1.236 14.120 6.028 5.870 23.845 
10/25/2014 5:00 0.03 1.236 14.112 6.024 5.867 23.832 
10/25/2014 6:00 0.03 1.237 14.104 6.021 5.864 23.819 
10/25/2014 7:00 0.03 1.238 14.096 6.018 5.861 23.806 
10/25/2014 8:00 0.03 1.239 14.088 6.014 5.858 23.793 
10/25/2014 9:00 0.03 1.239 14.081 6.011 5.854 23.780 
10/25/2014 10:00 0.04 1.648 18.825 8.036 7.827 31.791 
10/25/2014 11:00 0.04 1.649 18.814 8.031 7.822 31.773 
10/25/2014 12:00 0.04 1.650 18.803 8.027 7.818 31.755 
10/25/2014 13:00 0.04 1.651 18.792 8.022 7.813 31.737 
10/25/2014 14:00 0.05 2.060 23.533 10.046 9.784 39.742 
10/25/2014 15:00 0.05 2.061 23.519 10.040 9.779 39.720 
10/25/2014 16:00 0.06 2.470 28.256 12.062 11.748 47.719 
10/25/2014 17:00 0.08 3.288 37.740 16.111 15.691 63.736 
10/25/2014 18:00 0.12 4.922 56.716 24.212 23.581 95.783 
10/25/2014 19:00 0.17 6.964 80.461 34.349 33.453 135.885 
10/25/2014 20:00 0.04 1.664 18.643 7.959 7.751 31.484 
10/25/2014 21:00 0.04 1.665 18.631 7.954 7.746 31.465 
10/25/2014 22:00 0.02 0.850 9.127 3.896 3.795 15.414 
10/25/2014 23:00 0.03 1.258 13.868 5.920 5.766 23.421 
10/26/2014 0:00 0.00 0.035 0.000 0.000 0.000 0.000 
10/26/2014 1:00 0.00 0.034 0.000 0.000 0.000 0.000 
10/26/2014 2:00 0.00 0.034 0.000 0.000 0.000 0.000 
10/26/2014 3:00 0.00 0.034 0.000 0.000 0.000 0.000 
10/26/2014 4:00 0.00 0.034 0.000 0.000 0.000 0.000 
10/26/2014 5:00 0.00 0.033 0.000 0.000 0.000 0.000 
10/26/2014 6:00 0.00 0.033 0.000 0.000 0.000 0.000 
10/26/2014 7:00 0.00 0.033 0.000 0.000 0.000 0.000 
10/26/2014 8:00 0.00 0.032 0.000 0.000 0.000 0.000 
10/26/2014 9:00 0.00 0.032 0.000 0.000 0.000 0.000 
10/26/2014 10:00 0.00 0.032 0.000 0.000 0.000 0.000 
10/26/2014 11:00 0.00 0.031 0.000 0.000 0.000 0.000 
10/26/2014 12:00 0.00 0.031 0.000 0.000 0.000 0.000 
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Table 33. WMMS Key Parameters Output for the 85th Percentile Storm Event – Subwatershed 4
Date Time Rainfall (in) Flow (cfs) TSS (mg/L) Total Cu (ug/L) Total Pb (ug/L) Total Zn (ug/L)

10/25/2014 0:00 0.02 0.130 0.000 0.000 0.000 0.000 
10/25/2014 1:00 0.03 0.130 0.000 0.000 0.000 0.000 
10/25/2014 2:00 0.03 10.131 20.407 6.712 6.035 73.608 
10/25/2014 3:00 0.02 6.796 13.519 4.446 3.998 48.765 
10/25/2014 4:00 0.03 10.130 20.408 6.712 6.035 73.611 
10/25/2014 5:00 0.03 10.138 20.393 6.707 6.030 73.557 
10/25/2014 6:00 0.03 10.145 20.378 6.702 6.026 73.503 
10/25/2014 7:00 0.03 10.152 20.363 6.697 6.022 73.451 
10/25/2014 8:00 0.03 10.160 20.349 6.693 6.017 73.398 
10/25/2014 9:00 0.03 10.167 20.334 6.688 6.013 73.346 
10/25/2014 10:00 0.04 13.508 27.208 8.948 8.046 98.139 
10/25/2014 11:00 0.04 13.518 27.187 8.942 8.040 98.065 
10/25/2014 12:00 0.04 13.529 27.167 8.935 8.034 97.990 
10/25/2014 13:00 0.04 13.539 27.146 8.928 8.028 97.917 
10/25/2014 14:00 0.05 16.883 34.014 11.187 10.058 122.687 
10/25/2014 15:00 0.05 16.896 33.989 11.178 10.051 122.597 
10/25/2014 16:00 0.06 20.244 40.849 13.435 12.079 147.341 
10/25/2014 17:00 0.08 26.930 54.590 17.954 16.143 196.905 
10/25/2014 18:00 0.12 40.296 82.087 26.998 24.274 296.089 
10/25/2014 19:00 0.17 56.979 116.508 38.318 34.453 420.245 
10/25/2014 20:00 0.04 13.681 26.864 8.835 7.944 96.899 
10/25/2014 21:00 0.04 13.692 26.843 8.828 7.938 96.822 
10/25/2014 22:00 0.02 7.032 13.067 4.298 3.864 47.132 
10/25/2014 23:00 0.03 10.371 19.933 6.556 5.895 71.900 
10/26/2014 0:00 0.00 0.374 0.000 0.000 0.000 0.000 
10/26/2014 1:00 0.00 0.372 0.000 0.000 0.000 0.000 
10/26/2014 2:00 0.00 0.368 0.000 0.000 0.000 0.000 
10/26/2014 3:00 0.00 0.365 0.000 0.000 0.000 0.000 
10/26/2014 4:00 0.00 0.362 0.000 0.000 0.000 0.000 
10/26/2014 5:00 0.00 0.358 0.000 0.000 0.000 0.000 
10/26/2014 6:00 0.00 0.355 0.000 0.000 0.000 0.000 
10/26/2014 7:00 0.00 0.352 0.000 0.000 0.000 0.000 
10/26/2014 8:00 0.00 0.348 0.000 0.000 0.000 0.000 
10/26/2014 9:00 0.00 0.345 0.000 0.000 0.000 0.000 
10/26/2014 10:00 0.00 0.342 0.000 0.000 0.000 0.000 
10/26/2014 11:00 0.00 0.339 0.000 0.000 0.000 0.000 
10/26/2014 12:00 0.00 0.336 0.000 0.000 0.000 0.000 
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Geotechnical Investigation Report 

Infiltration Study 

Marina Del Rey Watershed BMP Design 

Los Angeles, California 

 

1.0 PROJECT DESCRIPTION 

This report presents the results of a field infiltration testing program conducted at various sites 

within the Marina Del Rey Watershed to assist in evaluating the Best Management Practices 

(BMP) design for infiltration of rain runoff.  The general location of the project is shown on the 

Vicinity Map, Figure 1.  A site plan showing the street locations where borings/field testing was 

performed is presented on Figure 1A.  The individual boring and test locations are also indicate 

in Figures 2 through 9.   

2.0 SCOPE OF WORK 

Our scope of work included: 
 

 Drilling a total of 11 borings ranging in depth from 6 to 25 feet. 

 Performing 8 infiltration tests in temporary wells installed to depths ranging in depth from 
2.5 to 15 feet. 

 Performing laboratory testing on representative samples of the soils encountered to assist in 
classification of the soils. 

 A falling head permeability test was performed in each test well, after saturating the adjacent 
soils. 

 Performing analysis of the field test data and calculation of soil infiltration rates. 

 Preparation of this report.  

 

3.0 FIELD EXPLORATION AND LABORATORY TESTING 

3.1 Field Exploration Program 

The field program included drilling a total of 11 borings, using hollow stem auger equipment.  

Falling head permeability tests were performed in 8 of the borings, established as temporary 

wells.  The locations and depths for the borings/wells were provide to us by Weston Solutions. 

Locations are shown in Figure 1A and also in Figures 2 through 9.  

The borings were advanced to depths ranging from 6 to 25 feet.  Borings B-5 through B-7 are 

located in what is referred to as Green Streets Area 1, which includes locations in Penmar Avenue 

near Venice Boulevard, Walgrove Avenue and Carlton Way.   Borings B-1 through B-4 are located 

in Green Streets Area 2, which includes locations in McKinley Avenue, Clement Avenue, Frey 
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Avenue and Boone Avenue.  Borings B-8 through B-10 are located in the Costco parking lot.  Two 

borings were drilled at location #6, to evaluate the infiltration rate at depths of 6 to 10 feet and 

also at 12 to 15 feet. 

The borings were performed under the observation of our staff engineer, who maintained a 

detailed log of each boring and assisted in obtaining soil samples.  Boring logs are provided in 

Appendix A.  Details regarding installation of the wells and conducting the infiltration tests are 

provided in Sections 3.2 and 5.1, respectively. 

3.2 Installation of Test Wells 

Temporary test wells were installed at depth of 2.5 to 17 feet in Borings B-3, B-4, B-5, B-6A, B-

6B, B-7, B-9 and B-10.  The wells consisted of 2.25-inch outside diameter PVC pipe.  The bottom 

2 to 5 feet of the pipe was slotted in the zone to be tested.  The bottom end of the pipe was 

capped and set on a 1.5-foot layer of bentonite chips.  In the slotted portion of the pipe gravel 

was used as backfill outside of the pipe.  The gravel backfill was sealed just above the slotted 

portion of the pipe with bentonite chips, followed by native soil backfill to surface. 

Before performing the infiltration tests, each well was filled with water to saturate the 

surrounding soils within the test zone (Los Angeles County GS200.1).  After completion of the 

field test, the test wells were abandoned.  The entire length of the casing was removed, and the 

hole was backfilled with bentonite.  The top 3 feet was backfilled with soil, and the hole capped 

with quickset concrete or asphalt cold patch.   

 

3.3 Laboratory Testing 
 
Representative samples of the soils encountered in the borings were obtained and returned to 
our laboratory for further visual examination and laboratory testing.  Laboratory tests were 
performed to assist in classifying the soils and included the percent passing #200 sieve, to 
evaluate the fines content of the samples.  Discussion of the laboratory test results is provided in 
Section 4.2.  Test results are shown on the boring logs 
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4.0 SITE CONDITIONS 

4.1 Surface Conditions 

Borings B-1 through B-7 are located in city streets.  The pavement in the streets typically 

consisted of 5 to 8 inches of concrete over 3 to 6 inches of aggregate base, or 4 to 5 inches of 

asphalt over 5 to 6 inches of base.  Borings B-8 through B-10 are located in the parking lot of 

Costco, located on the northeast corner of W. Washington Boulevard and Walnut Avenue.  At 

test locations, the parking lot was found to have a pavement consisting of 5 inches of asphalt 

over 4 inches of base. 

4.2 Subsurface Conditions 

Detailed logs of the borings are provided in Appendix A.  The subsurface conditions encountered 
In Green Streets 1 Area (B-5, B-6A, B-6B and B-7), Green Streets Area 2 (B-1 through B-4) and in 
the Costco parking lot (B-8 through B-10) are summarized in the following table.  Two distinct soil 
layers were encountered in most borings, as indicated in the table. 
 

 

Location 

 

Boring 

 

Total 

Depth(ft) 

Layer 1 Layer 2 

Depth 

(ft) 

Soil - % Fines Depth 

(ft) 

Soil - % Fines 

Green Streets 2 B-1 6.5 1 – 6.5 Clayey Sand – 41% -- -- 

B-2 10 1 - 6 Clayey Sand 6 - 10 Sand – 12 to 44% 

B-3 7 1 - 4 Sand – 24% 4 - 7 Clay - 70% 

B-4 11 1 - 5 Sandy Clay - 61% 5 - 11 Clayey Sand 

Green Streets 1 B-5 10 1 - 5 Clay – 79% 5 – 10 Sand – 18% 

B-6A 10 1 – 10 Clay – 95% -- -- 

B-6B 15 1 – 12 Clay – 87% 12 - 15 Sand 

B-7 22 1 – 8 Clay – 67 to 74% 8 – 22 Sand –  10% 

Costco B-8 25 1 – 9 Clayey Silt 9 - 25 Sand 

B-9 17 1 – 12 Clay 12 – 17 Sand – 22% 

B-10 17 1 – 12 Clay 12- 17 Sand – 44% 

 
In Green Streets Area 1, the borings generally encountered clayey sand to sandy clay, which 
laboratory tests showed had 41 to 70 % fines (silt and clay content).  B-3 found silty sand to a 
depth of about 4 feet, with 24% fines, and B-2 encountered silty to clayey sand at a depth of 6 to 
10 feet, which had 12 to 44% fines. 
 
In Green Streets Area 2 the borings found clay extending to a depth of 5 to 12 feet.  The clay had 

67 to 95% fines.  Sand was encountered in B-5 at a depth of 5 to 10 feet, Boring B-6B between 12 

and 15 feet, and B-7 between 8 and 22 feet.  The sand had 10 to 44% fines. 

At the Costco site, the borings found clay soils extending to a depth of 9 to a 12 that was underlain 
with sand to the maximum depts. Explored, which ranged from 17 to 25 feet.  It is noted that 



Infiltration Study    February 25, 2014 
Marina Del Rey Watershed BMP Design  Page 4 
Los Angeles, California 
   
 

   

similar conditions were also encountered in the extensive borings performed at the site by 
Kleinfelder (Kleinfelder, 1998) during their investigation for the Costco development. 
 

4.3 Ground Water 

Ground water was encountered in five of the borings at the time of drilling. The groundwater 

depths are summarized in the table below. In Area 1 and at Costco, the ground water was found 

at a depth of about 21 feet below the existing grade.  In Area 2 the ground water was encountered 

at a depth of about 5.5 feet to 10 feet.   It is noted that during the Kleinfelder investigation for 

Costco, ground water was found at depths generally ranging from about 15 to 20 feet.  The 

highest historic ground water level within the general area of the project is at a depth of 5 to 10 

feet reported (CDMG, 1998).  However, there is a potential for perched water to occur anywhere 

in the project area, where the water “perches” on top of a clay layer. 

 
Table 1: Summary of Groundwater Depth 

Project 
Area 

Boring Location 
Groundwater Depth 

(feet bgs) 

Area 2 B-1 McKinley Ave. and Harbor St. 5.5 

Area 2 B-2 Clement Ave. and Harbor St. 9 

Area 2 B-4 Boone Ave. and Harbor St. 10 

Area 1 B-7 Carlton Way and Penmar Ave. 21 

Costco B-8 Costco Parking Lot 21 
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5.0 DISCUSSION 
 

5.1 Infiltration Test Results 

Following saturation, falling head permeability tests were conducted in each test well in general 

accordance with ASTM 5912-96 and Los Angeles County GS200.1.  The well casing was filled with 

water and then the level of water in the well was recorded at 20 to 30 second intervals.  

For calculation of the permeability, the following formula derived by Jarvis (1953) as 

recommended in the Ground Water Manual (US Bureau of Reclamation) was used: 

K = (r1)2 / (2A t) {[(sinh –1 (A/re))/2] ln[ (2H1-A)/ (2H2-A)] - ln[ (2H1 H2-A H2)/ (2 H1 H2-A H1)]} 

Where: 
K  = average permeability of test section: m/sec, ft/sec 
A  = length of the test section: m, ft (2 or 5 feet) 
r1   = inside radius of drop pipe: m, ft (0.167 feet) 
re    = effective radius of test section: m, ft (0.334 feet) 

t  = time intervals t1-t0 , t2-t1, seconds 
sinh –1 = inverse hyperbolic sine 
ln = natural logarithm 
H  = length of the water column from bottom of the test interval to water surface in the 

stand pipe, meters (feet) H0, H1, H2 lengths at time of measurement t0 , t1, and t2  etc. 

The calculated results are summarized in Table 2, and are discussed in the following Section.  

Calculations are provided in Appendix B. 

  Table 2: Summary of Infiltration Tests 

Boring 
Project 

Area 
Zone Evaluated 

(feet below grade) 

Field 
Permeabilit
y (cm/sec) 

Permeability Rate 
(in/hr) 

 
Material 

B-1 Area 2 -- -- -- Used for Ground Water 

B-2 -- -- -- Used for Ground Water 

B-3 4-6 4.4 E-05 0.06 Lean Clay 

B-4 0.5-2.5 2.6 E-05 0.04 Sandy Lean Clay 

B-5 Area 1 6-10 4.5 E-04 0.65 Silty Sand with Gravel 

B-6A 6-10 3.2 E-06 0.005 Lean Clay with Sand 

B-6B 12-15 7.1 E-04 1.0 Poorly Graded Sand with Silt 

B-7 8-12 5.5 E-04 0.78 
Poorly Graded Sand with Silt 

and Gravel 

B-8 Costco -- -- -- Used for Ground Water 

B-9 12-17 4.6 E-03 6.5 Silty Sand 

B-10 12-17 1.2 E-03 1.7 Silty Sand 
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5.2 Discussion of Results 

The following summarizes the findings of the field testing and are provided for the purpose of 

assessing the feasibility of this project and performing design analysis: 

1. The calculated infiltration rates are summarized in Table 1 and range from 0.005 to 0.06 
inches per hour for clay layers and 0.65 to 6.5 inches per hour for sand layers.  Calculated 
field permeability ranged from 3.2 x 10-6 to 1.2 x 10-3 cm/sec.  The calculated permeability 
rates are consistent with the permeability of the clay, poorly graded sand, silty sand, and 
gravelly sand layers encountered in the borings (Holtz et al, 1981).   

 
2. It should be cautioned that the soil permeability and infiltration rate can decrease with time, 

if fines are carried into the soil by the infiltrating water.    
 

3. We recommend that infiltration structures should be kept at least 30 feet away from 
buildings. 
 

6.0 LIMITATIONS 

The conclusions and recommendations contained in this report are professional opinions 

intended for the use of Weston Solutions for the proposed infiltration project.  The 

recommendations should not be extrapolated to areas not covered by this report, or used for 

other facilities without the review and approval of GDC. If this report, or portions of this report, 

is provided to contractors, or included in specifications, it should be understood that they are 

provided for information only. 

Our investigation and evaluations were performed in accordance with generally accepted local 

and state standards using that degree of care and skill ordinarily exercised under similar 

circumstances by reputable geotechnical consultants practicing in this or similar localities.  No 

other warranty, expressed or implied, is made as to the professional advice included in this 

report. 
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FIELD INVESTIGATION 

  



6" of Concrete with 6" of base.

 Clayey SAND (SC) ; brown, moist, mostly fine sand.

End of Boring at 6.5 feet bgs.
Groundwater measured at 5.5 feet bgs.
No percolation test was performed.
Backfilled with soil cuttings and hydrated bentonite chips.
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5" of Concrete with 5" of base.

 Clayey SAND (SC) ; olive grey, moist, mostly fine SAND,
few GRAVEL.

 Poorly Graded SAND with SILT and GRAVEL (SP-SM)  ;
yellowish brown, moist to wet, mostly fine SAND, some
GRAVEL.

End of Boring at 10 feet bgs.
Groundwater measured at 9 feet bgs.
No percolation test was performed.
Backfilled with soil cuttings and hydrated bentonite chips.
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CONDITIONS ENCOUNTERED.
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6.5" of Concrete with 3.5" of base.

SILTY SAND with GRAVEL(SM) ; olive brown, moist, mostly
fine SAND, few GRAVEL.

 Lean CLAY with SAND (CL)  ; grey, moist, little fine SAND,
trace GRAVEL.

End of Boring at 7 feet bgs.
Groundwater not encountered.
Percolation test was performed 4'-6'.
Backfilled with soil cuttings and hydrated bentonite chips.

24

70

B-1

B-2

Frey Ave. and Harbor St.

TS

NOTES

BORING DIA. (in)

G
R

A
P

H
IC

LO
G

LOGGED BY

8"
TOTAL DEPTH (ft)

2R Drilling Hollow Stem Auger

FINISH

None

D
R

IL
LI

N
G

M
E

TH
O

D

DURING DRILLING
DRIVE SAMPLER TYPE(S) & SIZE (ID)

 / na
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CONDITIONS ENCOUNTERED.
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5" of Asphalt with 5" of base.

 SANDY Lean CLAY (CL) ; olive grey, moist, some fine
SAND.

 CLAYEY SAND (SC)  ; brown, moist, mostly fine SAND.

End of Boring at 11 feet bgs.
Groundwater measured at 10 feet bgs.
Percolation test was performed .5'-2.5'.
Backfilled with soil cuttings and hydrated bentonite chips.
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CONDITIONS ENCOUNTERED.
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6" of Concrete with 6" of base.

Lean CLAY with SAND (CL) ; brown, moist, little fine SAND,
trace GRAVEL.

 SILTY SAND with GRAVEL (SM)  ; yellowish brown, moist,
mostly fine SAND, little GRAVEL.

End of Boring at 10 feet bgs.
Groundwater  not measured.
Percolation test was performed 6'-10'.
Backfilled with soil cuttings and hydrated bentonite chips.
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PRESENTED IS A SIMPLIFICATION OF THE ACTUAL
CONDITIONS ENCOUNTERED.
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4" of Asphalt with 6" of base.

 Lean CLAY with SAND (CL) ; olive brown, moist, trace fine
SAND.

End of Boring at 10 feet bgs.
Groundwater not measured.
Percolation test was performed 6'-10'.
Backfilled with soil cuttings and hydrated bentonite chips.
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LOCATIONS AND MAY CHANGE AT THIS LOCATION
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CONDITIONS ENCOUNTERED.
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4" of Asphalt with 6" of base.

 Lean CLAY with SAND (CL) ; olive brown, moist, trace fine
SAND.

 Poorly-graded SAND with SILT and GRAVEL (SP-SM)  ;
yellowish brown, moist, mostly fine SAND, some GRAVEL.

End of Boring at 15 feet bgs.
Groundwater not measured.
Percolation test was performed 12'-15'.
Backfilled with soil cuttings and hydrated bentonite chips.
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8" of Concrete with 3" of base.

Lean CLAY with SAND (CL) ; brown, moist, little fine SAND,
trace GRAVEL.

 Poorl-graded SAND with SILT and GRAVEL (SP-SM)  ;
yellowish brown, moist, mostly fine SAND, little GRAVEL.

End of Boring at 22 feet bgs.
Groundwater measured at 21 feet bgs.
Percolation test was performed 8'-12'.
Backfilled with soil cuttings and hydrated bentonite chips.
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5" of Asphalt 4" of base.

 CLAYEY SILT (ML) ; brown, slightly moist, very stiff, some
fine sand.

 SILTY SAND (SM) ; brown, moist,  medium dense, mostly
fine sand.

 SAND with SILT ; brown, moist, fine to medium sand, some
coarse sand, trace gravel
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THIS SUMMARY APPLIES ONLY AT THE LOCATION
OF THIS BORING AND AT THE TIME OF DRILLING.
SUBSURFACE CONDITIONS MAY DIFFER AT OTHER
LOCATIONS AND MAY CHANGE AT THIS LOCATION
WITH THE PASSAGE OF TIME.  THE DATA
PRESENTED IS A SIMPLIFICATION OF THE ACTUAL
CONDITIONS ENCOUNTERED.
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End of Boring at 25 feet bgs.
Groundwater measured at 21 feet bgs.
Backfilled with grout, 3 feet of soil, and hydrated bentonite
chips.
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THIS SUMMARY APPLIES ONLY AT THE LOCATION
OF THIS BORING AND AT THE TIME OF DRILLING.
SUBSURFACE CONDITIONS MAY DIFFER AT OTHER
LOCATIONS AND MAY CHANGE AT THIS LOCATION
WITH THE PASSAGE OF TIME.  THE DATA
PRESENTED IS A SIMPLIFICATION OF THE ACTUAL
CONDITIONS ENCOUNTERED.
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5" of Asphalt 4" of base.

 SILTY CLAY (CL) ; brown, slightly moist, few fine sand.

 SILTY SAND (SM) ; brown, moist, mostly fine sand, few
gravel.

End of Boring at 17 feet bgs.
Groundwater not encountered.
Backfilled with grout, 3 feet of soil, and hydrated bentonite
chips.
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13463 W. Washington Blvd

TS

NOTES

BORING DIA. (in)

G
R

A
P

H
IC

LO
G

LOGGED BY

8"
TOTAL DEPTH (ft)

Gregg Drilling and Testing Hollow Stem Auger

FINISH

None

D
R

IL
LI

N
G

M
E

TH
O

D

DURING DRILLING
DRIVE SAMPLER TYPE(S) & SIZE (ID)

NM / na

THIS SUMMARY APPLIES ONLY AT THE LOCATION
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PRESENTED IS A SIMPLIFICATION OF THE ACTUAL
CONDITIONS ENCOUNTERED.
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5" of Asphalt 4" of base.

 SILTY CLAY (CL) ; brown, slightly moist, few fine sand.

 SILTY SAND (SM) ; brown, moist, mostly fine sand.

44B-1
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THIS SUMMARY APPLIES ONLY AT THE LOCATION
OF THIS BORING AND AT THE TIME OF DRILLING.
SUBSURFACE CONDITIONS MAY DIFFER AT OTHER
LOCATIONS AND MAY CHANGE AT THIS LOCATION
WITH THE PASSAGE OF TIME.  THE DATA
PRESENTED IS A SIMPLIFICATION OF THE ACTUAL
CONDITIONS ENCOUNTERED.
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End of Boring at 17 feet bgs.
Groundwater not encountered.
Backfilled with grout, 3 feet of soil, and hydrated bentonite
chips.
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THIS SUMMARY APPLIES ONLY AT THE LOCATION
OF THIS BORING AND AT THE TIME OF DRILLING.
SUBSURFACE CONDITIONS MAY DIFFER AT OTHER
LOCATIONS AND MAY CHANGE AT THIS LOCATION
WITH THE PASSAGE OF TIME.  THE DATA
PRESENTED IS A SIMPLIFICATION OF THE ACTUAL
CONDITIONS ENCOUNTERED.
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APPENDIX B 

INFILTRATION TESTING CALCULATIONS 
 



Calculation of Borehole Permeability

Project Name Weston Solutions-BMP Infiltration

Project Number LA-1225

Location Marina Del Rey

Boring B-3

Date 05-Feb-15

INPUT DATA

Length of Test Section - feet 2

Top of casing above bottom of test section 6 4

Inside Radius Test Section 0.085417

Effective Radius of Test Section 0.333 Date/Time Converstion

Date of First Reading 02/02/15 02/02/15

Time of First Reading Hours 0 0

Minutes 0 42037

Seconds 0

Date of Second Reading 02/02/15 42037

Time of Second Reading Hours 0 0.0034722

Minutes 0 42037.003

Seconds 300

First Reading - below top of casing (feet) 0

Second Reading - below top of casing (feet) 1

Calculation

Time Change - seconds 300.0

First Height - above bottom of Test Section 6

Second Height - above bottom of Test Section 5

Equation 4 by Jarvis in Groundwater Manual page 284

A=r^2/2At 0.0000060800532

B=ASINH(A/re)/2 1.246383377

C=2H1-A 10

D=2H2-A 8

E=2H1H2-Ah2 50

F=2H1H2-Ah1 48

K=A(B*ln(C/D)-ln(E/F)) 1.44E-06 feet/sec

4.40E-05 cm/sec

0.062 inch/hour

4.4E-05 cm/sec

Equation by Hvorslev, Case D, Figure 2.20 page 63 Cedergren

kh/kv (1) 10000

m = (kh/kv)0.5 100

x = 4Lm/D 2402.4

Y = h1/h2 1.2

t = t1-t2 300.0

K = d2*ln(x)*ln(Y)/(8*L*(t2-t1)) 2.2E-06  feet/ sec

6.58E-05 cm/sec

0.093 inch/hour

6.6E-05 cm/sec

(1) For a bottom seal at the well, used kh/kv = 10000

References:  Cedergren, H. R/, " Seepage, Drainage and Flow Nets," 3rd Edition, John Wiley & Sons, N.Y.

U.S. Department of the Interior, Bureau of Reclamation, " Groundwater Manual, A water Resources Technical 

Publication, "  Reprint 1985.

Page 1



Calculation of Borehole Permeability

Project Name Weston Solutions-BMP Infiltration

Project Number LA-1225

Location Marina Del Rey

Boring B-4

Date 05-Feb-15

INPUT DATA

Length of Test Section - feet 2

Top of casing above bottom of test section 2.5 4

Inside Radius Test Section 0.085417

Effective Radius of Test Section 0.333 Date/Time Converstion

Date of First Reading 02/03/15 02/03/15

Time of First Reading Hours 0 0

Minutes 0 42038

Seconds 0

Date of Second Reading 02/03/15 42038

Time of Second Reading Hours 0 0.0028935

Minutes 0 42038.003

Seconds 250

First Reading - below top of casing (feet) 0

Second Reading - below top of casing (feet) 0.16

Calculation

Time Change - seconds 250.0

First Height - above bottom of Test Section 2.5

Second Height - above bottom of Test Section 2.34

Equation 4 by Jarvis in Groundwater Manual page 284

A=r^2/2At 0.0000072960639

B=ASINH(A/re)/2 1.246383377

C=2H1-A 3

D=2H2-A 2.68

E=2H1H2-Ah2 7.02

F=2H1H2-Ah1 6.7

K=A(B*ln(C/D)-ln(E/F)) 6.85E-07 feet/sec

2.09E-05 cm/sec

0.030 inch/hour

2.1E-05 cm/sec

Equation by Hvorslev, Case D, Figure 2.20 page 63 Cedergren

kh/kv (1) 10000

m = (kh/kv)0.5 100

x = 4Lm/D 2402.4

Y = h1/h2 1.1

t = t1-t2 250.0

K = d2*ln(x)*ln(Y)/(8*L*(t2-t1)) 9.4E-07  feet/ sec

2.86E-05 cm/sec

0.041 inch/hour

2.9E-05 cm/sec

(1) For a bottom seal at the well, used kh/kv = 10000

References:  Cedergren, H. R/, " Seepage, Drainage and Flow Nets," 3rd Edition, John Wiley & Sons, N.Y.

U.S. Department of the Interior, Bureau of Reclamation, " Groundwater Manual, A water Resources Technical 

Publication, "  Reprint 1985.

Page 1



Calculation of Borehole Permeability

Project Name Weston Solutions-BMP Infiltration

Project Number LA-1225

Location Marina Del Rey

Boring B-5

Date 05-Feb-15

INPUT DATA

Length of Test Section - feet 4

Top of casing above bottom of test section 10 4

Inside Radius Test Section 0.085417

Effective Radius of Test Section 0.333 Date/Time Converstion

Date of First Reading 02/04/15 02/04/15

Time of First Reading Hours 0 0

Minutes 0 42039

Seconds 0

Date of Second Reading 02/04/15 42039

Time of Second Reading Hours 0 0.0012269

Minutes 0 42039.001

Seconds 106

First Reading - below top of casing (feet) 0

Second Reading - below top of casing (feet) 6

Calculation

Time Change - seconds 106.0

First Height - above bottom of Test Section 10

Second Height - above bottom of Test Section 4

Equation 4 by Jarvis in Groundwater Manual page 284

A=r^2/2At 0.0000086038489

B=ASINH(A/re)/2 1.590391243

C=2H1-A 16

D=2H2-A 4

E=2H1H2-Ah2 64

F=2H1H2-Ah1 40

K=A(B*ln(C/D)-ln(E/F)) 1.49E-05 feet/sec

4.55E-04 cm/sec

0.645 inch/hour

4.5E-04 cm/sec

Equation by Hvorslev, Case D, Figure 2.20 page 63 Cedergren

kh/kv (1) 10000

m = (kh/kv)0.5 100

x = 4Lm/D 4804.8

Y = h1/h2 2.5

t = t1-t2 106.0

K = d2*ln(x)*ln(Y)/(8*L*(t2-t1)) 1.7E-05  feet/ sec

5.09E-04 cm/sec

0.722 inch/hour

5.1E-04 cm/sec

(1) For a bottom seal at the well, used kh/kv = 10000

References:  Cedergren, H. R/, " Seepage, Drainage and Flow Nets," 3rd Edition, John Wiley & Sons, N.Y.

U.S. Department of the Interior, Bureau of Reclamation, " Groundwater Manual, A water Resources Technical 

Publication, "  Reprint 1985.

Page 1



Calculation of Borehole Permeability

Project Name Weston Solutions-BMP Infiltration

Project Number LA-1225

Location Marina Del Rey

Boring B-6a

Date 05-Feb-15

INPUT DATA

Length of Test Section - feet 4

Top of casing above bottom of test section 10 4

Inside Radius Test Section 0.085417

Effective Radius of Test Section 0.333 Date/Time Converstion

Date of First Reading 02/02/15 02/02/15

Time of First Reading Hours 0 0

Minutes 0 42037

Seconds 0

Date of Second Reading 02/02/15 42037

Time of Second Reading Hours 0 0.0043981

Minutes 0 42037.004

Seconds 380

First Reading - below top of casing (feet) 0

Second Reading - below top of casing (feet) 0.25

Calculation

Time Change - seconds 380.0

First Height - above bottom of Test Section 10

Second Height - above bottom of Test Section 9.75

Equation 4 by Jarvis in Groundwater Manual page 284

A=r^2/2At 0.0000024000210

B=ASINH(A/re)/2 1.590391243

C=2H1-A 16

D=2H2-A 15.5

E=2H1H2-Ah2 156

F=2H1H2-Ah1 155

K=A(B*ln(C/D)-ln(E/F)) 1.06E-07 feet/sec

3.22E-06 cm/sec

0.005 inch/hour

3.2E-06 cm/sec

Equation by Hvorslev, Case D, Figure 2.20 page 63 Cedergren

kh/kv (1) 10000

m = (kh/kv)0.5 100

x = 4Lm/D 4804.8

Y = h1/h2 1.0

t = t1-t2 380.0

K = d2*ln(x)*ln(Y)/(8*L*(t2-t1)) 1.3E-07  feet/ sec

3.93E-06 cm/sec

0.006 inch/hour

3.9E-06 cm/sec

(1) For a bottom seal at the well, used kh/kv = 10000

References:  Cedergren, H. R/, " Seepage, Drainage and Flow Nets," 3rd Edition, John Wiley & Sons, N.Y.

U.S. Department of the Interior, Bureau of Reclamation, " Groundwater Manual, A water Resources Technical 

Publication, "  Reprint 1985.

Page 1



Calculation of Borehole Permeability

Project Name Weston Solutions-BMP Infiltration

Project Number LA-1225

Location Marina Del Rey

Boring B-6b

Date 05-Feb-15

INPUT DATA

Length of Test Section - feet 3

Top of casing above bottom of test section 15 4

Inside Radius Test Section 0.085417

Effective Radius of Test Section 0.333 Date/Time Converstion

Date of First Reading 02/02/15 02/02/15

Time of First Reading Hours 0 0

Minutes 0 42037

Seconds 0

Date of Second Reading 02/02/15 42037

Time of Second Reading Hours 0 0.0015625

Minutes 0 42037.002

Seconds 135

First Reading - below top of casing (feet) 0

Second Reading - below top of casing (feet) 12

Calculation

Time Change - seconds 135.0

First Height - above bottom of Test Section 15

Second Height - above bottom of Test Section 3

Equation 4 by Jarvis in Groundwater Manual page 284

A=r^2/2At 0.0000090074863

B=ASINH(A/re)/2 1.447219186

C=2H1-A 27

D=2H2-A 3

E=2H1H2-Ah2 81

F=2H1H2-Ah1 45

K=A(B*ln(C/D)-ln(E/F)) 2.33E-05 feet/sec

7.12E-04 cm/sec

1.009 inch/hour

7.1E-04 cm/sec

Equation by Hvorslev, Case D, Figure 2.20 page 63 Cedergren

kh/kv (1) 10000

m = (kh/kv)0.5 100

x = 4Lm/D 3603.6

Y = h1/h2 5.0

t = t1-t2 135.0

K = d2*ln(x)*ln(Y)/(8*L*(t2-t1)) 3.0E-05  feet/ sec

9.05E-04 cm/sec

1.282 inch/hour

9.0E-04 cm/sec

(1) For a bottom seal at the well, used kh/kv = 10000

References:  Cedergren, H. R/, " Seepage, Drainage and Flow Nets," 3rd Edition, John Wiley & Sons, N.Y.

U.S. Department of the Interior, Bureau of Reclamation, " Groundwater Manual, A water Resources Technical 

Publication, "  Reprint 1985.
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Calculation of Borehole Permeability

Project Name Weston Solutions-BMP Infiltration

Project Number LA-1225

Location Marina Del Rey

Boring B-7

Date 05-Feb-15

INPUT DATA

Length of Test Section - feet 4

Top of casing above bottom of test section 12 4

Inside Radius Test Section 0.085417

Effective Radius of Test Section 0.333 Date/Time Converstion

Date of First Reading 02/04/15 02/04/15

Time of First Reading Hours 0 0

Minutes 0 42039

Seconds 0

Date of Second Reading 02/04/15 42039

Time of Second Reading Hours 0 0.0012037

Minutes 0 42039.001

Seconds 104

First Reading - below top of casing (feet) 0

Second Reading - below top of casing (feet) 8

Calculation

Time Change - seconds 104.0

First Height - above bottom of Test Section 12

Second Height - above bottom of Test Section 4

Equation 4 by Jarvis in Groundwater Manual page 284

A=r^2/2At 0.0000087693076

B=ASINH(A/re)/2 1.590391243

C=2H1-A 20

D=2H2-A 4

E=2H1H2-Ah2 80

F=2H1H2-Ah1 48

K=A(B*ln(C/D)-ln(E/F)) 1.80E-05 feet/sec

5.48E-04 cm/sec

0.776 inch/hour

5.5E-04 cm/sec

Equation by Hvorslev, Case D, Figure 2.20 page 63 Cedergren

kh/kv (1) 10000

m = (kh/kv)0.5 100

x = 4Lm/D 4804.8

Y = h1/h2 3.0

t = t1-t2 104.0

K = d2*ln(x)*ln(Y)/(8*L*(t2-t1)) 2.0E-05  feet/ sec

6.22E-04 cm/sec

0.882 inch/hour

6.2E-04 cm/sec

(1) For a bottom seal at the well, used kh/kv = 10000

References:  Cedergren, H. R/, " Seepage, Drainage and Flow Nets," 3rd Edition, John Wiley & Sons, N.Y.

U.S. Department of the Interior, Bureau of Reclamation, " Groundwater Manual, A water Resources Technical 

Publication, "  Reprint 1985.
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Calculation of Borehole Permeability

Project Name Weston Solutions-BMP Infiltration

Project Number LA-1225

Location Marina Del Rey

Boring B-9

Date 18-Feb-15

INPUT DATA

Length of Test Section - feet 5

Top of casing above bottom of test section 17 4

Inside Radius Test Section 0.085417

Effective Radius of Test Section 0.333 Date/Time Converstion

Date of First Reading 02/18/15 02/18/15

Time of First Reading Hours 0 0

Minutes 0 42053

Seconds 0

Date of Second Reading 02/18/15 42053

Time of Second Reading Hours 0 8.102E-05

Minutes 0 42053

Seconds 7

First Reading - below top of casing (feet) 0

Second Reading - below top of casing (feet) 9

Calculation

Time Change - seconds 7.0

First Height - above bottom of Test Section 17

Second Height - above bottom of Test Section 8

Equation 4 by Jarvis in Groundwater Manual page 284

A=r^2/2At 0.0001042294878

B=ASINH(A/re)/2 1.701652466

C=2H1-A 29

D=2H2-A 11

E=2H1H2-Ah2 232

F=2H1H2-Ah1 187

K=A(B*ln(C/D)-ln(E/F)) 1.49E-04 feet/sec

4.56E-03 cm/sec

6.457 inch/hour

4.6E-03 cm/sec

Equation by Hvorslev, Case D, Figure 2.20 page 63 Cedergren

kh/kv (1) 10000

m = (kh/kv)0.5 100

x = 4Lm/D 6006.0

Y = h1/h2 2.1

t = t1-t2 7.0

K = d2*ln(x)*ln(Y)/(8*L*(t2-t1)) 1.7E-04  feet/ sec

5.21E-03 cm/sec

7.382 inch/hour

5.2E-03 cm/sec

(1) For a bottom seal at the well, used kh/kv = 10000

References:  Cedergren, H. R/, " Seepage, Drainage and Flow Nets," 3rd Edition, John Wiley & Sons, N.Y.

U.S. Department of the Interior, Bureau of Reclamation, " Groundwater Manual, A water Resources Technical 

Publication, "  Reprint 1985.
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Calculation of Borehole Permeability

Project Name Weston Solutions-BMP Infiltration

Project Number LA-1225

Location Marina Del Rey

Boring B-10

Date 18-Feb-15

INPUT DATA

Length of Test Section - feet 5

Top of casing above bottom of test section 17 4

Inside Radius Test Section 0.085417

Effective Radius of Test Section 0.333 Date/Time Converstion

Date of First Reading 02/18/15 02/18/15

Time of First Reading Hours 0 0

Minutes 0 42053

Seconds 0

Date of Second Reading 02/18/15 42053

Time of Second Reading Hours 0 0.0003009

Minutes 0 42053

Seconds 26

First Reading - below top of casing (feet) 0

Second Reading - below top of casing (feet) 9

Calculation

Time Change - seconds 26.0

First Height - above bottom of Test Section 17

Second Height - above bottom of Test Section 8

Equation 4 by Jarvis in Groundwater Manual page 284

A=r^2/2At 0.0000280617844

B=ASINH(A/re)/2 1.701652466

C=2H1-A 29

D=2H2-A 11

E=2H1H2-Ah2 232

F=2H1H2-Ah1 187

K=A(B*ln(C/D)-ln(E/F)) 4.02E-05 feet/sec

1.23E-03 cm/sec

1.738 inch/hour

1.2E-03 cm/sec

Equation by Hvorslev, Case D, Figure 2.20 page 63 Cedergren

kh/kv (1) 10000

m = (kh/kv)0.5 100

x = 4Lm/D 6006.0

Y = h1/h2 2.1

t = t1-t2 26.0

K = d2*ln(x)*ln(Y)/(8*L*(t2-t1)) 4.6E-05  feet/ sec

1.40E-03 cm/sec

1.988 inch/hour

1.4E-03 cm/sec

(1) For a bottom seal at the well, used kh/kv = 10000

References:  Cedergren, H. R/, " Seepage, Drainage and Flow Nets," 3rd Edition, John Wiley & Sons, N.Y.

U.S. Department of the Interior, Bureau of Reclamation, " Groundwater Manual, A water Resources Technical 

Publication, "  Reprint 1985.
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1.0 INTRODUCTION 

The Marina del Rey (MdR) watershed is a small sub-watershed located in the larger, Santa Monica Bay 

watershed. The Marina del Rey Harbor (MdRH) was officially opened in 1965 and is the world’s largest 

man-made small craft harbor. The tributary area served by an MS4 that drains to MdRH is approximately 

1,409 acres and consists of portions of the cities of Culver City, Los Angeles, as well as portions of the 

unincorporated County of Los Angeles (County).  The MdR Watershed Management Area (WMA) is one 

of the smallest WMAs in the County of Los Angeles, but it is also one of the most important and active 

watersheds.  

 

The MdR watershed has the one of the most aggressive Total Maximum Daily Load (TMDL) schedules 

for both Toxics and Bacteria and often leads the way in TMDL implementation for the rest of the County. 

 

The extensive ongoing efforts of the County, Los Angeles County Flood Control District (LACFCD), and 

the cities of Culver City and Los Angeles to improve water quality in the MdR watershed include 

conducting activities and implementing best management practices (BMPs) to help reduce pollutants from 

stormwater runoff from the watershed to the harbor. Over the past 10 years, the responsible agencies in 

the MdR watershed have spent tens of millions of dollars in special studies, low-flow diversions, non-

structural BMPs, structural BMPs, and monitoring efforts.  

 

The water quality in the harbor has significantly improved due to the cooperative efforts of the the 

County, the LACFCD, and the cities of Culver City and Los Angeles (collectively known as the MdR 

Enhanced Watershed Management Program [EWMP] agencies).  The MdR EWMP agencies look 

forward to working with interested stakeholders and the Regional Board to further improve water quality 

in the watershed. 

 

 Enhanced Watershed Management Plan Overview 1.1

On December 28, 2012, the Los Angeles Regional Water Quality Control Board (LARWQCB) adopted 

the National Pollution Discharge Elimination System (NPDES) Municipal Separate Storm Sewer System 

Permit (MS4 Permit). This new MS4 Permit establishes the waste discharge requirement for stormwater 

and non-stormwater discharges within the watersheds of Los Angeles County. The MS4 Permit includes 

provisions that allow Permittees to voluntarily choose to implement an Enhanced Watershed Management 

Program (EWMP).  

The EWMP for the Marina del Rey (MdR) watershed is a collaborative effort of the EWMP agencies, 

comprised of the County of Los Angeles (County), Los Angeles County Flood Control District 

(LACFCD), and the cities of Los Angeles and Culver City. Development of the MdR EWMP in 

accordance with the MS4 Permit includes incorporating the following steps into the work plan: 

1. Identification of water quality priorities, including evaluation of existing water quality 

conditions, classification of pollutants, assessment of known and suspected pollutant sources 

in the watershed and prioritization of water quality issues in the watershed.   

2. Characterization of existing and potential control measures within the watershed 
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3. Addressing the approach to incorporate reasonable assurance analysis (RAA) in the 

optimization of MdR watershed control measures.  

For the purposes of the MdR EWMP, the MdR watershed management area (WMA) is approximately 

1,409 acres and consists of portions of the cities of Culver City and Los Angeles, as well as 

unincorporated County areas. The MdR EWMP will cover the areas owned by the MS4 Permittees within 

the watershed (Figure 1). The WMA does not include the area adjacent to the Ballona Wetlands because 

the area is owned by the State of California (State) and does not include the California Department of 

Transportation (Caltrans) right-of-way areas because these agencies are not members of the MdR EWMP 

Agencies. The WMA also does not include the water areas within the MdR watershed because they are 

considered non-point sources and are not covered by the MS4 Permit.  
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Figure 1. Marina del Rey Watershed Jurisdictional Boundaries 
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 MdR Watershed Land Use and Drainage Characteristics 1.2

The MdR watershed is bordered by the Santa Monica Bay Watershed to the west and the Ballona Creek 

Watershed to the north and east. The MdR harbor is open to the Santa Monica Bay through the main 

channel and shares a common breakwater with Ballona Creek. The MdR watershed consists of four 

subwatersheds, referred to as Subwatersheds 1 to 4 (Figure 1). Table 2 summarizes the MdR watershed 

acreage by subwatershed. 

The MdRH is an active harbor for pleasure craft, consisting of the main channel and eight basins (A to 

H). Basins A, B, C, G, and H are known as the Front Basins. Basins D, E, and F are known as the Back 

Basins and are located in Subwatershed 1. The MdR watershed also includes the Venice Canals and the 

tributary area to the Ballona Lagoons, which discharge to the MdRH, near the exit to the Santa Monica 

Bay (Subwatershed 2). The Caltrans right of way areas which are located mainly within the City of Los 

Angeles in Subwatersheds 1 and 4, and the portions of the Ballona Wetland (49.3 acres) located on State 

land in Subwatershed 1 are outside the boundaries of the MdR EWMP MS4 Permit area.  
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Figure 2. MdR Land Use and Subwatersheds 
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Table 1. Summary of Marina del Rey Subwatershed Acreage  

Agency 

EWMP 

MS4 

Permittee 

Sub- 

watershed 

 1 (Acres) 

Sub- 

watershed 

 2 (Acres) 

Sub- 

watershed 

 3 (Acres) 

Sub- 

watershed 

 4 (Acres) 

EWMP 

Watershed 

(Acres) 

% EWMP 

Watershed 

Area 

City of Los 

Angeles 
Yes 32.9 278.1 70.5 589.8 971.3 69% 

County of Los 

Angeles 
Yes 336.2 46.8 0.0 12.7 395.7 28% 

City of Culver 

City 
Yes 0.0 0.0 0.0 42.2 42.2 3% 

Los Angeles 

County Flood 

Control District 

Yes N/A N/A N/A N/A N/A N/A 

Area of EWMP Agencies  369.1 324.9 70.5 644.7 1409 100% 

Caltrans No 5.4 0.0 0.0 26.4 31.8 NA 

State of 

California 

(Ballona 

Wetland) 

No 49.3 0.0 0.0 0.0 49.3 NA 

MdRH Watershed Area   423.8 324.9 70.5 671.1 1490 - 

 

 The following land uses are found in the MdR watershed:  

 The MdRH land area in Subwatershed 1 (369.1 acres) is almost entirely composed of 

unincorporated County land and has many small drains that discharge into all the basins. The MdR 

Small Drain Survey, completed for the Los Angeles County Department of Beaches and Harbors 

(LACDBH, 2004), identified approximately 724 small outfalls that discharge directly into MdRH, 

the majority of which serve the individual parcels and small roads among the basins. The remaining 

drains are located in the streets surrounding the basins. The City of Los Angeles, Caltrans, and the 

City of Culver City are not responsible for any outlets that drain directly to the harbor. The 

LACFCD owns 20 storm drain outlets and two storm drain inlets that flow into the Oxford Basin. 

No MS4 Permittee was assigned responsibility for four storm drain outlets. LACDBH is 

responsible for approximately 700 storm drain outlets associated with leased parcel sites. 

 Subwatershed 2 (approximately 324.9 acres) does not drain into the MdRH Front or Back Basins 

but drains into the Venice Canal and the Ballona Lagoon, which discharge into the MdRH main 

channel mouth.  

 Boone Olive Pump Plant serves Subwatershed 3, a tributary area of 70.5 acres that lies entirely 

within the boundaries of the City of Los Angeles. The pump station discharges into Basin E. 

 Subwatershed 4 lies mainly within the jurisdiction of the City of Los Angeles and the City of 

Culver City and totals approximately 644.7 acres (excluding Caltrans areas). Its corresponding 

runoff discharges into the Oxford Basin, a stormwater retention basin occupying approximately 10 

acres within the County. Situated north of the Back Basins, Oxford Basin is operated by the 

LACFCD. It drains into Basin E through two tide gates and storm drain piping. 
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Table 2 presents the land use acreages by subwatershed and  

Table 3 shows the land use acreages by jurisdiction. 

Table 2. Land Use Acreages by Subwatershed (Acres) 

Land Use Class 
Subwatershed Acreage* 

Total 
1 2 3 4 

Single Family Residential 1.8 45.8 22.9 167.2 237.7 

Multi-Family Residential 137.1 131.8 21.1 96.3 386.3 

Institutional/Public Facilities 8.0 10.1 2.6 67.2 87.9 

Commercial and Services 120.0 22.8 1.6 124.2 268.6 

Industrial/Mixed with Industrial 0.2 0.2 0.3 27 27.7 

Transportation/Road ROW 38.2 83.3 22.0 153.8 297.3 

Developed Recreation/Marina Parking 41.6 0.7 0 1.9 44.2 

Beach 8.2 0 0 0 8.2 

Water** 6.4 30.3 0 7.1 43.8 

Vacant 7.6 0 0 0 7.6 

Total 369.1 325 70.5 644.7 1409 

*Acreage excludes Caltrans and State owned land (Ballona Wetland) not in EWMP Area 
**Marina Boat Area and MdRH Water not included in "Water" class acreage provided here.  Water class 

includes Ballona Lagoon (14.4 ac), Venice Canals (15.9), Oxford Basin (7.1 ac), and Ballona Shoreline and 

other water (6.4 ac) 

 

 

Table 3. Land Use Acreages by EWMP Agency Jurisdiction 

Land Use Class 

EWMP Agencies Jurisdictional Areas (Acres)* 

City of 

Culver City 

City of Los 

Angeles  

County of 

Los Angeles 
Total 

Single Family Residential 6.8 230.6 0.3 237.7 

Multi-Family Residential 0 229.4 156.9 386.3 

Institutional/Public Facilities 0 83.7 4.2 87.9 

Commercial and Services 24.3 122.3 122.0 268.6 

Industrial/Mixed with Industrial 0 27.7   27.7 

Transportation/Road ROW 11.1 246.4 39.8 297.3 

Developed Recreation/Marina 

Parking 
0 0.9 43.3 44.2 

Beach 0 0 8.2 8.2 

Water** 0 30.3 13.5 43.8 

Vacant 0 0 7.6 7.6 

Total 42.2 971.3 395.7 1409 

*Acreage excludes Caltrans and State-owned land (Ballona Wetland) not in EWMP Area. 
**Marina Boat Area and MdRH Water not included in "Water" class acreage provided here.  Water class 

includes Ballona Lagoon (14.4 ac), Venice Canals (15.9), Oxford Basin (7.1 ac), and Ballona Shoreline and 

other water (6.4 ac) 

 



Marina del Rey EWMP Work Plan June 28, 2014 

 

 8 

 

2.0 REGULATORY BACKGROUND 

 Section 303(d) List 2010 2.1

The federal Clean Water Act (CWA), Section §303(d), requires states to identify waters that do not meet 

applicable water quality standards despite the treatment of point sources by the minimum required levels 

of pollution control technology. States are required not only to identify these “water quality limited 

segments” but also to prioritize such waters for the purpose of developing Total Maximum Daily Loads 

(TMDLs). A TMDL is defined as the “sum of the individual waste load allocations (WLAs) for point 

sources and load allocations for nonpoint sources and natural background” (40 CFR 130.2), such that the 

capacity of the waterbody to assimilate constituent loads (the loading capacity) is not exceeded. A TMDL 

is also required to account for seasonal variations and include a margin of safety to address uncertainty in 

the analysis (USEPA, 2000). 

The §303(d) list was last updated in 2010 and identified a number of constituents for the MdRH Back 

Basins and harbor Beach (Table 4). 

Table 4.  Summary of Section 303(d) Listings 

Water Body Constituent Final Listing Decision  

Marina del Rey Harbor - 

Back Basins 

Chlordane (tissue and 

sediment)  

List on §303(d) list (being addressed by USEPA-

approved TMDL) 

Copper (sediment)  
List on §303(d) list (being addressed by USEPA-

approved TMDL) 

DDT* (tissue)  Do Not Delist from §303(d) list (TMDL required list) 

Dieldrin* (tissue)  Do Not Delist from §303(d) list (TMDL required list) 

Fish Consumption 

Advisory 

List on §303(d) list (being addressed by USEPA-

approved TMDL) 

Indicator Bacteria 
List on §303(d) list (being addressed by USEPA-

approved TMDL) 

Lead (sediment)  
List on §303(d) list (being addressed by USEPA-

approved TMDL) 

PCBs (tissue and 

sediment) 

List on §303(d) list (being addressed by USEPA-

approved TMDL) 

Sediment toxicity 
Do Not Delist from §303(d) list (being addressed with 

USEPA-approved TMDL) 

Zinc (sediment)  
List on §303(d) list (being addressed by USEPA-

approved TMDL) 

Marina del Rey Harbor 

Mother’s Beach 
Indicator Bacteria 

List on §303(d) list (being addressed by USEPA-

approved TMDL) 

*USEPA-approved TMDL has made a finding of non-impairment for this constituent. 

 

 Existing TMDLs Summary 2.2

The Marina del Rey watershed is subject to three TMDLs; the Santa Monica Bay Nearshore Debris 

TMDL (Debris TMDL), the Marina del Rey Harbor Mother’s Beach and Back Basin Bacteria TMDL 

(Bacteria TMDL), and the Toxic Pollutants in Marina del Rey Harbor (MdRH) TMDL (Toxics TMDL). 

Each of these TMDLs is briefly summarized below. The Toxics TMDL supersedes the EPA established 

Santa Monica Bay DDTs and PCBs TMDL. The compliance schedules for the applicable TMDLs are 



Marina del Rey EWMP Work Plan June 28, 2014 

 

 9 

 

represented in Table 5. The Ballona Creek Wetlands TMDL for Sediment and Invasive Exotic Vegetation 

has been established for the neighboring Ballona Creek Wetlands, which is not included in the MdR 

WMA.  

Table 5. TMDL Compliance Schedules 

TMDL Matrix Parameters Goal Date 

Marina del Rey 

Harbor Toxic 

Pollutants 

TMDL 

Harbor Water Dissolved Copper (from boats) Meet LAs 3/22/2024 

Harbor 

sediments 

(Back Basins) Copper, lead, zinc, chlordane, 

PCBs, DDTs, p'p-DDE 

Interim Sediment Allocations 3/22/2016 

Final Compliance 3/22/2018 

Harbor 

sediments 

(Front Basins) 

Interim Sediment Allocations 3/22/2019 

Final Compliance 3/22/2021 

Marina del Rey 

Mother's Beach 

and Back 

Basins Bacteria 

TMDL 

Harbor Water 

Total coliform, Fecal coliform, 

Enterococcus 

Compliance with allowable 

exceedance days for summer 

and winter dry weather 

3/18/2007 

Harbor Water 

Compliance with allowable 

exceedance days for wet 

weather and geometric mean 

targets 

7/15/2021 

Santa Monica 

Bay Nearshore 

and Offshore 

Debris TMDL 

Trash 

20% reduction 3/20/2016 

40% reduction 3/20/2017 

60% reduction 3/20/2018 

80% reduction 3/20/2019 

100% reduction 3/20/2020 

 

2.2.1 Santa Monica Bay Nearshore Debris TMDL 

The Debris TMDL was adopted by the LARWQCB on November 4, 2010 (Resolution No. R10-010 and 

became effective upon adoption by the U.S. Environmental Protection Agency (USEPA) on March 20, 

2012. Responsible agencies identified for the Debris TMDL include, among others, the County, the City 

of Culver City, and the City of Los Angeles.  The Debris TMDL established numeric targets and waste 

load allocations of zero discharge of trash and plastic pellets to waterbodies within the Santa Monica Bay 

WMA, which includes MdRH. The trash WLA applicable to the MS4 permittees shall be complied with 

through the Ballona Creek Trash TMDL (Resolution No. R08-007). 

 

2.2.2 Bacteria TMDL 

The Bacteria TMDL was originally adopted by the LARWCQB on August 7, 2003 (Resolution No. 2003-

012) and became effective on March 18, 2004 upon approval by the USEPA. The Bacteria TMDL was 

revised by the LARWQCB on June 7, 2012 (Resolution No. R12-007). The responsible agencies 

identified for the Bacteria TMDL include the County, LACFCD, City of Los Angeles, the City of Culver 

City, and CalTrans. 
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The Bacteria TMDL established numeric bacterial compliance targets based on the acceptable health risk 

for marine recreational waters as defined by the USEPA. The numeric targets are expressed as both single 

sample limits and rolling 30-day geometric means (Table 6). 

Table 6.  Bacteria TMDL Numeric Targets 

Indicator 
Rolling 30-Day Geometric 

Mean Limit
*
 

Single Sample Limit 

Total coliform 1,000 MPN/100 mL 
1,000 MPN/100 ml if fecal > 10% of total, or 10,000 

MPN/100 mL
**

 

Fecal coliform 200 MPN/100 mL 400 MPN/100 mL 

Enterococcus 35 MPN/100 mL 104 MPN/100 mL 
*The geometric mean is calculated weekly as a rolling geometric mean using 5 or more samples, for 6 week periods starting all 

calculation weeks on Sunday.  

** Total coliform single sample limit of 10,000 most probable number (MPN) decreases to 1,000 when the fecal coliform value 

is greater than 10% of total coliform value. 

 

 

The TMDL WLAs are expressed as allowable exceedance days, or the number of days on which sampling 

results can surpass the numeric targets and WLAs. The geometric mean targets may not be exceeded at 

any time. For the single sample targets, allowable exceedance days are specified by three defined seasons 

(summer dry, winter dry, and wet weather) and vary by monitoring site. Each season has its own 

compliance dates, requirements, and limits, as presented on Table 7.  

Table 7.  Bacteria TMDL Seasons 

Compliance 

Season 
Compliance Season Dates 

Allowable Exceedance 

Days/Year 
Compliance Deadline 

Geometric Mean Year-round 0 days/year July 15, 2021 

Summer dry April 1–October 31 
0 days/year (daily and weekly 

sampling) 
March 18, 2007 

Winter dry November 1–March 31 
9 days/year (daily sampling) 

March 18, 2007 
2 days/year (weekly sampling) 

Wet weather 

Rain event ≥ 0.1 inches at LAX 

rain gauge, and 3 days 

following the end of the rain 

event 

17 days/year (daily sampling)* 
July 15, 2021 

 3 days/year (weekly 

sampling)* 

*Wet weather allowable exceedance days for MDRH-9 are 8 days/year for daily sampling and 1 day/year for week sampling. 

2.2.3 Toxics TMDL Summary 

The Regional Board adopted the Toxics TMDL on October 6, 2005 (Resolution No. 2005-012). The 

Toxics TMDL was approved by USEPA and became effective on March 22, 2006. The Toxics TMDL 

originally addressed certain metals and organics in the Back Basins of MdRH (Basins D, E, and F).  The 

Toxics TMDL was amended in 2014 to include the Front Basins of MdRH (Basins A, B, C, G and H). 

The metals addressed by the TMDL are copper, lead, and zinc, while Chlordane, total polychlorinated 

biphenyls (PCBs), p,p’-dichlorodiphenyldichloroethylene (p,p’-DDE) and total 

dichlorodiphenyltrichloroethanes (DDTs) are the targeted organic constituents. The responsible agencies 

identified for the Toxics TMDL include the County, LACFCD, City of Los Angeles, City of Culver City, 

and Caltrans. The Toxics TMDL compliance schedule is included in Table 5.  
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2.2.3.1 Sediment Numeric Targets 

The Toxics TMDL established sediment numeric targets using the effects range low (ER-L) (Long et al., 

1995) guidelines for copper, lead, zinc, chlordane, total DDTs, and p,p’-DDE. The sediment numeric 

target for total PCBs in sediments was selected to protect human health from consumption of 

contaminated fish (Table 8).  

Table 8. Toxics TMDL Sediment Numeric Targets 
 

Constituent Numeric Target for Sediment  

Chlordane 0.5 µg/kg 

Total PCBs 3.2 µg/kg 

Total DDTs 1.58 µg/kg 

p-p'-DDE 2.2 µg/kg 

Copper 34 mg/kg 

Lead 46.7 mg/kg 

Zinc 150 mg/kg 

 

2.2.3.2 Water Column Numeric Targets 

The Toxics TMDL established a final numeric target for PCBs in the water column using the California 

Toxics Rule (CTR) criterion for the protection of human health from the consumption of aquatic 

organisms. A numeric target for dissolved copper in the water column was also established based on the 

CTR Criterion Maximum Concentration (CMC) and Criterion Continuous Concentration (CCC) (Table 

9). 

Table 9. Toxics TMDL Water Column Numeric Targets 

TMDL Phase Numeric Target (µg/L) 

Total PCBs 0.00017* 

Dissolved copper Acute – 4.8/Chronic – 3.1  

*Receiving water quality samples shall be collected monthly and analyzed for total PCBs at detection 

limits that are at or below the minimum levels. The minimum levels are those published by the State Water 

Resources Control Board in Appendix 4 of the Policy for the Implementation of Toxic Standards for Inland 

Surface Water, Enclosed Bays, and Estuaries of California, March 2, 2000. Special emphasis should be 

placed on achieving detection limits that will allow evaluation relative to the CTR standards. 

 

2.2.3.3 Fish Tissue Numeric Targets 

The Toxics TMDL fish tissue numeric target of 3.6 g/kg for total PCBs is the Office of Environmental 

Health Hazard Assessment (OEHHA) Fish Contaminant Goal (FCG). 

2.2.3.4 Sediment Waste Load Allocations 

Loading capacity was estimated based on annual average total suspended solids (TSS) loads into MdRH 

under the assumption that the finer sediments transport the majority of constituents. The Toxics TMDL 

for sediment was calculated based on the estimated loading capacity and the numeric sediments targets 

(Table 10). The sediment load allocation is the same as the numeric target.  
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Table 10. Toxics TMDL Numeric Targets and Loading Capacity 

Metals 
Numeric Target (Load 

Allocation) ERL(mg/kg) 

TMDL Loading 

Capacity(kg/year) 

Copper 34 2.88 

Lead 46.7 3.95 

Zinc 150 12.69 

Organics ERL (µg/kg) Proposed TMDL (g/year) 

Chlordane 0.5 0.04 

PCBs 22.7 1.92 

Total DDTs 1.58 0.13 

p-p'-DDE 2.2 0.19 

 

2.2.3.5 Water Column Load Allocations 

The load allocation for dissolved copper from boats is a reduction of 85% from the baseline copper load 

from boats of 3,609 kg/year.  

2.2.3.6 Stormwater Waste Load Allocations 

WLAs for stormwater are also included in the Toxics TMDL for each of the Permittees (Table 11). 

Table 11. Toxics TMDL Stormwater Waste Load Allocations 

Permittees 
Copper 

(kg/year) 

Lead 

(kg/year) 

Zinc 

(kg/year) 

Chlordane 

(g/year) 

Total 

PCBs 

(g/year) 

Total 

DDT 

(g/year) 

p'p-

DDE 

(g/year) 

MS4 2.26 3.10 9.96 0.0332 1.51 0.10 0.15 

Caltrans 0.036 0.05 0.16 0.0005 0.024 0.0017 0.0024 

General construction 0.23 0.32 1.02 0.0034 0.16 0.011 0.015 

General industrial 0.012 0.016 0.053 0.0002 0.008 0.0006 0.0008 

Total 2.54 3.49 11.2 0.04 1.70 0.12 0.16 
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3.0 DATA EVALUATION AND WATER QUALITY PRIORITIZATION 

 Approach to Data Compilation and Analysis 3.1

In accordance with the MS4 Permit, existing water quality conditions were characterized using data from 

relevant studies and monitoring completed within the past 10 years. Table 12 provides a summary of the 

data and studies used in the evaluation. 

Table 12.  Summary of Data and Studies Used in the Evaluation 

Report Parameters 
Stormwater

/ MS4 

Harbor 

Water  
Sediment  

Sediment 

Cores 

Fish 

Tissue 

Toxics TMDL Monitoring 

(2010-2013) 

Organics x - x - x 

Metals x x x - - 

Conventional x - x - - 

Toxicity - - x - - 

Storm Borne Sediment 

Monitoring (2011) 

Organics x - - - - 

Metals x - - - - 

Conventional x - - - - 

Special Study – Low Detection 

Limits (2011) 
Organics x - x - - 

Special Study - Partitioning 

Coefficient (2011) 

Organics x - x - - 

Metals x x x - - 

Conventional x x x - - 

MdRH Annual Reports (2002-

2007) 

Organics - - x - - 

Metals - - x - - 

Conventional - x - - - 

Bacteria - x - - - 

MdRH Sediment 

Characterization Study (2008) 

Organics - - x x - 

Metals - - x x - 

Conventional - x x - - 

Toxicity - - x - - 

Oxford Basin Study (2010) 

Organics - x x x - 

Metals - x x x - 

Conventional - x x x - 

Bacteria - x x - - 

Bight '03 (2003) 

Organics - - x - - 

Metals - - x - - 

Conventional - - x - - 

Toxicity - - x - - 

Bight '08 (2008) 

Organics - - x - - 

Metals - - x - - 

Conventional - - x - - 

Toxicity - - x - - 

Section 2.2.9– Bacteria TMDL 

Monitoring (2007-2013) 
Bacteria - x - - - 

Nonpoint Source Bacteria 

Study (2006) 
Bacteria x x x - - 
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 Summary of Findings by Matrix 3.2

3.2.1 Stormwater 

Stormwater monitoring was conducted as part of the Toxics TMDL coordinated monitoring plan at five 

stations (Figure 3). 

A total of 23 storms were monitored in accordance with the Toxics TMDL Coordinated Monitoring Plan 

(CMP) during the 3-year period (2010 to 2013). Two special studies and one pilot study were also 

conducted:  the Partitioning Coefficient Special Study, the Low Detection Limit (LDL) Special Study, 

and the storm borne sediment pilot study. Because the Toxics TMDL targets for stormwater are sediment 

based, it is not feasible to make an assessment of water quality exceedances based on water column data. 

For this report, the data were compared to the CTR water column criteria to provide a general sense of the 

water quality conditions in the stormwater to help guide the prioritization of water quality issues. Key 

findings include: 

 Dissolved copper and dissolved zinc frequently exceeded the CTR CMC in Toxics TMDL 

monitoring, whereas dissolved lead rarely exceeded the CTR CMC (one sample exceeded at CTR 

CMC at MdR-C-2 on 3/8/2013).  

 Partitioning Coefficient Study results for copper in stormwater showed that concentrations were 

above background levels and may be contributing to copper in the MdRH. 

 Chlordane was not detected in any of the Toxics TMDL monitoring samples above the Method 

Detection Limit (MDL). The MDLs were below the CTR CMC for acute toxicity for freshwater 

(2.4 μg/L). Low Detection Limit Special Study results for chlordane in stormwater achieved 

lower MDLs. The low MDL results confirmed that chlordane levels were below the applicable 

criterion. 

 Total PCBs were not detected above the MDL for the first two monitoring years of Toxics TMDL 

monitoring, and at only two events at all stations during the third year. The field trip blank also 

had total PCB results above the MDL for each of those events. 

 Low Detection Limit Special Study results for total PCBs achieved lower MDLs. The results 

showed that all samples exceeded the harbor water numeric target of 0.00017 µg/L by a factor of 

at least 12. 
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Figure 3. TMDL Monitoring Locations 
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3.2.2 Harbor Water 

Water quality samples have been collected in MdRH for more than 25 years as part of the Annual Report 

Monitoring for MdRH (ABC 2001 to 2008). Samples were analyzed for indicator bacteria and physical 

parameters (e.g., temperature, salinity, dissolved oxygen). Monitoring under the Bacteria TMDL began in 

2007, with more frequent sampling and observational data collection. In addition, a bacteria non-point 

source special study was conducted in 2006. In 2010, copper, lead, zinc, total PCBs, and chlordane were 

added to the list of constituents and monitored monthly as part of the Toxics TMDL CMP.  

Dissolved copper concentrations in the water column exceeded the Toxics TMDL numeric target (4.8 

µg/L) at all stations during all years, with the exception of MdRH-F-4 and MdRH-F-5 in 2011. 

Concentrations were comparable within the Front and Back Basins, particularly between stations MdRH-

B-1, MdRH-B-2, MdRH-F-1, and MdRH-F-2 (Basin D, Basin E, Basin A, and Basin B, respectively). 

The Partitioning Coefficient Special Study collected samples at the same stations as the Toxics TMDL 

monitoring at surface, mid-depth, and at-depth. The results showed that copper concentrations were 

higher near the surface and lowest at the deepest sample depths.  

There were no exceedances of the Toxics TMDL water column PCB numeric target for the Toxics TMDL 

monitoring. However, as part of the LDL Special Study, lower MDLs were achieved and it was 

determined that all samples collected as part of the LDL study exceeded the final Toxics TMDL numeric 

target of 0.00017 µg/L by at least a factor of 12. The highest concentrations were observed in Basin F. 

Chlordane results exceeded the saltwater CTR CMC for one sample, MdRH-B-1 in October 2011. 

Chlordane was also analyzed as part of the LDL Special Study, and lower MDLs were achieved (0.028 

ng/L). Only one result was above the CTR for Human Health; however, the trip blank associated with the 

sample also had a detection greater than the CTR for Human Health. These results are therefore qualified 

due to the results of the field blank analysis. 

Bacteria TMDL monitoring began in 2007 with monitoring of nine compliance stations and five ambient 

stations. In 2009 monitoring at the ambient stations was discontinued. The Bacteria TMDL requires daily 

or weekly monitoring at the nine compliance stations within the MdRH, along with samples collected at 

depth at four stations. Historical bacteria data are also available from monitoring conducted prior to 2007 

as part of the MdRH Annual Monitoring conducted by the LACDBH. A Non-Point Source Study was 

conducted in 2006 to assess potential sources of bacteria from within the MdRH. The findings of the 

study showed that birds were a likely source of bacteria to the MdRH.  

The Bacteria TMDL is split into three seasons: summer dry, winter dry, and wet weather. Data were 

analyzed and presented for each season. The highest proportion of exceedance days from the Bacteria 

TMDL monitoring during dry weather occurred at stations MdRH-5 and MdRH-7. Historically, the 

greatest proportion of exceedance days during summer dry was at MdRH-5 and MdRH-6 (MdRH-7 was 

not monitored prior to 2007). Of interest to note is that during winter dry weather, the highest proportion 

of exceedance days occurs at stations MdRH-1, MdRH-2, and MdRH-3, which are different from those 

most often exceeding during summer dry. Monitoring is no longer conducted at MdRH-10, MdRH-11, 

MdRH-12, MdRH-13, or MdRH-14.  

Observational data are collected as part of the Bacteria TMDL monitoring, and those data were assessed 

for patterns relating to the observed indicator bacteria concentrations. A slight correlation was observed 
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between the animal and/or bird observation data and indicator bacteria results, with slightly higher 

concentrations of indicator bacteria occurring when the number of birds and/or animals observed was 

higher. 

3.2.3 Sediment 

Annual chemistry sediment monitoring has been conducted by the LACDBH for more than 25 years at 20 

monitoring stations within the MdRH. In addition to the annual monitoring program, which ended in 

2007, Bight ‘03, Bight ‘08, the Oxford Basin Special Study (2010), the MdRH Sediment Characterization 

Study (2008), the Toxics TMDL Monitoring (2010-present) and two special studies have been conducted.  

In addition to the chemistry monitoring that has been conducted, toxicity and benthic infauna monitoring 

have also been conducted as part of Bight ‘03, Bight ‘08, the MdRH Sediment Characterization Study 

(2008), and Toxics TMDL Monitoring (2010 to present). It is important to assess the chemistry along 

with the toxicity and biological data to gain a broader understanding of the impacts of chemistry results in 

the environment. During Bight ’08, acid-volatile sulfide (AVS) and simultaneously extracted metals 

(SEM) analyses was conducted, as well as analysis of total organic carbon. These additional chemistry 

parameters allowed an assessment of the bioavailability of metals in the samples.  

The Bight ’08 monitoring results included AVS:SEM analyses. The bioavailability analysis of the results 

showed that although these divalent metals occur at high concentrations within the MdRH, they are not 

likely bioavailable due to the high levels of sulfides and carbon also present in the sediments.  

Toxicity results for the Bight ’08 support the AVS:SEM analyses, which indicated non-toxic levels at 

three of the five stations, low toxicity at one of the five stations, and moderate toxicity at one station. The 

Toxics TMDL monitoring toxicity results were also low for E. estuarius and M. galloprovincialis; 

however, L. plumulosus chronic testing showed toxicity to the sediments. The causes of the toxicity are 

not clear, although they do not appear to be due to metals.  

Metals concentrations within the MdRH are higher in the basins and main channel adjacent to the basins. 

The spatial pattern of these analytes is presented in Figure 4 through Figure 6. All available data are 

presented in the figures. The maps are intended to provide a visual presentation of the results, and should 

not be used for predictive purposes.  
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Copper concentrations in MdRH are highest in the Back Basins (Basin D, E, and F) along the back of 

Basin G and in the middle portion of Basin B (Figure 4).  

 

Figure 4.  Marina del Rey Harbor Sediment Copper Concentrations, 2002 to 2013 
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Lead concentrations are highest in Basin B, the main channel toward the harbor entrance, and in some 

samples collected near the entrance to the MdRH (Figure 5). 

 

Figure 5.  Marina del Rey Harbor Sediment Lead Concentrations, 2002 to 2013 
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Zinc concentrations followed a similar spatial pattern when compared to the copper concentrations, with 

the highest concentrations in Basin E, the back of Basin D, and Basin B (Figure 6).  

 

Figure 6.  Marina del Rey Harbor Sediment Zinc Concentrations, 2002 to 2013 
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Total PCBs (Aroclors and congeners separately), DDTs, and p,p’-DDE were also assessed for spatial 

patterns within the MdRH. Figure 7 and Figure 8 illustrate the concentrations. Bight monitoring data, 

along with the 2008 Sediment Characterization data, used a sum of PCB congeners to calculate total 

PCBs. The Toxics TMDL monitoring uses a sum of Aroclors to calculate total PCBs. These two methods 

are not directly comparable; in fact, the total PCB results can be quite different. Therefore, the results are 

presented on two separate maps (Figure 7 and Figure 8). The concentrations of Aroclor total PCBs were 

highest in Basin C and Basin E; however, samples exceeded the TMDL numeric target throughout the 

MdRH.  
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Figure 7.  Marina del Rey Harbor Sediment Total PCB (Aroclor) Concentrations, 2002 to 2013 
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Congener total PCB concentrations were highest in the main channel between Basins D and F, in Basin E, 

and at the back of Basin C. Some higher concentrations were also detected near the mouth of the harbor in 

the main channel; however, several samples near the mouth of the MdRH were below the TMDL numeric 

target, so the sediments are likely heterogeneous. 

 

Figure 8.  Marina del Rey Harbor Sediment Total PCB (Congener) Concentrations, 2002 to 2013 
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Total DDTs are presented in Figure 9. The highest single results were from the main channel near the 

mouth of the harbor and Basin E. Results were also high throughout the main channel and into Basins F 

and G.  

 

Figure 9.  Marina del Rey Harbor Sediment Total DDT Concentrations, 2002 to 2013 
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Finally, p,p’-DDE results are presented in Figure 10 and follow a pattern similar to that observed for total 

DDTs. The highest concentrations were in Basin E, Basin G, and near the mouth of MdRH. 

 

Figure 10.  Marina del Rey Harbor Sediment p,p’DDE Concentrations, 2002 to 2013 
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 Summary of Findings by Constituent 3.3

Copper – Sediment and harbor water copper concentrations are highest in Basin D, Basin E, and to some 

extent in Basins B and C; and do not meet Toxics TMDL numeric targets. Stormwater is likely 

contributing to the harbor water concentrations in these locations, as well as paint with copper additives 

leaching from boat hulls in the MdRH water. However, preliminary AVS:SEM analyses indicate that 

copper may not be causing toxicity in the sediments. The MS4 waste load allocations for copper are not 

currently met. 

Lead – Sediment concentrations of lead are highest near the mouth of the MdRH, in Basins A, and B, and 

to some extent, in Basin G. Sediments do not currently meet Toxics TMDL numeric targets. Stormwater 

runoff concentrations of dissolved lead are low, although storm borne sediment analysis of stormwater 

runoff shows that high levels of lead can be found associated with suspended sediments in stormwater 

runoff.  However, the storm borne sediment analysis was only based on one event in 2011 and may not be 

representative of the annual load. 

Zinc – The sediment concentrations of zinc follow a pattern similar to that of copper (highest 

concentrations in Basins D and E, and to a lesser extent in Basins B and C) and can also be found at high 

levels in stormwater runoff and storm borne sediment samples. However, the storm borne sediment 

analysis was only based on one event in 2011 and may not be representative of the annual load.  

Currently, the zinc concentrations in sediment do not meet Toxics TMDL numeric targets. Preliminary 

AVS:SEM analyses indicate that zinc is not likely causing toxicity in the sediments. The MS4 waste load 

allocations for zinc are not currently met.  

Total PCBs – Sediment PCB concentrations are highest in the back basins, particularly Basin E and do 

not currently meet Toxics TMDL numeric targets. Fish tissue concentrations for total PCBs do not 

currently meet Toxics TMDL numeric targets. Both stormwater and harbor water samples collected as 

part of the Toxics TMDL CMP monitoring are below MDLs for all samples collected, but the MDLs are 

above the Toxics TMDL numeric target. The Low Detection Limit (LDL) study results, which achieved 

MDLs below the TMDL numeric targets, show that neither stormwater nor harbor water meet the Toxics 

TMDL numeric target. During the storm borne sediment monitoring, PCBs were also at high levels at 

MdR-5 (which drains into Basin E). However, the storm borne sediment analysis was only based on one 

event in 2011 and may not be representative of the annual load. 

Total DDTs – DDTs were recently added to the TMDL; therefore monitoring as part of the Toxics 

TMDL has not been conducted. However, assessment of historical sediment data in the MdRH show that 

DDTs have been found in levels higher than the Toxics TMDL numeric target. Historic samples of DDT 

in Oxford Basin have also been above the Toxics TMDL numeric target.  

p,p’-DDE – p,p’-DDE was recently added to the TMDL, and follows the same spatial patterns as total 

DDTs. The Toxics TMDL numeric targets are not currently met for p-p’DDE. 

Chlordane – Sediment monitoring conducted as part of the Toxics TMDL CMP resulted in non-detected 

results for chlordane for all samples. However, the MDL used in the analysis is above the Toxics TMDL 

numeric target. Historical sediment samples collected in the MdRH such as those collected for the 2008 

Sediment Study, Bight ’03, and Bight ’08, have found chlordane at levels above the Toxics TMDL 

numeric target. The highest concentrations occurred near the mouth of the MdRH. Stormwater, harbor 
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water, and the initial special studies analyses also resulted in non-detected results for chlordane for all 

samples. Re-analysis of stormwater and harbor water as part of the Low Detection Limit Study resulted in 

low detections of chlordane. Methods for estimating total chlordane may vary between studies, and cause 

discrepancies in the estimation of total chlordane. Findings regarding the sources and amounts of 

chlordane present in the MdRH remain inconclusive. 

Bacteria – Bacteria TMDL monitoring has been conducted in the MdRH since 2007 at nine locations. 

The TMDL has three compliance seasons, summer dry, winter dry, and wet weather. Currently, the 

MdRH is not consistently meeting the single sample or geometric mean sample Bacteria TMDL allowable 

exceedance day targets. The highest proportion of exceedance days occurs at MdRH-5 and MdRH-7 

(Basin E). However, during winter dry weather the highest proportion of exceedance days occurs at 

MdRH-1, MdRH-2, and MdRH-3 (Basin D at Marina Beach). Historical source identification studies 

have pointed toward birds as the greatest contributor to bacteria concentrations in the MdRH.  

  



Marina del Rey EWMP Work Plan June 28, 2014 

 

 28 

 

4.0 WATER BODY- POLLUTANT CLASSIFICATION 

In accordance with the MS4 Permit, Section VI.C.5.a, water-body pollutant combinations were classified 

into one of the following three categories (Table 13): 

1. Category 1 (Highest Priority) – Pollutants with receiving water limitation or water-quality-based 

effluent limits (WQBEL) as established in Part V1.E and Attachments L through R of the MS4 

Permit.  

 

2. Category 2 (High Priority) – Pollutants in the receiving water that are listed as §303(d) and for 

which MS4 discharges may be causing or contributing to the impairment.  

 

3. Category 3 (Medium Priority) – Pollutants with insufficient data to list as §303(d) but which 

exceed receiving water limitations contained in the MS4 Permit and for which MS4 discharges 

may be causing or contributing to the exceedance. 

 

 MdR WMA Pollutant Classification 4.1

Category 1 (highest priority) pollutants are defined by the MS4 Permit as those constituents that have 

been addressed with receiving water limitations or WQBELS established through a TMDL. The Toxics 

TMDL, as described in Section 2.2.3, establishes waste load allocations for chlordane, total PCBs, total 

DDTs, p-p'-DDE, copper, lead and zinc. In addition, the TMDL establishes numeric targets for dissolved 

copper and total PCBs in the water column in MdRH. As a result of the establishment of the TMDL for 

these constituents, they are classified in accordance with the MS4 Permit as Category 1 pollutants for 

MdRH (Table 13). 

The Bacteria TMDL as described in Section 2.2.2 established numeric bacterial compliance targets for 

fecal coliform, Enterococcus, and total coliform in MdRH. As a result of the TMDL, these constituents 

are classified in accordance with the MS4 Permit as Category 1 pollutants for MdR (Table 13). 

Table 13.  Waterbody – Pollutant Classification 

Waterbody Pollutant Classification 

Marina del Rey Harbor 

Dissolved Copper Category 1 

Copper Category 1 

Lead Category 1 

Zinc Category 1 

Total PCBs Category 1 

Total DDTs Category 1 

p,p’-DDE Category 1 

Chlordane Category 1 

Fecal coliform Category 1 

Enterococcus Category 1 

Total coliform Category 1 

Ballona Lagoon/ Venice Canal  None known None 
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Ballona Lagoon is the only waterbody other than MdRH that falls within the MdR WMA. However, there 

are no available data concerning the receiving water or discharges to the receiving water. Category 2 

constituents are defined in the MS4 Permit as pollutants in the receiving water that are listed as §303(d) 

and for which MS4 discharges may be causing or contributing to the impairment. Dieldrin is a §303(d) 

listed constituent for MdRH (Table 4), however the EPA made a finding of non-impairment for this 

constituent so it will not be considered a Category 2 pollutant.  

Category 3 constituents are those pollutants with insufficient data to list as §303(d) but which exceed 

receiving water limitations contained in the MS4 Permit and for which MS4 discharges may be causing or 

contributing to the exceedance. The data evaluation did not result in any constituents being classified as a 

Category 3 constituent.  
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5.0 POLLUTANT SOURCE ASSESSMENT 

A pollutant source assessment was carried out to identify potential sources of Category 1 to 3 pollutants.  

 Harbor-Based Sources 5.1

Likely sources of bacteria, copper, lead, zinc, total PCBs, total DDTs, p,p’-DDE, and total chlordane that 

have been identified within the MdRH include the following: 

 Boats: Several studies attributed the higher metal concentrations found in the main channel and in 

the mouths of each Back Basin as being sourced from maritime activities. Anti-fouling, copper-

based hull paint was specifically identified as a source of higher copper in the MdRH. This source 

is being addressed through the revised Toxics TMDL.  

 Legacy Sediments: Several studies have characterized the unconsolidated and consolidated 

sediments of the harbor and found higher concentrations of metals, PCBs, chlordane, and DDT. 

Disturbance of these sediments could cause re-suspension in the water column and transport to 

other areas of the MdRH. 

 Boone Olive Pump Station: During wet weather, this site was identified as a source of fecal 

indicator bacteria contributing to higher bacterial loads to Basin E. 

 Oxford Basin: This water body was identified as a potential source of metals and bacteria in a 

number of studies conducted prior to the installation of dry weather diversions. Assessment 

within Oxford Basin in 2010 during dry and wet weather suggested that Oxford Basin was not a 

significant contributor of pollutants (particularly metals). Dry-weather bacteria contributions from 

Oxford Basin appear to have decreased with the construction of the dry-weather diversions. The 

Oxford Basin Low Flow Diversion (LFD) came online in January 2009 and the Washington and 

Thatcher LFD in December 2006. Further Best Management Practices (BMP) evaluation may be 

required to assess the effectiveness of the diversions. During wet weather, Oxford Basin has been 

found to contribute to bacteria concentrations in Basin E. Oxford Basin is currently undergoing a 

restoration, which will potentially improve water quality in Oxford Basin. 

 Natural Sources: Birds have been found to be a significant source of fecal indicator bacteria to 

MdRH. Within the unincorporated areas of the county the impact of this natural source can be 

limited through structural BMPs such as bird controls, nonstructural BMPs, and bird waste 

management programs. 

 Watershed-Based Sources 5.2

Likely sources of bacteria, copper, lead, zinc, total PCBs, total DDTs, p,p’-DDE, and total chlordane from 

the watershed to the MdRH include the following: 

 Stormwater Runoff: Stormwater monitoring conducted under the Toxics TMDL has shown that 

copper, lead, and zinc are being transported into the MdRH during storm events. Storm borne 

sediment monitoring has shown that chlordane and PCBs are transported by suspended sediment 

in stormwater.  However, the storm borne sediment analysis was only based on one event in 2011 

and may not be representative of the annual load. 

 Residential Contributions: Use of certain building materials can contribute loads of copper and 

zinc (from structures such as roofing materials, gutters, and fencing) through urban runoff. Non-

stormwater discharges such as over-irrigation and wash water can provide a transport mechanism 

for pollutants and provide a reservoir for bacteria growth and/or regrowth in soils and the MS4. 

Control of these sources may include structural solutions, such as aggressive street and parking 
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lot sweeping, covering and containing trash, proper recycling of yard waste, controlled/reduced 

pesticide and fertilizer applications, and additional nonstructural solutions, such as targeted 

educational and enforcement programs for irrigation and washing activities and/or facilities. 

 

 Commercial Contributions: Certain commercial practices, including poorly managed restaurant 

wash-down and trash storage, can impact water quality. These facilities may also attract birds, 

and their waste may contribute to bacterial concentrations in MdRH. Management actions could 

include targeted trash inspection programs to correct pollutant loading activities, education to 

improve housekeeping and trash containment and cover activities, and bird exclusion devices. 

 Atmospheric Deposition: Atmospheric deposition of metals has been found to be a significant 

source of copper (brake pads) and zinc (brake pads and tires). Improvements to loads from these 

sources can be achieved through true source control activities, such as the Brake Pad Partnership 

and product substitution and structural solutions, such as targeted aggressive street and parking 

lot sweeping. 

 Anthropogenic Fecal Sources: Fecal sources can include poorly contained pet waste, bird 

attractants (e.g., open trash receptacles), and public restrooms. Another key anthropogenic source 

may be the illegal dumping of boat waste into the harbor. Solutions may include outreach 

regarding pet waste, RV waste and boat waste disposal, enforcement programs, trash inspection 

programs, targeted restaurant inspections, and containment of wash-down water used for 

restroom facility cleaning. 

 

 Summary of Sources per Contaminant 5.3

Multiple monitoring programs and special studies have sought to assess conditions in the MdRH. This 

section presents the interrelationship of the findings of these multiple studies in terms of constituents, 

potential sources, and potential data gaps. 

A summary of the identified constituent sources from key studies is presented on Table 14. 

Table 14. Key Study Findings – Attributed Sources 

Study Bacteria Metals 
Chlordane,  PCBs, and 

DDTs 
Bacteria TMDL Non-Point Source 
Study 

Oxford Basin, birds, and 
some anthropogenic sources 

Not tested Not tested 

MdRH Mother’s Beach and Back 
Basins Bacteria Indicator TMDL 
Compliance Study 

Birds and some 
anthropogenic sources 

Not tested Not tested 

MdRH Annual Reports Oxford Basin Copper based boat hull paint, 
legacy sediments, and 
stormwater runoff 

Boat hull paint, legacy 
sediments, and 
stormwater runoff 

MdRH Sediment Characterization 
Study 

Not tested Boats, legacy sediments,  
and stormwater runoff 

Boat hull paint, legacy 
sediments, and 
stormwater runoff 

Oxford Basin Sediment and Water 
Quality 

Natural levels observed Low concentrations observed Low concentrations 
observed 

Bight ‘03 Not tested Boats, legacy sediments Boats, legacy sediments 
Bight ‘08 Not tested Boats, legacy sediments Boats, legacy sediments 
Toxics TMDL Monitoring Not tested Boats, legacy sediments, 

residential contributions, 
commercial contributions, 
and stormwater runoff 

Boats, legacy sediments, 
and stormwater runoff 

Toxics TMDL Special Studies Not tested Boats, legacy sediments, 
residential contributions, 
commercial contributions, 
and stormwater runoff 

Boats, legacy sediments, 
and stormwater runoff 
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5.3.1.1 Chlordane, PCBs, and DDTs 

The pesticide chlordane was widely used for food crops and lawn care until 1978 when use was limited to 

termite control.  In 1988 chlordane use was banned in the United States. Assessment of sediment in 

MdRH found concentrations of chlordane to be highest in the main channel, near the mouth of the harbor.  

Before DDT was banned in 1972, large DDT releases occurred during agriculture or vector control 

applications. Emissions could also have resulted during production, transport, and disposal. DDT was 

released to surface waters for vector control or as a result of dry and wet deposition from the atmosphere 

or direct gas transfer. DDTs can be released to the soil during spraying operations from direct or indirect 

releases during manufacturing, formulation, storage, or disposal. Another potential source of DDT 

contamination in sediment is the Palos Verdes Shelf (PVS), because contaminated sediment near an 

outfall can act as a source of contamination to a distant part of a water body. Fish exposed to the PVS 

sediments may bioaccumulate PCBs and DDTs, and when captured in the MdRH, have high levels of 

these pollutants although there is a potential that this exposure may not have occurred in the MdRH. DDT 

and its metabolites may be transported from one medium to another by the processes of solubilization, 

adsorption, remobilization, bioaccumulation, and volatilization. It can also be transported by currents, 

winds, and diffusion. 

From 1947 to 1983, Montrose Chemical Corporation manufactured DDT at its plant near Torrance, CA. 

The plant discharged wastewater containing the now-banned pesticide into Los Angeles sewers that 

emptied into the Pacific Ocean off White Point on the PVS. The DDT manufacturing process also 

resulted in groundwater and surface soil contamination on and near the Montrose plant property. It is 

estimated that more than 800 to 1,000 tons of DDT were discharged between the late 1950s and the early 

1970s. Several other industries also discharged PCBs into the Los Angeles sewer system that ended up on 

the PVS by way of outfall pipes. The PVS site is defined by the large area of DDT- and PCB-

contaminated sediment on the ocean floor. The contaminated sediment deposit is thin, 2 inches to 2 feet 

thick, and covers several square miles. The most contaminated sediment is buried under a layer of cleaner 

sediment whose surface concentrations of DDT and PCB have dropped over time. 

Prior to the use of copper and tributyltin as anti-fouling paints, PCBs were used in boat hull paint. It is 

possible that historical contamination from boat hulls may be contributing to high levels of PCBs in the 

Back Basins.  

5.3.1.2 Metals 

The results of most sediment studies conducted in the MdRH found copper and zinc concentrations to be 

highest in the Back Basins.  Lead concentrations were highest in the main channel.  The sources of these 

metal were generally identified as maritime activities (e.g., hull leachate), discharge from storm drains 

into the receiving water, and atmospheric deposition. 

The Oxford Basin Sediment and Water Quality Characterization (Weston, 2010a) provided insights into 

the potential for the Oxford Basin to act as a reservoir and potential source for contaminated sediments 

entering Basin E. The results of the study indicated low concentrations of metals, except chromium and 

lead, suggesting that resuspension of sediments in Oxford Basin is not likely to be a source of metals in 

Basin E. 
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5.3.1.3 Fecal Indicator Bacteria 

Water quality has been comprehensively assessed throughout the MdRH as special studies and as part of 

continuous monitoring programs. As a result of these studies, a number of constituent sources have been 

identified. 

Assessments of bacterial contributions to Basin E were consistent among the majority of projects, with 

the Oxford Basin and Boone Olive Pump Station identified as a source of bacterial loads during wet 

weather. The most recent study did not indicate that Oxford Basin was a predominant contributor to 

bacteria concentrations in Basin E during dry-weather flows (the Oxford Basin Sediment and Water 

Quality Characterization [Weston, 2010a]). This study was undertaken after the installation of a dry-

weather diversion into the Oxford Basin.  

In the bacterial source identification study (Weston, 2007), birds were identified as a key contributor 

throughout MdRH and management actions targeting this source were recommended (Figure 11). 

Anthropogenic sources and transport mechanisms included boat-related maintenance activities, trash and 

food waste, washing activities (restaurants, restrooms, parking areas, and buildings), landscaping, and the 

MS4. Another key factor in the presence of bacteria within MDRH is the limited flow through the marina 

waters. This lack of circulation increases the potential for bacterial reservoirs to inhabit locations such as 

pier supports and boat hulls. These locations are also prone to limited ultraviolet (UV) penetration and 

subsequently allow increased microbial longevity. 

Bacterial concentrations in sediments were found to be very low in all studies, suggesting that marina 

sediments do not act as a significant reservoir of fecal indicator bacteria. 

 

 

Figure 11.  Ribotyping Results for Wet Weather and Dry Weather (Weston, 2007) 
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 Prioritized Sources 5.4

Based on the source assessment, the issues within the MdR watershed were prioritized and sequenced in 

accordance with section VI.C.5.a.iv of the MS4 Permit (Table 15). As specified in the MS4 Permit, the 

highest priority is assigned to those pollutants with TMDLs according to the following criteria: 

a. Controlling pollutants for which there are established WQBELS, or receiving water 

limitation with interim or final compliance deadlines within the current MS4 Permit term, 

or whose TMDL deadlines have passed without achieving the limitations, 

b. Controlling pollutants for which there are established WQBELs or receiving water 

limitations with compliance deadlines (interim or final) between September 6, 2012 and 

October 25, 2017. 

The second highest priorities are established for pollutants for which receiving water limitations are 

exceeded, or impairment is implicated as a result of discharges from the MS4. For purposes of the 

prioritization, third priority will be attributed to controlling pollutants with TMDL compliance dates 

beyond the term of the MS4 Permit. 

Table 15. Prioritized Sources 
 

Priority Waterbody Pollutant Priority Sources* Compliance Deadlines 

1a 
MdRH Back 

Basins 

Bacteria (dry 

weather)  

Birds, anthropogenic 

sources 

March 18, 2007 final Summer and Winter 

dry. 

1b 
MdRH Back 

Basins 

Copper 
Boats, residential, 

stormwater runoff 

March 22, 2016 interim sediment allocations 

met. Final compliance March 22, 2018. 

Lead 

Legacy sediment, 

stormwater runoff 

(suspended sediment) 

March 22, 2016 interim sediment allocations 

met. Final compliance March 22, 2018. 

Zinc 

Commercial 

contributions, 

stormwater runoff 

March 22, 2016 interim sediment allocations 

met. Final compliance March 22, 2018. 

PCBs 

Legacy sediment, boats, 

stormwater runoff 

(suspended sediment) 

March 22, 2016 interim sediment allocations 

met. Final compliance March 22, 2018. 

DDTs 
Legacy sediment, 

stormwater runoff  

March 22, 2016 interim sediment allocations 

met. Final compliance March 22, 2018. 

p,p'-DDE 
Legacy sediment, 

stormwater runoff 

March 22, 2016 interim sediment allocations 

met. Final compliance March 22, 2018. 

Chlordane 

Legacy sediment, 

stormwater runoff 

(suspended sediment) 

March 22, 2016 interim sediment allocations 

met. Final compliance March 22, 2018. 
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Table 15. Prioritized Sources 
 

Priority Waterbody Pollutant Priority Sources* Compliance Deadlines 

3 

MdRH Back 

Basins 

Bacteria (wet 

weather) 

Birds, stormwater 

runoff, anthropogenic 

sources 

July 15, 2021 final wet weather and 

geometric mean. 

MdRH 

Front Basins 

Copper 
Boats, residential, 

stormwater runoff 

March 22, 2019 interim sediment allocations 

met. Final compliance March 22, 2021. 

Lead 

Legacy sediment, 

stormwater runoff 

(suspended sediment) 

March 22, 2019 interim sediment allocations 

met. Final compliance March 22, 2021. 

Zinc 

Commercial 

contributions, 

stormwater runoff 

March 22, 2019 interim sediment allocations 

met. Final compliance March 22, 2021. 

PCBs 

Legacy sediment, boats, 

stormwater runoff 

(suspended sediment) 

March 22, 2019 interim sediment allocations 

met. Final compliance March 22, 2021. 

DDTs 
Legacy sediment, 

stormwater runoff  

March 22, 2019 interim sediment allocations 

met. Final compliance March 22, 2021. 

p,p'-DDE 
Legacy sediment, 

stormwater runoff 

March 22, 2019 interim sediment allocations 

met. Final compliance March 22, 2021. 

Chlordane 

Legacy sediment, 

stormwater runoff 

(suspended sediment) 

March 22, 2019 interim sediment allocations 

met. Final compliance March 22, 2021. 

*Although stormwater is not a primary source of pollutants it is a conveyance mechanism and is treated as a point 

source for purposes of the Toxicity TMDL. 
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6.0 STRUCTURAL AND NON-STRUCTURAL CONTROL MEASURES 

The development of the MdR EWMP requires the identification of optimal combination of control 

measures necessary and sufficient to meet WQBELs and Receiving Water Limitations (RWLs) set in the 

MdR Bacteria TMDL, Toxics TMDL (modified in 2014), and 2012 MS4 Permit, thus, reducing the 

impact of stormwater and non-stormwater runoff on receiving water quality. 

BMPs are generally classified as structural and non-structural or institutional BMPs. Structural BMPs can 

be further categorized into distributed and centralized. Minimum Control Measures (MCMs) are a subset 

of non-structural BMPs. These are classified as planning, enforcement and inspection, monitoring, source 

control, and Public Information and Participation Programs (PIPP) (i.e. education, outreach, and 

incentives). 

The purpose of this section is to summarize structural and non-structural BMPs already in effect, planned 

BMPs that are not yet online, customization measures to improve existing BMPs, as well as potential new 

structural and non-structural BMP opportunities within the MdR area under the jurisdiction of the MdR 

EWMP agencies. The information presented in this section was compiled from the various Notice of 

Intents (NOIs), Time Schedule Orders (TSOs), MdR Bacteria and Toxics Implementation Plans , and 

information submitted directly by the MdR EWMP agencies for the purpose of this EWMP development. 

The BMPs are listed in Table 16, Structural BMPs, and Table 17 Non-Structural BMPs. The tables list the 

control measures with their general types, date implemented, status, responsible agency, and a descriptive 

summary, followed by proposed potential customization to improve the existing BMPs, which will be 

further developed in the EWMP process. The locations of the existing structural control measures, when 

applicable, are shown in Figure 12.  

Participating agencies are continuing to implement the MCMs required under the 2001 MS4 Permit. 

Applicable new MCMs will be implemented by the time the EWMP is approved by the Regional Board. 
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Figure 12.  Existing Structural Control Measures within MdRH Boundaries 
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Table 16. List of Existing and Proposed Structural BMPs in the EWMP Agencies Jurisdictions Areas 
 

Project "Title" // 

Descriptive Title 
BMP Type Status Date Agency Location Description Potential Customization 

Marina Beach 
Water Quality 
Improvement 
Project – Phase I 

Mechanical 
Circulation 
Device 

Complete 10/2006 
County, 
LACDBH 

Basin D / Mother's 
Beach 

Two subsurface water circulators (2 Flygt 4410 circulation pumps) with 55-inch-diameter banana 
propellers were installed in Basin D just offshore from Marina Beach, attached under a special dock 
at Parcel No. 91. The circulators pump water toward the beach face at a rate of 60,000 gallons per 
minute (GPM) (30,000 GPM each). 

 

Marina Beach 
Water Quality 
Improvement 
Project – Phase II 

Stormwater 
Diversion  

Complete 8/2007 
County, 
LACDBH 

Basin D / Mother's 
Beach 

A stormwater collection system was constructed to redirect all stormwater sheet flows from 
impervious areas currently draining into Marina Mothers’ Beach and Back Basin D into Basin C. 

Water Quality BMP can be added to downstream end of 
diversion pipe to improve Basin C 

Tree Wells (5) 

Bio-
Retention 
Filter 
(Filterra) 

Complete 1/2007 LACFCD 

West and East side 
of Garfield Ave 
West and East side 
of Coeur D'Alene 
Abbot Kinney 

Five bioretention filters were installed upstream of Project No. 5243 as an additional measure to 
prevent pollutants from entering Back Basin E. Each has a footprint of 6.5 ft by 4 ft to collect and 
treat dry weather runoff and stormwater serving three subdrainage areas of 0.3, 14.1, and 16.5 acres, 
a total of 30.9 acres. 

 

Project 3874, 
5243, 3872 

Low Flow 
Diversion 

Complete 3/2007 LACFCD 

539 Washington St. 
3874 Boone-Olive 
Pump Station 
3872 Oxford Pump 
Station 

Three low flow diversions (92,000, 20,000 and 288,000 gal/day) were installed at three locations to 
divert dry-weather non-stormwater urban runoff to a sanitary sewer flowing into Hyperion 
Treatment Plant, to comply with the MdRH Dry Weather Bacteria TMDL. The diversions serve 61, 
310, and 148 acres, respectively. 

Form a low-flow diversion task force to recommend 
management actions that optimize operations for the MdRH. 
Implement a pilot project to test new technologies for low-
flow diversion monitoring to better operate the system and 
characterize the sources of dry weather flows. 

Sewer and 
Manhole Lining  

Complete 1993 
County, 
City of Los 
Angeles 

Surrounding Basins 
D, E, and F 

Existing sewers in MdRH have been lined since 1993 to reduce Stormwater Sewer Overflows. Since 
2007, the County has lined and rehabilitated 11 miles of sewer lines and 208 manholes in the MdRH 
watershed. 

 

Catch Basin 
Retrofit 

 
Complete / In 
Development 

2011 

County, 
City of Los 
Angeles, 
City of 
Culver City 

Across MdRH 

In the City of Los Angeles area, 293 catch basins have been retrofitted with trash screens (103 City-
owned and 190 LACFCD-owned catch basins with trash screens). Catch basin cleaning has been 
conducted at a typical frequency of at least 3 to 4 times/year. 
The City of Culver City has retrofitted four catch basins with full capture devices. 
The County plans to retrofit 40 catch basins in the MdR with full-capture devices. 

 

Parking Lot 
Retrofits 

 
In 
Development 

Yearly 
until 2017 

County 
Parking Lots 5, 7, 
9, and Library 

The retrofitting of three parking lots and the library facility in MdR is underway based on the multi-
pollutant implementation plan developed in 2011 for MdR. The retrofitting will incorporate various 
BMPs such as bioretention planters, biofiltration systems, porous pavement, and rain barrels. The 
goal of these parking lot projects is to treat runoff coming from the County facilities before it enters 
the harbor. 

Implement a pilot study to assess the effectiveness of the 
retrofitted parking lots in reducing contaminants loads from 
their respective drainage areas and propose potential 
customizations to improve performance if deemed necessary. 

Oxford Retention 
Basin Multi-Use 
Enhancement 
Project 

 
In 
Development 

Fall 2015 
County, 
LACFCD 

Oxford Retention 
Basin 

This project, scheduled to begin construction in 2014, is designed to enhance flood protection, 
reduce runoff pollution, and significantly improve the quality of plant and wildlife habitat within the 
facility, as well as its aesthetic appeal. Diseased trees and non-native plants will be replaced with 
native, more drought-tolerant species. The project will also provide new recreational and safety 
amenities, including a walking path, observation areas, wildlife-friendly lighting, and more 
attractive tubular fencing. The project will improve water quality by increasing circulation and 
dissolved oxygen levels of the water in the basin by constructing a circulation berm. 

Implement a monitoring program to assess the impact of the 
project on the receiving water quality. 

Tree Wells  
Proposed / In 
Development 

Within 60 
months of 
TSO 
adoption 

City of Los 
Angeles, 
LACFCD 

To Be Decided 
Tree wells were proposed in the Time Schedule Order (TSO) Request for MdRH Bacteria TMDL. 
LACFCD is constructing seven bioretention areas on Admiralty as part of Oxford Basin Project.   

Green Streets  
To Be 
Assessed 

   
MdR is highly urbanized with the potential for implementation of green streets practices across its 
four subwatersheds. 

Green streets will be assessed as a regional BMP through the 
assessment of the execution of a series of distributed BMPs 
across the various jurisdictions and subwatersheds in the MdR 
watershed to capture the 85

th
 percentile, 24-hour storm event. 

Ballona Lagoon 
and Venice Canals 

 
To Be 
Assessed 

   

The canals service Subwatershed 2, South of Washington Blvd and Venice Beach, from Ballona 
Grand Canal (East) to the West Canal then discharging at the MdRH mouth as shown in Figure 12. 
They are generally surrounded by residential areas with habitat protection buffer strips on both 
banks. 

 

Boone Olive 
Pump Station 

 
To Be 
Assessed 

   
The pump station is located at 581 Washington Street, Venice, CA 90291. It services the flows from 
Subwatershed 3. 
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Table 17. List of Existing and Proposed Non-Structural BMPs in the Marina del Rey Harbor EWMP Agencies Jurisdictions Areas 
 

Project "Title" // 

Descriptive Title 

BMP Type 

1 
BMP Type 2 Status 

Regulatory 

Driver 
Date Agency Description Potential Customizations 

PLANNING 
Marina del Rey 

Bacteria TMDL 

Implementation Plan 

(MDRWRA, 2007) 

Planning Compliance Complete 
Bacteria 

TMDL 
01/2007 

County, 

Multiple 

The plan includes procedures, plans, programs, and actions to be 

carried out through the MdR watershed in order to reduce bacteria 

concentrations at this impaired water body to comply with the 

Bacteria TMDL requirements. The 2012 MS4 Permit allows Permittees to voluntarily choose to implement an 

Enhanced Watershed Management Program (EWMP), which includes prioritization of 

water-quality issues; identification of implementation strategies, CMs, and BMP to 

meet pertinent standards; integrated water-quality monitoring; and opportunity for 

stakeholder input, using integrated planning, to comprehensively evaluate opportunities 

to implement multi-benefit regional projects to improve water quality. These projects 

may also achieve other benefits such as flood protection, water supply enhancement, 

recreational opportunities, and wildlife habitat enhancement.   

Marina del Rey 

Multi-Pollutants 

Implementation Plan 

(LADPW, 2012) 

Planning Compliance Complete 

Toxics 

TMDL, 

Trash TMDL 

03/2011 County 

The plan includes procedures, plans, programs, and actions to be 

carried out through the unincorporated area of MdR watershed in 

order to reduce toxics and bacteria concentrations at this impaired 

water body to comply with the Toxics and Bacteria TMDL 

requirements. 

Marina del Rey 

Toxics 

Implementation Plan 

(City of Los Angeles, 

2011) 

Planning Compliance Complete 
Toxics 

TMDL 
03/2011 

City of 

Los 

Angeles, 

Multiple 

The plan includes procedures, plans, programs, and actions to be 

carried out through the MdR watershed within the City of Los 

Angeles, Caltrans and City of Culver City boundaries in order to 

reduce bacteria concentrations at this impaired water body to 

comply with the Toxics TMDL requirements. 

ENFORCEMENT 

Illegal Connection/ 

Illicit Discharge 

(IC/ID) Program 

Enforcement IC/ID 
Existing/

Ongoing 
MS4 Permit 

2001 - 

present 

LACFCD

County, 

City of 

Los 

Angeles, 

City of 

Culver 

City 

This program involves coordination of multiple departments to 

cease and eliminate pollution by IC/IDs to the stormwater system. 

The County has an active education, response, and enforcement 

program. The data are tracked for the County region and for the 

County's Road Maintenance Division (RMD), as part of its annual 

pre-storm season drainage inspection program. The cities of Los 

Angeles and Culver City have citywide programs that have also 

been implemented in MdR watershed. 

 

Construction 

Inspections 

 

Industrial/Commercia

l Facility Inspections 

Enforcement 

Inspections 

(w/ 

Education) 

Ongoing MS4 Permit 
 

County, 

City of 

Los 

Angeles, 

City of 

Culver 

City 

Los Angeles County MS4 Permit Program has been implemented 

in MdR watershed as part of a citywide and county wide program. 

The City of Culver City has a citywide program that has also been 

implemented in the MdR watershed. 

 

Restaurant 

Inspections 
Enforcement 

Inspections 

(w/ 

Education) 

Ongoing MS4 Permit 2004 

County, 

City of 

Los 

Angeles 

Annual inspections target restaurants as a potential source of food 

waste. This program identifies facilities lacking minimum 

stormwater BMPs and housekeeping practices - for waste 

disposal, grease containers, mop sinks, and other housekeeping 

activities. 

 

Low Impact 

Development (LID) 

ordinance 

Enforcement Ordinance Existing MS4 Permit 

Jan 2009 

 

 

May 2012 

 

In 

Development 

County, 

City of 

Los 

Angeles, 

City of 

Culver 

City 

The City of Los Angeles is currently amending sections of the 

LID Ordinance, as well as its Stormwater and Urban Runoff 

Pollution Control Ordinance (L.A.M.C. Chapter VI, Article 4.4) 

to meet all the MS4 Permit requirements. The County adopted a 

revised LID ordinance on November 12, 2013 to meet all MS4 

Permit requirements. Based on a communication with the City of 

Culver City staff, an ordinance is being developed based on the 

existing ones for the County and the City of Los Angeles; it is 

expected to be in effect by December 2014. 
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Table 17. List of Existing and Proposed Non-Structural BMPs in the Marina del Rey Harbor EWMP Agencies Jurisdictions Areas 
 

Project "Title" // 

Descriptive Title 

BMP Type 

1 
BMP Type 2 Status 

Regulatory 

Driver 
Date Agency Description Potential Customizations 

Green Street Policy Enforcement Ordinance Existing MS4 Permit 

Jul 2011 

 

 

 

In 

Development 

County, 

City of 

Los 

Angeles,  

City of 

Culver 

City 

The City of Los Angeles and the County have adopted a Green 

Street Policy that is in compliance with the requirements of the 

MS4 Permit for its portion in the watershed. 

Based on a communication with the City of Culver City staff, an 

ordinance is being developed based on the existing ones for the 

County and the City of Los Angeles; it is expected to be in effect 

by December 2014. 

 

Standard Urban 

Stormwater 

Mitigation Plan 

(SUSMP) 

Enforcement Ordinance Existing MS4 Permit Ongoing 

City of 

Los 

Angeles 

The City of Los Angeles has several projects in MdR Watershed 

as part of its implementation of the Citywide SUSMP program 
 

SOURCE CONTROL 

Brake Pad Partnership 
Source 

Control 

Alternative 

Product 
Complete 

MS4 Permit, 

Toxics 

TMDL 

2010 Multiple 

MdRH Agencies have supported the Brake Pad Partnership and 

the adoption process of SB 346 (adopted in 2010) through 

monetary contributions, in-kind technical services, and committee 

memberships. Caltrans, in conjunction with the State Board, 

contributed close to $1,000,000 to research on impacts of brake 

pads to surface waters. The Brake Pad Partnership is an example 

of true source control that will remove copper brake pads from the 

market, and therefore, a source of loading to the environment. 

SB346 requires that brake pads contain no more than 5% copper 

by weight by 2021 and no more than 0.5% copper by weight by 

2025. 

 

Trash Removal and 

Control 

Source 

Control 
 Proposed Trash TMDL  

City of 

Los 

Angeles, 

County, 

City of 

Culver 

City 

The Santa Monica Bay Debris TMDL requires responsible parties 

to reduce their trash contribution to the Santa Monica Bay by 10% 

each year for a period of 10 years with the goal of zero trash to 

waterbodies. The County and City of Los Angeles have achieved 

every yearly milestone, solely through the implementation of 

structural measures without having to take credit for implemented 

institutional measures that are also resulting in a reduction of 

trash. 

Other programs are implemented by other entities for trash 

control. For example, the City of Los Angeles Bureau of Street 

Services (BSS) offers a reward for information resulting in the 

identification of persons committing an act of illegal dumping. 
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Table 17. List of Existing and Proposed Non-Structural BMPs in the Marina del Rey Harbor EWMP Agencies Jurisdictions Areas 
 

Project "Title" // 

Descriptive Title 

BMP Type 

1 
BMP Type 2 Status 

Regulatory 

Driver 
Date Agency Description Potential Customizations 

MAINTENANCE 

Street Sweeping Maintenance Maintenance Ongoing 

Toxics 

TMDL, 

Trash 

TMDL, 

Bacteria 

TMDL 

2008 
County, 

Multiple 

County: Streets are swept 2x/week Mondays and Thursday. 

Parking lots are swept at least 2 times/week and up to 6 

times/week. Ten sweepers are used in MdRH, 4 vacuum and 6 

mechanical stationed with the RMD-3 fleet. One of each is 

compressed natural gas (CNG) powered versus liquefied 

petroleum gas (LPG) powered. Lot 15: 6x/week (winter); daily 

(summer), Lots 11, 13 and 16: 4x/week. 

City of Los Angeles / Caltrans: Bureau of Street Services (BSS) 

conducts sweeping: 130 mechanical broom sweepers, 100 

operators, weekly sweeping for posted streets and monthly 

sweeping for arterial streets. Has a delegated maintenance 

agreement with Caltrans to sweep Venice and Lincoln/Pacific 

Coast Highway. 

The City of Culver City has a street sweeping program that 

includes weekly sweeping of street in its portion of MdRH. 

Current schedule is side Streets – Monday and Tuesday 8:00 AM 

to 12:00 PM, Washington Boulevard – Monday through Friday 

4:00 AM to 6:00 AM. 

The City of Los Angeles BSS currently sweeps approximately 63 

curb miles (some swept weekly and some swept monthly) located 

within the City of Los Angeles’ portion of MdRH. 

Maintenance responsibility of Lincoln Boulevard (State Route 1) 

and Venice Boulevard (State Route 187) has been delegated to the 

City of Los Angeles by a Delegated Maintenance Agreement. 

Caltrans will be working closely with the City of Los Angeles to 

achieve optimal maintenance performance that includes sweeping, 

trash pickup, and drainage cleanup.  

 

Catch Basin Cleaning Maintenance Maintenance Ongoing 

Toxics 

TMDL, 

Trash 

TMDL, 

Bacteria 

TMDL 

2011 

City of 

Los 

Angeles, 

County, 

City of 

Culver 

City 

The City of Los Angeles catch basin cleaning occurs at a typical 

frequency of 3 to 4 times per year, targeting trash. 

Within the County area, catch basins are be cleaned quarterly, 

semi-annually or every year depending on the prioritization of 

each catch basin. The City of Culver City cleaning occurs three 

times per year. 

 

County Beaches - 

Sanitation Program 
Maintenance Maintenance Ongoing 

MS4 Permit, 

Bacteria 

TMDL 

 County 

County staff “sanitizes" the beach 7 days a week, provided the 

sand is not wet. A tractor with rake and screen system is used to 

collect trash and turn off the beach sand. This process removes 

solids and debris and allows the sun to "sanitize" the sand during 

the day. Operations are between 5 am and 1:30 pm daily. 

 

PUBLIC INFORMATION AND PARTICIPATION PROGRAM 

Billboard Educational 

Campaign 
PIPP 

Outreach, 

Education 
Complete 

MS4 Permit, 

Toxics 

TMDL 

Feb 2012  

This program was a countywide, 8-week billboard campaign 

designed to promote protective waste management practices. A 

used motor oil educational advertisement was displayed on 20 

billboards throughout the County. 
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Table 17. List of Existing and Proposed Non-Structural BMPs in the Marina del Rey Harbor EWMP Agencies Jurisdictions Areas 
 

Project "Title" // 

Descriptive Title 

BMP Type 

1 
BMP Type 2 Status 

Regulatory 

Driver 
Date Agency Description Potential Customizations 

Boating Clean and 

Green Campaign 
PIPP 

Outreach, 

Incentive 
Ongoing 

Toxics 

TMDL, 

Bacteria 

TMDL 

Apr 1997 County 

This statewide educational and outreach program is designed to 

educate boaters about environmentally sound boating practices. 

The County held a focus group session to bring boaters together to 

openly share observations on boater behavior and motivations as 

they relate to water pollution. The boaters shared their 

observations on what is needed to better enforce current boater 

regulations as well as what visual messages would be most 

effective in influencing boater behavior. Based on the results of 

the Boater Focus Group, the County started the "Boaters Help 

Keep Marina del Rey and Santa Monica Bay Clean" campaign. A 

series of posters were created and posted at strategic sites in the 

harbor. 

 

Dock Walker 

Training 
PIPP 

Education, 

Outreach 
Ongoing 

Bacteria 

TMDL  
LACDBH 

This program consists of volunteers who inspire and educate 

boaters and other recreators to be safe and environmentally sound 

while boating in California. Through this program, general boater 

educational materials were developed. 

 

Clean LA PIPP 
Education, 

Outreach 
Ongoing 

Bacteria and 

Toxics 

TMDLs 

2002 County 

County of Los Angeles portal to a number of award-winning 

programs that help residents, businesses, and government keep the 

County clean and sustainable. 

 

School Outreach PIPP 
Education, 

Outreach 
Ongoing 

MS4 Permit, 

Bacteria 

TMDL, 

Toxics 

TMDL, 

Trash TMDL 

 

City of 

Los 

Angeles, 

LACFCD 

Los Angeles County MS4 Permit and MdRH Bacteria TMDL 

Implementation Plan Programs: This program includes making 

targeted phone calls to all public and private K-12 schools within 

the MdRH to notify them of the availability of environmental 

education programs offered by the LACFCD and City of Los 

Angeles, emphasizing to school administrators that these 

programs comply with State curriculum standards and provide 

opportunities to fulfill service-learning requirements.  

 

Clean Marinas 

Program 
PIPP 

Outreach, 

Incentive 
Ongoing 

Bacteria 

TMDL, 

Trash TMDL 

Apr 2006 County 

This program is a partnership among private marina owners, 

government marina operators, and yacht clubs that was developed 

to provide clean facilities to the boating community. 

 

Smart Gardening PIPP 

Education, 

Outreach, 

Incentive 

Ongoing 

Toxics 

TMDL, 

Bacteria 

TMDL 

 County 

This program targets businesses, schools, and homeowners 

through outreach and education materials for water-wise 

gardening. Topics covered include drought-tolerant plants and 

native plants, irrigation methods and associated water use/savings, 

irrigation management, and structural BMPs (i.e., rain barrels, 

cisterns, green roofs). The program includes educational 

workshops, training events, and the design/build of demonstration 

gardens targeting local residences and businesses. The County 

operates 12 Learning Centers throughout the County. They are 

equipped with educational and demonstration materials designed 

for program workshops. Each is landscaped with various backyard 

and drought-tolerant plants. Some of the centers also include grass 

recycling demonstrations. 

The County is partnering with the University of California 

Cooperative Extension “Master Gardeners” volunteers from the 

community. The volunteers are trained to promote 

environmentally responsible and sustainable horticultural 

practices in the home, community, and school landscapes by 

conducting workshops and demonstrations; speaking to 

community groups; educating teachers and parents at school 

gardens; and answering gardening questions at fairs and farmers 

markets as well as staffing email and phone helplines. 
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7.0 CONTROL MEASURE PERFORMANCE ANALYSIS 

Although the performance of any given BMP is difficult to predict without a detailed evaluation of design 

and site characteristics, monitoring program, and analysis methodology, there are many studies that may 

provide some useful generalizations for BMP efficiencies. Numerous studies, national resources, and 

methodologies that focus on the assessment of BMP performance and selection process were reviewed in 

the development of this, and the following, sections. These resources include the International BMP 

Database studies and guidelines, the National Pollutant Removal Performance Database, as well as 

studies and guidance documents performed across the nation. 

The first subsection (7.1) provides a summary of the considerations associated with the process of BMP 

performance assessment and affecting the comparisons between BMP-type application and among 

different BMP types. The next subsection (7.2) presents the efficiency calculation methods used in the 

comparison with their limitations, followed by (7.3) the compilation of available BMP performance 

analysis studies and databases results and the generation of BMP performance efficiencies using readily 

available reported data for Southern California and (4) comparison of the BMP performance data from the 

compiled and calculated information. This information will be used in the generation of a non-

quantitative effectiveness and performance comparison matrix for the various BMP strategies, in 

accordance with the following sections. 

 Terms Definition 7.1

To describe the level of treatment achieved and how well a device, system, or practice meets its goals, 

three terms are usually employed: (a) performance, (b) effectiveness, and (c) efficiency. These terms are 

defined, respectively, as a measure of how well a BMP system (a) meets its goals for stormwater that the 

BMP is designed to treat, (b) meets its goals in relation to all stormwater flows, (c) removes pollutants. 

The focus of this control measure performance analysis is to determine the efficiency of various BMP 

types, through a quantitative percent removal metric, noting that efficiency does not capture all the 

aspects relating to performance and effectiveness, but allows evaluation of the ability of a BMP to meet 

any regulatory goals based on percent removal. 

Performance and effectiveness metrics can be generated by developing a ranking matrix comparing non-

quantitative measures such as volume reduction benefit, operations and maintenance (O&M) needs, 

failure potential, sensitivity to site conditions, applicability for a certain land use, potential for thermal 

increases, and groundwater contamination. 

 Factors Affecting Performance Comparison 7.2

The performance, efficiency, and effectiveness of a structural BMP, where, generally, inflow and outflow 

of a treatment type BMP can be monitored, varies by design differences, operational and maintenance 

approaches, pollutant, different input concentrations, storm characteristics (such as rainfall amount, 

rainfall density, antecedent weather), and age. 

Structural BMP performance is dependent on many design and site-specific details. Specific 

characteristics of regional climate, soil type, BMP-specific engineering details, or maintenance programs, 
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even if reported, cannot be accurately incorporated in the quantitative assessment and comparison of a 

single BMP type or across the different BMP types. 

It is equally important to consider the size and land use of the contributing drainage area; which is directly 

related to the pollutant loading and initial concentrations generated by a storm event. With most BMPs, 

efficiency decreases with smaller influent concentration. If the inflow pollutant concentration is very low, 

a low or negative removal percentage can be recorded because limited performance potential can be 

achieved by the BMP. In addition, stormwater quality varies during a storm event, from event to event at 

the same site, and between sites of the same land use. In addition, as the concentration approaches its 

analytical detection limit, the effect of the variability of laboratory techniques becomes more significant. 

For high influent concentrations, a negative efficiency may be due to resuspension of pollutants, a change 

in pH that dissolved precipitated or sorbed pollutants, or erosion of the basin side. 

Another important factor affecting the reported or actual performance of a BMP lies in the associated 

monitored storm event characteristics. For example, studies with few or no major storm events may report 

low removal efficiencies because both influent and effluent concentrations were low. In addition, a large 

number of storms must be monitored to statistically discern a difference in performance among BMPs. 

In addition, note that different programs collect different analytes at different frequencies. Even when 

studies are similar, inconsistencies in sampling and assessment methods can yield widely different 

efficiencies. For example, several categories of BMPs can be effective at reducing the overall runoff 

volume, hence the associated pollutants loads, which would not be accounted for if only concentrations 

are being monitored. 

The statistical analysis results comparing performance efficiencies of different BMP types should be 

examined with an understanding of the caveats associated with the data limitations. Whereas the use of 

BMPs is continuously increasing in Southern California and across the nation, and the monitoring and 

reporting requirements are increasing, the number of monitoring studies is still limited. In many cases, 

reported monitoring information is just used for compliance purposes and not further analyzed for BMP 

efficiency information. Across the various BMP categories, the range of data regarding concentrations, 

loads, or percent removal for a particular pollutant is generally high, resulting in a large difference 

between the lowest and highest removal efficiencies. The greater the range, the less confidence there is in 

the median and average removal efficiency. 

Finally, the effect of infiltration and the resulting volume reduction cannot be ignored when comparing 

BMPs. A higher concentration in the effluent of a BMP with high infiltration compared to another similar 

BMP with limited or no infiltration is not indicative of a lower performance because the former is 

associated with lower loads from lower flows, thus yielding higher efficiency.  

 Analysis and Results 7.3

The efficiency of stormwater structural BMPs can be evaluated in a number of ways (the listing and 

description of these methods are beyond the scope of this document). The two most common computation 

methods are event mean concentration (EMC) efficiency ratio (ER) and mass balance or loads 

summation, where pollutant removal efficiency, usually represented as a percentage, specifically refers to 

the pollutant reduction from the inflow to the outflow of a system. As a general rule, the concentration-

based technique often results in slightly lower performance efficiencies than the load-based technique. 
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7.3.1 EMC Efficiency Ratio 

The ER is defined as the percent reduction of the average inflow and outflow EMC of pollutants over a 

period of time.  

   
                                    

                 
 

This method weights EMCs from all storms regardless of their magnitude such that a high concentration, 

high volume event (higher loads) has weight equal to a low concentration, low volume (lower loads) 

event. Thus, “cleaner” watersheds record lower performances (the logarithmic data transformation 

generally minimizes the difference between EMC and mass balance calculations). It also does not account 

for storage capacity. Also, using this method, efficiency can vary depending on whether efficiency was 

based on average EMCs or an average of efficiency of each storm event.  

7.3.2 Summation of Loads 

The Summation of Loads (SOL) approach defines efficiency as the ratio of the summation of all incoming 

loads to the summation of all outflow loads, where loads are calculated as the product of the EMC by the 

corresponding volume. 

    
                                 

               
 

This method assumes that the removal of a constituent of concern is most relevant over an entire period of 

analysis, such as yearly. Generally, a small number of large storms dominate efficiency. In this method, 

some data points without a corresponding inflow or outflow flow volume cannot be used. This is not the 

case for the ER method because it is volume independent. 

7.3.3 International BMP Database 

The International BMP Database (WERF et al., 2013) was used to calculate BMP performance 

percentages for the toxic metals copper, lead, and zinc, in addition to fecal coliform and total suspended 

solids (TSS). For each BMP type, every BMP site concentration and/or volume was averaged and/or 

summed for every storm event, for each reported pollutant inflow and outflow concentration/inflow and 

outflow volume. The ER and SOL were then calculated using these averages as percentage change values. 

The process was performed on data filtered on the national level (USA), California State level (CA), and 

Southern California (SOCAL) using San Diego, Orange, Los Angeles, Ventura, and Riverside counties. 

The number of events used, resulting mean, median, minimum, maximum, first quartile, and third 

quartiles, for each BMP category, for the USA, CA, and SOCAL are compared in Table 18. This analysis 

is based on pollutant reduction and does not consider volume reduction. The BMP database publications 

reported that normally-dry vegetated BMPs (filter strips, vegetated swales, bioretention, and grass lined 

detention basins) appear to have substantial potential for volume reduction on a long-term basis, on the 

order of 30 percent (%) for filter strips and grass-lined detention basins, 40% for grass swales, and greater 

than 50% for bioretention with underdrains. Bioretention facilities without underdrains would be expected 

to provide greater volume reduction. 
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Table 18.  Structural BMP Efficiency Potential Comparison for TSS 

  

BMP CATEGORY 
Region N 

Efficiency Ratio - ER - Percent Concentration 

Reduction 
Sum of Loads - SOL - Percent Load Reduction 

Avg Min 
Q1 

25% 
Med 

Q3 

75% 
Max Avg Min 

Q1 

25% 
Med 

Q3 

75% 
Max 

BIORETENTION 

Biofilter - Grass Strip 

CAL 235 66 -281 55 91 100 100 80 -38 78 96 100 100 

SOCAL 104 60 -281 53 100 100 100 82 -38 76 98 100 100 

USA 392 46 -2,683 52 85 100 100 84 -38 83 98 100 100 

Biofilter - Grass Swale 

CAL 59 21 -1,700 46 74 100 100 74 -162 78 89 100 100 

SOCAL 59 21 -1,700 46 74 100 100 74 -162 78 89 100 100 

USA 222 -34 -2,125 -29 39 80 100 48 -295 51 82 95 100 

Biofilter - Wetland Vegetation 

Swale 
USA 43 -15 -440 -86 50 100 100 . . . . . . 

Bioretention USA 330 -1063 -350,777 61 91 99 100 57 -1200 84 97 100 100 

NPRP
*
 - Grass and Dry Swale USA 15 

 
18 69 81 87 99 

 
18 69 81 87 99 

NPRP
*
 Bioretention Filter USA 10 

 
-100 15 59 74 98 

 
-100 15 59 74 98 

FILTRATION 

Filter - Other Media 

CAL 18 36 -62 10 40 56 100 36 -62 10 40 56 100 

SOCAL 18 36 -62 10 40 56 100 36 -62 10 40 56 100 

USA 92 22 -4,700 57 89 100 100 56 -1853 59 96 100 100 

Filter - Peat Mixed With Sand 

CAL 19 82 13 71 98 100 100 82 13 71 98 100 100 

SOCAL 19 82 13 71 98 100 100 82 13 71 98 100 100 

USA 19 82 13 71 98 100 100 82 13 71 98 100 100 

Filter - Sand 

CAL 140 67 -1,590 81 92 97 100 80 -122 81 92 97 100 

SOCAL 87 81 -122 81 92 97 100 80 -122 81 92 97 100 

USA 376 65 -1,590 70 88 98 100 78 -125 80 91 96 100 

NPRP
*
 - Organic and Sand USA 18 

 
     

 
8 80 86 92 98 
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BMP CATEGORY 
Region N 

Efficiency Ratio - ER - Percent Concentration 

Reduction 
Sum of Loads - SOL - Percent Load Reduction 

Avg Min 
Q1 

25% 
Med 

Q3 

75% 
Max Avg Min 

Q1 

25% 
Med 

Q3 

75% 
Max 

INFILTRATION 

Infiltration (Percolation) Trench USA 36 100 100 100 100 100 100 . . . . . . 

Infiltration Basin 

CAL 13 80 17 64 91 97 100 . . . . . . 

SOCAL 13 92 55 92 96 99 100 95 88 94 96 98 100 

USA 53 -391 -12,763 55 87 99 100 . . . . . . 

Porous Pavement - Porous Asphalt USA 12 80 -19 78 93 98 100 . . . . . . 

NPRP
*
 - No underdrain USA 4 

 
     

 
0 62 89 96 97 

DETENTION AND SETTLING 

Detention - Underground Vault, 

Tank or Pipe(s) 
USA 21 26 -128 -31 18 100 100 21 0 0 19 46 46 

Detention Basin (Dry) - Concrete or 

Lined Tank and/or Basin With 

Open Surface 

CAL 13 5 -279 -27 45 75 90 5 -279 -27 45 75 90 

SOCAL 13 5 -279 -27 45 75 90 5 -279 -27 45 75 90 

USA 46 65 -279 67 92 100 100 11 -279 -27 56 76 90 

Detention Basin (Dry) - Surface 

Grass-Lined Basin That Empties 

Out After A Storm 

CAL 63 63 -282 63 76 83 100 69 -266 75 84 91 100 

SOCAL 63 63 -282 63 76 83 100 69 -266 75 84 91 100 

USA 332 32 -2,220 39 72 100 100 -5 -4,583 45 74 90 100 

NPRP
*
 - Dry Pond USA 10 

 
     

 
-1 18 49 71 90 

Retention Pond (Wet) - Surface 

Pond With a Permanent Pool 

CAL 54 -361 -5,056 -281 0 95 100 95 85 94 97 98 100 

SOCAL 13 64 0 33 75 88 98 93 85 91 95 95 98 

USA 911 15 -8,600 66 93 100 100 -4 -8,600 67 90 99 100 

NPRP
*
 - Wet Pond USA 46 

 
     

 
-33 60 80 88 99 

Wetland - Basin With Open Water 

Surfaces 

CAL 8 . . . . . . . . . . . . 

SOCAL 8 79 17 70 91 96 98 . . . . . . 

USA 331 44 -1,000 45 77 94 100 40 -351 24 66 90 100 
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BMP CATEGORY 
Region N 

Efficiency Ratio - ER - Percent Concentration 

Reduction 
Sum of Loads - SOL - Percent Load Reduction 

Avg Min 
Q1 

25% 
Med 

Q3 

75% 
Max Avg Min 

Q1 

25% 
Med 

Q3 

75% 
Max 

Wetland - Basin Without Open 

Water (Wetland Meadow Type) 
USA 3 57 50 50 59 62 62 . . . . . . 

Wetland - Channel With Wetland 

Bottom 
USA 213 -7,440 -1,533,923 0 64 100 100 -30006 -1,591,712 50 80 96 100 

NPRP
*
 - Wetland USA 40 

 
     

 
-100 46 72 86 100 

MANUFACTURED DEVICE 

 Manufactured Device 

CAL 90 4 -1298 -2 43 75 100 2 -1298 1 65 94 100 

SOCAL 65 -17 -1298 -25 33 67 100 -56 -1298 -16 15 81 99 

USA 1044 43 -1506 19 62 92 100 34 -1298 8 55 87 100 

COMPOSITE 

 Composite USA 268 -38 -17963 63 92 100 100 -205 -11394 81 94 100 100 

*NPRP Database Percent TSS Removal: Whenever possible SOL were used; when more than one method was used to calculate pollutant removal in a specific BMP 

 study, SOL were entered into the database rather than ER.  Averages were not reported. 
National level = USA, California State level = CAL, and Southern California = SOCAL.
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7.3.4 National Pollutant Removal Performance Database 

The National Pollutant Removal Performance (NPRP) Database was developed by the Center for 

Watershed Protection (CWP, 2007). It includes a total of 166 studies published through 2006. The data 

were statistically analyzed to derive the mean and quartile removal values for the major groups of 

stormwater BMPs for copper, zinc, bacteria, and TSS among others. The data did not include lead. 

Whenever possible, SOL were used. When more than one method was used to calculate pollutant removal 

in a specific BMP study, SOL were entered into the database rather than ER. Averages were not reported. 

The NPRP efficiencies for TSS are summarized in Table 18. 

In selecting a BMP performance efficiency assumption, the 75-percentile removal efficiency should be 

used, rather than the median. Use of the median may lead to design standards that aim to the middle range 

of performance, and thus to BMPs showing a mediocre performance. The number of storm events, and 

the average, median, minimum, maximum, first quartile, and third quartile results for each BMP category 

are listed in Table 18 for the data obtained from the BMP Database for Southern California, California, 

and the USA, as well as the NPRP database. Figure 13 was generated as an example to demonstrate the 

wide range of variability in TSS removal efficiencies in the following areas: (1) among the methods used 

to calculate efficiencies, (2) among the different BMP categories, and (3) and among the different storm 

events, even with the exclusion of outliers. The figure presents a comparison of the efficiencies calculated 

for Southern California BMP applications, using both ER and SOL.   

As expected, manufactured devices display the highest level of variability due to the variety of devices 

used. The variability is also relatively high for detention ponds, and bioretention strips and swales. 

Minimum values often include negative efficiencies, which may be the result of a natural process, or a 

design or operational flaw. In general, filters and infiltration basins showed the best efficiencies, in 

addition to biofiltration (grass strips and grass swales), followed by grass lined detention ponds and 

retention ponds. 

An assessment of the statistical analysis performed and comparisons of efficiencies developed for 

different regions and using different methods, presented in Table 18, will be conducted in order to select 

“best-suited” efficiency values. The values thus may be used in the BMP evaluation and selection process 

with minimum or controlled risk. A stochastic two-stage modeling approach might be developed, if found 

necessary, to manage risk of non-compliance, with a specified confidence level. 
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Figure 13.  Comparison of BMP Efficiencies for Southern California (BMP Database) 
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7.3.5 BMP Performance and Effectiveness Matrix 

A composite average rating score, Effectiveness Factor (EF), will be developed to rank different BMPs 

based on a multitude of factors affecting the performance and effectiveness of a BMP, as previously 

discussed. The scores will be assigned quantitative values, such as -10 through 10, with 10 being the 

score for the highest positive aspect and -10 the score of the highest negative aspect of a certain BMP. 

The scores will be based on the qualitative evaluation of the effectiveness of BMPs in the context of 

MdR. Such qualitative analysis will include factors such as volume reduction, beautification potential, 

land needs, associated cost and risk. The BMP specific efficiency estimates, ER or SOL, will be weighted 

by the site-specific composite scores, resulting in the EF. The EF will be used to rank the BMP types with 

the highest EF associated with the relatively best performance and effectiveness. 

A Cost Effectiveness Metric (CEM) ($/mass reduction/year and/or $/volume reduction/year) will be 

developed using the following factors: (1) estimated load removal potential of a certain strategy, 

efficiency measure, in terms of volume reduction/year and mass reduction/year; (2) Capital Cost ($); (3) 

Life Cycle Cost, ($/Year); and/or (4) Cost associated with drainage areas ($/Acre). LID designs, such as 

rain barrels and roof gardens, will be used in the comparison of various control measure strategy 

scenarios. 

7.3.6 Evaluation of Nonstructural BMPs 

The direct impact of Non-structural non-treatment type BMPs such as aggressive street sweeping, true 

source control, enhanced inspections, bird exclusion devices, runoff reduction programs cannot be easily 

quantified with efficiency metrics and require innovative methods to measure effectiveness that are not 

determined through a comparison of inflow and outflow. However, some studies have attempted to 

quantify the benefits of nonstructural control measures. Supporting evidence and studies do exist, 

however, justifying the load reduction apportionment for various nonstructural programs that may be 

implemented within the MdR watershed. Recent pilot studies conducted in Southern California provide a 

basis for estimated load reductions. In this section, a conservative approach was adopted to quantifying 

the efficiency of nonstructural control measures. It is expected that the estimates of potential reductions 

presented in this section will be increased based on current and future studies for toxics. 

When targeted at the actual pollutant source, studies have shown nonstructural solutions, such as 

operational source controls, to be very effective at removing the source and therefore reducing 

concentrations and/or loads to below regulatory requirements, with the added benefit of being highly cost 

effective. The recently approved legislation reducing the concentration of copper in brake pads in 

California was achieved through the Brake Pad Partnership that provided scientific data on the impact of 

copper from brake pads on water quality in urban areas. This true source control approach will 

significantly reduce copper concentrations in most urbanized watersheds, including MdR.  

The City of San Diego performed a street sweeping pilot study (Weston, 2010b) to assess the 

effectiveness of various street and parking lot sweeping strategies. The study demonstrated that 

aggressive street sweeping was effective in reducing metals and pesticide loading and, to a lesser extent, 

bacteria. The Multi-Pollutant Implementation Plan for the Unincorporated Area of MdRH (LADPW, 

2012) used this study to develop a potential mass-based load reduction efficiency, presented in Table 19. 
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Table 19.  Summary of Nonstructural Control Measures Effectiveness 

Nonstructural Program 

(targeted source) 

Range of Potential Load Reductions 

Metals – 

Minimum 

Metals – 

Maximum 

Bacteria – 

Minimum 

Bacteria – 

Maximum 

Sweeping 

(Streets/Parking Lots) 
13% 15% 8.5% 9.5% 

Birds – – 7% 10% 

Parking garage structures 3% 6% 3% 6% 

Restaurants 1% 4% 1% 4% 

MS4 catchment/sewage 1% 3% 1% 3% 

Runoff reduction 1% 2% 1% 2% 

Buildings and construction 1% 2% – 1% 

Pet waste – – 1% 2% 

Boating community – 1% – 1% 

Total 20% 33% 22.5% 38.5% 

 

The estimated effectiveness of nonstructural BMPs for bacteria is based on the Bacteria Non-point Source 

Study (NPSS) conducted for MdRH (Weston, 2007). The study showed that avian sources represented 

74% of the wet-weather bacterial sources and 66% of the dry-weather bacterial sources. If the current bird 

waste management program was expanded to more aggressively target the recreational areas along the 

waterfront through a combination of pollutant removal (street sweeping) and long-term bird deterrence, it 

is conservatively estimated that 10% to 15% of this source may be reduced. This type of program could 

potentially result in a 7% to 10% reduction in bacterial load. The study also found that canines represent 

11% of the wet-weather source and 10% of the dry-weather source of bacterial loading. If an aggressive 

dog waste management program was implemented across MdRH, it is conservatively estimated that 10% 

to 20% of this source could be removed. This type of program is estimated to achieve an approximate 

reduction of 2% to 3% of the bacterial load reduction. In addition to birds and canines, the study found 

that parking lot wash down activities were the cause for highest bacterial concentrations measured during 

the study; thus targeting parking garages would likely result in comparable reduction in bacterial and 

metals loading. Operational source control measures that reduce urban runoff from sources, such as over-

irrigation and washing activities, will therefore address both toxic constituents and bacteria by addressing 

the transport mechanism for these pollutants. This type of program could potentially result in a 3% to 6% 

pollutant load reduction. 

The NPSS collected spot samples from five instances of irrigation runoff, two of which were collected at 

the entry point to the MS4. Given the freshwater source, runoff from over-irrigation is not a pollutant unto 

itself, but rather a transport mechanism for other pollutants. A runoff reduction program was given a 

greater potential for load reduction than buildings and construction sources, pet waste, and the boating 

community because of the higher potential frequency of occurrence and the opportunity to leverage 

programs to encourage implementation of BMPs (e.g., cisterns, rain barrels, and green roofs). This type of 

program could potentially result in a 1% to 2% pollutant load reduction. 

The MdR Toxics TMDL assumed that nonstructural BMPs would be able to reduce loads by 30% 

(LARWQCB, 2005). Based on the estimates presented in the Multi-Pollutant Implementation Plan for the 

Unincorporated Area (LADPW, 2012), as summarized above and presented in Table 19, the estimated 
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total reductions that could be achieved from nonstructural BMPs is approximately 33%; however, the 

plan used a conservative load reduction of 25%. For the purposes of the MdR EWMP, a more 

conservative percent reduction (such as 10% or 15%) may be assumed and modified based on the 

adaptive management process of BMPs observed performance, evaluation and customization. 
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8.0 APPROACH FOR CUSTOMIZING EXISTING CONTROL 
MEASURES AND IDENTIFYING ADDITIONAL CONTROL 
MEASURES 

This section presents an approach for identifying and evaluating new, regional, or decentralized control 

measures or potential customization and/or retrofits of existing control measures to manage wet weather 

runoff caused by existing and new development and/or redevelopment. 

In accordance with this approach, the MdR EWMP will assess the feasibility of implementing Regional 

BMPs across the MdR watershed. The EWMP will build on the previous TMDL implementation plans; 

reevaluate the proposed watershed control measures; identify additional regional projects to maximize 

capture of all non-stormwater runoff and stormwater from the 85
th
 percentile, 24-hour storm event; and 

identify additional watershed control measures for those areas in the watershed that cannot be addressed 

by a regional project while considering opportunities to maximize multi-benefit solutions regarding flood 

control, water quality, and aesthetics, where possible including public and private facilities. 

The primary step in the identification of additional runoff control measures is a needs assessment. The 

purpose of the needs assessment is to quantify the type, quantity, and quality of runoff that may require 

control. 

The first step in the analysis involves the estimation of runoff volume generated in the watershed. This 

may be performed by a multitude of methods such as Modified Rational Method calculations, trend 

analysis based on existing monitoring data, or watershed modeling using the Watershed Management 

Modeling System (WMMS). One or several of these techniques may be used to estimate the volume of 

runoff that will be generated by an 85
th 

percentile, 24-hour storm event for the whole watershed, the 

subwatersheds, and/or at parcel level. 

The second step in the needs assessment is the water quality analysis. This component consists of 

estimating the TSS and associated pollutants loads, bioavailable or otherwise, that are generated in the 

watershed by the corresponding runoff volumes. The loads may be extrapolated from existing monitoring 

information in the watershed or using the WMMS-estimated volume results. 

Based on the estimated volumes and corresponding pollutants loads characterization, the runoff volume 

and/or contaminant loads reductions will be quantified. Comparison of these numbers with the TMDLs, 

taking into account the existing control measures, will allow assessment of the need for additional control 

measures. 

After it has been established that additional runoff control measures are necessary to address compliance, 

alternatives, structural, non-structural, and combinations of both types of control measures can be 

generated as customization and/or retrofits of existing measures or as new ones, based on site-specific 

considerations. Existing control measures that do not address or partially address the water quality 

priorities and have proven to present challenges will be evaluated for elimination or customization in 

order to modify their function and/or increase their effectiveness. This process will include the qualitative 

evaluation of non-structural minimum control measures (MCMs), such as public outreach material and 

industrial inspection frequency, using tools such as surveys of the knowledge base of agency stormwater 

staff. Factors such as cost, poor performance, difficult maintenance, resources intensiveness, and 

redundancy will be taken into consideration. 
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A comprehensive evaluation will be conducted to evaluate a variety of treatment strategies for their 

ability to meet reductions in WLAs; minimize bacteria exceedances for drainage areas in the MdR 

watershed; and provide multiuse benefits, which include flood control protection, recreational 

enhancements, and stormwater reuse, when possible. 

In addition to structural measures, reductions in runoff using source control BMPs will be evaluated (e.g., 

smart irrigation systems, drip irrigations systems, drought tolerant landscaping, ordinance enforcement, 

and public education and/or outreach programs). This collective approach will provide a long-term 

solution for TMDL compliance in the MdR watershed. The nonstructural programs may consist of 

expansions of existing programs or may be based on applicable data available or TMDL compliance 

recommendations proposed in other reports and special studies.  

The analysis will consider a multitude of factors involved in the assessment of structural BMPs, including 

geology, hydrology, land use, watershed characteristics, drainage area, runoff characteristics, BMP types 

and combinations, BMP performance, and associated costs. 

Geographic Information System (GIS) analysis will be used to assist as a site selection tool, with focus on 

the availability of public parcels. Only sites within a public ROW or on publicly owned land will be 

considered during the identification process. 

A BMP optimization matrix will be developed as a comparison tool of different individual BMP type 

functionality, with the greatest focus put on their multi-pollutants and multi-benefits potential. A similar 

assessment matrix will be generated for calculated and compiled performance efficiencies for different 

BMP types. A Life Cycle Cost estimation will be prepared for each BMP type and a corresponding dollar 

value will be estimated per unit pollutant load reduction and unit volume reduction as an additional means 

to compare the different BMPs. Using these optimization matrices, similar measures will be calculated for 

a combination of systems of BMPs in series, on-site and/or regional, and online and/or offline 

alternatives. 

 Example Regional BMPs 8.1

Opportunities for Regional BMPs will be evaluated within and across subwatersheds, with focus on the 

multi-benefits potential for capture and reuse of wet weather flows corresponding to the 85
th
 percentile, 

24-hour storm events, for variable drainage areas. 

Availability of public land will be the first criteria directing the location identification and BMP type 

selection process. GIS analysis will be used to assist as a site selection tool to identify potential public 

parcels.  

Where large public areas are available (and applicable), including parks, feasibility of using these spaces 

as capture and reuse Regional BMPs will be evaluated with the corresponding drainage area identified. 

Soil investigations performed as part of the County’s Parking Lot 5 Project in MdR shows a groundwater 

depth around 5 feet near MdRH. However, soil investigations from the County’s Parking Lot 7 Project 

East of Oxford Basin demonstrate a groundwater depth close to 20 feet, which provides infiltration BMP 

opportunities in the upstream area of the MdR watershed. 
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In the highly urbanized areas, as is the case for a majority of watersheds in the Los Angeles Region, 

where public land is not available, the potential for the capture and reuse of wet weather runoff may be 

evaluated for underground storage facilities and green streets application. This might be applicable for 

areas in Subwatershed 4, under the jurisdiction of the City of Los Angeles. The network of storm drain 

and catch basin in these residential and commercial areas would be evaluated for locations where 

underground capture is maximized. Green streets should be designed in conjunction with the evaluations 

and captured water would be used to maintain the green streets. 

In addition, existing infrastructure will be assessed for potential modifications to maximize their benefits 

as potential Regional BMPs. Examples of these include Boone Olive Pump Plant in Subwatershed 3, 

under the jurisdiction of the City of Los Angeles, and Venice Canals and Ballona Lagoon in 

Subwatershed 2, under the jurisdiction of the City of Los Angeles and the County. 

 

 Regional BMP Selection Tool 8.2

The MdR EWMP will propose measures aimed at targeting multi-pollutants on a regional scale. A 

composite ranking matrix will be generated to prioritize areas of concern based on their contributions to 

the total watershed contaminant loads. Individual projects will be assigned a relative priority, based on 

priority sources, number of priority pollutants, opportunity to transport to marina waters, and/or 

opportunities for bacterial regrowth, as determined from past special studies and reports. Generally, 

pollutant sources that contributed both bacterial and toxic pollutants will be given priority over sources 

that contributed to a single type of pollutant. Also, a higher priority will be given to projects building 

upon existing programs. Each structural solution will identify the BMP type, goal, description, targeted 

pollutant and audience, assessment, and potential methods of measure for effectiveness assessment. 

Source identification studies, code modification evaluations, and other baseline projects will also be given 

higher priority.  

This section provides guidance on factors that should be considered when selecting BMPs for existing, 

new development, or redevelopment projects. BMP selection involves many factors such as physical site 

characteristics, water quality objectives, multi-benefits potential, aesthetics, safety, maintenance 

requirements, and cost that provide opportunities for BMPs or constrain BMP selection. Typically, there 

is not a single answer but rather multiple solutions ranging from stand-alone BMPs to treatment trains 

that combine multiple BMPs to achieve water quality objectives as well as other benefits such as flood 

control and recreation. A BMP selection decision tree is presented in Figure 14.  

It is important to start the following discussion by noting that in the highly urbanized setting of MdR, the 

availability of public land will be a determining factor in the feasibility of implementation of a structural 

BMP. Another very important factor is the fact that the MdR watershed is characterized by a high 

groundwater table and strong tidal influence which decrease in the North Eastern direction in the 

watershed. Regional BMPs however are not limited to infiltration BMPs. A collection of distributed 

BMPs, such as green streets, to capture the 85
th
 percentile, 24-hour storm event would qualify as a 

Regional BMP. 

Five geological and hydrological characteristics were identified as important in determining the feasibility 

of BMP scenarios in terms of BMP type and site selection evaluation. These characteristics are depth to 
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bedrock, type of bedrock, soil characteristics, depth to water table, and land use. In addition, other factors 

affecting the implementation of a control measure include compatibility with the surrounding area, health 

and safety, maintenance considerations, cost feasibility, and performance and risk analysis. The factors 

are further discussed below. Existing maps of these five characteristics, when applicable, will be used 

whenever possible, along with GIS modeling and aerial photography and/or remote sensing to assist in 

BMP site and type selection. The integration of surface and subsurface information to map such 

parameters will provide more data that are directly relevant in the decision-making process of urban and 

county planners, engineers and developers, and geotechnical investigators. 

1. Type of and Depth to Bedrock—Bedrock that is commonly fractured, such as shallow dolomite or 

limestone, is highly susceptible to contamination. The fractures provide direct and rapid pathways for 

contaminants to reach the water table. Groundwater within sandstone formations is less susceptible 

because sandstone contains fewer well-connected fractures. Soil and sediment overlying bedrock slows 

seepage to the water table. A greater depth to bedrock increases groundwater protection. The depth-to-

bedrock value limits capabilities and activities on the surface. 

2. Soil Type—Soils are classified by the Natural Resource Conservation Service into the four Hydrologic 

Soils Groups, A, B, C and D, where As, are generally the deepest, have the smallest runoff potential, and 

highest infiltration rate and Ds generally have the greatest runoff potential and lowest infiltration rate and 

include soils with a permanent high water table, soils with high swelling potential, soils with a clay pan or 

clay layer at or near the surface, and shallow soils over nearly impervious material. Soils A and B are 

well-suited for infiltration-based BMPs such as rain gardens, permeable pavement systems, sand filter, 

grass swales, and buffers, often without the need for an underdrain system. 

3. Depth to the water table—Shallow groundwater may limit the ability to infiltrate runoff. In addition, 

groundwater quality protection is an issue that should be considered for infiltration-based BMPs. For 

example, infiltration BMPs should be avoided for land uses that involve storage or use of materials that 

have the potential to contaminate groundwater underlying a site, such as runoff from fueling stations or 

materials storage areas. In addition, the deeper the groundwater table, the better the opportunity for 

contaminants to be filtered or to degrade before arriving at the water table. 

4. Land Use—The land use cover identifies potential areas where regional and decentralized BMP 

implementation might be feasible. In addition, it allows the quantification of the degree of urbanization 

and imperviousness, both important factors affecting BMP type and location selection. Space constraints 

are frequently cited as feasibility issues for BMPs, especially for high-density, lot-line-to-lot-line 

development and redevelopment sites, where there is a limited amount of publicly operated land available 

to implement the larger scale projects that would be necessary to capture and/or reuse runoff. The primary 

focus will be to identify opportunities to retrofit existing conveyance systems, parks, and other 

recreational areas with water quality protection measures.  

5. Existing Utilities—Utilities are frequently located below ground, which coincides with the feasible 

locations for stormwater BMPs. Typically, water and sewer piping, natural gas lines, and telephone and 

electrical conduits are located in the public ROW and on individual parcels. BMPs will require 

modification to fit into the limited available space without disrupting existing utilities, or utilities will 

require relocation for BMP installation. 
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6. Compatibility with Surroundings—Stormwater quality areas can add interest and diversity to a site, 

serving multiple purposes. Gardens, plazas, rooftops, and parking lots can become amenities and provide 

visual interest while performing stormwater quality functions and reinforcing urban design goals for the 

neighborhood and community. The integration of BMPs and associated landforms, walls, landscape, and 

materials can reflect the standards and patterns of a neighborhood and help to create lively, safe, and 

pedestrian-oriented districts. The quality and appearance of stormwater quality facilities should reflect the 

surrounding land use type, the immediate context, and the proximity of the site to important civic spaces. 

The standard of design and construction should maintain and enhance property values without 

compromising function. In addition, construction staging should be sited in a way to minimize the effect 

of construction mobilization and noise to adjacent tenants  

7. Health and Safety—Stormwater quality facilities must be designed and maintained in a manner that 

does not pose health or safety hazards to the public. The potential for nuisances, odors, and prolonged 

soggy conditions should be evaluated for BMPs, especially in areas with high pedestrian traffic or 

visibility. Urban areas are heavily populated, which adds to safety concerns when considering potential 

BMPs such as ponds, wetlands, and surface sand filters. Open surface systems may require additional 

measures such as fencing to ensure public safety and reduce vandalism. Often the only feasible location 

for BMPs in developed areas is underground, which presents more complex maintenance issues that 

trigger worker safety requirements. The installation of subsurface BMPs may require maintenance 

activities to be performed in confined spaces. Confined spaces have specific entry requirements to ensure 

safety that would need to be followed each time BMPs are inspected or maintained. 

8. Maintenance—BMPs can be more effectively maintained when they are designed to allow easy access 

for inspection and maintenance and to take into consideration property ownership, easements, visibility 

from easily accessible points, slope, vehicle access, and other factors. Clear, legally-binding written 

agreements assigning maintenance responsibilities and committing adequate funds for maintenance are 

also critical. Maintenance requirements must be carefully planned and implemented when access to 

subsurface BMPs is limited to manhole openings or requires the removal of grates and panels. Subsurface 

BMPs may be considered confined spaces and require additional measures to ensure safe access for 

inspection or maintenance. As a result of these potential restrictions and/or additional measures, BMP 

technologies that require maintenance on an annual or semiannual basis are often preferred to those 

requiring more frequent maintenance. Difficulty in performing the maintenance (increased level of effort) 

can increase the cost of the required maintenance. 

9. Watershed Characteristics—The contributing drainage area is an important consideration both on the 

site level and at the regional level. On the site level, there must be a practical minimum size for certain 

BMPs related to the ability to drain and treat the associated runoff over the required drain time. On the 

regional level, there must be a limit on the maximum drainage area for a regional facility to assure 

adequate treatment of rainfall events. In addition, in a highly urbanized setting, small drainage areas and 

undefined outfalls limit the number of treatment strategies that can be used to treat stormwater runoff. 

10. BMP Categories—BMPs can be categorized based on their functionality (storage versus conveyance) 

and design strategy (stand-alone versus in series; online versus offline). Storage-based BMPs provide 

volume reduction benefits and include bioretention and/or rain gardens, extended detention or dry basins, 

sand and/or media filters, constructed wetland ponds, retention or wet ponds, and permeable pavement 

systems. Conveyance-based BMPs include grass swales, grass buffers, constructed wetlands channels, 
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and other BMPs that improve quality and reduce volume but only provide incidental storage. Ideally, a 

combination of conveyance-based and storage-based BMPs can be used to allow the implementation of 

multiple benefits BMPs. Given the natural variability of the volume, rate and quality of stormwater 

runoff, and the variability in BMP performance, using multiple practices in a treatment train that links 

together complementary processes can expand the range of pollutants that can be treated and increase the 

overall efficiency of the system for pollutant removal and provide system redundancy; also, the land 

requirements for a combined facility are lower than for two separate facilities. In addition, BMPs may be 

designed to be online such that all of the off-site runoff from the upstream watershed and site runoff is 

intercepted and treated by the BMP. Locating BMPs offline requires that all on-site catchment areas flow 

though a BMP prior to combining with flows from the upstream off-site watershed. 

11. BMP Performance—BMP performance evaluation is not required for Regional BMPs, except to the 

extent that they capture the 24-hour 85
th
 percentile storm. Performance of various BMPs depends on 

numerous factors, such as BMP type, design, site, storm characteristics, monitoring methodology, 

performance measures, and pollutant loadings. A comparison of available performance data is presented 

in Section 7.3.5 above. It is important to note that a wide range of reported effectiveness data exist that 

varies widely between and among different BMPs.  

12. Cost Estimates—Cost effectiveness is an essential component in BMP planning and selection, 

especially with the stricter regulations and leaner budgets imposed on stormwater management programs. 

Life cycle cost (LCC), which refers to all costs that occur during the economic life of a project, should be 

optimized. Generally, the components of the LCC for a constructed facility include construction, 

engineering and permitting, contingency, land acquisition, routine operation and maintenance, and major 

rehabilitation costs minus salvage value. It is also recommended that the cost of administering a 

stormwater management program be included as a long-term cost for BMPs. One method to assess and 

compare the LCC of various BMPs is to use the net present value (NPV) of the whole life costs of the 

BMP(s) implemented, the average annual mass of pollutant removed, and the average annual volume of 

surface runoff reduced to compute a unit cost per pound of pollutant or cubic feet of runoff removed over 

the economic life of the BMP. 

13. Risk Assessment—A risk assessment will be conducted for the selected BMP systems by evaluating 

estimated reduction efficiencies, treatment capacity, whether or not a BMP can be integrated with other 

BMPs, likelihood of failure, and ease of adaptive customization.  

14. Other Factors—California Environmental Quality Act (CEQA) environmental consideration not listed 

above include cultural resources, greenhouse gas emissions, and air quality and traffic will be 

preliminarily assessed for potentially significant impact to identify permitting and potential mitigation 

requirements at this early assessment phase 

The diagram presented in Figure 14 depicts the iterative multi-stage nature of the BMP selection process 

necessary to ensure the optimal BMP strategies combinations are selected while accounting for the 

complex relational dynamics between the different BMP selection considerations, such as cost, risk, and 

effectiveness. 
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Figure 14. Conceptual Diagram of EWMP BMPs Selection Decision Tree 
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9.0 REASONABLE ASSURANCE ANALYSIS 

A key element of the MdR EWMP will be the Reasonable Assurance Analysis (RAA). The purpose of the 

RAA is to quantitatively demonstrate that the proposed control measures designed in the EWMP will 

“achieve applicable WQBELs and/or RWLs with compliance deadlines during the Permit term” (Section 

C.5.b.iv.(5) of the 2012 MS4 Permit). The RAA requires the development of a modeling process to 

support the selection of BMPs as well as an adaptive customization and scheduling process to 

demonstrate and address compliance with the MS4 Permit. The RAA for the MdR watershed will comply 

with RAA guidelines provided by the LARWQCB to the extent practicable and applicable to the 

watershed. 

The following sections describe the modeling tool selection justification and model configuration 

processes. They also describe the BMP adaptive selection methodology, including selection of BMP types 

and evaluation of their effectiveness, their pollutant removal potential, location optimization, and risk 

evaluation and cost minimization, as well as implementation scheduling to address conformity with 

compliance milestones.   

 Modeling Tool Selection 9.1

The MdR EWMP agencies have selected the Los Angeles County WMMS as the model to be used for the 

development of the MdR EWMP, as allowed by the corresponding MS4 Permit.  

WMMS is a computer-based decision support system developed by LACFCD for all major watersheds 

within the County to simulate hydrologic and pollutant generation and transport processes. The model 

results help identify cost-effective pollution reduction measures to address urban runoff and stormwater 

quality issues and TMDL implementation planning. WMMS provides a tool for future planning of multi-

benefit projects involving water quality, flood control, water conservation, and open space development.  

The WMMS expands on the USEPA watershed and BMP selection optimization models, Loading 

Simulation Program in C++ (LSPC) and the System for Urban Stormwater Treatment and Analysis 

Integration (SUSTAIN) model. 

WMMS will be used for the MdR watershed to support the estimated current loadings and the required 

load reductions that will be used to set targets and/or goals for selected BMPs and watershed management 

strategies, and to demonstrate that the activities and control measures identified and selected in the MdR 

EWMP will achieve applicable WQBELs and/or RWLs. The MdR watershed is a highly urbanized area 

with a typically uniform distribution of land use, soil types, and imperviousness. The groundwater table 

across the watershed is variable with deeper levels at the northeastern boundary. These characteristics 

make the MdR watershed different from other larger watersheds. The modeling tool will be used to the 

extent applicable for the watershed, in conjunction with other spreadsheet analysis. 

WMMS conforms to the modeling system selection criteria set by the LARWQCB–led RAA committee 

to ensure that an RAA is performed in the process of developing the MdR EWMP. WMMS has the 

following capabilities: (1) provides a dynamic, continuous, long-term simulation for modeling pollutant 

loadings, flows, and concentrations in receiving water from lands in a watershed system; (2) accounts for 

rainfall and runoff for urban and natural watershed systems; (3) represents variability in pollutant 
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loadings, based on land use, soil hydrologic group, and slope; (4) follows a BMP process based approach; 

and (5) can function as a decision support system to evaluate BMP performance, risk, and cost. 

 

 WMMS Model Configuration 9.2

The WMMS was calibrated for all major watersheds within the County to simulate hydrologic and 

pollutant generation and transport processes. Therefore, it incorporates watershed-specific initial default 

input values of the calibration parameters, which may need to be modified based on more recently 

available data to be consistent with the current watershed conditions.  

The input information that will potentially be verified and updated in the WMMS input files includes land 

use, precipitation, imperviousness, drainage characteristics, and land use load allocations. The model will 

subsequently be recalibrated and validated using the most recent monitoring information, collected as part 

of the Coordinated Monitoring Plans for the MdR watershed. 

WMMS was calibrated for a total of eight watersheds, one of which is the Ballona Creek watershed. For 

the MdR EWMP watershed area, WMMS was calibrated based on monitoring information for the Ballona 

Creek watershed, a total of 130 square miles, segmented into seven subwatersheds based on the drainage 

network. The Ballona Creek watershed is adjacent to the MdR watershed and possesses similar 

characteristics; therefore, the current calibrated model incorporates an accurate representation of the MdR 

watershed. This similarity will be verified in the current effort, and the relevant adjustments will be 

performed as deemed necessary. 

The application of WMMS to simulate the MdR watershed runoff and pollutant transport will require the 

adaptation of the model to the MdR watershed. This adaptation involves multiple steps, including the 

segmentation of watershed, the configuration of key model components (i.e., soils, land use 

representation, meteorological data), the model calibration and validation (for hydrology, sediment, and 

pollutants), and multiple scenario model simulation. These steps are discussed below. 

9.2.1 Segmentation 

The segmentation of MdR watershed into smaller discrete subwatersheds in WMMS for modeling and 

analysis will be investigated. In WMMS, subwatershed segmentation is based primarily on drainage 

networks, such as engineered storm drain and stream networks, and secondly on the topography, the flow, 

and the location of water quality monitoring stations, as well as the consistency of hydrologic factors, 

land use consistency, and existing hydrologic boundaries. Based on the specific objective of the 

simulation runs to be performed, the sensitivity of the model to segmentation in the MdR watershed will 

be shown. Objectives include model calibration, jurisdictional loading assessment, and storm runoff 

volumes evaluation. For example, the potential of modifying the MdR subwatershed boundaries assigned 

in WMMS will be evaluated to allow the model to generate runoff volumes and pollutant loadings 

representing the various MdR Subwatershed 1, 2, 3, and 4, as well as jurisdictional boundaries of the 

MdR EWMP agencies within each subwatershed modeled. Where monitoring information is not 

available, such as in the case of Subwatershed 2, the most representative subwatershed calibration or an 

average of the various subwatersheds will be used. 
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9.2.2 Drainage Characteristics 

WMMS incorporates a GIS layer containing flow directions for all subwatersheds. Subwatershed routing 

will be scrutinized to ensure that flow routing is accurately represented within and between subwatersheds 

of the MdR watershed. The highest resolution will be used, depending on the data availability and the 

feasibility of implementation. Using the highest resolution might be of significance for the assessment of 

the runoff in the Front Basins, which were included in the revised TMDL. In addition, the drainage 

network for the MdR watershed will be updated for the analysis to ensure that the most current 

infrastructure is represented in the model and accounted for during the BMP selection process. Point 

sources and hydromodifications will also be identified and incorporated in the simulation process. 

9.2.3 Landuse/Imperviousness 

WMMS assigns imperviousness based on land use categories. Imperviousness is then used as a basis to 

distribute hydrologic and water quality parameters. Land use will be updated based on information 

provided by the EWMP agencies. In addition, it will be updated based on GIS and aerial imagery to 

account for redevelopment, new developments, and public structures, such as previously marked vacant 

land use areas. The combination of land use, soils, and slope influence, used by WMMS to assign 

Hydrologic Response Units (HRUs) provides a sound physical basis for refining and differentiating the 

representation of vacant land. For that reason, this land use category might need to be refined to better 

represent the physical variability and variations in an area’s hydrologic response to weather. The highest 

spatial resolution will be used based on the most recent available information from a variety of spatial 

data sources to create composite land use and imperviousness maps. 

9.2.4 Land Use Based Loadings 

To capture the pollutant loading of sources, WMMS is set up to include a suite of land uses that represent 

a variety of pollutant sources, forming the basis for the representation of pollutant generation and 

accumulation and the resulting pollutant runoff and delivery to receiving waterbodies. Pollutant loading in 

WMMS is correlated with the HRUs defined within the model.  

9.2.5 Meteorological Data 

Rainfall-runoff processes for each subwatershed are driven by precipitation data. The most recent rainfall 

time-series data with the highest applicable time resolution from the most representative station for the 

MdR watershed will be updated into WMMS, as provided by the EWMP agencies. Original rainfall data 

included in the formal model calibration extend from 1987 to 2006. Evapotranspiration and other 

meteorological factors (such as wind speed and air temperature), which were processed and evaluated 

during the formal development of WMMS, are not anticipated to be modified in this effort. 

9.2.6 Watershed Boundaries 

The potential for modifying the MdR subwatershed boundaries assigned in WMMS will be evaluated to 

allow the model to generate runoff volumes and pollutant loadings within the respective set boundaries. 

These boundaries will be defined and assessed based on different objectives, including BMP site 

selection. As an example, multiple runs representing the various jurisdictional boundaries of the EWMP 

agencies entities within each subwatershed modeled will be evaluated for runoff volumes and pollutant 

loadings, through the use of the corresponding land use types and areas. 
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9.2.7 Recalibration and Validation 

Model calibration and validation is a critical step that will be performed prior to model application to 

ensure as accurate as possible a representation of the physical system, with allowed confidence level 

criteria, summarized in Table 20.  

Calibration refers to the adjustment or fine-tuning of modeling parameters to reproduce observations on 

the basis of field monitoring data. The simulation and calibration of the hydrologic and water quality 

components of the watershed model will be performed to obtain physically realistic model predictions by 

selecting parameter values that reflect the unique characteristics of the watersheds represented, in this 

case, MdR. Spatial and temporal aspects will be evaluated through the calibration process using the 

representative monitoring stations and associated drainage areas and events. Where monitoring 

information is not available, weighted area averaged calibration parameters will be used.  

The calibration of WMMS for the MdR watershed and subwatersheds will be an iterative process of 

parameter evaluation and refinement as a result of comparing simulated and observed values of interest. It 

is required for parameters that cannot be deterministically and uniquely evaluated from topographic, 

climatic, physical, and chemical characteristics of the watershed and compounds of interest. The 

hydrologic calibration will be based on the available years of simulation to evaluate parameters under a 

variety of climatic conditions and produce the best overall agreement between simulated and observed 

values throughout the calibration period. Calibration might include, as applicable and feasible, a time 

series comparison of daily, monthly, seasonal, and annual values, and individual storm events. Composite 

comparisons (e.g., average monthly stream flow values over the period of record) might also be made for 

a proper calibration of hydrologic parameters. 

The second step following hydrologic calibration will be sediment calibration. Considering that several of 

the pollutants of concern in the MdR watershed are assumed to be transported as sorbed to sediment 

(TSS), accurate sediment simulation is an important step in water quality modeling. TSS calibration will 

be performed using the most recent monitoring information for TSS within the MdR watershed. The 

water quality calibration for the pollutants of concern will follow the TSS calibration. The objective of the 

water quality calibration is to select water quality parameters that adequately represent the loading 

generation capabilities for the different modeled HRUs for a wide range of storm intensities specific to 

the MdR watershed. 

The third step following hydrologic and sediment parameter calibration is pollutant modeling calibration. 

The removal of sediment-associated water quality constituents is simulated by multiplying the mass of 

sediment (tons/acre/time interval) washed off in runoff by a washoff potency factor (POTFW) (pollutant 

quantity/ton), the amount of a pollutant that is associated with a ton of sediment for a land segment. 

Different POTFW parameter values exist for copper, lead, zinc, DDT, and PCB by land use. For this 

calibration, a potency factor analysis will be performed using available storm sampling data. To estimate 

the potency factors, mass- and flow-weighted concentrations will be used to calculate the ratio between 

the metals and the sediment by land use. The derived values will then be compared to previously 

estimated potency factors during the initial WMMS calibration, and these factors will be updated if 

needed. 
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9.2.8 Model Simulation Calibration Criteria 

As noted previously, the application of WMMS for the MdR watershed was based on its calibration using 

the Ballona Creek hydrology and quality monitoring data. Because new monitoring data exist for the 

MdR watershed, the model will be recalibrated using the MdR-specific information, in conjunction with 

the other updated information discussed in the previous subsections. The acceptable model calibration 

criteria are listed in Table 20, as provided by the RAA Technical Advisory Committee (TAC) sub-

committee to ensure the calibrated model properly assesses all the model parameters and modeling 

conditions that can affect model results.  

Table 20.  Model Calibration Criteria 

Model Parameters 
% Difference Between Simulated and Observed Values 

Very Good Good Fair 

Hydrology/Flow <10 10-15 15-25 

Sediment <20 20-30 30-45 

Water Temperature <7 8-12 13-18 

Water Quality/Nutrients <15 15-25 25-35 

Pesticides/Toxics <20 20-30 30-40 

 

 BMP Selection Methodology 9.3

The MdR watershed is very different from the other Los Angeles watersheds because it is small and 

highly urbanized, with a large portion of the lower watershed within a high groundwater and tidally 

influenced former estuary. A combination of regional, decentralized, and institutional BMPs, including 

LID filtration, street sweeping, and storm water reuse, will be required to address attainment of the 

stormwater volume and pollutant loading reductions necessary for compliance. 

A hierarchical, iterative, risk-based optimization process will be used for the identification, evaluation, 

and selection of a suite of control measures and corresponding implementation plans. The identification 

and evaluation of potential control measures will be based on multiple factors in two categories, 

functional performance goals and drainage area location and pollutant reduction prioritization. This 

section discusses these factors. 

9.3.1 Control Measures Effectiveness Potential 

Using a statistical quantification of a concentration or load-based percent efficiency metric to represent 

the performance of a BMP system does not reflect the variability of its effectiveness in real-world 

conditions. A composite average rating score, Effectiveness Potential (EP), will be developed to account 

for the compounded nature of the many factors affecting the performance and effectiveness of a BMP 

strategy. 

A weighted value of the compounded BMP system efficiency estimates, which will be selected using the 

empirical databases analyzed and presented in Section 7, will be calculated. In addition, the efficiency 

associated with a BMP system will be weighted by a score generated using a quantitative ranking matrix. 

This matrix will account for non-quantifiable factors such as the potential for a management strategy to 

generate multiple benefits, including volume reduction, multiple pollutant removal, ability to be 



Marina del Rey EWMP Work Plan June 28, 2014 

 

 66 

 

implemented on public land, and ease of operation and maintenance in the context of MdR. The MdR 

Multi-pollutant Implementation Plan provides a list of BMPs applicable to the MdR watershed along with 

qualitative descriptions of some of their requirements. A summary is presented in Table 21. This table 

will be verified and modified and a version of it will be used as the basis for further analysis of potential 

BMPs. 

The BMP strategy-specific efficiency estimates, weighted by the site-specific composite scores, result in 

the EP. The EP will be used to rank the BMP types. The highest EP will be associated with the relatively 

best performance and effectiveness. 

An additional third weighting process, involving a drainage area and pollutant prioritization mechanism, 

will be considered in the evaluation and selection process. This process is discussed in the following 

sections.  

9.3.1.1 Pollutant Removal 

Concentration and mass based pollutant removal efficiency values for various BMP types, are presented 

in Section 7.0 of this document. Removal of pollutants varies widely among and across different BMPs 

and is a factor of drainage area, land use, storm characteristics, design, and operational considerations. 

Therefore, the estimated efficiencies extend over a wide range of values, including negative estimates. 

Studies with negative efficiencies (the BMP acted as a source, not a sink for pollution) will be included in 

the EP development process because they reflect operational conditions, such as natural processes or 

construction and operational related issues, which can create a system that is not providing its expected 

pollutant removal. Alternatively, if negative efficiencies were not included, efficiencies could be 

discounted to account for failed systems that occur operationally. This inclusion may be achieved by 

decreasing the confidence level when selecting the efficiency measures to be used in the calculations. 
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Table 21.  Example Review of Site Specific Best Management Practices as Presented in the Multi-Pollutants Implementation Plan (LADPW, 2012) 

 

Best Management Practices 

Scoping 

Evaluation 

Final Selection Controlling 

Factors 

Additional 

Factors 

B
a

ct
er

ia
 R

em
o
v

a
l 

E
ff

ic
ie

n
cy

 (
%

) 

C
o

n
fi

g
u

ra
ti

o
n

 

E
ff

ec
ti

v
e 

L
if

e
1
,3

 (
y

rs
) 

W
a

te
r 

Q
u

a
n

ti
ty

 R
ed

u
ct

io
n

 

A
p

p
li

ca
b

le
 i

n
 A

re
a

s 
w

it
h

 H
ig

h
 

G
ro

u
n

d
w

a
te

r 
T

a
b

le
 

A
p

p
li

ca
b

le
 i

n
 A

re
a

s 
w

it
h

 H
ig

h
 

G
ro

u
n

d
w

a
te

r 
 T

a
b

le
 U

si
n

g
 

M
o

d
if

ic
a

ti
o
n

s 
o

r 
U

n
d

er
d

ra
in

s 

A
re

a
 R

eq
u

ir
ed

 f
o

r 
B

M
P

1
,5

 

In
d

ep
en

d
en

t 
o

f 
N

a
tu

ra
l 

U
n

d
er

ly
in

g
 S

o
il

s 

M
a

in
te

n
a

n
ce

 R
eq

u
ir

em
en

ts
 

S
u

b
su

rf
a

ce
 

S
u

rf
a

ce
 

T
ra

in
in

g
 

V
ia

b
il

it
y

 i
n

 U
rb

a
n

iz
ed

 A
re

a
s 

 

A
d

d
it

io
n

a
l 

B
en

ef
it

s7
 

C
a

p
it

a
l 

C
o

st
s 

C
o

n
st

ru
ct

io
n

 T
im

el
in

e 

P
u

b
li

c 
A

cc
ep

ta
n

ce
 

N
o

 S
a

fe
ty

 C
o

n
ce

rn
s 

THIS TABLE HAS BEEN IMPORTED AS AN EXAMPLE FROM THE MdR MULTI-POLLUTANT IMPLEMENTATION PLAN; THE NUMBERS AND SOURCES IN THIS TABLE WILL BE VERIFIED AND MODIFIED AS NEEDED FOR THE PURPOSE OF THE 

EWMP DEVELOPMENT. 

Detention and Retention Practices 

Detention Tanks and Vaults NA1 Offline 50–100    0.5–1%  Frequent Cleanout   Mod.   Mod. - High Mod. - High   

Dry/Wet Ponds 70–882 Both 20–50    10–20%  Annual Inspection   Low   Mod. Mod.   

Extended Detention Basins 78 Both --    --  Biannual Inspection   Low   Mod. - High Mod.   

Wetlands and Shallow Marsh Systems 782 Both 20–50    10%  Annual Inspection   Low   Mod. - High Mod. - High   

Filtration Practices 

Green Roofs 70–903 Offline --    NA  Biannual Inspection   Low   Mod. - High Mod.   

Filtration and Disinfection Facilities 70–903 Both --    NA  Frequent Inspection   High   High Mod. - High   

Organic Media Filters 901 Offline 5–20    2–3%  Annual Media Removal   Low   High Mod.   

Surface Sand Filters 70–903 Offline 5–20    2–3%  Biannual Media Removal   Low   Mod. Mod.   

Underground Sand Filters 70–903 Offline 5–20    2–3%  Annual Media Removal   Mod.   High Mod.   

Infiltration Practices 

Bioretention8 70–903 Both 5–20    4–10% 
6 Mowing / Plants   Low   Mod. Low   

Infiltration Basin 75–981 Offline 5–10    2–4%  
Mowing / Sediment 

Removal 
  Low   Mod. Mod. - High   

Infiltration Trench 75–981 Both 10–15    2–4%  Biannual Inspection   Mod.   Mod. - High Mod.   

Porous Pavements 

Porous Pavements NA1,3 NA 15–20    NA 
6 Biannual Vacuum   Low   Mod. - High Mod. - High   

Proprietary Devices 

Cartridge Filters 50–801 Offline --    <1%  Frequent Cleanout   Mod.   Mod. Low   

Catch Basin Inserts 40–704 In-line --    None  Frequent Cleanout   Low   Low Low   

Hydrodynamic Devices 40–70 Both --    None  Periodic Cleanout   Low   Mod. Low   

Proprietary Biotreatment Devices Up to 96 Offline --    --  Periodic Cleanout   Mod.   Mod. Low   

Low Flow Diversions to Sanitary Sewers 100 In-line --    None  Periodic Cleanout   Mod.   High Mod. - High   

Stormwater Storage 

Cisterns 70–903 Both --    4%  Biannual Inspection   Low   Low - Mod. Low   

Rain Barrels 70–903 Both --    4%  Biannual Inspection   Low   Low Low   

On-Site Storage and Reuse 70–903 Offline --    --  Biannual Inspection   High   High Mod. - High   

Vegetated Swales 

Vegetated Swales 25–50 In-line 5–20    10–20%  Mowing   Low   Low Low   

Notes: THIS TABLE HAS BEEN IMPORTED AS AN EXAMPLE FROM THE MdR MULTI-POLLUTANT IMPLEMENTATION PLAN (LADPW, 2012); THE NUMBERS IN THIS TABLE WILL BE VERIFIED AND MODIFIED AS NEEDED FOR THE 

PURPOSE OF THE EWMP DEVELOPMENT. 
1 U.S. Department of Transportation – Federal Highway Administration: Stormwater Best Management Practices in an Ultra-Urban Setting: Selection and Monitoring 
2 Green Country Stormwater Alliance – National Pollutant Removal Performance Database, Version 3 
3 Neponset River Watershed Association – Fact Sheet: The Wetlands Act & TMDLs 
4 Assumes regular maintenance, occasional removal of accumulated materials, and removal of any clogged media. 
5 Expressed as a percent of the total drainage area; can be modified to accommodate urban conditions. 
6 When equipped with an underdrain system. 
7 Recreational, wildlife habitat, aesthetics, etc. 
8 Bioretention systems may include raised planters and flow-through planter boxes that act as LID filtration devices. 
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9.3.1.2 Minimum Control Measures/Institutional BMPs 

Institutional BMPs will be evaluated. These include street sweeping (mechanism and frequency) and trash 

removal, as well as education and enforcement. Multiple scenarios of institutional control measure 

efficiencies will be incorporated into the analysis through the different associated EPs based on the 

relevant available studies, as discussed in Section 7.0. The scheduling scenarios will also be considered in 

the selection and implementation of the institutional BMPs. Participating agencies are continuing to 

implement the MCMs required under the 2001 MS4 Permit. Applicable new MCMs will be implemented 

by the time the EWMP is approved by the Regional Board 

9.3.1.3 Volume Reduction 

BMPs that promote infiltration and/or that incorporate evapotranspiration have the potential to reduce the 

volume of runoff generated. Volume reduction control measures have many benefits in terms of 

hydrology, sediment washoff, and pollutant mobilization. Groundwater elevation information throughout 

the MdR watershed will be necessary to evaluate the potential implementation of large infiltration BMPs. 

Based on a communication with the City of Los Angeles in December 2013, it is observed that inland 

areas of the watershed are characterized by a groundwater table deeper than 20 feet. 

9.3.1.4 Operational Conditions 

Efficiencies need to be adjusted based on operational conditions. Where possible, efficiencies will be 

adjusted for surface water and groundwater interactions, along with geology and soil types (e.g., slope, 

seeps, floodplain). Management conditions, including the operation and maintenance of the BMP, design 

and construction supervision, and/or upland land use change will also impact efficiencies. If maintenance 

is neglected, a BMP may become impaired, no longer providing its functions as designed. Proper 

maintenance of outlet structures, flow splitters, and clean-out gates is critical to achieving the designed 

efficiency of a stormwater BMP. As an example, in a scenario where a BMP whose performance depends 

on the underlying groundwater table is selected for a site with a high groundwater table, the BMP’s 

efficiency will be reduced to represent the overall conditions that will govern the performance of the 

BMP.  

The efficiency estimates summarized in Section 7.0 include negative numbers that represent situations of 

natural or man-caused impairment of a BMP. These negative numbers will not be excluded from the 

statistical analysis of efficiencies. 

9.3.1.5 Public Land Availability 

Individual BMPs require surface area footprints based on their expected design-based water volume and 

water quality load reduction. In highly urbanized areas where limited public land and ROW are available, 

BMPs with high acreage requirements are of limited applicability and may contribute a significant added 

cost to an otherwise optimal management strategy. 

9.3.1.6 Existing and Proposed BMPs 

The performance of existing BMPs will be evaluated depending on the availability of quantitative and/or 

qualitative information. The associated load reductions will be subtracted from the model load estimation 

to be included in the analysis of the additional required BMPs. Load reductions associated with proposed 

BMPs will be similarly incorporated. When possible, the type and location of these BMPs that are not yet 

in their planning phase will be reassessed. 
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9.3.2 Control Measures Location Prioritization 

Currently, there are several water quality monitoring stations located throughout the MdR watershed. 

Section 3.0 of the MdR EWMP Work Plan provides a summary of water quality information from 

different efforts relevant to MdR, including the results from the monitoring stations in MdRH, pursuant to 

the MdR TMDL Monitoring Plan. For each monitoring site, a pollutant-specific weighting factor may be 

generated from the number of exceedances and/or the percent exceedances for each pollutant, using the 

available MdR monitoring data. A composite weighting factor may be obtained, for a specific site or 

drainage area as the product or summation of its corresponding pollutant weighting factors. The resulting 

monitoring site-specific factors are associated with the drainage area corresponding to that monitoring 

site. A high factor signifies a potential for high pollutant loadings. Adjusting the composite weighing 

factors by their corresponding drainage area acreage will assign a Site Priority Score (SPS) to that 

drainage area. This score will help identify what kind of treatment capacity is necessary and how it might 

be optimally distributed upstream of an assessment point. A large area with low factors might have a 

lower score than a smaller area with relatively high pollutant factors. 

9.3.3 Cost and Risk Optimization 

Various BMPs can be associated with specific cost and risk factors based on the strategy adopted in their 

implementation. These factors will be incorporated in the evaluation and selection process of the runoff 

management strategies. The estimation of a CEM in terms of $/mass reduction/year and/or $/volume 

reduction/year, and/or $/drainage acre might provide some insight in the BMP selection process. The 

optimal volume and/or pollutant loading reduction contribution of a certain BMP strategy, in conjunction 

with the best value, will be selected, taking into consideration the risk associated with the design storm 

selection. Nonstructural BMPs will also be included in the analysis. 

WMMS includes cost-effectiveness curves derived for various management levels, as achieved pollutant 

percent load reductions with associated cost for representative BMPs. These curves are subwatershed-

specific. They represent the highest pollutant reduction benefit at the minimum associated cost. The 

curves estimate a maximum cost beyond which there is no load reduction benefit. A curve represents an 

optimized set of BMP sizes and locations in a watershed or subwatershed. The curves are specific to the 

physiographic features of the watershed, which are classified as management categories in the model. A 

degree of practice, defined as risk tolerance, or allowable Exceedances, or TMDL attainment, may be set 

in the model to simulate uncertainty. In the BMP selection process, a set desired degree of practice is 

specified based on the existing pollutant loadings information. For this degree of practice, an optimal 

management level is determined for various management categories. 

An analysis will be performed for the critical condition storm event to ensure an adequate representation 

of the potential runoff volumes and pollutant loadings. This storm will be used for the selection and 

design of the mitigation measures for the distributed BMPs with a to-be-selected conservative risk level to 

address compliance. Baseline flow rates/runoff volumes may be based on one of the 90th percentile of 

long term estimated/modeled flow rates or other established hydrologic critical condition in the applicable 

TMDL. Appendix B of the Toxics TMDL, defines the average deposition over 10 years as the critical 

conditions (not 90th percentile wet year). The 90th percentile wet day year will be used for compliance 

with the Bacteria TMDL for MdR. 
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Regional BMPs will be designed to capture the 85
th
 percentile 24-hour storm event corresponding to the 

drainage area to the BMP. The uncertainty analysis will help demonstrate the model sensitivity of the 

system to the optimization objective, in terms of the stringency of the water quality attainment target. 

Current/baseline pollutant loading will based on relevant subwatershed data and the best available 

representative land use and pollutant loading data collected within the last 10 years. These baseline 

pollutant loadings will be assessed and reported considering variability in pollutant loading at a spatial 

and temporal (including critical and average condition) scale consistent with that used in the MdR 

TMDLs and in the approved monitoring plan. 

The SUSTAIN model will be used as part of the optimization framework for the BMP assessment and 

selection. SUSTAIN allows for the development, evaluation, and selection of optimal BMP combinations 

at various watershed scales on the basis of cost and effectiveness. It helps identify cost-effective BMP 

placement and selection strategies based on a pre-determined list of feasible sites and applicable BMP 

types and size ranges. This module uses evolutionary optimization techniques to search for cost-effective 

BMPs that meet user-defined decision criteria. Efficiency frontier curves assist in the selection of the 

optimal combination of BMPs and treatment thresholds to comply with the TMDL requirements using the 

most effective approach and associated cost. 

The risk analysis in the framework of SUSTAIN lies in the identification of the optimal cost/risk 

solutions in achieving the required pollutant removal, while optimizing the BMP implementation 

schedule. 

Cost estimates will be developed at the level of detail necessary for planning and strategy development 

for TMDL implementation of projects and programs in the MdR watershed. Project-specific cost 

estimates will be developed for individual nonstructural and structural projects. For example, the cost of a 

nonstructural program may consist of a 1-year initial pilot study cost, including project startup and 

assessment, and if applicable, ongoing O&M costs. Implementation costs for structural BMP conceptual 

design projects will include engineering design, permitting, construction, building materials, and O&M.  

 Implementation Schedule Methodology 9.4

The implementation schedule for the structural and institutional BMP strategies will be based on the 

corresponding MdR TMDL load reduction schedule. A phased approach will be used, in which 

compliance is to be achieved in an incremental percentage of the watershed through preset compliance 

milestones, and the minimum load reduction is to be achieved by the milestone date with the final date 

being 2021. New and/or modifications to the existing TMDL will be incorporated into the implementation 

schedule, if applicable. Interim milestones and dates to address adequate progress toward achieving 

interim and final water quality-based effluent limitations and/or receiving water limitations deadlines 

identified in TMDL provisions in Part VI.E and attachments L – R will be identified. BMPs must be 

implemented within time frame that is consistent with the most critical/closest deadline to address the 

gradual phasing of percent load reductions over the course of the implementation schedule. For areas to 

be addressed through retention of the runoff volume from the 85th percentile, 24-hour storm, volume 

reductions over time shall be related to the interim and final milestones. 

For institutional BMPs, the programs expected to deliver the greatest value, highest pollutant reduction 

potential at minimum cost, will be considered first. All programs may be assumed to be stand-alone, with 
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the understanding that they may include synergies providing for a more efficient implementation of 

similar programs. Considering each program as a stand-alone ensures a more conservative approach. 

For structural BMPs, the programs corresponding to the highest SPS, described earlier, will be evaluated 

for implementation earliest in the implementation schedule timeline. In general, these programs will 

correspond to the relatively larger drainage area with the relatively higher associated multi-pollutant 

loading potential. BMP performance will be taken into account. 

Considerations such as funding availability cannot be ignored during this prioritization process. The 

schedule will include establishing the time frame for BMP planning, design, construction, and 

assessment. The assessment of the implemented control measures will be performed at regular time 

intervals by evaluating the pollutant concentrations and loads measured and estimated at the various 

existing and proposed monitoring stations across the MdR watershed and in accordance with the 

Coordinated Integrated Monitoring Plan (CIMP) being generated for the MdR watershed. When load 

reductions at a monitoring station are not expected to be reached within the compliance timeframe, as 

projected by the modeling results, selection of BMPs, and set schedule, the proposed BMPs 

corresponding to the flows represented by the monitoring station will be reassessed in terms of expected 

performance and implementation schedule. 

 Results Presentation 9.5

The model output will include a series of summary tables and graphs for the different modeled scenarios 

performed for the risk analysis. These outputs are summarized in Table 22. For the various analyzed 

storm events and for the various defined land uses and drainage areas, the outputs include the following: 

(1) existing runoff and pollutant loadings and (2) load reduction required to meet TMDL requirements. 

The data can then be used to generate hydrographs and pollutographs for the different scenarios simulated 

as a requirement of the uncertainty analysis. 

An example output presentation is provided in Figure 15. The figure presents a summary of the net cost 

and pollutant reduction as a function of the proposed implementation schedule from the MdR Multi-

Pollutant Implementation Plan developed for the County (LADPW, 2012). These costs and pollutant 

reduction estimates are based on the proposed structural and institutional measures required to reach the 

load reduction TMDL milestone for the limiting pollutant, in this case zinc. Similar figures may be 

developed for a variety of storm scenarios to evaluate the effectiveness of the selected measures under the 

associated runoff volumes and pollutant loadings, as part of the RAA. 
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Table 22. Summary of WMMS Model Outputs 

Model Output Output Content 

Current/Existing Pollutant Loadings Current pollutant loadings at each subwatershed and 

each land use 

Load Reduction Output Pollutant load reduction at each subwatershed for each 

BMP scenario in dry and wet weather conditions 

Time series plot of pollutant load reduction for each 

BMP scenario at compliance points 

Surface Runoff Output Surface runoff at each subwatershed for each BMP 

scenario in dry and wet weather conditions 

Percent reduction at each subwatershed for each BMP 

scenario 

Hydrographs and Pollutographs Flow hydrographs at compliance points for each BMP 

scenario 

Pollutographs at compliance points for each BMP 

scenario 

BMP Performance Summary Load comparison with and without BMP and graphs for 

each BMP scenario 

BMP storage distribution for each BMP scenario 

 

 

 

Figure 15. Example of Estimated Load Reductions and Annual Spending Projected to Achieve the 

Zinc Waste Load Allocation (LADPW, 2012) 
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10.0 MdR EWMP COMPLETION SCHEDULE 

After the submittal of the EWMP Final Work Plan to the Regional Board, due June 28, and in 

consultation with the MdR EWMP agencies, the EWMP Plan development will proceed and will 

implement all aspects of the Final Work Plan, providing technical memorandums, a Draft EWMP Plan 

and a Final EWMP Plan that meet all requirements of Section VI.C. of the MS4 Permit. Multiple sub-

tasks will be performed ending in completion of the Final Final EWMP Plan. These items are summarized 

below and in Figure 16 . 

Item 1. Finalize Approach to Addressing USEPA TMDLs, 303(d) Listings, and Other Exceedances of 

Receiving Water Limitations:   

A technical memorandum will be developed to address permit requirements related to USEPA TMDLs, 

§303(d) listings, and other exceedances of receiving water limitations. As part of this sub-task interim 

numeric milestones and compliance schedules for the Ballona Wetlands TMDLs for Sediments and 

Invasive Exotic Vegetation, for the Santa Monica Bay TMDLs for DDTs and PCBs will be developed, as 

well as for the §303(d) listed and non-§303(d) listed receiving water limitations exceedances not 

addressed in a TMDL in the watershed. The Draft Memorandum will be provided as electronic files by 

August 29, 2014. 

Item 2. – List of Regional Projects and Initial Screening 

Potential locations for regional projects to retain (i) all non-stormwater and (ii) all stormwater runoff of 

the volume equivalent to the 85th percentile, 24-hour storm event for the drainage area tributary to the 

project will be identified. A preliminary list of the regional projects for initial screening based on the 

Final EWMP Work Plan approach will be developed and presented in a draft memorandum for review by 

the EWMP agencies by September 30, 2014. Based upon feedback preliminary soils analysis and testing 

as well as an initial environmental study of up to three of the proposed regional project sites to support the 

feasibility analysis will be performed.   

Regulatory issues, environmental permits and other requirements for implementing the proposed project 

sites will be reviewed and the feasibility of constructing the identified projects, including the rough cost 

estimates, will be assessed to develop a recommended final list. Analysis and results from this sub-task 

will be presented in the draft memorandum delivered under Sub-task 4.3 Watershed Control Measures 

and Reasonable Assurance Analysis.  

Based upon feedback from EWMP agencies, preliminary soils analysis and testing as well as an initial 

environmental study of each proposed regional project site to support the feasibility analysis may be 

conducted.   

Item 3 – Watershed Control Measures Performance 

Following the process identified in the EWMP Work Plan, the modeling tool will be updated to represent 

hydrology, hydraulics, stormwater quality, non-stormwater quality, and receiving water quality before 

and after implementation of watershed control measures.  

 



Marina del Rey EWMP Work Plan June 28, 2014 

 

 74 

 

The performance of the implemented BMPs will be evaluated through quantitative analysis, qualitative 

assessment, or modeling to demonstrate that the identified control measures will achieve applicable 

WQBELs and/or RWLs. 

Item 4 – Develop Project Schedules and Cost Estimates 

Based on the selected watershed control measures, cost estimates for implementing the proposed 

watershed control measures will be developed. The cost analysis will include any necessary planning, 

design, permits, construction, operation and maintenance, energy, waste removal, post construction 

monitoring, and right of way acquisition. Schedules and sequencing for each of the proposed watershed 

control measures will also be prepared. The sequencing will be based on the approach outlined in the 

EWMP Work Plan. The schedules will account for: 

 TMDL Compliance Schedules, Water Quality Priority categories, and proposed milestones 

 The implementation period and milestones during the current Permit term will be differentiated 

from the future implementation period beyond the current Permit term. A higher level of detail 

regarding cost and schedule will be provided for watershed control measures scheduled for 

implementation during the current and next permit term. For control measures scheduled after the 

next permit term, a generic sequencing and schedule will be provided.  

 The schedules will identify the responsibilities for each individual Permittee 

 The project schedules will include planning, design, permits, right of way acquisition, 

construction, operation and maintenance, energy, waste removal, and post-construction 

monitoring. Realistic constructions durations will be proposed for each project including 

preconstruction activities such as bid, ware, notice to proceed, move in, construction sub 

activities depending on the Scope of Work, construction completion, and post construction 

monitoring, among other considerations that may be applicable during the completion of this sub-

task. 

 A reasonable time frame will be recommended to initiate projects, nonstructural solutions, and 

programs during the timeframes based on WESTON’s best professional judgment of the 

requirements for each project.  

The financial strategies to implement the EWMP will also be provided to the EWMP agencies and may 

include such measures as grant funding opportunities and stormwater taxes. Suggested strategies will be 

based on information gained from each of the EWMP agencies, as well as available known public funding 

options. The strategies will be presented as general recommendations and not include grant applications 

or other documentation necessary to fund the EWMP. 

The Draft Memorandum will be delivered for review by February 13, 2015. 

Item 5 – Draft EWMP Plan 

Finally, the deliverables from previously completed tasks will be incorporated to develop a draft and final 

EWMP plan. Weston will develop milestones and compliance schedules into the EWMP to measure 

progress toward addressing the highest water-quality priorities and achieving applicable WQBELs and/or 

RWLs in the shortest time as possible taking into account technological, operation, and economic factors.   

The Draft EWMP Plan will be submitted to the MdR EWMP agencies by April 8, 2015. After the agency 

review, it is assumed that comments will be received by May 7, 2015, and incorporated into a Revised 



Marina del Rey EWMP Work Plan June 28, 2014 

 

 75 

 

Draft EWMP Plan by May 22, 2015. After one more revision iteration, a Draft Final EWMP Plan and a 

Final Final EWMP Plan will be submitted to the EWMP agencies by June 19, 2015 for submission to the 

Regional Board by June 28, 2015. 

Public Outreach Meetings 

Local stakeholders will be engaged in the EWMP development process through three 

workshops/meetings. The first meeting took place on April 10
th
, 2014 and included an overview of the 

EWMP process and milestones (Work Plan, CIMP, and EWMP). The second meeting will occur in the 

Fall of 2014 and the third meeting will likely occur in Winter 2014 or Spring 2015. 
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Figure 16.  MdR EWMP Gant Chart Schedule 
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LACFCD Background Information 

 

In 1915, the Los Angeles County Flood Control Act established the LACFCD and empowered it to 

manage flood risk and conserve stormwater for groundwater recharge.  In coordination with the 

United States Army Corps of Engineers the LACFCD developed and constructed a comprehensive 

system that provides for the regulation and control of flood waters through the use of reservoirs and 

flood channels. The system also controls debris, collects surface storm water from streets, and 

replenishes groundwater with storm water and imported and recycled waters.  The LACFCD covers 

the 2,753 square-mile portion of Los Angeles County south of the east-west projection of Avenue S, 

excluding Catalina Island.  It is a special district governed by the County of Los Angeles Board of 

Supervisors, and its functions are carried out by the Los Angeles County Department of Public 

Works.  The LACFCD service area is shown in Figure 17.  

 

Unlike cities and counties, the LACFCD does not own or operate any municipal sanitary sewer 

systems, public streets, roads, or highways.  The LACFCD operates and maintains storm drains and 

other appurtenant drainage infrastructure within its service area.  The LACFCD has no planning, 

zoning, development permitting, or other land use authority within its service area.  The permittees 

that have such land use authority are responsible under the Permit for inspecting and controlling 

pollutants from industrial and commercial facilities, development projects, and development 

construction sites.  (Permit, Part II.E, p. 17.)  

 

The MS4 Permit language clarifies the unique role of the LACFCD in storm water management 

programs:  “[g]iven the LACFCD’s limited land use authority, it is appropriate for the LACFCD to 

have a separate and uniquely-tailored storm water management program. Accordingly, the storm 

water management program minimum control measures imposed on the LACFCD in Part VI.D of 

this Order differ in some ways from the minimum control measures imposed on other Permittees. 

Namely, aside from its own properties and facilities, the LACFCD is not subject to the 

Industrial/Commercial Facilities Program, the Planning and Land Development Program, and the 

Development Construction Program. However, as a discharger of storm and non-storm water, the 

LACFCD remains subject to the Public Information and Participation Program and the Illicit 

Connections and Illicit Discharges Elimination Program. Further, as the owner and operator of 

certain properties, facilities and infrastructure, the LACFCD remains subject to requirements of a 

Public Agency Activities Program.”  

(Permit, Part II.F, p. 18.)  

 

Consistent with the role and responsibilities of the LACFCD under the Permit, the [E]WMPs and 

CIMPs reflect the opportunities that are available for the LACFCD to collaborate with permittees 

having land use authority over the subject watershed area.  In some instances, the opportunities are 

minimal, however the LACFCD remains responsible for compliance with certain aspects of the MS4 

permit as discussed above.    
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In some instances, in recognition of the increased efficiency of implementing certain programs 

regionally, the LACFCD has committed to responsibilities above and beyond its obligations under 

the 2012 Permit.  For example, although under the 2012 Permit the Public Information and 

Participation Program is a responsibility of each Permittee, the LACFCD is committed to 

implementing certain regional elements of the PIPP on behalf of all Permittees at no cost to the 

Permittees.  These regional elements include:   

 

 Maintaining a countywide hotline (888-CLEAN-LA) and website (www.888cleanla.com) for 

public reporting and general stormwater management information at an estimated annual cost of 

$250,000.  Each Permittee can utilize this hotline and website for public reporting within its 

jurisdiction. 

 Broadcasting public service announcements and conducting regional advertising campaigns at an 

estimated annual cost of $750000.   

 Facilitating the dissemination of public education and activity specific stormwater pollution 

prevention materials at an estimated annual cost of $100,000.  

 Maintaining a stormwater website at an estimated annual cost of $10,000.  

 

The LACFCD will implement these elements on behalf of all Permittees starting July 2015 and through 

the Permit term.  With the LACFCD handling these elements regionally, Permittees can better focus on 

implementing local or watershed-specific programs, including student education and community events, 

to fully satisfy the PIPP requirements of the 2012 Permit.   

 

Similarly, although water quality monitoring is a responsibility of each Permittee under the 2012 Permit, 

the LACFCD is committed to implement certain regional elements of the monitoring program.  

Specifically, the LACFCD will continue to conduct monitoring at the seven existing mass emissions 

stations required under the previous Permit.  The LACFCD will also participate in the Southern 

California Stormwater Monitoring Coalition’s Regional Bioassessment Program on behalf of all 

Permittees.  By taking on these additional responsibilities, the LACFCD wishes to increase the efficiency 

and effectiveness of these programs.            

http://www.888cleanla.com/
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Figure 17 Los Angeles County Flood Control District Service Area 
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