
Water ~oards  

Los Angeles Regional Water Quality Control Board 

September 18, 2013 

Ms. Lucia M. McGovern 
Deputy Director1 Environmental Engineer 
Camarillo Sanitary District 
Department of Public Works 
P.O. Box 248 
Camarillo, CA 9301 1-0248 

Dear Ms. McGovern: 

ADOPTED AMENDMENT TO TIME SCHEDULE ORDER (TSO) - CAMARILLO SANITARY 
DISTRICT, CAMARILLO WATER RECLAMATION PLANT (Order No. R4-2011-0126-A01, CI- 
1278) 

Our letter dated July 12, 2013, transmitted the tentative amendment to Time Schedule Order 
(TSO) No. R4-2011-0126, associated with the National Pollutant Discharge Elimination System 
(NPDES) permit for the Camarillo Water Reclamation Plant (Camarillo WRP). 

In accordance with administrative procedures, this Regional Water Board at a public hearing held 
on September 12, 2013, reviewed the tentative requirements, considered all the factors in the 
case, and adopted Order No. R4-2011-0126-A01. 

The complete adopted Order will be sent only to the Discharger. However, these documents are 
available on the Regional Water Board's website for your review. The Regional Water Board's 
web address is ~ . ~ a t e r b ~ a r d ~ . ~ a . ~ o v A ~ ~ a n a e l e ~ / .  

If you have any questions, please contact Veronica Cuevas at (213) 5766662 or the undersigned 
at (21 3) 576-6664. 

 ranh hi &twin-~eals, P.E., Chief 
Municipal Permitting Unit (NPDES) 

Enclosures 

cc: See Mailing List 

MAR~A MEHRINI~, CHAR I SAM UN~ER. UECUT~YE OFF~CER 
~ ~ ~ ~ ~~~~ ~~ ~ . ~~ ~ ~ - ~ . .  ~ 

920 Wsst 4th Sf.. Suite 200. LO. Angeles. CA 90013 1 w~.watsrbosrds.~ . I IOY~IO*~mga11 
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Mailing List 

Environmental Protection Agency, Region 9, Permits Branch (WTR-5) 
NOAA, National Marine Fisheries Service 
Department of Interior, U.S. Fish and Wildlife Service 
Jennifer Fordyce, State Water Resources Control Board, Office of Chief Counsel 
Department of Fish and Game, Region 5 
State Coastal Conservancy 
California State Parks and Recreation 
California Coastal Commission, South Coast Region 
Ventura County Watershed Protection 
Ventura Coast Keeper 
Heal the Bav 
Los ~ n ~ e l e s  Waterkeeper (formerly Santa Monica Baykeeper) 
Natural Resources Defense Council 
Environment Now 



 1 July 6, 2011 
  Revised: July 12, 2013 
 

STATE OF CALIFORNIA 

CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD 

LOS ANGELES REGION 

 

TIME SCHEDULE ORDER NO. R4-2011-0126-A01  

 

REQUIRING CAMARILLO SANITARY DISTRICT 

(CAMARILLO WATER RECLAMATION PLANT) 

TO COMPLY WITH REQUIREMENTS PRESCRIBED IN  

ORDER NO. R4-2003-0079 

(NPDES PERMIT NO. CA0053597) 
 
The California Regional Water Quality Control Board, Los Angeles Region (hereafter Regional 
Water Board) finds: 
 
1. Camarillo Sanitary District (hereafter CSD or Permittee) owns and operates the Camarillo 

Water Reclamation Plant (hereafter Camarillo WRP), a tertiary wastewater treatment 
plant located at 150 East Howard Road, Camarillo, California. 

 
2. The Camarillo WRP discharges tertiary-treated wastewater under waste discharge 

requirements contained in Order No. R4-2003-0079, adopted by this Regional Water 
Board on June 5, 2003.  Order No. R4-2003-0079 serves as a permit under the National 
Pollutant Discharge Elimination System (NPDES No. CA0053597) and regulates the 
discharge of treated wastewater to Conejo Creek, a water of the United States and the 
State of California, within the Calleguas Creek Watershed (CCW).  Order No. R4-2003-
0079 expired on May 10, 2008, but has been administratively extended. 

  
3. Eleven of the fourteen reaches of in the CCW were identified on the 2002 and the 2006 

Clean Water Act (CWA) Section 303(d) List of water quality limited segments as impaired 
due to elevated levels of boron, chloride, sulfate, or total dissolved solids (TDS).  These 
constituents are commonly referred to as salts.  The reach to which CSD discharges 
remains on the most recent 303(d) List, 2010 California List of Water Quality Limited 
Segments (2010 303(d) List), which was approved by the United States Environmental 
Protection Agency (USEPA) on November 12, 2010. It is grouped under Category 4A of 
the 2010 303(d) List because the impairments are being addresses by a USEPA-
approved TMDL.  Salts primarily impact two beneficial uses: agricultural supply (AGR) and 
ground water recharge (GWR).   

 
4. Order No. R4-2003-0079 prescribes the following final effluent limitations for protection of 

the AGR and GWR beneficial uses: 
 

 
Constituent 

 
Units 

Effluent Limitations 

Monthly Average Daily Maximum 

Total dissolved solids (TDS) 
mg/L 850 -- 

lbs/day 47,900 -- 

Sulfate 
mg/L 250 -- 

lbs/day 14,000 -- 
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Constituent 

 
Units 

Effluent Limitations 

Monthly Average Daily Maximum 

Chloride (routine conditions) lbs/day 2,300
1
 -- 

Chloride (drought conditions) lbs/day 2,200
2
 -- 

 
The final effluent limitations for TDS and sulfate were based upon Water Quality 
Objectives in the Water Quality Control Plan, Los Angeles Region: Basin Plan for the 
Coastal Watersheds of Los Angeles and Ventura Counties (Basin Plan). The chloride final 
effluent limitations were based upon the Waste Load Allocations (WLAs) promulgated by 
USEPA in 2002 in the Calleguas Creek Chloride Total Maximum Daily Load (Chloride 
TMDL).  

  
5. Also on June 5, 2003, concurrent with adoption of Order No. R4-2003-0079, this Regional 

Water Board adopted Time Schedule Order (TSO) No. R4-2003-0080, which prescribed 
the following interim effluent limit for chloride:   

 

 
Constituent 

 
Units 

Interim Effluent Limitations 

Monthly Average Daily Maximum 

Chloride 
mg/L -- 190 

lbs/day -- 10,700 

 
6. On July 7, 2003, CSD filed a petition with the State Water Resources Control Board (State 

Water Board) seeking, in part, review of the chloride effluent limitations in Order No. R4-
2003-0079 and TSO No. R4-2003-0080. CSD later requested that the State Water Board 
issue a stay of those limitations. 

 
7. On October 20, 2003, CSD, the City of Thousand Oaks, the City of Simi Valley and this 

Regional Water Board entered into a stipulation entitled Stipulation for Further Order 
Issuing Stay, which stayed the final chloride effluent limitations in the NPDES permits, as 
well as provisions pertaining to chloride limits in TSOs, for those three wastewater 
treatment plants. Specifically to the Camarillo WRP, the stipulation stayed the final 
chloride effluent limitations in Order No. R4-2003-0079 and the interim chloride effluent 
limitations in TSO No. R4-2003-0080. On November 19, 2003, the State Water Board 
adopted Order WQO 2003-0019 approving the stipulation.   

 
8. On April 2, 2007, the Executive Officer administratively issued TSO No. R4-2007-0010 to 

CSD for its Camarillo WRP.  The TSO, which expired on January 31, 2011, contained the 
following performance-based interim effluent limitations calculated using the ninety-fifth 
percentile of the Camarillo WRP’s effluent data from August 2003 through May 2006: 

 
 
                                                           
1
  This is the chloride waste load allocation (WLA) under routine conditions, pursuant to the Calleguas 

Creek Chloride Total Maximum Daily Load (Chloride TMDL) promulgated by the United States 
Environmental Protection Agency (USEPA) on March 22, 2002. 

 
2
  This is the chloride WLA under drought conditions, pursuant to the Chloride TMDL promulgated by 

USEPA on March 22, 2002. 
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Constituent Units 
Interim Effluent Limitations 

Monthly Average Daily Maximum 

TDS 
mg/L 1016 -- 

lbs/day 57,200 -- 

Sulfate 
mg/L 265 -- 

lbs/day 14,900 -- 

 
An interim effluent limitation for chloride was not provided in TSO No. R4-2007-0010 
because the State Water Board-stipulated stay for chloride remained in effect. 

  
9. On October 4, 2007, the Regional Water Board adopted Resolution No. R4-2007-016, 

Amendment to the Water Quality Control Plan for the Los Angeles Region to Incorporate 
a Total Maximum Daily Load for Boron, Chloride, Sulfate, and TDS (Salts) for Calleguas 
Creek Watershed (Salts TMDL).  The Salts TMDL, which became effective on December 
2, 2008, contains the following interim and final WLAs for the Camarillo WRP: 

  
The WLAs for chloride contained in the Regional Water Board’s Salts TMDL superseded 
the WLAs for chloride contained in the 2002 USEPA-promulgated Chloride TMDL. 
  

10. In 2008, tentative waste discharge requirements prepared for the Camarillo WRP, and for 
other wastewater treatment plants in the Calleguas Creek watershed, were provided to 
interested persons and comments were solicited.  However, Regional Water Board staff 
ultimately chose not to take those tentative waste discharge requirements to the Regional 
Water Board for consideration since, at that time, the State Water Board was in the 
process of developing a state-wide policy for chronic toxicity that could impact how the 
Regional Water Board implements Resolution No. R4-2005-009, Amendment to the Water 
Quality Control Plan for the Los Angeles Region to Incorporate a Total Maximum Daily 
Load for Toxicity, Chlorpyrifos, and Diazinon in Calleguas Creek, its Tributaries, and Mugu 
Lagoon (Toxicity TMDL), in these waste discharge requirements.  As of the date of this 
Order, the State Water Board’s policy for chronic toxicity is still under development, which 
has delayed consideration of a renewed permit for Camarillo WRP and the other 
wastewater treatment plants in the Calleguas Creek watershed. Accordingly, the Regional 

                                                           
3
  AF represents the adjustment factor, which equals the difference between the minimum salts export 

requirement and the actual salts export. 
 
 Q represents the POTW flow at the time the water quality measurement is collected and a 

conversion factor to lbs/day based on the units of measurement for the flow. 
 

Constituent 
Interim Monthly Average WLA 

(mg/L) 
Final WLA  
(lb/day)

3
 

TDS 1012 850* Q - AF 

Sulfate 283 250* Q - AF 

Chloride 216 150* Q - AF 

Boron N/A N/A 
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Water Board has not incorporated the interim and final WLAs in the Salts TMDL as 
effluent limitations within the NPDES permit for the Camarillo WRP. 

 
11. On December 7, 2010, CSD submitted a letter to the Regional Water Board requesting an 

extension of the TDS and sulfate interim effluent limits in TSO No. R4-2007-0010. CSD 
listed the following as their reasons to justify their request: 

 
a. CSD’s current treatment processes are unable to treat dissolved salts, such as TDS, 

sulfate, and chloride, in the potable water supply. 
 
b. CSD and other stakeholders within Calleguas Creek Watershed have developed 

regional solution strategies to address the salt accumulation problem that is 
impairing surface waters, such as: 
 
i. finding locations for brackish groundwater treatment facilities,  
ii. constructing a regional salinity management pipeline also known as a “brine 

line”, and 
iii. increasing recycled water usage.  

 
As an attachment to their letter, CSD submitted tabulated effluent water quality data for 
TDS and sulfate from January 2007 to October 2010. 
 

12. TSO No. R4-2007-0010 expired on January 31, 2011.  At that time, CSD was not eligible 
for another TSO under California Water Code (CWC) section 13385(j)(3)(B)(i) that would 
shield CSD from mandatory minimum penalties for violations of the final effluent 
limitations for TDS and sulfate, because Order No. R4-2003-0079 did not contain new, 
more stringent, or modified effluent limitations when compared to those found in the 
previous permit.   

 
13. To provide CSD with higher interim effluent limitations based on the interim WLAs in the 

Salts TMDL, Regional Water Board staff proceeded to prepare a tentative NPDES permit, 
circulated it for public comment, received comments, responded to those comments, 
subsequently distributed a revised tentative NPDES permit, and noticed consideration of 
the permit for renewal at the April 14, 2011, Regional Water Board meeting. 

 
14. On April 14, 2011, the Regional Water Board held a hearing to consider adoption of the 

proposed tentative NPDES permit for the Camarillo WRP.  However, CSD testified that 
the interim effluent limits for salts (such as TDS, sulfate and chloride), based upon the 
interim WLAs in the Salts TMDL, would be unattainable during the period of time in which 
the Permittee has committed to constructing and finishing capital improvement projects to 
comply with the WLAs specified in the Salts TMDL.  CSD requested higher performance-
based interim effluent limits, stating that the concentrations of chloride, TDS, and sulfate 
in their potable water supply have increased since the time that the Salts TMDL was 
developed. The Regional Water Board directed its staff to pursue alternatives with the 
Permittee to resolve salts issues while implementing the regional salinity management 
pipeline solution. 
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15. On May 6, 2011, CSD submitted a letter requesting a TSO under CWC section 
13385(j)(3)(B)(iii) and included the following supporting documentation: 
 
a. A chronology of events that explained the City of Camarillo’s unanticipated increase 

on the reliance of local groundwater as a source of potable water, that resulted from 
mandatory reductions in water use instituted by Metropolitan Water District (MWD) in 
July 2009. In order to implement the Water Supply Action Plan that was adopted by 
the MWD Board of Directors, member MWD agencies such as the Calleguas 
Municipal Water District supplied less imported water to Camarillo.  Subsequently, 
Camarillo relied increasingly more on local groundwater which has a higher salt 
content than imported water.  This ultimately resulted in unavoidable composition 
changes in Camarillo’s potable water, influent and effluent. Consequently, CSD has 
exceeded its final effluent limitations by a larger margin; 

 
b. Water quality data for its blended potable water supply (consisting of local 

groundwater from wells and imported water from MWD, the only available sources of 
potable water available to Camarillo) that showed, in Table 3 of their letter, that 
average concentrations for TDS, sulfate and chloride increased by 32%, 31%, and 
20%, respectively, when comparing data between the periods of January 2004 to 
December 2006 and January 2007 to March 2011; 

 
c. In an attachment to their letter titled Groundwater vs. Import Water, CSD provided 

quantity data for its blended water supply that showed that the amount of imported 
water from MWD has been steadily decreasing (by 728 acre-feet a year from 2008 to 
2009, and by 1037 acre-feet a year from 2009 to 2010); 

 
d. Additional final effluent data for chloride, TDS, and sulfate from November 2010 to 

March 2011; and, 
 
e. Milestones and completion dates for capital improvement projects, which will take 

longer than thirty days to install and put into operation, including: 
 

i. Constructing a connection from Camarillo WRP to Calleguas Municipal Water 
District’s brine line by December 2013, and discharging to the brine line 
achieving compliance with the salts final effluent limitations between June and 
December 2014; and  

 
ii. Constructing a connection from the Camarillo well desalting facilities to the 

Calleguas Municipal Water District’s brine line by December 2015. 
 
16. On July 10, 2013, CSD submitted a letter requesting an additional year to complete the 

milestone deadlines included on page 8 of this TSO.  CSD staff informed Regional Water 
Board staff that additional time was needed to: design and construct a metering station for 
the brine line connection; amend the CEQA document for their project to address comments 
received during the public review period; conduct additional technical studies; perform 
biological/habitat fieldwork; gather additional stream flow information; and re-circulate the 
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CEQA document for public comment.  Regional Water Board staff evaluated the request 
and modified completion dates as requested. 
  

17. CSD’s conditions are unique because: 
 

a. Their discharge is located a few miles upstream of a tidally-influenced reach of 
Calleguas Creek; 

 

b. CSD worked effectively for many years to develop a regional solution to remedy salt 
impairments; and, 

 

c. The solution involves desalting groundwater and building a regional brine line which 
will resolve surface water impairments as well as improve groundwater quality in the 
watershed.  

 
18. Section 13300 of the CWC states: 
 

“Whenever a regional board finds that a discharge of waste is taking place or threatening to 
take place that violates or will violate requirements prescribed by the regional board, or the 
state board, or that the waste collection, treatment, or disposal facilities of a discharger are 
approaching capacity, the board may require the discharger to submit for approval of the 
board, with such modifications as it may deem necessary, a detailed time schedule of 
specific actions the discharger shall take in order to correct or prevent a violation of 
requirements.”   

 
19. Based on monitoring data, the Permittee cannot consistently achieve compliance with the 

final effluent limitations for TDS and sulfate in Order No. R4-2003-0079. Accordingly, 
pursuant to CWC section 13300, a discharge of waste is taking place and/or threatens to 
take place that violates requirements prescribed by the Regional Water Board.  

 
20. Water Code section 13385, subdivisions (h) and (i), require the Regional Water Board to 

impose mandatory minimum penalties upon dischargers that violate certain effluent 
limitations.  Section 13385(j)(3) exempts violations of an effluent limitation from mandatory 
minimum penalties "where the waste discharge is in compliance with either a cease and 
desist order issued pursuant to Section 13301 or a time schedule order issued pursuant to 
Section 13300, if all of the [specified] requirements are met." (emphasis added). 

 
21. In accordance with CWC section 13385(j)(3)(B)(iii), the Regional Water Board finds that: 

(a) unanticipated changes in the quality of the municipal or industrial water supply 
available to the Permittee are the cause of unavoidable changes in the composition of the 
waste discharge, (b) the changes in the composition of the waste discharge are the cause 
of the inability to comply with the final effluent limitations for TDS and sulfate, (c) no 
alternative water supply is reasonably available to the Permittee, and (d) new or modified 
measures to control the composition of the waste discharge cannot be designed, installed, 
and put into operation within 30 calendar days.   
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22. Since the time schedule for completion of the actions necessary to bring the waste 
discharge into compliance exceeds one year from the effective date of this TSO, this TSO 
includes interim requirements and the dates for their achievement.  The interim 
requirements include both interim effluent limitations for TDS and sulfate and actions and 
milestones leading to compliance with the final effluent limitation for these pollutants. This 
TSO does not exceed five years.   

 
23. This TSO establishes interim effluent limits for TDS and sulfate and requires the 

Permittee to undertake specific actions to put the Permittee on the path towards 
compliance with the final effluent limitations for TDS and sulfate in Order No. R4-2003-
0079. The established time schedule is as short as possible, taking into account the 
technological, operation, and economic factors that affect the design, development, and 
implementation of the control measures that are necessary to comply with the final 
effluent limitations for TDS and sulfate.  The Permittee is on a path to compliance via the 
regional salinity management pipeline and associated facilities.   

 
24. This TSO does not establish interim effluent limitations for chloride because the stipulation 

which stayed the final effluent limitation for chloride, adopted by the State Water Board’s 
WQO No. 2003-0019, is still in effect. 

 
25. The monthly average interim effluent limits for TDS and sulfate prescribed in this TSO are 

performance-based values set at the ninety-fifth percentile, derived from final effluent data, 
using MINITAB, the same statistical software used in the Salts TMDL development. 

 
26. CWC section 13385(j)(3)(D) requires the Permittee to prepare and implement a Pollution 

Prevention Plan (PPP) pursuant to CWC section 13263.3. Therefore, a PPP will be 
necessary for TDS and sulfate. 

 
27. A TSO is appropriate in these circumstances to allow time for the Permittee to complete 

capital improvement projects that will bring the Camarillo WRP into compliance with the final 
effluent limits for TDS and suflate. These capital improvement projects cannot be designed, 
installed, and put into operation within 30 calendar days. The temporary TDS and sulfate 
exceedances allowed by this TSO are in the public interest given the significant 
environmental benefits associated with promptly achieving compliance with the final effluent 
limitations for these pollutants. 

 
28. Pursuant to CWC section 13385(j)(3), full compliance with the requirements of this TSO 

exempts the Permittee from mandatory minimum penalties only for violations of the final 
effluent limitations for TDS and sulfate in Order No. R4-2003-0079 that occur after the 
effective date of this TSO.  

 
29. This TSO concerns an existing facility and does not significantly alter the status with 

respect to the facility. This TSO is also being taken for the protection of the environment. 
Therefore, issuance of this TSO is exempt from the provisions of the California 
Environmental Quality Act (Public Resources Code, Section 21100, et.seq.) in accordance 
with sections 15301 and 15321(a)(2) of Title 14 of the California Code of Regulations 
(CCR). 
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30. The Regional Water Board has notified the Permittee and interested agencies and persons 

of its intent to issue this TSO concerning compliance with waste discharge requirements.  
The Regional Water Board, in a public hearing, heard and considered all testimony pertinent 
to this matter. 

 
31. Any person aggrieved by this action of the Regional Water Board may petition the State 

Water Board to review the action in accordance with CWC section 13320 and CCR, title 23, 
sections 2050 and following. The State Water Board must receive the petition by 5:00 p.m., 
30 days after the Regional Water Board action, except that if the thirtieth day following the 
action falls on a Saturday, Sunday, or state holiday, the petition must be received by the 
State Water Board by 5:00 p.m. on the next business day. Copies of the law and regulations 
applicable to filing petitions may be found on the Internet at 
http://www.waterboards.ca.gov/public_notices/petitions/water_quality or will be provided 
upon request. 

 

IT IS HEREBY ORDERED that, pursuant to CWC section 13300, CSD, as owner and operator 
of the Camarillo WRP, shall comply with the requirements listed below to ensure compliance 
with the final effluent limitations for TDS and sulfate contained in Order No. R4-2003-0079: 
 
1. Comply immediately with the following interim effluent limits, which shall be deemed 

effective from July 14, 2011, to December 31, 2015: 
 

Constituent Units Monthly Average Daily Maximum 

TDS 
mg/L 1263

 4
 -- 

lbs/day 
5
 76,400 -- 

Sulfate 
mg/L 355 

4
 -- 

lbs/day
5
 21,500 -- 

 
If the analytical result of a single sample, monitored monthly, exceeds the monthly 
average interim effluent limitation for that constituent, CSD may collect up to four 
additional samples, at approximately equal intervals during that calendar month, to 
determine compliance with the monthly average interim effluent limitation. 

 
2. Complete the capital improvement projects according to the schedule proposed by CSD in 

their letter dated July 10, 2013, as follows: 
  

                                                           
4
  This interim effluent limitation is based on effluent performance data from July 2009 through April 2011 for the 

Camarillo WRP.  Consistent with the procedure contained in Appendix E of USEPA’s Technical Support 
Document For Water Quality-based Toxics Control (USEPA’s TSD), the monthly average was set at the 95

th
 

percentile.   The interim limit was derived statistically from a probability plot, using the MINITAB statistical 
software, Release 14. 

 
5
  The mass emission rates are based on the existing plant design flow rate of 7.25 million gallons per day (mgd), 

and are calculated as follows: Flow (mgd) x Concentration (mg/L) x 8.34 (conversion factor) = mass emission 
rate (lbs/day).  During wet-weather storm events in which the flow exceeds the design capacity, the mass 
discharge rate limitations shall not apply, and concentration limitations will provide the only applicable effluent 
limitations. 

http://www.waterboards.ca.gov/public_notices/petitions/water_quality
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Item Completion Date 

Build a connection from CSD’s WRP to the Calleguas 
Municipal Water District brine line under Phase 2A 

December 2014 

Discharge from CSD to the brine line December 2015 

 
3. Achieve full compliance with the final effluent limitations as soon as possible, but no later 

than December 31, 2015, the date by which CSD committed to achieving compliance, for 
TDS and sulfate contained in Order No. R4-2003-0079.  

 
4. Submit a Pollution Prevention Plan (PPP) work plan, with the time schedule for 

implementation, for approval of the Executive Officer no later than September 12, 2011, 
pursuant to CWC section 13263.3. 

 
5. Submit quarterly progress reports of efforts taken by the Permittee towards achieving 

compliance with the final effluent limits for TDS and sulfate.  The reports shall summarize 
the progress to date, activities conducted during that quarter, and the activities planned 
for the upcoming quarters.  The reports shall also state whether or not Camarillo SD was 
in compliance with the interim effluent limitations for TDS and sulfate during the reporting 
period.  Each quarterly report shall be received by the Regional Water Board by the 15

th
 

day of the first month following the reporting period (January 15, April 15, July 15, and 
October 15).  The first progress report shall be received by the Regional Water Board by 
October 15, 2011, and will cover the months of July 2011 through September 2011.   

 
6. All technical and monitoring reports required under this TSO are required pursuant to 

CWC sections 13267 and 13383. The Regional Water Board needs the required 
information in order to determine compliance with this TSO and Order No. R4-2003-
0079. The Regional Water Board believes that the burdens, including costs, of these 
reports bear a reasonable relationship to the needs for the reports and the benefits to 
be obtained from the reports. 

 
7. Any person signing a document submitted under this TSO shall make the following 

certification: 
 

“I certify under penalty of law that this document and all attachments were prepared 
under my direction or supervision in accordance with a system designed to assure 
that qualified personnel properly gather and evaluate the information submitted.  
Based on my inquiry of the person or persons who manage the system, or those 
persons directly responsible for gathering the information, the information submitted 
is, to the best of my knowledge and belief, true, accurate, and complete.  I am aware 
that there are significant penalties for submitting false information, including the 
possibility of fine and imprisonment for knowing violations.”  

 
8. If the Permittee fails to comply with any provision of this TSO, the Regional Water Board 

may take any further action authorized by law. The Executive Officer, or his/her delegee, 
is authorized to take appropriate enforcement action pursuant, but not limited to, CWC 
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sections 13350 and 13385. The Regional Water Board may also refer any violations to 
the Attorney General for judicial enforcement, including injunction and civil monetary 
remedies. 

9. All other provisions of NPDES Order No. R4-2003-0079 not in conflict with this TSO are in 
full force and effect. 

10. The Regional Water Board may reopen this TSO at its discretion or at the request of the 
Permittee, if warranted. Lack of progress towards compliance with this TSO may be cause 
for the Regional Water Board to modify the conditions of this TSO. 

11. This TSO becomes effective immediately upon adoption by the Regional Water Board. 
This TSO expires on December 31, 2015, or upon the effective date of a new NPDES 
permit for the Camarillo WRP, whichever date occurs sooner. 

I, Samuel Unger, Executive Officer, do hereby certify that the foregoing is a full, true and 
correct copy of an order adopted by the California Regional Water Quality Control Board, Los 
Angeles Region, on September 12, 2013. 


