
Los Angeles Regional Water Quality Control Board 

May 21, 2019 

Ms. Martha Tremblay, Department Head 
Technical Services Department 
Santa Clarita Valley Sanitation District 
1955 Workman Mill Road 
Whittier, CA 90601 

Dear Ms. Tremblay: 

GAVIN N EWSOM 
GOVERNOR 

N~ J ARED B LUMENFELD 

'"""""~ SECRETARY FOR 
~ ENVIRONMENTAL PROTECTION 

ADOPTED TIME SCHEDULE ORDERs (TSOs) - SANTA CLARITA VALLEY SANITATION 
DISTRICT: 
-VALENCIA WATER RECLAMATION PLANT (VALENCIA WRP), (Cl-4993) 
-SAUGUS WATER RECLAMATION PLANT (SAUGUS WRP), (Cl-2960) 

The Los Angeles Regional Water Quality Control Board's (Regional Water Board's) letter dated April 
26, 2019, transmitted the Revised Tentative Time Schedule Orders (TSOs) for the SCVSD Valencia 
and Saugus WRPs; a change of venue notification; and, responses to comments received regarding 
the Tentative TSOs dated March 12, 2019. 

In accordance with administrative procedures, this Regional Water Board at a public hearing held 
on May 9, 2017, reviewed the revised tentative requirements, considered all the factors in the case, 
and adopted TSO No. R4-2019-0055 for the Valencia WRP and TSO No. R4-2019-0056 for the 
SaugusWRP. 

The adopted TS0s will be sent only to the Discharger. However, these documents are available on the 
Regional Water Board's website for your review. The Regional Water Board's web address is 
www.waterboards.ca.gov/losangeles/. 

If you have any questions, please contact Veronica Cuevas at (213) 576-6662 or via email at 
veronica.cuevas@waterboards.ca.gov or me at (213) 576-6616 or via email at 
jeong-hee. lim@waterboards.ca.gov. 

Je ng-Hee Lim, Ph.D., P.E., Chief 
Municipal Permitting Unit (NPDES) 

Enclosures 

cc: See mailing list. 

IRMA MUNOZ, CHAIR J R ENEE P URDY, EXECUTIVE OFFICER 

320 West 4th St., Suite 200, Los Angeles, CA 90013 J www.waterboards.ca.gov/losangeles 
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Environmental Protection Agency, Region 9, Permits Branch (WTR-2-3) 
NOAA, National Marine Fisheries Service 
Department of Interior, U.S. Fish and Wildlife Service 
Department of Fish and Wildlife, Region 5 
State Water Resources Control Board, NPDES Unit 
State Coastal Conservancy 
Los Angeles Department of Public Works 
Heal the Bay 
Los Angeles Waterkeeper 
Natural Resources Defense Council 
Environment Now 
California Coastal Commission, South Coast Region 
Ventura Coast Keeper 
Ventura County Watershed Protection District 
United Water Conservation District 
PG Environmental 
Mr. Alan "Flo" Lawrence 
Mr. Allan Cameron 
Affordable Clean Water Alliance (ACWA) 
Sierra Club 
Santa Clarita Organization for Planning and the Environment (SCOPE) 
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  Adopted May 9, 2019 
  

STATE OF CALIFORNIA 
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD 

LOS ANGELES REGION 
 

TIME SCHEDULE ORDER NO. R4-2019-0056  
 

REQUIRING SANTA CLARITA VALLEY SANITATION DISTRICT 
(SAUGUS WATER RECLAMATION PLANT) 

TO COMPLY WITH REQUIREMENTS PRESCRIBED IN  
ORDER NO. R4-2015-0072 

(NPDES PERMIT NO. CA0054313) 
 

The California Regional Water Quality Control Board, Los Angeles Region (hereafter Regional 
Water Board) finds: 
 
1. Santa Clarita Valley Sanitation District (hereafter SCVSD or Permittee) owns and operates 

the Saugus Water Reclamation Plant (hereafter Saugus WRP), a tertiary wastewater 
treatment plant located at 26200 Springbrook Avenue, Santa Clarita, California. 

 
2. The Saugus WRP discharges tertiary-treated wastewater under waste discharge 

requirements contained in Order No. R4-2015-0072, which was adopted by this Regional 
Water Board on April 9, 2015, and administratively amended on September 3, 2015, and 
September 25, 2015, to make a typographical correction and minor modifications to a 
subtask.  Order No. R4-2015-0072 serves as a permit under the National Pollutant 
Discharge Elimination System (NPDES Permit No. CA0054313) and regulates the 
discharge of treated wastewater to Reach 6 of the Santa Clara River, as designated in the 
Water Quality Control Plan for the Los Angeles Region (Basin Plan), which is a water of the 
United States and of the State of California, within the Santa Clara River Watershed. It is 
set to expire on April 30, 2020.       

  
3. The State Water Resources Control Board (State Water Board) prepared the California 2014 

and 2016 Integrated Report based on a compilation of the Regional Water Boards’ 
Integrated Reports.  These Integrated Reports contain both the Clean Water Act (CWA) 
section 305(b) water quality assessment and section 303(d) list of impaired waters.  In 
developing the Integrated Reports, the Water Boards solicit data, information and comments 
from the public and other interested persons. On October 3, 2017, the State Water Board 
approved the CWA Section 303(d) List portion of the State’s 2014 and 2016 Integrated 
Report (State Water Board Resolution No. 2017-0059). On April 6, 2018, the United States 
Environmental Protection Agency (USEPA) approved California’s 2014 and 2016 list of 
water quality limited segments requiring a Total Maximum Daily Load (TMDL) under CWA 
section 303(d) for the Los Angeles Region as well as the rest of California. The CWA section 
303(d) list can be found at the following link: 
https://www.waterboards.ca.gov/water_issues/programs/tmdl/integrated2014_2016.shtml.  
Reach 6 of the Santa Clara River, to which SCVSD discharges from its Saugus WRP, is 
impaired for chloride, according to the most recent section 303(d) list. Elevated levels of 
chloride primarily impact two beneficial uses: agricultural supply (AGR) and ground water 
recharge (GWR).  Other beneficial uses of Reach 6 are: warm freshwater habitat (WARM), 
wildlife habitat (WILD), rare, threatened, or endangered species (RARE), industrial service 
supply (IND), industrial process supply (PROC), water contact recreation (REC-1), and non-
contact recreation (REC-2). 
 

https://www.waterboards.ca.gov/water_issues/programs/tmdl/integrated2014_2016.shtml
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4. On October 9, 2014, the Regional Water Board adopted an Amendment to the Basin Plan 
for the Los Angeles Region to Incorporate an Averaging Period for Chloride Water Quality 
Objectives in Reaches 4B, 5 and 6; Incorporate New Site Specific Objectives for Chloride 
in Reaches 5 and 6; and Revise the Total Maximum Daily Load for Chloride in the Upper 
Santa Clara River (Upper Santa Clara River Chloride TMDL) (Resolution No. R14-010).  On 
December 16, 2014, the State Water Board approved the Basin Plan amendments adopted 
by the Regional Water Board (Resolution No. 2014-0069). On March 18, 2015, and April 
28, 2015, respectively, the State Office of Administrative Law (OAL) and USEPA approved 
the Basin Plan amendments and they became effective on April 28, 2015. 

 
5. The NPDES permit for the Saugus WRP (Order No. R4-2015-0072), which was issued by 

this Regional Water Board on April 9, 2015, prescribed the following final effluent limitation 
for chloride, consistent with the assumptions and requirements of the Waste Load Allocation 
(WLA) specified in the Upper Santa Clara River Chloride TMDL: 

 
Table 1.  Final Effluent Limitations 

 

Constituent Units 
Effluent Limitations 

3-Month Rolling Average Daily Maximum 

Chloride  mg/L 1501, 2 2301 

 
6. Order No. R4-2015-0072 also prescribed the following interim effluent limitations for 

chloride: 
 

Table 2.  Interim Effluent Limitations 
 

Constituent Units 
Effluent Limitations 

12-Month Rolling Average Daily Maximum 

Chloride  mg/L 3 230 
 

The interim effluent limitations for chloride are consistent with the assumptions and 
requirements of the interim WLAs in the Upper Santa Clara River Chloride TMDL.  The interim 
WLAs expire on July 1, 2019. 

 

BACKGROUND/HISTORY 
 

7. SCVSD has been providing status reports on a semi-annual basis, as required by the Upper 
Santa Clara River TMDL, notifying the Regional Water Board of progress made in 
completing the various milestone tasks associated with the Upper Santa Clara River Chloride 
TMDL tasks. 
 

                                                           
1  The 150 mg/L three-month rolling average and the 230 mg/L daily maximum effluent limitations are derived from 

the WLAs for chloride as set forth in the Basin Plan as amended by Resolution No. R14-010. 
 
2  This is a three-month rolling average effluent limitation, not the typical monthly average effluent limitation. 
 
3  The chloride interim effluent limitation is equal to the sum of the State Water Project treated potable water supply 

chloride concentration plus 88 mg/L, expressed as a 12-month rolling average, not to exceed a daily maximum 
of 230 mg/L, where 88 mg/L is the maximum difference in the chloride concentration of the potable water supply 
(State Water Project treated water) and the Saugus WRP treated effluent, for the period of January 2005 to June 
2014. 
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8. SCVSD has spent more than ten years seeking the least costly solution to achieve the 
chloride effluent limitation necessary to support attainment of water quality standards and 
protection of beneficial uses in the Santa Clara River. The SCVSD’s two wastewater 
treatment plants (Saugus and Valencia WRPs) are not designed to remove chloride. To 
meet the TMDL-based chloride final effluent limitation, additional treatment equipment must 
be designed, constructed and fully operational by the TMDL-established deadline of July 
2019. SCVSD’s Chloride Compliance Facilities Plan and Environmental Impact Report 
(Facilities Plan and EIR) recommended adding microfiltration and reverse osmosis (MF/RO) 
treatment at the Valencia WRP and replacing the existing chlorine-based disinfection 
process with ultraviolet (UV) disinfection at both the Saugus and Valencia WRPs.  On 
October 28, 2013, after extensive public input, meetings, hearings, and environmental 
review, the SCVSD Board of Directors approved the highest-ranked, feasible alternative 
from the Facilities Plan and certified that the associated EIR was completed in accordance 
with the California Environmental Quality Act (CEQA). 

 
9. The 2013 EIR was challenged by the Affordable Clean Water Alliance (ACWA), who filed a 

petition for writ to set aside SCVSD’s certification on the grounds that the document failed 
to comply with CEQA.  In February 2016, the Los Angeles County Superior Court found that 
two aspects of the 2013 EIR did not fully comply with CEQA.  First, the Court directed the 
SCVSD to conduct additional environmental study on potential impacts to the unarmored 
threespine stickleback (UTS), a state and federally listed endangered species.  Second, the 
Court considered the SCVSD’s pursuit of the trucking method of brine management to be 
an “abandonment” of the method approved in the 2013 EIR, leaving the SCVSD with an 
incomplete chloride compliance project.  The Court did not find fault with the environmental 
review related to the chloride compliance project components.  However, the Court set aside 
the 2013 EIR and related approvals until the SCVSD addresses both issues.  To address 
the first issue, the SCVSD Board of Directors sought to separate the Recycled Water Project 
from the Chloride Compliance Project. 

 
10. To address the second issue, on March 23, 2016, the SCVSD Board of Directors recertified 

the 2013 EIR and certified the final Supplemental Environmental Impact Report (2016 
Trucking SEIR), which included trucking as a brine disposal method rather than deep well 
injection.  The SCVSD Board of Directors sought to defer implementation of the Recycled 
Water Project until further study of UTS could be completed.  Therefore, the recertified EIR 
did not contain a component for the Recycled Water Project.  

 
11. Subsequently, SCVSD began the design of the capital improvement projects. However, on 

June 2, 2016, pursuant to an injunctive relief order from the Los Angeles County Superior 
Court in Affordable Clean Water Alliance v. Santa Clarita Valley Sanitation District of Los 
Angeles County (Los Angeles County Superior Court Case No. BS 145869), SCVSD had to 
cease work to comply with the court order. The court granted the petitioner ACWA's motion 
for an order maintaining the writ of mandate and ordered SCVSD to reconsider its return to 
the writ and file an additional return when it has certified an EIR for the Project in a manner 
that complies with CEQA. 

 
12. On August 4, 2016, SCVSD issued a Notice of Preparation of a Supplemental 

Environmental Impact Report of Impacts to the Unarmored Three Spine Stickleback Fish 
under Reduced Discharge Conditions from the Santa Clarita Valley Sanitation District’s 
Water Reclamation Plants (Stickleback SEIR). The intent of the Stickleback SEIR was to 
maintain support of both the Chloride Compliance Project and the Recycled Water Project.  



Santa Clarita Valley Sanitation District  NPDES No. CA0054313 
Saugus Water Reclamation Plant  Time Schedule Order No. R4-2019-0056 
 
 

4 
 

SCVSD and the California Department of Fish and Wildlife have been working together to 
determine the appropriate criteria for analyzing potential impacts to UTS.  Based on these 
discussions and the projected work remaining to complete the study to evaluate potential 
impacts to UTS caused by the Recycled Water Project, SCVSD decided to pursue the 
Recycled Water Project separately from the Chloride Compliance Project and recirculate 
the EIR.  On February 25, 2019, the SCVSD Board of Directors approved a resolution to 
cease environmental studies related to the Recycled Water Project.  Future recycled water 
planning is anticipated to be led by the recently formed Santa Clarita Valley Water Agency, 
which delivers all recycled water and nearly all drinking water in the Valley.  SCVSD will 
continue to produce high-quality reclaimed water and will assist the Santa Clarita Valley 
Water Agency in its efforts for future recycled water project.  The Recycled Water Project 
and the Chloride Compliance Project are not interdependent.  The Chloride Compliance 
Project may proceed independently and should proceed as quickly as possible to protect 
beneficial uses.  

 
13. In response to the Court ruling with regard to the Chloride Compliance Project, in May 2017, 

SCVSD prepared and circulated a Final Recirculated Santa Clarita Valley Sanitation District 
Chloride Compliance Project Environmental Impact Report – Separation of Recycled Water 
Project (Final Recirculated EIR) for its Chloride Compliance Project. The purpose of this 
Final Recirculated EIR is to allow SCVSD to evaluate the potential approval of the Chloride 
Compliance Project alone, independent of the Recycled Water Project.  The final 
recirculated EIR was certified on August 30, 2017.  

 
14. On November 16, 2017, SCVSD resumed work, following an October 24, 2017 court ruling 

in which the judge: 1) granted SCVSD’s motion to partially discharge the writ; 2) concluded 
that the final recirculated EIR complies with the writ by resolving the particular issues 
identified by the court; and, 3) permitted SCVSD to resume work on the chloride compliance 
project in accordance with the final recirculated EIR and project approvals.  However, the 
court retained jurisdiction over the remaining issue in the writ: an environmental review of 
impacts to the stickleback caused by the Recycled Water project, if that project goes 
forward.  On September 25, 2017, ACWA filed a challenge to the recirculated EIR.  A trial 
date has been set for September 26, 2019.  The mandated work stoppage had resulted in 
SCVSD’s failure to meet various TMDL-established deadlines that had been incorporated 
into the Saugus and Valencia WRPs’ NPDES Permits.  Despite the setback, SCVSD is 
moving forward.  On August 9, 2018, the SCVSD Board of Directors unanimously approved 
recommendations to hire contractors to begin installing the UV equipment at the Saugus 
and Valencia WRPs.  The UV technology is designed to disinfect the treated effluent, but 
will also lower the amounts of disinfection byproducts produced, as well as reduce chloride 
concentrations by approximately 7 mg/L.  

 
REQUEST FOR TIME SCHEDULE ORDER AND CURRENT STATUS 

 
15. On January 3, 2019, SCVSD staff met with Regional Water Board staff to request a Time 

Schedule Order (TSO), with interim effluent limitations, because they will be unable to 
achieve the final effluent limitations by the July 1, 2019 deadline imposed by the Upper 
Santa Clara River Chloride TMDL and included in the Saugus and Valencia WRPs’ NPDES 
Permits.  The interim effluent limitations in the NPDES permit expire on July 1, 2019, 
coinciding with the TMDL requirement.   
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16. Based on an evaluation of Valencia WRP effluent chloride data, Saugus WRP effluent 
chloride data, and State Water Project chloride concentration data for the period of March 
2011 to November 2018, the Discharger cannot consistently meet the final effluent limitation 
for chloride listed in Table 1, Finding 5, above. This is because influent coming into the 
Saugus WRP contains chloride concentrations that vary in part because the potable water 
supply served to the residents in the service area has varying chloride concentrations 
ranging from 50.9 to 93.4 mg/L for the State Water Project water; 45 to 100.7 mg/L for the 
Newhall County Water District water; and, 61.2 to 125 mg/L for the alluvial aquifer 
groundwater.  As potable water is consumed, the wastewater that is generated from homes 
and businesses is sent to the Saugus WRP through the sewer system infrastructure. While 
the Saugus WRP has the capability of removing certain pollutants, the existing treatment 
system is not designed to remove chloride, and in fact contributes to chloride levels as a 
result of the chlorine-based disinfection process.   
 

17. In addition to the delays due to litigation and the injunction on SCVSD’s construction, 
SCVSD staff also expressed concern about the potential for additional delays in the initiation 
of construction due to the pending approval of the State Revolving Fund (SRF) application.  
The SRF funds are vital to financing the advanced treatment project. SCVSD staff are in 
communication with State Water Board staff and await approval of their SRF funds in order 
to be able to begin construction.  On January 7, 2019, the State Water Board sent a letter 
to USEPA recommending that USEPA make a "not likely to adversely affect" determination 
for the Chloride Compliance Project (Project), along with an analysis of the basis for the 
recommendation. The USEPA has reviewed the State Water Board's recommendation, the 
biological assessment, a site map and the Mitigation Monitoring and Reporting Program.  
Based on that record, and for the reasons contained in the State Water Board’s letter of 
recommendation, USEPA has determined that the project "may affect" but is "not likely to 
adversely affect" listed species or their critical habitat. On February 5, 2019, USEPA sent a 
letter to the U.S. Fish and Wildlife Service (USFWS) requesting that they provide written 
concurrence under Section 7 of the Endangered Species Act (ESA) with the USEPA's 
determination that the Project is not likely to adversely affect listed species or critical habitat.  
A response from USFWS is pending. 

 

18. SCVSD submitted a table of proposed milestone tasks and completion dates for the UV 
facility upgrades to the Regional Water Board, and has completed the following milestones 
required by Order No. R4-2015-0072 and the Upper Santa Clara River Chloride TMDL: 
 

Task Completion Date 

Complete design of UV facilities May 25, 2018 

Award contract for UV facilities August 9, 2018 

Start Onsite Construction November 28, 2018 

 
REGULATORY AUTHORITIES 
 
19. Section 13300 of the California Water Code states: 

 
“Whenever a regional board finds that a discharge of waste is taking place or threatening to 
take place that violates or will violate requirements prescribed by the regional board, or the 
state board, or that the waste collection, treatment, or disposal facilities of a discharger are 



Santa Clarita Valley Sanitation District  NPDES No. CA0054313 
Saugus Water Reclamation Plant  Time Schedule Order No. R4-2019-0056 
 
 

6 
 

approaching capacity, the board may require the discharger to submit for approval of the board, 
with such modifications as it may deem necessary, a detailed time schedule of specific actions 
the discharger shall take in order to correct or prevent a violation of requirements.”   
 

20. Based on monitoring data, the Permittee cannot consistently achieve compliance with the 
final effluent limitations for chloride in Order No. R4-2015-0072. Accordingly, pursuant to 
California Water Code section 13300, a discharge of waste is taking place and/or threatens 
to take place that violates requirements prescribed by the Regional Water Board. 

 
21. Water Code section 13385, subdivisions (h) and (i), require the Regional Water Board to 

impose mandatory minimum penalties upon dischargers that violate certain effluent 
limitations.  Section 13385(j)(3) exempts violations of an effluent limitation from mandatory 
minimum penalties “where the waste discharge is in compliance with either a cease and 
desist order issued pursuant to Section 13301 or a time schedule order issued pursuant to 
Section 13300…” 

 
22. In accordance with California Water Code section 13385(j)(3)(B)(i), the Regional Water 

Board finds the following: the Upper Santa Clara River Chloride TMDL imposed a new, more 
stringent requirement with which compliance must be achieved after the effective date of 
the NPDES permit; new or modified control measures to control chloride will be necessary; 
due to the litigation and the injunction on SCVSD’s construction, that deadline cannot be 
met; neither can the new or modified control measures be designed, installed and put into 
operation within 30 days. 

 
23. Pursuant to California Water Code section 13385 (j)(3)(C)(ii)(II), a regional board may extend 

the time schedule for an additional period, not exceeding five years in length, if the discharger 
demonstrates that the additional time is necessary to comply with the effluent limitation. 
 
The time schedule for compliance with the chloride effluent limitation as provided in this Order 
exceeds five years from the date that a time schedule for compliance was initially provided in 
Order No. R4-2015-0072. In this case, the Regional Water Board finds that the additional 
period provided to achieve compliance with the chloride final effluent limitation is justified 
because SCVSD has demonstrated that additional time is necessary to construct capital 
improvement projects to comply with this effluent limitation as noted in Findings 7 through 18. 

 
24. Since the time schedule for completion of the actions necessary to bring the waste discharge 

into compliance exceeds one year from the effective date of this TSO, this TSO includes 
interim requirements and dates for their achievement.  The interim requirements include 
both interim effluent limitations for chloride and actions and milestones leading to 
compliance with the final effluent limitation for this pollutant. This TSO does not exceed five 
years. 

 
25. This TSO establishes interim effluent limitations for chloride and requires the Permittee to 

undertake specific actions to achieve compliance with the final effluent limitations for 
chloride in Order No. R4-2015-0072. The established time schedule is as short as possible, 
taking into account the technological, operational, and economic factors that affect the 
design, development, and implementation of the control measures that are necessary to 
comply with the final effluent limitations for chloride.  SCVSD will upgrade the Saugus WRP 
by installing UV disinfection. 
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26. The 12-month rolling average interim effluent limitation for chloride prescribed in this TSO is a 
performance-based value set equal to the maximum difference in the chloride concentration of 
the potable water supply (State Water Project treated water) and the Saugus WRP treated 
effluent, consistent with how the interim WLA was established in the Upper Santa Clara River 
Chloride TMDL. 

 
27. California Water Code section 13385(j)(3)(D) requires the Permittee to prepare and 

implement a Pollution Prevention Plan (PPP) pursuant to California Water Code section 
13263.3. Therefore, a PPP will be necessary for chloride. 

 
28. A TSO is appropriate in these circumstances to allow time for the Permittee to complete capital 

improvement projects that will bring the Saugus WRP into compliance with the final effluent 
limitations for chloride. Prescribing interim effluent limitations for chloride is in the public interest 
given the significant environmental benefits associated with the removal of chloride that will be 
provided by the capital improvement project as the means to achieving compliance with the 
final effluent limitations for chloride. 

 
29. It is the policy of the State of California that every human being has the right to safe, clean, 

affordable, and accessible water adequate for human consumption, cooking, and sanitary 
purposes.  This Order promotes that policy by requiring discharges into waterbodies with a 
GWR beneficial use designation, which incidentally recharge underlying groundwater basins, 
to meet the chloride secondary maximum contaminant level (MCL). 

 
30. Pursuant to California Water Code section 13385(j)(3), full compliance with the requirements 

of this TSO exempts the Permittee from mandatory minimum penalties only for violations of 
the final effluent limitation for chloride in Order No. R4-2015-0072 that occur after May 9, 2019. 

 
31. This TSO authorizes an existing facility to continue operating with the same effluent 

limitations.   Issuance of this TSO is exempt from the provisions of CEQA (Public Resources 
Code, Section 21100, et seq.) in accordance with section 15301 of title 14 of the California 
Code of Regulations (CCR).   

 
32. The Regional Water Board has notified the Permittee and interested agencies and persons of 

its intent to issue this TSO concerning compliance with waste discharge requirements.  The 
Regional Water Board considered all comments pertinent to this matter. 

 
33. Any person aggrieved by this action of the Regional Water Board may petition the State Water 

Board to review the action in accordance with California Water Code section 13320 and CCR, 
title 23, sections 2050 and following. The State Water Board must receive the petition by 5:00 
p.m., 30 days after the Regional Water Board action, except that if the thirtieth day following 
the action falls on a Saturday, Sunday, or state holiday, the petition must be received by the 
State Water Board by 5:00 p.m. on the next business day. Copies of the law and regulations 
applicable to filing petitions may be found on the Internet at  
http://www.waterboards.ca.gov/public_notices/petitions/water_quality or will be provided upon 
request. 

 
 

IT IS HEREBY ORDERED that, pursuant to California Water Code section 13300, SCVSD, as 
owner and operator of the Saugus WRP, shall comply with the requirements listed below to ensure 
compliance with the final effluent limitations for chloride contained in Order No. R4-2015-0072: 

http://www.waterboards.ca.gov/public_notices/petitions/water_quality
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1. Comply immediately with the following interim effluent limitations which will apply all year 

round, and which shall be deemed effective from May 9, 2019 to January 31, 2021: 

 

Constituent Units 12-Month Rolling Average Daily Maximum 

Chloride mg/L 4 230 

 
If the analytical result of a single sample, monitored monthly, exceeds the 12-month rolling 
average interim effluent limitation for that constituent, SCVSD may collect up to four 
additional samples, at approximately equal intervals during that calendar month, and 
average all the results collected during a given calendar month, to determine compliance 
with the 12-month rolling average interim effluent limitation. 
 

2. Complete the capital improvement projects according to the schedule proposed by SCVSD 
in their correspondence dated January 31, 2019, with modifications, as follows: 

  

Item Completion Date 

Submit a Pollution Prevention Plan (PPP) to the Regional Water Board July 15, 2019 

Start demolition for UV disinfection system control room July 31, 2019 

Start installation of underground utilities for UV disinfection system December 31, 2019 

Start installation of UV disinfection system July 31, 2020 

Start up UV disinfection system January 31, 2021 

 
3. Achieve full compliance with the final effluent limitations for chloride as soon as possible, 

but no later than January 31, 2021.  
 
4. Submit quarterly progress reports of efforts taken by the Permittee towards achieving 

compliance with the final effluent limitations for chloride.  The reports shall summarize the 
progress to date, activities conducted during that quarter, and the activities planned for the 
upcoming quarters.  The reports shall also state whether or not SCVSD was in compliance 
with the interim effluent limitations for chloride during the reporting period.  Each quarterly 
report shall be received by the Regional Water Board by the 15th day of the first month 
following the reporting period (January 15, April 15, July 15, and October 15).  The first 
progress report shall be received by the Regional Water Board by July 15, 2019, and will 
cover the months of May 2019 through June 2019.   

 
5. Any person signing a document submitted under this TSO shall make the following 

certification: 
 

“I certify under penalty of law that this document and all attachments were prepared 
under my direction or supervision in accordance with a system designed to assure that 

                                                           
4  The chloride interim effluent limitation is equal to the sum of the State Water Project treated potable water supply 

chloride concentration plus 64 mg/L, expressed as a 12-month rolling average, not to exceed a daily maximum 
of 230 mg/L, where 64 mg/L is the maximum difference in the chloride concentration of the potable water supply 
(State Water Project treated water) and the Saugus WRP treated effluent, for the period of March 2011 to 
November 2018. 



Santa Clarita Valley Sanitation District 
Saugus Water Reclamation Plant 

NPDES No. CA0054313 
Time Schedule Order No. R4-2019-0056 

qualified personnel properly gather and evaluate the information submitted. Based on 
my inquiry of the person or persons who manage the system, or those persons directly 
responsible for gathering the information, the information submitted is, to the best of my 
knowledge and belief, true, accurate, and complete. I am aware that there are significant 
penalties for submitting false information, including the possibility of fine and 
imprisonment for knowing violations." 

6. If the Permittee fails to comply with any provision of this TSO, the Regional Water Board 
may take any further action authorized by law. The Executive Officer, or his/her delegee, is 
authorized to take appropriate enforcement action pursuant, but not limited to, California 
Water Code sections 13350 and 13385. The Regional Water Board may also refer any 
violations to the Attorney General for judicial enforcement, including injunction and civil 
monetary remedies. 

7. All other provisions of Order No. R4-2015-0072 not in conflict with this TSO are in full force 
and effect. 

8. The Regional Water Board may reopen this TSO at its discretion or at the request of the 
Permittee, if warranted. Lack of progress towards compliance with this TSO may be cause 
for the Regional Water Board to modify the conditions of this TSO. 

9. This TSO becomes effective immediately upon adoption by the Regional Water Board. This 
TSO expires on January 31, 2021. 

I, Renee Purdy, Executive Officer, do hereby certify that the foregoing is a full, true and correct 
copy of an order adopted by the California Regional Water Quality Control Board, Los Angeles 
Region, on May 9, 2019. 
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