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Los Angeles Regional Water Quality Control Board 

May 15,2014 

Mr. Chuck Rogers, Plant Superintendent 
City of Thousand Oaks 
Department of Public Works 
9600 Santa Rosa Road 
Camarilla, CA 93012 

Dear Mr. Rogers: 

ADOPTED TENTATIVE WASTE DISCHARGE REQUIREMENTS (WDRs)/ NATIONAL 
POLLUTANT DISCHARGE ELIMINATION SYSTEM (NPDES) PERMIT AND TIME SCHEDULE 
ORDER (TSO) - CITY OF THOUSAND OAKS, H I L ~  CANYON WASTEWATER TREATMENT 
PLANT (NPDES Order No. R4-20144064 and TSO No. R4-2014-0065, CI-4917) 

Our letter dated May 1, 2014, transmitted the revised tentative Waste Discharge Requirements 
(WDRs) and National Pollutant Discharge Elimination System (NPDES) Permit and a revised 
tentative Time Schedule Order (TSO) for the City of Thousand Oaks Hill Canyon Wastewater 
Treatment Plant (Hill Canyon WWTP). 

In accordance with administrative procedures, this Regional Water Board at a public hearing held on 
May 8, 2014, reviewed the tentative requirements, considered all the factors in the case, and 
adopted WDRs and NPDES Order No. R4-2014-0064 and TSO No. R4-20144065. 

The complete adopted Orders will be sent only to the Discharger. However, these documents are 
available on the Regional Water Board's website for your review. The Regional Water Board's web 
address is www.waterboards.ca.aov/losanqeles/. 

If you have any questions, please contact Veronica Cuevas at (213) 576-6662 or the undersigned at 
(21 3) 620-2083. 

Cris Morris, P.E., Chief 
Municipal Permitting Unit (NPDES) 

Enclosures 

cc: See Mailing list 

CHARLES STRINGER. D M I R  I SAMUEL UNQER, EXECUTIVE OFFICER 

320 Wsat 4th Sf., Sate 2M1, Loa Ao~.lss.  CA80013 I m r . r ~ ~ d s . c a . g w I l ~ ~ n g ~ l ~  



Mr. Chuck Rogers May 15,2014 

MAILING LIST 

Environmental Protection Agency, Region 9, Permits Branch (WTR-5) 
NOAA, National Marine Fisheries Sewice 
Department of Interior, U.S. Fish and Wildlife Service 
Frances McChesney, State Water Resources Control Board, Office of Chief Counsel 
Department of Fish and Game, Region 5 
State Coastal Consewancv 
California State Parks and-~ecreation 
California Coastal Commission. South Coast Region 
Ventura County Watershed protection 

- 

Ventura Coast Keeper 
Heal the Bay 
LA Waterkeeper 
Natural Resources Defense Council 
Environment Now 
California Association of Sanitation Agencies (CASA) 



  Adopted: 5/8/2014 
  

State of California 
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD 

LOS ANGELES REGION 
 

 TIME SCHEDULE ORDER NO. R4-2014-0065  
 

REQUIRING THE CITY OF THOUSAND OAKS 
(HILL CANYON WWTP WASTEWATER TREATMENT PLANT) 

TO COMPLY WITH REQUIREMENTS PRESCRIBED IN  
ORDER NUMBER R4-2014-0064 

(NPDES PERMIT NO. CA0056294) 
 

 

The California Regional Water Quality Control Board, Los Angeles Region (hereafter Regional 
Water Board), finds: 
 
1. The City of Thousand Oaks (hereinafter referred interchangeably as The City, Permittee, or 

Discharger) owns and operates the Hill Canyon WWTP Wastewater Treatment Plant 
(hereafter Hill Canyon WWTP), a publicly owned treatment works (POTW) located at 9600 
Santa Rosa Road, Camarillo, California, within the Calleguas Watershed. 

 
2. The Hill Canyon WWTP discharges tertiary-treated wastewater under waste discharge 

requirements contained in Order No. R4-2003-0083, adopted by this Regional Water Board 
on June 5, 2003. Order No. R4-2003-0083 serves as a permit under the National Pollutant 
Discharge Elimination System (NPDES No. CA0056294) and regulates the discharge of 
treated wastewater to North Fork Arroyo Conejo, a water of the United States and the State 
of California, within the Calleguas Creek Watershed. Order No. R4-2003-0083 expired on 
June 5, 2008, but was administratively extended. 

 
3. On May 8, 2014, the Regional Water Board adopted Order No. R4-2014-0064, which 

renewed the waste discharge requirements and NPDES permit for the Hill Canyon WWTP. 
Order No. R4-2014-0064 becomes effective on July 1, 2014.  

 
4. The treatment system at the Hill Canyon WWTP consists of primary sedimentation, 

activated sludge biological treatment with nitrification and denitrification, secondary 
sedimentation, dual media filtration, chlorination, and dechlorination.  Primary sludge is 
anaerobically digested and waste activated sludge is thickened and aerobically digested.  
Sewage solids separated from the wastewater are dried using a belt press and transported 
off site to a landfill facility.  

 
5. Several reaches of Calleguas Creek, including Reach 10 (which was referred to as North 

Fork Arroyo Conejo in the 1998 Clean Water Act section 303(d) List) have been identified on 
the 2010 Clean Water Act section 303(d) List as impaired for not meeting water quality 
standards for chloride.  Calleguas Creek Reach 2 was on the 2010 Clean Water Act section 
303(d) List for dissolved copper. 
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6. Order No. R4-2003-0079 prescribed the following final effluent limitations for copper:  

 

  
Parameter 

 
Units 

Effluent Limitations 

Average Monthly Maximum 
Daily 

Copper µg/L 17 52 

lbs/day 1.7 5.2 

 
7. On June 8, 2006, the Regional Water Board adopted Resolution No. R4-2006-012, 

Amendment to the Water Quality Control Plan for the Los Angeles Region to Incorporate a 
Total Maximum Daily Load for Metals for the Calleguas Creek, its Tributaries, and Mugu 
Lagoon (Metals TMDL), which established final WLAs for copper, nickel, and mercury; 
provides an implementation schedule for up to ten years; and, sets interim limits for the 
aforementioned constituents for the duration of the implementation schedule. The Metals 
TMDL became effective on March 26, 2007. 
 

8. Order No. R4-2014-0064 prescribes new and more stringent final effluent daily maximum 
limitations for copper, which are based upon the Metals TMDL. Order No. R4-2014-0064 
requires the Permittee to comply with the following final water quality based effluent 
limitations for copper as of the effective date of the permit:  

 

   
Parameter 

 
Units 

Effluent Limitations 

Average 
Monthly 

Average 
Weekly

 
Maximum 

Daily 

Copper µg/L 28 -- 42 

lbs/day -- -- 0.4 

 
9. Although the Discharger is able to meet the concentration-based final effluent limitations for 

copper, it will not be able to consistently meet the mass-based copper final daily maximum 
effluent limitation.  

 
10. On February 11, 2014, Larry Walker Associates (LWA) submitted an email, on behalf of the 

Discharger, requesting a compliance schedule for copper within the NPDES permit and 
included the following documentation: 

 
a. Since the TMDL development, LWA asserts that a number of changes have occurred in 

the watershed that may have modified the numeric values that were used to calculate 
the numbers shown in the allocation table.  LWA states this is indicated by the fact that 
water quality monitoring at the Calleguas Creek Reach 2/3 boundary and in Mugu 
Lagoon is meeting the water quality objectives at the current discharge concentrations 
from the Hill Canyon WWTP.  As a result, LWA asserts that the following equation and 
updated technical information should be the basis for calculating effluent limitations:  
(CCC*Q*WER-BL)*%Load source, 

 
Where, 
 CCC = chronic saltwater copper criterion, 

  Q = the flow rate for the flow category, 
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  WER = equals the Water Effects Ratio  
  BL = background load for each flow category; and,  
  %Loadsource =  is the percentage of the current load attributable to the source. 
 
b. Alternatively, LWA asserts that using the saltwater criteria as the effluent limitations is 

an alternative that would be consistent with one of the options discussed in the Metals 
TMDL Technical Report. 

 
c. The City of Thousand Oaks proposes to continue its source control efforts to identify 

potential sources of copper and regulate them under their pretreatment program, such 
as performing influent monitoring for copper to more accurately quantify the levels of 
copper entering their Hill Canyon WWTP; and, issuing industrial permits to its industrial 
users, such as metal finishers, who may introduce metals to the Hill Canyon WWTP 
influent stream.  The City will also conduct a pilot project to evaluate the effectiveness 
of polymer addition for additional copper removal from the effluent and will investigate 
the feasibility of increasing the amount of treated effluent that can be recycled from the 
Hill Canyon WWTP.  

 
d. Under a water rights petition, Decision No. 1638, for Water Rights Application 29408 

and Wastewater Change Petition WW-6 of the City of Thousand Oaks (September 
1997), Camrosa Water District has been diverting and reclaiming flow from the Arroyo 
Conejo, which is principally treated effluent from the Hill Canyon WWTP. This diversion 
prevents a portion of the copper load from reaching the Mugu Lagoon, the location at 
which the final WLA applies. An average of 12.74 cubic feet per second (cfs) of water 
was diverted between January 2013 and January 2014. However, the water rights 
petition requires that there be 6 cfs of water left in the creek, so the City is limited to the 
amount of effluent that can be recycled. 

 
e. Milestones and completion dates for studies, which will take longer than thirty days to 

complete and evaluate, have been provided by the City of Thousand Oaks.  These 
studies and proposed actions will help the Hill Canyon WWTP achieve compliance with 
the mass-based final effluent limitations for copper by March 26, 2017. 

 
11. Order No. R4-2003-0083 prescribed the following final effluent limitations for chloride, which 

were based upon the WLAs promulgated by the U.S. Environmental Protection Agency 
(USEPA) in 2002 in the Calleguas Creek Chloride TMDL:  
 

 Parameter Units Maximum Daily  
Effluent Limitations 

Chloride (under routine conditions) lbs/day 10,100 

Chloride (under drought conditions) lbs/day 9,700 

 
12. The Permittee filed a petition with the State Water Resources Control Board (State Water 

Board) seeking, in part, review of the chloride effluent limitations in Order No. R4-2003-0083. 
The Permittee later requested that the State Water Board issue a stay of those effluent 
limitations. In October 2003, the Permittee, Camarillo Sanitary District, the City of Simi 
Valley, and this Regional Water Board entered into a "Stipulation for Further Order Issuing 
Stay, with Conditions," which stayed the final chloride effluent limitations in the NPDES 
permits for those three wastewater treatment plants. Specifically to the Hill Canyon WWTP, 
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the stipulation stayed the final chloride effluent limitations in Order No. R4-2003-0083. In 
November 2003, the State Water Board adopted WQO 2003-0019 approving the stipulation. 
 

13. On October 4, 2007, the Regional Water Board adopted Resolution No. R4-2007-016, 
Amendment to the Water Quality Control Plan – Los Angeles Region to Incorporate the 
Total Maximum Daily Load for Boron, Chloride, Sulfate, and TDS (Salts) in the Calleguas 
Creek Watershed (Salts TMDL), which established final WLAs for boron, chloride, sulfate, 
and TDS; provides an implementation schedule for up to fifteen years; and, sets interim 
limits for the aforementioned constituents for the duration of the implementation schedule. 
The Salts TMDL became effective on December 2, 2008. 

 
14. Order No. R4-2014-0064 prescribes a less stringent mass-based final effluent limitation for 

chloride during dry weather and a new and more stringent concentration-based final effluent 
limitation for chloride during wet weather, which are both based upon the Salts TMDL. Order 
No. R4-2014-0064 requires the Permittee to comply with the following final water quality 
based effluent limitations for chloride of the effective date of the permit:  

 

   
Parameter 

 
Units 

Average Monthly  
Effluent Limitations 

Chloride (dry weather)  lbs/day 17,500 

Chloride (wet weather) mg/L 150 

 
15. On April 14, 2014, the Discharger submitted a written request for higher interim limits for 

salts based on anticipated changes to its potable water supply.  The City expressed concern 
that the effluent concentrations may exceed final effluent limitations due to the new supply of 
Colorado River Water, which is higher in salt content than State Project Water. 

 
16. Regional Water Board staff requested specific information from the Permittee regarding the 

change in potable water supply.  On April 25, 2014, the Permittee submitted additional data 
indicating that its potable water supply was going to change from 100% State Project Water 
to 80% State Project Water and 20% Colorado River Water because of the drought.  This 
correspondence indicated that, during 2013, Colorado River Water’s concentrations of 
chloride, TDS, and sulfate are 9.2 mg/L, 241 mg/L, and 152 mg/L higher than State Project 
Water concentrations, respectively.  An email from Metropolitan Water District (WDR) dated 
February 28, 2017, indicated that MWD anticipates that the operation will continue until the 
end of the year.  While TDS and sulfate effluent concentrations are not expected to rise 
above the final effluent limitations in Order No. R4-2014-0064, the chloride concentrations 
have already started an upward trend. Recent monitoring data has indicated at least three 
chloride exceedances. No alternative water supply is reasonably available to the Permittee.     

 
17. California Water Code (CWC) section 13300 states: 

 
“Whenever a regional board finds that a discharge of waste is taking place or threatening to 
take place that violates or will violate requirements prescribed by the regional board, or the 
state board, or that the waste collection, treatment, or disposal facilities of a discharger are 
approaching capacity, the board may require the discharger to submit for approval of the 
board, with such modifications as it may deem necessary, a detailed time schedule of 
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specific actions the discharger shall take in order to correct or prevent a violation of 
requirements.” 
 

18. Based on effluent monitoring data and potable water data, the Permittee is not able to 
consistently comply with the final mass-based effluent limitations for copper or the chloride 
final effluent limitations contained in Order No. R4-2014-0064. Accordingly, pursuant to 
CWC section 13300, a discharge of waste is taking place and/or threatens to take place that 
violates requirements prescribed by the Regional Water Board. 

 
19. California Water Code section 13385, subdivisions (h) and (i), require the Regional Water 

Board to impose mandatory minimum penalties upon dischargers that violate certain effluent 
limitations. Section 13385(j)(3) exempts violations of an effluent limitation from mandatory 
minimum penalties "where the waste discharge is in compliance with either a cease and 
desist order issued pursuant to Section 13301 or a time schedule order issued pursuant to 
Section 13300, if all of the [specified] requirements are met." (emphasis added). 

 
20. The City has a strategy for complying with the final copper limits primarily by source control 

and maximizing recycled water use. The City will submit a work plan to specify how it will 
comply with the final chloride limit.  The City has also made efforts to upgrade its wastewater 
treatment plant and to participate with other stakeholders to develop a plan for addressing 
copper impairments in the watershed. The Regional Water Board issues this Time Schedule 
Order (TSO) in recognition that the City needs time to complete necessary studies, work 
with the stakeholders, and take other actions. Through this TSO, the Discharger will be 
required to submit updates associated with the existing work plan specifying the actions the 
City will take in order to prevent the violations of the applicable effluent limitations for 
copper.  Upon submittal, the Regional Water Board will evaluate the updated information 
associated with the previously submitted work plan. 

 
21. In accordance with California Water Code section 13385(j)(3), the Regional Water Board 

finds that: (a) the final mass-based daily maximum effluent limitations for copper are new 
limitations in Order No. R4-2014-0064, (b) the City needs to implement new or modified 
control measures in order to comply with the copper mass-based effluent limitations, and (c) 
the new or modified control measures cannot be designed, installed, and put into operation 
within 30 calendar days. 

 
22. In accordance with California Water Code section 13385(j)(3)(B)(iii), the Regional Water 

Board finds that: (a) unanticipated changes in the quality of the municipal or industrial water 
supply available to the Permittee are the cause of unavoidable changes in the composition 
of the waste discharge, (b) the changes in the composition of the waste discharge are the 
cause of the inability to comply with the final effluent limitations for chloride, (c) no 
alternative water supply is reasonably available to the Permittee, and (d) new or modified 
measures to control the composition of the waste discharge cannot be designed, installed, 
and put into operation within 30 calendar days.   

 
23. Since the time schedule for completion of the actions necessary to bring the waste 

discharge into compliance exceeds one year from the effective date of this TSO, this TSO 
includes interim requirements and the dates for their achievement. The interim requirements 
include both interim mass-based effluent limitations for copper and actions and milestones 
leading to compliance with the final mass-based effluent limitation for copper; and interim 
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effluent limitations for chloride and actions and milestones leading to compliance with the 
final effluent limitations for chloride. This TSO does not exceed five years. 

 
24. This TSO establishes interim mass-based effluent limitations for copper and interlim effluent 

limitations for chloride, and requires the Permittee to undertake specific actions to put the 
Permittee on the path towards compliance with the final mass-based effluent limitation for 
copper and final effluent limitations for chloride in Order No. R4-2014-0064. The established 
time schedule is as short as possible, taking into account the technological, operation, and 
economic factors that affect the design, development, and implementation of the control 
measures that are necessary to comply with the final effluent limitations. 

 
25. The interim mass-based daily maximum effluent limitation for copper is calculated using 

conversion factors and the concentration-based interim waste load allocation as set forth in 
the Metals TMDL, established by the Regional Water Board on June 8, 2006.  The Metals 
TMDL interim WLA was derived using the 95th percentile of available discharge 
concentration data at the time of TMDL development.  The interim effluent limitations for 
chloride are equal to the interim WLAs in the Salts TMDL. 

 
26. CWC section 13385(j)(3)(D) requires the Permittee to prepare and implement a Pollution 

Prevention Plan (PPP) pursuant to CWC section 13263.3. Therefore, a PPP will be 
necessary for copper. 

 
27. A TSO is appropriate in these circumstances to allow time for the Permittee to complete 

necessary studies that will bring the Hill Canyon WWTP into compliance with the final mass-
based effluent limitation for copper and the final effluent limitations for chloride. These 
necessary studies cannot be completed within 30 calendar days. The temporary copper and 
chloride exceedances allowed by this TSO are in the public interest given the significant 
environmental benefits associated with promptly achieving compliance with the final effluent 
limitations for these pollutants. 

 
28. Pursuant to CWC section 13385(j)(3), full compliance with the requirements of this TSO 

exempts the Permittee from mandatory minimum penalties only for violations of the mass-
based final effluent limitations for copper and the final effluent limitations for chloride in 
Order No. R4-2014-0064 that occur after the effective date of this TSO. 

 
29. This TSO concerns an existing facility and does not significantly alter the status with respect 

to the facility. This TSO is also being taken for the protection of the environment. Therefore, 
issuance of this TSO is exempt from the provisions of the California Environmental Quality 
Act (Public Resources Code, Section 21100, et seq.) in accordance with sections 15301 and 
15321(a)(2) of Title 14 of the California Code of Regulations (CCR). 

 
30. The Regional Water Board has notified the Permittee and interested agencies and persons 

of its intent to issue this TSO concerning compliance with waste discharge requirements. 
The Regional Water Board, in a public hearing, heard and considered all testimony pertinent 
to this matter. 

 
31. Any person aggrieved by this action of the Regional Water Board may petition the State 

Water Board to review the action in accordance with CWC section 13320 and CCR, title 23, 
sections 2050 and following. The State Water Board must receive the petition by 5:00 p.m., 
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30 days after the Regional Water Board action, except that if the thirtieth day following the 
action falls on a Saturday, Sunday, or state holiday, the petition must be received by the 
State Water Board by 5:00 p.m. on the next business day. Copies of the law and regulations 
applicable to filing petitions may be found on the Internet at 
http://www.waterboards.ca.gov/public_notices/petitions/water_quality or will be provided 
upon request. 

 
IT IS HEREBY ORDERED that, pursuant to California Water Code section 13300, the City of 
Thousand Oaks, as owner and operator of the Hill Canyon WWTP, shall comply with the 
requirements listed below to ensure its discharges comply with the final mass-based effluent 
limitation for chloride and the final effluent limitations for chloride in Order No. R4-2014-0064: 
 
1. From May 8, 2014 to March 26, 2017, the Permittee shall comply with the following 

interim mass-based effluent limitation for copper: 
 

 
Parameter 

 
Units 

Effluent Limitations 

Average 
Monthly1  

Average 
Weekly 

Maximum 
Daily 

Copper lbs/day -- -- 2.3 

 
2. From May 8, 2014 to January 31, 2015, the Permittee shall comply with the following 

interim effluent limitations for chloride: 
 

 
Parameter 

 
Units 

Effluent Limitations 

Average 
Monthly2  

Average 
Weekly 

Maximum 
Daily 

Chloride 
mg/L 189 -- -- 

lbs/day 22,100 -- -- 

 
3. The Permittee shall implement and complete the following studies, actions, and 

milestones according to the schedule proposed by the Discharger in its email dated 
February 11, 2014, and in correspondence and phone conversations during the month of 
April 2014, as follows: 

 

Task 
No. 

Description Deadline 

1 Begin polymer pilot study to investigate additional copper removal  April 2014 

2 Evaluate percent reduction of copper from pilot study August 2014 

3 Evaluate copper and chloride loadings January 2015 

4 Conduct Source evaluation study and identify feasible source 
control strategies for copper June 2015 

                                                           
1
 These interim effluent limitations apply all year round, during wet weather and dry weather. 

2
 These interim effluent limitations apply all year round, during wet weather and dry weather. 

http://www.waterboards.ca.gov/public_notices/petitions/water_quality
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Task 
No. 

Description Deadline 

5 Implement identified feasible source control strategies for copper  March 2016 

6 Reevaluate final mass-based WLAs for copper based on 
evaluation of loadings from all sources.  

June 2015 

7 Propose modified WLAs for copper in TMDL to Regional Water 
Board, if justified 

March 2016 

8 Reduce copper loadings by 50% of the difference between 2007 
load and WLA 

March 26, 2015 

9 Achieve full compliance with final mass-based effluent limitation 
for copper in Order No. R4-2014-0064  

March 26, 2017 

 
4. The Permittee shall achieve full compliance with the final mass-based effluent limitation 

for copper as soon as possible, but no later than March 26, 2017. 
 

5. By August 6, 2014, the Permittee shall submit a work plan for achieving compliance with 
the final chloride effluent limitations in Order No. R4-2014-0064 to the Regional Water 
Board.   

 
6. The Permittee shall submit a Pollution Prevention Plan (PPP) work plan, with the time 

schedule for implementation, for approval of the Executive Officer no later than August 
8, 2014, pursuant to CWC section 13263.3. 

 
7. The Permittee shall submit quarterly progress reports of efforts taken by the Permittee 

towards achieving compliance with the final mass-based effluent limitation for copper 
and the final effluent limitation for chloride. The reports shall summarize the progress to 
date, activities conducted during that quarter, and the activities planned for the upcoming 
quarters. The reports shall also state whether or not the Facility was in compliance with 
the interim mass-based effluent limitation for copper during the reporting period; report 
the daily maximum mass of copper discharged (expressed in lbs/day) for each month 
within the reporting quarter; and, show how each of the daily maximum mass of copper 
discharged was calculated, by specifying the copper concentration for the given month 
and flow used for the given date of sample collection. With respect to chloride, the report 
shall also specify the potable water supply chloride concentration, the influent chloride 
concentration, and the effluent chloride concentration.  Each quarterly report shall be 
received by the Regional Water Board by the 15th day of the first month following the 
reporting period (January 15, April 15, July 15, and October 15). The first progress report 
shall be received by the Regional Water Board by October 15, 2014, and will cover the 
months of July 2014 through September 2014.  The final report shall be received by the 
Regional Water Board by April 15, 2017.   

 
8. All technical and monitoring reports required under this TSO are required pursuant to 

CWC sections 13267 and 13383. The Regional Water Board needs the required 
information in order to determine compliance with this TSO and Order No. R4-2014-
0064. The Regional Water Board believes that the burdens, including costs, of these 
reports bear a reasonable relationship to the needs for the reports and the benefits to be 
obtained from the reports. 



City of Thousand Oaks 
Hill Canyon Wastewater Treatment Plant 
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9. Any person signing a document submitted under this TSO shall make the following 
certification: 

"I certify under penalty of law that this document and all attachments were prepared 
under my direction or supervision in accordance with a system designed to assure that 
qualified personnel properly gather and evaluate the information submitted. Based on 
my inquiry of the person or persons who manage the system, or those persons directly 
responsible for gathering the information, the information submitted is, to the best of my 
knowledge and belief, true, accurate, and complete. I am aware that there are significant 
penalties for submitting false information, including the possibility of fine and 
imprisonment for knowing violations." 

10. If the Permittee fails to comply with any provision of this TSO, the Regional Water Board 
may take any further action authorized by law. The Executive Officer, or hislher delegee, 
is authorized to take appropriate enforcement action pursuant, but not limited to, CWC 
sections 13350 and 13385. The Regional Water Board may also refer any violations to 
the Attorney General for judicial enforcement, including injunction and civil monetary 
remedies. 

11. All other provisions of Order No. R4-2014-0064 not in conflict with this TSO are in full 
force and effect. 

12. The Regional Water Board may reopen this TSO at its discretion or at the request of the 
Permittee, if warranted. Lack of progress towards compliance with this TSO may be 
cause for the Regional Water Board to modify the conditions of this TSO. 

13. If the Discharger will not be able to complete the necessary tasks in accordance with the 
above schedule to bring the facility into compliance with the final mass-based effluent 
limitation for copper andlor the final effluent limitations for chloride by the expiration date 
of this TSO, the Discharger may request additional time to complete the remaining tasks. 

14. This TSO becomes effective immediately upon adoption by the Regional Water Board. 
This TSO expires on March 27, 2017. 

I, Samuel Unger, Executive Officer, do hereby certify that the foregoing is a full, true and correct 
copy of an order adopted by the California Regional Water Quality Control Board, Los Angeles 
Region, on May 8, 2014. 

ow, 
Samuel Unger, FE., Executive Officer 


