STATE OF CALIFORNIA
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
LOS ANGELES REGION

ORDER NO. R4-2005-0013
ISSUANCE OF AMENDED TIME SCHEDULE
(AMENDED ORDER NO. R4-2003-0030)
FOR
MALIBU COUNTRY MART, LTD.
TO COMPLY WITH THE REQUIREMENTS PRESCRIBED IN
ORDER NO R4-2003-0029
MALIBU COUNTRY MART |
(File No. 00-75)

The California Regional Water Quality Control Board, Los Angeles Region (Regional Board) finds:

1.

Malibu Country Mart, Ltd. (hereinafter, Discharger) owns and operates Malibu Country
Mart | (MCM 1) (the Property) a shopping center and office complex located at 3835
Cross Creek Road, Malibu, California 90265. MCM | is comprised of 28 retail and
commercial businesses including three fast-food and two on a sit down restaurants, a
hair salon and several boutiques. Businesses include Nobu, John’s Garden, Tradinol.
Coffee Bean and Tea Leaf, Howdy’s, and the Malibu Mutt.

On January 30, 2003, the Regional Board adopted Waste Discharge Requirements
(WDRs) Order No. R4-2003-0029 and a Time Schedule Order (TSO) No. R4-2003-0030
specifying requirements for discharge of wastewater from a septic tank/leachfield
disposal system at the Property and providing a timeline for the Discharger to upgrade
the existing septic tank/leachfield disposal system, and achieve full compliance with the
WDRs.

The TSO No. R4-2003-0030 contains provision 5.B., which requires “ By December 1,
2004, complete construction, start-up activities and testing to achieve full compliance
with all requirements contained in Order No. R4-2003-0029.” On July 28, 2004, a
meeting between Regional Board staff and the Discharger was held. At that time, the
Discharger was aware of the possibility that the City of Malibu (City) would again place a
measure on the on the ballot which would allow the City to acquire land in the
commercial Malibu Civic Center area for construction of a centralized wastewater
treatment plant, and expressed a desire to delay construction of an individual treatment
plant.

A centralized wastewater treatment plant (WWTP) is preferred for all of the commercial
dischargers in the City of Malibu’s commercial center, designated the Malibu Civic
Center area, because these properties are crowded together, and have minimal space
to construct individual onsite WWTPs capable of providing the level of treatment
necessary to meet the water quality objectives in the area. Measure S, approved by the
voters in the City of Malibu on November 6, 2004, is a measure to provide educational
funds and the funding necessary to purchase land in the Malibu Civic Center area that
could be used in part to construct a centralized WWTP.
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5. The Regional Board has notified the Discharger, interested agencies and persons of the
intent to amend the TSO to extend the schedule for compliance with the WDRs, and has
provided them with an opportunity to submit their written views and recommendations
for the amendment.

6. The Board in a public hearing, heard and considered all testimony pertinent to this
matter. All Orders referred to above and records of hearings and testimony therein are
included herein by reference.

7. This project involves an existing facility and, as such, is exempt from the provisions of
the California Environmental Quality Act (Public Resources Code, section 21000 et seq.)
in accordance with title 14, California Code of Regulations, section 15301.

IT IS HEREBY ORDERED that Regional Board Order No. R4-2003-0030 adopted by this
Regional Board on January 30, 2003, is herein amended as follows:

e Provision No. 5 .B. is amended to read as follows:

5.B. Submit by January 27, 2006, a copy of an agreement between the Discharger and the
City of Malibu exhibiting sufficient commitments acceptable to the Regional Board by the
Discharger and the City of Malibu for connection of the Discharger’s facilities to a
centralized WWTP which is intended to be installed and operational by January 27,
2008. If an agreement containing sufficient commitments as determined by the
Regional Board is approved by the Regional Board at a Board meeting as consistent
with the purposes of this amendment, then the Board intends to modify the time
schedule in this Order to reflect the connection to the centralized plant.

In the event that the Discharger is unable to come to an agreement with the City, the
Discharger shall proceed to begin construction of its own treatment plant to achieve fill
compliance with Order R4-2003-0029 by January 27, 2007.

With the sole exception of the amendments made herein, the original terms and provisions of
Order No. R4-2003-0030 shall remain in full force and effect.

I, Jonathan S. Bishop, do hereby certify that the foregoing is a full, true, and correct copy of an
Order adopted by the California Regional Water Quality Control Board, Los Angeles Region, on
January 27, 2005.

Jonathan S. Bishop
Executive Officer



