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Notice of Intent  

Peninsula 

Enhanced Watershed Management Program (EWMP) 

SECTION 1. PROGRAM TYPE AND PERMITTEES 

The Cities of Rancho Palos Verdes, Palos Verdes Estates, Rolling Hills Estates, the County of Los Angeles, 

and the Los Angeles County Flood Control District (Peninsula EWMP Agencies) are parties to this Notice 

of Intent (NOI) and are hereby notifying the Los Angeles Regional Water Quality Control Board (Regional 

Water Board) of their intent to develop an Enhanced Watershed Management Plan (EWMP) for the 

Peninsula Watershed. This NOI is being submitted in accordance with Part VI.C.4.b.i of Order R4-2012-

0175. In accordance with Order R4-2012-0175, the Peninsula EWMP Agencies meet the LID and Green 

Street conditions and will submit a Work Plan within 18 months of the effective date of the Order (June 

28, 2014) and will submit the Draft EWMP within 30 months of the effective date of Order (June 28, 

2015). See Table 1 for milestone dates associated with the proposed EWMP. 

Table 1: Planning Dates: EWMP Initial Submittals, Revisions, and Approval Dates. 

Permit Milestone Milestone Date Task 

Effective Date of Order December 28, 2012 - 

60 Days from Effective Date February 26, 2013 Initiate LID Ordinance and Green Streets Policy 

development 

6 months from Effective Date June 28, 2013 Complete draft of LID Ordinance and Green 

Streets Policy 

18 months from Effective Date June 28, 2014 Submit EWMP Work Plans 

30 months from Effective Date June 28, 2015 Submit Draft EWMPs 

4 months from Draft EWMP  October 2015 Regional Water Board comments on EWMP 

3 months from Regional Board 

Comments 

January 2016 Submit Final EWMP 

3 months from submission of 

Final EWMP 

April 2016 Regional Board approval of EWMP 

Begin implementing EWMP 
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SECTION 2. TOTAL MAXIMUM DAILY LOADS ESTABLISHED WATER QUALITY BASED 
EFFLUENT LIMITATIONS:  

The Peninsula EWMP Agencies are responsible for eight TMDLs. Table 2 lists all applicable TMDLs. Table 3 

lists all applicable interim and final trash Water Quality Based Effluent Limitations (WQBELs) and all other 

final WQBELs occurring prior to EWMP approval.  

Table 2: List of TMDLs applicable to the Peninsula EWMP Agencies.  

TMDL 

LARWQCB 

Resolution 

Number 

Effective Date and/or 

Environmental Protection 

Agency (EPA) Approval Date 

Santa Monica Bay Beaches Wet 

Weather Bacteria TMDL – Group 7 

2002-022  

Amended by R12-007 

July 15, 2003 

R12-007 not yet effective 

Santa Monica Bay Beaches Dry 

Weather Bacteria TMDL – Group 7 

2002-004 

Amended by R12-007 

July 15, 2003 

R12-007 not yet effective 

Santa Monica Bay Nearshore and 

Offshore Debris TMDL 
R10-010 March 20, 2012 

Machado Lake Trash TMDL 2007-006 March 6, 2008 

Machado Lake Nutrient TMDL 2008-006 March 11, 2009 

Machado Lake Pesticides and PCBs 

(Toxics) TMDL 
R10-008 March 20, 2012 

Greater Los Angeles and Long Beach 

Harbor Waters Toxic Pollutants TMDL 
R11-008 March 23, 2012 

Santa Monica Bay TMDL for DDTs and 

PCBs 
EPA Established March 26, 2012 

 

  



 

Peninsula 3 June 27, 2013 

EWMP NOI  

Table 3: Applicable Interim and Final Trash WQBELs and all other Final WQBELs and Receiving Water 
Limitations Occurring Before EWMP Approval (April 2016). 

TMDL Order WQBEL 
Interim

/Final 

Compliance 

Date 

Santa Monica Bay Beaches 

Dry Weather Bacteria TMDL 

– Group 7 

Compliance with total allowable 

exceedance days for summer -weather 
Final July 15, 2006 

Compliance with total allowable 

exceedance days for winter dry-weather  
Final July 15, 2009 

Santa Monica Bay Nearshore 

and Offshore Debris TMDL 
Reduce baseline by 20%  Interim 

March 20, 

2016 

Machado Lake Trash TMDL 

Reduce baseline by 20% Interim March 6, 2012 

Reduce baseline by 40% Interim March 6, 2013 

Reduce baseline by 60% Interim March 6, 2014 

Reduce baseline by 80% Interim March 6, 2015 

Zero Trash Final March 6, 2016 
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SECTION 3. IDENTIFY TMDL CONTROL MEASURES: 

The Peninsula EWMP Agencies are responsible for three TMDLs that have interim (trash only) and final 

WQBELs that occur prior to the anticipated approval of the Program. Table 4 identifies the 

implementation plans along with the status of those plans. The Peninsula EWMP Agencies will continue 

their efforts to implement the actions of the TMDL Implementation Plans and develop additional plans. 

Table 4: Implementation Plans for Peninsula Watershed TMDLs. 

Implementation Plan Plan status 

Santa Monica Bay Beaches Wet Weather Bacteria TMDL 

Implementation Plan for JG7 

Final plan submitted July 15, 2005 

Santa Monica Bay Beaches Bacterial TMDLs Coordinated Shoreline 

Monitoring Plan 

Final plan submitted April 7, 2004 

In addition to the implementation plans described above, full capture trash systems will be installed to 

comply with the Machado Lake Trash TMDL and the Santa Monica Bay Nearshore and Offshore Debris 

TMDL. See Table 5 for the implementation schedule. 

Table 5: Full Capture System Implementation Schedule. 

TMDL 
Implementation Plan and Control 

Measures 

Status of 

Implementation 

Machado Lake Trash TMDL 

Install certified Full Capture Systems to 

reduce baseline by 60%  
Completed 

Install certified Full Capture Systems to 

reduce baseline by 100% 

Completion anticipated 

by June 2014 

Santa Monica Bay Nearshore 

and Offshore Debris TMDL 

Install certified Full Capture Systems to 

reduce baseline by 20% 

Completion anticipated 

by March 2016 

Section 3.1 – Machado Lake Catch Basin Inserts 

All city-owned catch basins within the Machado Lake Watershed are planned to be retrofitted with Full 

Capture Systems to comply with the Machado Lake Trash TMDL. The cities of Rancho Palos Verdes, Palos 

Verdes Estates, and Rolling Hills Estates have proactively retrofitted approximately 60% of these catch 

basins within the Peninsula EWMP Agencies’ jurisdiction. The remaining 40% of Machado Lake city-

owned catch basins will be retrofitted within the 2013-2014 fiscal year using funding provided by the 

Proposition 84 Round 1 Grant “Machado Lake Trash TMDL” awarded to the city of Torrance. 

Section 3.2 – Santa Monica Bay Catch Basin Inserts 

The Santa Monica Bay Nearshore and Offshore Debris TMDL requires for the baseline load to be reduced 

by 20% by March 20, 2016. Each of the involved Peninsula EWMP Agencies plan to install certified Full 

Capture Systems to address drainage areas within the Santa Monica Bay Watershed to effectively reduce 

the baseline load by 20% within the required timeline.  
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SECTION 4. DEMONSTRATION OF MEETING LID ORDINANCE AND GREEN STREET 
POLICY REQUIREMENTS:  

The Peninsula EWMP Agencies have LID ordinances and Green Streets policies in development. Table 6 

summarizes the status of the Permittees’ LID ordinances and Table 7 summarizes the status of the 

Peninsula EWMP Agencies’ Green Streets policies. More than 50% of the MS4 watershed area that will be 

addressed by the EWMP is covered by LID ordinances and Green Streets policies.  

Table 6: Status of LID Ordinance Coverage of the Peninsula EWMP Agencies. 

Permittee LID Ordinance Status 

MS4 Watershed 

Area for which 

Permittee is 

Responsible 

[square miles] 

Percentage of 

Watershed Area 

Rancho Palos Verdes Draft Ordinance 13.5 60% 

Palos Verdes Estates Draft Ordinance 4.8 21% 

Rolling Hills Estates Draft Ordinance* 3.6 16% 

County of Los Angeles  Draft Ordinance 0.7 3% 

Los Angeles County Flood 

Control District 

- 
- - 

Total MS4 Watershed Area Covered by LID 

Ordinances 
22.6 - 

% of MS4 Watershed Area Covered by LID Ordinance) 100% 
 

* City of Rolling Hills Estates utilizes County of Los Angeles contract services and the County’s draft LID Ordinance serves as the 

City’s draft LID Ordinance. 

Status Descriptions: 

• Draft Ordinance – Permittee has completed, or will complete by June 28, 2013, the development of a draft LID Ordinance 

that is in compliance with the requirements of Order R4-2012-0175 for its portion of the MS4 watershed. 

 

  



 

Peninsula 6 June 27, 2013 

EWMP NOI  

Table 7: Status of Green Street Policy Coverage of the Peninsula EWMP Agencies. 

Permittee 
Green Street 

Policy Status 

MS4 Watershed Area for 

which Permittee is 

Responsible 

[square miles] 

Percentage of 

Watershed Area 

Rancho Palos Verdes Draft Policy 13.5 60% 

Palos Verdes Estates Draft Policy 4.8 21% 

Rolling Hills Estates Draft Policy 3.6 16% 

County of Los Angeles  Draft Policy 0.7 3% 

Los Angeles County 

Flood Control District 
- - - 

Total MS4 Watershed Area Covered by LID 

Ordinances 
22.6 - 

% of MS4 Watershed Area Covered by LID Ordinance) 100% 

 

Status Descriptions: 

• Draft Policy – Permittee has completed, or will complete by June 28, 2013, the development of a draft Green Street Policy 

that is in compliance with the requirements of Order R4-2012-0175 for its portion of the MS4 watershed. 
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SECTION 5. GEOGRAPHIC SCOPE OF ENHANCED WATERSHED MANAGEMENT 
PROGRAM: 

Figure 1: Watershed and Permittee Area Representation. 

The geographic scope of the Peninsula EWMP comprises the incorporated Cities of Rancho Palos Verdes, 

Palos Verdes Estates and Rolling Hills Estates and unincorporated areas of the County of Los Angeles. The 

Palos Verdes Peninsula is situated in the southwestern portion of Los Angeles County atop the Palos 

Verdes Hills, which are bounded to the north by Torrance, to the east by the City of Los Angeles, and to 

the south and west by the Pacific Ocean. The Palos Verdes Peninsula is distinct in topography and land 

usage when compared with much more densely developed, low-lying neighboring areas. The major land 

use designation on the Peninsula is residential with significant portions of open space and soft bottom 

canyons. 

A drainage divide dissects the Peninsula from the northeast to the southwest with the westerly portion 

draining into the Santa Monica Bay and the easterly portion draining to two sub-watersheds within the 

Dominguez Channel Watershed; the Machado Lake and the Greater LA Harbor sub-watersheds. Drainage 

from the Peninsula Cities is conveyed via the natural soft bottom canyon systems in conjunction with 

structured storm drain systems. These systems are intertwined and cross-connected warranting a 

Peninsula-wide coordinated approach to monitoring and implementation efforts.  

The City of Rolling Hills is not currently intending to participate in the EWMP, but will be participating in 

the Coordinated Integrated Monitoring Program (CIMP) along with the members of the Peninsula EWMP. 
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Due to the City's unique character and topographic features, the City is developed with single family 

residences on large estate like lots where low impact development measures are regularly implemented. 

Therefore, the City has determined that there is no reasonable opportunity for regional or distributed 

BMPs within the City other than LID implemented on private property;, therefore, the City of Rolling Hills 

has determined to implement the minimum control measures and utilize source control and institutional 

controls to meet the Permit requirements. 

Figure 1 provides a map of the watershed boundaries and notes the jurisdictional boundaries of the 

Permittees. Although the Peninsula EWMP does not include all jurisdictions within the Palos Verdes 

Peninsula, all drainage infrastructure operated and maintained by the Los Angeles County Flood Control 

District within the boundaries shown in Figure 1 will be covered under the EWMP. 

Permittees do not have jurisdiction over lands owned by school districts, the State of California, or the 

Federal government. The Peninsula EWMP area identified by watershed and Permittee is provided in 

Table 8. 

Table 8: Santa Monica Bay Watershed Land Area by Peninsula EWMP Agency. 

Permittee 

Land Area within 

Santa Monica Bay 

Watershed  

(Square Miles) 

Land Area 

within Machado 

Lake Watershed  

(Square Miles) 

Land Area within 

Greater LA Harbor 

Watershed  

(Square Miles) 

Total 

EWMP 

Area 

Rancho Palos Verdes 9.35 1.07 3.02 13.5 

Palos Verdes Estates 4.35 0.39 0 4.8 

Rolling Hills Estates 0.46 2.78 0.34 3.6 

County of Los Angeles 0 0.70 0 0.7 

Los Angeles County 

Flood Control District 
N/A N/A N/A 0 

Total 14.2 4.9 3.4 22.6 
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SECTION 6. PLAN CONCEPT AND INTERIM MILESTONES AND DEADLINES: 

The Peninsula EWMP Agencies have collectively developed Implementation and Monitoring Plans with 

strategies to comply with the area’s TMDLs. The Peninsula EWMP Agencies will continue to apply 

strategies set forth by the developed plans as well as build upon the current plans. In addition, the 

Peninsula EWMP Agencies will re-evaluate the proposed watershed control measures, identify additional 

regional projects to maximize opportunities for retaining all non-stormwater runoff and stormwater from 

the 85th percentile, 24-hour storm event, and identify additional watershed control measures for those 

areas in the watershed that cannot be addressed by a regional project. 

The Peninsula EWMP Agencies are comprised mostly of residential land use areas with a geographical 

setting of multiple hills. The hills in this area pose the greatest challenge in finding an area to implement 

a regional project, however they also allow for a greater opportunity in a project being fed by gravity 

rather than pumping water to an infiltration project. For example, the Chandler Quarry pit collects flows 

from a 707 acre tributary area and has the capacity to retain and infiltrate up to the 50-year storm before 

discharging to the nearby Project 77 storm drain. This benefit allows for a less expensive, more 

sustainable regional project.  

Table 9 lists interim milestones and deadlines for the Peninsula EWMP. 

Table 9: Enhanced Watershed Management Program Interim Milestones and Deadlines. 

Milestone Deadline 

Complete draft CIMP December 2013 

Complete internal draft of EWMP Work Plan March 2014 

Compile technical memorandum of water quality priorities March 2014 

Submit final EWMP Work Plan June 2014 

Develop interim numeric milestones for EPA developed TMDLs  August 2014 

Conduct initial RAA based on selected watershed control measures December 2015 

Complete internal draft of EWMP May 2015 

Submit draft EWMP to Regional Water Board June 2015 

Submit Final EWMP to Regional Water Board 

(revised based on Regional Water Board comments) 

January 2016 

SECTION 7. COST ESTIMATE: 

It is estimated that the cost for the Peninsula Watershed EWMP development is $600,000. In addition, 

the Peninsula EWMP Agencies will contribute approximately $18,000 in contract administration costs and 

thousands of dollars to in-kind services. The additional cost beyond the consultant contractual amount to 

prepare the EWMP has not been evaluated as it may vary for each participating agency. 

SECTION 8. PERMITTEE MEMORANDA OF UNDERSTANDING: 

A copy of the final draft Memoranda of Understanding (MOU) between the Cities of Rancho Palos 

Verdes, Palos Verdes Estates, Rolling Hills Estates, the County of Los Angeles, and the Los Angeles County 

Flood Control District is included in Attachment A. All agencies have committed to participation in the 

EWMP through signed letters of intent located in Attachment B. The agreement will be executed before 

December 28, 2013. 
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SECTION 9. COMMITMENT TO IMPLEMENT A STRUCTURAL BMP OR SUITE OF BMPS: 

The Permittees listed in Table 10 will implement the identified structural BMP or suite of BMPs to fulfill 

the obligations under Part VI.C.b.iii. 

Table 10: Structural BMPs to be Implemented in the Peninsula EWMP Watersheds. 

Watershed 
Structural BMP or Suite of BMPs to be 

Implemented 

Planned 

Implementation 

Date 

Dominguez Channel 

Watershed 
Model Equestrian Center 

Completion anticipated 

by June 2015 

Santa Monica Bay 

Watershed 

San Ramon Canyon Stormwater Flood Reduction 

Project 

Completion anticipated 

by June 2015 

Section 9.1 – Model Equestrian Center  

The Model Equestrian Center project will use the existing municipal Peter Weber Equestrian Center, a 

seven and one-half (7.5) acre facility that houses 116 horses, to create a public demonstration site for 

environmentally sustainable horse-keeping practices while improving the quality of stormwater and 

other runoff. This project will be divided into two parts.  

Part A of this project will involve retrofits of existing facilities. The existing equestrian facilities will be 

retrofitted to improve drainage and stormwater runoff quality. These retrofits will include downspout 

redirection, drainage correction from existing horse stalls, bioswale or similar water quality treatment 

system installation, cover for daily manure storage, and drainage improvements to existing arenas and 

the overall site. Water quality will be improved by providing a permanent cover for daily manure storage, 

directing runoff away from areas where horses are kept, and bioswales will provide stormwater 

treatment by filtering large particles in the swale and removing smaller particles and associated 

contaminants through the bioretention portion provided by the vegetation. 

Part B of this project involves new construction. A new 15,000 square-foot barn and associated 

improvements will be constructed on the 2.5 acre northwest portion of the site. Key water quality 

features will include a covered horse wash area with wash water captured and reused for subsurface 

irrigation to maintain appearance of habitat buffers and treatment bioswales, manure management to 

control vectors, odors and runoff, and a cistern or rain barrels to collect rainfall from the barn roof for 

use in irrigation. In addition, the facility will utilize Low Impact Development (LID) and green building 

techniques, integrated pest management through structural design, and equine-safe native and drought-

proof plant buffers.  

Both parts of the project, the new facility and the retrofit, will be designed to demonstrate BMPs that can 

be easily replicated at private stables. Interpretive signage will demonstrate and educate the equestrian 

community on how the BMPs protect and improve stormwater quality. This signage will be installed to 

educate horse boarders and visitors on the specific BMPs integrated into the facilities and on the site.  

Section 9.2 – San Ramon Canyon Stormwater Flood Reduction Project 

The San Ramon Canyon is located in the southeastern corner of the city of Rancho Palos Verdes. The 

canyon provides a natural drainage course for areas near Palos Verdes Drive East. Due to the 

geographical characteristics of the canyon, landslide induced rock and soil deposits in the canyon bottom 

are transported during heavy rainfall events. This creates flooding of the roadway, overwhelming existing 

drainage facilities, endangering nearby roadway integrity and threatening downstream residents. The San 



 

Peninsula 11 June 27, 2013 

EWMP NOI  

Ramon Canyon Stormwater Flood Reduction Project, estimated to cost approximately twenty million 

dollars ($20,000,000), involves significant drainage restoration work to stabilize Palos Verdes Drive East 

and Palos Verdes Drive South.  

According to the Project Study Report for the San Ramon Canyon project, the canyon is capable of 

producing over 5,400 cubic yards of debris and sediment. The effects of sediment in stormwater runoff 

on receiving water quality are both environmentally and economically costly. Sediment laden runoff can 

adversely affect water quality physically, chemically, and biologically. The sediment that is transported by 

stormwater runoff can carry organic matter, animal wastes, heavy metals, nutrients and pesticides. All of 

these pollutants bind to sediment particles and can pose significant threats to the quality of downstream 

waters. Substantial impacts from heavy sediment loading can range from direct effects on aquatic 

ecosystems such as increased turbidity and algal blooms, to indirect threats to human health from toxic 

materials accumulating in fish tissue. The myriad of effects on water quality from sediment-laden runoff 

can introduce aquatic biota and public health concerns resulting in substantial impacts for municipalities. 

The San Ramon Canyon Stormwater Flood Reduction Project will help alleviate environmental 

consequences by reducing the amount of sediment and associated pollutants to the Santa Monica Bay 

and Pacific Ocean. The San Ramon Canyon Stormwater Flood Reduction Project is anticipated to be 

completed by June 2015. 
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MEMORANDUM OF UNDERSTANDING 
BETWEEN 

THE CITY OF RANCHO PALOS VERDES, THE CITY OF PALOS VERDES ESTATES, 
THE CITY OF ROLLING HILLS ESTATES, THE LOS ANGELES COUNTY FLOOD 

CONTROL DISTRICT, AND THE COUNTY OF LOS ANGELES 
REGARDING THE ADMINISTRATION AND COST SHARING FOR DEVELOPMENT 

OF THE ENHANCED WATERSHED MANAGEMENT PROGRAM FOR THE 
PENINSULA EWMP AGENCIES 

 
This Memorandum of Understanding (MOU), is made and entered into as of the date of 
the last signature set forth below by and between THE CITY OF RANCHO PALOS 
VERDES, a body corporate and politic, THE CITY OF PALOS VERDES ESTATES, a 
body corporate and politic, and THE CITY OF ROLLING HILLS ESTATES, a body 
corporate and politic, a body corporate and politic, LOS ANGELES COUNTY FLOOD 
CONTROL DISTRICT (LACFCD), apolitical subdivision of the State of California, and 
THE COUNTY OF LOS ANGELES (LA County), a political subdivision of the State of 
California. Collectively, these entities shall be known herein as “PARTIES” or 
individually as “PARTY.” 
 

WITNESSETH 
 

WHEREAS, the Regional Water Quality Control Board, Los Angeles Region 
(Regional Board) adopted the National Pollutant Discharge Elimination System 
Municipal Separate Storm Sewer System Permit Order No. R4-2012-0175 (MS4 
Permit); and 

 
WHEREAS, the MS4 Permit became effective on December 28, 2012 and 

requires that the LACFCD, LA COUNTY, and 84 of the 88 cities (excluding Avalon, 
Lancaster, Long Beach, and Palmdale) within the County of Los Angeles comply with 
the prescribed elements of the MS4 Permit; and 

 
WHEREAS, the PARTIES, have agreed to collaborate on the compliance of 

certain elements of the MS4 Permit; and 
 
WHEREAS, the PARTIES collaboratively prepared a final Scope of Work as 

shown in Exhibit D and Request for Proposal to obtain a Consultant to assist the 
PARTIES with compliance with certain elements of the MS4 Permit; and 
 

WHEREAS, the PARTIES propose for the Consultant to prepare and deliver a 
Final Work Plan, Draft and Final Enhanced Watershed Management Program 
(EWMP) in compliance with certain elements of the MS4 Permit, at a total cost of 
approximately six hundred thousand dollars ($600,000) as shown in Table 1 of Exhibit 
A; and 
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WHEREAS, the PARTIES have determined that hiring a Consultant to prepare 
and deliver the EWMP will be beneficial to the PARTIES and they desire to participate 
and will provide funding in accordance with the cost allocation in Table 3 of Exhibit A; 
and 

 
WHEREAS, the CITY OF RANCHO PALOS VERDES will act on behalf of the 

PARTIES in the administration of the consultant service agreement for the preparation 
of the EWMP; and  

 
 WHEREAS, the PARTIES have agreed to establish a EWMP working group 
(comprised of designated staff from each PARTY) to provide technical oversight and 
project management for the development of the PLANS, and 
 

WHEREAS, the PARTIES agree that each shall assume full and independent 
responsibility for ensuring its own compliance with the MS4 Permit despite the 
collaborative approach of the MOU. 

 
NOW, THEREFORE, in consideration of the mutual benefits to be derived by the 

PARTIES, and of the promises contained in this MOU, it is hereby agreed as follows: 
 

Section 1. Recitals: The recitals set forth above are fully incorporated as part of this 
MOU. 

 
Section 2. Purpose: The purpose of this MOU is to cooperatively fund the preparation 
and submittal, to the Regional Board, of the EWMP. 

 
Section 3. Cooperation: The PARTIES shall fully cooperate with one another to attain 
the purpose of this MOU. 

 
Section 4. Voluntary: this MOU is voluntarily entered into for the purpose of preparing 
and submitting to the Regional Board the EWMP.  
 
Section 5. Terms: This MOU shall become effective on the latest date of execution by a 
PARTY or December 28, 2013 and shall remain in effect until the Regional Board’s final 
approval date of the last outstanding portion of the EWMP, or until the CITY OF 
RANCHO PALOS VERDES has provided written notice of completion of the scope of 
work described hereto, and payment by all PARTIES of their allocated pro-rata share 
hereunder.  
 
Section 6. Assessment for Proportional Cost for EWMP: The PARTIES agree to pay the 
CITY OF RANCHO PALOS VERDES for preparation and delivery of the EWMP in the 
amounts shown in Table 3 of Exhibit A, based on the cost allocation formula shown in 
Table 2 of Exhibit A, attached hereto and made part of this MOU by this reference. The 
CITY OF RANCHO PALOS VERDES will invoice the PARTIES upon execution of this 
MOU as shown in Table 4 of Exhibit A, based on the allocated costs for developing the 
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Plan and the project administration and management costs at a percentage of 3% of the 
allocated costs for development of the Plan. At the end of each fiscal year, the CITY OF 
RANCHO PALOS VERDES will provide the Agencies with a statement with the actual 
contracted expenditures. Unexpended cost at the termination of this MOU will be 
reimbursed to the PARTIES. 
 
Section 7. CITY OF RANCHO PALOS VERDES Agrees: 

 
 

a. To utilize the funds deposited by the PARTIES only for the administration of the 
Consultant contract, project management, and the preparation and completion 
of the EWMP. 

 
b. To provide the PARTIES with an electronic copy of the draft and final EWMP as 

submitted to the Regional Board within 5 business days of receipt from the 
Consultant. 

 
c. To provide an accounting at the termination of the MOU or cancellation thereof 

and return the unused portion of all funds deposited with the CITY OF 
RANCHO PALOS VERDES using the cost allocation formula in Table 2 of 
Exhibit A. 

 
d. To notify the PARTIES if the actual cost of the preparation of the EWMP will 

exceed the cost estimates shown in Exhibit A and obtain approval of the 
increase from the PARTIES. Upon approval of the cost increase by the 
PARTIES, the CITY OF RANCHO PALOS VERDES will invoice the PARTIES 
per the cost allocation formula in Table 2 of Exhibit A. The PARTIES shall have 
30 days from receipt of the invoice to provide the payment to RANCHO PALOS 
VERDES.  

 
Section 8. THE PARTIES Further Agree: 
 

a. To make a full faith effort to cooperate with one another to achieve the 
purposes of this MOU by providing information about project opportunities, 
reviewing deliverables in a timely manner, and informing their respective 
administration, agency heads, and/or governing body. 

 
b. To fund the cost of the preparation and delivery of the EWMP and to pay the 

CITY OF RANCHO PALOS VERDES for the preparation and delivery of the 
EWMP based on the cost allocation shown in Table 2 of Exhibit A within 60 
days of receiving an invoice. 

 
c. To grant reasonable access rights and entry to the Consultant, on an as-

needed basis during the terms of this MOU to the PARTY’S facilities (i.e. 
storm drains, channels, catch basins, properties, etc.) (FACILITIES) to 
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achieve the purposes of this MOU, provided, however that prior to entering 
any PARTY’S facilities, the CITY OF RANCHO PALOS VERDES or their 
Consultant shall provide written notice to the PARTIES at least 72 hours in 
advance. For the purposes of this provision, written notice shall include notice 
delivered via e-mail that has been delivered to the PARTIES’ representative 
identified on Exhibit B. The CITY OF RANCHO PALOS VERDES shall require 
the consultant retained pursuant to this MOU to agree to indemnify, defend 
and hold harmless each PARTY, its special districts, their elected and 
appointed officers, employees, and agents, from and against any and all 
liability, including but not limited to demands, claims, actions, fees, costs, and 
expenses (including attorney and expert fees), arising from or connected with 
the Consultant’s performance of its agreement with the CITY OF RANCHO 
PALOS VERDES. In addition, the CITY OF RANCHO PALOS VERDES shall 
require the Consultant to carry, maintain, and keep in full force and effect an 
insurance policy or policies, and each PARTY, its officers, employees, 
attorneys, and designated volunteers shall be named as additional insureds 
on the policy(ies) with respect to liabilities arising out of the Consultant's work. 
These requirements will also apply to any subcontractors hired by the 
Consultant. This indemnification is in addition to the other indemnities made 
herein.  

 
d. The PARTIES are, and shall at all times remain as to each other, wholly 

independent entities. 
 

e. Any notices, bills, invoices, or reports relating to this MOU, and any request, 
demand, statement, or other communication required or permitted hereunder 
shall be in writing and shall be delivered to the representatives of the 
PARTIES at the addresses set forth in Exhibit B attached hereto and 
incorporated herein by reference, 

 
f. This MOU shall be binding upon, and shall be to the benefit of the respective 

successors, heirs, and assigns of each PARTY; provided, however, neither 
PARTY may assign its respective rights or obligations under this MOU without 
the prior written consent of the other PARTIES. 

 
g. This MOU is governed by, interpreted under, and construed and enforced in 

accordance with the laws of the State of California. 
 

h. If any provision of this MOU shall be determined by any court to be invalid, 
illegal, or unenforceable to any extent, the remainder of this Agreement shall 
not be affected, and this MOU shall be construed as if the invalid, illegal, or 
unenforceable provision had never been contained in this MOU. 

 
i. All PARTIES have been represented by counsel in the preparation and 

negotiation of this MOU. Accordingly, this Agreement shall be construed 
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according to its fair language. Any ambiguities shall be resolved in a 
collaborative manner by the PARTIES and shall be rectified by amending this 
MOU as specified in section 12(e). 

 
j. Each of the persons signing below on behalf of a PARTY represents and 

warrants that he or she is authorized to sign this MOU on behalf of such 
PARTY. 

 
k. Each PARTY shall have no financial obligation to the other PARTIES of this 

MOU, except as herein expressly provided. 
 

Section 9. Invoice and Payment 
 

a. Payment: The PARTIES shall reimburse the CITY OF RANCHO PALOS 
VERDES for their proportional share cost for preparation and delivery of 
EWMP and project administration and management cost as shown in Table 4 
of Exhibit A within thirty (30) days of the invoice from the CITY OF RANCHO 
PALOS VERDES.  

 
Invoice: The CITY OF RANCHO PALOS VERDES will invoice PARTIES as 
shown in Table 4 of Exhibit A. 
 

b. Late Payment Penalty: Any payment that is late shall be subject to interest on 
the original amount due from the date that the payment first became due. The 
interest rate shall be equal to the Prime Rate in effect when the payment first 
became due plus one percent for any payment that is made from 1 to 30 days 
after the due date. The Prime Rate in effect when the payment first became 
due plus five (5) percent shall apply for any payment that is made from 31 to 
60 days after the due date. The Prime Rate in effect when the payment first 
became due plus ten (10) percent shall apply for any payment that is made 
more than 60 days after the due date. The rates shall, nevertheless, not 
exceed the maximum allowed by law. If the PARTY or PARTIES remain 
delinquent after the above procedures, then the CITY OF CITY OF RANCHO 
PALOS VERDES may notify the Regional Board that the delinquent PARTY 
OR PARTIES are no longer a participating member of the PLANS, and said 
PARTY or PARTIES shall then be deemed to have terminated its participation 
as a PARTY to this MOU (“EXCLUDED PARTY”) and their name(s) may be 
removed from the PLANS.  Any EXCLUDED PARTY’S delinquent amount(s) 
will be paid in accordance with the remaining PARTIES pro-rata share 
pursuant to Table 3 of Exhibit A, as adjusted to remove the EXCLUDED 
PARTY from the allocation.  The CITY OF RANCHO PALOS VERDES will 
revise Table 3 of Exhibit A to show the recalculated costs for each remaining 
participating PARTY; these revised exhibits will be included with the next 
invoice to the PARTIES.  The PARTIES shall retain all contractual, legal, and 
equitable rights and causes of action to recover any delinquent amounts paid 
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that were owed by an EXCLUDED PARTY or PARTIES who failed to make 
such payments. 
 

 
Section 10: Indemnification  
 

a. To the fullest extent permitted by law, each PARTY shall indemnify, defend, 
and hold harmless each other PARTY, including its special districts, elected 
and appointed officers, employees, agents, attorneys, and designated 
volunteers from and against any and all liability, including, but not limited to 
demands, claims, actions, fees, costs, and expenses (including reasonable 
attorney’s and expert witness fees), arising from or connected with the 
respective acts of each PARTY arising from or related to this MOU; provided, 
however, that no PARTY shall indemnify another PARTY for that PARTY’S 
own negligence or willful misconduct. 

 
b. In light of the provisions of Section 895.2 of the Government Code of the 

State of California imposing certain tort liability jointly upon public entities 
solely by reason of such entities being parties to an agreement (as defined in 
Section 895 of said Code), each of the PARTIES hereto, pursuant to the 
authorization contained in Section 895.4 and 895.6 of said Code, shall 
assume the full liability imposed upon it or any of its officers, agents, or 
employees, by law for injury caused by any act or omission occurring in the 
performance of this MOU to the same extent such liability would be imposed 
in the absence of Section 895.2 of said Code.  To achieve the above stated 
purpose, each PARTY indemnifies, defends, and holds harmless each other 
PARTY for any liability, cost, or expense that may be imposed upon such 
other PARTY solely by virtue of said Section 895.2.  The provisions of Section 
2778 of the California Civil Code are made a part hereof as if incorporated 
herein. 

 
Section 11. Termination or Amendment  

 
a. A PARTY may withdraw from this MOU upon 60 days written notice to the 

other parties, subject to payment of any invoice received from CITY OF 
RANCHO PALOS VERDES prior to or during the 60-day notice period for its 
share of the cost of the work completed as of the date of its notice of 
withdrawal, calculated in accordance with the cost-sharing percentages set 
forth in Table 3 of Exhibit A. The effective withdrawal date shall be the sixtieth 
(60th) day after CITY OF RANCHO PALOS VERDES receives the 
withdrawing PARTY’s notice to withdraw from this MOU. CITY OF RANCHO 
PALOS VERDES shall refund to the withdrawing PARTY any uncommitted 
and unused funds paid by the withdrawing PARTY’s effective withdrawal 
date. All PARTIES understand, acknowledge, and agree that withdrawal from 
this MOU will terminate any responsibility, liability, or obligation of the 



 
 

 Page 7 of 18 

withdrawing PARTY under this MOU commencing on the effective withdrawal 
date and that the withdrawing PARTY shall remain liable for its share of any 
loss, debt or liability incurred prior to the withdrawal date, and for any work 
which could not be suspended. Withdrawal from this MOU does not release 
any PARTY from the obligations set forth in MS4 Permit. 
 

b. If a substantial change is made to the MS4 PERMIT with regards to 
compliance through EWMP or other circumstances necessitate an 
amendment, this MOU may be amended through mutual agreement of all 
PARTIES specified in section 12(e). 
 

c. If a PARTY fails to substantially comply with any of the terms or conditions of 
this MOU,that PARTY shall forfeit its rights to work completed through this 
MOU, but no such forfeiture shall occur unless and until the defaulting PARTY 
has first been given notice of its default and a reasonable opportunity to cure 
the alleged default. 

 
Section 12. General Provisions 
 

a. Notices. Any notices, bills, invoices, or reports relating to this MOU, and any 
request, demand, statement or other communication required or permitted 
hereunder shall be in writing and shall be delivered to the Representative of 
the Party at the address set forth in Exhibit B. Parties shall promptly notify 
each other of any change of contact information, including personnel 
changes, provided in Exhibit B. Written notice shall include notice delivered 
via email or fax. A notice shall be deemed to have been received on (a) the 
date of delivery, if delivered by hand during regular business hours, or by 
confirmed facsimile or by email; or (b) on the third (3) business day following 
mailing by registered or certified mail (return receipt requested) to the 
addresses set forth in Exhibit B. 
 

b. Administration. For the purpose of this MOU, the parties hereby designate as 
their respective Party Representatives the persons named in Exhibit B. The 
designated Party Representatives, or their respective designees, shall 
administer the terms and conditions of this MOU on behalf of their respective 
Party. Each of the persons signing below on behalf of a Party represents and 
warrants that they are authorized to sign this MOU on behalf of such Party. 
 

c. Relationship of Parties. The Parties are and shall remain at all times as to 
each other, wholly independent entities. No Party to this MOU shall have 
power to incur any debt, obligation, or liability on behalf of another Party 
unless expressly provided to the contrary by this MOU. No employee, agent, 
or officer of a Party shall be deemed for any purpose whatsoever to be an 
agent, employee or officer of another Party. 
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d. Binding Effect. This MOU shall be binding upon and inure to the benefit of 
each Party to this MOU and their respective heirs, administrators, 
representatives, successors and assigns. 
 

e. Amendment. The terms and provisions of this MOU may not be amended, 
modified or waived, except by an instrument in writing signed by all the 
Parties. 
 

f. Waiver. Waiver by any Party to this MOU of any term, condition, or covenant 
of this MOU shall not constitute a waiver of any other term, condition, or 
covenant. Waiver by any Party to any breach of the provisions of this MOU 
shall not constitute a waiver of any other provision, nor a waiver of any 
subsequent breach or violation of any provision of this MOU. 
 

g. Law to Govern; Venue. This MOU shall be interpreted, construed and 
governed according to the laws of the State of California. In the event of 
litigation between the Parties, venue in the state trial courts shall lie 
exclusively in the County of Los Angeles. 
 

h. No Presumption in Drafting. The Parties to this MOU agree that the general 
rule that an MOU is to be interpreted against the Party drafting it, or causing it 
to be prepared shall not apply. 
 

i. Entire MOU. This MOU constitutes the entire agreement of the Parties with 
respect to the subject matter hereof and supersedes all prior or 
contemporaneous agreements, whether written or oral, with respect thereto. 
 

j. Severability. If any term, provision, condition or covenant of this MOU is 
declared or determined by any court or competent jurisdiction to be invalid, 
void, or unenforceable, the remaining provisions of this Agreement shall not 
be affected thereby and this MOU shall be read and constructed without the 
invalid, void, or unenforceable provision(s). 
 

k. Counterparts. This MOU may be executed in any number of counterparts, 
each of which shall be an original, but all of which taken together shall 
constitute but one and the same instrument, provided, however, that such 
counterparts shall have been delivered to all Parties to this MOU. 
 

l. All Parties have been represented by counsel in the preparation and 
negotiation of this MOU. Accordingly, this MOU shall be construed according 
to its fair language. 

 
IN WITNESS WHEREOF, the PARTIES hereto have caused this MOU to be 

executed by their duly authorized representatives and affixed as of the date of signature 
of the PARTIES: 
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CITY OF RANCHO PALOS VERDES  
 
 
 
 
Date: _____________________ By: __________________ 

 Carolyn Lehr 
 City Manager 

 
 
 
 
 
ATTEST:  
 
 
 
By: ______________________ 
 Carla Morreale 
 City Clerk 
 
 
 
APPROVED AS TO FORM: 
 
……………….. 
Deputy City Attorney 
  
 
By: ___________________ 
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CITY OF PALOS VERDES ESTATES 
 
 
 
 
Date: _____________________ By: __________________ 

 Mayor 
  

 
 
 
 
 
ATTEST:  
 
 
 
By: ______________________ 
 Anton Dahlerbruch 
 City Clerk 
 
 
 
APPROVED AS TO FORM: 
 
……………….. 
Deputy City Attorney 
  
 
By: ___________________ 
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CITY OF ROLLING HILLS ESTATES 
 
 
 
 
Date: _____________________ By: __________________ 

 Mayor 
  

 
 
 
 
 
ATTEST:  
 
 
 
By: ______________________ 
 Douglas R. Prichard 
 City Clerk 
 
 
 
APPROVED AS TO FORM: 
 
……………….. 
Deputy City Attorney 
  
 
By: ___________________ 
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LOS ANGELES COUNTY FLOOD CONTROL DISTRICT 
 

 
 

By ________________________ 
Chief Engineer 

 
APPROVED AS TO FORM: 
 

John F. Krattli 
County Counsel 
 
 
By    
 Deputy  Date 
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COUNTY OF LOS ANGELES 
 
 
By    
 GAIL FARBER  Date 
 
 
APPROVED AS TO FORM: 
 
John F. Krattli 
County Counsel 
 
 
By    
 Deputy  Date 
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EXHIBIT A 

PENINSULA EWMP AGENCIES 

Funding Contributions 
 
Table 1: Total Cost Estimate. 

Item Total Cost 

Estimated Contract Cost $600,000 

Administration Cost (3%)
1
 $18,000 

LACFCD Allocation (10%)
2
 $61,800 

TOTAL COST TO BE DISTRIBUTED BY AREA $556,200 
1
 Administration costs are estimated to be 3% of the Distributed Total Cost for each Peninsula EWMP Agency. 

2
 The Los Angeles County Flood Control District (LACFCD) has committed to contributing 10% of the Total Cost for their share in 

the development of the EWMP. 

 
Table 2: Cost Allocation Formula. 

Total Cost to be Distributed by Area = Contract Cost – LACFCD Allocation 

Distributed Total Cost = (Total Cost + Administration Cost) x Agency Percent of Total Area 

 

Table 3: Distributed Cost Among Peninsula EWMP Agencies. 

Agency 
Area  

(Square Miles) 

Agency Percent 

of Total Area 

Distributed Total 

Cost 

RANCHO PALOS VERDES  13.5 60% $332,243 

Palos Verdes Estates  4.8 21% $118,131 

Rolling Hills Estates 3.6 16% $88,598 

The County of Los Angeles 0.7 3% $17,227 

TOTAL 22.6 100% $556,200 

 
Table 4: Invoice Schedule. 

Agency Total Cost Invoice Schedule 

November 1, 2013 July 1, 2014 

RANCHO PALOS VERDES $332,244 $166,122 $166,122 

Palos Verdes Estates  $118,130 $59,065 $59,065 

Rolling Hills Estates $88,598 $44,299 $44,299 

The County of Los Angeles $17,228 $8,614 $8,614 

LACFCD $61,800 $30,900 $30,900 

TOTAL $618,000 $309,000 $309,000 
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EXHIBIT B 

PENINSULA EWMP AGENCIES  

Agencies Representatives – EWMP Working Group 
 
1. City of Rancho Palos Verdes 

Department of Public Works 
30940 Hawthorne Boulevard  
Rancho Palos Verdes, CA 90275 
 
Party Representative: Andy Winje 
E-mail: andyw@rpv.com 
Phone: (310) 544-5249 
Fax: (310) 544-5292 
 

2. City of Palos Verdes Estates 
Department of Public Works 
340 Palos Verdes Drive West 
Palos Verdes Estates, CA 90274 
 

Party Representative: Allan Rigg 
E-mail: arigg@pvestates.org 
Phone: (310) 378-0383 
Fax: (310) 375-5918 
 

3. City of Rolling Hills Estates 
Department of Public Works 
4045 Palos Verdes Drive North  
Rolling Hills Estates, CA 90274 
 
Party Representative: Greg Grammer 
E-mail: gregg@ci.rolling-hills-estates.ca.us 
Phone: 310-377-1577 x-107 
Fax: (310) 377-4468 

 
4. Los Angeles County Flood Control District 

Department of Public Works 
Watershed Management Division, 11th Floor 
900 South Fremont Avenue 
Alhambra, CA 91803-1331 
 
Party Representative: Gary Hildebrand 
E-mail: GHILDEB@dpw.lacounty.gov 
Phone: (626) 458-4300 
Fax: (626) 457-1526 
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5. County of Los Angeles 
Department of Public Works 
Watershed Management Division, 11th Floor 
900 South Fremont Avenue 
Alhambra, CA 91803-1331 
 
Party Representative: Angela George 
E-mail: AGEORGE@dpw.lacounty.gov 
Phone: (626) 458-4304 
Fax: (626) 457-1526 

 



 
 

 Page 17 of 18 

EXHIBIT C 

PENINSULA EWMP ANGENCIES 

 

 
Figure 1: Peninsula EWMP Agencies Map. 
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EXHIBIT D 

PENINSULA EWMP SCOPE OF WORK 

 

 

In Development – to be included in Final MOU 
 

 



 

 

 

 

 

Attachment B 

 

Signed Letters of Intent 









GAIL FARBER, Director

June 24, 2013

COUNTY OF LOS ANGELES

DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331

Telephone: (626) 458-5100

http://dpw.lacounty.gov

Mr. Samuel Unger, P.E., Executive Officer
California Regional Water Quality

Control Board — Los Angeles Region
320 West 4th Street, Suite 200
Los Angeles, CA 90013

Attention Ms. Renee Purdy

Dear Mr. Unger:

LETTER OF INTENT — COUNTY OF LOS ANGELES
PALOS VERDES PENINSULA
ENHANCED WATERSHED MANAGEMENT PROGRAM

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460

ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE

REFER TO FILE: WM-7

The County of Los Angeles (County) submits this Letter of Intent to participate in and
share the cost of the development of an Enhanced Watershed Management Program
(EWMP) with the Peninsula EWMP Agencies. This Letter of Intent serves to satisfy the
EWMP notification requirements of Section VI.C.4.b.iii(3) of Order No. R4-2012-0175.

The Peninsula EWMP Agencies consist of the following agencies: City of Rancho
Palos Verdes as the coordinating agency for EWMP development, County, Los Angeles
County Flood Control District, and cities of Palos Verdes Estates and Rolling Hills
Estates. The Peninsula EWMP Agencies have included a final draft Memorandum of
Understanding as Attachment A of the Notice of Intent. The County intends to submit a
final Memorandum of Understanding to its Board of Supervisors for approval prior to
December 28, 2013.

If you have any questions, please contact Ms. Angela George at (626) 458-4325 or
ageorge@dpw.lacounty.gov.

Very truly yours,

/(-E.77----
A' GAIL FARBER

Director of Public Works

JD:jht
P:\wmpub\Secretaria1\2013 Documents\ Letter101 Peninsula EWMP County.doc\C13211

cc: City of Palos Verdes Estates
City of Rancho Palos Verdes
City of Rolling Hills Estates



GAIL FARBER, Director

June 24, 2013

COUNTY OF LOS ANGELES

DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331

Telephone: (626) 458-5100

http://dpw.lacounty.gov

Mr. Samuel Unger, P.E., Executive Officer
California Regional Water Quality

Control Board — Los Angeles Region
320 West 4th Street, Suite 200
Los Angeles, CA 90013

Attention Ms. Renee Purdy

Dear Mr. Unger:

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460

ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE

REFER TO FILE: WM-7

LETTER OF INTENT — LOS ANGELES COUNTY FLOOD CONTROL DISTRICT
PALOS VERDES PENINSULA
ENHANCED WATERSHED MANAGEMENT PROGRAM

The Los Angeles County Flood Control District (LACFCD) submits this Letter of Intent to
participate in and share the cost of the development of an Enhanced Watershed
Management Program (EWMP) with the Peninsula EWMP Agencies. This Letter of
Intent serves to satisfy the EWMP notification requirements of Section VI.C.4.b.iii(3) of
Order No. R4-2012-0175.

The Peninsula EWMP Agencies consist of the following agencies: City of
Rancho Palos Verdes as the coordinating agency for EWMP development, County of
Los Angeles, LACFCD, and cities of Palos Verdes Estates and Rolling Hills Estates.
The Peninsula EWMP Agencies have included a final draft Memorandum of
Understanding as Attachment A of the Notice of Intent. The LACFCD intends to submit
a final Memorandum of Understanding to County of Los Angeles Board of Supervisors
(which is the LACFCD's governing body) for approval prior to December 28, 2013.

If you have any questions, please contact Ms. Terri Grant at (626) 458-4309 or
tgrant@dpw.lacounty.gov.

Very truly yours,

/6/GAIL FARBER
Chief Engineer of the Los Angeles County Flood Control District

JD:jht
PAwmpub\Secretaria1\2013 Documents\ Letter\LOI Peninsula EWMP LACFCD.doc\C13212

cc: City of Palos Verdes Estates
City of Rancho Palos Verdes
City of Rolling Hills Estates


