CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
CENTRAL VALLEY REGION
TIME SCHEDULE ORDER R5-2015-0900
REQUIRING
THE CITY OF GALT
WASTEWATER TREATMENT PLANT AND RECLAMATION FACILITY
SACRAMENTO COUNTY
TO COMPLY WITH REQUIREMENTS PRESCRIBED IN ORDER R5-2010-0099
(NPDES PERMIT CA0081434)
The California Regional Water Quality Control Board, Central Valley Region, (hereinafter Central Valley
Water Board) finds that:
1. On 23 September 2010, the Central Valley Water Board adopted Waste Discharge Requirements
(WDR) Order R5-2010-0099, prescribing waste discharge requirements for the City of Galt
(hereinafter Discharger), Wastewater Treatment Plant and Reclamation Facility (hereinafter Facility).
2. On 15 December 2010 the Central Valley Water Board adopted the amended Time Schedule Order
(TSO) R5-2010-0100-01, which included, in part, compliance schedules for meeting final effluent
limitations prescribed in Order R5-2010-0099 for arsenic, copper, and nitrate plus nitrite that expire
on 1 September 2015.
3. WDR Order R5-2010-0099, contains Final Effluent Limitations IV.A.1.a, Table 6, which reads, in part,
as follows:
Table 6. Effluent Limitations
Parameter

Arsenic
Copper, Total Recoverable
Nitrate plus Nitrite, Total (as N)

Units

µg/L
µg/L
mg/L

Effluent Limitations
Instantaneous
Maximum Daily
Minimum
---

Average
Monthly
10

Average
Weekly
--

Instantaneous
Maximum
--

3.1

--

4.3

--

--

10

--

--

--

--

4. On 25 August 2014 the Discharger submitted a letter to the Central Valley Water Board requesting
an extension of the compliance schedules for arsenic, copper and nitrate plus nitrite prescribed in
TSO R5-2010-0100-01. The Discharger requested that the compliance schedule for arsenic and
copper be extended until 1 September 2018, and that the compliance schedule for nitrate plus nitrite
be extended until 1 September 2016.
Need for Time Schedule Extension and Legal Basis
5. The Discharger owns and operates the Facility, which was upgraded in January 2011 to provide an
ultraviolet (UV) disinfected and filtered effluent. The unit process for the Facility includes coarse bar
screening, activated sludge extended aeration in two oxidation ditches, two secondary clarifiers,
tertiary filtration, and UV disinfection. The Facility has an average dry weather flow (ADWF) design
capacity of 3.0 million gallons per day (MGD) and currently treats an ADWF of approximately
2.2 MGD. Tertiary-treated effluent from the Facility is discharged to Skunk Creek, which is tributary to
Laguna Creek, which is tributary to the Cosumnes River, all waters of the United States.
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6. Arsenic. The Discharger has made diligent efforts to comply with the final effluent limitations for
arsenic, but is still unable to comply with the final effluent limitations. Arsenic is naturally present in
the City of Galt’s groundwater based drinking water supply. The Discharger has historically
employed multiple wells to supply drinking water to the residents and businesses of Galt and
surrounding communities. In 2009, the Discharger employed well head filtration treatment at three of
the Discharger’s well sites to reduce arsenic concentrations in the drinking water supply. The
wellhead filtration systems remove arsenic from the potable water via media filtration, which requires
regular backwashing of the media to ensure optimal performance. Backwash from the well head
filtration system is currently conveyed to the Facility through discharge to the sanitary sewer system.
Upon arrival to the Facility, it was originally expected that the arsenic would be sufficiently removed
with the installation of tertiary filtration. However, anaerobic conditions in the collection system cause
the arsenic to resolubilize during transport, and the tertiary filtration cannot remove dissolved arsenic
effectively.
To reduce the use of water supply wells with higher arsenic concentrations, the Discharger brought a
new well (the Monterey Bay Well) online in 2010 and constructed a deeper well at the existing
Golden Heights site in 2012. The Golden Heights Water Treatment Plant is now fully operational with
the deeper Golden Heights Well as the primary source of water for the City, supplemented by the
Monterey Bay Well. The arsenic concentrations in the deepened Golden Heights Well and the new
Monterey Bay Well are such that arsenic treatment is no longer needed at these sites. However, the
Carillion and Industrial Park well sites still require the use of well head filtration treatment
The Discharger is planning to install backwash thickening systems at the Carillion and industrial Park
well sites to dewater the backwash of the wellhead filtration system. This will allow for hauling of the
arsenic-laden solids contained in the backwash directly to the Facility and eliminate the need to
discharge the solids to the sanitary sewer system. The Discharger has requested an extension of the
compliance schedule implemented in TSO R5-2010-0100-01 in order to evaluate and implement
alternatives for handling the arsenic backwash that avoids operational issues at the Facility and
results in long-term permit compliance.
7. Copper. The Discharger has made diligent efforts to comply with final effluent limitations for copper,
but is still unable to comply with the final effluent limitations. Corrosion in the City of Galt’s aging
drinking water distribution system has been identified as the likely source of elevated copper
concentrations. The Facility was upgraded to tertiary filtration in 2011, and initial effluent copper
samples were reduced. However, more recently the copper concentrations have remained elevated
indicating that the upgrades have been unsuccessful in copper removal sufficient for consistent
compliance with final effluent limitations.
The Discharger’s next compliance alternative is to conduct a Water Effects Ratio (WER) study in
order to adjust the California Toxics Rule (CTR) copper criteria to account for site-specific
characteristics of the effluent and receiving water. The Discharger expects the WER will be applied in
the Reasonable Potential Analysis (RPA) for copper during the upcoming renewal process for
NPDES permit No. CA0081434. The results are expected to demonstrate that the discharge does
not have reasonable potential to cause or contribute to an in stream excursion above the CTR criteria
for copper, thus negating the need for effluent limitations for copper in the upcoming permit renewal.
However, the time schedule may need to be extended to allow Central Valley Water Board staff to
complete the NPDES permit renewal process, which may not occur until after the compliance date of
1 September 2015. The Discharger requested a compliance schedule extension until
1 September 2018 in the event the WER study does not result in compliance and treatment
alternatives that must be implemented. However, this Order only extends the compliance schedule
until 1 March 2016 and includes the implementation of the WER study. If the WER study is not
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successful, the Discharger may submit a workplan and schedule for treatment alternatives and
request another extension of the compliance schedule.
8. Nitrate plus nitrite. The Discharger has made diligent efforts to comply with final effluent limitations
for nitrate plus nitrite, but is still unable to comply with the final effluent limitations. In July 2013 the
Discharger completed the City of Galt Wastewater Treatment Plant Facilities Master Plan (FMP),
which included an evaluation of potential near-term improvements to the Facility for capacity,
reliability, and regulatory compliance. As part of the FMP, modeling studies were completed to
identify how continuous monitoring of oxygen levels and addition of oxygen would facilitate
nitrification and de-nitrification within the Facility’s oxidation ditches. These monitoring facilities and
major new construction of a third oxidation ditch/clarifier treatment train, as well as, modification of
the aeration equipment in the Facility’s two existing oxidation ditches are currently under
construction.
The Discharger has required the contractor who was chosen to complete the upgrades to the
Facility’s oxidation ditches to comply with an aggressive construction schedule in order to meet the
compliance date for nitrate plus nitrite. The Discharger has requested an extension of the
compliance schedule in TSO R5-2010-0100-01 to allow more flexibility to complete the construction
project at the lowest possible cost. Allowing the contractor an additional dry season to complete the
upgrades to the Facility would let the Discharger properly address any unforeseen conditions or
changes that may occur during the construction process and would save the Discharger from added
expense on overall construction costs.
Mandatory Minimum Penalties
9. Water Code sections 13385, subdivisions (h) and (i) require the Central Valley Water Board to
impose mandatory minimum penalties (MMPs) upon dischargers that violate certain effluent
limitations. California Water Code section 13385(j)(3) exempts the discharge from mandatory
minimum penalties “where the waste discharge is in compliance with either a cease and desist order
issued pursuant to Section 13301 or a time schedule order issued pursuant to Section 13300 or
13308, if all the [specified] requirements are met...for the purposes of this subdivision, the time
schedule may not exceed five years in length...”.
10. Per the requirements of Water Code section 13385, subdivision (j)(3), the Central Valley Water Board
finds that:
a. This Order specifies the actions that the Discharger is required to take in order to correct the
violations that would otherwise be subject to Water Code sections 13385(h) and (i).
b. To comply with final effluent limitations for arsenic, the Discharger has determined that an
extension of the compliance schedule implemented in TSO R5-2010-0100-01 is necessary in
order to: (1) further investigate the feasibility of alternatives associated with the transportation of
wellhead filter backwash to the Facility; (2) submit a request to the Central Valley Water Board to
modify the Discharger’s waste discharge requirements to allow introduction of wellhead filter
backwash at the Facility; and (3) construct necessary thickening tanks and supporting facilities at
wellhead sites.
c. The Discharger has demonstrated that an extension of the compliance schedule for copper
implemented in TSO R5-2010-0100-01 is needed in order to conduct a WER study for copper,
which is expected to result in a modification of the CTR criteria and allow compliance with the
CTR. The Discharger submitted a WER Work Plan in July 2014, detailing the procedure to be
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followed for conducting the WER study. The proposed WER study will be conducted in
accordance with U.S.EPA guidance as described in Streamlined Water-Effects Ratio for
Discharges of Copper.
d. The upgrades to the Facility’s oxidation ditches are expected to optimize the nitrification and
de-nitrification process within the Facility’s treatment train. The Discharger has demonstrated that
the extension of the compliance schedule for nitrate plus nitrite implemented in TSO
R5-2010-0100-01 is necessary in order to account for unforeseen construction issues and
feasibly construct the project at the lowest possible cost.
e. This Order establishes a time schedule to bring the waste discharge into compliance with the
effluent limitations that is as short as possible, taking into account the technological, operational,
and economic factors that affect the design, development, and implementation of the control
measures that are necessary to comply with the effluent limitations.
11. The final effluent limitations for arsenic, copper, and nitrate plus nitrite became applicable to the
waste discharge on the effective date of WDR Order R5-2010-0099 (12 November 2010).
TSO R5-2010-0100-01 provided protection from MMPs for violations of effluent limitations for
arsenic, copper, and nitrate plus nitrite from 12 November 2010 until the issuance of this Order
(4 February 2015).
12. By statute, a Time Schedule Order may provide protection from MMPs for no more than five years,
except as provided in Water Code section 13385, subdivision (j)(3)(C)(ii)(II).
13. Per the requirements of Water Code Section 13385(j)(3)(C)(ii)(II), the time schedule shall not exceed
five years. In addition, per the requirements of 13385(j)(3)(C)(ii)(II), following a public hearing, and
upon a showing that the Discharger is making diligent progress toward bringing the waste discharge
into compliance with the effluent limitation, the Central Valley Water Board may extend the time
schedule for up to an additional five years, if the Discharger demonstrates that the additional time is
necessary to comply with the effluent limitation. In accordance with Water Code section 13385,
subdivision (j)(3)(C)(ii)(II), the extension of the time schedules do not exceed five years. The Central
Valley Water Board finds, as described in previous findings in this Order, that the Discharger is
making diligent progress to bring the waste discharge into compliance with final effluent limitations for
arsenic, copper, and nitrate plus nitrite contained in WDR Order R5-2010-0099, and has
demonstrated that the additional time is necessary.
14. Compliance with this Order exempts the Discharger from MMP’s for violations of the final effluent
limitations for arsenic, copper, and nitrate plus nitrite contained in WDR Order R5-2010-0099 from
the date of this Order (4 February 2015) until 1 September 2018 for arsenic, until 1 March 2016 for
copper, and until 1 September 2016 for nitrate plus nitrite.
15. In accordance with Water Code section 13385, subdivision (j)(3)(C), the total length of protection
from mandatory minimum penalties for the final effluent limitations for arsenic, copper, and nitrate
plus nitrite does not exceed ten years.
16. This Order provides a time schedule for completing the actions necessary to ensure compliance with
the final effluent limitations for arsenic, copper, and nitrate plus nitrite contained in WDR Order
R5-2010-0099. Since the time schedule for completion of actions necessary to bring the waste
discharge into compliance exceeds one year, this Order includes interim effluent limitations and
interim requirements and dates for their achievement.
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17. The compliance time schedules in this Order include performance-based interim effluent limitations
for arsenic, copper, and nitrate plus nitrite. The calculated interim effluent limitations are based on the
current treatment plant performance. In developing effluent limitations, the USEPA has developed a
statistical approach in which the estimated maximum effluent concentration is calculated as the upper
bound of the log normal distribution of effluent concentrations at a high confidence level. Table 3-1
Reasonable Potential Multiplying Factors: 99% Confidence Level and 99% Probability Basis, in
USEPA’s Technical Support Document For Water Quality-based Toxics Control, March 1991,
(EPA/505/2-90-001) (TSD). The interim performance based average monthly effluent limitations
(AMELs) in this Order are established as the estimated maximum effluent concentration determined
through the above mentioned method. The interim performance-based maximum daily effluent
limitation (MDEL) in this Order for copper was established using the procedures described in Table
5-3. Multipliers for Calculating Maximum Daily Permit Limits From Average Monthly Permit Limits, in
USEPA’s TSD by multiplying the interim AMELs by the MDEL/AMEL multipliers. In calculating
interim effluent limitations for arsenic and nitrate plus nitrite effluent data from December 2011
through June 2014 was used. Interim effluent limits for copper were calculated using data collected
between October 2012 and September 2014 due to data quality concerns with data collected prior to
October 2012. Derivation of the interim effluent limitations is summarized below.

Mean

Standard
Deviation

# of
Samples

TSD
Multiplier

Average
Monthly
Effluent
Limitation
(AMEL)

24

13.6

4.57

134

1.18

28

--

µg/L

9

4.79

1.49

24

1.50

13

20

mg/L

28

11.6

8.75

117

1.46

41

--

Constituent

Units

Maximum
Effluent
Concentration
(MEC)

Arsenic, Total
Recoverable

µg/L

Copper, Total
Recoverable
Nitrate plus nitrite,
Total (as N)
1.

Maximum
Daily
Effluent
Limitation
(MDEL)

1

MDEL for Total Recoverable Copper calculated using a multiplier of 1.52 as found in Table 2 of the SIP.

18. The Central Valley Water Board finds that the Discharger can maintain compliance with the interim
effluent limitations included in this Order. Interim effluent limitations are established when
compliance with the final effluent limitations cannot be achieved by the existing Facility. Discharge of
constituents in concentrations in excess of the final effluent limitations, but in compliance with the
interim effluent limitations, can significantly degrade water quality and adversely affect the beneficial
uses of the receiving stream on a long-term basis. The interim effluent limitations, however, establish
an enforceable ceiling concentration until compliance with the final effluent limitation can be
achieved.
19. If an interim effluent limit contained in this Order is exceeded, then the Discharger is subject to MMPs
for that particular exceedance as it will no longer meet the exemption in CWC 13385(j)(3). It is the
intent of the Central Valley Water Board that a violation of an interim monthly effluent limitation
subjects the Discharger to only one MMP for that monthly averaging period. In addition, a violation of
an interim daily maximum effluent limit subjects the Discharger to one MMP for the day in which the
sample was collected.
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Other Regulatory Requirements
20. Water Code section 13300 states: “Whenever a regional board finds that a discharge of waste is
taking place or threatening to take place that violates or will violate requirements prescribed by the
regional board, or the state board, or that the waste collection, treatment, or disposal facilities of a
discharger are approaching capacity, the board may require the discharger to submit for approval of
the board, with such modifications as it may deem necessary, a detailed time schedule of specific
actions the discharger shall take in order to correct or prevent a violation of requirements.”
21. Water Code section 13267 states in part: In conducting an investigation specified in subdivision (a),
the regional board may require that any person who has discharged, discharges, or is suspected of
having discharged or discharging, or who proposes to discharge waste within its region, or any
citizen or domiciliary, or political agency or entity of this state who has discharged, discharges, or is
suspected of having discharged or discharging, or who proposes to discharge, waste outside of its
region that could affect the quality of waters within its region shall furnish, under penalty of perjury,
technical or monitoring program reports which the regional board requires. The burden, including
costs, of these reports shall bear a reasonable relationship to the need for the report and the benefits
to be obtained from the reports. In requiring those reports, the regional board shall provide the
person with a written explanation with regard to the need for the reports, and shall identify the
evidence that supports requiring that person to provide the reports.
22. The Discharger owns and operates the wastewater treatment facility which is subject to this Order.
The technical and monitoring reports required by this Order are necessary to determine compliance
with the WDRs and with this Order.
23. Issuance of this Order is exempt from the provisions of the California Environmental Quality Act (Pub.
Resources Code, § 21000 et seq.) (“CEQA”) pursuant to Water Code section 13389, since the
adoption or modification of a NPDES permit for an existing source is statutorily exempt and this
Order only serves to implement a NPDES permit. (Pacific Water Conditioning Ass’n, Inc. v. City
Council of City of Riverside (1977) 73 Cal.App.3d 546, 555-556.) Issuance of this Order is also
exempt from CEQA pursuant to California Code of Regulations, title 14, section 15321, subdivision
(a)(2).
24. On 10 December 2009, the Central Valley Water Board adopted Resolution R5-2009-0114 to provide
explicit authority to the Executive Officer to issue or modify time schedule orders, and to make this
authority known to the public and regulated community. This Order may be issued by the Executive
Officer of the Central Valley Water Board.
25. The Central Valley Water Board has notified the Discharger and interested agencies and persons of
its intent to extend the compliance schedules for arsenic, copper, and nitrate plus nitrite contained in
Time Schedule Order R5-2010-0100-01 for this discharge and has provided them with an opportunity
to submit their written views and recommendations. No adverse public comments were received
during the 30-day public comment period as required pursuant to Water Code section 13167.5.
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IT IS HEREBY ORDERED THAT:
1. Time Schedule Order R5-2010-0100-01 is rescinded upon the effective date of this Order except for
enforcement purposes.
2. Pursuant to California Water Code Sections 13300 and 13267, the Discharger shall comply with the
following time schedule to submit reports and ensure completion of the compliance project described
in Finding 10.b, above, for arsenic:
Task

Compliance Date

Pollution Prevention Plan. Submit and implement an updated, or new as appropriate,
Pollution Prevention Plan (PPP) pursuant to CWC section 13263.3.

Submitted

Annual Progress Reports. The Discharger shall submit annual progress reports that
detail the steps that have been implemented towards achieving compliance with waste
discharge requirements, including studies, construction progress, evaluation of
measures implemented, and recommendations for additional measures as necessary to
achieve full compliance by the final date.

1 November, annually

Report of Waste Discharge (ROWD). Submit ROWD to request modification of permit
to allow discharge of arsenic solids at the Facility.

5 March 2015

Backwash Water Thickening System Construction Completion. Include with the
Annual Progress Report verification of completion of construction of the Backwash Water
Thickening System.

1 November 2015

Submit Evaluation of Disposal Options. Submit a report detailing the evaluation of
arsenic solids disposal options, and a detailed description of the selected option.

1 November 2017

Final Compliance. Comply with the Final Effluent Limitations for arsenic.

1 September 2018

3. Pursuant to California Water Code Sections 13300 and 13267, the Discharger shall comply with the
following time schedule to submit reports and ensure completion of the compliance project described
in Finding 10.c, above, for copper.
Task
Pollution Prevention Plan. Submit and implement an updated, or new as appropriate,
Pollution Prevention Plan (PPP) pursuant to CWC section 13263.3.

Compliance Date
Submitted

Submit Final WER Report. The Discharger shall submit the Final WER Study Report
and reasonable potential analysis for copper. If the RPA indicates the discharge
continues to exhibit reasonable potential, the Discharger shall also submit a workplan
and schedule to comply with the copper effluent limitations

5 March 2015

Final Compliance. Comply with the Final Effluent Limitations for copper.

1 March 2016
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4. Pursuant to California Water Code Sections 13300 and 13267, the Discharger shall comply with the
following time schedule to submit reports and ensure completion of the compliance project described
in Finding 10.d, above, for nitrate plus nitrite.
Task

Compliance Date

Pollution Prevention Plan. Submit and implement an updated, or new as appropriate,
Pollution Prevention Plan (PPP) pursuant to CWC section 13263.3.

Submitted

Construction Status Reports. The Discharger shall submit construction status reports
that detail the construction status for the project described in Finding 8 to achieve
compliance with the final effluent limits for nitrate plus nitrite.

1 October 2015
and
1 April 2016

Final Compliance. Comply with the Final Effluent Limitations for nitrate plus nitrite.

1 September 2016

5. The following interim effluent limitations shall be effective immediately. The interim effluent
limitations for arsenic, shall be effective until 1 September 2018, the interim effluent limitations for
copper shall be effective until 1 March 2016, and the interim effluent limitations for nitrate plus nitrite
shall be effective until 1 September 2016.

Parameter

Units

Interim Average
Monthly Effluent Limit

Interim Maximum Daily
Effluent Limit

Arsenic, Total Recoverable

µg/L

28

--

Copper, Total Recoverable

µg/L

13

20

Nitrate plus nitrite, Total
(as N)

mg/L

41

--

6. Any person signing a document submitted under this Order shall make the following certification:
“I certify under penalty of law that I have personally examined and am familiar with the
information submitted in this document and all attachments and that, based on my knowledge
and on my inquiry of those individuals immediately responsible for obtaining the information, I
believe that the information is true, accurate, and complete. I am aware that there are
significant penalties for submitting false information, including the possibility of fine and
imprisonment.”
7. In accordance with Business and Professions Code sections 6735, 7835, and 7835.1, engineering
and geologic evaluations and judgments shall be performed by or under the direction of registered
professionals competent and proficient in the fields pertinent to the required activities. All technical
reports specified herein that contain work plans for, that describe the conduct of investigations and
studies, or that contain technical conclusions and recommendations concerning engineering and
geology shall be prepared by or under the direction of appropriately qualified professional(s), even if
not explicitly stated. Each technical report submitted by the Discharger shall contain the
professional's signature and/or stamp of the seal.
If, in the opinion of the Executive Officer, the Discharger fails to comply with the provisions of this Order,
the Executive Officer may refer this matter to the Attorney General for judicial enforcement, may issue a
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complaint for administrative civil liability, or may take other enforcement actions. Failure to comply with
this Order or with the WDRs may result in the assessment of Administrative Civil Liability of up to
$10,000 per violation, per day, depending on the violation, pursuant to the Water Code, including
sections 13268, 13350 and 13385. The Central Valley Water Board reserves its right to take any
enforcement actions authorized by law.
Any person aggrieved by this action of the Central Valley Water Board may petition the State Water
Board to review the action in accordance with Water Code section 13320 and California Code of
Regulations, title 23, sections 2050 and following. The State Water Board must receive the petition by
5:00 p.m., 30 days after the date of this Order, except that if the thirtieth day following the date of this
Order falls on a Saturday, Sunday, or state holiday, the petition must be received by the State Water
Board by 5:00 p.m. on the next business day. Copies of the law and regulations applicable to filing
petitions may be found on the Internet at:
http://www.waterboards.ca.gov/public_notices/petitions/water_quality
or will be provided upon request.
This Order is effective upon the date of signature.
Original signed by
PAMELA C. CREEDON, Executive Officer
4 February 2015
Date

4 February 2015
Steven Winkler, Public Works Director
City of Galt
City of Galt WWTP and Reclamation Facility
495 Industrial Drive
Galt, CA 95632

CERTIFIED MAIL NO.
7012 2210 0002 1420 2286

NOTICE OF ISSUANCE
TIME SCHEDULE ORDER R5-2015-0900
NPDES PERMIT NO. CA0081434
FOR
CITY OF GALT
WASTEWATER TREATMENT PLANT AND RECLAMATION FACILITY
SACRAMENTO COUNTY
Enclosed is Time Schedule Order (TSO) R5-2015-0900 for the City of Galt Wastewater Treatment
Plant and Reclamation Facility, issued by the Executive Officer by delegated authority of the
California Regional Water Quality Control Board, Central Valley Region, on 4 February 2015. The
TSO became effective immediately and Time Schedule Order R5-2010-0001-01 was rescinded,
except for enforcement purposes.
Please review the TSO carefully to ensure that you understand all aspects of its requirements.
Please note that the Compliance Schedule section requires submittal of specified technical
reports and progress reports by the dates provided in the TSO. These submittals include the
items listed in following tables.
For final effluent limitations at Discharge Point 001 for arsenic contained in Waste Discharge
Requirements (WDR) Order R5-2010-0099 (or subsequently renewed permit):
Task
Pollution Prevention Plan. Submit and implement an updated, or new
as appropriate, Pollution Prevention Plan (PPP) pursuant to CWC
section 13263.3.
Annual Progress Reports. The Discharger shall submit annual
progress reports that detail the steps that have been implemented
towards achieving compliance with waste discharge requirements,
including studies, construction progress, evaluation of measures
implemented, and recommendations for additional measures as
necessary to achieve full compliance by the final date.
Report of Waste Discharge (ROWD). Submit ROWD to request
modification of permit to allow discharge of arsenic solids at the Facility.

Compliance Date
Submitted

1 November, annually

5 March 2015

Steven Winkler

-2-

4 February 2015

Task

Compliance Date

Backwash Water Thickening System Construction Completion.
Include with the Annual Progress Report verification of completion of
construction of the Backwash Water Thickening System.

1 November 2015

Submit Evaluation of Disposal Options. Submit a report detailing the
evaluation of arsenic solids disposal options, and a detailed description
of the selected option.

1 November 2017

Final Compliance. Comply with the Final Effluent Limitations for
arsenic.

1 September 2018

For final effluent limitations at Discharge Point 001 for copper contained in WDR Order
R5-2010-0099 (or subsequently renewed permit):
Task
Pollution Prevention Plan. Submit and implement an updated, or new as
appropriate, Pollution Prevention Plan (PPP) pursuant to CWC section
13263.3.

Compliance Date
Submitted

Submit Final WER Report. The Discharger shall submit the Final WER
Study Report and reasonable potential analysis for copper. If the RPA
indicates the discharge continues to exhibit reasonable potential, the
Discharger shall also submit a workplan and schedule to comply with the
copper effluent limitations

5 March 2015

Final Compliance. Comply with the Final Effluent Limitations for copper.

1 March 2016

For final effluent limitations at Discharge Point 001 for nitrate plus nitrite contained in WDR
Order R5-2010-0099 (or subsequently renewed permit):
Task

Compliance Date

Pollution Prevention Plan. Submit and implement an updated, or new as
appropriate, Pollution Prevention Plan (PPP) pursuant to CWC section
13263.3.

Submitted

Construction Status Reports. The Discharger shall submit construction
status reports that detail the construction status for the project described in
Finding 8 to achieve compliance with the final effluent limits for nitrate plus
nitrite.

1 October 2015
and
1 April 2016

Final Compliance. Comply with the Final Effluent Limitations for nitrate plus
nitrite.

1 September 2016

All compliance and enforcement questions regarding the TSO should be directed to Lucio
Orellana of our NPDES Compliance and Enforcement Unit. Mr. Orellana can be reached at
(916) 464-4660 or Lucio.Orellana@waterboards.ca.gov. Additionally, the compliance schedule
progress report should be submitted to the attention of Mr. Orellana.
We have transitioned to a paperless office, therefore, please convert all documents to a
searchable Portable Document Format (pdf) and email them to
centralvalleysacramento@waterboards.ca.gov. Please also include the Discharger name,
facility name, county, and CIWQS Place ID # 226690 in the body of the email. Documents that
are 50 MB or larger should be transferred to a CD, DVD, or flash drive and mailed to our office,
attention “ECM Mailroom-NPDES”.

Steven Winkler

-3-

4 February 2015

If you have any questions regarding the required tasks identified in the table above, please
contact Mr. Tyson Pelkofer at (916) 464-4853 or Tyson.Pelkofer@waterboards.ca.gov.
Original signed by
James Marshall, P.E.
Senior Engineer
Enclosure (1): Time Schedule Order R5-2015-0900
cc:

Dave Smith, USEPA Region IX, San Francisco (via email only)
Peter Kozelka, USEPA Region IX, San Francisco (via email only)
Phil Isorena, State Water Resources Control Board, Sacramento (via email only)

