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San Diego Region 
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Transfer Plan 

Executive Office Directive : 
The Executive Officer hereby directs the TMDL Development Team to transfer the 
implementation activities for the Rainbow Creek Total Nitrogen and Total Phosphorus 
TMDLs (Rainbow Nutrient TMDLs) to the Watershed Branch . The TMDL Development 
Team will remain available to assist by answering questions as needed . 

H . ROBERTUS 
cutive Officer 

San Diego Water Board 

Agreement of Transfer : 

Michael McCann Date 
Watershed Branch Chief 
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1. Purpose: 
The purpose of this work plan is to close out the Rainbow Creek Nutrient TMDLs 
development tasks and transfer the TMDL project to the Watershed Branch for 
implementation. 

2. Approvals: 

Agency Resolution No. Adoption/Approval Date 

San Diego Water Board R9-2005-0036 February 9, 2005 

State Water Board 2005-0085 November 16, 2005 

Office of Administrative Law February 1, 2006 

U.S. EPA March 22, 2006 

3. TMDL Development Contacts (to be completed by Development Team):  
Staff 1 _Lisa Honma____ (primary contact) 

Staff 2 _Alan Monji_____ 

Supervisor _Craig Carlisle___ 

4. TMDL Implementation Contacts (to be completed by Watershed Branch): 
Staff 1  Tony Felix (primary contact) 

Staff 2 ____________ 

Supervisor  James Smith 
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Stakeholder Contacts: 
Name of electronic mailing list(s): reg9_rainbow_creek_tmdl  (Lisa Honma, Alan Monji, 
and Ben Tobler are currently list administrators) 

Additional contacts: 

County Watershed Protection Program 
Sheri McPherson, 858/495-5285, sheri.mcpherson@sdcounty.ca.gov 
Jo Ann Webber, 858/495-5317, joann.weber@sdcounty.ca.gov 

Farm Bill Grants Program: 
Cori Calvert, Disctrict Conservationist 
US Department of Agriculture 
Natural Resources Conservation Service 
Escondido Field Office 
332 S. Juniper Street, Suite 110 
Escondido, CA 92025 
Tel: 760-745-2061 x102 

5. Location of information: 
303(d) Listing Information: 

1996 Water Quality Assessment File No. 77-0118 

.02 file 1, 08/95-12/96 (Fact sheet in this file) 

TMDL Case File No.: 79-0041 

.02 file 1, 01/96 to 12/00 

.02 file 2, 01/01 to 08/01 

.02 file 3, 09/01 to 12/01, 

.02 file 4, 01/02 to 05/02, 1st Hearing 

.02 file 5, 05/02 to 05/02, 1st Hearing 

.02 file 6, 05/02 to 05/04 

.02 file 7, 07/04 to 07/04 

.02 file 8, 08/04 to 11/04 

.02 file 9, 11/04 to 12/04, 2nd Hearing 

.02 file 10, 12/04 to 12/04, 2nd Hearing 

.02 file 11, 12/04 to 12/04, 2nd Hearing 

.02 file 12, 12/04 to 01/05 

.02 file 13, 02/05 to 02/05, Final Hearing 

.02 file 14, 02/05 to 02/05, Final Hearing 

.02 file 15, 02/05 to 02/05, Final Hearing 

.02 file 16, 02/05 to 02/05, Final Hearing 

.02 file 17, 02/05 to 05/05 

.02 file 18, 05/05 to present, SB,OAL, EPA 
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.03 file 1, 1992 to 1995 .03 file 5, 08/00 to 10/00, Monitoring Data 

.03 file 2, 1995 to 1996 .03 file 6, 02/05 to 02/05, References 

.03 file 3, 1997 to 2000 .03 file 7, 02/05 to 02/05, References 

.03 file 4, 01/00 to 07/00, Monitoring Data .03 file 8, 02/05 to 02/05, References 

S: Drive Project Documents Folder: 

S:\WQS\TMDL Nutrients Rainbow Creek\FINAL Rainbow Creek TMDL DOCUMENT 
(contains PDF and Word versions of the final Report) 

S:\WQS\TMDL Nutrients Rainbow Creek\Final BP Amendment 032206  
(contains the final Resolution and Basin Plan amendment language) 

Project Website URL: 
http://www.waterboards.ca.gov/sandiego/tmdls/rainbow%20creek.html#TMDL_Rainbow 
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6. TMDL Development Closeout Activities: 

Task Target Completion Date 

1 File Notice of Decision with State 
Clearinghouse. Completed 

2 Post final documents on website. Completed 

3 Ensure that all relevant material is filed in the 
TMDL Case File Folders.   Completed 

4 Cleanup/organize the s: drive project folder Completed 

5 
Notify stakeholders of project transfer to 
implementation team and provide them with new 
contact information. 

12/15/06 

6 Prepare “TMDL Implementation Tasks” Table 
(Item 10 below). Completed 

7 
Schedule an internal meeting with the 
Implementation Team on the TMDL and 
Implementation Plan. 

Completed 

8 
Schedule and conduct turnover meeting with 
Implementation Team and Stakeholders 
(optional). 

--

9 Transfer Lyris administrator rights to appropriate 
members of Implementation Team. 1/15/07 

S:\WQS\TMDL Nutrient Rainbow Creek\Transfer Plan\RC TMDL Transfer Plan 30 Nov06.doc  6 



 

 

 

 

Rainbow Nutrient TMDLs Transfer Plan November 30, 2006 

7. Critical Issues: 
1. County of San Diego, Rainbow Creek Grant PIN 446 

Issue: Currently the only mechanism in place with deliverables for the TMDL 
implementation.  The grant elements include tasks for Nutrient Reduction & 
Management Plan (NRMP) development, monitoring, public outreach/education, 
and BMP projects. 
Planning and public outreach are the starting point for addressing source reduction 
and use of BMPs directed at reducing nutrients.  The primary sources are 
agricultural – nurseries in the upper watershed and orchards in the lower. 
The County is experiencing great difficulty in getting cooperation from the growers 
to voluntarily participate for the BMP tasks in the grant (i.e., installation of irrigation 
tail water recovery systems). Because of this, they have already submitted a 
deviation request to reduce the number of participants to one.  Hines Nursery has 
since decided not to cooperate with the County. 
Such little cooperation from the responsible parties in the watershed indicates that 
voluntary incentives may not be enough to produce meaningful nutrient reductions.  
Since the Implementation Plan was developed with a tiered strategy of using 
voluntary measures first and regulatory measures second, direct enforcement, at 
least of the nurseries, may be warranted.  A meeting with the county is 
recommended to fully understand the extent of lack of cooperation in the 
watershed. Regulatory action by the San Diego Water Board will likely be need at 
some level to implement the TMDLs. 

2. Onsite Sewage Treatment Systems (OSTS) regulation promulgation by State Water 
Board 

Issue: The State Water Board is mandated to promulgate new regulations pursuant 
to W.C. section 13290.  Specific requirements will be developed for OSTSs 
adjacent to impaired waters.  The extent to which these requirements will affect the 
residents of Rainbow Valley remains to be seen. 
Since 1970, the County has prohibited the installation of new or replacement septic 
tank disposal systems in areas of Rainbow Valley due to a high groundwater table 
created by irrigation and use of imported water and the geology of the Valley.  All 
of these systems are still in place and in use today.  People continue to pump out 
the systems when they become impacted by high groundwater because the 
alternative is that the property becomes uninhabitable.  The County only permits 
the installation of these systems and does not address them unless they become a 
health hazard when sewage surfaces above ground or they receive a complaint.  
The fact remains that OSTSs are designed to convert ammonia to nitrate and 
therefore will continue to contaminate the groundwater that feeds Rainbow Creek, 
a gaining stream. 
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3. Site-specific objectives 

Issue: The stakeholders adamantly objected to the application of the current 
Biostimulatory Substances Objective for total phosphorus and total nitrogen.  While 
the San Diego Water Board believes that they are appropriate concentrations to 
support beneficial uses in Rainbow Creek and in the Region, the County or other 
stakeholders may pursue future studies for the purpose of developing a site-
specific objective for Rainbow Creek.   
Additionally, a site-specific objective could be calculated using the California 
Nutrient Numeric Endpoint (NNE) approach, currently under development by U.S. 
EPA IX and State Water Board for the purpose of calculating numeric nutrient 
objectives on a case-by-case basis. 
The addition of a site-specific objective for Rainbow Creek or any other water body 
would require a separate basin plan amendment.  However, if either of these 
scenarios occurs, the Rainbow Creek Nutrient TMDLs may be recalculated without 
necessarily initiating a formal Basin Plan amendment process.  The formulas for 
TMDL calculation are presented in Appendix D of the Basin Plan. 

8. Risk Evaluation (risks associated with implementing project): 

 Risk Statement Response Strategy 

1 MAA is not successfully negotiated or 
not negotiated in a timely manner. 

This task should receive the highest 
priority by the Implementation Team 
and be negotiated as soon as 
possible. 

2 

Lack of Implementation Team oversight 
of County’s voluntary efforts leads to 
less than adequate results by the 
County. 

Appoint a contact person on the 
Implementation Team to provide 
guidance to the County as they 
develop voluntary measures and 
pursue funding. 

3 
The dischargers do not take voluntary 
measures to reduce nutrient input to the 
watershed. 

Issue new waivers, WDRs, or 
prohibitions to agricultural operations 
in the watershed. 
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9. TMDL Implementation Activities & Schedule 
Tasks presented below are from the Basin Plan Amendment (BPA) and Final Technical Report.  See BPA and Final 
Technical Report1 for additional information (particularly Table 9-4 in the Final Technical Report contains a summary of 
the County’s and the Discharger’s implementation actions.  Resolution and BPA attached for reference.  Schedule Dates 
to be completed by the Implementation Team.   

Implementation Task Resource 
Estimate 

Schedule Dates 
(As Applicable) 

1 
Request the State Water Board to amend Caltrans statewide NPDES 
storm water permit to incorporate waste load allocations for N and P 
(Sections 9.5 and 9.8 of Final Technical Report) 

4-12 hours 

2 

Issue an Order under CWC §13225 requiring the County to investigate 
excessive levels of nutrients in Rainbow Creek and feasible 
management strategies to reduce nutrient loading (Sections 9.5, 9.6, 
and 9.7 of Final Technical Report).  BPA section C of TMDL 
Implementation Action plan contains elements that would satisfy such an 
order (i.e., develop an NRMP)(Section 9.7 of Final Technical Report). 

.1 PYs 

3 

Consider entering into a Management Agency Agreement (MAA) with 
the County of San Diego to set forth the commitment of both parties to 
undertake various oversight responsibilities for the NPS nutrient load 
reduction component of this TMDL, and the County’s commitments to 
implement the NRMP. (Section 9.5 of Final Technical Report) 

.02 to .2 PYs 

4 

Assign a person to coordinate with the County in developing an NRMP 
and assure submittal of the NRMP and Annual Reports (due January 31, 
2007, and annually thereafter) required by the BPA (Section 9.7 of Final 
Technical Report). 

20 hours 

1 http://www.waterboards.ca.gov/sandiego/tmdls/tmdl_files/rainbow%20creek/Rainbow%20Creek%20TMDL%20Technical%20Report%20May%2024%202005.pdf 
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Implementation Task Resource 
Estimate 

Schedule Dates 
(As Applicable) 

5 

Consider issuing an Order under CWC §13225 directing the County of 
San Diego to prepare and submit a Groundwater Investigation and 
Characterization work plan and report (Sections 9.5 and 9.6 of Final 
Technical Report) 

.01 to .1 PYs 

6 

Issue a CWC §13267 order directing the California Department of 
Forestry and Fire Protection, Rainbow Conservation Camp (CDFFP) to 
submit any additional technical information needed to 1) evaluate 
whether CDFFP’s discharge is surfacing and/or contributing to the 
impairment of Rainbow Creek; and 2) estimate the actual nutrient load 
originating from the septic tank and percolation ponds to Rainbow Creek 
via groundwater flow (Sections 9.5 and 9.8 of Final Technical Report).  
May require additional action and resources depending on outcome of 
investigation. 

.1 PYs 

7 

Consider entering into a memorandum of understanding (MOU) to 
document cooperative agreements with other agencies or organizations 
that are able to provide information, technical assistance, or financial 
assistance to dischargers (Section 9.5 of Final Technical Report). 

.01 to .2 PYs 

8 
Consider adopting individual or general waivers or waste discharge 
requirements (WDRs) for NPS discharges, or a discharge prohibition in 
the Rainbow Creek watershed (Section 9.5 of Final Technical Report). 

.01 to .4 
PYs/action 

9 

Consider taking enforcement actions, as necessary, against any 
discharger failing to comply with applicable waiver conditions, waste 
discharge requirements (WDRs), or discharge prohibitions (Section 9.5 
of Final Technical Report). 

.01 to .2 
PYs/action 
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Implementation Task Resource 
Estimate 

Schedule Dates 
(As Applicable) 

10 

Review and, if necessary, update existing WDRs for discharges to land 
(including groundwater) to incorporate effluent limitations for nutrients 
consistent with applicable nutrient groundwater quality objectives and 
surface water quality objectives (Section 9.5 of Final Technical Report). 

.02 to .1 
PYs/action 

11 
Recommend that the State Board assign a high priority to awarding 
grant funding for projects to implement the Rainbow Creek nutrient 
TMDLs (Section 9.5 of Final Technical Report). 

4-12 hours 

12 
Amend the Basin Plan to incorporate regulations currently under 
development by the State Water Board pertaining to OSTSs upon their 
adoption by the State Board (Section 9.5 of Final Technical Report).   

.75 PYs 

13 

Issue an Order to Caltrans under CWC §13383 and a Governmental 
Water Quality Investigation Request Order to the County of San Diego 
under CWC §13225, to prepare and submit an Implementation 
Monitoring Plan (Sections 10.3 and 10.4 of Final Technical Report). 

.1 PYs 

14 

Issue an Order to Caltrans under CWC § 13383 and a Governmental 
Water Quality Investigation Request Order to the County of San Diego 
under CWC § 13225, to implement monitoring (Sections 10.3 and 10.4 
of Final Technical Report). 

.1 PYs 
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