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CLARIFICATION AND QUESTIONS FOR MAY 21, 2014 MEETING  

ON SFCJPA’S SUBMITTAL (DATED MAY 7, 2014)  
FOR THE SAN FRANCISQUITO CREEK FLOOD CONTROL PROJECT 

 
 
QUESTIONS: 
 
Change in Project Objective from All Current Planning Documents, Grants, and 
Agreements 
The proposed project changes the scope from flood protection against the 100-yr flow to 
flood protection against the 30-yr flow (refer to http://sfcjpa.org/web/projects/active/s.f.-
bay-to-highway-101/ for a description of the project and an elaborate description of the 
importance of the downstream reach). All the planning documents, agreements, public 
outreach/media statements, as well as Proposition B and the Prop 1E Grant application 
state that the goal of the project is to provide protection against a 1% (i.e., 100-yr) fluvial 
event. Therefore, we submit the following questions: 
 
1. What is the process and schedule for the Santa Clara Valley Water District, 
county and cities to approve a new project scope for this project? What public 
meetings and review will be provided to amend the revised plan? 
 
2. What is the certainty that the Middlefield Road bridge will remain in place in 
perpetuity and that the project scope will not change in the future? The following 
project elements described in the San Francisquito Creek flood control project on JPA’s 
website, as well as city and Santa Clara Valley Water District documents, are all designed 
to accept flows from the rebuilt Middlefield Road bridge: 

 Removal of Newell bridge to accomplish one in one hundred year flood risk 
 Pope-Chaucer bridge and Middlefield bridge to achieve one in one hundred year 

flood protection 
 Hwy 101 improvements ready for construction are designed for the 100-year 

flood capacity.  
 4-6 creek widening projects upstream of Hwy101 including replacement of  

private pedestrian bridges 
 These projects are to be supplemented with additional floodwall and or bypass 

projects in order to complete the flood protection objective. 
 
3. The JPA alternatives analysis is not complete since it does not contain an 
evaluation of costs and benefits.   What are the revised project benefits for the 7,400 cfs 
scenario compared to existing conditions? This analysis should include the changes in 
water surface elevation between existing conditions and the new 7,400 cfs hydrology 
scenario for: 
  
 

1. the Palo Alto Airport  
2. the Palo Alto Golf Course 
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3. Faber Marsh  
4. The City of East Palo Alto  
5. Right bank areas immediately downstream of Hwy 101 

The JPA alternatives analysis should display the costs for each of the alternatives against 
the incremental flood benefits compared against existing conditions. What cost-benefit 
ratio is acceptable to the SCVWD and other project funders? 
 
4. The Phase 2 project is tied to Phase 1 project objective, which has been reduced to 
provide for a design discharge of 7,400 cfs (30-yr flood) in order to prevent fluvial 
impacts to Faber Marsh. The JPA alternatives analysis does not provide a clear 
analysis of project benefits for this change of scope, which reduces flood damages in 
some areas of the community while not addressing flood risk reduction in other 
area. Please provide a FEMA 100-year flood FIRM flood map to designate which areas 
will be flooded without the removal of the Middlefield Road bridge.  This information 
should show a flood insurance rate map for the 100-yr flood and the flood boundaries that 
will change with the proposed project for 6,700 cfs.  Ultimately there is a difference of 
about 2000 cfs between the 20-30-year (7,400 cfs) and the 100-year flood (9,400 cfs). 
What will happen to the 2,000 cfs flow without the 100-yr flood project?   
 
5.  How will the JPA’s new proposed project reach the goal of implementing a 
FEMA certified project, which is the community adopted objective, without providing 
adequate flood capacity downstream of Hwy 101? FEMA certification of a project needs 
to meet certain minimum standards including freeboard on the levees, a project design 
that does not raise the water surface elevations along the proposed project reach, as well 
as upstream areas, and one which provides protection from the 100-year return interval 
flood.  
 
Review Comments for the Revised May 2014 Submittal to Address the Least 
Environmentally Damaging Practical Alternative 
 
6.  To complete an alternatives analysis the proposed project needs to address the project 
alternatives in the context of the co-joined Phases 1 and 2 project components. We ask 
that the alternatives analysis compare the costs of flood insurance to 5,800 parcels in the 
100-year floodplain in Phases 1 and 2 against the cost of giving up excess golf course 
acreage to support adequate flood control and protect endangered species in the 
evaluation of alternatives. 
 
7. We appreciate that the May 2014 submittal addresses the project alternative to flare the 
channel flows at the mouth of the creek towards the triangle parcel east of Faber Tract 
marsh and that opening this hydraulic constriction provides project benefits. The element 
of this alternative which was not addressed was the widening of the levees through the 
western boundary of the golf course. We request that the  possibility of setting aside 230 
feet from the center of the currently proposed channel along the western boundary of the 
golf course, a project feature  likely to  meet FEMA standards, reduce impacts to Faber 
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Tract marsh, and provide water quality benefits, be evaluated to complete this alternative 
analysis.  
 
The proposed project right of way aligned to the north does not explain why floodplain 
widening is not possible. The American Golf Course Architects publishes the figure on 
the acreage needed for an 18-hole par 71 golf course at a minimum of 120 acres. The golf 
course acreage is 156 acres. Therefore, 30 acres should be available (at no cash cost to 
the project) to expand a floodplain right of way which could potentially meet FEMA 100- 
year flood protection standards. 30 acres spread along a 4,000-foot long channel can 
provide a floodplain corridor width with an additional 325 feet along this entire length. 
This corridor would only be used as a flood corridor during high flow conditions under 
extremely rare circumstances and therefore could still be incorporated into the gulf 
course’s regular use.  
 
8.  While the JPA provided a south “bypass” channel alternative, the design parameters 
used prevent this alternative from being seriously considered. The southern bypass 
alternative evaluated in the May 2014 submittal describes a project with the relatively 
high discharge of 3,200 cfs and concludes it is infeasible. It would be more practicable to 
evaluate a bypass channel for 1,000-2,000 cfs. A 2,000 cfs bypass in coordination with 
the proposed channel to the north could achieve the total 9,400 cfs goal. Please provide a 
southern channel alternative which uses a more practicable design discharge condition. 
 
We also would like to know why the project design assumes an underground channel for 
the last 450 feet.  
 
 
Other Additional Information Needed   
 
9. The May 2014 HDR modeling report for assessing the redirection of creek flows at the 
mouth towards the eastern triangle acreage indicates that widening the levee into the golf 
course in this location “slightly increased” the flows to Faber tract. We do not understand 
this modeling result and would like to review the current modeling for this project 
assumption. Can you please send us the most recent hydraulic model for proposed 
conditions? 
 
10. The May 2014 HDR report contains profiles of levee and water surface elevations. To 
understand the aerial extent of flow distribution towards the marsh, on the golf course 
area, and the city of East Palo Alto we would like to request plan views which represent 
the profiles for 7,400 cfs and 9,400 cfs scenarios.  
 
 
11. The May 2014 HDR report focuses on modeling for the 7,400 cfs discharge and 
overflow to Faber Tract marsh. The Faber Tract berm elevation is set at the one in eight 
year discharge of 4,200 cfs. It is going to be helpful for the Water Board and other 
resource agencies to understand the expected discharges over the berm for these more 
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frequent events using a 7.1 feet MHHW modeling assumption, information which has not 
been presented yet in the HDR tables. 
 
12. We continue to be concerned about the low roughness assumptions for the vegetation 
between the levees. The invert is proposed to be marsh plain but some upland 
environment should be included on the levee slopes including a range of species from salt 
tolerant willows to Baccharis  sp, etc. (enforcement of proposed U S Army Corps levee 
vegetation management  policies are now rescinded). A reasonable roughness coefficient 
for streamside vegetation would be between 0.045-0.065. 
 
13. In past communications the JPA has stated that they designed the levees higher on the 
golf course side that the East Palo Alto side because they expected up to 2.5 feet of levee 
subsidence on the golf course side.  We would like to receive substantiation of this 
subsidence assumption. 
 
See page 5 for a clarification of Water Board comments on modeling assumptions 
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CLARIFICATION ON SFCJPA’S SUBMITTAL (DATED MAY 7, 2014) 
FOR THE SAN FRANCISQUITO CREEK FLOOD CONTROL PROJECT 

 
 
CLARIFICATION: 
 
May 7, 2014 submittal, Page 2 states that: 
“The 1% flow event for San Francisquito Creek at the Faber Tract was estimated in the 
hydraulic model, which was certified by the U.S. Army Corps of Engineers in 2009, to be 
9,400 cfs. The Project was designed to convey this flow, coincident with a 1% tide plus 
26 inches of Sea Level Rise, which is equal to a 12.5’ (NAVD 88) tidal elevation. 
 
In previous modeling efforts to test the project’s design and respond to requests by the 
Water Board and other regulatory agencies, we used a likely worst-case scenario of 
9,400 cfs at a 12.5’ tide in order to establish and communicate the maximum potential 
impacts of the Project. At our March meeting, you asked that our future analyses be 
based upon a more common creek flow event under a range of more common tidal 
conditions.” 
 
The last statement is only true for tidal reaches and needs to be qualified. We would like 
to clarify and re-iterate (see Water Board’s February 2014 letter) that we support the use 
of conservative assumptions to plan ahead for sea level rise and to model for the “worst-
case-scenario” of high fluvial flows coinciding with high tide elevations for the overall 
project (Phase 1 and Phase 2 combined). These conservative assumptions are critical to 
adequately plan for flood reduction along the entire San Francisquito Creek project. In 
addition, incorporating a high tide and sea level rise determines levee elevations to 
protect against high tides and sea level rise in tidal areas as made clear on Page 2 of your 
submittal (“Also, the Project’s proposed levee crown elevations are controlled by tides 
and Sea Level Rise, and would not change based on the maximum flow that could be 
delivered to the Project”). However, these conservative assumptions do not enable us to 
determine the necessary floodway widths along the tidal reaches. Therefore, we are not 
able to evaluate the benefits of different design alternatives in the downstream reaches 
and select alternatives for the more commonly occurring tides (i.e., 4.0 feet or 7.1 feet). 
We can best evaluate the benefits in tidal reaches of different design alternatives by 
selecting a more common tidal boundary, rather than basing the project design on a single 
rare “washout high tide” event(i.e., 9.6 feet or 12.5 feet).  
 
Therefore, we would like to set our future expectations for the upcoming phases of the 
project and state that two different model assumptions and boundary conditions are 
required to adequately design for a flood reduction project along San Francisquito Creek: 
1) fluvial design flow and more commonly occurring tides to evaluate project 
benefits/impacts in tidal reaches; and 2) fluvial design flow, higher tide, and sea level rise 
to evaluate project benefits/impacts in non-tidal and upstream reaches (including 
upstream of Hwy 101 reach).  
 


