
Table 7.2.5-7  Marina Lagoon Beaches (Parkside Aquatic and Lakeshore) Implementation Plan

Source Action Implementing 
Party 

Completion 
Timeframea

Sanitary 
Sewer 
Collection 
System 

1. Comply with Statewide General Waste Discharge
Requirements for Sanitary Sewer Systems.

City of San 
Mateo 

Ongoing 

2. Comply with Cease and Desist Order No. R2-2009-
0020 (CDO) and any future amendments. In next annual
CDO report, submit enhancements to the Infrastructure
Renewal and Capacity Assurance Plans, acceptable to
the Executive Officer, that prioritize sewer system
inspections and repairs in areas within ¼ mile of the
beach to the extent possible within the framework of the
CDO. Include a diagram of prioritized infrastructure and
time schedule.

Complete inspections and repairs in prioritized area(s). 

City of San 
Mateo 

According to 
due dates in 
Cease and 
Desist Order 

3. Determine effectiveness of sewer system repairs:
Assess beach monitoring data to determine if targets are
met at the beach.

City of San 
Mateo 

5 years 

4. If targets are not met, submit enhanced Infrastructure
Renewal and Capacity Assurance Plans, acceptable to
the Executive Officer, that prioritize sewer system
inspections and repairs in areas within ½ mile of the
beach or otherwise connected to the beaches. Include a
diagram of prioritized infrastructure, a time schedule for
implementing short- and long-term plans, and, as
necessary, a schedule for developing the funds needed
for the capital improvement plan.

Complete inspections and repairs. 

City of San 
Mateo 

5.5 years 

8 years 

5. If private laterals are a likely source of bacteria to the
beach, establish and implement a private lateral
replacement program or refocus existing lateral program
efforts to address these sources.

City of San 
Mateo 

2 years 

Sewer 
Collection 
System & 
Urban 
Runoff 

Establish and implement a protocol to enhance efforts to 
identify and correct illicit connections to the storm drain 
system. 

City of San 
Mateo 

6 months 

Urban 1. Submit a plan acceptable to the Executive Officer that City of San 6 months 
Runoff describes BMPs being implemented and additional BMPs

that will be implemented to reduce discharges of bacteria
to the beach. Include control of nuisance wildlife. The
plan shall include a schedule and milestones for
implementation.

Mateo 

2. Determine effectiveness of urban runoff controls:
Assess beach monitoring data to determine if targets are
met at the beach.

City of San 
Mateo 

5 years 
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3. If targets are not met, submit, acceptable to the
Executive Officer:
(a) a plan describing BMPs being implemented and
additional BMPs that will be implemented to reduce
discharges of bacteria to the beach. The plan shall
include an implementation schedule and milestones.
and 
(b) a supplemental monitoring plan (supplemental to
ongoing beach monitoring) to investigate remaining
bacteria sources to the beach. This plan may develop
data and a quantitative rational to support (i) locations
and types of enhanced bacteria BMPs, and/or (ii) revision
of the numeric targets to reflect bacteria contributions
from non-controllable sources. Include an implementation
schedule.

City of San 
Mateo 

5.5 years 

a Timeframe begins on the effective date of this Basin Plan amendment 




