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SSMMAALLLL  CCOOMMMMUUNNIITTYY  WWAASSTTEEWWAATTEERR  

GGRRAANNTT  PPRROOGGRRAAMM  

I. INTRODUCTION 

The Small Community Wastewater Grant (SCWG) Program was created to aid small, 
financially disadvantaged communities in correcting public health and water quality 
problems.  The SCWG program originally received funding through the Clean Water 
Bond Law of 1984, the Clean Water and Water Reclamation Bond Law of 1988, the Safe, 
Clean, Reliable, Water Supply Act of 1996, and the Costa-Machado Water Act of 2000.  
These funds were quickly spent. 

There is an ongoing need to provide financial assistance to small communities throughout 
California.  Therefore, the voters again responded by approving additional funding with 
the passage of the California Clean Water, Clean Air, Safe Neighborhood Parks, and 
Coastal Protection Act of 2002 (Prop 40), which provides State grant assistance for small 
communities with a financial hardship.  Additional funds are available from the Water 
Security, Clean Drinking Water, Coastal and Beach Protection Act (Prop 50). 

Both Prop 40 and Prop 50 allow the State Water Resources Control Board (SWRCB) to 
determine which small communities will be eligible for grant assistance, within the limits 
of the enacting statutes.  A small community is defined in statute as a municipality with a 
population of 20,000 persons or less. The SWRCB has determined that those small 
communities with an annual Median Household Income from the 2000 census of $37,994 
or less will qualify for funding under the SCWG Program. 

Introductory Information for Applicants 

This document is intended to help guide you (the applicant) towards successful 
completion of your project. It includes information on how to guide your project 
through the following project phases: 

 Preliminary Planning 

 Planning  

 Design  

 Construction  

 Project Operation  

Based on our experience with funding many projects over the years, we offer the 
following tips to help ensure a successful project: 

 If you need assistance or have a question on any aspect of the process, please 
contact us.  We are here to help you succeed.  In addition, you may receive offers 
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of assistance from various other agencies with experience in helping small 
communities with infrastructure projects.   

 We understand that you are likely to be funding portions of this project from other 
sources.  We will work with you to coordinate our requirements with those of 
other agencies.   

 Be sure to focus on evaluation of operation and maintenance of the existing 
facilities.  This evaluation is described in more detail in this document.  We have 
often found that improvements in operation and maintenance can show dramatic 
results.  

 Thorough planning will pay off in the long run.  The Facilities Planning Process 
described in this document will guide you through this process. 

II. DEFINITIONS 

"Allowance" means a sum of money, based on a percentage of the allowable 
construction costs, to partially reimburse eligible small communities for the costs of 
planning, design, construction engineering, grants administration, and prime engineering. 

"Collection System" means the common sewers, within a publicly-owned treatment 
system, which are primarily installed to receive wastewater directly from pipes which 
convey wastewater from individual systems, or from private property. 

"Differing Site Conditions" means subsurface or latent physical conditions at the site 
differing materially from those indicated in the contract, or unknown physical conditions 
at the site, of an unusual nature, differing materially from those ordinarily encountered 
and generally recognizable as inherent in work of the character provided for in the 
contract. 

"Division" means the Division of Financial Assistance. 

"Eligible Small Community" means a city, town, county, district, Indian tribe, or other 
public body, meeting the population limit defined by State law, with jurisdiction over 
disposal of sewage and subject to being permitted by a Regional Water Quality Control 
Board, that has an annual MHI of $37,994 or less, and is not a second home community.  
Second home communities are not eligible. Second home communities are those where 
less than 50 percent of the dwellings or dwelling units are occupied by permanent 
residents.  Seasonal migrant laborers are considered permanent residents. 

"Environmental Document" means either, an initial study and Negative Declaration, or 
an Environmental Impact Report prepared in accordance with the California 
Environmental Quality Act (CEQA). 

"Facilities Plan Approval" means approval by the Division of that project concept, 
developed during the facilities planning process, which represents the cost-effective 
alternative and which also complies with all State laws, rules, regulations, and guidelines. 

"Grantee" means an applicant who has executed a SCWG contract or grant agreement. 
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"Hardship" means a small community with an annual MHI that is less than 80 percent 
of the statewide annual MHI.  

"High-cost Project" means a project where the total project cost exceeds $15,000 per 
household. 

"House Lateral" means the sewer pipeline on private property and from a structure to 
the public right-of-way. 

“Infiltration” means the water entering a sewer system including that from service 
connections, from the ground, through such means as, but not limited to, defective pipes, 
pipe joints, connections, or manhole walls.  Infiltration does not include, and is 
distinguished from, inflow. 

“Infiltration/Inflow Analysis” (see “Sewer System Evaluation Survey”) 

“Inflow” means the water entering the sewer system including that from service 
connections, such as, but not limited to, roof leaders, cellars, yards and area drains, 
foundation drains, cooling water discharges, drains from springs and swampy areas, 
manhole covers, cross connections from storm sewers and combined sewers, catch 
basins, stormwaters, surface run-off, street wash waters, or drainage.  It does not include, 
and is distinguished from, infiltration. 

"Interceptor" means a sewer, which is designed to intercept wastewater from a final 
point in a collection system for delivery to a treatment facility or another interceptor. 

"Median Household Income (MHI)" means the median annual income of the 
community, based on either Federal census data or a local survey approved by the 
SWRCB.  The MHI shall be based on the 2000 Census data.  If a community believes 
that the census data does not accurately represent the community, and the community is 
not a Census Designated Place, a City, or a Town, an income survey may be conducted in 
lieu of using the MHI from the Census data.  The survey results will be adjusted to 
compare with 2000 Census data using the Federal Consumer Price Index data for urban 
users in California.  All income surveys must be conducted in accordance with guidelines 
published by the United States Department of Agriculture, Rural Utilities Services. 

"Permanent Resident" means one who resides in the household within the project 
service area for more than six months during the calendar year. 

"Regional Board" means the appropriate California Regional Water Quality Control 
Board. 

"Review Appraisal" refers to the review of an appraisal report by a qualified 
independent real property appraiser or by a qualified employee of a Federal or State 
agency.  This review should not duplicate the collection of data and the inspection of the 
subject property that was done by the original appraiser, but should focus on the means 
and methods used by the original appraiser to determine the fair market value of the 
property and the content of the appraisal report.  The review appraisal should also 
determine if the means and methods used by the original appraiser and the content of the 
appraisal report satisfy appropriate legal requirements should a legal action for eminent 
domain be necessary to acquire the property. 
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“Sewer System Evaluation Survey” means a systematic examination of the sewer 
system to determine the specific location, estimated flow rate, methods of rehabilitation, 
and costs of rehabilitation verses cost of transportation and treatment for each defined 
source of Infiltration/Inflow. 

"Small Community" means a community of 20,000 people or less, or a reasonably 
isolated and divisible segment of a larger municipality encompassing 20,000 people or 
less. 

" SCWG" means a grant issued to an eligible small community for up to 90 percent of 
the allowable project costs not to exceed the SWRCB approved maximum. 

"State Revolving Fund (SRF)" means a fund created by the 1987 amendments to the 
Federal Clean Water Act.  The SRF provides loan funding for the construction of 
publicly-owned wastewater treatment works and water reclamation facilities, 
development and implementation of programs to control pollution from non-point 
sources and stormwater drainage, and implementation of estuary cleanup programs. 

"Treatment Facilities" means any devices and systems for the transport, storage, 
treatment, recycling, and reclamation of municipal sewage.  These devices include 
intercepting sewers, outfall sewers, sewage collection systems, individual systems, 
pumping, power, necessary land, additions, alterations, and any other devices for abating, 
reducing, storing, treating, separating, or disposing of municipal sewage. 

III. OTHER ASSISTANCE 

 Communities receiving a SCWG may also apply for a low interest loan from the SRF for 
the local share of the eligible costs, provided the project is contained on the fundable 
portion of the Statewide SRF Loan Priority List.  Communities requesting SRF loans 
must comply with the Policy for Implementing the State Revolving Fund for Construction 
of Wastewater Treatment Facilities, in addition to these Guidelines. 

 Communities receiving a SCWG are encouraged to investigate the availability of funds 
from other State or Federal agencies for funding the local share of the project costs.  In 
no event shall the combined grant assistance received exceed 97.5 percent of the eligible 
costs.  
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IV. PROJECT CLASSIFICATION AND RANKING 

A. Development of Regional Competitive Project List (CPL) 

As necessary, the Executive Officer of each Regional Board shall prepare and approve a 
Regional Board CPL.  The projects identified on the Regional Board CPL shall be 
categorized according to the priority classes cited in Section IV. B.  

The SWRCB and Division are aware of the environmental justice considerations that are 
critical to the effective implementation of the SCWG Program and the inclusion of under-
represented communities.  The Division will actively pursue potential applicants to 
include on the CPL from communities that may meet any of the following criteria: 

 Communities that lack or may have historically lacked the staff or resources to 
successfully compete for various funding opportunities. 

 Communities with a relatively low MHI. 

 Communities that may reflect environmental justice considerations. 

 Communities facing other cultural or financial barriers that limit their access to 
funding opportunities. 

B. Project Classes 

Proposed projects may be assigned to one of the following project classes:  

Class A – Existing or Potential Public Health Problems 

Treatment plant or new collection system projects required to alleviate existing or 
potential public health hazards where: 

1. Unsewered Areas 

a. The County Board of Supervisors or the County Health Officer has issued a 
declaration that there is a potential or existing public health hazard in the small 
community involved; and 

b. A resolution (local moratorium) is adopted by the authorized governing body 
requiring hook-up of existing residences and businesses to the public wastewater 
system when it is available, prohibiting the construction and use of new septic 
tanks in the existing or potential health hazard area, and providing final authority 
to the Regional Board for approving any exemptions; and 

c. The Regional Board adopts a resolution approving the health hazard declaration 
and the local moratorium. 

d. A Regional Board prohibition is acceptable in lieu of b and c above. 

2. Sewered Areas 

a. The County Board of Supervisors or the County Health Officer has issued a 
declaration that there is a potential or an existing public health hazard due to 
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discharge from the wastewater treatment plant or from overflows in the collection 
system; and 

b. The Regional Board has adopted a Cease and Desist Order containing a 
prohibition on new connections to the treatment works until the necessary 
corrections are made. 

Class B – Pollution Problems  

Projects required to alleviate potential or existing water pollution problems where: 

1. The Regional Board has determined that there is a potential or existing water 
pollution problem and has issued a time schedule for compliance with a National 
Pollution Discharge Elimination System (NPDES) permit or waste discharge 
requirements; or 

2. The County Board of Supervisors, the City Council, or the County Health Officer has 
issued a declaration that there is a potential or an existing pollution problem in the 
small community involved and has adopted a time schedule for compliance, and the 
Regional Board has adopted a resolution approving and accepting the local 
declaration. 

Class C – Other Projects  

Projects not included in any of the above project classes. 

C. Development of the Statewide Competitive Project List (Statewide List) 

After review of the Regional Board CPLs, staff will compile the Statewide List  for 
SWRCB consideration.  The Statewide List shall identify those projects proposed for 
State assistance.   

Placement of a project on the Statewide List shall not constitute a commitment to fund 
the project. The SWRCB may amend the Statewide List, as necessary, to assure timely 
commitment of available funds. 

D. Project Ranking 

1. Projects within all project classes shall be ranked as follows: 

a. Projects with documented existing problems shall be grouped above projects with 
potential problems. 

b. Priority Water Bodies.  Projects within the documented existing problems group 
and the potential problems group, discharging to, or associated with, priority 
water bodies as identified in the California Water Quality Assessment shall be 
grouped above projects that do not discharge to priority water bodies. 

c. Communities Lacking Adequate Sewers or with Population Growth Pressures.  
Projects with either documented existing problems or potential problems, and are 
in criterion b. above, that are to install or replace sewer systems in communities 
that lack adequate sewers or to assist communities with population growth 
pressures will be ranked above those projects that do not meet this criteria.  
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Communities that have reached 90 percent of the treatment plant capacity will be 
classified as experiencing "Population Growth Pressures." 

d. MHI.  Projects with either documented existing problems or potential problems, 
and are in criteria b. and c. above, will be ranked in accordance with the MHI of 
the small communities.  A project that serves a small community with a lower 
MHI will be ranked above a project serving a small community with a higher 
MHI. 

e. Population.  In the event of a tie, projects that serve smaller populations will be 
ranked above projects serving larger populations. 

Table No. 1 – Project Ranking 

Class
Problem 

Type
Priority 

Water Body

Lacking Sewers 
or with Growth 

Pressures Group Ranking within Group

Yes 1 Lowest to Highest MHI

No 2 Lowest to Highest MHI

Yes 3 Lowest to Highest MHI

No 4 Lowest to Highest MHI

Yes 5 Lowest to Highest MHI

No 6 Lowest to Highest MHI

Yes 7 Lowest to Highest MHI

No 8 Lowest to Highest MHI

Yes 9 Lowest to Highest MHI

No 10 Lowest to Highest MHI

Yes 11 Lowest to Highest MHI

No 12 Lowest to Highest MHI

Yes 13 Lowest to Highest MHI

No 14 Lowest to Highest MHI

Yes 15 Lowest to Highest MHI

No 16 Lowest to Highest MHI

Yes 17 Lowest to Highest MHI

No 18 Lowest to Highest MHI

Yes 19 Lowest to Highest MHI

No 20 Lowest to Highest MHI

Yes 21 Lowest to Highest MHI

No 22 Lowest to Highest MHI

Yes 23 Lowest to Highest MHI

No 24 Lowest to Highest MHI

A - Public Health

Existing

Potential

Yes

No

Yes

No

B - Pollution Problem

Existing

Potential

Yes

No

Yes

No

C - All Other

Existing

Potential

Yes

No

Yes

No

 

2. The number of projects placed on the Statewide List may exceed the available funds. 
 Projects will be funded on the basis of readiness to proceed. 

E. Restrictions and Adjustments 

1. If the priority classification for a project is in any way dependent upon State or local 
action, or SWRCB or Regional Board action, only action taken prior to adoption or 
amendment to the Statewide List will be considered. 
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2. The Statewide List may be adjusted at any time by the SWRCB for good cause.   

F. Project Removal and Changes 

 A project may be removed from the Statewide List by the Division when: 

1. The applicant fails to submit the necessary data to allow the Division to make a 
determination that the project is eligible for a SCWG. 

2. The applicant fails to meet agreed-upon schedules. 

3. The population data or MHI data indicate that the community does not qualify for a 
SCWG. 

A small community has the option to appeal a decision to remove its project from the 
Statewide List to the SWRCB.  A petition for review by the SWRCB must be submitted 
within 30 days of receipt of the Division’s Statewide List removal letter. 

V. TYPES OF GRANTS 

Applicants can apply for a planning grant, design grant, and construction grant, and may 
also request a combination design/construction (combination) grant commitment.  All 
grants are subject to available funding and attainment of all applicable approvals as 
detailed in these Guidelines.  Applicants who receive a combination grant commitment 
will receive a design grant and a construction grant commitment simultaneously.  The 
construction grant commitment will expire if the applicant does not award “notice-to-
proceed” to the contractor for construction of the project within 18 months from the date 
of the combination grant commitment award. 

VI. SCWG PROGRAM PROCEDURES 

A. Procurement of Consultants 

As public agencies, applicants must follow applicable local and State laws in procuring 
consultant services and must take reasonable measures to ensure that these services are 
obtained from qualified, licensed firms.  In selecting project consultants, the applicant 
should consider the experience of the consultant with similar projects involving 
evaluation of facilities, planning, design and construction. 

B. SCWG Process 

To facilitate expeditious grant approval, the Division will offer administrative assistance 
during facilities planning and design.  This assistance will include guidance for preparing 
the Project Feasibility Report, the environmental documents, the draft Revenue Program, 
and the plans and specifications (P&S). 

The following is a brief summary of the key milestones that are described in more detail 
later in the Guidelines.  In addition, a flow chart outlining the steps of the SCWG 
Program is contained in Appendix A. 
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Preliminary Planning 

1. The Division advises the applicant that their project is on the adopted Statewide List 
and requests the applicant complete a Scope of Work checklist and an application for 
a planning grant. 

2. The Division evaluates whether the project meets program requirements.  If it does, 
the Division will issue a notice to proceed with facilities planning and will send a 
planning grant contract to the applicant for the planning grant allowance.  Note the 
following: 

 If the applicant has previously been awarded a planning grant under the SCWG 
Program for the same project, the amount of the new planning grant will be 
reduced by the amount of the previous planning grant.   

 An applicant may proceed with the planning work prior to signing the planning 
grant.  However, work done prior to receiving a notice to proceed with facilities 
plan will not be eligible. 

 The applicant is responsible for any planning costs that exceed the allowance 
amount.  The planning grant will not be adjusted until the construction grant is 
issued, unless it is determined by the Division that a project will not be 
receiving a construction grant. 

Facilities Planning  

3. The grantee prepares and submits the Facilities Plan.  The Facilities Plan is described 
in detail later in this document.  It includes the following elements: 

 Operations Evaluation 

 Project Feasibility Report 

 Environmental Documents  

 Draft Revenue Program 

4. Following review and approval of the facilities planning documents, the Division will 
issue a Facilities Plan Approval (FPA) letter.  This letter approves the planning phase 
and allows the grantee to proceed with the design phase of the project.  Approval of 
planning does not guarantee the grantee will receive any additional funding for 
the project. 

Design  

5. Following FPA, a design grant or a combination grant commitment can be issued 
based on the availability of funds and the estimated construction cost of the approved 
project.  If the estimated construction costs exceed the high-cost criterion, the 
Division will take the high-cost project to the SWRCB for approval before award of 
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the design grant.  If a combination grant commitment is issued, the applicant will 
receive a design grant and a construction grant commitment.  The construction grant 
commitment will expire if the applicant does not award “notice-to-proceed” to the 
contractor for construction of the project within 18 months from the date of the 
combination grant commitment award.  If the grantee has previously been awarded a 
design grant under the SCWG Program for the same project, the amount of the new 
design grant will be reduced by the amount of the previous design grant.   

6. 

7. 

8. 

9. 

10.

11.

 

 

 

12.

The grantee prepares and submits the initial design submittal for review and approval 
by the Division. 

The grantee submits final design P&S to the Division. 

The Division informs grantee of the findings regarding eligibility of project items and 
project performance standards. 

The grantee concurs in writing with the Division’s eligibility determination and 
project performance standards.   

 The Division issues the Final Plans and Specifications Approval (FPSA) letter.  
Approval of design does not guarantee the grantee will receive any additional 
funding for the project.  If a combination grant commitment was issued to the 
applicant, the commitment for a construction grant will be subject to the 
expiration deadline. 

 Following FPSA, the Division may award a construction grant to the grantee for 
construction of their project.  Note the following:  

 The sum of the planning, design, and construction grants will be limited to the 
maximum project amount set by the SWRCB, or up to the maximum percentage 
of project funding allowed for eligible costs, using the SCWG sliding scale 
formula, whichever is less.  

If a grantee has previously been awarded planning and/or design grants under 
the SCWG Program for the same project, these will be subtracted from the total 
eligible grant amount.  

The construction grant will be amended once after Approval-to-Award (ATA) 
the construction contract, when the actual eligible project costs are determined.  
At this time, the Division will adjust the planning and/or design grants based on 
actual construction cost of the project. 

Any construction costs incurred prior to FPSA will not be eligible. 

 Grantee proceeds with bid process to advertise, receive and award bids.  

Construction  

13. Grantee completes and submits the ATA package. 
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14.

15.

16.

 Division inspects construction as necessary and grantee submits regular progress 
reports.  

 Grantee prepares and submits Operation and Maintenance (O&M) Manual as 
described in these Guidelines.   

 The Division reserves the right to reconsider any previous approvals at any time the 
estimated or actual project construction costs exceed the estimated construction cost 
used for the preliminary construction grant award amount by more than 25 percent. 

Project Operation 

17.

18.

19.

 The grantee initiates operations of new facilities.  

 The grantee submits a Project Performance Certification Report 12 months after 
initiation of operation.  

 The Division closes out the project upon review and acceptance of the Project 
Performance Certification Report 

C. Grant Payments 

 Costs must be incurred but not necessarily paid, before Division payment can be 
requested.  Grant payments for allowances and construction will be paid upon receipt of a 
payment request, properly executed and sufficiently documented.  Pay request 
instructions are contained in Appendix D.  Payments will be made no more frequently 
than thirty calendar days from the last payment request. 

 The Division will withhold ten percent of the planning grant until the complete Facilities 
Plan is submitted, and will withhold ten percent of the design grant until the final design 
is submitted. 

 CALCULATION OF THE TOTAL GRANT AMOUNT 

 The purpose of the SCWG Program is to fund a portion of the capital cost of the 
proposed project in accordance with the level of the MHI in the community. 

 Grant funding for communities with a MHI of $28,495 or less will be up to 90 percent of 
the eligible project cost.  The funding level for communities with a MHI between 
$28,495 and $37,994 will be determined by the following formula: 

11 
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Percentage of Grant Funding = ($37,994 - MHI) X  (0.00003158) + 0.6 

EXAMPLE:  For a community with an MHI of $31,500: 

Percentage of Grant Funding = (37,994 - 31,500) X (0.00003158) + 0.6 

= 0.805 

= 80.5 % 

VII. ELIGIBLE PROJECT COSTS 

A. Treatment Plant "Buy-In" Costs Up to 20 Years of Reserve Capacity.  

This includes reasonable "buy-in" costs for wastewater treatment and disposal only.  
Reasonable allowable costs will be determined on a fair and equitable basis. 

B. New Collection System Construction Costs  

The construction of new collection systems to serve existing structures at the estimated 
date of construction, within the established boundaries of local public health or pollution 
hazard areas, or Regional Board prohibition areas, are eligible project costs.  This 
eligibility is subject to the following conditions: 

 Collection systems may be sized for flows up to 20 years worth of growth as 
approved in the environmental documents.  Collection systems, which serve 
undeveloped areas, are not eligible.  An undeveloped area is one where housing 
units or businesses do not exist at the time of award of the design grant or 
combination grant commitment.   

 Collection systems, which extend across undeveloped land to serve a reasonable 
number of outlying residences within the health hazard area, may be eligible.   

 Wye connections plus the lateral within the public right-of-way, or easement, are 
eligible for existing housing units and businesses.  For undeveloped properties, 
only the wye connections are eligible. 

 Repaving of trenches is limited to the trench width plus two feet (for all types of 
projects). 

 Where a new collection system is funded, the grantee must adopt an enforceable 
ordinance that requires that 80 percent of residential, commercial, and 
institutional structures be connected to the collection system within two years 
after completion of construction.  A copy of the adopted ordinance must be 
submitted by the grantee and approved by the Division prior to FPSA. 
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C. Collection Systems, Interceptors, and Outfalls  

Collection systems, interceptors, and outfalls are eligible project costs.  Collection 
systems are eligible for a 20-year design capacity.  Interceptors and outfalls are eligible 
for a 40-year design capacity.  Project capacity must be consistent with the environmental 
documents. 

The eligible capacities shall be determined using the average dry weather flow (ADWF) 
and appropriate peak flows in accordance with the population and per capita flow 
estimates provided by the applicant.  Eligible capacity shall be calculated by multiplying 
the population projection by the per capita flow.  For existing conveyance facilities, the 
per capita flow shall be based on the existing population and measured flow.  Flow thus 
calculated will be deemed to include all eligible project flows:  residential, commercial, 
industrial, and infiltration/inflow.  

D. Wastewater Facilities Improvements 

Costs for improvements and renovations to existing wastewater facilities necessary to 
assure continued compliance with Waste Discharge Requirements are eligible.  Eligible 
capacity for treatment facilities will be up to 20 years from the estimated date of 
initiation of construction.  The eligible capacities shall be determined using the ADWF 
and appropriate peak flows in accordance with the population and per capita flow 
estimates provided by the grantee.  Eligible capacity shall be calculated by multiplying 
the population projection by the per capita flow.  For existing treatment facilities, the per 
capita flow shall be based on the existing population and measured flow.  Flow thus 
calculated will be deemed to include all eligible project flows:  residential, commercial, 
industrial, and infiltration/inflow.  Project capacity must be consistent with the 
environmental documents. 

E. Required Mitigation Measures 

This category includes the costs to implement reasonable mitigation measures required 
by a Federal, or State agency in order to construct the project. 

F. Land Required for the Wastewater Treatment Plant, Collection System Right-of-
Ways, Pump Stations, and Effluent Disposal Facilities 

This category includes only the cost of the land itself.  The associated costs (legal, 
appraisals, administrative, engineering, etc.) involved are considered to be part of the 
allowance provided.  The following program requirements address the purchase of land 
with grant funding: 

Payment for purchase of eligible land will not be made until after award of the 
construction grant.   

 

 

 

All negotiations for the purchase of easements and/or fee interest in land 
necessary to construct the project must be completed prior to the start of 
construction.   

If the transfer of title (or easement) to the grantee has not been completed prior to 
the start of construction, the grantee must secure a signed right-of-entry from the 
owner(s) of the required property(s).   
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Before purchasing eligible land, the grantee must submit necessary information to 
the project manager and obtain the Division's approval of the price and amount of 
land before the purchase is made.   

 

 

 

 

 

The grantee must provide the Division with an appraisal and a review appraisal.   

Land purchases over $100,000 must have two appraisals and a review appraisal.   

Acquisition of eligible land must be in conformance with State law. 

The State's interest in the land must be recorded in the property title deed. 

G. Allowances for Engineering and Administrative Services 

This category limits funding for planning, design, construction engineering, prime 
engineering, and grants administration to the amounts derived from the Allowance Table 
in Appendix B. 

Excess allowance funds not used in any one grant (planning, design, or construction) can 
only be used to make up any allowance shortfalls in another grant.  Excess allowance 
funds cannot be used to offset construction costs (i.e. construction contingency). 

H. Construction Contingency 

This category provides for a set-aside of grant monies equal to five percent of the eligible 
construction costs for approvable project cost increases including minor pre-approved 
post construction work. 

I. Permanent Easements for Alternative Systems 

This category includes only the cost of permanent easements or right-of-ways that are 
required for a cost-effective alternative systems.  Eligible costs for easements and right-
of-ways for new collection systems include only the cost of the land for the lateral from 
the septic tank to the collection sewer.  Associated legal, engineering, and administration 
costs to acquire the easements and/or right-of-ways are covered by the allowances.  

J. Utility Relocation 

This category includes the reasonable costs to relocate utilities necessary for the 
construction of the project.  Utility relocation may be part of the construction contract or 
may be included in a separate contract with the utility.  Utility relocation costs will only 
be paid after award of the construction grant. 

K. Force Accounts and Equipment Purchase 

The following conditions must be met to receive funding for force accounts and small 
equipment purchases: (1) The procurement must be cost-effective, and (2) the grantee 
must show that the procurement complies with all state and local laws by submitting a 
legal opinion. 

VIII. FACILITIES PLANNING 

Grantees are required to complete the Facilities Planning process prior to receiving funds 
for design.  The Facilities Planning process includes the preparation and submittal of a 
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Facilities Plan.  The Facilities Plan must be submitted to both the appropriate Regional 
Board and to the Division for review and approval. The Facilities Plan includes the 
following elements: 

 Operations Evaluation  

 Project Feasibility Report  

 Environmental Documentation  

 Draft Revenue Program. 

A. Planning Grant 

A planning grant will be issued to partially offset the costs of planning.  Appendix B 
contains the Allowance Table for determining the planning grant allowance based on the 
engineer’s estimated eligible project cost.   

B. Operations Evaluation 

A key element of the Facilities Planning process is the review of the current and past 
facilities operation to evaluate the degree to which changes in the operation and 
maintenance can improve water quality.  The Division requires the preparation and 
submittal of an Operations Evaluation for this purpose.  This evaluation can be prepared 
as an element of the Project Feasibility Report.  The Operations Evaluation shall include 
the following:   

 A full evaluation of the current state of the operation and maintenance practices 
of the existing treatment facilities.   

 A determination of the degree to which effluent quality can be improved by 
upgrading the operation and maintenance of the existing facilities.  

The information from this evaluation shall be used to further evaluate the potential 
alternative of improving the existing operations in lieu of new facilities or in conjunction 
with new facilities.   

C. Project Feasibility Report  

A Project Feasibility Report shall be prepared and submitted for review. The Project 
Feasibility Report must contain the following: 

1. An Operations Evaluation as described above.   

2. A description of the existing or potential public health or water quality problem in the 
community. 

3. An evaluation of the cost-effectiveness of alternative solutions to correct the 
identified problem.  This shall include cost estimates and design criteria.  The 
findings of the Operations Evaluation must be used to consider the alternatives of 
upgrading the operation and maintenance of the existing facility to improve effluent 
quality.  As one alternative, the Project Feasibility Report for an unsewered 
community must consider on-site systems. 
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4. Cost information on total capital costs, and annual operation and maintenance costs. 

5. A discussion of the population, flows, loadings and peaking factors for the proposed 
project. This discussion must include an estimate of the existing service area 
characteristics as well as the 20-year and 40-year projections.  Population projections 
must be from an independent agency (i.e. Regional Council of Governments, 
appropriate local planning agencies, Department of Finance, etc.). 

6. A map of the project service area. 

7. A demonstration that the applicant has the legal, institutional, managerial, and 
financial capability to ensure adequate construction and operation and maintenance of 
the treatment works throughout the project's proposed service life (see Section XII). 

8. A summary of public participation.  A noticed public meeting must be held to obtain 
public input and to discuss environmental factors related to the project as required by 
CEQA. 

9. Compatibility of local planning requirements and/or other agency requirements. 

10. An evaluation of the non-existence or possible existence of infiltration/inflow (I/I) in 
the existing sewer system in accordance with the following: 

 If the average daily flow during periods of high groundwater is less than 120 
gallons per capita per day (gpcd), an I/I study is not required.  

 If it is above 120 gpcd, the applicant must perform an I/I analysis to determine 
whether it is cost-effective to treat or correct the I/I.  If an analysis is not 
submitted, funding will be limited to 120 gpcd.   

 If the peak flow (highest three-hour average) exceeds 275 gpcd, a sewer system 
evaluation study must be completed or funding will be limited to the peak flow 
amount of 275 gpcd.   

 Cost-effective corrections under these criteria are eligible for funding.  If the 
grantee does need to perform a sewer system evaluation study, the grantee will 
need to receive prior approval from the Division.   

 Once the Division and grantee agree on the scope of the evaluation and cost, the 
planning grant will be increased to include this cost. 

D. Project Feasibility Report - Selected Alternative 

The following detailed information must be included in the Project Feasibility Report for 
the selected alternative: 

1. A description of the selected alternative.  The selected alternative shall correct the 
water quality and/or public health problem that allowed placement of the project on 
the Statewide List. 

2. A statement of the relevant design criteria. 
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3. The estimated capital construction and annual O&M costs with a description of how 
the local costs will be financed. 

4. A summary of the anticipated user charges for each local wastewater classification, 
i.e. residential, commercial, and industrial. 

5. A comparison of the total project cost per household to the $15,000 high cost project 
threshold value. 

6. A discussion of the water quality and other non-monetary benefits of building the 
project. 

7. A discussion of any necessary inter-municipal service agreements. 

8. A description and estimate of the O&M program for the proposed project.  The 
following items should be addressed in this section: 

 A summary of the O&M requirements for each proposed unit process. 

 A discussion of operator needs including the type, number and level. 

 A discussion of the monitoring and laboratory needs. 

 An estimate of the O&M budget over the next five years. 

9. An implementation schedule for completion of the project. 

E. Environmental Documents 

All applicants must meet the CEQA requirements.  If there is any possibility the 
applicant will be pursuing a SRF loan, or any other federal funds, the applicant should 
contact the Division for assistance regarding additional requirements so that they may be 
accomplished at the same time as CEQA review.  CEQA requires that all public agencies 
applying for financial assistance prepare either an Initial Study and Negative Declaration, 
or an Environmental Impact Report.  If the grantee does not anticipate applying for any 
federal funds, a Notice of Exemption may be prepared, if appropriate. 

The grantee must submit the draft environmental documents to the Governor's Office of 
Planning and Research (State Clearinghouse) for comments.  The SWRCB, as the 
responsible agency, will review and comment on the draft environmental documents. 

Final environmental documents must be submitted and approved by the Division prior to 
FPA.  If the SWRCB finds the final environmental documentation to be adequate, a 
Notice of Determination will be prepared by the Division and filed with the State 
Clearinghouse. 

F. Draft Revenue Program 

A draft Revenue Program must be developed to provide funds for O&M (including 
replacement) of the treatment system. A draft Revenue Program must be submitted to the 
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Division as part of the Facilities Plan.   The Revenue Program shall include a system of 
user charges based on a fair and equitable distribution of project costs. 

Guidelines for preparing the Revenue Program are contained in Appendix C.  If the 
project will be receiving SRF funds, the SRF Revenue Program requirements will be 
utilized to satisfy this requirement. 

If the SCWG funded project will discharge to a treatment facility that has received US-
EPA Clean Water Grant funding or SRF loan assistance, the treatment facility will have 
pre-existing Revenue Program requirements that take precedence over these SCWG 
Revenue Program guidelines.  The Division's Project Manager should be contacted for 
specific revenue program requirements and guidelines. 

G. FPA 

The Division will review the Project Feasibility Report, environmental documents, the 
draft Revenue Program, and the high-cost information required by D.5., above. The FPA 
Letter will be issued by the Division following completion of the required planning 
documents and satisfactory response by the grantee to the Division's comments regarding 
the Facilities Plan and the high-cost criterion.  The FPA Letter will contain a negotiated 
project implementation schedule. The Division strongly recommends that design not be 
initiated until the Facilities Plan is approved. 

IX. DESIGN 

Grantees will be required to complete the design process.  A complete design submitted 
to and approved by the Division includes preparation of final P&S, a complete bid 
package to enable the project to be competitively bid, and subsequent bid opening. 

A. Design Grant 

A design grant will be issued to partially offset the costs of design.  Appendix B contains 
the Allowance Table for determining the design grant allowance based on the engineer's 
estimated eligible project cost. 

B. Division Review Objectives 

Grantees shall submit engineering P&S for wastewater projects to the Division for review 
during the design phase. 

The overall objective of reviewing P&S is to promote cost-effective expenditure of State 
grant funds as well as local funds.  This will be achieved by: 

1. Reviewing whether the design will likely meet treatment requirements; 

2. Reviewing whether the design allows for efficient operation of the treatment plant; 

3. Reviewing whether the design can be constructed using standard techniques; and 

4. Considering whether the contract documents appear to meet minimum State 
competitive bidding requirements. 
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C. Required P&S Submittals 

The following submittals are required as described below (grantees may request 
additional design reviews by the Division as needed):  

1. Initial Design Submittal 

The review of the initial design submittal will include an analysis of the integrity of 
process design, loading rates on key unit processes, hydraulic capacity of interceptors and 
collection systems, and the basic plant layout.  The Division's written report on the initial 
design submittal will inform the grantee and its engineer of any concerns involving 
treatment performance, or operability.  A copy of the State Boilerplate and construction 
contract requirements checklist will be sent to the grantee at this time.  This early review 
should allow the design engineer to make any necessary project changes without 
extensive redesign. 

The grantee should also submit a Report of Waste Discharge at this time to the 
appropriate Regional Board for adoption of Waste Discharge Requirements or NPDES 
permit, if they already have not done so. 

2. Final Design Submittal 

The review of the final design submittal will occur when the P&S are substantially 
complete.  Along with the final P&S (including the State Boilerplate), the grantee must 
submit a detailed estimate of quantities and cost on all bid items and the technical 
specifications for all equipment.  The final design review will analyze what design 
modifications were made after the initial review, and on the bidability of the P&S relative 
to State requirements.  The Division's report on the final design submittal will: 

 

 

 

 

Inform the grantee of the allowable portion of the construction costs and what 
modifications are necessary before the P&S can be advertised for bid; 

Authorize the grantee to advertise for bids after any requested modifications are 
made;  

Advise the grantee that the project will be taken to the SWRCB or the Division 
Chief for approval, unless approval has already been obtained;  

Establish the project performance standards; and 

Following approval of the final P&S, the Division will issue the FPSA letter.  The FPSA 
is not a commitment to provide construction grant funding for the project.  Award of an 
initial construction grant, if the construction grant was not previously committed under a 
combination grant commitment, is subject to availability of SCWG funding.  Any 
construction work performed prior to the date of the FPSA letter will not be eligible 
for funding. 

3. As-Advertised P&S 

The grantee must submit the as-advertised P&S for the Division's review.  The review of 
the as-advertised P&S will determine if all requirements of the final design review have 
been met.  If all requirements have not been met, the Division's Project Manager may 
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request that an addendum be issued to all plan holders, adjust the allowable project cost 
estimate, or may take such other action as may be appropriate. 

D. Bonding Requirements 

 The contract documents shall require at least the following minimum bonding levels: 

 

 

 

 

 

 

100 percent performance bond 

100 percent labor and materials payment bond 

ten percent bid bond 

E. Prevailing Wages 

The grantee must comply with the State prevailing wage laws, where applicable. 

F. Pre-Bid Conference 

Grantees shall hold a pre-bid conference and site visit for all prospective bidders to 
explain any special State and/or Federal mandated requirements, and any unusual or 
significant details.  The Division may send a representative to the pre-bid conference.  
Therefore, the grantee must notify the Division of the time and place of the pre-bid 
conference at least two weeks prior to the meeting. 

X. CONSTRUCTION 

Grantees will be required to complete construction of the project according to the 
approved contract documents.  The construction process includes completion of the ATA 
package, award of the construction contract, construction progress reporting, and 
providing for initial start up and testing of the facilities post-construction. 

A. Construction Grant 

If a combination grant commitment was not previously issued, an initial construction 
grant may be issued after the approval of the preliminary construction grant commitment 
by the SWRCB or the Division Chief.  The preliminary construction grant commitment 
can be requested following the approval of: 

Final P&S 

Updated Revenue Program 

Draft Sewer Use Ordinance 

The initial construction grant will be based on the latest engineer's estimate. 

The amount of the final construction grant will be determined by the actual bid costs 
following ATA, and can include the five percent construction contingency and the 
construction grant allowance as determined from the Allowance Tables in Appendix B.  
The construction grant will be adjusted to account for any previous planning and design 
grants. 
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The sum of the planning, design, and construction grants will be limited to the maximum 
funding cap set by the SWRCB, or up to the maximum percentage of project funding 
allowed for eligible costs, using the SCWG sliding scale formula, whichever is less. 

B. Bid Protests and Contractor Disputes  

The SWRCB will not be involved in resolving bid disputes or contractor disputes.  All 
bid protests and contractor disputes must be resolved by the grantee. 

C. Civil Rights Compliance 

All prime project construction contractors and sub-contractors must certify that they are 
in compliance with Government Code Section 12990 and California Administrative 
Code, Title II, Division 4, Chapter 5 in matters relating to the development, 
implementation, and maintenance of a nondiscrimination program. 

D. Cultural Resources Protection 

In the event of an accidental discovery of prehistoric or historic resources, the contractor 
shall cease excavation in the vicinity of the find until a qualified archaeologist evaluates 
the significance of the resource and makes recommendations to the Division’s Cultural 
Resource Officer. 

If human remains are encountered, all excavation activities must cease at the site of the 
discovery and in any nearby area reasonably suspected to overlie adjacent remains until 
the County Coroner makes a determination on how to proceed in accordance with Section 
7050.5 of the Health and Safety Code, and Sections 5097.94 and 5097.98 of the Public 
Resources Code. 

E. Pre-Construction Conference 

Grantees shall hold a pre-construction conference with the successful low bid contractor. 
 The purpose of this conference is to introduce key grantee personnel, the construction 
management organization, the prime contractor, the subcontractors, and the funding 
agencies.  The grantee should discuss lines of communication and areas of responsibility 
for the project.  If necessary, any requirements to be resolved prior to award of the 
contract should be discussed.  The Division will normally send a representative to the 
pre-construction conference to discuss construction phase requirements.  The grantee 
must notify the Division of the time and place of the pre-construction conference at least 
two weeks prior to the meeting. 

F. ATA the Construction Contract 

The grantee is required to submit an ATA package (See Appendix F) to the Division for 
review and approval.  Included in the package must be the estimated completion of 
construction date and the estimated initiation of operation date. The Division will issue 
ATA within 15 working days from receipt of a complete ATA package.  

G. Construction Contract Award 

The grantee shall award the construction contract to the lowest, responsive, responsible 
bidder after ATA has been given.  The grantee may reject all bids when it has a sound 
basis for doing so. 
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H. Change Orders 

Change orders must be submitted to the Division for an eligibility decision as soon as 
feasible.  The five percent construction contingency may be raised above the five percent 
level only for eligible change orders, and/or contractor claims due to differing site 
conditions, documented to the satisfaction of the Division staff.  A grant increase to raise 
the contingency amount over the initial five percent will be subject to: 

1. Division approval; 

2. The maximum the total grant as determined by the SWRCB; 

3. The maximum percentage of project funding allowed for eligible costs, using the 
SCWG sliding scale formula; and 

4. The availability of uncommitted SCWG funds. 

I. Payment Requests 

Grantees may submit grant payment requests no more frequently than 30 calendar days 
from the last payment request during the construction period to minimize cash flow 
problems.  The Division will attempt to make grant payments within 20 working days 
from receipt of a complete grant payment request. 

To avoid delay of grant payments, the grantee must submit for approval the following 
during project construction: 

1. A draft O&M Manual at 50 percent disbursement of construction grant funds. 

2. An operator duty statement at 50 percent disbursement of construction grant funds. 

3. A final O&M Manual at 90 percent disbursement of construction grant funds. 

4. A final Revenue Program, an adopted Sewer Use Ordinance, and an adopted Sewer 
Rate Ordinance at 90 percent disbursement of construction grant funds. 

At such time as the grantee fails to meet the above schedule, the Division will withhold 
grant payments until the required documents are submitted.  

Final grant payments equal to ten percent of the construction grant will be withheld until 
the required final Revenue Program, adopted Sewer Use Ordinance, and adopted Sewer 
Rate Ordinance are submitted and reviewed by the Division. 

Until an affirmative project performance certification and report are received and 
approved by the Division, $25,000 or 2.5 percent of the construction contract amount, 
whichever is less, will be withheld.  Additional amounts may be withheld if construction 
work is found to be deficient. 

A final payment request and the final Project Cost Summary signed by the grantee’s 
authorized representative must be submitted within 90 calendar days after submittal of 
the grantee’s project performance certification report on the first twelve months of 
operation of the project.  See Appendix D for sample "Final Project Cost Summary". 

Failure to submit a "final" grant payment request as indicated shall be cause for the 
Division to proceed with project closeout based on the last payment request on file. 
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J. Status Reports 

Grantees shall submit progress reports on the status of construction activities no less 
frequently than quarterly starting with the issuance of the Notice to Proceed to the 
contractor. At minimum the reports shall contain the following information: 

1. A summary of progress to date including, a description of progress since the last 
report, percent construction complete, percent contractor invoiced, and percent 
schedule elapsed. 

2. A listing of change orders including amount, description of work, and change in 
contract amount and schedule. 

3. Any problems encountered, proposed resolution, schedule for resolution and status of 
previous problem resolutions. 

K. Construction Management Reviews 

Division staff will conduct field management reviews as necessary during the 
construction phase.  The primary purpose of the Division's management reviews is to 
review and comment on the grantee's compliance with the technical and administrative 
requirements of the SCWG Program and to review differing site conditions. 

XI. PROJECT OPERATION 

A. Final Project Inspection 

A final project inspection will be conducted by the Division approximately six to eight 
months after initiation of operations to review project O&M, check conformance with 
project performance standards, and to assess whether or not discharge requirements are 
being met. 

B. Project Performance Certification 

The grantee is required to perform the following tasks to meet the Project Performance 
Certification requirement: 

1. If a wastewater treatment facility is being constructed, the grantee is required to hire a 
licensed engineer (facility engineer) to direct operation of the new plant, train 
personnel, advise the grantee, and monitor the plant's performance. 

2. At the end of the first 12 months after the official initiation of operation, the facility 
engineer shall prepare a brief report (See Appendix E) analyzing the ability of the 
facility to meet design discharge requirements and other project performance 
standards.  The grantee shall forward the facility engineer's report to the Division 
with, if necessary, a plan of action for correction of any failure to meet discharge 
requirements and performance standards within 15 months after the official initiation 
of operation date.  The SCWG will be conditioned to require the grantee, at other 
than State expense, to correct performance problems identified by the engineer's 
report and submit an affirmative project performance certification. 
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3. The grantee has one chance and up to two years after the initial performance 
certification report was due to correct any operational problems that prevent 
affirmative certification.  Staff may approve a second chance, if the second correction 
plan has a good possibility of success, and it will be completed within the original 
two-year correction period. 

At the end of the two-year correction period, if the facility does not meet performance 
standards, the project shall be declared to have not met its obligations under the grant 
contract.  All remaining payments shall be made and the project closed out.  
However, the agency and its successors shall be banned from any future financial 
assistance from the SWRCB’s financial assistance programs for water recycling and 
wastewater treatment until proof has been furnished that the grant funded facilities 
have met all performance standards and grant conditions. 

XII. RECORD KEEPING REQUIREMENTS 

SCWG recipients shall maintain separate project accounts in accordance with generally 
accepted accounting principles.  The records must include: 

1. A separate account for construction of the project (planning, design, and 
construction). 

2. Accurate, current, and complete accounting of all financial transactions on the 
project. 

3. Records, together with supporting documents, showing the source and expenditure of 
all project funds, including those portions not covered by the SCWG. 

4. Records showing control and accountability for all project funds, property, and other 
assets including assurance that all funds are used solely for their authorized purposes. 

5. Procedures to ensure prompt disbursements, once the payment is received. 

6. Procedures to determine and segregate allowable costs. 

7. Procedures to separate expenses into cost classifications for grant determinations and 
disbursements. 

8. Provisions for an independent agency audit.  

The project may be audited at any time at the discretion of the Division.  Project records 
must be retained for a minimum of 36 years after the Division formally notifies the 
grantee that the project is closed out. 

XIII. ADMINISTRATIVE ASSISTANCE 

The grantee shall provide reasonable assurance that it has the managerial and financial 
capability to construct, operate, and maintain the proposed facility. 
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A. Grant Management 

The grantee must designate a grant contact person.  This person will be contacted by the 
Division regarding questions about the grant project.  The grant contact person will need 
to have the administrative, engineering, and financial capabilities to protect the 
community's interests, comply with program requirements, and keep the project on 
schedule and within budget if possible. Ideally, this person should be an employee of the 
grantee and have some experience in dealing with grants and regulatory agencies. 

The grantee may hire a consultant to be the grant contact person.  However, this person 
cannot be the grantee’s consultant for the planning, design, or construction management 
of the grant project, since this would be considered a conflict of interest. 

B. Financial/Management Review 

The Division will offer to provide assistance and advice in project overview and 
administration assistance to grantees in the following areas: 

 Compliance with program requirements (accounting, procurement, budgets, project 
management, etc.). 

 Financial capability to complete the project (the project is affordable, local funding is 
arranged, adequate funds are available to handle cash flow, contingency funding is 
available, the grantee has a reasonable expectation to complete the project, etc.). 

 Capability to construct, operate, and maintain the proposed treatment facility. 

XIV. ELIGIBILITY DISPUTES 

In the event that a Division eligibility decision is not acceptable to the grantee, the 
grantee may appeal within 30 days to the Chief of the Division for a final Division 
decision.  If the grantee is not satisfied by the final Division decision, the grantee may 
appeal to the SWRCB within 30 days of the final Division decision.  The Office of the 
Chief Counsel of the SWRCB will prepare a summary of the dispute and make 
recommendations relative to its final resolution, which will be provided to the SWRCB’s 
Executive Director and all the SWRCB Members.  Upon the motion of any SWRCB 
Member, the SWRCB will undertake to review and resolve the dispute in the manner 
determined by the SWRCB.  Should the SWRCB decide not to review the Division 
decision, this decision will represent a final agency action on the dispute.  

25 





  

 

 

 

 

 Appendix A 
 

 

 

 

 SMALL COMMUNITY WASTEWATER GRANT PROGRAM 

 FLOW CHART 

 





  

California State Water Resources Control Board

Small Community Wastewater Grant Program Flow Chart

Receive Bids
Submit ATA

Request

Advertise for
Construction

Bids

Approve
Award

to Contractor

Amend
Grant to

Reflect Bid
Costs

Onsite
Construction

Inspection

Placement
on SCWG

Competitive
Project

List

SWRCB Advise Community that it is on
Competitive Project List and set a
meeting with applicant to:
-Discuss program requirements
-Determine scope of project
-Assist in preparing checklist and
  grant application

Submit to DFA
completed Scope
of Work Checklist
and Application

Applicant

Project Exceeds
Population or MHI

Limit(s) ?

Review Scope of Work
Checklist for:

-Population Limit
-Maximum MHI Limit
-High Cost Limit

Issue Notice to Proceed
with Planning and forward
Planning Grant Contract to

Applicant

Sign Planning
Grant Contract

and Return

Applicant Prepare and Submit Facilities Plan:

-Project Report
-CEQA Environmental
  Documents
-Draft Revenue
  Program
-Request Payment

Applicant

-Project Report Approval
-Environmental Approval
-Draft Revenue Program
   Approval
-Issue Facilities Plan
   Approval Letter
-Approve Payment

Sign
Construction

Grant

Applicant Applicant

Applicant Applicant

Initiation of
Operation

Applicant

SWRCB - State Water Resources Control Board

Applicant

Applicant

Project
Close-out

Prior to 90% completion
of construction submit:
-Final O&M Manual
-Final Revenue Program
  enacted Sewer Use
  Ordinance

Prior to 50% completion
of construction submit:
-Draft O&M Manual
-Operator Duty Statements

4/16/2004

No
Project

Ineligible

Yes

Submit Project Performance
Report 12 months after
initiation of operation

Final Project
Inspection 6 months

after initiation of
operation

Is
Project
High

Cost?

No

Approval of
Construction
Grant if not
Previously
Approved

SWRCB

Review and Approval
of Plans and Specifications

and Project Performance
Standards

Prepare and Submit
Design Drawings
and Specifications

Applicant

Forward Design
Grant Contract

to Applicant

Approval of
Design or

Combination
Grant

SWRCB

Sign
Design
Grant

Applicant

Yes

Division of Financial Assistance

DFA DFA

DFA

DFA

DFA DFA

DFA DFA

DFA

DFA

DFA

DFA -Division of Financial Assistance

-Operations Evaluation

-Operations Evaluation
   Approval

(Combination Grant) (Design Grant)
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 ALLOWANCE TABLE  

 

 





  

 Appendix B -  ALLOWANCE FOR THE SMALL COMMUNITY WASTEWATER GRANT PROGRAM 

 

 
ALLOWABLE 

CONSTR 
COST 

PLANNING PHASE
1 DESIGN PHASE2 CONSTRUCTION PHASE TOTALS 

 ENGRG 
& 

TECH 

GRANTS 
ADMIN 

ENGRG 
& 

TECH 

GRANTS
ADMIN 

ENGRG 
& 

TECH 

GRANTS 
ADMIN 

PRIME 
ENGR3 

TOTAL  
Technical 
Allowance 

Percent 
Constr. 

TOTAL 
Admin 
Allow. 

Percent 
Constr. 

TOTAL 
Allowance 

Percent Constr. 

$100,000  $11,090  $2,218  $8,805  $1,761  $12,178  $2,948  $5,213  $37,286  37.29% $6,927  6.93% $44,213  44.21% 

$200,000  $15,848  $3,011  $17,192  $3,267  $23,326  $4,939  $5,339  $61,705  30.85% $11,217  5.61% $72,922  36.46% 

$300,000  $19,506  $3,511  $25,182  $4,533  $33,524  $6,534  $5,555  $83,767  27.92% $14,578  4.86% $98,345  32.78% 

$400,000  $22,600  $3,842  $32,803  $5,576  $43,526  $7,890  $5,711  $104,640  26.16% $17,308  4.33% $121,948  30.49% 

$500,000  $24,408  $3,905  $40,075  $6,412  $54,070  $9,130  $5,987  $124,540  24.91% $19,447  3.89% $143,987  28.80% 

$600,000  $27,843  $4,176  $47,039  $7,056  $62,590  $9,854  $6,203  $143,675  23.95% $21,086  3.51% $164,761  27.46% 

$700,000  $30,093  $4,213  $53,694  $7,517  $71,997  $10,529  $6,419  $162,203  23.17% $22,259  3.18% $184,462  26.35% 

$800,000  $32,387  $4,253  $60,074  $7,930  $81,319  $11,172  $6,635  $180,415  22.55% $23,355  2.92% $203,770  25.47% 

$900,000  $35,645  $4,277  $66,170  $8,271  $90,615  $11,755  $6,851  $199,281  22.14% $24,303  2.70% $223,584  24.84% 

$1,000,000  $39,337  $4,334  $72,044  $8,645  $99,903  $12,412  $7,068  $218,352  21.84% $25,391  2.54% $243,743  24.37% 

$1,200,000  $45,044  $4,362  $83,103  $9,141  $118,498  $13,447  $7,500  $254,145  21.18% $26,950  2.25% $281,095  23.42% 

$1,400,000  $51,017  $4,376  $93,316  $9,518  $137,168  $14,395  $7,932  $289,433  20.67% $28,289  2.02% $317,722  22.69% 

$1,600,000  $56,885  $4,411  $102,814  $9,870  $155,935  $15,371  $8,364  $323,998  20.25% $29,652  1.85% $353,650  22.10% 

$1,800,000  $62,610  $4,440  $111,629  $10,158  $174,817  $16,308  $8,796  $357,852  19.88% $30,906  1.72% $388,758  21.60% 

$2,000,000  $68,216  $4,480  $119,853  $10,427  $193,806  $17,263  $9,229  $391,104  19.56% $32,170  1.61% $423,274  21.16% 

$2,500,000  $81,758  $4,503  $144,958  $10,780  $241,718  $19,256  $10,309  $478,743  19.15% $34,539  1.38% $513,282  20.53% 

$3,000,000  $94,785  $4,563  $170,142  $11,081  $290,154  $21,301  $11,390  $566,471  18.88% $36,945  1.23% $603,416  20.11% 

$3,500,000  $107,394  $4,595  $194,824  $11,191  $339,103  $23,088  $12,470  $653,791  18.68% $38,874  1.11% $692,665  19.79% 

$4,000,000  $119,660  $4,626  $219,076  $11,300  $388,051  $24,874  $13,551  $740,338  18.51% $40,800  1.02% $781,138  19.53% 

$5,000,000  $143,345  $4,937  $266,530  $11,944  $486,600  $29,667  $15,712  $912,187  18.24% $46,548  0.93% $958,735  19.17% 

$6,000,000  $166,122  $5,420  $312,840  $12,884  $585,342  $35,656  $17,873  $1,082,177  18.04% $53,960  0.90% $1,136,137  18.94% 

                                                 
    1

 If a previous planning allowance or grant was awarded, subtract the amount from the allowance shown. 
    2

 If a previous design allowance or grant was awarded, subtract the amount from the allowance shown. 
    3

 Does not apply to "Pipe Only" projects.  However, $800 will be allowed for the first lift station, and $400 for each additional lift station. 
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 REVENUE PROGRAM GUIDELINES 
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 DISBURSEMENT REQUEST INSTRUCTIONS 
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 PROJECT PERFORMANCE STANDARDS 
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 APPROVAL TO AWARD 

 THE CONSTRUCTION CONTRACT REQUEST SUBMITTAL 
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 SEWER SYSTEM EVALUATION STUDY GUIDELINES 
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INITIAL SCOPE OF WORK FORM AND  

FINANCIAL ASSISTANCE APPLICATIONS 
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 ENVIRONMENTAL REVIEW PROCESS GUIDELINES 
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