WATER USERS:

Application 129198  Permit 129478

Water Code Section 1396 requires an applicant to exercise due diligence in developing a water supply for beneficial use. The State Water Resources Control Board, in considering requests for extension of time, will review the facts presented to determine whether there is good cause for granting an extension of time to complete the project. Where diligence in completing the project is not fully substantiated, the State Board may set the matter for hearing to determine the facts upon
which to base formal action relating to the permit. Formal action may involve:

1. Revoking the permit for failure to proceed with due diligence in completing the project.

2. Issuing a license for the amount of water heretofore placed to beneficial use under the terms of the permit.

3. Granting a reasonable extension of time to complete construction work and/or full beneficial use of water.

The time previously allowed in your permit within which to complete construction work and/or use of water has either expired or will expire shortly.

Please check below the action you wish taken on this permit.

☐ The project has been abandoned and I request revocation of the permit.

______________________________
Signature

☐ Full use of water has been made, both as to amount and season, and I request license be issued.

______________________________
Signature

☒ The project is not yet complete, I request the State Board's consideration of the following petition for an extension of time.

PETITION FOR EXTENSION OF TIME
If START of construction has been delayed

Complete items 1, 2, and 3.

1. What has been done since permit was issued toward commencing construction?

The project commenced in 1955. The District has an 8,000 acre-feet water right in Lake Mendocino. The District diverts water from storage (see attached sheet)

2. Estimate date construction work will begin. Construction has begun (see #1 above).

3. Reasons why construction work was not begun within the time allowed by the permit.

Construction has begun (see #1 above).
PETITION FOR EXTENSION OF TIME
If construction work is proceeding

10

4. A thirty-year extension of time is requested to complete construction work and/or beneficial use of water. (Indicate period of time. Must be consistent with time frame allowed in “Guidelines for Considering Petitions for Extensions of Time”).

5. How much water has been used? 3,067 acre-feet/year, unknown cfs

6. How many acres have been irrigated? See attached Answer to #1.

7. How many houses or people have been served water? See attached Answer to #1.

8. Extent of past use of water for any other purpose. See attached Answer to #1.

9. What construction work has been completed during the last extension? See attached Answer to #1.

10. Approximate amount spent on project during last extension period. $ See Attachment #10.

11. Estimate date construction work will be completed. 2015

12. Estimated year in which water will be fully used. 2015

13. Reasons why construction and/or use of water were not completed within time previously allowed. The diversion water necessary for current demands have been built and additional diversions will be built as demands increase.

If the use of water is for municipal (including industrial) and irrigation supplies and is provided or regulated by public agencies and use of the water has commenced, but additional time is needed to reach full use contemplated, the following information must be provided.

14. What water conservation measures are in effect or feasible within the place of use?

The municipal water users have implemented leak detection, low flush toilets in new construction, water use awareness public information discretion. Private agricultural users have entirely switched from flood irrigation to sprinkler and drip irrigation

15. How much water is being conserved or is it feasible to conserve using these conservation measures? ________________ acre-feet per annum. We are unable to calculate this, but believe it is in excess of 10%.

16. How much water per capita is used during the maximum 30-day period? 1036 gpm. (Approx.)

I (we) declare under penalty of perjury that the above is true and correct to the best of my (our) knowledge and belief.

Dated: 10/2/97 at __________, California

[Signature(s)]

Telephone No. 707-962-1961

NOTE: A $50 fee made payable to the State Water Resources Control Board must accompany a petition for an extension of time. An $850 fee made payable to the Department of Fish and Game must accompany all but the first petition for an extension of time.

WR 20C (10-93)

FOR0100