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PETITION FOR EXTENSION OF TIME
WATER USERS:

Application 29901 Permit 20905

Water Code section 1396 requires an applicant to exercise due diligence in developing a water supply for beneficial
use. The State Water Resources Control Board {State Water Board), in considering requests for extension of time,
will review the facts presented to determine whether there is good cause for granting an extension of time to
complete the project. Where diligence in completing the project is not fully substantiated, the State Water Board
may set the matter for hearing to determine the facts upon which to base formal action relating to the permit.
Formal action may involve:

1. Revoking the permit for failure to proceed with due diligence in completing the project.
2. Issuing a license for the amount of water heretofore placed to beneficial use under the terms of the permit.

3. Granting a reasonable extension of time to complete construction work and/or full beneficial use of water.

The time previously allowed in your permit within which to complete construction work and/or use of
water has either expired or will expire shortly.

Please check below the action you wish taken on this permit.

O The project has been abandoned and | request revocation of the permit.
Signature

A Full use of water has been made, both as to amount and season, and | request license be issued.
Signature

). ¢ The project is not yet complete. | request the State Water Board’s consideration of the following

petition for an extension of time.

PETITION FOR EXTENSION OF TIME
If START of construction has been delayed

Complete items 1, 2, and 3.
1. What has been done since permit was issued toward commencing construction?
Original water system renovation project was completed in 1989. Additional territory was subsequently

annexed to District and the associated water system renovation projects were completed in 1995 and
2002. Additional territory was annexed to District in 2006 and is not yet connected.

2. Estimate date construction work will begin.

Construction of next system renovation project to serve annexed territory will commence late 2008 or early
2008.

3. Reasons why construction work was not begun within the time allowed by the permit.

Annexation of territory was initiated but not completed before time allowed by the permit expired.
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T : PE*ION FOR EXTENSION OF TIME
If construction work is proceeding

If construction work and/or use of water is proceeding but is not complete, an extension of time may be
petitioned by completing items 4 through 16. Statements must be restricted to construction or use of water only
under this permit.

4. A 10-year extension of time is requested to complete construction work and/or
beneficial use of water. (Must be consistent with the time frame allowed in California Code of Regulations
sections 840 through 844)

5 How much water has been used? 244 to 292 acre-feet/year

6. How many acres have been irrigated? None

7. How many houses or people have been served water? 1198 to 1236 active connections housing
approximately 2750 persons

8. Extent of past use of water for any other purpose. None

8. What construction work has been completed during the last extension? This is the first extension
request.

10. Approximate amount spent on project during last extension period. N/A

11. Estimate date construction work will be completed. 010

12. Estimated year in which water will be fully used. 2015

13. Reasons why construction and/or use of water were not completed within time previously allowed.

District’s most recent annexation process commenced in 2002 but was not approved and completed until
2006. Funding for the associated was secured in late 2007. Design of improvements currently in prcess
with construction scheduled to start in late 2008 or early 2009.

If the use of water is for municipal {including industrial) and irrigation supplies and is provided or regulated by
public agencies and use of the water has commenced, but additional time is needed to reach full use
contemplated, the following information must be provided.

14.  What water conservation measures are in effect or feasible within the place of use?
See Attachment

15. How much water is being conserved or is it feasible to conserve using these conservation measures?
See Attachment

16. How much water per capita is used during the maximum 30-day period? 127gpd in August 2007.

I {we) declare under penalty of perjury that the above is true and correct to the best of my (our)

knowledge and belief.
Dated: 5“' é 2008 at Cg;fb A ZOF- , California
P = - 07- 887-773y
e ! Signature(s) Telephone No.
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PLEASE PRINT YOUR NAME AND ADDRESS

NOTE: A $1,000 filing fee, for each Application listed, made payable to the State Water Resources Contrel Board must accompany a
petition for an extension of time. An $850 fee made payable to the Department of Fish and Game must accompany all but the first petition
for an extension of time,
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ATTACHMENT

WATER CONSERVATION MEASURES
PETITION FOR EXTENSION OF TIME
RUSSIAN RIVER COUNTY WATER DISTRICT
APPLICATION 29901 — PERMIT 20985

Item 14

The Board of Directors of the Russian River County Water District has sponsored several programs
aimed at teducing water consumption by the District’s customers. Initial conservation efforts
included customer notification of the availability of shower and facet retrofit kits and water
consetvation pamphlets and tip sheets at the District office, all at no cost. More recent efforts
include two toilet replacement progtams, the latest occurring in 2007. The District has given away a
total of 200 low flow toilets duting these two events. Also in 2007, the District approved a water-
conserving retail water rate structure that includes multiple tiers.

Item 15

The amount of watet being consetved is difficult to quantify as annual water demands continue to
fluctuate in response to varying climatic and economic conditions. However, the District believes
that the measures implemented to date conserve at least 5 acre feet per annum and probably much
mote. The oppottunity for significant water savings is imited as most customers have little if any
landscaping water demands.
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