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Water Code section 1396 requires a permittee to exercise due diligence in developing a water supply for 
beneficial use. The State Water Resources Control Board (SWRCB), in considering requests for extension 

' of time, will review the facts presented to determine whether there is good cause for granting an extension 
of time to complete the project. Where diligence in completing the project is not fully substantiated, the 
SWRCB may set the matter for hearing to determine the facts upon which to base formal action relating to 
the permit. Formal action may involve: 

1. Revoking the permit for failure to proceed with due diligence in completing the project. 

2. Issuing a license for the amount of water heretofore placed to beneficial use under the terms of the 

permit. 

3. Granting a reasonable extension of time to complete construction work aud/or full beneficial use of 

water. 

The time previously allowed in your permit within which to complete construction work and/or 
use of water has either expired or will expire shortly. Please check below the action you wish 

taken on this permit. 

D The project has been abandoned and I request revocation of the permit. 

Signature 

D Full use of water has been made, both as to amount and season, and I request license be issued . 

. Signature 

X The project is not yet complete. I request the SWRCB's consideration of the following petition 
for an extension of time. 

Complete items I, 2, and 3. 

PETITION FOR EXTENSION OF TIME 
If START of construction has been delayed 

I. What has been done since permit was issued toward commencing construction? 

Not A licable 

2. Estimate date construction work will begin. N=occt.£.A>!<J,_,I,,ice,a,sb"'le"--------------------1 1L , '\1 u·J ~ 
\ , 1 I 

'-N'-'o"t-"A""'pp"'l'-'ic,,a,.b,_,l"e------------------------------------;-+-'"°'+'~1-"\V 1%'\1\}'¥ 

3. Reasons why construction work was not begun within the time allowed by the permit. 

PET-EXT (I 1-00) Continued on next page 
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PETITION FOR EXTENSION OF TIME 
If construction work is proceeding 

If construction work and/or use of water is proceeding but is not complete, an extension of time may be petitioned 
by completing items 4 through 16. Statements must be restricted to construction or use of water only under this 
permit. 

4. A 36 year extension of time is requested to complete construction work and/or beneficial use of water. 
5. How much water has been used? See Attachment #1, Supplement to Petition for Extension of Time. 
6. How many acres have been irrigated? See Attachment# 1, Supplement to Petition for Extension of 

Time. 
How much acreage remains to be irrigated? See Attachment# I. Supplement to Petition for Extension of 

Time. 
7. How many houses or people have been served water? See Attachment #1. Supplement to Petition for 

Extension of Time. 
8. Extent of past use of water for any other purpose. See Attachment #1, Supplement to Petition for 

Extension of Time. 
Estimated year in which water will be fully used. 2043 

9. What construction work has been completed during the last 5 years? See Attachment #1, Supplement to 

Petition for Extension of Time. 
I 0. Is construction complete? NO. Percent complete? 75%. Estimated completion date. 2043 

(yes/no) (%) 

11. Describe construction work to be completed. See Attachment #1, Supplement to Petition for Extension of 

Time. 
12. Approximate amount spent on project during last 5 years. $30 Million 
13. Reasons why construction and/or use of water were not completed within time previously allowed. See 

Attachment #1, Supplement to Petition for Extension of Time. 
If the use of water is for municipal (including industrial) and irrigation supplies and is provided or regulated by 
public agencies and nse of the water has commenced, bnt additional time is needed to reach full use contemplated, 
the following information mnst he provided. 

14. What water conservation measures are in effect or feasible within the place of use? 
See Attachment #1, Supplement to Petition for Extension of Time. 

15. How much water is being conserved or is it feasible to conserve using these conservation measures? 
See Attachment #1, Supplement to Petition for Extension of Time. 

16. How much water per capita is used during the maximum 30-day period? See Attachment #1, Supplement to 

Petition for Extension of Time. 

I (we) dechtre under penalty of perjury that the above is true and correct to the best ofmy (our) knowledge and belief 

Dated: -:;;;VI ,.._c,. v- { ]' , 20 6i[ at Ht,,. b<-< v ,,....__ , California eG]t2/ 7 t {rJD) -i)J- LJ'-/C/0 
Signature(s) Telephone No. 

/Jndv&-.J he,ko . TLW/4 ro. Eox bS7D , /luhM(Y\. CA 9Jlj4 
PLEASE PRINT YOUR NAME AND ADDRESS ; I 

NOTE: A $1,000 filing fee, for each Application listed, rnade payable to the State Water Resources Control Board must accompany a 
petition for an extension of time. An $850 fee made payable to the Department offish and Game must accompany all but the first petition 

for an extension of time. 

PET-EXT (11-00) -2-
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Attachment No. 1, Supplement to Petition for Extension of Time 

Permit 13858 

INTRODUCTION 
--------~-------~-·-··-------·------------ ----~- --- ----

Placer County Water Agency (PCWA or Agency) holds water right Permits 13856 and 13858 issued 
by the State Water Rights Board on January 10, 1963, for 1\pplications 18085 and 18087 respectively. 
These perm.its allow the diversion, storage, and re-diversion of water for irrigation, domestic, 
recreational, municipal and industrial use of water from the North Fork American River, Middle 
Fork American River and select tributaries. These Permits are complimentary, and will be treated as 
a single project for all purposes, including environmental review. This supplement is identical for 

both Permits. 

The time allowed by State Water Rights Board Decision 1104 to place these waters to beneficial use 
expires December 1, 2007. PCWA, by way of this petition, is requesting an extension of time of 36 
years, until the year 2043, to complete use of Permits 13856 and 13858. This supplement is offered 
to expand on the questions asked in the State Water Resources Control Board's Petition for 

Extension of Time form. 

BACKGROUND 

l'C:\X/\ Surface \Varcr Supp lie, 

PCWA's water supply sources for the place of use descnbcd in Permits 13856 and 13858 consists of 
water from the American River, which is the source addressed by this extension of time petition, 
plus water purchased from Pacific Gas and Electric Company (PG&E) from the Yuba and Bear 
Rivers, and.Central Valley Project water from the American River. Water rights and contracts for 

these supplies are summarized in Table 1. 

- - Table 1, Agency Water Rights and Contra;;t Entitlements -

Water supply 
State number Maximum use, 

or contract number ac-ft/yr 

North Fork American River AO! 8085, AOJ 8087 120,0001 

PG&E Contract w / PG&E 100, 4002 

Central Valle Pro·ect Contract w/ CSBR 35,0003 

Subtotal 255,400 

Notes: 
1\ I . .imitalion i, b;· mntrad11al ammgemmi with the USBR, nr1 din:ci dfrerrirm rril11meflic limit ir o.pm:red in the A§t1q'..- water 17.'ghlr 

J\ Ewludts a .reparate 25,000 ac:fi/yrcrmlrad mpplyjOr Zone 3, which i• 1ml within the p41a: of 11,1e drnrihed in Pcrmii.r 13856 ,111d I 3858. 

ac~jif.yr = acre.feet peryear 
J\ Can porsibfy he inmared to 117,000 acft/yr. See lex/. 

·----------~---··-· 
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Suee·cment to Petition for Extension of Time 

PCWA Consumptive Water Right Extension Application 
Middle Fork American Riv~rf'r1ect _______ _ 

\ m<..Tican R.i\'<..T 

Placer County Water Agency (PCWA) holds water right Permit numbers 13856 and 13858 issued 
January 10, 1963, for Applications 18085 and 18087 respectively, for irrigation, domestic, 
recreational, and municipal and industrial uses of water from the North and Middle Forks American 
River and select tributaries. \'v'aters are appropriated by direct diversion, diversion to storage and re­
diversion, pursuant to the State Water Resources Control Board's (SWRCB's) Decision D-1104 

adopted November 21, 1962. 

PCWA completed construction of its Middle Fork American River Project (MFP) in 1967, including 
a pump station on the North Fork (N.F.) American River and a 3 mile long tunnel under the 
Auburn ridge, which daylights into the Auburn Ravine near Ophir. These facilities allow PCWA to 
divert, store, convey and deliver water diverted under Permits 13856 and 13858 to its retail service 
area. At the rune of Permit issuance, PC\'<7,'\ anticipated that it would eventually supply up to 
237,000 AFA from the N.F. American River to meet growing agricultural demands in western Placer 
County, once the Bureau of Reclamation completed the Auburn Dam and diversion by gravity 
became available. In the absence of an Auburn Dam, PCWA has recently constrncted a new 
American River Pump Station with the current capacity to divert 35,500 acre-feet per year from the 

N.F. American River. 

In addition to delivering water diverted under Permit numbers 13856 and 13858 directly to its retail 
customers, the Agency has entered into wholesale contracts to provide water to the San Juan Water 
District (SJWD), the City of Roseville, and the Sacramento Suburban Water District (SSWD). The 
contracts between the Agency and SJWD provide for a maximum of 25,000 ac-ft annually. SJWD 
diverts this water at Folsom Lake and uses its own facilities to provide treatment and delivery. The 
contract between the Agency and the City of Roseville provides for a maximum of 30,000 ac-ft 
annually. The City of Roseville diverts water at Folsom Lake and also uses its own facilities to 
provide treatment and delivery. 

The contract between the Agency and SSWD provides for a maximum of 29,000 ac-ft annually by 
2015 on a build-up schedule. No water is available for SSWD from the American River in dry years. 
The water contracted to SSWD is diverted at Folsom Lake, wheeled through SJWD's water 
treatment plant, and then delivered through a cooperative transmission pipeline. 

In total, the Agency and its wholesale contractors have the ability to divert up to approximately 
120,000 acre-feet annually from the N.F. American River at various points of diversion. This is 
coincident with the 120,000 acre-foot hmitation that the Agency has agreed to abide by in its water 
supply contract with the US Bureau of Reclamation. 

PC&]•: (Yuba/Bear R1nT System) 

The Agency has two water supply contracts with PG&E providing for the purchase of up to 
125,400 ac-ft annually from PG&E's rights to water for consumptive purposes from the Yuba and 
Bear River systems. Of this total, 100,400 acre-feet is available for use within the same place of use 
as that described in Permits 13856 and 13858. Delivery of water from PG&E to PCWA within its 
retail service area is made from points of delivery along PG&E's Drum/Spaulding Hydroelectric 

2 
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Sup,-.,c::ment to Petition for Extension of Time 
PCWA Consumptive Water Right Extension Application 
Middle_Fork American River Project ____ -----~~--------· _______________ _ 

System Bear River/Wise/South Canal which crosses west Placer County between Rolhns Resen•oir 
on the north east and Folsom Reservoir on the south west. 

The Agency's original contract with the United States Bureau of Reclamation (USBR) made available 
a maximum of 117,000 ac-ft of Central Valley Project (CVP) water annually to be available on a 
build-up schedule which began with 15,000 ac-ft in 1992, building up to the maxirnum of the 
117,000 ac-ft in 2007. The original contract assumed that Auburn Dam would be constructed, and 
the Agency would be able to take delivery of water via gravity diversion. In the absence of Auburn 
Dam, the contract was amended in February 2002 to provide for up to 35,000 ac-ft of supply 
annually, with an option to increase the contract amount if Auburn Dam is builL 

Kcclai1ncd \\':HL'f 

The Agency does not operate waste water treatment systems nor does it provide reclaimed water 
supply. The City of Lincoln and City of Roseville do provide and use recycled water in Placer 
County, decreasing their need for treated and raw water from the Agency. Indirect reclaimed water 
is also available from City of Auburn's WWTP, as its effluent is discharged to the Auburn Ravine 
where it is available to meet agricultural demands during the irrigation season. 

PC\\'\ \X.-atcr Sn rems 

In addition to supplying water on a wholesale basis to San Juan Water District, the City of Roseville 
and Sacramento Suburban Water District, PCWA operates several water systems delivering treated 
water to homes and businesses as well as raw water to agricultural custo1ners. Each of these water 
systems, designated as PCWA Zones, operates within a specific geographic area and with its own 
water supplies and financial accounting. 

PCW A has three primary water systems in Placer County. The eastern water system, designated 
Zone 4, serves the Martis Valley area near Truckee. The eastern water system relies exclusively on 
groundwater. The central area water system, designated Zone 3, extends from north of Auburn 
along the Interstate 80 corridor to the community of Alta. The central water system relies exclusively 
on PG&E contract supplies from the Yuba & Bear Rivers. 

Water diverted under Permits 13856 and 13858 is used only in PCWA's western water system, 
designated as Zones 1 and 5, which, although financially tracked separately, are operated together as 
a single integrated retail water system serving most of western Placer County outside of the San Juan 
and Roseville service areas. 

Zone 1 provides treated and raw water service to the communities of Auburn, Bowman, Ophit, 
Newcastle, Penryn, Loomis, Rocklin, Lincoln, the Dry Creek Community Plan area west of Roseville 
and portions of Granite Bay. Zone 1 has four water treatment plants, with a combined capacity of 
78 million gallons per day, serving about 150,000 residents. The Zone 1 system also includes 117 
miles of canals which provide irrigation water to approximately 3,451 customers who irrigate about 

15,700 acres. 

-----·--·-----·--·,.-··--------~-------·----- ----
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Sui-,t,11t:ment to Petition for Extension of Time 

PCWA Consumptive Water Right Extension Application 
Middle_Fork American River Project --~---------------

Zone 5 is exclusively an agricultural area which encompasses about 47,000 acres of west Placer 
County outside of PCWA Zone 1 and the other water provider service areas. PC\VA provides 
surface water to about 2,000 acres in Zone 5. Most of the irrigated land within Zone 5 is self 

supplied with groundwater. 

Up to 35,500 acre-feet per year can be supplied to Zones 1 and 5 by operating the Agency's new 
American River Pump Station located on the N.F. of the American River near Auburn. These 
pumps lift water from the river to the inlet of the Auburn Ravine Tunnel which connects the 
American River Canyon with Auburn Ravine near the town of Ophir, which flows mto Zone 5. 
\Vater from the tunnel can also be re-pumped and integrated into PCWA's Zone 1 deli,-eries. The 
100,400 acre-foot PG&E water supply contract is also used to meet both Zone 1 and 5 demands. 

RESPONSES TO PETITION QUESTIONS 

Question 5. How much water has been used? 

In the past 5 years, the year of highest total use was 2004, with 60,692 acre-feet put to beneficial use. 
Of this total, 18,700 acre-feet were transferred to the State of California for use by the 
Environmental Water Account and 41,992 acre-feet were used within the Agencies permitted place 
of use. 2004 was also the year of highest use within the Agency's place of use. 

<ltws1ion 6. How many acres have been irrigated;, 

The estimated total acres of land irrigated with PCWA supplied untreated surface water within the 
western water system is 17,600. Of this, about 2,000 acres is within Zone 5, the rest is within Zone 
1. Water diverted under Permits 13856 and 13858 is integrated into the supply used to meet these 
and PC\V A's western water system treated water demands. 

PCWA originally anticipated that it would eventually supply up to 237,000 A.FA from the N. F. 
American River to meet growing agricultural demands in western Placer County, once Reclamation 
completed the Auburn Dam and diversion by gravity became available. Even in the absence of 
Auburn Dam, much of the agriculture in western Placer County that was anticipated did develop, 
but without a gravity supply of surface water, the primary water supply for commercial agriculture is 

groundwater. 

However, over the past 20 years, while agricultural uses have declined slightly, there has been a 
threefold increase in treated water demands within the area supplied by Permits 1385G and 13858, 
which includes the Agency's western water system, San Juan Water District and the City of 
Roseville. Much of the water that is delivered to urban customers is used for outdoor landscaping 
and small scale agricultural endeavors. Therefore, it is useful to address the total area served by 
water diverted under Permits 13856 and 13858. This water is distributed for all purposes to a total 
of approximately 42,000 acres, which does not include the area served by Sacramento Suburban 

Water District. 

4 
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PCWA Consumptive Water Right Extension Application 
Middle Fork American River Project 

' ... --·-------

Sup,.c,nent to Petition for Extension of Time 

The Agency's Integrated Water Resources Plan estimates that the Agency will serve 95,543 net acres 
of urban development in its service area at buildout (Scenario 2b), which does not include areas 
supplied raw water and also excludes Sacramento Suburban Water District. 

, Jucs non 7. How rnam· houses or people han: beer 1 "r, u I \\'a rc-r;; 

The Agency supplies the Waters diverted under Permits 13856 and 13858 water to serve some or all 
of the needs of approximately 310,000 people, as of December, 2007. This consists of 50,000 
people within the northern portion of Sacramento Suburban \'(later District and 260,000 people 
within western Placer County, including the City of Roseville and San Juan \'(/arer District. 

(jucsrion 8. Extent of past use of waler for all\ <>thcr purpose. 

Water diverted under Permits 13856 and 13858 has been applied to all authorized beneficial uses 
within the Agency's place of use. In addition, the Agency has made water available for transfer to 
other entities in times of shortage or high demand. A total of 7 water transfers have been made 
since the Project's inception, the largest of which amounted to 40,000 acre-feet that was made 
available to the State of California in 1991. A complete record of the Agency's historical water use 
can be found in State Water Resources Control Board files. 

()ucstion 9. \\ihat construction work has been complcreJ dunng the last extension;; 

Constmction of the MFP began in 1963 and was completed in 1967. The MFP consists of diversion 
structures on Duncan Creek and on the North and South Forks of Long Canyon Creek. In addition, 
the MFP includes French Meadows reservoir on the MF American River and Hell Hole Reservoir 
on the Rubicon River, which have a combined storage capacity of about 340,000 acre-feet. There are 
also two regulating reservoirs, lnterbay, lower on the MF American River, and Ralston Afterbay at 
the confluence of the MF American and the Rubicon Rivers. The MFP also includes a system of five 
powerhouses with interconnecting tunnels and penstocks. These facilities provide the storage and 
conveyance capabilities to transport waters from their high-elevation source to the ;'\gency's 
authorized points of re-diversion near Auburn, CA and Folsom Reservoir. 

At Folsom Reservoir, the ll.gency's wholesale customers have built and maintained the infrastructure 
necessary to take delivery of water diverted under the Agency's water rights. Ibis infrastructure is 
complete and able to fully deliver the water specified by contract. 

At the Auburn point of diversion and re-diversion, PCWA completed a 50 cfs capacity pump station 
(American River Pump Station or ARPS) on the north bank of the N.F. American River near 
Auburn and a three mile long tunnel to delivery water into its service area in 1968. However, in 
1970, the United States Bureau of Reclamation ("Reclamation") took possession of PCWA pump 
station property under threat of condemnation to make way for the construction of the Auburn 
Dam. PCWA entered into a contract with Reclamation (the 1970 Land Purchase Agreement) which 
made Reclamation responsible for the delivery of up to 50 cfs of MFP water to PCWA in the event 
it was required prior to the completion of the Auburn Dam. 

- - ---------· 
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PCWA Consumptive Water Right Extension Application 
Middle Fork American River Project 

Sur,,.cment to Petition for Extension of Time 

Since 1990, Reclamation has been installing temporary pumping facilities so that PCWA could 
access its water rights dnring peak demand periods and during maintenance outages on its PG&E 
contract supply system. Beginning in the 2002, due to lack of progress on construction of Auburn 
Dam, Reclamation and the Agency began joint construction of a permanent American River pump 
station that would allow the Agency to divert up to 100 cfs from the N.F. American River. The 
American River Pump Station has recently been completed and will be utilized to serve western 

Placer County in 2008. 

(_lucstion 10. ,\pproximate amount spcnr ,,11 prnicct dun11r, the last cxtcmion p,,rtod. 

The original construction cost of the Middle Fork Pro1ect was $233 million, including debt service. 
The Agency's share of the recently completed American River Pump Station is approximately $30 
million, with an additional $40 million contribution from the lJ .S. Bureau of Reclamation. In 
addition, the Agency has made large investments in delivery infrastructure since the inception of the 
project, including canals, treatment and storage facilities and distribution pipelines. 

(lncstion 11. Estimated date constructH>n \\r,rk ,,·111 he completed. 

In 2008 PCWA expects to utilize the recently completed American River Pump Station. This facility 
has the year-round capability of re-diverting MFP water, at rates up to 100 cfs, into PCWA's western 
water system. PCWA is a member of the Sacramento Water Forum and, in its Purveyor Specific 
Agreement, has agreed to attempt to limit its diversion of MFP water for its retail use from the 
American River to 35,500 acre-feet annually. Because PCWA's future demand for water will exceed 
this amount, PCWA and other local agencies have been exploring diversion ofMFP exchange water 

from a location on the Sacramento River. 

PCWA, the City of Roseville, the City of Sacramento and the Sacramento Suburban Water District 
are partnering with Reclamation on the Sacramento River Water Reliability (SRWRS) study to 
identify alternative diversion locations to meet the anticipated water supply demands within their 
service areas through the year 2030. The tentatively proposed project (the draft EIR is scheduled to 
be published in late 2007) is a joint diversion facility on the east bank of the Sacramento River just 
north of the Sacramento Airport, joint treatment and storage facilities and transmission pipelines to 
each party's service area. The EIR is also analyzing, as one alternative to the Sacramento River 
diversion, the expansion of PCWA's ARPS to divert an additional 35,000 acre-feet annually. 

Construction of either of these two alternatives will allow PCWA to re-divert all of its water right 
and lJSBR contract supply entitlements. The estimated date for completion of facilities considered 

in the SRWRS study is 2020. 

(lucstion 12. E,:tirnatcd year in which water will hl' fulh u,cd. 

PCWA recently completed an Integrated Water Resources Plan that concludes that utilizing an 
integrated approach of surface water, reclaimed water, and groundwater, the Agency is in control of 
adequate water supplies to meet the build-out demand of its service area. If population continues to 
grow at the same average annual growth rate that occurred from 1980 to 2004 (3.9 percent per year), 
the population in western Placer County would reach build-out in 2030. Using an alternate growth 

6 
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Sup0 ,o,nent to Petition for Extension of Time 

PCWA Consumptive Water Right Extension Application 
~i~dle_F_ork American River Project_______________ _______ _ ____________________ _ _ _____ _ _ ___ _ 

1900 15,786 

1910 18.237 

1920 18584 

1930 24,!68 

1940 28J08 

1950 41.649 

1960 56,998 

1970 77,306 

1980 117,247 

1990 t 71,796 

2000 248,399 

2003 283,847 

2004 296,455 

2005 307,653 

2006 317,498 

2007 324,495 

2010 347,543 

2015 38S.920" 

2020 428,535 

2025 468,645-• 

2030 512,509 

2050 623,000 

Notes: 

Does not include Sacramento Suburban Water District. 

Sources: 2003-2007: California Department of Finance, 

Table E-4 Population Estimates for Cities, Counties, and State 

2001-2007, May 1, 2007. 

2010, 2020, and 2030: California Department Finance, Population 
Projections for Califomin :,nd its Counties 2000-2050, July 2007 

(~ucsnon 13. Reasons wlw consrruction and/or use of \Yater were 1101 compktul 

\,·ithin time prcv10ush· allowccfr 

The Agency's need for water diverted under Permits 13856 and 13858 has grown slower than 
anticipated in 1958 for several reasons: a) The purchase of PGE's water distribution system in 
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• 

Suf.il"'1ement to Petition for Extension of Time 
PCWA Consumptive Water Right Extension Application 

Middle Fork American River Project --~----------~ ____ ···-·----------··-·-··· 

western Placer county, as well as a contract supply of over 100,000 acre-feet to serve the area, b) the 
delay in construction of the Auburn Darn has impacted the ability to use Arnencan River water 
utilizing inexpensive gravity diversion c) the conversion of agricultural water uses to municipal, 
industrial and domestic uses has impacted the growth in demand, and d) the implementation of 
water conservation measures has succeeded in stretching the Agency's supplies. 

In 1968 PCWA acquired the Lower Placer Water System from PG&E along with a 100,000 AF .r\ 
contract water supply out of PG&E's water rights on the Yuba and Bear Rivers. At the time of 
PCWA's acquisition of PG&E's water system, the population of Placer County was about 70,000. 
The PG&E water system consisted of canals, ditches and pipelines which annually delivered about 
67,000 AF for irrigation purposes in an area generally between Bowman Qust north of Auburn) and 
Roseville. PCWA has relied on this source for a great portion of its municipal, industrial and 
domestic growth because the inexpensive gravity diversion method avoids the need to pump water 
to the Agency's service· area. Had Auburn Dam been constructed, the Agency would have been able 
to serve a large portion of its service area via gravity diversion instead of pump lift, and MFP water 
supply would be more fully integrated with the PG&E supply to optimally meet the i\gency's 
western vnter system demands. 

Additionally, the development of western Placer County and the associated water use did not evolve 
as PC\VA had assumed in 1958. While agriculture did develop in western Placer County, because of 
the relatively high cost of American River water due to the need to pump, most of the agricultural 
development uses groundwater, or surface water from South Sutter \'Yater District's Camp Far West 
Reservoir project. In its place, however, has been urban development on a scale few could have 
envisioned in 1958. Western Placer County is now well within the greater Sacramento Metropolitan 
Area and much additional growth is planned; urban growth which can easily afford the cost of 
pumping water from the American River. Today, the population of Placer County is over 375,000 
and the total surface water demand within PCWA's Placer County service area is about 156,000 
AFA; including northern Sacramento County the total demand is about 171,000 AFA, an increase of 

about 99,000 AFA since 1968. 

The Agency's Integrated Water Resources Plan, along with its Water System Infrastructure Plan and 
Sacramento River \'(later Reliability Study lay out an organized plan for serving the growing demands 
of Western Placer and Northern Sacramento County. Consequently, the Agency believes that it will 
fully utilize water rights permits 13856 and 13858 by 2043. 

tjucsrion 14. \\"hat water conservation measure,; arc in cffccr or k·,1,il,k ,1·i1hin ,lie 

pbcc t >f usc2 

The Agency is a member of the California Urban Water Conservation Council and fully implements 
all of the Council's recommended water conservation best management practices (BMPs). 
Additionally, as signatory of the Water Forum Agreement, the Agency meets all of the commitments 
of the Agreement's water conservation element. 

9 
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Supe"sment to Petition for Extension of Time 
PCWA Consumptive Water Right Extension Application 

Middle Fork American River Project ----~--··--·-··--·· 

(Juc~tion -1.s. 1-lo\v 1nuch \VaU.:r is be1ng conscr-vccl (:r is ir r(·:1:-;i))l(· 1, 1 cr)nscn'e u:-;lng 
r hcsc conservation 1ncasurcs? _-\ere-feet per ;1.11nun1. 

PCWA's treated water systems have been fully metered since acquiring its first system from PG&E 
in 1968, and today PCWA uses an inclining block tiered rate structure. The Agency's wholesale 
customers have either switched to metered service in the recent past, or ha-vc plans to fully tneter 
their systems in the near future. The Agency assumes that its customers currently use approximately 
10% less water than they would if PCWA was not implementing the Water Forum and CUWCC 
water conservation BMP's. 

PCWA's Draft Water Conservation Master Plan examines the future efficacy of both the Water 
Forum Agreement's Conservation Element, as well as the CUWCC's \'vater Conservation l'vfOU on 
the Agency's direct retail service area. The results of the analysis indicate that, over the next 30 
years, up to an additional 1,100 AF /year can be conserved by implementing both organizations 
BMP's. These savings are fairly modest in large part due to the Agency's legacy of aggressive 
consenration measures and the fact that new development within its service area tends to utilize 
water efficient residential appliances and irrigation infrastructure. Both of these facts lead to a 
higher baseline against which to judge future conservation efforts, and in fact, the analysis shows a 
diminishing rate of return on conservation investments after approximately 2013. 

<J11csnon 16. !Tow much water per capita is used dunng rlw 7,li cl.t\ 1n·,t·,,1mum periocF' 

vpd. 

The per capita water use during the 30-day maximum period within the Agency's Zone 1 retail area 
in 2004 was 423 gallons per day per capita. This value is for the residential single family customer 
classification only and is based on the Integrated Water Resources Plan analysis of 571 gallons per 
day annual water use in 2004 per single family residential customer, 2.7 people per dwelling unit 
from the 2000 US census data, and a 2.0 maximum month peaking factor. 

CONCLUSION 

PCWA believes that its request for an extension of 36 years to complete use of water stored and 
diverted under Permits 13856 and 13858 is reasonable given the factors described in this time 
extension petition. The Agency looks forward to working with State Water Resources Control 
Board staff to perform the analysis necessary to document the environmental effects of placing this 
water to full beneficial use within its service area. 

·-·-·······-·· ---~·-----
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Submit by Email 11 Print Form 

California Environmental Protection Agency 

State Water Resources Control Board 

DIVISION OF WATER RIGHTS 
P.O. Box 2000, Sacramento, CA 95812-2000 

Info: (916) 341-5300. FAX: (916) 341-5400, Web: http://wwvv.waterrights.cri.gov 

ENVIRONMENTAL INFORMATION 
FOR PETITIONS 

=·.1}_:" 
o· 

~r.­
(A 

D Petition for Change 0 Petition for Extension of Time 

I 

-.J 

f'-j 

Before the State Water Resources Control Board (SWRCB) can approve a petition to change your water right 
permit or a petition for extension of time to complete use, the SWRCB must consider the information contained 
in an environmental document prepared in compliance with the California Environmental Quality Act (CEQ/\). 
This form is not a CEOA document. If a CEQA document has not yet been prepared, a determination must be 
made of who is responsible for its preparation. As the petitioner, you are responsible for all costs associated 
with the environmental evaluation and preparation of the reguired CEOA documents. Please answer the 
following questions to the best of your ability and submit any studies that have been conducted regarding the 
environmental evaluation of your project. If you need more space to completely answer the questions, please 
number and attach additional sheets. 

1. DESCRIPTION OF PROPOSED CHANGES OR WORK REMAINING TO BE COMPLETED 
For a petition to change, provide a description of the proposed changes to your project including, but not limited to. 
type of construction activity, structures existing or to be built, area to be graded or excavated, increase in water 
diversion and use (up to the amount authorized by the permit), changes in land use, and project operational changes, 
including changes in how the water will be used. For a petition for extension of time, provide a description ofwhal 
work has been completed and what remains to be done. Include in your description any of the above elements lhal 
will occur during the requested extension period. 

See Attachment #1 for project description, work completed since permit issuance, and remaining work 

to be completed. 

@ See Attachment No. 1. Supplement to Petition for Extension ofTime Form for Permit 13858. 
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ENVIRONMENTAL INFORMATION FOR PETITIONS 

2. COUNTY PERMITS 
a. Contact your county planning or public works department and provide the following information: 

Person contacted: Not applicable. Date of contact: Not applicable. --~---------~ 
Department: Not applicable. Telephone: jNot app~cable. 

County Zoning Designation: _N_o_t_a_P_P_li_ca_b_l_e_. ----------------------­

Are any county permits required for your project? 0 YES 0 NO If YES, check appropriate box below: 
D Grading permit D Use permit D Watercourse D Obstruction permit D Change of zoning 
D General plan change D Other (explain): 

No permits currently required for this project. 

b. Have you obtained any of the required permits described above? DYES 0 NO 
If YES, provide a complete co of each ermit obtained. 
0 See Attachment No. 1. Supplement to Petition for Extension of Time Form for Permit 13858. 

3. STATE/FEDERAL PERMITS AND REQUIREMENTS 
a. Check any additional state or federal permits required for your project: 

D Federal Energy Regulatory Commission OU.S. Forest Service D Bureau of Land Management 
D Soil Conservation Service D Dept. of Water Resources (Div. of Safety of Dams) D Reclamation Board 
0 Coastal Commission D State Lands Commission D Other (specify) _N_o_t _a_pc..p_lic_a_b_le_. ______ _ 

b. For each agencv rom which a oerm1t is require , orov1 et e fol owin!! information: f d 'd h 

AGENCY PERMlTTYPE PERSON(S) CONTACTED CONTACT DATE TELEPHONE NO. 

0 See Auachment No.11. Supplement to Petition for Extension ofTime Form for Permit 13858. 

c. Does your proposed project involve any construction or grading-related activity that has significantly altered or 
would significantly alter the bed or bank of any stream or lake? 0 YES D NO 
If YES, explain: 

See Attachment No. 1 for description of construction of project. 

IB] See Attachment No. 1. Supplement to Petition for Extension of Time Form for Permits 13858. 
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ENVIRONMENTAL INFORMATION FOR PETITIONS 

d. Have you contacted the California Department offish and Game concerning your project? DYES 0 NO 
If YES, name and telephone number of contact:-----------------------

4. ENVIRONMENT AL DOCUMENTS 
a. Has any California public agency prepared an environmental document for your project? DYES 0NO 

If YES, submit a copy of the latest environmental document(s) prepared, including a copy of the notice of 
determination adopted by the California public agency. Public agency: _____________ _ 

b. If NO, check the appropriate box and explain below, if necessary: 
0 The petitioner is a California public agency and will be preparing the environmental document.* 
D I expect that the SWRCB will be preparing the environmental document.** 
D I expect that a California public agency other than the State Water Resources Control Board will be preparing 

the environmental document.* Public agency:----------------------

D See Altachment No.'-------------------------------~ 

* Note: When completed, submit a copy of the final environmental document (including notice of 
determination) or notice of exemption to the SWRCB, Division of Water Rights. Processing of your petition 
cannot proceed until these documents are submitted. 

** Note: CEQA requires that the SWRCB, as Lead Agency, prepare the environmental document. The 
information contained in the environmental document must be developed by the petitioner and at the 
petitioner's expense under the direction of the SWRCB, Division of Water Rights. 

5. WASTE/WASTEWATER 
a. Will your project, during construction or operation,(!) generate waste or wastewater containing such things as 

sewage, industrial chemicals, metals, or agricultural chemicals, or (2) cause erosion, turbidity or sedimentation? 
DYES [R]NO 
If YES, or you are unsure of your answer, explain below and contact your local Regional Water 
Quality Control Board for the following information (See instruction booklet for address and telephone no.): 

D See Attachment No.~-------------------------------' 

b. Will a waste discharge permit be required for your project? DYES 0 NO 

Person contacted: Date of contact: --------------- ------------

C. What method of treatment and disposal will be used? ---------------------

D See Altachment No. ~------------------------------.J 

6. ARCHEOLOGY 
a. Have any archeological reports been prepared on this project? DYES 0 NO 
b. Will you be preparing an archeological report to satisfy another public agency? 0 YES O NO 
c. Do you know of any archeological or historic sites located within the general project area? 0 YES D NO 

PET-ENV (10-04) -3-
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ENVIRONMENTAL INFORMATION FOR PETITIONS 

If YES 1 
.. Archaelogical resources located throughout PCWA's service area. Further analysis of impacts 

, exp am.-----------------------------------
will be performed for CEQA analysis of Petition for Extension of Time. 

0 See Attachment No. '1. Supplement to Petition for Extension of Time Form for Permits 13858. 

7. ENVIRONMENTAL SETTING 
Attach three complete sets of color photographs, clearly dated and labeled, showing the vegetation that exists at 
the below-listed three locations. For time extension petitions, the photographs should document only those areas of 
the project that will be impacted during the requested extension period. 

0 Along the stream channel immediately downstream from the proposed point(s) of diversion. 
El A long the stream channel immediately upstream from the proposed point(s) of diversion. 
0 At the place(s) where the water is to be used. 

8. CERTIFICATION 
I hereby certify that the statements I have furnished above and in the attachments are complete to the best 
of my ability and that the facts, statements, and information presented are true and correct to the best of my 
knowledge. 

Date: :J;;.,,,.,._cv-1 3/ JCJO '(; 
-------~--~----
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Environmental Petition for Permit 13858, Question 7. Satellite Photograph of Place of Use for 
efer to attachments B and C for outlines of place of use in Placer and Sacramento counties 
tellite ima~e, 2007. 
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Attachment B to Environmental Information Form for Permit 13858 
Extension of Time Petition - Placer County Place of Use for Permit 
13858. 

r--, PCWA Place of Use In \Nater Right 
L..__1 Appllcattons 18065 and 16087 
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PCWA Sacramento 
County Place of Use 
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Attachment C to Environmental Information Form for Permit 13858 Extension 
of Time Petition - Sacramento County Place of Use for Permit 13858. 
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upstream of point of diversion potentially affected by petition for extension of time. No other points of diversion authorized 
by Permit 13858 are anticipated to be affected by this petition for extension of time. PCWA Photo, 9/28/07. 
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of diversion potentially affected by petition for extension of time. No other points of diversion 
: 13858 are anticipated to be affected by this petition for extension of time. PCWA Photo, 9/28/07. 
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