
Note to Reader: This administrative draft document is being released prior to the public draft version that will be released for formal public review and comment 
later in 2018. The administrative draft incorporates comments by the lead agencies on prior versions, but has not been reviewed or approved by the lead agencies for 
adequacy in meeting the requirements of CEQA or NEPA. All members of the public will have an opportunity to provide comments on the public draft. Responses will 
be prepared only on comments submitted during the formal public review and comment period on the Supplemental EIR/EIS information. 
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Table 22B-1. Schedule

Feature Phase Code Start Date End Date Working Days
Byron Tract Forebay BTF-8002 Mobilization 1/4/2021 4/8/2021 86
Byron Tract Forebay BTF-8003 Contractor Mngt Staff 2/5/2021 10/23/2023 688
Byron Tract Forebay BTF-8004 Access Construction 4/8/2021 11/18/2021 194
Byron Tract Forebay BTF-8005 Temporary Facilities Construction 4/8/2021 12/8/2021 210
Byron Tract Forebay BTF-8006 Batch Plant Operations 4/8/2021 10/24/2023 804
Byron Tract Forebay BTF-8007 Temporary Facility Operation 7/19/2021 10/24/2023 718
Byron Tract Forebay BTF-8008 Maintain Haul Roads 11/18/2021 9/18/2023 578
Byron Tract Forebay BTF-8009 Clear & Grub/Demolition Byron Tract Forebay 5/13/2021 1/7/2022 205
Byron Tract Forebay BTF-8010 BT Dike Foundation, Pump Plant Pad Area 6/7/2021 10/25/2021 122
Byron Tract Forebay BTF-8011 BT Dike Embankment, Pump Plant Pd Area 7/12/2021 4/7/2022 234
Byron Tract Forebay BTF-8012 BT Dike Foundation, S, W, & N Sides 10/25/2021 6/7/2022 194
Byron Tract Forebay BTF-8013 BT Dike Embankment, S, W, & N Sides 4/7/2022 4/17/2023 326
Byron Tract Forebay BTF-8015 BT Dike Foundation, E Side Along Italian S 6/7/2022 11/23/2022 149
Byron Tract Forebay BTF-8016 BT Dike Embankment, E Side Along Italian S 11/23/2022 8/14/2023 227
Byron Tract Forebay BTF-8025 Clear & Grub/Demolition Canal & Structures 11/18/2021 1/10/2022 42
Byron Tract Forebay BTF-8030 Canal From Byron Tract Outlet To HWY/RR De 7/12/2021 4/26/2022 251
Byron Tract Forebay BTF-8031 Canal Under RR & Hwy Detour & New Bridges 11/18/2021 3/15/2022 99
Byron Tract Forebay BTF-8032 Canal From HWY/RR Detour To Calif Aqueduct 3/15/2022 9/7/2023 470
Byron Tract Forebay BTF-8034 Canal From Calif Aqueduct To Delta-Mendota 7/18/2022 8/14/2023 341
Byron Tract Forebay BTF-8038 Canal & Dike Drain & Irrigaton Ditches Along ROW 2/24/2023 9/6/2023 167
Byron Tract Forebay BTF-8040 Canal & Dike SWPPP 5/13/2021 9/18/2023 742
Byron Tract Forebay BTF-8042 Canal & Dike Finish Out 4/20/2023 9/18/2023 129
Byron Tract Forebay BTF-8050 Temporary Highway Detour 6/29/2021 10/11/2021 90
Byron Tract Forebay BTF-8060 Temporary Railroad Detour 6/29/2021 10/11/2021 90
Byron Tract Forebay BTF-8090 Byron Highway Bridge Over New Canal 3/15/2022 10/3/2022 175
Byron Tract Forebay BTF-8092 SP Railroad  Bridge Over New Canal 3/30/2022 11/9/2022 195
Byron Tract Forebay BTF-8101 Outlet Works Earthwork, Byron Tract Forebay 4/26/2022 7/21/2022 74
Byron Tract Forebay BTF-8103 Outlet Works Concrete, Byron Tract Forebay 7/21/2022 10/24/2023 399
Byron Tract Forebay BTF-8121 Banks Channel Control Structure Excavation 11/18/2021 3/18/2022 103
Byron Tract Forebay BTF-8123 Banks Channel Control Structure Concrete 3/18/2022 12/29/2022 248
Byron Tract Forebay BTF-8131 Jones Channel Control Structure Excavation 3/18/2022 6/17/2022 79
Byron Tract Forebay BTF-8133 Jones Channel Control Structure Concrete & 6/17/2022 3/30/2023 249
Byron Tract Forebay BTF-8140 Old River Fish Control Structure Excavatio 9/9/2022 11/9/2022 54
Byron Tract Forebay BTF-8141 Old River Fish Control Structure Concrete 12/29/2022 10/30/2023 264
Byron Tract Forebay BTF-8145 New Spillway Excavation 6/17/2022 9/9/2022 72
Byron Tract Forebay BTF-8146 New Spillway Concrete 11/9/2022 6/20/2023 192
Byron Tract Forebay BTF-9999 Routine Supply Delivery 1/4/2021 10/30/2023 835
Byron Tract Pump House and Reach 7 BTPumpReach7-2 Surf Contractor Mobilization 6/16/2028 9/22/2028 86
Byron Tract Pump House and Reach 7 BTPumpReach7-3 Surf Contractor Site Staff 6/16/2028 6/17/2031 970
Byron Tract Pump House and Reach 7 BTPumpReach7-10 Access Const:Temp/New Roads, Bridges, etc. 10/11/2021 1/3/2022 70
Byron Tract Pump House and Reach 7 BTPumpReach7-20 Temp Facilities:Offices,Shops,Roads,Utilities,++ 10/25/2021 3/3/2022 111
Byron Tract Pump House and Reach 7 BTPumpReach7-40 Batch Plant Operations 3/3/2022 6/17/2031 2856
Byron Tract Pump House and Reach 7 BTPumpReach7-51 Temp Facilities:Maintenance & Operations 3/3/2022 6/17/2031 2856
Byron Tract Pump House and Reach 7 BTPumpReach7-70 C'Dam:Construct Crib Wall, Wharf Old River 11/10/2021 2/2/2022 70
Byron Tract Pump House and Reach 7 BTPumpReach7-90 EW 32 Acre Site:Initial Earthwork 12/14/2021 5/12/2022 130
Byron Tract Pump House and Reach 7 BTPumpReach7-100 EW 32 Acre Site:Fill el -2 to +25.5,RipRap 11/13/2029 2/21/2030 90
Byron Tract Pump House and Reach 7 BTPumpReach7-110 EW 32 Acre Site:Final Site Work 11/13/2029 2/21/2030 90



Table 22B-1. Schedule

Feature Phase Code Start Date End Date Working Days
Byron Tract Pump House and Reach 7 BTPumpReach7-190 R7 Underground Excavation Support 2/3/2022 2/25/2028 1720
Byron Tract Pump House and Reach 7 BTPumpReach7-310 PS East:Outer Wall above el -2 3/8/2029 6/28/2029 100
Byron Tract Pump House and Reach 7 BTPumpReach7-320 PS West:Operating Deck 5/31/2029 8/29/2029 80
Byron Tract Pump House and Reach 7 BTPumpReach7-340 PS West: Pumps & Operators 1/22/2030 5/23/2030 110
Byron Tract Pump House and Reach 7 BTPumpReach7-350 PS West:Piping, Pumps to Spillway 2/26/2030 5/23/2030 78
Byron Tract Pump House and Reach 7 BTPumpReach7-370 PS East:Outer Wall above el -2 11/20/2028 3/15/2029 100
Byron Tract Pump House and Reach 7 BTPumpReach7-380 PS East:Operating Deck 2/15/2029 5/16/2029 80
Byron Tract Pump House and Reach 7 BTPumpReach7-400 PS East: Pumps & Operators 10/9/2029 2/7/2030 110
Byron Tract Pump House and Reach 7 BTPumpReach7-410 PS East:Piping, Pumps to Spillway 11/13/2029 2/7/2030 78
Byron Tract Pump House and Reach 7 BTPumpReach7-460 E Structural Excavate 3/15/2029 5/4/2029 45
Byron Tract Pump House and Reach 7 BTPumpReach7-462 BT East Pump Plant Surge Channel Slabs 10/19/2029 2/7/2030 100
Byron Tract Pump House and Reach 7 BTPumpReach7-464 BT East Pump Plant Surge Channel Walls 1/29/2030 3/19/2030 45
Byron Tract Pump House and Reach 7 BTPumpReach7-466 BT East Pump Plant Thrust Blocks & Splash Basin Concrete 3/20/2030 10/29/2030 200
Byron Tract Pump House and Reach 7 BTPumpReach7-470 E Structural Backfill 10/30/2030 11/26/2030 25
Byron Tract Pump House and Reach 7 BTPumpReach7-472 BT West Pump Plant Surge Channel Slabs 5/24/2030 9/12/2030 100
Byron Tract Pump House and Reach 7 BTPumpReach7-474 BT West Pump Plant Surge Channel Walls 9/13/2030 11/1/2030 45
Byron Tract Pump House and Reach 7 BTPumpReach7-476 BT West Pump Plant Thrust Blocks & Splash Basin Concrete 11/4/2030 6/17/2031 200
Byron Tract Pump House and Reach 7 BTPumpReach7-480 W Structural Excavate 6/28/2029 8/17/2029 45
Byron Tract Pump House and Reach 7 BTPumpReach7-485 BT Pump Plant Office & Warehouse 2/21/2030 6/7/2030 95
Byron Tract Pump House and Reach 7 BTPumpReach7-490 W Structural Backfill 6/18/2031 7/16/2031 25
Byron Tract Pump House and Reach 7 BTPumpReach7-495 W BT Pump Shaft Construction Plant 11/20/2028 6/19/2030 511
Byron Tract Pump House and Reach 7 BTPumpReach7-500 West Pump Plant Concrete Walls 8/29/2029 12/13/2029 95
Byron Tract Pump House and Reach 7 BTPumpReach7-505 East Pump Plant Concrete Walls 5/16/2029 8/30/2029 95
Byron Tract Pump House and Reach 7 BTPumpReach7-510 West Overhead Cranes 12/13/2029 1/21/2030 34
Byron Tract Pump House and Reach 7 BTPumpReach7-515 East Overhead Cranes 8/30/2029 10/8/2029 34
Byron Tract Pump House and Reach 7 BTPumpReach7-520 West Pump Plant Roof Structure 1/22/2030 4/2/2030 63
Byron Tract Pump House and Reach 7 BTPumpReach7-525 East Pump Plant Roof Structure 10/9/2029 12/18/2029 63
Byron Tract Pump House and Reach 7 BTPumpReach7-530 West Pump Plant Finish Out 4/2/2030 6/19/2030 70
Byron Tract Pump House and Reach 7 BTPumpReach7-535 East Pump Plant Finish Out 12/18/2029 3/6/2030 70
Byron Tract Pump House and Reach 7 BTPumpReach7-540 E MCC/Electrical Building (1 Bldg) 2/21/2030 4/24/2030 55
Byron Tract Pump House and Reach 7 BTPumpReach7-550 Substation & Elect. Distribution 5/12/2022 9/6/2022 100
Byron Tract Pump House and Reach 7 BTPumpReach7-560 W MCC/Electrical Building (1 Bldg) 9/6/2022 11/7/2022 55
Byron Tract Pump House and Reach 7 BTPumpReach7-1001 NTP Reach 7 1/3/2022 1/3/2022 1
Byron Tract Pump House and Reach 7 BTPumpReach7-1010 Tunnel Mob Concurent With Surface Activities 1/4/2022 2/2/2022 22
Byron Tract Pump House and Reach 7 BTPumpReach7-1020 Setup East Pump Plant 2/3/2022 2/16/2022 10
Byron Tract Pump House and Reach 7 BTPumpReach7-1030 East Slurry Wall Installation 5/12/2022 11/15/2022 130
Byron Tract Pump House and Reach 7 BTPumpReach7-1035 Set Up East Access/Muck Shaft 1/11/2024 1/25/2024 10
Byron Tract Pump House and Reach 7 BTPumpReach7-1040 Excavate East Launch/Pump Shaft 12/19/2022 4/5/2023 76
Byron Tract Pump House and Reach 7 BTPumpReach7-1050 E Tie Rebar Tremie Slab 4/6/2023 4/13/2023 6
Byron Tract Pump House and Reach 7 BTPumpReach7-1060 E Setup & place tremie Slab 4/14/2023 4/19/2023 4
Byron Tract Pump House and Reach 7 BTPumpReach7-1070 E Pump Water From Shaft 4/20/2023 4/24/2023 3
Byron Tract Pump House and Reach 7 BTPumpReach7-1080 E Cure Time Tremie Slab 4/25/2023 5/4/2023 7
Byron Tract Pump House and Reach 7 BTPumpReach7-1090 E Tie Rebar Work Slab 5/5/2023 5/12/2023 6
Byron Tract Pump House and Reach 7 BTPumpReach7-1100 E Setup & Place Work Slab 5/15/2023 5/26/2023 10
Byron Tract Pump House and Reach 7 BTPumpReach7-1110 E Tie Rebar Thrust Ring 5/15/2023 5/31/2023 12
Byron Tract Pump House and Reach 7 BTPumpReach7-1120 E Set Breakout Forms & Assemble Wall Foms 6/1/2023 6/6/2023 4
Byron Tract Pump House and Reach 7 BTPumpReach7-1130 E Form Thrust Ring 6/7/2023 6/19/2023 9



Table 22B-1. Schedule

Feature Phase Code Start Date End Date Working Days
Byron Tract Pump House and Reach 7 BTPumpReach7-1150 Assemble East TBM 7/3/2023 10/20/2023 78
Byron Tract Pump House and Reach 7 BTPumpReach7-1155 Move Facilities to East Access/Muck Shaft 4/30/2024 7/5/2024 45
Byron Tract Pump House and Reach 7 BTPumpReach7-1160 E Place Thrust Ring 6/20/2023 6/30/2023 9
Byron Tract Pump House and Reach 7 BTPumpReach7-1170 Order & Manufacture East TBM 1/4/2022 6/30/2023 380
Byron Tract Pump House and Reach 7 BTPumpReach7-1175 Setup For West Access/Muck Shaft 2/17/2022 3/2/2022 10
Byron Tract Pump House and Reach 7 BTPumpReach7-1180 Order & Manufcture West TBM 4/5/2022 10/3/2023 380
Byron Tract Pump House and Reach 7 BTPumpReach7-1190 Excavate West Access/Muck Shaft 7/15/2024 9/5/2024 37
Byron Tract Pump House and Reach 7 BTPumpReach7-1280 Excavate  East Tunnel to Access Shaft 10/23/2023 12/19/2023 40
Byron Tract Pump House and Reach 7 BTPumpReach7-1285 Excavate  East Tunnel 7/5/2024 5/30/2029 1243
Byron Tract Pump House and Reach 7 BTPumpReach7-1290 E Pump Plant Set & Strip Elbow forms 7/5/2024 7/18/2024 9
Byron Tract Pump House and Reach 7 BTPumpReach7-1300 East Tie Rebar 7/18/2024 7/29/2024 7
Byron Tract Pump House and Reach 7 BTPumpReach7-1320 East Set & Strip Shaft Forms 7/29/2024 8/12/2024 10
Byron Tract Pump House and Reach 7 BTPumpReach7-1330 East Place shaft Concrete 8/12/2024 9/30/2024 34
Byron Tract Pump House and Reach 7 BTPumpReach7-1350 E Pump Plant Wall  Rebar Below  EL -2 9/30/2024 10/28/2024 20
Byron Tract Pump House and Reach 7 BTPumpReach7-1360 E Assemble Pump Plant Wall Forms 10/28/2024 11/4/2024 5
Byron Tract Pump House and Reach 7 BTPumpReach7-1370 E Set & Strip Pump Plant Wall Forms 11/4/2024 11/20/2024 12
Byron Tract Pump House and Reach 7 BTPumpReach7-1380 E Place Pump Wall Concrete 11/20/2024 12/10/2024 12
Byron Tract Pump House and Reach 7 BTPumpReach7-1390 Muck Disposal CONVEYOR SET UP 10/27/2022 12/16/2022 36
Byron Tract Pump House and Reach 7 BTPumpReach7-1510 Setup West Pump Plant Shaft 2/3/2022 2/16/2022 10
Byron Tract Pump House and Reach 7 BTPumpReach7-1520 W Slurry Wall Installation 11/15/2022 7/11/2023 130
Byron Tract Pump House and Reach 7 BTPumpReach7-1540 Excavate West Launch/Pump Shaft 7/11/2023 10/26/2023 76
Byron Tract Pump House and Reach 7 BTPumpReach7-1550 W Tie Rebar Tremie Slab 10/26/2023 11/3/2023 6
Byron Tract Pump House and Reach 7 BTPumpReach7-1560 W Setup & place tremie Slab 11/3/2023 11/9/2023 4
Byron Tract Pump House and Reach 7 BTPumpReach7-1570 W Pump Water From Shaft 11/20/2023 11/23/2023 3
Byron Tract Pump House and Reach 7 BTPumpReach7-1580 W Cure Time Tremie Slab 11/9/2023 11/20/2023 7
Byron Tract Pump House and Reach 7 BTPumpReach7-1590 W Tie Rebar Work Slab 11/23/2023 12/5/2023 6
Byron Tract Pump House and Reach 7 BTPumpReach7-1600 W Setup & Place Work Slab 12/5/2023 12/19/2023 10
Byron Tract Pump House and Reach 7 BTPumpReach7-1610 W Tie Rebar Thrust Ring 12/19/2023 1/8/2024 12
Byron Tract Pump House and Reach 7 BTPumpReach7-1620 W Set breakout forms & assemble Wall Foms 1/8/2024 1/12/2024 4
Byron Tract Pump House and Reach 7 BTPumpReach7-1630 W Form Thrust Ring 1/12/2024 1/25/2024 9
Byron Tract Pump House and Reach 7 BTPumpReach7-1640 W Place Thrust Ring 1/25/2024 2/7/2024 9
Byron Tract Pump House and Reach 7 BTPumpReach7-1650 Assemble West TBM 2/7/2024 5/28/2024 78
Byron Tract Pump House and Reach 7 BTPumpReach7-1655 Move Facilities to West Access Shaft 7/25/2024 9/27/2024 45
Byron Tract Pump House and Reach 7 BTPumpReach7-1660 W. Pump Plant Set & Strip Elbow Forms 9/27/2024 10/10/2024 9
Byron Tract Pump House and Reach 7 BTPumpReach7-1670 W Tie Rebar 10/10/2024 10/21/2024 7
Byron Tract Pump House and Reach 7 BTPumpReach7-1690 W Set & Strip Shaft Forms 10/21/2024 11/4/2024 10
Byron Tract Pump House and Reach 7 BTPumpReach7-1700 W Place Shaft Concrete 11/4/2024 12/24/2024 34
Byron Tract Pump House and Reach 7 BTPumpReach7-1720 W  Pump Plant Wall  Rebar Below  EL -2 12/24/2024 1/23/2025 20
Byron Tract Pump House and Reach 7 BTPumpReach7-1730 WAssemble Pump Plant Wall Forms 1/23/2025 1/30/2025 5
Byron Tract Pump House and Reach 7 BTPumpReach7-1740 W Set & Strip Pump Plant Wall Forms 1/30/2025 2/17/2025 12
Byron Tract Pump House and Reach 7 BTPumpReach7-1750 W Place Pump Wall Concrete 2/17/2025 3/5/2025 12
Byron Tract Pump House and Reach 7 BTPumpReach7-1880 Excavate West Tunnel to Access Shaft 5/28/2024 7/25/2024 40
Byron Tract Pump House and Reach 7 BTPumpReach7-1885 Excavate West Tunnel 9/27/2024 8/9/2029 1235
Byron Tract Pump House and Reach 7 BTPumpReach7-1890 West TBM Conveyor,Grout, Utilities & Cleanup 8/9/2029 8/14/2030 264
Byron Tract Pump House and Reach 7 BTPumpReach7-1970 Slurry Wall East Access Shaft 7/11/2023 1/11/2024 102
Byron Tract Pump House and Reach 7 BTPumpReach7-1980 Excavate & Support East Access Shaft 1/25/2024 3/18/2024 37
Byron Tract Pump House and Reach 7 BTPumpReach7-2000 East Access Shaft Concrete 3/18/2024 4/30/2024 31



Table 22B-1. Schedule

Feature Phase Code Start Date End Date Working Days
Byron Tract Pump House and Reach 7 BTPumpReach7-2005 East Access Shaft Backfill 4/30/2024 6/14/2024 31
Byron Tract Pump House and Reach 7 BTPumpReach7-2010 Operate Muck Disposal Area 2/3/2022 8/9/2029 1908
Byron Tract Pump House and Reach 7 BTPumpReach7-2025 West Muck/Service Shaft Concrete 9/5/2024 10/18/2024 31
Byron Tract Pump House and Reach 7 BTPumpReach7-2030 Operate Tunnel Water Treatment Plant 2/3/2022 8/14/2030 2172
Byron Tract Pump House and Reach 7 BTPumpReach7-2033 East Intervention Grout Zone # 1 7/15/2024 9/12/2024 42
Byron Tract Pump House and Reach 7 BTPumpReach7-2040 Indirects Tunnel & Shaft 1/4/2022 8/14/2030 2194
Byron Tract Pump House and Reach 7 BTPumpReach7-2043 East Site, Grout & Slury Wall Safe Haven Shaft #1 3/17/2025 9/11/2025 102
Byron Tract Pump House and Reach 7 BTPumpReach7-2050 Slurry Wall WestAccess Shaft 1/11/2024 7/15/2024 102
Byron Tract Pump House and Reach 7 BTPumpReach7-2053 East Excavate Safe Haven Shaft #1 9/12/2025 11/3/2025 37
Byron Tract Pump House and Reach 7 BTPumpReach7-2060 Excavate & Berm Muck Disposal Area 8/1/2022 10/26/2022 50
Byron Tract Pump House and Reach 7 BTPumpReach7-2063 East Concrete Safe Haven Shaft #1 11/4/2025 12/18/2025 31
Byron Tract Pump House and Reach 7 BTPumpReach7-2070 Final Dress & Cleanup Muck Disposal Area 8/9/2029 12/19/2029 75
Byron Tract Pump House and Reach 7 BTPumpReach7-2073 East Backfill Safe Haven Shaft #1 5/30/2029 6/28/2029 21
Byron Tract Pump House and Reach 7 BTPumpReach7-2080 Erect Batch Plant 2/3/2022 2/3/2022 1
Byron Tract Pump House and Reach 7 BTPumpReach7-2083 West Intervention Grout Zone # 1 9/12/2024 11/11/2024 42
Byron Tract Pump House and Reach 7 BTPumpReach7-2093 West Site, Grout & Slury Wall Safe Haven Shaft #1 9/15/2025 3/16/2026 102
Byron Tract Pump House and Reach 7 BTPumpReach7-2100 Turn Over To East Pump Plant Crew 12/10/2024 12/11/2024 1
Byron Tract Pump House and Reach 7 BTPumpReach7-2103 West Excavate Safe Haven Shaft #1 3/17/2026 5/7/2026 37
Byron Tract Pump House and Reach 7 BTPumpReach7-2110 East TBM, Grout, Conveyor,Utilities & Cleanup 5/30/2029 6/5/2030 265
Byron Tract Pump House and Reach 7 BTPumpReach7-2113 East Restore Safe Haven Shaft  #1 6/28/2029 8/7/2029 22
Byron Tract Pump House and Reach 7 BTPumpReach7-2123 East Intervention Grout Zone # 2 11/11/2024 1/14/2025 42
Byron Tract Pump House and Reach 7 BTPumpReach7-2133 East Site, Grout, & Slurry Wall Safe Haven #2 11/19/2026 4/14/2027 102
Byron Tract Pump House and Reach 7 BTPumpReach7-2143 East Safe Haven #2 Shaft Excavate 4/15/2027 6/8/2027 37
Byron Tract Pump House and Reach 7 BTPumpReach7-2153 East Safe Haven Shaft #2 Concrete 6/9/2027 7/22/2027 31
Byron Tract Pump House and Reach 7 BTPumpReach7-2160 Turn Over To West Pump Plant Crew 3/5/2025 3/6/2025 1
Byron Tract Pump House and Reach 7 BTPumpReach7-2163 West Concrete Safe Haven Shaft # 1 5/8/2026 6/22/2026 31
Byron Tract Pump House and Reach 7 BTPumpReach7-2170 West Muck/Service Shaft Backfill 10/18/2024 12/4/2024 31
Byron Tract Pump House and Reach 7 BTPumpReach7-2173 West Safe Haven Shaft #1Backfill 8/9/2029 9/7/2029 21
Byron Tract Pump House and Reach 7 BTPumpReach7-2183 West Restore Safe Haven Shaft  #1 9/10/2029 10/16/2029 22
Byron Tract Pump House and Reach 7 BTPumpReach7-2193 West Intervention Grout Zone # 2 1/14/2025 3/14/2025 43
Byron Tract Pump House and Reach 7 BTPumpReach7-2203 West Site, Grout, & Slurry Wall Safe Haven #2 4/15/2027 9/9/2027 102
Byron Tract Pump House and Reach 7 BTPumpReach7-2213 East Intervention Grout Zone # 3 3/17/2026 5/18/2026 44
Byron Tract Pump House and Reach 7 BTPumpReach7-2223 West Safe Haven Shaft #2 Excavate 9/10/2027 11/1/2027 37
Byron Tract Pump House and Reach 7 BTPumpReach7-2233 West Safe Haven Shaft #2 Concrete 11/2/2027 12/16/2027 31
Byron Tract Pump House and Reach 7 BTPumpReach7-2243 West Intervention Grout Zone # 3 5/19/2026 7/21/2026 44
Byron Tract Pump House and Reach 7 BTPumpReach7-2253 East Backfill Safe Haven Shaft #2 5/30/2029 6/28/2029 21
Byron Tract Pump House and Reach 7 BTPumpReach7-2283 West Backfill Safe Haven Shaft # 2 8/9/2029 9/3/2029 21
Byron Tract Pump House and Reach 7 BTPumpReach7-2303 East Intervention Grout Zone # 4 7/22/2026 9/21/2026 43
Byron Tract Pump House and Reach 7 BTPumpReach7-2312 East Recovery Shaft Site Works 11/4/2026 1/12/2028 300
Byron Tract Pump House and Reach 7 BTPumpReach7-2313 East Recovery Shaft Grout 7 Slurry Wall 1/13/2028 5/16/2028 88
Byron Tract Pump House and Reach 7 BTPumpReach7-2323 East Recovery Shaft Excavation 5/17/2028 10/10/2028 102
Byron Tract Pump House and Reach 7 BTPumpReach7-2333 East Recovery Shaft Concrete 10/11/2028 12/20/2028 49
Byron Tract Pump House and Reach 7 BTPumpReach7-2334 East Recovery Shaft Backfill 7/31/2030 9/11/2030 31
Byron Tract Pump House and Reach 7 BTPumpReach7-2343 West Intervention Grout Zone # 4 9/22/2026 11/18/2026 42
Byron Tract Pump House and Reach 7 BTPumpReach7-2353 East Complete Recovery Shaft Area 9/12/2030 12/18/2030 70
Byron Tract Pump House and Reach 7 BTPumpReach7-2363 East Intervention Grout Zone # 5 9/10/2027 11/8/2027 42
Byron Tract Pump House and Reach 7 BTPumpReach7-2373 West Intervention Grout Zone # 5 11/9/2027 1/12/2028 43



Table 22B-1. Schedule

Feature Phase Code Start Date End Date Working Days
Byron Tract Pump House and Reach 7 BTPumpReach7-2412 West Recovery Shaft Site Works 3/11/2027 5/16/2028 300
Byron Tract Pump House and Reach 7 BTPumpReach7-2413 West Recovery Shaft Grout & Slurry Wall 5/17/2028 9/20/2028 88
Byron Tract Pump House and Reach 7 BTPumpReach7-2423 West Recovery Shaft Excavation 9/21/2028 2/14/2029 102
Byron Tract Pump House and Reach 7 BTPumpReach7-2433 West Recovery Shaft Concrete 2/15/2029 4/24/2029 49
Byron Tract Pump House and Reach 7 BTPumpReach7-9999 Routine Supply Delivery 10/11/2021 7/16/2031 3034
Geotechnical Explorations Geo-0001 Onland geotechnical explorations 7/1/2018 8/25/2021 823
Geotechnical Explorations Geo-0002 Overwater geotechnical explorations 7/1/2018 8/25/2021 823
Geotechnical Explorations Geo-0003 Temporary access roads for exploration sites 7/1/2018 8/25/2021 823
Intakes Intakes23-2 Contractor Mobilization 8/1/2023 10/12/2023 64
Intakes Intakes23-3 Management Staff on Site 8/1/2023 2/5/2029 1397
Intakes Intakes23-4 Construct Temp Facilities 8/1/2023 12/29/2023 130
Intakes Intakes23-5 Operate Temporary Facilities 12/29/2023 2/5/2029 1293
Intakes Intakes23-6 Erect Batch Plant 1/23/2026 3/10/2026 40
Intakes Intakes23-7 Batch Plant Operation - Intakes 2 & 3 3/10/2026 4/10/2030 1306
Intakes Intakes23-8 Batch Plant Operation - Intake 5 6/23/2026 7/5/2030 1291
Intakes Intakes23-201 Int 2 Temp Barge Berth 4/25/2022 7/28/2022 70
Intakes Intakes23-203 Int 2 Substation & Elect Dist 9/10/2024 1/20/2025 71
Intakes Intakes23-205 Int 2 Initial Site Work 10/12/2023 9/10/2024 288
Intakes Intakes23-207 Int 2 Cofferdam 4/15/2025 8/25/2025 94
Intakes Intakes23-209 Int 2 Final Site Work 3/30/2027 11/22/2027 206
Intakes Intakes23-211 Int 2 Ground Improve Jet Grout 4/15/2025 9/3/2025 122
Intakes Intakes23-213 Int 2 Exc inside Cofferdam 8/25/2025 10/17/2025 48
Intakes Intakes23-215 Int 2 Drilled Pile 10/3/2025 4/17/2026 170
Intakes Intakes23-217 Int 2 Tremie Conc in C'dam 3/10/2026 4/23/2026 40
Intakes Intakes23-219 Int 2 Dewater C'dam & X-Brace 4/23/2026 8/20/2026 103
Intakes Intakes23-221 Int 2 Structure Conc 8/20/2026 8/4/2027 302
Intakes Intakes23-222 Int 2 Box Culvert 8/20/2026 7/2/2027 275
Intakes Intakes23-223 Int 2 Slide Gates 6/30/2027 8/16/2027 40
Intakes Intakes23-224 Int 2 Drop Gates 6/21/2027 8/16/2027 48
Intakes Intakes23-225 Int 2 Fish Screens 10/16/2026 5/11/2027 179
Intakes Intakes23-227 Int 2 MEP 6/30/2027 11/16/2027 121
Intakes Intakes23-229 Int 2 Finsih Out 9/27/2027 11/22/2027 50
Intakes Intakes23-251 Int 2 Sed Basin Deep Wells 3/14/2024 9/26/2025 486
Intakes Intakes23-253 Int 2 Sed Basin Exc 4/1/2024 12/20/2024 228
Intakes Intakes23-254 Int 2 Sed Basin Finish & Pave 12/16/2024 2/19/2025 57
Intakes Intakes23-255 Int 2 Sed Basin Drive Piles 4/21/2027 5/18/2027 22
Intakes Intakes23-257 Int 2 Sed Basin Concrete 5/4/2027 11/25/2027 180
Intakes Intakes23-259 Int 2 Sed Basin Gates 8/19/2027 12/21/2027 68
Intakes Intakes23-261 Int 2 Sed Basin MEP & Finish 8/23/2027 1/17/2028 82
Intakes Intakes23-301 Int 3 Temp Barge Berth 8/1/2022 11/7/2022 70
Intakes Intakes23-303 Int 3 Substation & Elect Dist 3/24/2025 7/24/2025 71
Intakes Intakes23-305 Int 3 Initial Site Work 3/14/2024 3/20/2025 204
Intakes Intakes23-307 Int 3 Cofferdam 4/15/2026 8/5/2026 81
Intakes Intakes23-309 Int 3 Final Site Work 3/12/2030 10/15/2030 194
Intakes Intakes23-311 Int 3 Ground Improve Jet Grout 7/15/2026 9/23/2026 61
Intakes Intakes23-313 Int 3 Exc inside Cofferdam 8/28/2026 11/2/2026 57
Intakes Intakes23-315 Int 3 Drilled Pile 11/2/2026 3/19/2027 120
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Intakes Intakes23-317 Int 3 Tremie Conc in C'dam 3/19/2027 5/13/2027 47
Intakes Intakes23-319 Int 3 Dewater C'dam & X-Brace 5/13/2027 8/24/2027 89
Intakes Intakes23-321 Int 3 Structure Conc 8/24/2027 6/16/2028 257
Intakes Intakes23-322 Int 3 Box Culvert 8/24/2027 4/26/2028 214
Intakes Intakes23-323 Int 3 Slide Gates 5/12/2028 6/28/2028 40
Intakes Intakes23-324 Int 3 Drop Gates 6/28/2028 8/22/2028 48
Intakes Intakes23-325 Int 3 Fish Screens 10/14/2027 4/26/2028 110
Intakes Intakes23-327 Int 3 MEP 6/28/2028 11/8/2028 76
Intakes Intakes23-329 Int 3 Finsih Out 10/16/2028 2/5/2029 62
Intakes Intakes23-351 Int 3 Sed Basin Deep Wells 9/3/2024 5/26/2026 352
Intakes Intakes23-353 Int 3 Sed Basin Exc 12/19/2024 7/10/2025 114
Intakes Intakes23-354 Int 3 Sed Basin Finish & Pave 7/14/2025 10/7/2025 49
Intakes Intakes23-355 Int 3 Sed Basin Drive Piles 11/20/2029 12/26/2029 22
Intakes Intakes23-357 Int 3 Sed Basin Concrete 5/31/2029 4/10/2030 180
Intakes Intakes23-359 Int 3 Sed Basin Gates 12/27/2029 5/1/2030 72
Intakes Intakes23-361 Int 3 Sed Basin MEP & Finish 3/12/2030 7/31/2030 82
Intakes Intakes23-999 Routine Supply 4/25/2022 10/15/2030 2368
Intakes Intake5-501 Intake 5: Temp Barge Berth 4/17/2023 7/20/2023 70
Intakes Intake5-503 Intake 5: Substation & Electrical Distribution 7/30/2025 10/20/2025 71
Intakes Intake5-505 Intake 5: Initial Site Work 8/30/2024 7/30/2025 288
Intakes Intake5-507 Intake 5: Cofferdam 7/30/2025 5/4/2026 94
Intakes Intake5-509 Intake 5: Final site Work 7/14/2027 3/8/2028 206
Intakes Intake5-511 Intake 5: Ground Improvement 7/30/2025 12/18/2025 122
Intakes Intake5-513 Intake 5: Excavate Inside Cofferdam 12/9/2025 2/4/2026 48
Intakes Intake5-515 Intake 5: Drilled Piles 1/20/2026 8/3/2026 170
Intakes Intake5-517 Intake 5: Tremie Concrete in C'dam 6/23/2026 8/7/2026 40
Intakes Intake5-519 Intake 5: Dewater Cofferdam & X-Bracing 8/7/2026 12/4/2026 103
Intakes Intake5-521 Intake 5: Intake Concrete 12/4/2026 11/16/2027 302
Intakes Intake5-522 Intake 5: Box Culvert 12/4/2026 10/18/2027 275
Intakes Intake5-523 Intake 5: Slide Gates 10/13/2027 11/30/2027 40
Intakes Intake5-524 Intake 5: Drop Gates 10/5/2027 11/30/2027 48
Intakes Intake5-525 Intake 5: Fish Screens 2/2/2027 8/25/2027 179
Intakes Intake5-527 Intake 5: MEP 10/13/2027 3/2/2028 121
Intakes Intake5-529 Intake 5: Finish Out 1/12/2028 3/8/2028 50
Intakes Intake5-551 Intake 5: Sed Basin Deep Wells 2/3/2025 8/17/2026 486
Intakes Intake5-553 Intake 5: Sed Basin Excavation 2/19/2025 11/7/2025 228
Intakes Intake5-554 Intake 5: Sed Basin Finish Grade & Pave 11/3/2025 1/9/2026 57
Intakes Intake5-555 Intake 5: Sed Basin Piles 12/5/2029 12/31/2029 22
Intakes Intake5-557 Intake 5: Sediment Basin Concrete 12/17/2029 7/5/2030 180
Intakes Intake5-559 Intake 5: Sed Basin Gates 4/1/2030 7/29/2030 68
Intakes Intake5-561 Intake 5: Sed Basin MEP & Finish 4/2/2030 8/22/2030 82
Intakes Intake5-999 Routine Supply 4/17/2023 8/22/2030 1215
Intermediate Forebay IF-7002 Mobilization 7/1/2026 7/27/2026 18
Intermediate Forebay IF-7003 Contract Mngt., Supervision, Admin. 7/1/2026 8/27/2031 1326
Intermediate Forebay IF-7004 Access Construction 7/28/2026 10/14/2026 70
Intermediate Forebay IF-7005 Temporary Facilities 10/15/2026 1/22/2027 86
Intermediate Forebay IF-7006 Batch Plant 6/5/2030 6/17/2031 269
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Intermediate Forebay IF-7007 Temp Facilities Operations 1/22/2027 8/27/2031 1183
Intermediate Forebay IF-7010 Intermediate Forebay Earthworks 1/22/2027 1/24/2028 316
Intermediate Forebay IF-7020 Intermediate Forebay Inlet Sitework 5/2/2030 9/20/2030 127
Intermediate Forebay IF-7022 Intermediate Forebay Inlet Ground Improvements 10/4/2029 5/2/2030 187
Intermediate Forebay IF-7035 Intermediate Forebay Inlet Concrete 6/5/2030 11/28/2030 158
Intermediate Forebay IF-7040 Intermediate Forebay Inlet Gates 9/30/2030 2/19/2031 126
Intermediate Forebay IF-7045 Intermediate Forebay Inlet Mech & Elect 11/28/2030 2/10/2031 64
Intermediate Forebay IF-7050 Intermediate Forebay Outlet Sitework 11/28/2030 4/22/2031 127
Intermediate Forebay IF-7052 Intermediate Forebay Outlet Ground Improvements 5/2/2030 11/28/2030 188
Intermediate Forebay IF-7065 Intermediate Forebay Outlet Concrete 1/2/2031 6/17/2031 146
Intermediate Forebay IF-7070 Intermediate Forebay Outlet Gates 4/15/2031 9/8/2031 126
Intermediate Forebay IF-7075 Intermediate Forebay Outlet Mech & Elect 6/17/2031 8/27/2031 63
Intermediate Forebay IF-9999 Routine Supply Delivery 7/1/2026 9/8/2031 1322
Permeant Power Permpower-0001 Repurposing Temporary Lines to Permeant 1/1/2027 6/30/2027 128
Segment Hauling SegHaul1-0001 Intake 2 Truck Hauling 7/22/2022 10/15/2023 450
Segment Hauling SegHaul1-0002 Intermediate Forebay Truck Hauling 1/4/2021 11/9/2024 686
Segment Hauling SegHaul1-0003 Bouldin Truck Hauling 7/1/2021 12/29/2024 412
Segment Hauling SegHaul1-0004 BTF Truck Hauling 1/3/2022 7/3/2025 317
Segment Hauling SegHaul1-0005 Bouldin Barge Hauling 7/1/2021 12/29/2024 539
Segment Hauling SegHaul1-0006 BTF Barge Hauling 1/3/2022 7/3/2025 271
Segment Hauling SegHaul2-0002 Intermediate Forebay Truck Hauling 7/4/2021 5/9/2025 445
Segment Hauling SegHaul2-0003 Bouldin Truck Hauling 12/29/2021 6/28/2025 412
Segment Hauling SegHaul2-0004 BTF Truck Hauling 7/3/2022 12/31/2025 310
Segment Hauling SegHaul2-0005 Bouldin Barge Hauling 12/29/2021 6/28/2025 539
Segment Hauling SegHaul2-0006 BTF Barge Hauling 7/3/2022 12/31/2025 265
Temporary Power TempPower-0001 Franklin Substation to Intake 2 7/1/2019 4/1/2022 720
Temporary Power TempPower-0002 Franklin Substation to intermediate Forebay 7/1/2019 4/1/2022 720
Temporary Power TempPower-0003 Tracy substation to Clifton Court Substation 7/1/2019 7/7/2021 528
Temporary Power TempPower-0004 Clifton Court Substation to Bouldin Island Substation 7/1/2019 7/7/2021 528
Temporary Power TempPower-0005 Clifton Court Substation to Bacon Island Substation 7/1/2019 7/7/2021 528
Tunnel Reach 3 Reach3-1170 Setup For Reach #3 Launch Shaft Sta 0+00 7/22/2024 8/2/2024 10
Tunnel Reach 3 Reach3-1180 Reach #3 Slurry Wall Installation 8/5/2024 11/20/2024 77
Tunnel Reach 3 Reach3-1190 Excavate Reach # 3 Launch Shaft 11/21/2024 3/26/2025 86
Tunnel Reach 3 Reach3-1200 Reach # 3 Jet Grout Break in Break out Blocks 11/21/2024 2/24/2025 64
Tunnel Reach 3 Reach3-1210 Reach # 3 Tie rebar Tremi Slab 3/27/2025 4/9/2025 10
Tunnel Reach 3 Reach3-1220 Reach # 3 Setup & Place Tremi Slab 4/10/2025 4/17/2025 6
Tunnel Reach 3 Reach3-1230 Reach  # 3 Tie Rebar Thrust Ring 5/5/2025 6/3/2025 21
Tunnel Reach 3 Reach3-1240 Reach # 3 Breakout Rng Forms 6/4/2025 6/5/2025 2
Tunnel Reach 3 Reach3-1250 Reach # 3 Assemble Thrust Ring Forms 6/6/2025 6/10/2025 3
Tunnel Reach 3 Reach3-1260 Reach # 3 Set & Strip Thrust Ring Forms 6/11/2025 6/24/2025 10
Tunnel Reach 3 Reach3-1270 Reach # 3 Place Thrust Ring Concrete 6/25/2025 7/3/2025 7
Tunnel Reach 3 Reach3-1290 Reach # 3 Pump Water From Shaft 4/29/2025 5/2/2025 3
Tunnel Reach 3 Reach3-1300 Reach # 3 Cure Time Tremie Slab 4/18/2025 4/28/2025 7
Tunnel Reach 3 Reach3-1320 Reach # 3 Working Slab 5/5/2025 5/16/2025 10
Tunnel Reach 3 Reach3-1340 Reach # 3  Launch Shaft Bckfill & Line 2/25/2030 6/24/2030 85
Tunnel Reach 3 Reach3-1360 Reach 3 Turnover To Complete Launch Shaft Area 6/24/2030 6/25/2030 1
Tunnel Reach 3 Reach3-1670 Assemble Reach # 3 TBM 4/20/2027 7/21/2027 63
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Tunnel Reach 3 Reach3-1880 Excavate Reach # 3  Tunnel 7/21/2027 10/4/2029 564
Tunnel Reach 3 Reach3-1890 Reach # 3 Rem TBM & Conveyor 10/4/2029 12/4/2029 43
Tunnel Reach 3 Reach3-1891 Reach # 3 Rem TBM Conveyor,Utilities,Grout/Cleanup 10/4/2029 2/25/2030 102
Tunnel Reach 3 Reach3-2170 Batch Plant Operations 7/22/2024 6/24/2030 1511
Tunnel Reach 3 Reach3-2083 Reach # 3 Grout/Wall Safe Haven Shaft Sta 98+31 4/28/2025 8/15/2025 77
Tunnel Reach 3 Reach3-2180 Order 44 Ft  TBM & Manufacture 7/5/2022 1/2/2024 379
Tunnel Reach 3 Reach3-2093 Reach # 3 Excavate Safe Haven Shaft Sta 98+31 8/18/2025 10/22/2025 47
Tunnel Reach 3 Reach3-2143 Reach # 3 Restore Safe Haven Shaft  Sta 98+/- 10/30/2029 2/12/2030 60
Tunnel Reach 3 Reach3-2153 Reach # 3  Concrete Safe Haven Shaft Sta 98+31 10/23/2025 12/29/2025 45
Tunnel Reach 3 Reach3-2253 Reach # 3 Restore Safe Haven @ Sta 148+/ - 10/30/2029 2/12/2030 60
Tunnel Reach 3 Reach3-2333 Reach # 3 Excavate Safe Haven Shaft Sta 147+47 1/14/2026 3/18/2026 46
Tunnel Reach 3 Reach3-2273 Reach # 3 Safe Haven Conc Sta 147+47 3/19/2026 5/28/2026 50
Tunnel Reach 3 Reach3-2293 Reach # 3 Backfill Safe Haven Shaft Sta 98+31 10/4/2029 10/30/2029 18
Tunnel Reach 3 Reach3-2303 Reach # 3 Intervention Grout Zone Sta 49+16 2/25/2025 4/25/2025 44
Tunnel Reach 3 Reach3-2313 Reach # 3 Backfill Safe Haven Shaft Sts 147+47 10/4/2029 10/30/2029 18
Tunnel Reach 3 Reach3-2323 Reach # 3 Intervention Grout Zone Sta 199+58 1/14/2026 3/16/2026 44
Tunnel Reach 3 Reach3-2363 Reach  #3 Recovery Shaft Excavation & Concrete 10/19/2026 2/18/2027 86
Tunnel Reach 3 Reach3-2394 Turnover Recovery Shaft to Intake 5 Contractor 12/4/2029 12/5/2029 1
Tunnel Reach 3 Reach3-2403 Reach # 3 Grout/Wall  SafeHaven 147+47 8/18/2025 1/13/2026 102
Tunnel Reach 3 Reach3-2463 Reach # 3 Recovery Shaft Grout & Wall 3/17/2026 10/16/2026 150
Tunnel Reach 3 Reach3-9999 Routine Supply Delivery 7/5/2022 6/25/2030 1891
Tunnel Reach 4 Reach4-1003 Surface Works Mngt & Indirect Cost 1/4/2021 4/25/2025 1094
Tunnel Reach 4 Reach4-1005 Surface Contractor Temporary Facilities Operation 2/1/2021 4/25/2025 1074
Tunnel Reach 4 Reach4-1010 Tunnel Mob Concurent With Surface Activities 12/28/2021 1/28/2022 22
Tunnel Reach 4 Reach4-1020 Setup East Launch Shaft Sta 0+00 1/28/2022 2/10/2022 10
Tunnel Reach 4 Reach4-1030 East Slurry Wall Installation 2/11/2022 6/1/2022 77
Tunnel Reach 4 Reach4-1040 Excavate East Launch Shaft 6/2/2022 10/3/2022 86
Tunnel Reach 4 Reach4-1050 East Tie Rebar Tremie Slab 10/4/2022 10/17/2022 10
Tunnel Reach 4 Reach4-1060 East Setup & place tremie Slab 10/18/2022 10/25/2022 6
Tunnel Reach 4 Reach4-1070 East Pump Water From Shaft 11/4/2022 11/8/2022 3
Tunnel Reach 4 Reach4-1080 East Cure Time Tremie Slab 10/26/2022 11/3/2022 7
Tunnel Reach 4 Reach4-1100 East Setup & Place Work Slab 11/9/2022 11/22/2022 10
Tunnel Reach 4 Reach4-1110 East Tie Rebar Thrust Ring 11/9/2022 12/8/2022 21
Tunnel Reach 4 Reach4-1120 East Set breakout forms 12/9/2022 12/12/2022 2
Tunnel Reach 4 Reach4-1130 East Form Thrust Ring 12/16/2022 12/30/2022 10
Tunnel Reach 4 Reach4-1140 East Jet Gout Break in Break out Blocks 6/2/2022 8/31/2022 64
Tunnel Reach 4 Reach4-1160 East Place Thrust Ring 1/3/2023 1/11/2023 7
Tunnel Reach 4 Reach4-1170 Setup For West Launch Shaft Sta 0+00 1/28/2022 2/10/2022 10
Tunnel Reach 4 Reach4-1180 West Slurry Wall Installation 2/11/2022 6/1/2022 77
Tunnel Reach 4 Reach4-1190 Excavate West Launch Shaft 6/2/2022 10/3/2022 86
Tunnel Reach 4 Reach4-1200 West Jet Grout Break in Break out Blocks 6/2/2022 8/31/2022 64
Tunnel Reach 4 Reach4-1210 West Tie rebar Tremi Slab 10/4/2022 10/17/2022 10
Tunnel Reach 4 Reach4-1220 West Setup & Place Tremi Slab 10/18/2022 10/25/2022 6
Tunnel Reach 4 Reach4-1230 West Tie Rebar Thrust Ring 11/9/2022 12/8/2022 21
Tunnel Reach 4 Reach4-1240 West Breakout Rng Forms 12/9/2022 12/12/2022 2
Tunnel Reach 4 Reach4-1250 West Assemble Thrust Ring Forms 12/13/2022 12/15/2022 3
Tunnel Reach 4 Reach4-1260 West Set & Strip Thrust Ring Forms 12/16/2022 12/30/2022 10
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Tunnel Reach 4 Reach4-1270 West Place Thrust Ring Concrete 1/3/2023 1/11/2023 7
Tunnel Reach 4 Reach4-1280 Excavate East Tunnel 5/3/2023 12/12/2028 1421
Tunnel Reach 4 Reach4-1290 West Pump Water From Shaft 11/4/2022 11/8/2022 3
Tunnel Reach 4 Reach4-1300 West Cure Time Tremie Slab 10/26/2022 11/3/2022 7
Tunnel Reach 4 Reach4-1310 East Assemble Thrust Ring Forms 12/13/2022 12/15/2022 3
Tunnel Reach 4 Reach4-1320 West Working Slab 11/9/2022 11/22/2022 10
Tunnel Reach 4 Reach4-1330 East Launch Shaft Backfill & Line 2/8/2029 6/6/2029 85
Tunnel Reach 4 Reach4-1340 West Launch Shaft Backfill & Line 10/24/2029 2/19/2030 85
Tunnel Reach 4 Reach4-1390 Muck Disposal Conveyor Set Up 6/30/2022 8/19/2022 36
Tunnel Reach 4 Reach4-1650 Assemble West TBM 1/12/2023 5/2/2023 78
Tunnel Reach 4 Reach4-1660 Assemble East TBM 1/12/2023 5/2/2023 78
Tunnel Reach 4 Reach4-1880 Excavate West Tunnel 5/3/2023 12/18/2028 1425
Tunnel Reach 4 Reach4-1890 West Rem TBM Conveyor,Utilities, Grout & Cleanup 12/19/2028 10/23/2029 220
Tunnel Reach 4 Reach4-2010 Operate Muck Disposal Area 1/28/2022 6/20/2028 1620
Tunnel Reach 4 Reach4-2030 Operate Tunnel Water Treatment Plant 1/28/2022 2/19/2030 2050
Tunnel Reach 4 Reach4-2033 East Intervention Grout Zones Sta 48+33 +/-+/- 9/2/2022 11/2/2022 44
Tunnel Reach 4 Reach4-2040 Indirects Tunnel & Shaft 1/5/2021 2/19/2030 2320
Tunnel Reach 4 Reach4-2043 East Grout / Slury Wall Safe Haven Shaft Sta 96+66 1/9/2023 6/1/2023 102
Tunnel Reach 4 Reach4-2050 Set up Docks, Berm & Work Site 1/5/2021 6/20/2022 370
Tunnel Reach 4 Reach4-2053 East Excavate Safe Haven Shaft Sta 96+66+/- 6/2/2023 7/19/2023 33
Tunnel Reach 4 Reach4-2060 Excavate & Berm Muck Disposal Area 1/31/2022 6/29/2022 85
Tunnel Reach 4 Reach4-2063 East Concrete Safe Haven Shaft Sta 96+66 7/20/2023 9/25/2023 47
Tunnel Reach 4 Reach4-2070 Final Dress & Cleanup Muck Disposal Area 6/21/2028 12/18/2028 100
Tunnel Reach 4 Reach4-2073 East Backfill Safe Haven Shaft Sta 96+66 12/13/2028 1/8/2029 18
Tunnel Reach 4 Reach4-2080 Batch Plant Operations 6/21/2022 2/19/2030 1950
Tunnel Reach 4 Reach4-2083 West Excavate Safe Haven Shaft Sta 96+66 10/26/2023 12/13/2023 33
Tunnel Reach 4 Reach4-2090 Order EAST TBM & Manufacture 1/5/2021 7/8/2022 383
Tunnel Reach 4 Reach4-2093 West Concrete Safe Haven Shaft Sta 96+66 12/14/2023 2/20/2024 47
Tunnel Reach 4 Reach4-2103 West Intervention Grout Zones Sta 48+33 +/- 11/3/2022 1/6/2023 44
Tunnel Reach 4 Reach4-2110 East Rem TBM Conveyor,Utilities, Grout & Cleanup 12/13/2028 10/16/2029 219
Tunnel Reach 4 Reach4-2113 East Restore Safe Haven Shaft  Sta 96+66 1/9/2029 4/23/2029 60
Tunnel Reach 4 Reach4-2123 East Intervention Grout Zone Sta 148+50 +/- 10/26/2023 12/29/2023 44
Tunnel Reach 4 Reach4-2130 Order & Build WEST TBM 1/5/2021 7/7/2022 382
Tunnel Reach 4 Reach4-2133 West Restore Safe Haven Shaft  Sta 96+66 1/15/2029 4/26/2029 60
Tunnel Reach 4 Reach4-2143 West Intervention Grout Zone Sta 148+50 +/- 1/2/2024 3/1/2024 44
Tunnel Reach 4 Reach4-2153 West Grout / Slury Wall Safe Haven Shaft Sta 96+66 6/2/2023 10/25/2023 102
Tunnel Reach 4 Reach4-2193 West Safe Haven Backfill Sta 252+18 12/19/2028 1/12/2029 18
Tunnel Reach 4 Reach4-2203 East Safe Haven Restoration Sta 252+18 1/9/2029 5/9/2029 70
Tunnel Reach 4 Reach4-2213 East Intervention Grout Zone Sta 200+34 3/4/2024 5/3/2024 44
Tunnel Reach 4 Reach4-2223 West Safe Haven Restoration Sta 252+18 1/15/2029 5/15/2029 70
Tunnel Reach 4 Reach4-2233 East Grout / Slurry Wall Safe Haven Sta 252+18 7/9/2024 12/2/2024 102
Tunnel Reach 4 Reach4-2243 East Excavate Safe Haven w/ Shaft Sta 252+18 12/3/2024 1/20/2025 33
Tunnel Reach 4 Reach4-2253 West Intervention Grout Zone Sta 200+34 5/6/2024 7/8/2024 44
Tunnel Reach 4 Reach4-2263 East Safe Haven W/ Shaft Conc Sta 252+18 1/21/2025 3/26/2025 47
Tunnel Reach 4 Reach4-2273 West  Grout / Slurry Wall Safe Haven Sta 252+18 12/3/2024 4/25/2025 102
Tunnel Reach 4 Reach4-2283 East Safe Haven Backfill Sta 252+18 12/13/2028 1/8/2029 18
Tunnel Reach 4 Reach4-2293 West Excavate Safe Haven W/  Shaft Sta 252+18 4/28/2025 6/13/2025 33
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Tunnel Reach 4 Reach4-2303 East Intervention Grout Zone Sta 309+22 4/28/2025 6/30/2025 44
Tunnel Reach 4 Reach4-2313 East Complete Recovery Shaft Area 6/8/2029 9/13/2029 70
Tunnel Reach 4 Reach4-2323 East Intervention Grout Zone Sta 425+38 1/9/2026 3/11/2026 44
Tunnel Reach 4 Reach4-2333 East Recovery Shaft  Liner Concrete & Backfill 1/24/2029 6/7/2029 97
Tunnel Reach 4 Reach4-2343 East Intervention Grout Zone Sta 366+20 9/3/2025 11/3/2025 44
Tunnel Reach 4 Reach4-2353 West Safe Haven W/ Shaft Conc Sta 252+18 6/16/2025 8/20/2025 47
Tunnel Reach 4 Reach4-2363 West Backfill Safe Haven Shaft Sta 96+66 12/19/2028 1/12/2029 18
Tunnel Reach 4 Reach4-2373 West Intervention Grout Zone Sta 309+22 7/1/2025 9/2/2025 44
Tunnel Reach 4 Reach4-2383 West Complete Recovery Shaft Area 3/8/2030 6/13/2030 70
Tunnel Reach 4 Reach4-2393 West Intervention Grout Zone Sta 425+38 3/12/2026 5/13/2026 44
Tunnel Reach 4 Reach4-2403 West Intervention Grout Zone Sta 366+20 11/4/2025 3/15/2026 44
Tunnel Reach 4 Reach4-2413 West Recovery Shaft Liner Concrete & Backfill 10/24/2029 3/7/2030 97
Tunnel Reach 4 Reach4-9999 Routine Supply Delivery 1/5/2021 6/13/2030 2394
Tunnel Reach 5 Reach5-1003 Surface Works Mngt & Indirect Cost 7/1/2021 9/10/2024 809
Tunnel Reach 5 Reach5-1005 Surface Contractor Temporary Facilities Operation 7/30/2021 9/10/2024 789
Tunnel Reach 5 Reach5-1010 Tunnel Mob Concurent With Surface Activities 11/16/2022 12/16/2022 22
Tunnel Reach 5 Reach5-1012 East Recovery Shafts Site Works 3/11/2022 8/24/2023 370
Tunnel Reach 5 Reach5-1015 Grout/Slury Wall  East Recovery Shafts Sta482+82 8/25/2023 1/2/2024 88
Tunnel Reach 5 Reach5-1025 Grout/Slurry Wall  West Recovery Shafts Sta482+82 1/3/2024 5/6/2024 88
Tunnel Reach 5 Reach5-1030 Set Up East Recovery Shaft 1/3/2024 1/16/2024 10
Tunnel Reach 5 Reach5-1040 Excavate East Recovery Shaft 1/17/2024 4/12/2024 63
Tunnel Reach 5 Reach5-1050 East Tie Rebar Tremie Slab 4/15/2024 4/26/2024 10
Tunnel Reach 5 Reach5-1060 East Setup & place tremie Slab 4/29/2024 5/7/2024 6
Tunnel Reach 5 Reach5-1070 East Pump Water From Shaft 5/17/2024 5/21/2024 3
Tunnel Reach 5 Reach5-1080 East Cure Time Tremie Slab 5/8/2024 5/16/2024 7
Tunnel Reach 5 Reach5-1100 East Setup & Place Work Slab 5/22/2024 6/5/2024 10
Tunnel Reach 5 Reach5-1110 East Tie Rebar Thrust Ring 6/27/2024 7/31/2024 24
Tunnel Reach 5 Reach5-1120 East Set breakout forms 8/1/2024 8/2/2024 2
Tunnel Reach 5 Reach5-1130 East Form Thrust Ring 8/8/2024 8/21/2024 10
Tunnel Reach 5 Reach5-1140 West Tie Rebar Thrust Ring 3/21/2025 4/23/2025 24
Tunnel Reach 5 Reach5-1150 West Set breakout forms 4/24/2025 4/25/2025 2
Tunnel Reach 5 Reach5-1160 East Place Thrust Ring 8/22/2024 8/30/2024 7
Tunnel Reach 5 Reach5-1170 West Form Thrust Ring 5/2/2025 5/15/2025 10
Tunnel Reach 5 Reach5-1180 West Place Thrust Ring 5/16/2025 5/26/2025 7
Tunnel Reach 5 Reach5-1190 Setup For West Recovery Shaft 7/2/2021 9/22/2022 310
Tunnel Reach 5 Reach5-1200 Pour Tremie & Excavate West Recovery Shaft 5/7/2024 8/5/2024 63
Tunnel Reach 5 Reach5-1280 Excavate East Tunnel 1/8/2025 10/7/2027 698
Tunnel Reach 5 Reach5-1310 East Assemble Thrust Ring Forms 8/5/2024 8/7/2024 3
Tunnel Reach 5 Reach5-1320 West Assemble Thrust Ring Forms 4/28/2025 4/30/2025 3
Tunnel Reach 5 Reach5-1390 Muck Disposal Conveyor Set Up 12/19/2022 2/8/2023 36
Tunnel Reach 5 Reach5-1650 Assemble West TBM 5/27/2025 9/29/2025 87
Tunnel Reach 5 Reach5-1660 Assemble East TBM 9/3/2024 1/7/2025 87
Tunnel Reach 5 Reach5-1880 Excavate West Tunnel 9/30/2025 7/6/2028 701
Tunnel Reach 5 Reach5-1890 W Remove TBM Conveyor,Utilities, Grout & Cleanup 7/7/2028 12/5/2028 105
Tunnel Reach 5 Reach5-2010 Operate Muck Disposal Area 12/19/2022 10/8/2027 1218
Tunnel Reach 5 Reach5-2020 Operate Batch Plant 12/19/2022 10/7/2027 1217
Tunnel Reach 5 Reach5-2030 Operate Tunnel Water Treatment Plant 12/19/2022 10/7/2027 1217



Table 22B-1. Schedule

Feature Phase Code Start Date End Date Working Days
Tunnel Reach 5 Reach5-2033 East Intervention Grout Zones Sta 668+39 5/7/2024 7/9/2024 44
Tunnel Reach 5 Reach5-2040 Indirects Tunnel & Shaft 7/2/2021 3/8/2028 1692
Tunnel Reach 5 Reach5-2043 East Grout/Slury Wall Safe Haven Shafts Sta 577+/- 1/17/2025 6/11/2025 102
Tunnel Reach 5 Reach5-2050 Surface Mobilize Work Site 7/2/2021 12/16/2022 370
Tunnel Reach 5 Reach5-2053 East Excavate Safe Haven Shaft Sta 577+/- 6/12/2025 7/28/2025 32
Tunnel Reach 5 Reach5-2060 Excavate & Berm Muck Disposal Area 8/18/2022 12/16/2022 85
Tunnel Reach 5 Reach5-2063 East Concrete Safe Haven Shaft Sta 577+/- 7/29/2025 9/24/2025 41
Tunnel Reach 5 Reach5-2070 Final Dress & Cleanup Muck Disposal Area 10/11/2027 2/28/2028 80
Tunnel Reach 5 Reach5-2073 East Backfill Safe Haven Shaft Sta 577 +/- 10/8/2027 11/1/2027 17
Tunnel Reach 5 Reach5-2080 E Launch Shaft Turn over from Reach 6 Contractor 6/27/2024 6/27/2024 1
Tunnel Reach 5 Reach5-2083 West Intervention Grout Zones Sta 668+39 7/10/2024 9/10/2024 44
Tunnel Reach 5 Reach5-2090 Order EAST TBM & Manufacture 7/1/2021 1/10/2023 386
Tunnel Reach 5 Reach5-2093 West Grout/Slurry Wall Safe Haven Shafts Sta 577+/- 6/12/2025 11/4/2025 102
Tunnel Reach 5 Reach5-2103 West Excavate Safe Haven Shaft Sta 577 +/- 11/5/2025 12/22/2025 32
Tunnel Reach 5 Reach5-2110 E Remove TBM Conveyor,Utilities, Grout & Cleanup 10/8/2027 3/8/2028 105
Tunnel Reach 5 Reach5-2113 East Restore Safe Haven Shaft  Sta 577+/- 11/2/2027 12/9/2027 22
Tunnel Reach 5 Reach5-2123 West Backfill Safe Haven Shaft Sta 577 +/- 7/7/2028 7/31/2028 17
Tunnel Reach 5 Reach5-2130 E Launch Shaft Return to Reach 6 Contractor 3/9/2028 3/9/2028 1
Tunnel Reach 5 Reach5-2133 West Restore Safe Haven Shaft  Sta 577+/- 8/1/2028 9/6/2028 22
Tunnel Reach 5 Reach5-2190 Order & Build WEST TBM 7/2/2021 1/11/2023 386
Tunnel Reach 5 Reach5-2200 W Launch Shaft Turn Over from Reach 6 Contractor 3/20/2025 3/20/2025 1
Tunnel Reach 5 Reach5-2210 W Launch Shaft Return to Reach 6 Contractor 12/6/2028 12/6/2028 1
Tunnel Reach 5 Reach5-2213 East Intervention Grout Zone Sta 622+60 9/11/2024 11/11/2024 44
Tunnel Reach 5 Reach5-2223 East Intervention Grout Zone Sta 529+90 11/5/2025 1/9/2026 44
Tunnel Reach 5 Reach5-2233 West Intervention Grout Zone Sta 622+60 11/12/2024 1/16/2025 44
Tunnel Reach 5 Reach5-2243 West Intervention Grout Zone Sta 529+90 1/12/2026 3/12/2026 44
Tunnel Reach 5 Reach5-2253 West Concrete Safe Haven Shaft Sta 577 +/- 12/23/2025 2/19/2026 41
Tunnel Reach 5 Reach5-9999 Routine Supply Delivery 7/1/2021 12/6/2028 1891
Tunnel Reach 6 Reach6-1001 NTP Reach 6 7/1/2021 7/1/2021 1
Tunnel Reach 6 Reach6-1003 Surface Contractor Management Staff 7/1/2021 4/29/2027 1477
Tunnel Reach 6 Reach6-1005 Surface Contractor Temporary Facilities Operation 7/30/2021 4/29/2027 1457
Tunnel Reach 6 Reach6-1010 Tunnel Mob Concurent With Surface Activities 11/16/2022 12/16/2022 22
Tunnel Reach 6 Reach6-1020 Setup East Launch Shaft 12/19/2022 1/3/2023 10
Tunnel Reach 6 Reach6-1030 East Launch Shaft Slurry Wall Installation 1/4/2023 4/20/2023 77
Tunnel Reach 6 Reach6-1035 Set Up East Muck/Service Shaft 8/15/2024 8/28/2024 10
Tunnel Reach 6 Reach6-1040 Excavate East Launch Shaft 4/21/2023 7/12/2023 56
Tunnel Reach 6 Reach6-1050 East Tie Rebar Tremie Slab 7/13/2023 7/26/2023 10
Tunnel Reach 6 Reach6-1060 East Setup & place tremie Slab 7/27/2023 8/3/2023 6
Tunnel Reach 6 Reach6-1070 East Pump Water From Shaft 8/15/2023 8/17/2023 3
Tunnel Reach 6 Reach6-1080 East Cure Time Tremie Slab 8/4/2023 8/14/2023 7
Tunnel Reach 6 Reach6-1090 East Muck/Service Shaft Slurry Wall 2/14/2024 8/14/2024 102
Tunnel Reach 6 Reach6-1100 East Setup & Place Work Slab 8/18/2023 8/21/2023 2
Tunnel Reach 6 Reach6-1110 East Tie Rebar Thrust Ring 8/22/2023 9/21/2023 22
Tunnel Reach 6 Reach6-1120 East Set breakout forms 9/22/2023 9/25/2023 2
Tunnel Reach 6 Reach6-1130 East Form Thrust Ring 9/29/2023 10/12/2023 10
Tunnel Reach 6 Reach6-1140 East  launch Jet Grout Break in Break out Blocks 4/21/2023 7/24/2023 64
Tunnel Reach 6 Reach6-1150 East Muck/Service Shaft Excavate & Support 8/29/2024 10/14/2024 32



Table 22B-1. Schedule

Feature Phase Code Start Date End Date Working Days
Tunnel Reach 6 Reach6-1151 East Muck/Service Shaft Concrete 10/15/2024 12/13/2024 42
Tunnel Reach 6 Reach6-1155 Move Facilities to East Muck Service Shaft 4/23/2024 6/26/2024 45
Tunnel Reach 6 Reach6-1160 East Place Thrust Ring 10/13/2023 10/20/2023 6
Tunnel Reach 6 Reach6-1175 Setup For West Access/Muck Shaft 1/4/2023 1/17/2023 10
Tunnel Reach 6 Reach6-1180 Setup For West Launch Shaft 12/19/2022 1/3/2023 10
Tunnel Reach 6 Reach6-1190 West Launch Shaft Slurry Wall Installation 7/25/2023 11/9/2023 77
Tunnel Reach 6 Reach6-1195 Excavate West Access/Muck Shaft 9/27/2024 11/12/2024 32
Tunnel Reach 6 Reach6-1200 Excavate West Launch Shaft 11/10/2023 2/1/2024 56
Tunnel Reach 6 Reach6-1210 West Launch Jet Grout Break in Break out Blocks 11/10/2023 2/13/2024 64
Tunnel Reach 6 Reach6-1220 West Tie rebar Tremi Slab 2/2/2024 2/15/2024 10
Tunnel Reach 6 Reach6-1230 West Setup & Place Tremi Slab 2/16/2024 2/23/2024 6
Tunnel Reach 6 Reach6-1240 West Tie Rebar Thrust Ring 3/13/2024 4/11/2024 22
Tunnel Reach 6 Reach6-1250 West Breakout Rng Forms 4/12/2024 4/15/2024 2
Tunnel Reach 6 Reach6-1260 West Assemble Thrust Ring Forms 4/16/2024 4/18/2024 3
Tunnel Reach 6 Reach6-1270 West Set & Strip Thrust Ring Forms 4/19/2024 5/3/2024 10
Tunnel Reach 6 Reach6-1280 Excavate  East Tunnel to Muck/Service Shaft 2/27/2024 4/22/2024 40
Tunnel Reach 6 Reach6-1285 Excavate  East Tunnel 6/27/2024 7/19/2029 1285
Tunnel Reach 6 Reach6-1290 West Place Thrust Ring Concrete 5/6/2024 5/13/2024 6
Tunnel Reach 6 Reach6-1300 West Pump Water From Shaft 3/6/2024 3/8/2024 3
Tunnel Reach 6 Reach6-1310 East Assemble Thrust Ring Forms 9/26/2023 9/28/2023 3
Tunnel Reach 6 Reach6-1320 West Cure Time Tremie Slab 2/26/2024 3/5/2024 7
Tunnel Reach 6 Reach6-1330 West Working Slab 3/11/2024 3/12/2024 2
Tunnel Reach 6 Reach6-1340 East Muck/Service Shaft Backfill 7/31/2030 9/4/2030 26
Tunnel Reach 6 Reach6-1350 West Muck / Service Shaft Slurry Wall & Jet Grou 8/15/2024 1/10/2025 102
Tunnel Reach 6 Reach6-1360 West Muck / Service Shaft Backfill 4/9/2031 5/14/2031 26
Tunnel Reach 6 Reach6-1380 Turn Over W Launch Shaft to Reach 5 Contractor 3/19/2025 3/19/2025 1
Tunnel Reach 6 Reach6-1390 Muck Disposal Conveyor Set Up 12/19/2022 2/8/2023 36
Tunnel Reach 6 Reach6-1400 East Launch Shaft Liner & Back fill 7/31/2030 10/7/2030 49
Tunnel Reach 6 Reach6-1420 West Launch Shaft Liner & Backfill 4/9/2031 6/17/2031 49
Tunnel Reach 6 Reach6-1430 Return West Launch Shaft From Reach 5 Contractor 5/24/2029 5/24/2029 1
Tunnel Reach 6 Reach6-1450 East Launch Shaft Area Complete Pad etc 10/8/2030 10/8/2030 1
Tunnel Reach 6 Reach6-1460 West Launch shaft Area Complete Pad Etc. 6/18/2031 7/1/2031 10
Tunnel Reach 6 Reach6-1650 Assemble West TBM 5/14/2024 9/16/2024 87
Tunnel Reach 6 Reach6-1655 Move Facilities to West Access Shaft 1/15/2025 3/18/2025 45
Tunnel Reach 6 Reach6-1660 Assemble East TBM 10/23/2023 2/26/2024 87
Tunnel Reach 6 Reach6-1880 Excavate West Tunnel to Access Shaft 9/17/2024 11/11/2024 40
Tunnel Reach 6 Reach6-1885 Excavate West Tunnel 3/19/2025 4/2/2030 1285
Tunnel Reach 6 Reach6-1890 West Rem TBM Conveyor,Utilities, Grout & Cleanup 4/3/2030 4/8/2031 264
Tunnel Reach 6 Reach6-2010 Operate Muck Disposal Area 12/19/2022 4/2/2030 1854
Tunnel Reach 6 Reach6-2023 West Muck/Service Shaft Concrete 11/12/2024 1/14/2025 42
Tunnel Reach 6 Reach6-2030 Operate Tunnel Water Treatment Plant 12/19/2022 4/8/2031 2118
Tunnel Reach 6 Reach6-2033 East Intervention Grout Zones Sta 756 +/- 1/13/2025 3/13/2025 44
Tunnel Reach 6 Reach6-2040 Indirects Tunnl & Shaft 7/2/2021 9/25/2031 2607
Tunnel Reach 6 Reach6-2043 East Grout & Slury Wall Safe Haven Shafts Sta 796 5/16/2025 10/9/2025 102
Tunnel Reach 6 Reach6-2050 Set up Docks, Berm & Work Site 7/2/2021 12/16/2022 370
Tunnel Reach 6 Reach6-2053 East Excavate Safe Haven Shaft Sta 796 +/- 10/10/2025 11/24/2025 32
Tunnel Reach 6 Reach6-2060 Excavate & Berm Muck Disposal Area 8/18/2022 12/16/2022 85



Table 22B-1. Schedule

Feature Phase Code Start Date End Date Working Days
Tunnel Reach 6 Reach6-2063 East Concrete Safe Haven Shaft Sta 796 +/- 11/25/2025 1/27/2026 42
Tunnel Reach 6 Reach6-2070 Final Dress & Cleanup Muck Disposal Area 4/3/2030 9/24/2030 100
Tunnel Reach 6 Reach6-2073 East Backfill Safe Haven Shaft Sta 796+/- 5/30/2029 6/25/2029 18
Tunnel Reach 6 Reach6-2080 Operate Batch Plant 12/19/2022 7/30/2030 1939
Tunnel Reach 6 Reach6-2083 West Intervention Grout Zones Sta 756 +/- 3/14/2025 5/15/2025 44
Tunnel Reach 6 Reach6-2090 Order EAST TBM & Manufacture 7/1/2021 9/30/2022 317
Tunnel Reach 6 Reach6-2093 West Grout & Slurry Wall Safe Haven Shafts Sta 796 10/10/2025 3/6/2026 102
Tunnel Reach 6 Reach6-2103 West Excavate Safe Haven Shaft Sta 796 +/- 3/9/2026 4/21/2026 32
Tunnel Reach 6 Reach6-2110 East Rem TBM Conveyor,Utilities, Grout & Cleanup 7/20/2029 7/30/2030 268
Tunnel Reach 6 Reach6-2113 East Restore Safe Haven Shaft  Sta 796 +/- 6/25/2029 8/1/2029 22
Tunnel Reach 6 Reach6-2123 East Intervention Grout Zone Sta 845 +/- 3/9/2026 5/8/2026 44
Tunnel Reach 6 Reach6-2133 East Grout & Slury Wall Safe Haven Shaft Sta 894 7/14/2026 12/4/2026 102
Tunnel Reach 6 Reach6-2143 East Excavate Safe Haven Shaft Sta 894+/- 12/7/2026 1/21/2027 32
Tunnel Reach 6 Reach6-2153 East Safe Haven Concrete Sta 894+/- 1/22/2027 3/22/2027 42
Tunnel Reach 6 Reach6-2163 East Backfill Safe Haven Sta 894 +/- 7/20/2029 8/14/2029 18
Tunnel Reach 6 Reach6-2170 Order & Build WEST TBM 7/1/2021 9/30/2022 317
Tunnel Reach 6 Reach6-2173 West Concrete Safe Haven Shaft Sta 796 +/- 4/22/2026 6/22/2026 42
Tunnel Reach 6 Reach6-2183 West Backfill Safe Haven Shaft Sta 796 +/- 4/3/2030 4/26/2030 18
Tunnel Reach 6 Reach6-2193 West Restore Safe Haven Shaft  Sta 796 +/- 4/29/2030 6/4/2030 22
Tunnel Reach 6 Reach6-2203 East Restore Surface  Safe Haven Sta 894 +/- 8/15/2029 9/20/2029 22
Tunnel Reach 6 Reach6-2213 East Intervention Grout Zone Sta 947 +/- 5/3/2027 7/2/2027 44
Tunnel Reach 6 Reach6-2223 West Intervention Grout Zone Sta 845 +/- 5/11/2026 7/13/2026 44
Tunnel Reach 6 Reach6-2233 East Intervention Grout Zone STA 1000 +/- 9/7/2027 11/5/2027 44
Tunnel Reach 6 Reach6-2243 West Grout & Slurry Wall Safe Haven Shaft Sta 894 12/7/2026 4/29/2027 102
Tunnel Reach 6 Reach6-2253 West Excavate Safe Haven Shaft Sts 894+/- 5/3/2027 6/16/2027 32
Tunnel Reach 6 Reach6-2263 West Concrete Safe Haven Sta 894 +/- 6/17/2027 8/16/2027 42
Tunnel Reach 6 Reach6-2273 West Restore Surface  Safe Haven Sta 894 +/- 4/29/2030 6/4/2030 22
Tunnel Reach 6 Reach6-2283 West Intervention Grout Zone Sta 947 +/- 7/6/2027 9/6/2027 44
Tunnel Reach 6 Reach6-2293 West Intervention Grout Zone STA 1000 +/- 11/8/2027 1/12/2028 44
Tunnel Reach 6 Reach6-2303 East Intervention Grout Zone Sta 1052 +/- 1/13/2028 3/14/2028 44
Tunnel Reach 6 Reach6-2313 West Intervention Grout Zone Sta 1052 +/- 3/15/2028 5/16/2028 44
Tunnel Reach 6 Reach6-2323 East Intervention Grout Zones Sta 1105 +/- 5/17/2028 7/19/2028 44
Tunnel Reach 6 Reach6-2333 West Intervention Grout Zones Sta 1105 +/- 7/20/2028 9/20/2028 44
Tunnel Reach 6 Reach6-2343 West Backfill Safe Haven Shaft Sta 894 +/- 4/3/2030 4/26/2030 18
Tunnel Reach 6 Reach6-2434 West Recovery Shaft Backfill 4/9/2031 6/17/2031 49
Tunnel Reach 6 Reach6-2453 West Complete Recovery Shaft Area 6/18/2031 9/25/2031 70
Tunnel Reach 6 Reach6-9999 Routine Supply Delivery 7/1/2021 9/25/2031 2726
Tunnel Reaches 1 and 2 Reach12-1010 Tunnel Mob Concurent With Surface Activities 10/3/2023 11/1/2023 22
Tunnel Reaches 1 and 2 Reach12-1020 Setup Reach # 2 Launch Shaft Sta 0+00 11/2/2023 11/15/2023 10
Tunnel Reaches 1 and 2 Reach12-1030 Reach # 2 Slurry Wall Installation 11/16/2023 3/7/2024 77
Tunnel Reaches 1 and 2 Reach12-1040 Reach # 2 Excavate Launch Shaft 3/8/2024 7/10/2024 86
Tunnel Reaches 1 and 2 Reach12-1050 Reach # 2 Tie Rebar Tremie Slab 7/11/2024 7/24/2024 10
Tunnel Reaches 1 and 2 Reach12-1060 Reach # 2 Setup & Place Tremie Slab 7/25/2024 8/1/2024 6
Tunnel Reaches 1 and 2 Reach12-1070 Reach # 2 Pump Water From Shaft 8/13/2024 8/15/2024 3
Tunnel Reaches 1 and 2 Reach12-1080 Reach # 2 Cure Time Tremie Slab 8/2/2024 8/12/2024 7
Tunnel Reaches 1 and 2 Reach12-1100 Reach # 2 Setup & Place Work Slab 8/16/2024 8/29/2024 10
Tunnel Reaches 1 and 2 Reach12-1110 Reach # 2 Tie Rebar Thrust Ring 8/16/2024 9/16/2024 21



Table 22B-1. Schedule

Feature Phase Code Start Date End Date Working Days
Tunnel Reaches 1 and 2 Reach12-1120 Reach # 2 Set breakout forms 9/17/2024 9/18/2024 2
Tunnel Reaches 1 and 2 Reach12-1130 Reach # 2 Form Thrust Ring 9/24/2024 10/7/2024 10
Tunnel Reaches 1 and 2 Reach12-1140 Reach # 2 Jet Gout Break in Break out Blocks 3/8/2024 6/7/2024 64
Tunnel Reaches 1 and 2 Reach12-1160 Reach # 2 Place Thrust Ring 10/8/2024 10/16/2024 7
Tunnel Reaches 1 and 2 Reach12-1280 Excavate Reach # 2 Tunnel 2/21/2025 9/18/2029 1163
Tunnel Reaches 1 and 2 Reach12-1310 Reach # 2 Assemble Thrust Ring Forms 9/19/2024 9/23/2024 3
Tunnel Reaches 1 and 2 Reach12-1330 Reach # 2 Launch Shaft Backfill & Line 7/18/2029 11/13/2029 85
Tunnel Reaches 1 and 2 Reach12-1390 Muck Disposal Conveyor Set Up 11/2/2023 12/26/2023 36
Tunnel Reaches 1 and 2 Reach12-1650 Assemble Reach # 1 TBM 9/22/2025 1/6/2026 72
Tunnel Reaches 1 and 2 Reach12-1660 Assemble Reach # 2  TBM 10/17/2024 2/20/2025 87
Tunnel Reaches 1 and 2 Reach12-1900 Excavate Reach # 1 Tunnel 1/6/2026 2/18/2027 285
Tunnel Reaches 1 and 2 Reach12-1910 Reach # 1 Remove TBM & Trailing Gear 2/18/2027 4/20/2027 43
Tunnel Reaches 1 and 2 Reach12-1980 Remove Reach # 1& # 2  Conveyor,Grout etc 10/2/2028 7/18/2029 204
Tunnel Reaches 1 and 2 Reach12-2010 Operate Muck Disposal Area 11/2/2023 9/18/2029 1492
Tunnel Reaches 1 and 2 Reach12-2030 Operate Tunnel Water Treatment Plant 11/2/2023 1/8/2030 1572
Tunnel Reaches 1 and 2 Reach12-2033 Reach # 2 Intervention Grout Zones Sta 49+39 6/10/2024 8/9/2024 44
Tunnel Reaches 1 and 2 Reach12-2040 Indirects Tunnel & Shaft 7/6/2022 1/8/2030 1910
Tunnel Reaches 1 and 2 Reach12-2043 Reach # 2 Grout / Wall Safe Haven Shaft Sta 98+79 8/12/2024 1/7/2025 102
Tunnel Reaches 1 and 2 Reach12-2050 Set up Docks, Berm & Work Site 11/8/2022 11/1/2023 250
Tunnel Reaches 1 and 2 Reach12-2053 Reach # 2 Excavate Safe Haven Shaft Sta 98+79 1/8/2025 2/21/2025 33
Tunnel Reaches 1 and 2 Reach12-2060 Excavate & Berm Muck Disposal Area 7/5/2023 11/1/2023 85
Tunnel Reaches 1 and 2 Reach12-2063 Reach # 2 Concrete Safe Haven Sta 98+79 2/24/2025 4/29/2025 47
Tunnel Reaches 1 and 2 Reach12-2070 Final Dress & Cleanup Muck Disposal Area 9/19/2029 1/8/2030 100
Tunnel Reaches 1 and 2 Reach12-2073 Reach # 2 Backfill Safe Haven Shaft Sta 98+79 5/6/2026 6/1/2026 18
Tunnel Reaches 1 and 2 Reach12-2080 Batch Plant Operations 11/2/2023 1/8/2030 1572
Tunnel Reaches 1 and 2 Reach12-2090 Order 44 Ft  TBM & Manufacture 7/5/2022 10/2/2023 317
Tunnel Reaches 1 and 2 Reach12-2100 Order & Build 31 Ft TBM 9/15/2022 12/14/2023 317
Tunnel Reaches 1 and 2 Reach12-2110 Reach # 2 Remove TBM & Trailing Gear 9/19/2029 11/16/2029 43
Tunnel Reaches 1 and 2 Reach12-2113 Reach # 2 Restore Safe Haven Shaft  Sta 98+/- 6/2/2026 8/7/2026 60
Tunnel Reaches 1 and 2 Reach12-2123 Reach # 2 Intervention Grout Zone Sta 201+23 8/12/2024 10/11/2024 44
Tunnel Reaches 1 and 2 Reach12-2133 Reach # 2 Grout /Wall Safe Haven W/ Shaft 148+18 1/8/2025 6/2/2025 102
Tunnel Reaches 1 and 2 Reach12-2203 Reach # 2 Restore Safe Haven @ Sta 148+/ - 2/23/2027 5/12/2027 70
Tunnel Reaches 1 and 2 Reach12-2213 Reach # 2 Intervention Grout Zone Sta 307+34 12/17/2024 2/18/2025 44
Tunnel Reaches 1 and 2 Reach12-2223 Turnover Recovery Shaft to Intake 3 Contractor 11/19/2029 11/19/2029 1
Tunnel Reaches 1 and 2 Reach12-2233 Reach # 2 Intervention Grout Zone Sta 254+29 10/14/2024 12/16/2024 44
Tunnel Reaches 1 and 2 Reach12-2243 Reach # 2 Excavate Safe Haven Shaft Sta 148+18 6/3/2025 8/6/2025 46
Tunnel Reaches 1 and 2 Reach12-2263 Reach # 2 Concrete Safe Haven Shaft Sta 148+18 8/7/2025 10/16/2025 50
Tunnel Reaches 1 and 2 Reach12-2283 Reach # 2 Backfill Safe Haven Sta 148+18 12/8/2026 2/22/2027 53
Tunnel Reaches 1 and 2 Reach12-2343 Reach # 1 Intervention Grout Zone Sta 413+00 2/19/2025 4/21/2025 44
Tunnel Reaches 1 and 2 Reach12-2353 Recovery Shaft Excav/Conc Complete at Intake 3 10/3/2025 5/7/2026 150
Tunnel Reaches 1 and 2 Reach12-2373 Reach # 1 Launch Shaft Lining / B'fill 2/18/2027 5/4/2027 52
Tunnel Reaches 1 and 2 Reach12-2413 Recovery Shaft Grout & Wall at Intake 3 6/3/2025 10/2/2025 86
Tunnel Reaches 1 and 2 Reach12-2453 Reach # 1 Launch Shaft Grout & Wall 9/10/2024 2/14/2025 109
Tunnel Reaches 1 and 2 Reach12-2473 Reach # 1 Launch Shaft Excavation & Concrete 2/14/2025 9/22/2025 152
Tunnel Reaches 1 and 2 Reach12-9999 Routine Supply Delivery 7/5/2022 1/8/2030 1915
Temporary Power TempPower-0001 Franklin Substation to Intake 2 7/1/2019 4/1/2022 720
Temporary Power TempPower-0002 Franklin Substation to intermediate Forebay 7/1/2019 4/1/2022 720



Table 22B-1. Schedule

Feature Phase Code Start Date End Date Working Days
Temporary Power TempPower-0003 Tracy substation to Clifton Court Substation 7/1/2019 7/7/2021 528
Temporary Power TempPower-0004 Clifton Court Substation to Bouldin Island Substation 7/1/2019 7/7/2021 528
Temporary Power TempPower-0005 Clifton Court Substation to Bacon Island Substation 7/1/2019 7/7/2021 528



Table 22B-2. Equipment

BTF-8004 Air Compressor 375 cfm 1 1 Air Compressors 115 0.5
BTF-8004 Asphalt Paver, 10 Ft Wide, Cat 224 HP 1 0 Pavers 224 0.4
BTF-8004 Compactor, 23"w x 14.6" dia 1 1 Plate Compactors 8 0.4
BTF-8004 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
BTF-8004 Grove 50T, SP, RT 2 8 Cranes 240 0.3
BTF-8004 Man 555 150T, 250' Boom 2 8 Cranes 335 0.3
BTF-8004 CAT 14 M 1 5 Graders 215 0.4
BTF-8004 Komatsu PC 600LC-8, 4.25 cy, 384 hp 2 8 Excavators 384 0.4
BTF-8004 CAT 960 H 1 3 Rubber Tired Loaders 211 0.4
BTF-8004 CAT 988 H 1 1 Rubber Tired Loaders 501 0.4
BTF-8004 CAT 416 E 1 2 Tractors/Loaders/Backhoes 87 0.4
BTF-8004 Water Pump, 4" Diesel 1 3 Pumps 16 0.7
BTF-8004 Asphalt Roller, 13.5 Tn Pneumatic,110hp 1 0 Rollers 135 0.4
BTF-8004 CAT 815, Roller 1 9 Rollers 240 0.4
BTF-8004 Asphalt Rolller, 2 Drum 10.4tn, 131hp 1 0 Rollers 131 0.4
BTF-8004 CAT CS-563E, Roller 1 5 Rollers 150 0.4
BTF-8004 Cat 613 C Self Loading Scraper 1 4 Scrapers 175 0.5
BTF-8004 CAT D6LGPDozer 3 9 Crawler Tractors 145 0.4
BTF-8004 CAT D8Rii, Dozer 1 1 Crawler Tractors 310 0.4
BTF-8004 CAT 730 30T, Articulated End Dump 8 9 Off-Highway Trucks 285 0.4
BTF-8004 CAT735, 35T, Articulated End Dump 1 6 Off-Highway Trucks 355 0.4
BTF-8005 Air Compressor 185 cfm 1 5 Air Compressors 80 0.5
BTF-8005 Compactor, 23"w x 14.6" dia 1 2 Plate Compactors 8 0.4
BTF-8005 Grove 50T, SP, RT 1 0 Cranes 240 0.3
BTF-8005 Grove 90T, SP, RT 1 2 Cranes 275 0.3
BTF-8005 Grove 30T, SP, RT 1 1 Cranes 160 0.3
BTF-8005 Portable, 75 Kw, Diesel 1 0 Generator Sets 107 0.7
BTF-8005 CAT 14 M 1 0 Graders 215 0.4
BTF-8005 CAT 950 H 1 4 Rubber Tired Loaders 197 0.4
BTF-8005 CAT 446 D 1 4 Tractors/Loaders/Backhoes 101 0.4
BTF-8005 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 3 Cranes 66 0.3
BTF-8005 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
BTF-8005 CAT CS-563E, Roller 1 0 Rollers 150 0.4
BTF-8005 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
BTF-8005 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
BTF-8005 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
BTF-8005 CAT 730 30T, Articulated End Dump 1 0 Off-Highway Trucks 285 0.4
BTF-8005 400A Diesel Welder, Trailer Mounted 1 0 Welders 48 0.5
BTF-8006 Portable, 500 Kw, Diesel 1 6 Generator Sets 713 0.7
BTF-8006 CAT 960 H 2 5 Rubber Tired Loaders 211 0.4
BTF-8006 Bobcat 463 1 6 Crawler Tractors 24 0.4

HP LFCode Equipment Name #/Day Hrs/Day Model Name
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BTF-8006 400A Diesel Welder, Trailer Mounted 1 1 Welders 48 0.5
BTF-8007 CAT 12 M 1 1 Graders 158 0.4
BTF-8007 CAT 416 E 1 9 Tractors/Loaders/Backhoes 87 0.4
BTF-8007 CAT CS-563E, Roller 1 1 Rollers 150 0.4
BTF-8008 CAT 14 M 2 17 Graders 215 0.4
BTF-8008 CAT 416 E 1 11 Tractors/Loaders/Backhoes 87 0.4
BTF-8009 CAT 14 M 1 5 Graders 215 0.4
BTF-8009 CAT 950 H 1 10 Rubber Tired Loaders 197 0.4
BTF-8009 Water Pump,3" Gas, Diaphragm 8 10 Pumps 2 0.7
BTF-8009 CAT D3 LGP, Dozer 1 10 Crawler Tractors 70 0.4
BTF-8009 CAT D6LGPDozer 1 10 Crawler Tractors 145 0.4
BTF-8010 Grove 90T, SP, RT 1 11 Cranes 275 0.3
BTF-8010 CAT 12 M 1 4 Graders 158 0.4
BTF-8010 CAT 14 M 1 1 Graders 215 0.4
BTF-8010 CAT 390 MASS EXC 1 11 Excavators 523 0.4
BTF-8010 Kobelco SK480LC, 2.25cy, 315 hp 1 1 Excavators 315 0.4
BTF-8010 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 17 Excavators 384 0.4
BTF-8010 CAT 963 D 1 11 Rubber Tired Loaders 160 0.4
BTF-8010 CAT 446 D 1 11 Tractors/Loaders/Backhoes 101 0.4
BTF-8010 Water Pump, 4" Diesel 4 19 Pumps 16 0.7
BTF-8010 Water Pump, 6" Diesel 1 11 Pumps 60 0.7
BTF-8010 CAT 815, Roller 1 1 Rollers 240 0.4
BTF-8010 CAT D3 LGP, Dozer 1 14 Crawler Tractors 70 0.4
BTF-8010 CAT D6LGPDozer 1 15 Crawler Tractors 145 0.4
BTF-8010 CAT 730 30T, Articulated End Dump 3 15 Off-Highway Trucks 285 0.4
BTF-8010 CAT735, 35T, Articulated End Dump 3 19 Off-Highway Trucks 355 0.4
BTF-8011 CAT 14 M 1 11 Graders 215 0.4
BTF-8011 CAT 390 MASS EXC 1 0 Excavators 523 0.4
BTF-8011 Kobelco SK480LC, 2.25cy, 315 hp 1 1 Excavators 315 0.4
BTF-8011 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 2 Excavators 384 0.4
BTF-8011 Gradall, 1.25 Cy, 163 Hp 1 2 Excavators 163 0.4
BTF-8011 Light Plant, 4 lite, 1000w, Tower/Mast 4 18 Generator Sets 12 0.7
BTF-8011 CAT 960 H 1 2 Rubber Tired Loaders 211 0.4
BTF-8011 CAT 966 GII 1 2 Rubber Tired Loaders 250 0.4
BTF-8011 Water Pump, 4" Diesel 1 2 Pumps 16 0.7
BTF-8011 CAT 825, Roller 2 18 Rollers 315 0.4
BTF-8011 CAT CS-563E, Roller 1 2 Rollers 150 0.4
BTF-8011 Cat 613 C Self Loading Scraper 2 19 Scrapers 175 0.5
BTF-8011 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
BTF-8011 CAT D6LGPDozer 4 15 Crawler Tractors 145 0.4
BTF-8011 CAT735, 35T, Articulated End Dump 1 6 Off-Highway Trucks 355 0.4
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BTF-8011 CAT 745 45T, Articulated End Dump 1 1 Off-Highway Trucks 511 0.4
BTF-8011 Klein 8 mgal w/ CAT 631 Tractor 1 7 Scrapers 450 0.5
BTF-8012 Grove 90T, SP, RT 2 13 Cranes 275 0.3
BTF-8012 CAT 12 M 1 4 Graders 158 0.4
BTF-8012 CAT 14 M 1 0 Graders 215 0.4
BTF-8012 CAT 390 MASS EXC 2 13 Excavators 523 0.4
BTF-8012 Kobelco SK480LC, 2.25cy, 315 hp 1 1 Excavators 315 0.4
BTF-8012 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 18 Excavators 384 0.4
BTF-8012 CAT 963 D 2 13 Rubber Tired Loaders 160 0.4
BTF-8012 CAT 446 D 2 13 Tractors/Loaders/Backhoes 101 0.4
BTF-8012 Water Pump, 4" Diesel 9 18 Pumps 16 0.7
BTF-8012 Water Pump, 6" Diesel 2 13 Pumps 60 0.7
BTF-8012 CAT 815, Roller 1 0 Rollers 240 0.4
BTF-8012 CAT D3 LGP, Dozer 1 17 Crawler Tractors 70 0.4
BTF-8012 CAT D6LGPDozer 2 14 Crawler Tractors 145 0.4
BTF-8012 CAT 730 30T, Articulated End Dump 6 18 Off-Highway Trucks 285 0.4
BTF-8012 CAT735, 35T, Articulated End Dump 4 17 Off-Highway Trucks 355 0.4
BTF-8013 Brush Chipper, 9" Cap., Trailer Mtd. 1 2 Crushing/Proc. Equipment 85 0.8
BTF-8013 CAT 14 M 1 16 Graders 215 0.4
BTF-8013 CAT 320DL, 0.8 cy, 128 hp 1 2 Excavators 128 0.4
BTF-8013 CAT 390 MASS EXC 1 19 Excavators 523 0.4
BTF-8013 Kobelco SK480LC, 2.25cy, 315 hp 1 1 Excavators 315 0.4
BTF-8013 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 8 Excavators 384 0.4
BTF-8013 Gradall, 1.25 Cy, 163 Hp 1 4 Excavators 163 0.4
BTF-8013 Light Plant, 4 lite, 1000w, Tower/Mast 7 17 Generator Sets 12 0.7
BTF-8013 CAT 960 H 1 4 Rubber Tired Loaders 211 0.4
BTF-8013 CAT 966 GII 1 4 Rubber Tired Loaders 250 0.4
BTF-8013 Water Pump, 4" Diesel 1 10 Pumps 16 0.7
BTF-8013 CAT 815, Roller 1 1 Rollers 240 0.4
BTF-8013 CAT 825, Roller 2 16 Rollers 315 0.4
BTF-8013 CAT CS-563E, Roller 1 4 Rollers 150 0.4
BTF-8013 Cat 613 C Self Loading Scraper 3 20 Scrapers 175 0.5
BTF-8013 CAT 631G Scraper, Conventional 1 18 Scrapers 450 0.5
BTF-8013 CAT D3 LGP, Dozer 1 2 Crawler Tractors 70 0.4
BTF-8013 CAT D6LGPDozer 5 19 Crawler Tractors 145 0.4
BTF-8013 CAT D9R, Dozer 1 4 Crawler Tractors 410 0.4
BTF-8013 CAT735, 35T, Articulated End Dump 1 12 Off-Highway Trucks 355 0.4
BTF-8013 CAT 745 45T, Articulated End Dump 4 19 Off-Highway Trucks 511 0.4
BTF-8013 Klein 8 mgal w/ CAT 631 Tractor 1 6 Scrapers 450 0.5
BTF-8015 Grove 90T, SP, RT 1 16 Cranes 275 0.3
BTF-8015 CAT 12 M 1 4 Graders 158 0.4
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BTF-8015 CAT 14 M 1 1 Graders 215 0.4
BTF-8015 CAT 390 MASS EXC 1 16 Excavators 523 0.4
BTF-8015 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
BTF-8015 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 17 Excavators 384 0.4
BTF-8015 CAT 963 D 1 16 Rubber Tired Loaders 160 0.4
BTF-8015 CAT 446 D 1 16 Tractors/Loaders/Backhoes 101 0.4
BTF-8015 Water Pump, 4" Diesel 7 18 Pumps 16 0.7
BTF-8015 Water Pump, 6" Diesel 1 16 Pumps 60 0.7
BTF-8015 CAT 815, Roller 1 1 Rollers 240 0.4
BTF-8015 CAT D3 LGP, Dozer 1 14 Crawler Tractors 70 0.4
BTF-8015 CAT D6LGPDozer 2 10 Crawler Tractors 145 0.4
BTF-8015 CAT 730 30T, Articulated End Dump 4 17 Off-Highway Trucks 285 0.4
BTF-8015 CAT735, 35T, Articulated End Dump 3 19 Off-Highway Trucks 355 0.4
BTF-8016 CAT 14 M 1 12 Graders 215 0.4
BTF-8016 CAT 390 MASS EXC 1 0 Excavators 523 0.4
BTF-8016 Kobelco SK480LC, 2.25cy, 315 hp 1 1 Excavators 315 0.4
BTF-8016 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 3 Excavators 384 0.4
BTF-8016 Gradall, 1.25 Cy, 163 Hp 1 3 Excavators 163 0.4
BTF-8016 Light Plant, 4 lite, 1000w, Tower/Mast 4 17 Generator Sets 12 0.7
BTF-8016 CAT 960 H 1 2 Rubber Tired Loaders 211 0.4
BTF-8016 CAT 966 GII 1 3 Rubber Tired Loaders 250 0.4
BTF-8016 Water Pump, 4" Diesel 1 2 Pumps 16 0.7
BTF-8016 CAT 825, Roller 2 17 Rollers 315 0.4
BTF-8016 CAT CS-563E, Roller 1 3 Rollers 150 0.4
BTF-8016 Cat 613 C Self Loading Scraper 3 16 Scrapers 175 0.5
BTF-8016 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
BTF-8016 CAT D6LGPDozer 4 16 Crawler Tractors 145 0.4
BTF-8016 CAT735, 35T, Articulated End Dump 1 8 Off-Highway Trucks 355 0.4
BTF-8016 CAT 745 45T, Articulated End Dump 1 2 Off-Highway Trucks 511 0.4
BTF-8016 Klein 8 mgal w/ CAT 631 Tractor 1 7 Scrapers 450 0.5
BTF-8025 CAT 14 M 1 8 Graders 215 0.4
BTF-8025 CAT IT28H, 10640 LB 2 8 Rubber Tired Loaders 145 0.4
BTF-8025 Water Pump,3" Gas, Diaphragm 13 10 Pumps 2 0.7
BTF-8025 CAT D3 LGP, Dozer 2 8 Crawler Tractors 70 0.4
BTF-8025 CAT D6LGPDozer 2 8 Crawler Tractors 145 0.4
BTF-8030 Air Compressor 375 cfm 1 6 Air Compressors 115 0.5
BTF-8030 Air Compressor 1600 cfm 1 2 Air Compressors 500 0.5
BTF-8030 Concrete Pump, Truck Mtd, 117 cy/hr 1 4 Pumps 210 0.7
BTF-8030 Grove 50T, SP, RT 1 4 Cranes 240 0.3
BTF-8030 Bidwell Bridge Deck Screed-Finish, 50 HP 1 6 Paving Equipment 40 0.4
BTF-8030 Ditch Lining Slip Form Paver 1 6 Pavers 90 0.4
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BTF-8030 Portable, 100 Kw, Diesel 1 2 Generator Sets 143 0.7
BTF-8030 CAT 14 M 2 10 Graders 215 0.4
BTF-8030 CAT 390 MASS EXC 1 12 Excavators 523 0.4
BTF-8030 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
BTF-8030 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 1 Excavators 384 0.4
BTF-8030 Light Plant, 4 lite, 1000w, Tower/Mast 3 18 Generator Sets 12 0.7
BTF-8030 CAT 960 H 1 1 Rubber Tired Loaders 211 0.4
BTF-8030 Water Pump, 4" Diesel 4 18 Pumps 16 0.7
BTF-8030 CAT 815, Roller 1 10 Rollers 240 0.4
BTF-8030 CAT 825, Roller 1 8 Rollers 315 0.4
BTF-8030 CAT CS-563E, Roller 1 1 Rollers 150 0.4
BTF-8030 Cat 613 C Self Loading Scraper 2 12 Scrapers 175 0.5
BTF-8030 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
BTF-8030 CAT D6LGPDozer 3 14 Crawler Tractors 145 0.4
BTF-8030 CAT 730 30T, Articulated End Dump 1 1 Off-Highway Trucks 285 0.4
BTF-8030 CAT 745 45T, Articulated End Dump 2 18 Off-Highway Trucks 511 0.4
BTF-8030 Klein 8 mgal w/ CAT 631 Tractor 1 2 Scrapers 450 0.5
BTF-8030 400A Diesel Welder, Trailer Mounted 1 2 Welders 48 0.5
BTF-8031 Air Compressor 375 cfm 1 4 Air Compressors 115 0.5
BTF-8031 Air Compressor 1600 cfm 1 1 Air Compressors 500 0.5
BTF-8031 Concrete Pump, Truck Mtd, 117 cy/hr 1 2 Pumps 210 0.7
BTF-8031 Grove 50T, SP, RT 1 2 Cranes 240 0.3
BTF-8031 Bidwell Bridge Deck Screed-Finish, 50 HP 1 4 Paving Equipment 40 0.4
BTF-8031 Ditch Lining Slip Form Paver 1 4 Pavers 90 0.4
BTF-8031 Portable, 100 Kw, Diesel 1 1 Generator Sets 143 0.7
BTF-8031 CAT 14 M 1 9 Graders 215 0.4
BTF-8031 CAT 390 MASS EXC 1 14 Excavators 523 0.4
BTF-8031 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 1 Excavators 384 0.4
BTF-8031 Light Plant, 4 lite, 1000w, Tower/Mast 2 18 Generator Sets 12 0.7
BTF-8031 CAT 960 H 1 0 Rubber Tired Loaders 211 0.4
BTF-8031 Water Pump, 4" Diesel 3 16 Pumps 16 0.7
BTF-8031 CAT 815, Roller 1 7 Rollers 240 0.4
BTF-8031 CAT 825, Roller 1 1 Rollers 315 0.4
BTF-8031 CAT CS-563E, Roller 1 1 Rollers 150 0.4
BTF-8031 CAT D6LGPDozer 1 19 Crawler Tractors 145 0.4
BTF-8031 CAT 745 45T, Articulated End Dump 3 17 Off-Highway Trucks 511 0.4
BTF-8031 400A Diesel Welder, Trailer Mounted 1 1 Welders 48 0.5
BTF-8032 Air Compressor 375 cfm 1 10 Air Compressors 115 0.5
BTF-8032 Air Compressor 1600 cfm 1 3 Air Compressors 500 0.5
BTF-8032 Concrete Pump, Truck Mtd, 117 cy/hr 1 6 Pumps 210 0.7
BTF-8032 Grove 50T, SP, RT 1 6 Cranes 240 0.3
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BTF-8032 Bidwell Bridge Deck Screed-Finish, 50 HP 1 10 Paving Equipment 40 0.4
BTF-8032 Ditch Lining Slip Form Paver 1 10 Pavers 90 0.4
BTF-8032 Portable, 100 Kw, Diesel 1 3 Generator Sets 143 0.7
BTF-8032 CAT 14 M 2 12 Graders 215 0.4
BTF-8032 CAT 390 MASS EXC 2 19 Excavators 523 0.4
BTF-8032 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
BTF-8032 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 2 Excavators 384 0.4
BTF-8032 Light Plant, 4 lite, 1000w, Tower/Mast 6 17 Generator Sets 12 0.7
BTF-8032 CAT 960 H 1 1 Rubber Tired Loaders 211 0.4
BTF-8032 Water Pump, 4" Diesel 5 20 Pumps 16 0.7
BTF-8032 CAT 815, Roller 1 18 Rollers 240 0.4
BTF-8032 CAT 825, Roller 1 2 Rollers 315 0.4
BTF-8032 CAT CS-563E, Roller 1 2 Rollers 150 0.4
BTF-8032 CAT D6LGPDozer 3 17 Crawler Tractors 145 0.4
BTF-8032 CAT 730 30T, Articulated End Dump 1 1 Off-Highway Trucks 285 0.4
BTF-8032 CAT 745 45T, Articulated End Dump 12 19 Off-Highway Trucks 511 0.4
BTF-8032 400A Diesel Welder, Trailer Mounted 1 3 Welders 48 0.5
BTF-8034 Air Compressor 375 cfm 1 3 Air Compressors 115 0.5
BTF-8034 Air Compressor 1600 cfm 1 1 Air Compressors 500 0.5
BTF-8034 Concrete Pump, Truck Mtd, 117 cy/hr 1 2 Pumps 210 0.7
BTF-8034 Grove 50T, SP, RT 1 2 Cranes 240 0.3
BTF-8034 Bidwell Bridge Deck Screed-Finish, 50 HP 1 3 Paving Equipment 40 0.4
BTF-8034 Ditch Lining Slip Form Paver 1 3 Pavers 90 0.4
BTF-8034 Portable, 100 Kw, Diesel 1 1 Generator Sets 143 0.7
BTF-8034 CAT 14 M 1 7 Graders 215 0.4
BTF-8034 CAT 390 MASS EXC 2 13 Excavators 523 0.4
BTF-8034 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
BTF-8034 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 1 Excavators 384 0.4
BTF-8034 Light Plant, 4 lite, 1000w, Tower/Mast 4 16 Generator Sets 12 0.7
BTF-8034 CAT 960 H 1 1 Rubber Tired Loaders 211 0.4
BTF-8034 Water Pump, 4" Diesel 5 20 Pumps 16 0.7
BTF-8034 CAT 815, Roller 1 5 Rollers 240 0.4
BTF-8034 CAT CS-563E, Roller 1 1 Rollers 150 0.4
BTF-8034 CAT D6LGPDozer 2 16 Crawler Tractors 145 0.4
BTF-8034 CAT 730 30T, Articulated End Dump 1 0 Off-Highway Trucks 285 0.4
BTF-8034 CAT 745 45T, Articulated End Dump 10 19 Off-Highway Trucks 511 0.4
BTF-8034 400A Diesel Welder, Trailer Mounted 1 1 Welders 48 0.5
BTF-8038 Ditch Lining Slip Form Paver 1 2 Pavers 90 0.4
BTF-8038 Komatsu PC 600LC-8, 4.25 cy, 384 hp 2 5 Excavators 384 0.4
BTF-8038 Gradall, 1.25 Cy, 163 Hp 4 9 Excavators 163 0.4
BTF-8038 CAT 416 E 1 2 Tractors/Loaders/Backhoes 87 0.4
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BTF-8038 CAT D6LGPDozer 2 5 Crawler Tractors 145 0.4
BTF-8038 CAT 740 40T, Articulated End dump 5 9 Off-Highway Trucks 405 0.4
BTF-8040 CAT 416 E 1 7 Tractors/Loaders/Backhoes 87 0.4
BTF-8040 Farm Tractor, All Wheel Drive, 80 HP 1 7 Tractors/Loaders/Backhoes 80 0.4
BTF-8042 Hydro Mulcher, 18 HP 1 1 Other construction equipment 18 0.4
BTF-8042 CAT 416 E 2 7 Tractors/Loaders/Backhoes 87 0.4
BTF-8042 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
BTF-8042 Farm Tractor, All Wheel Drive, 80 HP 1 3 Tractors/Loaders/Backhoes 80 0.4
BTF-8050 Asphalt Paver, 10 Ft Wide, Cat 224 HP 1 0 Pavers 224 0.4
BTF-8050 Compactor, Trench Roller, Vib 32"w 1 1 Rollers 18 0.4
BTF-8050 CAT 12 M 1 0 Graders 158 0.4
BTF-8050 CAT 14 M 1 2 Graders 215 0.4
BTF-8050 Kobelco SK480LC, 2.25cy, 315 hp 1 1 Excavators 315 0.4
BTF-8050 Light Plant, 4 lite, 1000w, Tower/Mast 1 9 Generator Sets 12 0.7
BTF-8050 CAT 960 H 1 1 Rubber Tired Loaders 211 0.4
BTF-8050 CAT 416 E 1 1 Tractors/Loaders/Backhoes 87 0.4
BTF-8050 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
BTF-8050 Asphalt Roller, 13.5 Tn Pneumatic,110hp 1 0 Rollers 135 0.4
BTF-8050 CAT 815, Roller 1 2 Rollers 240 0.4
BTF-8050 Asphalt Rolller, 2 Drum 10.4tn, 131hp 1 0 Rollers 131 0.4
BTF-8050 CAT CS-563E, Roller 1 1 Rollers 150 0.4
BTF-8050 CAT 631G Scraper, Conventional 1 7 Scrapers 450 0.5
BTF-8050 CAT D3 LGP, Dozer 1 1 Crawler Tractors 70 0.4
BTF-8050 CAT D6LGPDozer 1 2 Crawler Tractors 145 0.4
BTF-8050 CAT D9R, Dozer 1 2 Crawler Tractors 410 0.4
BTF-8050 CAT735, 35T, Articulated End Dump 1 3 Off-Highway Trucks 355 0.4
BTF-8050 Klein 8 mgal w/ CAT 631 Tractor 1 1 Scrapers 450 0.5
BTF-8060 Compactor, Trench Roller, Vib 32"w 1 1 Rollers 18 0.4
BTF-8060 Grove 50T, SP, RT 1 3 Cranes 240 0.3
BTF-8060 CAT 12 M 1 0 Graders 158 0.4
BTF-8060 CAT 14 M 1 2 Graders 215 0.4
BTF-8060 Kobelco SK480LC, 2.25cy, 315 hp 1 1 Excavators 315 0.4
BTF-8060 Light Plant, 4 lite, 1000w, Tower/Mast 1 7 Generator Sets 12 0.7
BTF-8060 CAT 960 H 1 1 Rubber Tired Loaders 211 0.4
BTF-8060 CAT 416 E 1 3 Tractors/Loaders/Backhoes 87 0.4
BTF-8060 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
BTF-8060 CAT 815, Roller 1 2 Rollers 240 0.4
BTF-8060 CAT CS-563E, Roller 1 1 Rollers 150 0.4
BTF-8060 CAT 631G Scraper, Conventional 1 5 Scrapers 450 0.5
BTF-8060 CAT D3 LGP, Dozer 1 1 Crawler Tractors 70 0.4
BTF-8060 CAT D6LGPDozer 1 3 Crawler Tractors 145 0.4
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BTF-8060 CAT D9R, Dozer 1 2 Crawler Tractors 410 0.4
BTF-8060 CAT735, 35T, Articulated End Dump 1 2 Off-Highway Trucks 355 0.4
BTF-8060 Klein 8 mgal w/ CAT 631 Tractor 1 1 Scrapers 450 0.5
BTF-8090 Air Compressor 375 cfm 1 0 Air Compressors 115 0.5
BTF-8090 Air Compressor 900 cfm 1 6 Air Compressors 310 0.5
BTF-8090 Asphalt Paver, 10 Ft Wide, Cat 224 HP 1 0 Pavers 224 0.4
BTF-8090 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
BTF-8090 Concrete Pump, Truck Mtd, 117 cy/hr 1 1 Pumps 210 0.7
BTF-8090 Grove 50T, SP, RT 1 5 Cranes 240 0.3
BTF-8090 Man 555 150T, 250' Boom 2 7 Cranes 335 0.3
BTF-8090 Bidwell Bridge Deck Screed-Finish, 50 HP 1 1 Paving Equipment 40 0.4
BTF-8090 Portable, 10 Kw, Diesel 1 0 Generator Sets 23 0.7
BTF-8090 Portable, 75 Kw, Diesel 1 3 Generator Sets 107 0.7
BTF-8090 CAT 12 M 1 0 Graders 158 0.4
BTF-8090 CAT 14 M 1 0 Graders 215 0.4
BTF-8090 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
BTF-8090 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 1 Excavators 384 0.4
BTF-8090 Light Plant, 4 lite, 1000w, Tower/Mast 1 1 Generator Sets 12 0.7
BTF-8090 CAT 973 C 1 1 Crawler Tractors 242 0.4
BTF-8090 CAT 960 H 1 0 Rubber Tired Loaders 211 0.4
BTF-8090 CAT 416 E 1 0 Tractors/Loaders/Backhoes 87 0.4
BTF-8090 Single Acting Diesel 80,000 Ft Lb 1 2 Other Construction Equipment 92 0.4
BTF-8090 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
BTF-8090 Water Pump, 6" Diesel 1 1 Pumps 60 0.7
BTF-8090 Asphalt Roller, 13.5 Tn Pneumatic,110hp 1 0 Rollers 135 0.4
BTF-8090 CAT 815, Roller 1 0 Rollers 240 0.4
BTF-8090 Asphalt Rolller, 2 Drum 10.4tn, 131hp 1 0 Rollers 131 0.4
BTF-8090 CAT CS-563E, Roller 1 0 Rollers 150 0.4
BTF-8090 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
BTF-8090 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
BTF-8090 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
BTF-8090 CAT D9R, Dozer 1 0 Crawler Tractors 410 0.4
BTF-8090 CAT735, 35T, Articulated End Dump 1 0 Off-Highway Trucks 355 0.4
BTF-8090 Klein 8 mgal w/ CAT 631 Tractor 1 0 Scrapers 450 0.5
BTF-8090 400A Diesel Welder, Trailer Mounted 1 3 Welders 48 0.5
BTF-8092 Air Compressor 375 cfm 1 0 Air Compressors 115 0.5
BTF-8092 Air Compressor 900 cfm 1 5 Air Compressors 310 0.5
BTF-8092 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
BTF-8092 Concrete Pump, Truck Mtd, 117 cy/hr 1 1 Pumps 210 0.7
BTF-8092 Grove 50T, SP, RT 1 5 Cranes 240 0.3
BTF-8092 Man 555 150T, 250' Boom 2 6 Cranes 335 0.3
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BTF-8092 Bidwell Bridge Deck Screed-Finish, 50 HP 1 1 Paving Equipment 40 0.4
BTF-8092 Portable, 10 Kw, Diesel 1 0 Generator Sets 23 0.7
BTF-8092 Portable, 75 Kw, Diesel 1 2 Generator Sets 107 0.7
BTF-8092 CAT 12 M 1 0 Graders 158 0.4
BTF-8092 CAT 14 M 1 1 Graders 215 0.4
BTF-8092 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
BTF-8092 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 1 Excavators 384 0.4
BTF-8092 Light Plant, 4 lite, 1000w, Tower/Mast 1 3 Generator Sets 12 0.7
BTF-8092 CAT 973 C 1 1 Crawler Tractors 242 0.4
BTF-8092 CAT 960 H 1 0 Rubber Tired Loaders 211 0.4
BTF-8092 CAT 416 E 1 1 Tractors/Loaders/Backhoes 87 0.4
BTF-8092 Single Acting Diesel 80,000 Ft Lb 1 2 Other Construction Equipment 92 0.4
BTF-8092 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
BTF-8092 Water Pump, 6" Diesel 1 1 Pumps 60 0.7
BTF-8092 CAT 815, Roller 1 1 Rollers 240 0.4
BTF-8092 CAT CS-563E, Roller 1 0 Rollers 150 0.4
BTF-8092 CAT 631G Scraper, Conventional 1 3 Scrapers 450 0.5
BTF-8092 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
BTF-8092 CAT D6LGPDozer 1 1 Crawler Tractors 145 0.4
BTF-8092 CAT D9R, Dozer 1 1 Crawler Tractors 410 0.4
BTF-8092 CAT735, 35T, Articulated End Dump 1 0 Off-Highway Trucks 355 0.4
BTF-8092 Klein 8 mgal w/ CAT 631 Tractor 1 0 Scrapers 450 0.5
BTF-8092 400A Diesel Welder, Trailer Mounted 1 2 Welders 48 0.5
BTF-8101 Air Compressor 375 cfm 1 0 Air Compressors 115 0.5
BTF-8101 Air Compressor 900 cfm 1 1 Air Compressors 310 0.5
BTF-8101 Concrete Pump, Truck Mtd, 117 cy/hr 1 0 Pumps 210 0.7
BTF-8101 Grove 50T, SP, RT 1 7 Cranes 240 0.3
BTF-8101 Man 555 150T, 250' Boom 1 5 Cranes 335 0.3
BTF-8101 Portable, 10 Kw, Diesel 1 0 Generator Sets 23 0.7
BTF-8101 CAT 390 MASS EXC 1 3 Excavators 523 0.4
BTF-8101 Light Plant, 4 lite, 1000w, Tower/Mast 1 1 Generator Sets 12 0.7
BTF-8101 CAT 973 C 1 5 Crawler Tractors 242 0.4
BTF-8101 Single Acting Diesel 80,000 Ft Lb 1 5 Other Construction Equipment 92 0.4
BTF-8101 CAT 745 45T, Articulated End Dump 1 9 Off-Highway Trucks 511 0.4
BTF-8101 400A Diesel Welder, Trailer Mounted 1 0 Welders 48 0.5
BTF-8103 Air Compressor 375 cfm 1 0 Air Compressors 115 0.5
BTF-8103 Air Compressor 1600 cfm 1 10 Air Compressors 500 0.5
BTF-8103 Compactor, 23"w x 14.6" dia 1 1 Plate Compactors 8 0.4
BTF-8103 Concrete Pump, Trailer Mtd, 70 cy/hr 1 0 Pumps 80 0.7
BTF-8103 Concrete Pump, Truck Mtd, 117 cy/hr 1 2 Pumps 210 0.7
BTF-8103 Grove 90T, SP, RT 1 0 Cranes 275 0.3



Table 22B-2. Equipment

HP LFCode Equipment Name #/Day Hrs/Day Model Name

BTF-8103 Man 999, 250T, 260' Boom 1 10 Cranes 375 0.3
BTF-8103 Portable, 100 Kw, Diesel 1 10 Generator Sets 143 0.7
BTF-8103 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 1 Excavators 384 0.4
BTF-8103 Water Pump, 6" Diesel 1 1 Pumps 60 0.7
BTF-8103 CAT CS-563E, Roller 1 1 Rollers 150 0.4
BTF-8103 CAT D3 LGP, Dozer 1 1 Crawler Tractors 70 0.4
BTF-8103 CAT 730 30T, Articulated End Dump 1 1 Off-Highway Trucks 285 0.4
BTF-8103 400A Diesel Welder, Trailer Mounted 3 7 Welders 48 0.5
BTF-8121 Air Compressor 375 cfm 1 6 Air Compressors 115 0.5
BTF-8121 Air Compressor 900 cfm 1 0 Air Compressors 310 0.5
BTF-8121 Concrete Pump, Truck Mtd, 117 cy/hr 1 0 Pumps 210 0.7
BTF-8121 Grove 50T, SP, RT 2 7 Cranes 240 0.3
BTF-8121 Man 555 150T, 250' Boom 1 7 Cranes 335 0.3
BTF-8121 Man 999, 250T, 260' Boom 1 6 Cranes 375 0.3
BTF-8121 Well Drill 1 2 Bore/Drill Rigs 206 0.5
BTF-8121 Portable, 10 Kw, Diesel 1 6 Generator Sets 23 0.7
BTF-8121 CAT 12 M 1 2 Graders 158 0.4
BTF-8121 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 6 Excavators 384 0.4
BTF-8121 Light Plant, 4 lite, 1000w, Tower/Mast 1 1 Generator Sets 12 0.7
BTF-8121 CAT 973 C 1 7 Crawler Tractors 242 0.4
BTF-8121 Pile Hammer, D80-23,  Single 225000 Ft-LB, Diesel 1 3 Other construction equipment 290 0.4
BTF-8121 Single Acting Diesel 80,000 Ft Lb 1 2 Other Construction Equipment 92 0.4
BTF-8121 Vibro Driver/Extractor V20B 2 6 Other construction equipment 325 0.4
BTF-8121 CAT D3 LGP, Dozer 1 6 Crawler Tractors 70 0.4
BTF-8121 CAT735, 35T, Articulated End Dump 3 8 Off-Highway Trucks 355 0.4
BTF-8121 400A Diesel Welder, Trailer Mounted 1 6 Welders 48 0.5
BTF-8123 Air Compressor 375 cfm 1 0 Air Compressors 115 0.5
BTF-8123 Air Compressor 1600 cfm 1 4 Air Compressors 500 0.5
BTF-8123 Compactor, 23"w x 14.6" dia 1 1 Plate Compactors 8 0.4
BTF-8123 Concrete Pump, Trailer Mtd, 70 cy/hr 1 0 Pumps 80 0.7
BTF-8123 Concrete Pump, Truck Mtd, 117 cy/hr 1 1 Pumps 210 0.7
BTF-8123 Grove 90T, SP, RT 1 1 Cranes 275 0.3
BTF-8123 Man 999, 250T, 260' Boom 1 4 Cranes 375 0.3
BTF-8123 Portable, 100 Kw, Diesel 1 4 Generator Sets 143 0.7
BTF-8123 CAT 14 M 1 1 Graders 215 0.4
BTF-8123 CAT 988 H 1 1 Rubber Tired Loaders 501 0.4
BTF-8123 Water Pump, 6" Diesel 1 1 Pumps 60 0.7
BTF-8123 CAT CS-563E, Roller 1 1 Rollers 150 0.4
BTF-8123 CAT773, 57.7T, End Dump 1 1 Off-Highway Trucks 650 0.4
BTF-8123 400A Diesel Welder, Trailer Mounted 2 5 Welders 48 0.5
BTF-8131 Air Compressor 375 cfm 1 4 Air Compressors 115 0.5



Table 22B-2. Equipment

HP LFCode Equipment Name #/Day Hrs/Day Model Name

BTF-8131 Air Compressor 900 cfm 1 0 Air Compressors 310 0.5
BTF-8131 Concrete Pump, Truck Mtd, 117 cy/hr 1 0 Pumps 210 0.7
BTF-8131 Grove 50T, SP, RT 2 8 Cranes 240 0.3
BTF-8131 Man 555 150T, 250' Boom 2 5 Cranes 335 0.3
BTF-8131 Man 999, 250T, 260' Boom 1 4 Cranes 375 0.3
BTF-8131 Portable, 10 Kw, Diesel 1 4 Generator Sets 23 0.7
BTF-8131 CAT 12 M 1 1 Graders 158 0.4
BTF-8131 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 4 Excavators 384 0.4
BTF-8131 Light Plant, 4 lite, 1000w, Tower/Mast 1 1 Generator Sets 12 0.7
BTF-8131 CAT 973 C 2 5 Crawler Tractors 242 0.4
BTF-8131 Pile Hammer, D80-23,  Single 225000 Ft-LB, Diesel 1 3 Other construction equipment 290 0.4
BTF-8131 Single Acting Diesel 80,000 Ft Lb 1 1 Other Construction Equipment 92 0.4
BTF-8131 Vibro Driver/Extractor V20B 2 6 Other construction equipment 325 0.4
BTF-8131 Water Pump, 8" Diesel 1 0 Pumps 70 0.7
BTF-8131 CAT D3 LGP, Dozer 1 4 Crawler Tractors 70 0.4
BTF-8131 CAT735, 35T, Articulated End Dump 2 7 Off-Highway Trucks 355 0.4
BTF-8131 400A Diesel Welder, Trailer Mounted 1 4 Welders 48 0.5
BTF-8133 Air Compressor 375 cfm 1 0 Air Compressors 115 0.5
BTF-8133 Air Compressor 1600 cfm 1 3 Air Compressors 500 0.5
BTF-8133 Compactor, 23"w x 14.6" dia 1 1 Plate Compactors 8 0.4
BTF-8133 Concrete Pump, Trailer Mtd, 70 cy/hr 1 0 Pumps 80 0.7
BTF-8133 Concrete Pump, Truck Mtd, 117 cy/hr 1 1 Pumps 210 0.7
BTF-8133 Grove 90T, SP, RT 1 0 Cranes 275 0.3
BTF-8133 Man 999, 250T, 260' Boom 1 3 Cranes 375 0.3
BTF-8133 Portable, 100 Kw, Diesel 1 3 Generator Sets 143 0.7
BTF-8133 CAT 14 M 1 1 Graders 215 0.4
BTF-8133 CAT 988 H 1 1 Rubber Tired Loaders 501 0.4
BTF-8133 Water Pump, 6" Diesel 1 1 Pumps 60 0.7
BTF-8133 CAT CS-563E, Roller 1 1 Rollers 150 0.4
BTF-8133 CAT773, 57.7T, End Dump 1 1 Off-Highway Trucks 650 0.4
BTF-8133 400A Diesel Welder, Trailer Mounted 1 6 Welders 48 0.5
BTF-8140 Air Compressor 375 cfm 1 9 Air Compressors 115 0.5
BTF-8140 Air Compressor 900 cfm 1 1 Air Compressors 310 0.5
BTF-8140 Concrete Pump, Truck Mtd, 117 cy/hr 1 1 Pumps 210 0.7
BTF-8140 Grove 50T, SP, RT 2 6 Cranes 240 0.3
BTF-8140 Man 555 150T, 250' Boom 1 3 Cranes 335 0.3
BTF-8140 Man 999, 250T, 260' Boom 1 8 Cranes 375 0.3
BTF-8140 Portable, 10 Kw, Diesel 1 9 Generator Sets 23 0.7
BTF-8140 Light Plant, 4 lite, 1000w, Tower/Mast 1 2 Generator Sets 12 0.7
BTF-8140 CAT 973 C 1 3 Crawler Tractors 242 0.4
BTF-8140 Pile Hammer, D80-23,  Single 225000 Ft-LB, Diesel 1 6 Other construction equipment 290 0.4
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HP LFCode Equipment Name #/Day Hrs/Day Model Name

BTF-8140 Single Acting Diesel 80,000 Ft Lb 1 3 Other Construction Equipment 92 0.4
BTF-8140 Vibro Driver/Extractor V20B 1 8 Other construction equipment 325 0.4
BTF-8140 Water Pump, 8" Diesel 1 1 Pumps 70 0.7
BTF-8140 CAT 740 40T, Articulated End dump 1 9 Off-Highway Trucks 405 0.4
BTF-8140 400A Diesel Welder, Trailer Mounted 1 9 Welders 48 0.5
BTF-8141 Air Compressor 375 cfm 1 0 Air Compressors 115 0.5
BTF-8141 Air Compressor 1600 cfm 1 1 Air Compressors 500 0.5
BTF-8141 Compactor, 23"w x 14.6" dia 1 0 Plate Compactors 8 0.4
BTF-8141 Concrete Pump, Truck Mtd, 117 cy/hr 1 1 Pumps 210 0.7
BTF-8141 Grove 90T, SP, RT 1 1 Cranes 275 0.3
BTF-8141 Man 999, 250T, 260' Boom 1 1 Cranes 375 0.3
BTF-8141 Portable, 100 Kw, Diesel 1 1 Generator Sets 143 0.7
BTF-8141 CAT 14 M 1 0 Graders 215 0.4
BTF-8141 CAT 988 H 1 0 Rubber Tired Loaders 501 0.4
BTF-8141 Water Pump, 6" Diesel 1 1 Pumps 60 0.7
BTF-8141 CAT CS-563E, Roller 1 0 Rollers 150 0.4
BTF-8141 CAT773, 57.7T, End Dump 1 1 Off-Highway Trucks 650 0.4
BTF-8141 400A Diesel Welder, Trailer Mounted 1 4 Welders 48 0.5
BTF-8145 Air Compressor 375 cfm 1 5 Air Compressors 115 0.5
BTF-8145 Grove 50T, SP, RT 1 9 Cranes 240 0.3
BTF-8145 Man 999, 250T, 260' Boom 1 9 Cranes 375 0.3
BTF-8145 Portable, 10 Kw, Diesel 1 5 Generator Sets 23 0.7
BTF-8145 CAT 14 M 1 0 Graders 215 0.4
BTF-8145 Pile Hammer, D80-23,  Single 225000 Ft-LB, Diesel 1 3 Other construction equipment 290 0.4
BTF-8145 Vibro Driver/Extractor V20B 1 5 Other construction equipment 325 0.4
BTF-8145 CAT CS-563E, Roller 1 0 Rollers 150 0.4
BTF-8145 CAT 740 40T, Articulated End dump 2 8 Off-Highway Trucks 405 0.4
BTF-8145 400A Diesel Welder, Trailer Mounted 1 5 Welders 48 0.5
BTF-8146 Air Compressor 1600 cfm 1 2 Air Compressors 500 0.5
BTF-8146 Conc/RCC Paver, 8 -12 Ft. Wide, 230 HP 1 0 Pavers 230 0.4
BTF-8146 Compactor, 23"w x 14.6" dia 1 0 Plate Compactors 8 0.4
BTF-8146 Concrete Pump, Truck Mtd, 117 cy/hr 1 3 Pumps 210 0.7
BTF-8146 Man 999, 250T, 260' Boom 1 2 Cranes 375 0.3
BTF-8146 Portable, 100 Kw, Diesel 1 2 Generator Sets 143 0.7
BTF-8146 CAT 14 M 1 0 Graders 215 0.4
BTF-8146 CAT 950 H 1 0 Rubber Tired Loaders 197 0.4
BTF-8146 CAT 988 H 1 0 Rubber Tired Loaders 501 0.4
BTF-8146 Water Pump, 6" Diesel 1 0 Pumps 60 0.7
BTF-8146 CAT CS-563E, Roller 1 1 Rollers 150 0.4
BTF-8146 CAT773, 57.7T, End Dump 1 0 Off-Highway Trucks 650 0.4
BTF-8146 400A Diesel Welder, Trailer Mounted 1 4 Welders 48 0.5
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HP LFCode Equipment Name #/Day Hrs/Day Model Name

BTPumpReach7-10 Asphalt Paver, 10 Ft Wide, Cat 224 HP 1 1 Pavers 224 0.4
BTPumpReach7-10 Asphalt Roller, 13.5 Tn Pneumatic,110hp 1 1 Rollers 135 0.4
BTPumpReach7-10 Asphalt Rolller, 2 Drum 10.4tn, 131hp 1 1 Rollers 131 0.4
BTPumpReach7-10 CAT 12 M 1 0 Graders 158 0.4
BTPumpReach7-10 CAT 14 M 1 3 Graders 215 0.4
BTPumpReach7-10 CAT 416 E 1 1 Tractors/Loaders/Backhoes 87 0.4
BTPumpReach7-10 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5
BTPumpReach7-10 CAT 631G Scraper, Conventional 1 9 Scrapers 450 0.5
BTPumpReach7-10 CAT 815, Roller 1 3 Rollers 240 0.4
BTPumpReach7-10 CAT 960 H 1 1 Rubber Tired Loaders 211 0.4
BTPumpReach7-10 CAT CS-563E, Roller 1 1 Rollers 150 0.4
BTPumpReach7-10 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
BTPumpReach7-10 CAT D6LGPDozer 1 4 Crawler Tractors 145 0.4
BTPumpReach7-10 CAT D9R, Dozer 1 3 Crawler Tractors 410 0.4
BTPumpReach7-10 CAT735, 35T, Articulated End Dump 1 1 Off-Highway Trucks 355 0.4
BTPumpReach7-10 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
BTPumpReach7-10 Grove 50T, SP, RT 1 2 Cranes 240 0.3
BTPumpReach7-10 Klein 8 mgal w/ CAT 631 Tractor 1 2 Scrapers 450 0.5
BTPumpReach7-10 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
BTPumpReach7-10 Light Plant, 4 lite, 1000w, Tower/Mast 2 6 Generator Sets 12 0.7
BTPumpReach7-10 Man 555 150T, 250' Boom 1 2 Cranes 335 0.3
BTPumpReach7-10 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
BTPumpReach7-20 400A Diesel Welder, Trailer Mounted 1 1 Welders 48 0.5
BTPumpReach7-20 Air Compressor 185 cfm 3 9 Air Compressors 80 0.5
BTPumpReach7-20 CAT 14 M 1 1 Graders 215 0.4
BTPumpReach7-20 CAT 446 D 1 7 Tractors/Loaders/Backhoes 101 0.4
BTPumpReach7-20 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5
BTPumpReach7-20 CAT 730 30T, Articulated End Dump 1 1 Off-Highway Trucks 285 0.4
BTPumpReach7-20 CAT 950 H 1 8 Rubber Tired Loaders 197 0.4
BTPumpReach7-20 CAT CS-563E, Roller 1 1 Rollers 150 0.4
BTPumpReach7-20 CAT D3 LGP, Dozer 1 1 Crawler Tractors 70 0.4
BTPumpReach7-20 CAT D6LGPDozer 1 1 Crawler Tractors 145 0.4
BTPumpReach7-20 Compactor, 23"w x 14.6" dia 1 4 Plate Compactors 8 0.4
BTPumpReach7-20 Grove 30T, SP, RT 1 1 Cranes 160 0.3
BTPumpReach7-20 Grove 50T, SP, RT 1 1 Cranes 240 0.3
BTPumpReach7-20 Grove 90T, SP, RT 1 5 Cranes 275 0.3
BTPumpReach7-20 Man-Lift, 66', 650 LB, 51' Reach, 4x4 2 7 Cranes 66 0.3
BTPumpReach7-20 Portable, 75 Kw, Diesel 1 1 Generator Sets 107 0.7
BTPumpReach7-20 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
BTPumpReach7-40 400A Diesel Welder, Trailer Mounted 1 1 Welders 48 0.5
BTPumpReach7-40 Bobcat 463 1 6 Crawler Tractors 24 0.4
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HP LFCode Equipment Name #/Day Hrs/Day Model Name

BTPumpReach7-40 CAT 960 H 2 7 Rubber Tired Loaders 211 0.4
BTPumpReach7-40 Concrete Pump, Truck Mtd, 117 cy/hr 1 4 Pumps 210 0.7
BTPumpReach7-40 Portable, 500 Kw, Diesel 1 6 Generator Sets 713 0.7
BTPumpReach7-51 CAT 12 M 1 1 Graders 158 0.4
BTPumpReach7-51 CAT 416 E 1 3 Tractors/Loaders/Backhoes 87 0.4
BTPumpReach7-51 CAT CS-563E, Roller 1 1 Rollers 150 0.4
BTPumpReach7-70 400A Diesel Welder, Trailer Mounted 1 15 Welders 48 0.5
BTPumpReach7-70 Air Compressor 375 cfm 1 15 Air Compressors 115 0.5
BTPumpReach7-70 Grove 50T, SP, RT 1 15 Cranes 240 0.3
BTPumpReach7-70 Light Plant, 4 lite, 1000w, Tower/Mast 2 15 Generator Sets 12 0.7
BTPumpReach7-70 Man 999, 250T, 260' Boom 1 15 Cranes 375 0.3
BTPumpReach7-70 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 15 Cranes 66 0.3
BTPumpReach7-70 Portable, 10 Kw, Diesel 1 15 Generator Sets 23 0.7
BTPumpReach7-70 Vibro Driver/Extractor V20B 1 15 Other construction equipment 325 0.4
BTPumpReach7-90 Brush Chipper, 9" Cap., Trailer Mtd. 1 0 Crushing/Proc. Equipment 85 0.8
BTPumpReach7-90 CAT 14 M 1 7 Graders 215 0.4
BTPumpReach7-90 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
BTPumpReach7-90 CAT 390 MASS EXC 1 4 Excavators 523 0.4
BTPumpReach7-90 CAT 446 D 2 12 Tractors/Loaders/Backhoes 101 0.4
BTPumpReach7-90 CAT 631G Scraper, Conventional 1 6 Scrapers 450 0.5
BTPumpReach7-90 CAT 740 40T, Articulated End dump 2 11 Off-Highway Trucks 405 0.4
BTPumpReach7-90 CAT 815, Roller 1 0 Rollers 240 0.4
BTPumpReach7-90 CAT 825, Roller 1 4 Rollers 315 0.4
BTPumpReach7-90 CAT 988 H 1 1 Rubber Tired Loaders 501 0.4
BTPumpReach7-90 CAT CS-563E, Roller 1 1 Rollers 150 0.4
BTPumpReach7-90 CAT D3 LGP, Dozer 1 1 Crawler Tractors 70 0.4
BTPumpReach7-90 CAT D6LGPDozer 1 16 Crawler Tractors 145 0.4
BTPumpReach7-90 CAT D9R, Dozer 1 2 Crawler Tractors 410 0.4
BTPumpReach7-90 CAT IT28H, 10640 LB 1 1 Rubber Tired Loaders 145 0.4
BTPumpReach7-90 CAT735, 35T, Articulated End Dump 1 2 Off-Highway Trucks 355 0.4
BTPumpReach7-90 Earth Auger, Stone Pile Consolidation 2 12 Bore/Drill Rigs 210 0.5
BTPumpReach7-90 Grove 30T, SP, RT 2 12 Cranes 160 0.3
BTPumpReach7-90 Klein 8 mgal w/ CAT 631 Tractor 1 2 Scrapers 450 0.5
BTPumpReach7-90 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 1 Excavators 384 0.4
BTPumpReach7-90 Light Plant, 4 lite, 1000w, Tower/Mast 2 11 Generator Sets 12 0.7
BTPumpReach7-90 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
BTPumpReach7-90 Water Pump, 6" Diesel 1 1 Pumps 60 0.7
BTPumpReach7-90 Water Pump,3" Gas, Diaphragm 1 10 Pumps 2 0.7
BTPumpReach7-90 Well Drill 1 2 Bore/Drill Rigs 206 0.5
BTPumpReach7-100 Brush Chipper, 9" Cap., Trailer Mtd. 1 1 Crushing/Proc. Equipment 85 0.8
BTPumpReach7-100 CAT 14 M 3 14 Graders 215 0.4
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BTPumpReach7-100 CAT 320DL, 0.8 cy, 128 hp 1 1 Excavators 128 0.4
BTPumpReach7-100 CAT 390 MASS EXC 3 13 Excavators 523 0.4
BTPumpReach7-100 CAT 631G Scraper, Conventional 3 17 Scrapers 450 0.5
BTPumpReach7-100 CAT 815, Roller 1 1 Rollers 240 0.4
BTPumpReach7-100 CAT 825, Roller 3 13 Rollers 315 0.4
BTPumpReach7-100 CAT D3 LGP, Dozer 1 3 Crawler Tractors 70 0.4
BTPumpReach7-100 CAT D6LGPDozer 7 19 Crawler Tractors 145 0.4
BTPumpReach7-100 CAT D9R, Dozer 1 16 Crawler Tractors 410 0.4
BTPumpReach7-100 CAT773, 57.7T, End Dump 11 18 Off-Highway Trucks 650 0.4
BTPumpReach7-100 Klein 8 mgal w/ CAT 631 Tractor 1 8 Scrapers 450 0.5
BTPumpReach7-100 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 5 Excavators 384 0.4
BTPumpReach7-100 Light Plant, 4 lite, 1000w, Tower/Mast 11 18 Generator Sets 12 0.7
BTPumpReach7-100 Water Pump, 4" Diesel 1 9 Pumps 16 0.7
BTPumpReach7-110 Asphalt Paver, 10 Ft Wide, Cat 224 HP 1 1 Pavers 224 0.4
BTPumpReach7-110 Asphalt Roller, 13.5 Tn Pneumatic,110hp 1 1 Rollers 135 0.4
BTPumpReach7-110 Asphalt Rolller, 2 Drum 10.4tn, 131hp 1 1 Rollers 131 0.4
BTPumpReach7-110 Bobcat 463 2 7 Crawler Tractors 24 0.4
BTPumpReach7-110 CAT 14 M 1 2 Graders 215 0.4
BTPumpReach7-110 CAT 416 E 2 6 Tractors/Loaders/Backhoes 87 0.4
BTPumpReach7-110 CAT 446 D 2 7 Tractors/Loaders/Backhoes 101 0.4
BTPumpReach7-110 CAT 950 H 2 7 Rubber Tired Loaders 197 0.4
BTPumpReach7-110 CAT 960 H 1 2 Rubber Tired Loaders 211 0.4
BTPumpReach7-110 CAT CS-563E, Roller 1 2 Rollers 150 0.4
BTPumpReach7-110 Compactor, 23"w x 14.6" dia 1 7 Plate Compactors 8 0.4
BTPumpReach7-110 Curb & Gutter Slip Form Paver 1 7 Pavers 92 0.4
BTPumpReach7-110 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
BTPumpReach7-310 400A Diesel Welder, Trailer Mounted 1 5 Welders 48 0.5
BTPumpReach7-310 Bobcat 463 1 0 Crawler Tractors 24 0.4
BTPumpReach7-310 Compactor, 23"w x 14.6" dia 1 0 Plate Compactors 8 0.4
BTPumpReach7-310 Grove 15T, SP, RT 1 3 Cranes 100 0.3
BTPumpReach7-310 Portable, 75 Kw, Diesel 1 5 Generator Sets 107 0.7
BTPumpReach7-320 400A Diesel Welder, Trailer Mounted 1 10 Welders 48 0.5
BTPumpReach7-320 Grove 15T, SP, RT 1 5 Cranes 100 0.3
BTPumpReach7-320 Portable, 75 Kw, Diesel 1 10 Generator Sets 107 0.7
BTPumpReach7-340 400A Diesel Welder, Trailer Mounted 1 2 Welders 48 0.5
BTPumpReach7-340 Man 555 150T, 250' Boom 1 2 Cranes 335 0.3
BTPumpReach7-350 400A Diesel Welder, Trailer Mounted 4 10 Welders 48 0.5
BTPumpReach7-350 CAT IT28H, 10640 LB 1 10 Rubber Tired Loaders 145 0.4
BTPumpReach7-350 Man 555 150T, 250' Boom 1 10 Cranes 335 0.3
BTPumpReach7-370 400A Diesel Welder, Trailer Mounted 1 5 Welders 48 0.5
BTPumpReach7-370 Bobcat 463 1 0 Crawler Tractors 24 0.4
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BTPumpReach7-370 Compactor, 23"w x 14.6" dia 1 0 Plate Compactors 8 0.4
BTPumpReach7-370 Grove 15T, SP, RT 1 3 Cranes 100 0.3
BTPumpReach7-370 Portable, 75 Kw, Diesel 1 5 Generator Sets 107 0.7
BTPumpReach7-380 400A Diesel Welder, Trailer Mounted 1 10 Welders 48 0.5
BTPumpReach7-380 Grove 15T, SP, RT 1 5 Cranes 100 0.3
BTPumpReach7-380 Portable, 75 Kw, Diesel 1 10 Generator Sets 107 0.7
BTPumpReach7-400 400A Diesel Welder, Trailer Mounted 1 2 Welders 48 0.5
BTPumpReach7-400 Man 555 150T, 250' Boom 1 2 Cranes 335 0.3
BTPumpReach7-410 400A Diesel Welder, Trailer Mounted 4 10 Welders 48 0.5
BTPumpReach7-410 CAT IT28H, 10640 LB 1 10 Rubber Tired Loaders 145 0.4
BTPumpReach7-410 Man 555 150T, 250' Boom 1 10 Cranes 335 0.3
BTPumpReach7-460 CAT 12 M 1 3 Graders 158 0.4
BTPumpReach7-460 CAT 14 M 1 7 Graders 215 0.4
BTPumpReach7-460 CAT 973 C 2 6 Crawler Tractors 242 0.4
BTPumpReach7-460 CAT 988 H 1 4 Rubber Tired Loaders 501 0.4
BTPumpReach7-460 CAT CS-563E, Roller 1 4 Rollers 150 0.4
BTPumpReach7-460 CAT D6LGPDozer 3 8 Crawler Tractors 145 0.4
BTPumpReach7-460 CAT735, 35T, Articulated End Dump 8 9 Off-Highway Trucks 355 0.4
BTPumpReach7-460 Grove 50T, SP, RT 2 6 Cranes 240 0.3
BTPumpReach7-460 Klein 8 mgal w/ CAT 631 Tractor 1 4 Scrapers 450 0.5
BTPumpReach7-460 Komatsu PC 600LC-8, 4.25 cy, 384 hp 2 6 Excavators 384 0.4
BTPumpReach7-460 Man 555 150T, 250' Boom 2 6 Cranes 335 0.3
BTPumpReach7-460 Single Acting Diesel 80,000 Ft Lb 2 6 Other Construction Equipment 92 0.4
BTPumpReach7-460 Water Pump, 6" Diesel 1 4 Pumps 60 0.7
BTPumpReach7-462 400A Diesel Welder, Trailer Mounted 2 5 Welders 48 0.5
BTPumpReach7-462 Bobcat 463 1 1 Crawler Tractors 24 0.4
BTPumpReach7-462 CAT 973 C 1 1 Crawler Tractors 242 0.4
BTPumpReach7-462 Compactor, 23"w x 14.6" dia 1 1 Plate Compactors 8 0.4
BTPumpReach7-462 Grove 15T, SP, RT 1 5 Cranes 100 0.3
BTPumpReach7-462 Grove 50T, SP, RT 1 1 Cranes 240 0.3
BTPumpReach7-462 Man 555 150T, 250' Boom 1 1 Cranes 335 0.3
BTPumpReach7-462 Portable, 75 Kw, Diesel 2 5 Generator Sets 107 0.7
BTPumpReach7-462 Single Acting Diesel 80,000 Ft Lb 1 1 Other Construction Equipment 92 0.4
BTPumpReach7-464 400A Diesel Welder, Trailer Mounted 1 10 Welders 48 0.5
BTPumpReach7-464 Grove 15T, SP, RT 1 5 Cranes 100 0.3
BTPumpReach7-464 Grove 50T, SP, RT 1 4 Cranes 240 0.3
BTPumpReach7-464 Portable, 75 Kw, Diesel 1 10 Generator Sets 107 0.7
BTPumpReach7-466 400A Diesel Welder, Trailer Mounted 1 5 Welders 48 0.5
BTPumpReach7-466 Grove 15T, SP, RT 1 3 Cranes 100 0.3
BTPumpReach7-466 Man 555HD, 100T, 210' Boom 1 5 Cranes 335 0.3
BTPumpReach7-466 Portable, 75 Kw, Diesel 1 5 Generator Sets 107 0.7



Table 22B-2. Equipment

HP LFCode Equipment Name #/Day Hrs/Day Model Name

BTPumpReach7-470 Bobcat 463 1 10 Crawler Tractors 24 0.4
BTPumpReach7-470 CAT 12 M 1 3 Graders 158 0.4
BTPumpReach7-470 CAT 950 H 1 10 Rubber Tired Loaders 197 0.4
BTPumpReach7-470 CAT CS-563E, Roller 1 10 Rollers 150 0.4
BTPumpReach7-470 CAT D3 LGP, Dozer 1 10 Crawler Tractors 70 0.4
BTPumpReach7-470 CAT735, 35T, Articulated End Dump 3 10 Off-Highway Trucks 355 0.4
BTPumpReach7-470 Compactor, 23"w x 14.6" dia 1 10 Plate Compactors 8 0.4
BTPumpReach7-472 400A Diesel Welder, Trailer Mounted 2 5 Welders 48 0.5
BTPumpReach7-472 Bobcat 463 1 1 Crawler Tractors 24 0.4
BTPumpReach7-472 CAT 973 C 1 1 Crawler Tractors 242 0.4
BTPumpReach7-472 Compactor, 23"w x 14.6" dia 1 1 Plate Compactors 8 0.4
BTPumpReach7-472 Grove 15T, SP, RT 1 5 Cranes 100 0.3
BTPumpReach7-472 Grove 50T, SP, RT 1 1 Cranes 240 0.3
BTPumpReach7-472 Man 555 150T, 250' Boom 1 1 Cranes 335 0.3
BTPumpReach7-472 Portable, 75 Kw, Diesel 2 5 Generator Sets 107 0.7
BTPumpReach7-472 Single Acting Diesel 80,000 Ft Lb 1 1 Other Construction Equipment 92 0.4
BTPumpReach7-474 400A Diesel Welder, Trailer Mounted 1 10 Welders 48 0.5
BTPumpReach7-474 Grove 15T, SP, RT 1 5 Cranes 100 0.3
BTPumpReach7-474 Grove 50T, SP, RT 1 4 Cranes 240 0.3
BTPumpReach7-474 Portable, 75 Kw, Diesel 1 10 Generator Sets 107 0.7
BTPumpReach7-476 400A Diesel Welder, Trailer Mounted 1 5 Welders 48 0.5
BTPumpReach7-476 Grove 15T, SP, RT 1 3 Cranes 100 0.3
BTPumpReach7-476 Man 555HD, 100T, 210' Boom 1 5 Cranes 335 0.3
BTPumpReach7-476 Portable, 75 Kw, Diesel 1 5 Generator Sets 107 0.7
BTPumpReach7-480 CAT 12 M 1 2 Graders 158 0.4
BTPumpReach7-480 CAT 14 M 1 7 Graders 215 0.4
BTPumpReach7-480 CAT 973 C 2 6 Crawler Tractors 242 0.4
BTPumpReach7-480 CAT 988 H 1 4 Rubber Tired Loaders 501 0.4
BTPumpReach7-480 CAT CS-563E, Roller 1 4 Rollers 150 0.4
BTPumpReach7-480 CAT D6LGPDozer 2 8 Crawler Tractors 145 0.4
BTPumpReach7-480 CAT735, 35T, Articulated End Dump 6 9 Off-Highway Trucks 355 0.4
BTPumpReach7-480 Grove 50T, SP, RT 2 6 Cranes 240 0.3
BTPumpReach7-480 Klein 8 mgal w/ CAT 631 Tractor 1 4 Scrapers 450 0.5
BTPumpReach7-480 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 8 Excavators 384 0.4
BTPumpReach7-480 Man 555 150T, 250' Boom 2 6 Cranes 335 0.3
BTPumpReach7-480 Single Acting Diesel 80,000 Ft Lb 2 6 Other Construction Equipment 92 0.4
BTPumpReach7-480 Water Pump, 6" Diesel 1 4 Pumps 60 0.7
BTPumpReach7-485 400A Diesel Welder, Trailer Mounted 1 1 Welders 48 0.5
BTPumpReach7-485 Air Compressor 185 cfm 2 6 Air Compressors 80 0.5
BTPumpReach7-485 CAT 730 30T, Articulated End Dump 1 2 Off-Highway Trucks 285 0.4
BTPumpReach7-485 CAT 950 H 1 1 Rubber Tired Loaders 197 0.4



Table 22B-2. Equipment

HP LFCode Equipment Name #/Day Hrs/Day Model Name

BTPumpReach7-485 CAT CS-563E, Roller 1 1 Rollers 150 0.4
BTPumpReach7-485 CAT D3 LGP, Dozer 1 1 Crawler Tractors 70 0.4
BTPumpReach7-485 Grove 30T, SP, RT 2 6 Cranes 160 0.3
BTPumpReach7-485 Grove 50T, SP, RT 1 2 Cranes 240 0.3
BTPumpReach7-485 Man-Lift, 66', 650 LB, 51' Reach, 4x4 2 6 Cranes 66 0.3
BTPumpReach7-485 Portable, 75 Kw, Diesel 1 1 Generator Sets 107 0.7
BTPumpReach7-490 Bobcat 463 1 10 Crawler Tractors 24 0.4
BTPumpReach7-490 CAT 12 M 1 3 Graders 158 0.4
BTPumpReach7-490 CAT 950 H 1 10 Rubber Tired Loaders 197 0.4
BTPumpReach7-490 CAT CS-563E, Roller 1 10 Rollers 150 0.4
BTPumpReach7-490 CAT D3 LGP, Dozer 1 10 Crawler Tractors 70 0.4
BTPumpReach7-490 CAT735, 35T, Articulated End Dump 3 10 Off-Highway Trucks 355 0.4
BTPumpReach7-490 Compactor, 23"w x 14.6" dia 1 10 Plate Compactors 8 0.4
BTPumpReach7-495 Air Compressor 900 cfm 2 7 Air Compressors 310 0.5
BTPumpReach7-495 Concrete Pump, Trailer Mtd, 70 cy/hr 2 7 Pumps 80 0.7
BTPumpReach7-495 Portable, 100 Kw, Diesel 2 7 Generator Sets 143 0.7
BTPumpReach7-495 Tr Cr 238H, 150T, 260' Lattice Boom 2 7 Cranes 200 0.3
BTPumpReach7-495 Tr Cr 278H, 300T, 330' Lattice Boom 1 7 Cranes 445 0.3
BTPumpReach7-500 400A Diesel Welder, Trailer Mounted 1 10 Welders 48 0.5
BTPumpReach7-500 Grove 15T, SP, RT 1 5 Cranes 100 0.3
BTPumpReach7-500 Portable, 75 Kw, Diesel 1 10 Generator Sets 107 0.7
BTPumpReach7-505 400A Diesel Welder, Trailer Mounted 1 10 Welders 48 0.5
BTPumpReach7-505 Grove 15T, SP, RT 1 5 Cranes 100 0.3
BTPumpReach7-505 Portable, 75 Kw, Diesel 1 10 Generator Sets 107 0.7
BTPumpReach7-510 Man 555 150T, 250' Boom 1 1 Cranes 335 0.3
BTPumpReach7-515 Man 555 150T, 250' Boom 1 1 Cranes 335 0.3
BTPumpReach7-520 400A Diesel Welder, Trailer Mounted 2 10 Welders 48 0.5
BTPumpReach7-520 Grove 50T, SP, RT 1 10 Cranes 240 0.3
BTPumpReach7-525 400A Diesel Welder, Trailer Mounted 2 10 Welders 48 0.5
BTPumpReach7-525 Grove 50T, SP, RT 1 10 Cranes 240 0.3
BTPumpReach7-530 Air Compressor 185 cfm 1 10 Air Compressors 80 0.5
BTPumpReach7-530 Man-Lift, 66', 650 LB, 51' Reach, 4x4 4 8 Cranes 66 0.3
BTPumpReach7-535 Air Compressor 185 cfm 1 10 Air Compressors 80 0.5
BTPumpReach7-535 Man-Lift, 66', 650 LB, 51' Reach, 4x4 4 8 Cranes 66 0.3
BTPumpReach7-540 400A Diesel Welder, Trailer Mounted 1 1 Welders 48 0.5
BTPumpReach7-540 Air Compressor 185 cfm 2 6 Air Compressors 80 0.5
BTPumpReach7-540 CAT 730 30T, Articulated End Dump 1 2 Off-Highway Trucks 285 0.4
BTPumpReach7-540 CAT 950 H 1 1 Rubber Tired Loaders 197 0.4
BTPumpReach7-540 CAT CS-563E, Roller 1 1 Rollers 150 0.4
BTPumpReach7-540 CAT D3 LGP, Dozer 1 1 Crawler Tractors 70 0.4
BTPumpReach7-540 Grove 30T, SP, RT 2 6 Cranes 160 0.3



Table 22B-2. Equipment

HP LFCode Equipment Name #/Day Hrs/Day Model Name

BTPumpReach7-540 Grove 50T, SP, RT 1 2 Cranes 240 0.3
BTPumpReach7-540 Man-Lift, 66', 650 LB, 51' Reach, 4x4 2 6 Cranes 66 0.3
BTPumpReach7-540 Portable, 75 Kw, Diesel 1 1 Generator Sets 107 0.7
BTPumpReach7-550 400A Diesel Welder, Trailer Mounted 1 1 Welders 48 0.5
BTPumpReach7-550 Air Compressor 185 cfm 1 10 Air Compressors 80 0.5
BTPumpReach7-550 CAT 12 M 1 0 Graders 158 0.4
BTPumpReach7-550 CAT 446 D 1 5 Tractors/Loaders/Backhoes 101 0.4
BTPumpReach7-550 CAT 730 30T, Articulated End Dump 1 2 Off-Highway Trucks 285 0.4
BTPumpReach7-550 CAT 950 H 1 6 Rubber Tired Loaders 197 0.4
BTPumpReach7-550 CAT 973 C 1 0 Crawler Tractors 242 0.4
BTPumpReach7-550 CAT CS-563E, Roller 1 1 Rollers 150 0.4
BTPumpReach7-550 CAT D3 LGP, Dozer 1 1 Crawler Tractors 70 0.4
BTPumpReach7-550 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
BTPumpReach7-550 CAT735, 35T, Articulated End Dump 1 1 Off-Highway Trucks 355 0.4
BTPumpReach7-550 Compactor, 23"w x 14.6" dia 1 3 Plate Compactors 8 0.4
BTPumpReach7-550 Grove 30T, SP, RT 1 10 Cranes 160 0.3
BTPumpReach7-550 Grove 50T, SP, RT 1 2 Cranes 240 0.3
BTPumpReach7-550 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 0 Excavators 384 0.4
BTPumpReach7-550 Man 555 150T, 250' Boom 1 0 Cranes 335 0.3
BTPumpReach7-550 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 10 Cranes 66 0.3
BTPumpReach7-550 Portable, 75 Kw, Diesel 1 1 Generator Sets 107 0.7
BTPumpReach7-550 Single Acting Diesel 80,000 Ft Lb 1 0 Other Construction Equipment 92 0.4
BTPumpReach7-560 400A Diesel Welder, Trailer Mounted 1 1 Welders 48 0.5
BTPumpReach7-560 Air Compressor 185 cfm 2 6 Air Compressors 80 0.5
BTPumpReach7-560 CAT 730 30T, Articulated End Dump 1 2 Off-Highway Trucks 285 0.4
BTPumpReach7-560 CAT 950 H 1 1 Rubber Tired Loaders 197 0.4
BTPumpReach7-560 CAT CS-563E, Roller 1 1 Rollers 150 0.4
BTPumpReach7-560 CAT D3 LGP, Dozer 1 1 Crawler Tractors 70 0.4
BTPumpReach7-560 Grove 30T, SP, RT 2 6 Cranes 160 0.3
BTPumpReach7-560 Grove 50T, SP, RT 1 2 Cranes 240 0.3
BTPumpReach7-560 Man-Lift, 66', 650 LB, 51' Reach, 4x4 2 6 Cranes 66 0.3
BTPumpReach7-560 Portable, 75 Kw, Diesel 1 1 Generator Sets 107 0.7
BTPumpReach7-1030 Air Compressor 185 cfm 1 2 Air Compressors 80 0.5
BTPumpReach7-1030 CAT 12 M 1 0 Graders 158 0.4
BTPumpReach7-1030 CAT 14 M 1 1 Graders 215 0.4
BTPumpReach7-1030 CAT 446 D 2 16 Tractors/Loaders/Backhoes 101 0.4
BTPumpReach7-1030 CAT 730 30T, Articulated End Dump 4 20 Off-Highway Trucks 285 0.4
BTPumpReach7-1030 CAT 963 D 1 20 Rubber Tired Loaders 160 0.4
BTPumpReach7-1030 CAT 988 H 1 0 Rubber Tired Loaders 501 0.4
BTPumpReach7-1030 CAT CS-563E, Roller 1 0 Rollers 150 0.4
BTPumpReach7-1030 CAT D3 LGP, Dozer 1 2 Crawler Tractors 70 0.4



Table 22B-2. Equipment

HP LFCode Equipment Name #/Day Hrs/Day Model Name

BTPumpReach7-1030 CAT D6LGPDozer 1 20 Crawler Tractors 145 0.4
BTPumpReach7-1030 CAT735, 35T, Articulated End Dump 1 8 Off-Highway Trucks 355 0.4
BTPumpReach7-1030 Grout Mixer, 18 Hp 1 13 Cement and Mortar Mixers 18 0.6
BTPumpReach7-1030 Grout Pump 1 13 Pumps 215 0.7
BTPumpReach7-1030 Grove 15T, SP, RT 1 13 Cranes 100 0.3
BTPumpReach7-1030 Grove 50T, SP, RT 1 20 Cranes 240 0.3
BTPumpReach7-1030 Grove 90T, SP, RT 1 20 Cranes 275 0.3
BTPumpReach7-1030 Klein 8 mgal w/ CAT 631 Tractor 1 0 Scrapers 450 0.5
BTPumpReach7-1030 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 2 Excavators 384 0.4
BTPumpReach7-1030 Man 555 150T, 250' Boom 1 20 Cranes 335 0.3
BTPumpReach7-1030 Man 555HD, 100T, 210' Boom 1 20 Cranes 335 0.3
BTPumpReach7-1030 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
BTPumpReach7-1030 Water Pump, 6" Diesel 1 20 Pumps 60 0.7
BTPumpReach7-1520 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
BTPumpReach7-1520 CAT 12 M 1 0 Graders 158 0.4
BTPumpReach7-1520 CAT 14 M 1 1 Graders 215 0.4
BTPumpReach7-1520 CAT 446 D 2 16 Tractors/Loaders/Backhoes 101 0.4
BTPumpReach7-1520 CAT 730 30T, Articulated End Dump 4 20 Off-Highway Trucks 285 0.4
BTPumpReach7-1520 CAT 963 D 1 20 Rubber Tired Loaders 160 0.4
BTPumpReach7-1520 CAT 988 H 1 0 Rubber Tired Loaders 501 0.4
BTPumpReach7-1520 CAT CS-563E, Roller 1 0 Rollers 150 0.4
BTPumpReach7-1520 CAT D3 LGP, Dozer 1 1 Crawler Tractors 70 0.4
BTPumpReach7-1520 CAT D6LGPDozer 1 20 Crawler Tractors 145 0.4
BTPumpReach7-1520 CAT735, 35T, Articulated End Dump 1 4 Off-Highway Trucks 355 0.4
BTPumpReach7-1520 Grout Mixer, 18 Hp 1 13 Cement and Mortar Mixers 18 0.6
BTPumpReach7-1520 Grout Pump 1 13 Pumps 215 0.7
BTPumpReach7-1520 Grove 15T, SP, RT 1 13 Cranes 100 0.3
BTPumpReach7-1520 Grove 50T, SP, RT 1 20 Cranes 240 0.3
BTPumpReach7-1520 Grove 90T, SP, RT 1 20 Cranes 275 0.3
BTPumpReach7-1520 Klein 8 mgal w/ CAT 631 Tractor 1 0 Scrapers 450 0.5
BTPumpReach7-1520 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 1 Excavators 384 0.4
BTPumpReach7-1520 Man 555 150T, 250' Boom 1 20 Cranes 335 0.3
BTPumpReach7-1520 Man 555HD, 100T, 210' Boom 1 20 Cranes 335 0.3
BTPumpReach7-1520 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
BTPumpReach7-1520 Water Pump, 6" Diesel 1 20 Pumps 60 0.7
BTPumpReach7-1970 Air Compressor 185 cfm 1 2 Air Compressors 80 0.5
BTPumpReach7-1970 Brush Chipper, 9" Cap., Trailer Mtd. 1 0 Crushing/Proc. Equipment 85 0.8
BTPumpReach7-1970 CAT 12 M 1 0 Graders 158 0.4
BTPumpReach7-1970 CAT 14 M 1 0 Graders 215 0.4
BTPumpReach7-1970 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
BTPumpReach7-1970 CAT 446 D 2 22 Tractors/Loaders/Backhoes 101 0.4
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HP LFCode Equipment Name #/Day Hrs/Day Model Name

BTPumpReach7-1970 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
BTPumpReach7-1970 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
BTPumpReach7-1970 CAT 730 30T, Articulated End Dump 2 21 Off-Highway Trucks 285 0.4
BTPumpReach7-1970 CAT 815, Roller 1 0 Rollers 240 0.4
BTPumpReach7-1970 CAT 825, Roller 1 0 Rollers 315 0.4
BTPumpReach7-1970 CAT 963 D 1 10 Rubber Tired Loaders 160 0.4
BTPumpReach7-1970 CAT CS-563E, Roller 1 0 Rollers 150 0.4
BTPumpReach7-1970 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
BTPumpReach7-1970 CAT D6LGPDozer 1 11 Crawler Tractors 145 0.4
BTPumpReach7-1970 CAT D9R, Dozer 1 0 Crawler Tractors 410 0.4
BTPumpReach7-1970 CAT735, 35T, Articulated End Dump 1 0 Off-Highway Trucks 355 0.4
BTPumpReach7-1970 Grout Mixer, 18 Hp 2 17 Cement and Mortar Mixers 18 0.6
BTPumpReach7-1970 Grout Pump 2 17 Pumps 215 0.7
BTPumpReach7-1970 Grove 15T, SP, RT 2 17 Cranes 100 0.3
BTPumpReach7-1970 Grove 50T, SP, RT 1 10 Cranes 240 0.3
BTPumpReach7-1970 Grove 90T, SP, RT 1 10 Cranes 275 0.3
BTPumpReach7-1970 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
BTPumpReach7-1970 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 0 Excavators 384 0.4
BTPumpReach7-1970 Light Plant, 4 lite, 1000w, Tower/Mast 1 0 Generator Sets 12 0.7
BTPumpReach7-1970 Man 555 150T, 250' Boom 1 10 Cranes 335 0.3
BTPumpReach7-1970 Man 555HD, 100T, 210' Boom 1 10 Cranes 335 0.3
BTPumpReach7-1970 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
BTPumpReach7-1970 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
BTPumpReach7-1970 Water Pump, 6" Diesel 1 10 Pumps 60 0.7
BTPumpReach7-2033 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
BTPumpReach7-2033 CAT 14 M 1 0 Graders 215 0.4
BTPumpReach7-2033 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
BTPumpReach7-2033 CAT 446 D 2 20 Tractors/Loaders/Backhoes 101 0.4
BTPumpReach7-2033 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
BTPumpReach7-2033 CAT CS-563E, Roller 1 0 Rollers 150 0.4
BTPumpReach7-2033 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
BTPumpReach7-2033 Grout Mixer, 18 Hp 2 20 Cement and Mortar Mixers 18 0.6
BTPumpReach7-2033 Grout Pump 2 20 Pumps 215 0.7
BTPumpReach7-2033 Grove 15T, SP, RT 2 20 Cranes 100 0.3
BTPumpReach7-2033 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
BTPumpReach7-2033 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
BTPumpReach7-2043 Air Compressor 185 cfm 1 2 Air Compressors 80 0.5
BTPumpReach7-2043 Brush Chipper, 9" Cap., Trailer Mtd. 1 0 Crushing/Proc. Equipment 85 0.8
BTPumpReach7-2043 CAT 12 M 1 0 Graders 158 0.4
BTPumpReach7-2043 CAT 14 M 1 1 Graders 215 0.4
BTPumpReach7-2043 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4



Table 22B-2. Equipment

HP LFCode Equipment Name #/Day Hrs/Day Model Name

BTPumpReach7-2043 CAT 446 D 5 9 Tractors/Loaders/Backhoes 101 0.4
BTPumpReach7-2043 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
BTPumpReach7-2043 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
BTPumpReach7-2043 CAT 730 30T, Articulated End Dump 5 8 Off-Highway Trucks 285 0.4
BTPumpReach7-2043 CAT 815, Roller 1 0 Rollers 240 0.4
BTPumpReach7-2043 CAT 825, Roller 1 1 Rollers 315 0.4
BTPumpReach7-2043 CAT 963 D 2 5 Rubber Tired Loaders 160 0.4
BTPumpReach7-2043 CAT CS-563E, Roller 1 0 Rollers 150 0.4
BTPumpReach7-2043 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
BTPumpReach7-2043 CAT D6LGPDozer 2 7 Crawler Tractors 145 0.4
BTPumpReach7-2043 CAT D9R, Dozer 1 0 Crawler Tractors 410 0.4
BTPumpReach7-2043 CAT IT28H, 10640 LB 1 0 Rubber Tired Loaders 145 0.4
BTPumpReach7-2043 CAT735, 35T, Articulated End Dump 1 0 Off-Highway Trucks 355 0.4
BTPumpReach7-2043 Grout Mixer, 18 Hp 4 8 Cement and Mortar Mixers 18 0.6
BTPumpReach7-2043 Grout Pump 4 8 Pumps 215 0.7
BTPumpReach7-2043 Grove 15T, SP, RT 4 8 Cranes 100 0.3
BTPumpReach7-2043 Grove 50T, SP, RT 2 5 Cranes 240 0.3
BTPumpReach7-2043 Grove 90T, SP, RT 2 5 Cranes 275 0.3
BTPumpReach7-2043 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
BTPumpReach7-2043 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 2 Excavators 384 0.4
BTPumpReach7-2043 Light Plant, 4 lite, 1000w, Tower/Mast 1 0 Generator Sets 12 0.7
BTPumpReach7-2043 Man 555 150T, 250' Boom 2 5 Cranes 335 0.3
BTPumpReach7-2043 Man 555HD, 100T, 210' Boom 2 5 Cranes 335 0.3
BTPumpReach7-2043 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
BTPumpReach7-2043 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
BTPumpReach7-2043 Water Pump, 6" Diesel 2 5 Pumps 60 0.7
BTPumpReach7-2043 Water Pump,3" Gas, Diaphragm 1 1 Pumps 2 0.7
BTPumpReach7-2050 Air Compressor 185 cfm 1 2 Air Compressors 80 0.5
BTPumpReach7-2050 Brush Chipper, 9" Cap., Trailer Mtd. 1 0 Crushing/Proc. Equipment 85 0.8
BTPumpReach7-2050 CAT 12 M 1 0 Graders 158 0.4
BTPumpReach7-2050 CAT 14 M 1 0 Graders 215 0.4
BTPumpReach7-2050 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
BTPumpReach7-2050 CAT 446 D 2 22 Tractors/Loaders/Backhoes 101 0.4
BTPumpReach7-2050 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
BTPumpReach7-2050 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
BTPumpReach7-2050 CAT 730 30T, Articulated End Dump 2 21 Off-Highway Trucks 285 0.4
BTPumpReach7-2050 CAT 815, Roller 1 0 Rollers 240 0.4
BTPumpReach7-2050 CAT 825, Roller 1 0 Rollers 315 0.4
BTPumpReach7-2050 CAT 963 D 1 10 Rubber Tired Loaders 160 0.4
BTPumpReach7-2050 CAT CS-563E, Roller 1 0 Rollers 150 0.4
BTPumpReach7-2050 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
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HP LFCode Equipment Name #/Day Hrs/Day Model Name

BTPumpReach7-2050 CAT D6LGPDozer 1 11 Crawler Tractors 145 0.4
BTPumpReach7-2050 CAT D9R, Dozer 1 0 Crawler Tractors 410 0.4
BTPumpReach7-2050 CAT735, 35T, Articulated End Dump 1 0 Off-Highway Trucks 355 0.4
BTPumpReach7-2050 Grout Mixer, 18 Hp 2 17 Cement and Mortar Mixers 18 0.6
BTPumpReach7-2050 Grout Pump 2 17 Pumps 215 0.7
BTPumpReach7-2050 Grove 15T, SP, RT 2 17 Cranes 100 0.3
BTPumpReach7-2050 Grove 50T, SP, RT 1 10 Cranes 240 0.3
BTPumpReach7-2050 Grove 90T, SP, RT 1 10 Cranes 275 0.3
BTPumpReach7-2050 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
BTPumpReach7-2050 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 0 Excavators 384 0.4
BTPumpReach7-2050 Light Plant, 4 lite, 1000w, Tower/Mast 1 0 Generator Sets 12 0.7
BTPumpReach7-2050 Man 555 150T, 250' Boom 1 10 Cranes 335 0.3
BTPumpReach7-2050 Man 555HD, 100T, 210' Boom 1 10 Cranes 335 0.3
BTPumpReach7-2050 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
BTPumpReach7-2050 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
BTPumpReach7-2050 Water Pump, 6" Diesel 1 10 Pumps 60 0.7
BTPumpReach7-2060 CAT 12 M 1 1 Graders 158 0.4
BTPumpReach7-2060 CAT 14 M 5 8 Graders 215 0.4
BTPumpReach7-2060 CAT 390 MASS EXC 4 8 Excavators 523 0.4
BTPumpReach7-2060 CAT 631G Scraper, Conventional 7 9 Scrapers 450 0.5
BTPumpReach7-2060 CAT 825, Roller 4 8 Rollers 315 0.4
BTPumpReach7-2060 CAT CS-563E, Roller 1 1 Rollers 150 0.4
BTPumpReach7-2060 CAT D3 LGP, Dozer 3 7 Crawler Tractors 70 0.4
BTPumpReach7-2060 CAT D6LGPDozer 13 10 Crawler Tractors 145 0.4
BTPumpReach7-2060 CAT D9R, Dozer 3 7 Crawler Tractors 410 0.4
BTPumpReach7-2060 CAT IT28H, 10640 LB 2 8 Rubber Tired Loaders 145 0.4
BTPumpReach7-2060 CAT735, 35T, Articulated End Dump 2 7 Off-Highway Trucks 355 0.4
BTPumpReach7-2060 CAT773, 57.7T, End Dump 10 10 Off-Highway Trucks 650 0.4
BTPumpReach7-2060 Klein 8 mgal w/ CAT 631 Tractor 1 7 Scrapers 450 0.5
BTPumpReach7-2060 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 8 Excavators 384 0.4
BTPumpReach7-2060 Light Plant, 4 lite, 1000w, Tower/Mast 17 10 Generator Sets 12 0.7
BTPumpReach7-2060 Water Pump, 4" Diesel 1 7 Pumps 16 0.7
BTPumpReach7-2060 Water Pump,3" Gas, Diaphragm 12 10 Pumps 2 0.7
BTPumpReach7-2070 Bobcat 463 2 8 Crawler Tractors 24 0.4
BTPumpReach7-2070 CAT 14 M 2 7 Graders 215 0.4
BTPumpReach7-2070 CAT 416 E 1 8 Tractors/Loaders/Backhoes 87 0.4
BTPumpReach7-2070 CAT 631G Scraper, Conventional 14 10 Scrapers 450 0.5
BTPumpReach7-2070 CAT 815, Roller 3 9 Rollers 240 0.4
BTPumpReach7-2070 CAT D6LGPDozer 3 9 Crawler Tractors 145 0.4
BTPumpReach7-2070 CAT D9R, Dozer 3 9 Crawler Tractors 410 0.4
BTPumpReach7-2083 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5



Table 22B-2. Equipment

HP LFCode Equipment Name #/Day Hrs/Day Model Name

BTPumpReach7-2083 CAT 14 M 1 0 Graders 215 0.4
BTPumpReach7-2083 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
BTPumpReach7-2083 CAT 446 D 2 20 Tractors/Loaders/Backhoes 101 0.4
BTPumpReach7-2083 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
BTPumpReach7-2083 CAT CS-563E, Roller 1 0 Rollers 150 0.4
BTPumpReach7-2083 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
BTPumpReach7-2083 Grout Mixer, 18 Hp 2 20 Cement and Mortar Mixers 18 0.6
BTPumpReach7-2083 Grout Pump 2 20 Pumps 215 0.7
BTPumpReach7-2083 Grove 15T, SP, RT 2 20 Cranes 100 0.3
BTPumpReach7-2083 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
BTPumpReach7-2083 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
BTPumpReach7-2093 Air Compressor 185 cfm 1 2 Air Compressors 80 0.5
BTPumpReach7-2093 Brush Chipper, 9" Cap., Trailer Mtd. 1 0 Crushing/Proc. Equipment 85 0.8
BTPumpReach7-2093 CAT 12 M 1 0 Graders 158 0.4
BTPumpReach7-2093 CAT 14 M 1 1 Graders 215 0.4
BTPumpReach7-2093 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
BTPumpReach7-2093 CAT 446 D 2 22 Tractors/Loaders/Backhoes 101 0.4
BTPumpReach7-2093 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
BTPumpReach7-2093 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
BTPumpReach7-2093 CAT 730 30T, Articulated End Dump 2 21 Off-Highway Trucks 285 0.4
BTPumpReach7-2093 CAT 815, Roller 1 0 Rollers 240 0.4
BTPumpReach7-2093 CAT 825, Roller 1 1 Rollers 315 0.4
BTPumpReach7-2093 CAT 963 D 1 10 Rubber Tired Loaders 160 0.4
BTPumpReach7-2093 CAT CS-563E, Roller 1 0 Rollers 150 0.4
BTPumpReach7-2093 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
BTPumpReach7-2093 CAT D6LGPDozer 1 14 Crawler Tractors 145 0.4
BTPumpReach7-2093 CAT D9R, Dozer 1 0 Crawler Tractors 410 0.4
BTPumpReach7-2093 CAT IT28H, 10640 LB 1 0 Rubber Tired Loaders 145 0.4
BTPumpReach7-2093 CAT735, 35T, Articulated End Dump 1 0 Off-Highway Trucks 355 0.4
BTPumpReach7-2093 Grout Mixer, 18 Hp 2 17 Cement and Mortar Mixers 18 0.6
BTPumpReach7-2093 Grout Pump 2 17 Pumps 215 0.7
BTPumpReach7-2093 Grove 15T, SP, RT 2 17 Cranes 100 0.3
BTPumpReach7-2093 Grove 50T, SP, RT 1 10 Cranes 240 0.3
BTPumpReach7-2093 Grove 90T, SP, RT 1 10 Cranes 275 0.3
BTPumpReach7-2093 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
BTPumpReach7-2093 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 2 Excavators 384 0.4
BTPumpReach7-2093 Light Plant, 4 lite, 1000w, Tower/Mast 1 0 Generator Sets 12 0.7
BTPumpReach7-2093 Man 555 150T, 250' Boom 1 10 Cranes 335 0.3
BTPumpReach7-2093 Man 555HD, 100T, 210' Boom 1 10 Cranes 335 0.3
BTPumpReach7-2093 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
BTPumpReach7-2093 Water Pump, 4" Diesel 1 0 Pumps 16 0.7



Table 22B-2. Equipment

HP LFCode Equipment Name #/Day Hrs/Day Model Name

BTPumpReach7-2093 Water Pump, 6" Diesel 1 10 Pumps 60 0.7
BTPumpReach7-2093 Water Pump,3" Gas, Diaphragm 1 1 Pumps 2 0.7
BTPumpReach7-2113 Bobcat 463 1 5 Crawler Tractors 24 0.4
BTPumpReach7-2113 CAT 14 M 1 1 Graders 215 0.4
BTPumpReach7-2113 CAT 416 E 1 2 Tractors/Loaders/Backhoes 87 0.4
BTPumpReach7-2113 CAT 825, Roller 1 3 Rollers 315 0.4
BTPumpReach7-2113 CAT D6LGPDozer 1 5 Crawler Tractors 145 0.4
BTPumpReach7-2113 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 3 Excavators 384 0.4
BTPumpReach7-2113 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
BTPumpReach7-2123 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
BTPumpReach7-2123 CAT 14 M 1 0 Graders 215 0.4
BTPumpReach7-2123 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
BTPumpReach7-2123 CAT 446 D 2 20 Tractors/Loaders/Backhoes 101 0.4
BTPumpReach7-2123 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
BTPumpReach7-2123 CAT CS-563E, Roller 1 0 Rollers 150 0.4
BTPumpReach7-2123 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
BTPumpReach7-2123 Grout Mixer, 18 Hp 2 20 Cement and Mortar Mixers 18 0.6
BTPumpReach7-2123 Grout Pump 2 20 Pumps 215 0.7
BTPumpReach7-2123 Grove 15T, SP, RT 2 20 Cranes 100 0.3
BTPumpReach7-2123 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
BTPumpReach7-2123 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
BTPumpReach7-2133 Air Compressor 185 cfm 1 2 Air Compressors 80 0.5
BTPumpReach7-2133 Bobcat 463 1 2 Crawler Tractors 24 0.4
BTPumpReach7-2133 Brush Chipper, 9" Cap., Trailer Mtd. 1 0 Crushing/Proc. Equipment 85 0.8
BTPumpReach7-2133 CAT 12 M 1 0 Graders 158 0.4
BTPumpReach7-2133 CAT 14 M 1 1 Graders 215 0.4
BTPumpReach7-2133 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
BTPumpReach7-2133 CAT 416 E 1 1 Tractors/Loaders/Backhoes 87 0.4
BTPumpReach7-2133 CAT 446 D 2 22 Tractors/Loaders/Backhoes 101 0.4
BTPumpReach7-2133 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
BTPumpReach7-2133 CAT 730 30T, Articulated End Dump 2 21 Off-Highway Trucks 285 0.4
BTPumpReach7-2133 CAT 815, Roller 1 0 Rollers 240 0.4
BTPumpReach7-2133 CAT 825, Roller 1 1 Rollers 315 0.4
BTPumpReach7-2133 CAT 963 D 1 10 Rubber Tired Loaders 160 0.4
BTPumpReach7-2133 CAT CS-563E, Roller 1 0 Rollers 150 0.4
BTPumpReach7-2133 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
BTPumpReach7-2133 CAT D6LGPDozer 1 15 Crawler Tractors 145 0.4
BTPumpReach7-2133 CAT D9R, Dozer 1 0 Crawler Tractors 410 0.4
BTPumpReach7-2133 CAT IT28H, 10640 LB 1 0 Rubber Tired Loaders 145 0.4
BTPumpReach7-2133 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
BTPumpReach7-2133 Grout Mixer, 18 Hp 2 17 Cement and Mortar Mixers 18 0.6



Table 22B-2. Equipment

HP LFCode Equipment Name #/Day Hrs/Day Model Name

BTPumpReach7-2133 Grout Pump 2 17 Pumps 215 0.7
BTPumpReach7-2133 Grove 15T, SP, RT 2 17 Cranes 100 0.3
BTPumpReach7-2133 Grove 50T, SP, RT 1 10 Cranes 240 0.3
BTPumpReach7-2133 Grove 90T, SP, RT 1 10 Cranes 275 0.3
BTPumpReach7-2133 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
BTPumpReach7-2133 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 2 Excavators 384 0.4
BTPumpReach7-2133 Light Plant, 4 lite, 1000w, Tower/Mast 1 2 Generator Sets 12 0.7
BTPumpReach7-2133 Man 555 150T, 250' Boom 1 10 Cranes 335 0.3
BTPumpReach7-2133 Man 555HD, 100T, 210' Boom 1 10 Cranes 335 0.3
BTPumpReach7-2133 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
BTPumpReach7-2133 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
BTPumpReach7-2133 Water Pump, 6" Diesel 1 10 Pumps 60 0.7
BTPumpReach7-2133 Water Pump,3" Gas, Diaphragm 1 1 Pumps 2 0.7
BTPumpReach7-2183 Bobcat 463 1 5 Crawler Tractors 24 0.4
BTPumpReach7-2183 CAT 14 M 1 1 Graders 215 0.4
BTPumpReach7-2183 CAT 416 E 1 2 Tractors/Loaders/Backhoes 87 0.4
BTPumpReach7-2183 CAT 825, Roller 1 3 Rollers 315 0.4
BTPumpReach7-2183 CAT D6LGPDozer 1 5 Crawler Tractors 145 0.4
BTPumpReach7-2183 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 3 Excavators 384 0.4
BTPumpReach7-2183 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
BTPumpReach7-2193 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
BTPumpReach7-2193 CAT 14 M 1 0 Graders 215 0.4
BTPumpReach7-2193 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
BTPumpReach7-2193 CAT 446 D 2 20 Tractors/Loaders/Backhoes 101 0.4
BTPumpReach7-2193 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
BTPumpReach7-2193 CAT CS-563E, Roller 1 0 Rollers 150 0.4
BTPumpReach7-2193 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
BTPumpReach7-2193 Grout Mixer, 18 Hp 2 20 Cement and Mortar Mixers 18 0.6
BTPumpReach7-2193 Grout Pump 2 20 Pumps 215 0.7
BTPumpReach7-2193 Grove 15T, SP, RT 2 20 Cranes 100 0.3
BTPumpReach7-2193 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
BTPumpReach7-2193 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
BTPumpReach7-2203 Air Compressor 185 cfm 1 2 Air Compressors 80 0.5
BTPumpReach7-2203 Bobcat 463 1 2 Crawler Tractors 24 0.4
BTPumpReach7-2203 Brush Chipper, 9" Cap., Trailer Mtd. 1 0 Crushing/Proc. Equipment 85 0.8
BTPumpReach7-2203 CAT 12 M 1 0 Graders 158 0.4
BTPumpReach7-2203 CAT 14 M 1 1 Graders 215 0.4
BTPumpReach7-2203 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
BTPumpReach7-2203 CAT 416 E 1 1 Tractors/Loaders/Backhoes 87 0.4
BTPumpReach7-2203 CAT 446 D 2 22 Tractors/Loaders/Backhoes 101 0.4
BTPumpReach7-2203 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5



Table 22B-2. Equipment

HP LFCode Equipment Name #/Day Hrs/Day Model Name

BTPumpReach7-2203 CAT 730 30T, Articulated End Dump 2 21 Off-Highway Trucks 285 0.4
BTPumpReach7-2203 CAT 815, Roller 1 0 Rollers 240 0.4
BTPumpReach7-2203 CAT 825, Roller 1 1 Rollers 315 0.4
BTPumpReach7-2203 CAT 963 D 1 10 Rubber Tired Loaders 160 0.4
BTPumpReach7-2203 CAT CS-563E, Roller 1 0 Rollers 150 0.4
BTPumpReach7-2203 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
BTPumpReach7-2203 CAT D6LGPDozer 1 15 Crawler Tractors 145 0.4
BTPumpReach7-2203 CAT D9R, Dozer 1 0 Crawler Tractors 410 0.4
BTPumpReach7-2203 CAT IT28H, 10640 LB 1 0 Rubber Tired Loaders 145 0.4
BTPumpReach7-2203 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
BTPumpReach7-2203 Grout Mixer, 18 Hp 2 17 Cement and Mortar Mixers 18 0.6
BTPumpReach7-2203 Grout Pump 2 17 Pumps 215 0.7
BTPumpReach7-2203 Grove 15T, SP, RT 2 17 Cranes 100 0.3
BTPumpReach7-2203 Grove 50T, SP, RT 1 10 Cranes 240 0.3
BTPumpReach7-2203 Grove 90T, SP, RT 1 10 Cranes 275 0.3
BTPumpReach7-2203 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
BTPumpReach7-2203 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 2 Excavators 384 0.4
BTPumpReach7-2203 Light Plant, 4 lite, 1000w, Tower/Mast 1 2 Generator Sets 12 0.7
BTPumpReach7-2203 Man 555 150T, 250' Boom 1 10 Cranes 335 0.3
BTPumpReach7-2203 Man 555HD, 100T, 210' Boom 1 10 Cranes 335 0.3
BTPumpReach7-2203 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
BTPumpReach7-2203 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
BTPumpReach7-2203 Water Pump, 6" Diesel 1 10 Pumps 60 0.7
BTPumpReach7-2203 Water Pump,3" Gas, Diaphragm 1 1 Pumps 2 0.7
BTPumpReach7-2213 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
BTPumpReach7-2213 CAT 14 M 1 1 Graders 215 0.4
BTPumpReach7-2213 CAT 320DL, 0.8 cy, 128 hp 1 1 Excavators 128 0.4
BTPumpReach7-2213 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
BTPumpReach7-2213 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5
BTPumpReach7-2213 CAT CS-563E, Roller 1 1 Rollers 150 0.4
BTPumpReach7-2213 CAT D6LGPDozer 1 1 Crawler Tractors 145 0.4
BTPumpReach7-2213 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
BTPumpReach7-2213 Grout Pump 2 19 Pumps 215 0.7
BTPumpReach7-2213 Grove 15T, SP, RT 2 19 Cranes 100 0.3
BTPumpReach7-2213 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
BTPumpReach7-2213 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
BTPumpReach7-2243 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
BTPumpReach7-2243 CAT 14 M 1 1 Graders 215 0.4
BTPumpReach7-2243 CAT 320DL, 0.8 cy, 128 hp 1 1 Excavators 128 0.4
BTPumpReach7-2243 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
BTPumpReach7-2243 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5



Table 22B-2. Equipment

HP LFCode Equipment Name #/Day Hrs/Day Model Name

BTPumpReach7-2243 CAT CS-563E, Roller 1 1 Rollers 150 0.4
BTPumpReach7-2243 CAT D6LGPDozer 1 1 Crawler Tractors 145 0.4
BTPumpReach7-2243 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
BTPumpReach7-2243 Grout Pump 2 19 Pumps 215 0.7
BTPumpReach7-2243 Grove 15T, SP, RT 2 19 Cranes 100 0.3
BTPumpReach7-2243 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
BTPumpReach7-2243 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
BTPumpReach7-2303 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
BTPumpReach7-2303 CAT 14 M 1 0 Graders 215 0.4
BTPumpReach7-2303 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
BTPumpReach7-2303 CAT 446 D 2 20 Tractors/Loaders/Backhoes 101 0.4
BTPumpReach7-2303 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
BTPumpReach7-2303 CAT CS-563E, Roller 1 0 Rollers 150 0.4
BTPumpReach7-2303 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
BTPumpReach7-2303 Grout Mixer, 18 Hp 2 20 Cement and Mortar Mixers 18 0.6
BTPumpReach7-2303 Grout Pump 2 20 Pumps 215 0.7
BTPumpReach7-2303 Grove 15T, SP, RT 2 20 Cranes 100 0.3
BTPumpReach7-2303 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
BTPumpReach7-2303 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
BTPumpReach7-2312 Brush Chipper, 9" Cap., Trailer Mtd. 1 0 Crushing/Proc. Equipment 85 0.8
BTPumpReach7-2312 CAT 12 M 1 0 Graders 158 0.4
BTPumpReach7-2312 CAT 14 M 1 0 Graders 215 0.4
BTPumpReach7-2312 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
BTPumpReach7-2312 CAT 416 E 1 0 Tractors/Loaders/Backhoes 87 0.4
BTPumpReach7-2312 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
BTPumpReach7-2312 CAT 730 30T, Articulated End Dump 1 0 Off-Highway Trucks 285 0.4
BTPumpReach7-2312 CAT 815, Roller 1 0 Rollers 240 0.4
BTPumpReach7-2312 CAT 825, Roller 1 1 Rollers 315 0.4
BTPumpReach7-2312 CAT CS-563E, Roller 1 0 Rollers 150 0.4
BTPumpReach7-2312 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
BTPumpReach7-2312 CAT D6LGPDozer 1 2 Crawler Tractors 145 0.4
BTPumpReach7-2312 CAT D9R, Dozer 1 0 Crawler Tractors 410 0.4
BTPumpReach7-2312 CAT IT28H, 10640 LB 1 0 Rubber Tired Loaders 145 0.4
BTPumpReach7-2312 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
BTPumpReach7-2312 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
BTPumpReach7-2312 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 1 Excavators 384 0.4
BTPumpReach7-2312 Light Plant, 4 lite, 1000w, Tower/Mast 1 0 Generator Sets 12 0.7
BTPumpReach7-2312 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
BTPumpReach7-2312 Water Pump, 6" Diesel 1 0 Pumps 60 0.7
BTPumpReach7-2312 Water Pump,3" Gas, Diaphragm 1 0 Pumps 2 0.7
BTPumpReach7-2313 Air Compressor 185 cfm 1 3 Air Compressors 80 0.5



Table 22B-2. Equipment

HP LFCode Equipment Name #/Day Hrs/Day Model Name

BTPumpReach7-2313 CAT 446 D 3 19 Tractors/Loaders/Backhoes 101 0.4
BTPumpReach7-2313 CAT 730 30T, Articulated End Dump 4 18 Off-Highway Trucks 285 0.4
BTPumpReach7-2313 CAT 963 D 1 18 Rubber Tired Loaders 160 0.4
BTPumpReach7-2313 CAT D6LGPDozer 1 18 Crawler Tractors 145 0.4
BTPumpReach7-2313 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
BTPumpReach7-2313 Grout Pump 2 19 Pumps 215 0.7
BTPumpReach7-2313 Grove 15T, SP, RT 2 19 Cranes 100 0.3
BTPumpReach7-2313 Grove 50T, SP, RT 1 18 Cranes 240 0.3
BTPumpReach7-2313 Grove 90T, SP, RT 1 18 Cranes 275 0.3
BTPumpReach7-2313 Man 555 150T, 250' Boom 1 18 Cranes 335 0.3
BTPumpReach7-2313 Man 555HD, 100T, 210' Boom 1 18 Cranes 335 0.3
BTPumpReach7-2313 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
BTPumpReach7-2313 Water Pump, 6" Diesel 1 18 Pumps 60 0.7
BTPumpReach7-2343 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
BTPumpReach7-2343 CAT 14 M 1 0 Graders 215 0.4
BTPumpReach7-2343 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
BTPumpReach7-2343 CAT 446 D 2 20 Tractors/Loaders/Backhoes 101 0.4
BTPumpReach7-2343 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
BTPumpReach7-2343 CAT CS-563E, Roller 1 0 Rollers 150 0.4
BTPumpReach7-2343 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
BTPumpReach7-2343 Grout Mixer, 18 Hp 2 20 Cement and Mortar Mixers 18 0.6
BTPumpReach7-2343 Grout Pump 2 20 Pumps 215 0.7
BTPumpReach7-2343 Grove 15T, SP, RT 2 20 Cranes 100 0.3
BTPumpReach7-2343 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
BTPumpReach7-2343 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
BTPumpReach7-2363 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
BTPumpReach7-2363 CAT 12 M 1 0 Graders 158 0.4
BTPumpReach7-2363 CAT 14 M 1 2 Graders 215 0.4
BTPumpReach7-2363 CAT 416 E 1 0 Tractors/Loaders/Backhoes 87 0.4
BTPumpReach7-2363 CAT 446 D 2 20 Tractors/Loaders/Backhoes 101 0.4
BTPumpReach7-2363 CAT 815, Roller 1 2 Rollers 240 0.4
BTPumpReach7-2363 CAT CS-563E, Roller 1 1 Rollers 150 0.4
BTPumpReach7-2363 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
BTPumpReach7-2363 CAT D6LGPDozer 1 2 Crawler Tractors 145 0.4
BTPumpReach7-2363 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
BTPumpReach7-2363 Grout Mixer, 18 Hp 2 20 Cement and Mortar Mixers 18 0.6
BTPumpReach7-2363 Grout Pump 2 20 Pumps 215 0.7
BTPumpReach7-2363 Grove 15T, SP, RT 2 20 Cranes 100 0.3
BTPumpReach7-2363 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
BTPumpReach7-2363 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 2 Excavators 384 0.4
BTPumpReach7-2363 Light Plant, 4 lite, 1000w, Tower/Mast 1 7 Generator Sets 12 0.7



Table 22B-2. Equipment

HP LFCode Equipment Name #/Day Hrs/Day Model Name

BTPumpReach7-2363 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
BTPumpReach7-2363 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
BTPumpReach7-2373 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
BTPumpReach7-2373 CAT 12 M 1 0 Graders 158 0.4
BTPumpReach7-2373 CAT 14 M 1 2 Graders 215 0.4
BTPumpReach7-2373 CAT 416 E 1 0 Tractors/Loaders/Backhoes 87 0.4
BTPumpReach7-2373 CAT 446 D 2 20 Tractors/Loaders/Backhoes 101 0.4
BTPumpReach7-2373 CAT 815, Roller 1 2 Rollers 240 0.4
BTPumpReach7-2373 CAT CS-563E, Roller 1 1 Rollers 150 0.4
BTPumpReach7-2373 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
BTPumpReach7-2373 CAT D6LGPDozer 1 2 Crawler Tractors 145 0.4
BTPumpReach7-2373 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
BTPumpReach7-2373 Grout Mixer, 18 Hp 2 20 Cement and Mortar Mixers 18 0.6
BTPumpReach7-2373 Grout Pump 2 20 Pumps 215 0.7
BTPumpReach7-2373 Grove 15T, SP, RT 2 20 Cranes 100 0.3
BTPumpReach7-2373 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
BTPumpReach7-2373 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 2 Excavators 384 0.4
BTPumpReach7-2373 Light Plant, 4 lite, 1000w, Tower/Mast 1 7 Generator Sets 12 0.7
BTPumpReach7-2373 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
BTPumpReach7-2373 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
BTPumpReach7-2412 Brush Chipper, 9" Cap., Trailer Mtd. 1 0 Crushing/Proc. Equipment 85 0.8
BTPumpReach7-2412 CAT 12 M 1 0 Graders 158 0.4
BTPumpReach7-2412 CAT 14 M 1 0 Graders 215 0.4
BTPumpReach7-2412 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
BTPumpReach7-2412 CAT 416 E 1 0 Tractors/Loaders/Backhoes 87 0.4
BTPumpReach7-2412 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
BTPumpReach7-2412 CAT 730 30T, Articulated End Dump 1 0 Off-Highway Trucks 285 0.4
BTPumpReach7-2412 CAT 815, Roller 1 0 Rollers 240 0.4
BTPumpReach7-2412 CAT 825, Roller 1 1 Rollers 315 0.4
BTPumpReach7-2412 CAT CS-563E, Roller 1 0 Rollers 150 0.4
BTPumpReach7-2412 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
BTPumpReach7-2412 CAT D6LGPDozer 1 2 Crawler Tractors 145 0.4
BTPumpReach7-2412 CAT D9R, Dozer 1 0 Crawler Tractors 410 0.4
BTPumpReach7-2412 CAT IT28H, 10640 LB 1 0 Rubber Tired Loaders 145 0.4
BTPumpReach7-2412 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
BTPumpReach7-2412 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
BTPumpReach7-2412 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 1 Excavators 384 0.4
BTPumpReach7-2412 Light Plant, 4 lite, 1000w, Tower/Mast 1 0 Generator Sets 12 0.7
BTPumpReach7-2412 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
BTPumpReach7-2412 Water Pump, 6" Diesel 1 0 Pumps 60 0.7
BTPumpReach7-2412 Water Pump,3" Gas, Diaphragm 1 0 Pumps 2 0.7
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BTPumpReach7-2413 Air Compressor 185 cfm 1 3 Air Compressors 80 0.5
BTPumpReach7-2413 CAT 446 D 3 19 Tractors/Loaders/Backhoes 101 0.4
BTPumpReach7-2413 CAT 730 30T, Articulated End Dump 4 18 Off-Highway Trucks 285 0.4
BTPumpReach7-2413 CAT 963 D 1 18 Rubber Tired Loaders 160 0.4
BTPumpReach7-2413 CAT D6LGPDozer 1 18 Crawler Tractors 145 0.4
BTPumpReach7-2413 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
BTPumpReach7-2413 Grout Pump 2 19 Pumps 215 0.7
BTPumpReach7-2413 Grove 15T, SP, RT 2 19 Cranes 100 0.3
BTPumpReach7-2413 Grove 50T, SP, RT 1 18 Cranes 240 0.3
BTPumpReach7-2413 Grove 90T, SP, RT 1 18 Cranes 275 0.3
BTPumpReach7-2413 Man 555 150T, 250' Boom 1 18 Cranes 335 0.3
BTPumpReach7-2413 Man 555HD, 100T, 210' Boom 1 18 Cranes 335 0.3
BTPumpReach7-2413 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
BTPumpReach7-2413 Water Pump, 6" Diesel 1 18 Pumps 60 0.7
BTPumpReach7-1020 40T HYD CRANE DS AV 175 HP 1 8 Cranes 175 0.3
BTPumpReach7-1035 40T HYD CRANE DS AV 175 HP 1 8 Cranes 175 0.3
BTPumpReach7-1040 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
BTPumpReach7-1040 CAT 966 4-1/4 CY 200 HP SOIL 1 24 Rubber Tired Loaders 200 0.4
BTPumpReach7-1050 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
BTPumpReach7-1060 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
BTPumpReach7-1090 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
BTPumpReach7-1100 200T CRWL MT 4100 DS  360 HP 29 24 Cranes 360 0.3
BTPumpReach7-1110 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
BTPumpReach7-1120 200T CRWL MT 4100 DS  360 HP 29 24 Cranes 360 0.3
BTPumpReach7-1130 200T CRWL MT 4100 DS  360 HP 1 21 Cranes 360 0.3
BTPumpReach7-1150 200T CRWL MT 4100 DS  360 HP 1 3 Cranes 360 0.3
BTPumpReach7-1150 400 Amp Dsl Welder 1 24 Welders 60 0.5
BTPumpReach7-1150 40T HYD CRANE DS AV 175 HP 1 3 Cranes 175 0.3
BTPumpReach7-1150 CAT 225 EXC 1 CY 165 HP 1 3 Excavators 165 0.4
BTPumpReach7-1150 CAT 930 LDR 2 CY 100 HP 1 3 Rubber Tired Loaders 100 0.4
BTPumpReach7-1150 CAT 988B  7 CY 375 HP SOIL 1 3 Rubber Tired Loaders 375 0.4
BTPumpReach7-1150 CAT D-8 DZER DSL 335 HP DIRT 1 3 Crawler Tractors 335 0.4
BTPumpReach7-1155 200T CRWL MT 4100 DS  360 HP 29 24 Cranes 360 0.3
BTPumpReach7-1160 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
BTPumpReach7-1175 40T HYD CRANE DS AV 175 HP 1 8 Cranes 175 0.3
BTPumpReach7-1190 200T CRWL MT 4100 DS  360 HP 2 16 Cranes 360 0.3
BTPumpReach7-1190 40T HYD CRANE DS AV 175 HP 1 3 Cranes 175 0.3
BTPumpReach7-1190 CAT 966 4-1/4 CY 200 HP SOIL 2 16 Rubber Tired Loaders 200 0.4
BTPumpReach7-1280 200T CRWL MT 4100 DS  360 HP 2 13 Cranes 360 0.3
BTPumpReach7-1280 400 Amp Dsl Welder 2 12 Welders 60 0.5
BTPumpReach7-1280 Cat 988 2 12 Rubber Tired Loaders 375 0.4
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BTPumpReach7-1285 200T CRWL MT 4100 DS  360 HP 2 13 Cranes 360 0.3
BTPumpReach7-1285 400 Amp Dsl Welder 2 12 Welders 60 0.5
BTPumpReach7-1285 Cat 988 2 12 Rubber Tired Loaders 375 0.4
BTPumpReach7-1290 200T CRWL MT 4100 DS  360 HP 1 22 Cranes 360 0.3
BTPumpReach7-1300 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
BTPumpReach7-1320 200T CRWL MT 4100 DS  360 HP 1 21 Cranes 360 0.3
BTPumpReach7-1330 200T CRWL MT 4100 DS  360 HP 1 8 Cranes 360 0.3
BTPumpReach7-1360 200T CRWL MT 4100 DS  360 HP 1 22 Cranes 360 0.3
BTPumpReach7-1370 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
BTPumpReach7-1380 200T CRWL MT 4100 DS  360 HP 1 8 Cranes 360 0.3
BTPumpReach7-1390 40T HYD CRANE DS AV 175 HP 1 8 Cranes 175 0.3
BTPumpReach7-1510 40T HYD CRANE DS AV 175 HP 1 8 Cranes 175 0.3
BTPumpReach7-1540 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
BTPumpReach7-1540 CAT 966 4-1/4 CY 200 HP SOIL 1 24 Rubber Tired Loaders 200 0.4
BTPumpReach7-1550 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
BTPumpReach7-1560 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
BTPumpReach7-1590 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
BTPumpReach7-1600 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
BTPumpReach7-1610 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
BTPumpReach7-1620 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
BTPumpReach7-1630 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
BTPumpReach7-1640 200T CRWL MT 4100 DS  360 HP 1 8 Cranes 360 0.3
BTPumpReach7-1650 40T HYD CRANE DS AV 175 HP 1 3 Cranes 175 0.3
BTPumpReach7-1650 CAT 225 EXC 1 CY 165 HP 1 3 Excavators 165 0.4
BTPumpReach7-1650 CAT 930 LDR 2 CY 100 HP 1 3 Rubber Tired Loaders 100 0.4
BTPumpReach7-1650 CAT 988B  7 CY 375 HP SOIL 1 3 Rubber Tired Loaders 375 0.4
BTPumpReach7-1650 CAT D-8 DZER DSL 335 HP DIRT 1 3 Crawler Tractors 335 0.4
BTPumpReach7-1655 40T HYD CRANE DS AV 175 HP 1 3 Cranes 175 0.3
BTPumpReach7-1655 CAT 225 EXC 1 CY 165 HP 1 3 Excavators 165 0.4
BTPumpReach7-1655 CAT 930 LDR 2 CY 100 HP 1 3 Rubber Tired Loaders 100 0.4
BTPumpReach7-1655 CAT 988B  7 CY 375 HP SOIL 1 3 Rubber Tired Loaders 375 0.4
BTPumpReach7-1655 CAT D-8 DZER DSL 335 HP DIRT 1 3 Crawler Tractors 335 0.4
BTPumpReach7-1660 200T CRWL MT 4100 DS  360 HP 1 22 Cranes 360 0.3
BTPumpReach7-1670 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
BTPumpReach7-1690 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
BTPumpReach7-1700 200T CRWL MT 4100 DS  360 HP 2 17 Cranes 360 0.3
BTPumpReach7-1720 200T CRWL MT 4100 DS  360 HP 2 12 Cranes 360 0.3
BTPumpReach7-1730 200T CRWL MT 4100 DS  360 HP 1 11 Cranes 360 0.3
BTPumpReach7-1740 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
BTPumpReach7-1750 200T CRWL MT 4100 DS  360 HP 1 8 Cranes 360 0.3
BTPumpReach7-1880 200T CRWL MT 4100 DS  360 HP 2 13 Cranes 360 0.3
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BTPumpReach7-1885 200T CRWL MT 4100 DS  360 HP 2 13 Cranes 360 0.3
BTPumpReach7-1890 200T CRWL MT 4100 DS  360 HP 1 18 Cranes 360 0.3
BTPumpReach7-1980 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
BTPumpReach7-2000 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
BTPumpReach7-2005 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
BTPumpReach7-2025 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
BTPumpReach7-2040 200T CRWL MT 4100 DS  360 HP 1 6 Cranes 360 0.3
BTPumpReach7-2053 200T CRWL MT 4100 DS  360 HP 1 21 Cranes 360 0.3
BTPumpReach7-2063 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
BTPumpReach7-2073 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
BTPumpReach7-2083 200T CRWL MT 4100 DS  360 HP 1 21 Cranes 360 0.3
BTPumpReach7-2093 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
BTPumpReach7-2103 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
BTPumpReach7-2110 200T CRWL MT 4100 DS  360 HP 1 18 Cranes 360 0.3
BTPumpReach7-2143 200T CRWL MT 4100 DS  360 HP 1 21 Cranes 360 0.3
BTPumpReach7-2153 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
BTPumpReach7-2170 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
BTPumpReach7-2173 200T CRWL MT 4100 DS  360 HP 2 16 Cranes 360 0.3
BTPumpReach7-2183 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
BTPumpReach7-2253 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
BTPumpReach7-2283 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
BTPumpReach7-2323 200T CRWL MT 4100 DS  360 HP 1 21 Cranes 360 0.3
BTPumpReach7-2333 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
BTPumpReach7-2333 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
BTPumpReach7-2334 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
BTPumpReach7-2353 200T CRWL MT 4100 DS  360 HP 2 15 Cranes 360 0.3
BTPumpReach7-2423 200T CRWL MT 4100 DS  360 HP 2 16 Cranes 360 0.3
BTPumpReach7-2433 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
BTPumpReach7-1880 400 Amp Dsl Welder 2 13 Welders 60 0.5
BTPumpReach7-1885 400 Amp Dsl Welder 2 13 Welders 60 0.5
BTPumpReach7-1890 400 Amp Dsl Welder 1 18 Welders 60 0.5
BTPumpReach7-2040 400 Amp Dsl Welder 1 0 Welders 60 0.5
BTPumpReach7-2110 400 Amp Dsl Welder 1 18 Welders 60 0.5
BTPumpReach7-2040 40T HYD CRANE DS AV 175 HP 1 8 Cranes 175 0.3
BTPumpReach7-2053 40T HYD CRANE DS AV 175 HP 1 2 Cranes 175 0.3
BTPumpReach7-2083 40T HYD CRANE DS AV 175 HP 1 2 Cranes 175 0.3
BTPumpReach7-2143 40T HYD CRANE DS AV 175 HP 1 2 Cranes 175 0.3
BTPumpReach7-2173 40T HYD CRANE DS AV 175 HP 1 3 Cranes 175 0.3
BTPumpReach7-2323 40T HYD CRANE DS AV 175 HP 1 2 Cranes 175 0.3
BTPumpReach7-2423 40T HYD CRANE DS AV 175 HP 1 3 Cranes 175 0.3
BTPumpReach7-2005 815-F Compactor 1 22 Rollers 240 0.4
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BTPumpReach7-2010 815-F Compactor 2 14 Rollers 240 0.4
BTPumpReach7-2073 815-F Compactor 1 22 Rollers 240 0.4
BTPumpReach7-2103 815-F Compactor 1 22 Rollers 240 0.4
BTPumpReach7-2170 815-F Compactor 1 23 Rollers 240 0.4
BTPumpReach7-2253 815-F Compactor 1 22 Rollers 240 0.4
BTPumpReach7-2283 815-F Compactor 1 22 Rollers 240 0.4
BTPumpReach7-2334 815-F Compactor 1 22 Rollers 240 0.4
BTPumpReach7-2040 AIR COMP 375-450 CFM DSL 1 0 Air Compressors 135 0.5
BTPumpReach7-1890 BOBCAT 975 EXC 37 CWT 82 HP 1 8 Crawler Tractors 82 0.4
BTPumpReach7-2005 BOBCAT 975 EXC 37 CWT 82 HP 2 19 Crawler Tractors 82 0.4
BTPumpReach7-2073 BOBCAT 975 EXC 37 CWT 82 HP 2 19 Crawler Tractors 82 0.4
BTPumpReach7-2103 BOBCAT 975 EXC 37 CWT 82 HP 2 19 Crawler Tractors 82 0.4
BTPumpReach7-2110 BOBCAT 975 EXC 37 CWT 82 HP 1 8 Crawler Tractors 82 0.4
BTPumpReach7-2170 BOBCAT 975 EXC 37 CWT 82 HP 2 23 Crawler Tractors 82 0.4
BTPumpReach7-2253 BOBCAT 975 EXC 37 CWT 82 HP 2 19 Crawler Tractors 82 0.4
BTPumpReach7-2283 BOBCAT 975 EXC 37 CWT 82 HP 2 19 Crawler Tractors 82 0.4
BTPumpReach7-2334 BOBCAT 975 EXC 37 CWT 82 HP 2 19 Crawler Tractors 82 0.4
BTPumpReach7-1980 CASE 580 LDR/BHOE 1 CY 65 HP 1 24 Tractors/Loaders/Backhoes 65 0.4
BTPumpReach7-2010 CAT 14G GRADER 14' 200 HP DS 1 14 Graders 200 0.4
BTPumpReach7-2005 CAT 225 EXC 1 CY 165 HP 1 22 Excavators 165 0.4
BTPumpReach7-2073 CAT 225 EXC 1 CY 165 HP 1 22 Excavators 165 0.4
BTPumpReach7-2103 CAT 225 EXC 1 CY 165 HP 1 22 Excavators 165 0.4
BTPumpReach7-2170 CAT 225 EXC 1 CY 165 HP 1 23 Excavators 165 0.4
BTPumpReach7-2253 CAT 225 EXC 1 CY 165 HP 1 22 Excavators 165 0.4
BTPumpReach7-2283 CAT 225 EXC 1 CY 165 HP 1 22 Excavators 165 0.4
BTPumpReach7-2334 CAT 225 EXC 1 CY 165 HP 1 22 Excavators 165 0.4
BTPumpReach7-1890 CAT 910 LDR 1-1/4 CY 65 HP 1 8 Rubber Tired Loaders 65 0.4
BTPumpReach7-2110 CAT 910 LDR 1-1/4 CY 65 HP 1 8 Rubber Tired Loaders 65 0.4
BTPumpReach7-2040 CAT 930 LDR 2 CY 100 HP 1 0 Rubber Tired Loaders 100 0.4
BTPumpReach7-1980 CAT 943 CRLR LD 1.5 CY 80 HP 1 24 Crawler Tractors 80 0.4
BTPumpReach7-1890 CAT 966 4-1/4 CY 200 HP SOIL 1 18 Rubber Tired Loaders 200 0.4
BTPumpReach7-1980 CAT 966 4-1/4 CY 200 HP SOIL 1 24 Rubber Tired Loaders 200 0.4
BTPumpReach7-2040 CAT 966 4-1/4 CY 200 HP SOIL 1 8 Rubber Tired Loaders 200 0.4
BTPumpReach7-2053 CAT 966 4-1/4 CY 200 HP SOIL 1 21 Rubber Tired Loaders 200 0.4
BTPumpReach7-2083 CAT 966 4-1/4 CY 200 HP SOIL 1 21 Rubber Tired Loaders 200 0.4
BTPumpReach7-2110 CAT 966 4-1/4 CY 200 HP SOIL 1 18 Rubber Tired Loaders 200 0.4
BTPumpReach7-2143 CAT 966 4-1/4 CY 200 HP SOIL 1 21 Rubber Tired Loaders 200 0.4
BTPumpReach7-2173 CAT 966 4-1/4 CY 200 HP SOIL 2 16 Rubber Tired Loaders 200 0.4
BTPumpReach7-2323 CAT 966 4-1/4 CY 200 HP SOIL 1 21 Rubber Tired Loaders 200 0.4
BTPumpReach7-2423 CAT 966 4-1/4 CY 200 HP SOIL 2 16 Rubber Tired Loaders 200 0.4
BTPumpReach7-1880 Cat 988 2 12 Rubber Tired Loaders 375 0.4
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BTPumpReach7-1885 Cat 988 2 12 Rubber Tired Loaders 375 0.4
BTPumpReach7-2010 CAT 988B  7 CY 375 HP SOIL 1 14 Rubber Tired Loaders 375 0.4
BTPumpReach7-2040 CAT 988B  7 CY 375 HP SOIL 1 6 Rubber Tired Loaders 375 0.4
BTPumpReach7-2010 CAT D-8 DZER DSL 335 HP DIRT 1 14 Crawler Tractors 335 0.4
BTPumpReach7-2040 CAT D-8 DZER DSL 335 HP DIRT 1 0 Crawler Tractors 335 0.4
BTPumpReach7-2000 Conc Boom Pump Trk Mounted 1 10 Pumps 210 0.7
BTPumpReach7-2005 Conc Boom Pump Trk Mounted 1 2 Pumps 210 0.7
BTPumpReach7-2025 Conc Boom Pump Trk Mounted 1 10 Pumps 210 0.7
BTPumpReach7-2063 Conc Boom Pump Trk Mounted 1 10 Pumps 210 0.7
BTPumpReach7-2073 Conc Boom Pump Trk Mounted 1 2 Pumps 210 0.7
BTPumpReach7-2093 Conc Boom Pump Trk Mounted 1 10 Pumps 210 0.7
BTPumpReach7-2103 Conc Boom Pump Trk Mounted 1 2 Pumps 210 0.7
BTPumpReach7-2153 Conc Boom Pump Trk Mounted 1 10 Pumps 210 0.7
BTPumpReach7-2183 Conc Boom Pump Trk Mounted 1 10 Pumps 210 0.7
BTPumpReach7-2253 Conc Boom Pump Trk Mounted 1 2 Pumps 210 0.7
BTPumpReach7-2283 Conc Boom Pump Trk Mounted 1 2 Pumps 210 0.7
BTPumpReach7-2333 Conc Boom Pump Trk Mounted 1 10 Pumps 210 0.7
BTPumpReach7-2334 Conc Boom Pump Trk Mounted 1 2 Pumps 210 0.7
BTPumpReach7-2353 Conc Boom Pump Trk Mounted 1 13 Pumps 210 0.7
BTPumpReach7-2433 Conc Boom Pump Trk Mounted 1 10 Pumps 210 0.7
BTPumpReach7-2005 HND COMP WHCKR 6-10 HP DSL 2 19 Other construction equipment 10 0.4
BTPumpReach7-2073 HND COMP WHCKR 6-10 HP DSL 2 19 Other construction equipment 10 0.4
BTPumpReach7-2103 HND COMP WHCKR 6-10 HP DSL 2 19 Other construction equipment 10 0.4
BTPumpReach7-2170 HND COMP WHCKR 6-10 HP DSL 2 23 Other construction equipment 10 0.4
BTPumpReach7-2253 HND COMP WHCKR 6-10 HP DSL 2 19 Other construction equipment 10 0.4
BTPumpReach7-2283 HND COMP WHCKR 6-10 HP DSL 2 19 Other construction equipment 10 0.4
BTPumpReach7-2334 HND COMP WHCKR 6-10 HP DSL 2 19 Other construction equipment 10 0.4
BTPumpReach7-2010 OFFHWY TRK 35 T 450 HP DSL 2 14 Off-Highway Trucks 450 0.4
Geo-0003 Crawler Tractor 1 8 Crawler Tractors 208 0.4
Geo-0003 Excavator 1 8 Excavators 163 0.4
Geo-0003 Grader 1 8 Graders 215 0.4
Geo-0003 Roller 1 8 Rollers 81 0.4
Geo-0003 Tractor/Loader/Backhoe 1 8 Tractors/Loaders/Backhoes 98 0.4
Geo-0001 CPT Rig 1 10 Bore/Drill Rigs 206 0.5
Geo-0001 Drill Rig 5 10 Bore/Drill Rigs 206 0.5
Geo-0001 Generator 1 24 Generator Sets 84 0.7
Geo-0001 Backhoe 1 10 Tractors/Loaders/Backhoes 98 0.4
Geo-0002 CPT Rig 1 10 Bore/Drill Rigs 206 0.5
Geo-0002 Drill Rig 1 10 Bore/Drill Rigs 206 0.5
IF-7004 CAT 12 M 1 0 Graders 158 0.4
IF-7004 CAT 14 M 1 2 Graders 215 0.4



Table 22B-2. Equipment

HP LFCode Equipment Name #/Day Hrs/Day Model Name

IF-7004 CAT 416 E 1 0 Tractors/Loaders/Backhoes 87 0.4
IF-7004 CAT 631G Scraper, Conventional 1 7 Scrapers 450 0.5
IF-7004 CAT 815, Roller 1 2 Rollers 240 0.4
IF-7004 CAT 960 H 1 1 Rubber Tired Loaders 211 0.4
IF-7004 CAT CS-563E, Roller 1 1 Rollers 150 0.4
IF-7004 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
IF-7004 CAT D6LGPDozer 1 2 Crawler Tractors 145 0.4
IF-7004 CAT D9R, Dozer 1 2 Crawler Tractors 410 0.4
IF-7004 CAT735, 35T, Articulated End Dump 1 0 Off-Highway Trucks 355 0.4
IF-7004 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
IF-7004 Grove 50T, SP, RT 1 3 Cranes 240 0.3
IF-7004 Klein 8 mgal w/ CAT 631 Tractor 1 1 Scrapers 450 0.5
IF-7004 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
IF-7004 Light Plant, 4 lite, 1000w, Tower/Mast 1 9 Generator Sets 12 0.7
IF-7004 Man 555 150T, 250' Boom 1 3 Cranes 335 0.3
IF-7004 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
IF-7005 400A Diesel Welder, Trailer Mounted 1 0 Welders 48 0.5
IF-7005 Air Compressor 185 cfm 2 6 Air Compressors 80 0.5
IF-7005 CAT 14 M 1 0 Graders 215 0.4
IF-7005 CAT 446 D 1 3 Tractors/Loaders/Backhoes 101 0.4
IF-7005 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5
IF-7005 CAT 730 30T, Articulated End Dump 1 1 Off-Highway Trucks 285 0.4
IF-7005 CAT 950 H 1 4 Rubber Tired Loaders 197 0.4
IF-7005 CAT CS-563E, Roller 1 1 Rollers 150 0.4
IF-7005 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
IF-7005 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
IF-7005 Compactor, 23"w x 14.6" dia 1 2 Plate Compactors 8 0.4
IF-7005 Grove 30T, SP, RT 1 1 Cranes 160 0.3
IF-7005 Grove 50T, SP, RT 1 1 Cranes 240 0.3
IF-7005 Grove 90T, SP, RT 1 6 Cranes 275 0.3
IF-7005 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 7 Cranes 66 0.3
IF-7005 Portable, 75 Kw, Diesel 1 0 Generator Sets 107 0.7
IF-7005 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
IF-7006 400A Diesel Welder, Trailer Mounted 1 3 Welders 48 0.5
IF-7006 Bobcat 463 2 7 Crawler Tractors 24 0.4
IF-7006 CAT 960 H 3 10 Rubber Tired Loaders 211 0.4
IF-7006 Portable, 500 Kw, Diesel 2 7 Generator Sets 713 0.7
IF-7007 CAT 12 M 1 1 Graders 158 0.4
IF-7007 CAT 416 E 1 1 Tractors/Loaders/Backhoes 87 0.4
IF-7007 CAT CS-563E, Roller 1 1 Rollers 150 0.4
IF-7010 CAT 14 M 2 20 Graders 215 0.4
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IF-7010 CAT 390 MASS EXC 1 7 Excavators 523 0.4
IF-7010 CAT 446 D 1 7 Tractors/Loaders/Backhoes 101 0.4
IF-7010 Cat 613 C Self Loading Scraper 1 3 Scrapers 175 0.5
IF-7010 CAT 631G Scraper, Conventional 1 2 Scrapers 450 0.5
IF-7010 CAT 730 30T, Articulated End Dump 2 13 Off-Highway Trucks 285 0.4
IF-7010 CAT 740 40T, Articulated End dump 2 19 Off-Highway Trucks 405 0.4
IF-7010 CAT 825, Roller 2 10 Rollers 315 0.4
IF-7010 CAT 960 H 1 2 Rubber Tired Loaders 211 0.4
IF-7010 CAT 963 D 1 16 Rubber Tired Loaders 160 0.4
IF-7010 CAT 966 GII 1 1 Rubber Tired Loaders 250 0.4
IF-7010 CAT CS-563E, Roller 1 6 Rollers 150 0.4
IF-7010 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
IF-7010 CAT D6LGPDozer 2 11 Crawler Tractors 145 0.4
IF-7010 CAT D8Rii, Dozer 3 13 Crawler Tractors 310 0.4
IF-7010 CAT IT28H, 10640 LB 1 0 Rubber Tired Loaders 145 0.4
IF-7010 CAT777, 100T, End Dump 4 18 Off-Highway Trucks 938 0.4
IF-7010 Gradall, 1.25 Cy, 163 Hp 1 5 Excavators 163 0.4
IF-7010 Grove 90T, SP, RT 1 7 Cranes 275 0.3
IF-7010 Klein 8 mgal w/ CAT 631 Tractor 1 8 Scrapers 450 0.5
IF-7010 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
IF-7010 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 15 Excavators 384 0.4
IF-7010 Komatsu PC1800-6, 15.7 cy, 908 hp 1 19 Excavators 908 0.4
IF-7010 Light Plant, 4 lite, 1000w, Tower/Mast 6 19 Generator Sets 12 0.7
IF-7010 Water Pump, 4" Diesel 1 2 Pumps 16 0.7
IF-7010 Water Pump, 6" Diesel 1 7 Pumps 60 0.7
IF-7010 Water Pump,3" Gas, Diaphragm 1 3 Pumps 2 0.7
IF-7020 CAT 390 MASS EXC 1 5 Excavators 523 0.4
IF-7020 CAT 740 40T, Articulated End dump 1 5 Off-Highway Trucks 405 0.4
IF-7020 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 5 Excavators 384 0.4
IF-7020 Well Drill 1 2 Bore/Drill Rigs 206 0.5
IF-7022 CAT 446 D 1 7 Tractors/Loaders/Backhoes 101 0.4
IF-7022 Earth Auger, Stone Pile Consolidation 1 7 Bore/Drill Rigs 210 0.5
IF-7022 Grove 30T, SP, RT 1 7 Cranes 160 0.3
IF-7035 400A Diesel Welder, Trailer Mounted 1 7 Welders 48 0.5
IF-7035 Air Compressor 1600 cfm 1 4 Air Compressors 500 0.5
IF-7035 Concrete Pump, Trailer Mtd, 70 cy/hr 1 4 Pumps 80 0.7
IF-7035 Concrete Pump, Truck Mtd, 117 cy/hr 1 5 Pumps 210 0.7
IF-7035 Grove 90T, SP, RT 1 7 Cranes 275 0.3
IF-7035 Man 999, 250T, 260' Boom 1 4 Cranes 375 0.3
IF-7035 Portable, 100 Kw, Diesel 1 4 Generator Sets 143 0.7
IF-7040 400A Diesel Welder, Trailer Mounted 1 0 Welders 48 0.5
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HP LFCode Equipment Name #/Day Hrs/Day Model Name

IF-7040 Air Compressor 375 cfm 1 0 Air Compressors 115 0.5
IF-7040 Grove 90T, SP, RT 1 3 Cranes 275 0.3
IF-7040 Man 555HD, 100T, 210' Boom 1 0 Cranes 335 0.3
IF-7045 400A Diesel Welder, Trailer Mounted 3 8 Welders 48 0.5
IF-7045 Air Compressor 185 cfm 1 8 Air Compressors 80 0.5
IF-7045 CAT IT28H, 10640 LB 1 6 Rubber Tired Loaders 145 0.4
IF-7045 Grove 30T, SP, RT 1 8 Cranes 160 0.3
IF-7045 Man 555 150T, 250' Boom 1 6 Cranes 335 0.3
IF-7045 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 8 Cranes 66 0.3
IF-7050 CAT 390 MASS EXC 1 5 Excavators 523 0.4
IF-7050 CAT 740 40T, Articulated End dump 1 5 Off-Highway Trucks 405 0.4
IF-7050 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 5 Excavators 384 0.4
IF-7050 Well Drill 1 2 Bore/Drill Rigs 206 0.5
IF-7052 CAT 446 D 1 7 Tractors/Loaders/Backhoes 101 0.4
IF-7052 Earth Auger, Stone Pile Consolidation 1 7 Bore/Drill Rigs 210 0.5
IF-7052 Grove 30T, SP, RT 1 7 Cranes 160 0.3
IF-7065 400A Diesel Welder, Trailer Mounted 1 8 Welders 48 0.5
IF-7065 Air Compressor 1600 cfm 1 4 Air Compressors 500 0.5
IF-7065 Concrete Pump, Trailer Mtd, 70 cy/hr 1 4 Pumps 80 0.7
IF-7065 Concrete Pump, Truck Mtd, 117 cy/hr 1 6 Pumps 210 0.7
IF-7065 Grove 90T, SP, RT 1 8 Cranes 275 0.3
IF-7065 Man 999, 250T, 260' Boom 1 4 Cranes 375 0.3
IF-7065 Portable, 100 Kw, Diesel 1 4 Generator Sets 143 0.7
IF-7070 400A Diesel Welder, Trailer Mounted 1 0 Welders 48 0.5
IF-7070 Air Compressor 375 cfm 1 0 Air Compressors 115 0.5
IF-7070 Grove 90T, SP, RT 1 3 Cranes 275 0.3
IF-7070 Man 555HD, 100T, 210' Boom 1 0 Cranes 335 0.3
IF-7075 400A Diesel Welder, Trailer Mounted 3 8 Welders 48 0.5
IF-7075 Air Compressor 185 cfm 1 8 Air Compressors 80 0.5
IF-7075 CAT IT28H, 10640 LB 1 6 Rubber Tired Loaders 145 0.4
IF-7075 Grove 30T, SP, RT 1 8 Cranes 160 0.3
IF-7075 Man 555 150T, 250' Boom 1 6 Cranes 335 0.3
IF-7075 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 8 Cranes 66 0.3
Intake5-501 400A Diesel Welder, Trailer Mounted 1 15 Welders 48 0.5
Intake5-501 Air Compressor 375 cfm 1 15 Air Compressors 115 0.5
Intake5-501 Grove 50T, SP, RT 1 15 Cranes 240 0.3
Intake5-501 Light Plant, 4 lite, 1000w, Tower/Mast 2 15 Generator Sets 12 0.7
Intake5-501 Man 999, 250T, 260' Boom 1 15 Cranes 375 0.3
Intake5-501 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 15 Cranes 66 0.3
Intake5-501 Portable, 10 Kw, Diesel 1 15 Generator Sets 23 0.7
Intake5-501 Vibro Driver/Extractor V20B 1 15 Other construction equipment 325 0.4
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HP LFCode Equipment Name #/Day Hrs/Day Model Name

Intake5-503 400A Diesel Welder, Trailer Mounted 1 0 Welders 48 0.5
Intake5-503 Air Compressor 185 cfm 1 4 Air Compressors 80 0.5
Intake5-503 CAT 12 M 1 0 Graders 158 0.4
Intake5-503 CAT 446 D 1 7 Tractors/Loaders/Backhoes 101 0.4
Intake5-503 CAT 730 30T, Articulated End Dump 1 1 Off-Highway Trucks 285 0.4
Intake5-503 CAT 950 H 1 7 Rubber Tired Loaders 197 0.4
Intake5-503 CAT 973 C 1 0 Crawler Tractors 242 0.4
Intake5-503 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Intake5-503 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Intake5-503 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
Intake5-503 CAT735, 35T, Articulated End Dump 1 1 Off-Highway Trucks 355 0.4
Intake5-503 Compactor, 23"w x 14.6" dia 1 3 Plate Compactors 8 0.4
Intake5-503 Grove 30T, SP, RT 1 4 Cranes 160 0.3
Intake5-503 Grove 50T, SP, RT 1 1 Cranes 240 0.3
Intake5-503 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 0 Excavators 384 0.4
Intake5-503 Man 555 150T, 250' Boom 1 0 Cranes 335 0.3
Intake5-503 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 4 Cranes 66 0.3
Intake5-503 Portable, 75 Kw, Diesel 1 0 Generator Sets 107 0.7
Intake5-503 Single Acting Diesel 80,000 Ft Lb 1 0 Other Construction Equipment 92 0.4
Intake5-505 CAT 12 M 1 0 Graders 158 0.4
Intake5-505 CAT 14 M 1 4 Graders 215 0.4
Intake5-505 CAT 416 E 1 0 Tractors/Loaders/Backhoes 87 0.4
Intake5-505 CAT 446 D 3 19 Tractors/Loaders/Backhoes 101 0.4
Intake5-505 CAT 631G Scraper, Conventional 1 2 Scrapers 450 0.5
Intake5-505 CAT 730 30T, Articulated End Dump 2 18 Off-Highway Trucks 285 0.4
Intake5-505 CAT 815, Roller 1 0 Rollers 240 0.4
Intake5-505 CAT 825, Roller 1 5 Rollers 315 0.4
Intake5-505 CAT 960 H 1 11 Rubber Tired Loaders 211 0.4
Intake5-505 CAT 963 D 1 11 Rubber Tired Loaders 160 0.4
Intake5-505 CAT 988 H 1 0 Rubber Tired Loaders 501 0.4
Intake5-505 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Intake5-505 CAT D3 LGP, Dozer 1 1 Crawler Tractors 70 0.4
Intake5-505 CAT D6LGPDozer 2 10 Crawler Tractors 145 0.4
Intake5-505 CAT D9R, Dozer 1 0 Crawler Tractors 410 0.4
Intake5-505 CAT IT28H, 10640 LB 1 1 Rubber Tired Loaders 145 0.4
Intake5-505 CAT735, 35T, Articulated End Dump 1 2 Off-Highway Trucks 355 0.4
Intake5-505 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
Intake5-505 Earth Auger, Stone Pile Consolidation 3 16 Bore/Drill Rigs 210 0.5
Intake5-505 Grove 30T, SP, RT 3 16 Cranes 160 0.3
Intake5-505 Grove 90T, SP, RT 1 11 Cranes 275 0.3
Intake5-505 Klein 8 mgal w/ CAT 631 Tractor 1 0 Scrapers 450 0.5
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HP LFCode Equipment Name #/Day Hrs/Day Model Name

Intake5-505 Kobelco SK480LC, 2.25cy, 315 hp 1 11 Excavators 315 0.4
Intake5-505 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 2 Excavators 384 0.4
Intake5-505 Light Plant, 4 lite, 1000w, Tower/Mast 1 2 Generator Sets 12 0.7
Intake5-505 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Intake5-505 Water Pump, 6" Diesel 1 11 Pumps 60 0.7
Intake5-505 Water Pump,3" Gas, Diaphragm 1 7 Pumps 2 0.7
Intake5-507 400A Diesel Welder, Trailer Mounted 9 9 Welders 48 0.5
Intake5-507 Air Compressor 375 cfm 9 9 Air Compressors 115 0.5
Intake5-507 Grove 50T, SP, RT 5 9 Cranes 240 0.3
Intake5-507 Light Plant, 4 lite, 1000w, Tower/Mast 12 9 Generator Sets 12 0.7
Intake5-507 Man 999, 250T, 260' Boom 9 9 Cranes 375 0.3
Intake5-507 Man-Lift, 66', 650 LB, 51' Reach, 4x4 9 9 Cranes 66 0.3
Intake5-507 Portable, 10 Kw, Diesel 9 9 Generator Sets 23 0.7
Intake5-507 Vibro Driver/Extractor V20B 8 10 Other construction equipment 325 0.4
Intake5-509 Air Compressor 900 cfm 2 5 Air Compressors 310 0.5
Intake5-509 Asphalt Paver, 10 Ft Wide, Cat 224 HP 1 0 Pavers 224 0.4
Intake5-509 Asphalt Roller, 13.5 Tn Pneumatic,110hp 1 0 Rollers 135 0.4
Intake5-509 Asphalt Rolller, 2 Drum 10.4tn, 131hp 1 0 Rollers 131 0.4
Intake5-509 Bobcat 463 1 2 Crawler Tractors 24 0.4
Intake5-509 CAT 12 M 1 1 Graders 158 0.4
Intake5-509 CAT 14 M 2 6 Graders 215 0.4
Intake5-509 CAT 416 E 1 4 Tractors/Loaders/Backhoes 87 0.4
Intake5-509 CAT 446 D 1 5 Tractors/Loaders/Backhoes 101 0.4
Intake5-509 CAT 631G Scraper, Conventional 1 1 Scrapers 450 0.5
Intake5-509 CAT 730 30T, Articulated End Dump 2 9 Off-Highway Trucks 285 0.4
Intake5-509 CAT 740 40T, Articulated End dump 12 10 Off-Highway Trucks 405 0.4
Intake5-509 CAT 825, Roller 2 10 Rollers 315 0.4
Intake5-509 CAT 950 H 1 5 Rubber Tired Loaders 197 0.4
Intake5-509 CAT 960 H 1 2 Rubber Tired Loaders 211 0.4
Intake5-509 CAT CS-563E, Roller 1 4 Rollers 150 0.4
Intake5-509 CAT D3 LGP, Dozer 1 5 Crawler Tractors 70 0.4
Intake5-509 CAT D6LGPDozer 6 9 Crawler Tractors 145 0.4
Intake5-509 CAT735, 35T, Articulated End Dump 2 6 Off-Highway Trucks 355 0.4
Intake5-509 Compactor, 23"w x 14.6" dia 1 1 Plate Compactors 8 0.4
Intake5-509 Compactor, Trench Roller, Vib 32"w 1 2 Rollers 18 0.4
Intake5-509 Conc/RCC Paver, 8 -12 Ft. Wide, 230 HP 1 2 Pavers 230 0.4
Intake5-509 Curb & Gutter Slip Form Paver 1 2 Pavers 92 0.4
Intake5-509 Komatsu PC 600LC-8, 4.25 cy, 384 hp 4 8 Excavators 384 0.4
Intake5-509 Shotcrete Pump 2 5 Pumps 220 0.7
Intake5-509 Water Pump, 4" Diesel 1 4 Pumps 16 0.7
Intake5-511 Air Compressor 185 cfm 1 1 Air Compressors 101 0.5
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HP LFCode Equipment Name #/Day Hrs/Day Model Name

Intake5-511 CAT 446 D 2 15 Tractors/Loaders/Backhoes 18 0.4
Intake5-511 Grout Mixer, 18 Hp 2 15 Cement and Mortar Mixers 215 0.6
Intake5-511 Grout Pump 2 15 Pumps 100 0.7
Intake5-511 Grove 15T, SP, RT 2 15 Cranes 435 0.3
Intake5-511 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 25 0.3
Intake5-513 CAT 14 M 1 1 Graders 523 0.4
Intake5-513 CAT 390 MASS EXC 1 2 Excavators 405 0.4
Intake5-513 CAT 740 40T, Articulated End dump 1 8 Off-Highway Trucks 240 0.4
Intake5-513 CAT 815, Roller 1 4 Rollers 145 0.4
Intake5-513 CAT D6LGPDozer 1 4 Crawler Tractors 310 0.4
Intake5-513 CAT D8Rii, Dozer 1 10 Crawler Tractors 650 0.4
Intake5-513 CAT773, 57.7T, End Dump 3 17 Off-Highway Trucks 375 0.4
Intake5-513 Man 999, 250T, 260' Boom 1 17 Cranes 35 0.3
Intake5-515 Air Compressor 185 cfm 1 3 Air Compressors 115 0.5
Intake5-515 Air Compressor 375 cfm 2 19 Air Compressors 484 0.5
Intake5-515 Auger, Drilled Pier, 48-60", 484 Hp 2 19 Bore/Drill Rigs 325 0.5
Intake5-515 CAT 446 D 2 19 Tractors/Loaders/Backhoes 285 0.4
Intake5-515 CAT 730 30T, Articulated End Dump 4 19 Off-Highway Trucks 160 0.4
Intake5-515 CAT 963 D 2 19 Rubber Tired Loaders 145 0.4
Intake5-515 CAT D6LGPDozer 2 19 Crawler Tractors 100 0.4
Intake5-515 Grove 15T, SP, RT 2 19 Cranes 240 0.3
Intake5-515 Grove 50T, SP, RT 1 7 Cranes 335 0.3
Intake5-515 Man 555 150T, 250' Boom 2 10 Cranes 66 0.3
Intake5-515 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 2 Cranes 300 0.3
Intake5-515 Water Pump, 6" Diesel 2 19 Pumps 115 0.7
Intake5-517 Air Compressor 375 cfm 1 4 Air Compressors 310 0.5
Intake5-517 Air Compressor 900 cfm 1 8 Air Compressors 210 0.5
Intake5-517 Concrete Pump, Truck Mtd, 117 cy/hr 1 8 Pumps 240 0.7
Intake5-517 Grove 50T, SP, RT 2 10 Cranes 12 0.3
Intake5-517 Light Plant, 4 lite, 1000w, Tower/Mast 2 13 Generator Sets 23 0.7
Intake5-517 Portable, 10 Kw, Diesel 1 4 Generator Sets 240 0.7
Intake5-519 Grove 50T, SP, RT 2 14 Cranes 335 0.3
Intake5-519 Man 555 150T, 250' Boom 2 14 Cranes 85 0.3
Intake5-519 Water Pump, 10" Diesel 1 3 Pumps 48 0.7
Intake5-521 400A Diesel Welder, Trailer Mounted 1 11 Welders 310 0.5
Intake5-521 Air Compressor 900 cfm 2 11 Air Compressors 210 0.5
Intake5-521 Concrete Pump, Truck Mtd, 117 cy/hr 1 3 Pumps 2 0.7
Intake5-521 Grove 50T, SP, RT 1 11 Cranes 335 0.3
Intake5-521 Man 555 150T, 250' Boom 2 20 Cranes 107 0.3
Intake5-521 Portable, 75 Kw, Diesel 1 11 Generator Sets 25 0.7
Intake5-522 400A Diesel Welder, Trailer Mounted 1 9 Welders 310 0.5
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Intake5-522 Air Compressor 900 cfm 1 18 Air Compressors 210 0.5
Intake5-522 Concrete Pump, Truck Mtd, 117 cy/hr 1 2 Pumps 2 0.7
Intake5-522 Grove 50T, SP, RT 1 9 Cranes 335 0.3
Intake5-522 Man 555 150T, 250' Boom 2 15 Cranes 107 0.3
Intake5-522 Portable, 75 Kw, Diesel 1 9 Generator Sets 25 0.7
Intake5-523 Grove 30T, SP, RT 1 1 Cranes 335 0.3
Intake5-523 Man 555 150T, 250' Boom 1 16 Cranes 160 0.3
Intake5-524 Grove 30T, SP, RT 1 1 Cranes 335 0.3
Intake5-524 Man 555 150T, 250' Boom 1 20 Cranes 48 0.3
Intake5-525 400A Diesel Welder, Trailer Mounted 3 17 Welders 80 0.5
Intake5-525 Air Compressor 185 cfm 2 12 Air Compressors 240 0.5
Intake5-525 Grove 50T, SP, RT 1 2 Cranes 335 0.3
Intake5-525 Man 555 150T, 250' Boom 1 3 Cranes 335 0.3
Intake5-525 Man 555HD, 100T, 210' Boom 1 0 Cranes 48 0.3
Intake5-527 400A Diesel Welder, Trailer Mounted 1 1 Welders 35 0.5
Intake5-527 Air Compressor 185 cfm 2 8 Air Compressors 115 0.5
Intake5-527 Air Compressor 375 cfm 1 1 Air Compressors 285 0.5
Intake5-527 CAT 730 30T, Articulated End Dump 1 0 Off-Highway Trucks 197 0.4
Intake5-527 CAT 950 H 1 0 Rubber Tired Loaders 150 0.4
Intake5-527 CAT CS-563E, Roller 1 0 Rollers 70 0.4
Intake5-527 CAT D3 LGP, Dozer 1 0 Crawler Tractors 2 0.4
Intake5-527 Grove 30T, SP, RT 1 0 Cranes 240 0.3
Intake5-527 Grove 50T, SP, RT 1 0 Cranes 335 0.3
Intake5-527 Man 555 150T, 250' Boom 1 2 Cranes 335 0.3
Intake5-527 Man 555HD, 100T, 210' Boom 1 0 Cranes 66 0.3
Intake5-527 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 7 Cranes 107 0.3
Intake5-527 Portable, 75 Kw, Diesel 1 0 Generator Sets 25 0.7
Intake5-529 400A Diesel Welder, Trailer Mounted 1 3 Welders 115 0.5
Intake5-529 Air Compressor 375 cfm 1 3 Air Compressors 24 0.5
Intake5-529 Bobcat 463 1 3 Crawler Tractors 160 0.4
Intake5-529 CAT 963 D 1 6 Rubber Tired Loaders 163 0.4
Intake5-529 Gradall, 1.25 Cy, 163 Hp 1 6 Excavators 12 0.4
Intake5-529 Light Plant, 4 lite, 1000w, Tower/Mast 1 9 Generator Sets 375 0.7
Intake5-529 Man 999, 250T, 260' Boom 1 3 Cranes 66 0.3
Intake5-529 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 6 Cranes 23 0.3
Intake5-529 Portable, 10 Kw, Diesel 1 3 Generator Sets 325 0.7
Intake5-529 Vibro Driver/Extractor V20B 1 3 Other construction equipment 16 0.4
Intake5-529 Water Pump, 4" Diesel 1 3 Pumps 15 0.7
Intake5-551 Well Drill 1 4 Bore/Drill Rigs 215 0.5
Intake5-553 CAT 14 M 2 11 Graders 405 0.4
Intake5-553 CAT 740 40T, Articulated End dump 1 1 Off-Highway Trucks 800 0.4
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Intake5-553 CAT 992K 1 1 Rubber Tired Loaders 150 0.4
Intake5-553 CAT CS-563E, Roller 1 1 Rollers 310 0.4
Intake5-553 CAT D8Rii, Dozer 1 20 Crawler Tractors 650 0.4
Intake5-553 CAT773, 57.7T, End Dump 4 20 Off-Highway Trucks 450 0.4
Intake5-553 Klein 8 mgal w/ CAT 631 Tractor 1 1 Scrapers 908 0.5
Intake5-553 Komatsu PC1800-6, 15.7 cy, 908 hp 1 20 Excavators 60 0.4
Intake5-553 Water Pump, 6" Diesel 1 1 Pumps 224 0.7
Intake5-554 Asphalt Paver, 10 Ft Wide, Cat 224 HP 1 5 Pavers 135 0.4
Intake5-554 Asphalt Roller, 13.5 Tn Pneumatic,110hp 1 5 Rollers 131 0.4
Intake5-554 Asphalt Rolller, 2 Drum 10.4tn, 131hp 1 5 Rollers 215 0.4
Intake5-554 CAT 14 M 2 7 Graders 87 0.4
Intake5-554 CAT 416 E 1 5 Tractors/Loaders/Backhoes 175 0.4
Intake5-554 Cat 613 C Self Loading Scraper 1 3 Scrapers 501 0.5
Intake5-554 CAT 988 H 1 4 Rubber Tired Loaders 150 0.4
Intake5-554 CAT CS-563E, Roller 1 7 Rollers 145 0.4
Intake5-554 CAT D6LGPDozer 1 2 Crawler Tractors 450 0.4
Intake5-554 Klein 8 mgal w/ CAT 631 Tractor 1 4 Scrapers 60 0.5
Intake5-554 Water Pump, 6" Diesel 1 4 Pumps 242 0.7
Intake5-555 CAT 973 C 1 6 Crawler Tractors 2 0.4
Intake5-555 Grove 50T, SP, RT 1 8 Cranes 335 0.3
Intake5-555 Man 555 150T, 250' Boom 1 10 Cranes 92 0.3
Intake5-555 Single Acting Diesel 80,000 Ft Lb 1 6 Other Construction Equipment 48 0.4
Intake5-557 400A Diesel Welder, Trailer Mounted 1 3 Welders 310 0.5
Intake5-557 Air Compressor 900 cfm 1 7 Air Compressors 210 0.5
Intake5-557 Concrete Pump, Truck Mtd, 117 cy/hr 1 2 Pumps 2 0.7
Intake5-557 Grove 50T, SP, RT 1 3 Cranes 335 0.3
Intake5-557 Man 555 150T, 250' Boom 1 7 Cranes 107 0.3
Intake5-557 Portable, 75 Kw, Diesel 1 3 Generator Sets 25 0.7
Intake5-559 Grove 30T, SP, RT 1 0 Cranes 240 0.3
Intake5-559 Grove 50T, SP, RT 1 19 Cranes 335 0.3
Intake5-559 Man 555 150T, 250' Boom 1 7 Cranes 48 0.3
Intake5-561 400A Diesel Welder, Trailer Mounted 1 6 Welders 35 0.5
Intake5-561 Bobcat 463 1 2 Crawler Tractors 275 0.4
Intake5-561 Grove 90T, SP, RT 1 1 Cranes 66 0.3
Intake5-561 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 10 Cranes 16 0.3
Intake5-561 Water Pump, 4" Diesel 1 2 Pumps 0.7
Intakes23-4 400A Diesel Welder, Trailer Mounted 1 0 Welders 48 0.5
Intakes23-4 Air Compressor 185 cfm 3 8 Air Compressors 80 0.5
Intakes23-4 CAT 14 M 1 0 Graders 215 0.4
Intakes23-4 CAT 446 D 1 6 Tractors/Loaders/Backhoes 101 0.4
Intakes23-4 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
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Intakes23-4 CAT 730 30T, Articulated End Dump 1 1 Off-Highway Trucks 285 0.4
Intakes23-4 CAT 950 H 1 6 Rubber Tired Loaders 197 0.4
Intakes23-4 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Intakes23-4 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Intakes23-4 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
Intakes23-4 Compactor, 23"w x 14.6" dia 1 3 Plate Compactors 8 0.4
Intakes23-4 Grove 30T, SP, RT 1 3 Cranes 160 0.3
Intakes23-4 Grove 50T, SP, RT 1 1 Cranes 240 0.3
Intakes23-4 Grove 90T, SP, RT 1 3 Cranes 275 0.3
Intakes23-4 Man-Lift, 66', 650 LB, 51' Reach, 4x4 2 7 Cranes 66 0.3
Intakes23-4 Portable, 75 Kw, Diesel 1 0 Generator Sets 107 0.7
Intakes23-4 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Intakes23-5 CAT 12 M 1 1 Graders 158 0.4
Intakes23-5 CAT 416 E 1 2 Tractors/Loaders/Backhoes 87 0.4
Intakes23-5 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Intakes23-6 Air Compressor 185 cfm 1 10 Air Compressors 80 0.5
Intakes23-6 Grove 90T, SP, RT 1 10 Cranes 275 0.3
Intakes23-6 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 5 Cranes 66 0.3
Intakes23-7 400A Diesel Welder, Trailer Mounted 1 1 Welders 48 0.5
Intakes23-7 Bobcat 463 1 6 Crawler Tractors 24 0.4
Intakes23-7 CAT 960 H 2 9 Rubber Tired Loaders 211 0.4
Intakes23-7 Portable, 500 Kw, Diesel 1 6 Generator Sets 713 0.7
Intakes23-8 400A Diesel Welder, Trailer Mounted 1 1 Welders 48 0.5
Intakes23-8 Bobcat 463 1 5 Crawler Tractors 24 0.4
Intakes23-8 CAT 960 H 1 9 Rubber Tired Loaders 211 0.4
Intakes23-8 Portable, 500 Kw, Diesel 1 3 Generator Sets 713 0.7
Intakes23-201 400A Diesel Welder, Trailer Mounted 1 15 Welders 48 0.5
Intakes23-201 Air Compressor 375 cfm 1 15 Air Compressors 115 0.5
Intakes23-201 Grove 50T, SP, RT 1 15 Cranes 240 0.3
Intakes23-201 Light Plant, 4 lite, 1000w, Tower/Mast 2 15 Generator Sets 12 0.7
Intakes23-201 Man 999, 250T, 260' Boom 1 15 Cranes 375 0.3
Intakes23-201 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 15 Cranes 66 0.3
Intakes23-201 Portable, 10 Kw, Diesel 1 15 Generator Sets 23 0.7
Intakes23-201 Vibro Driver/Extractor V20B 1 15 Other construction equipment 325 0.4
Intakes23-203 400A Diesel Welder, Trailer Mounted 1 0 Welders 48 0.5
Intakes23-203 Air Compressor 185 cfm 1 4 Air Compressors 80 0.5
Intakes23-203 CAT 12 M 1 0 Graders 158 0.4
Intakes23-203 CAT 446 D 1 7 Tractors/Loaders/Backhoes 101 0.4
Intakes23-203 CAT 730 30T, Articulated End Dump 1 1 Off-Highway Trucks 285 0.4
Intakes23-203 CAT 950 H 1 7 Rubber Tired Loaders 197 0.4
Intakes23-203 CAT 973 C 1 0 Crawler Tractors 242 0.4
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HP LFCode Equipment Name #/Day Hrs/Day Model Name

Intakes23-203 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Intakes23-203 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Intakes23-203 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
Intakes23-203 CAT735, 35T, Articulated End Dump 1 1 Off-Highway Trucks 355 0.4
Intakes23-203 Compactor, 23"w x 14.6" dia 1 3 Plate Compactors 8 0.4
Intakes23-203 Grove 30T, SP, RT 1 4 Cranes 160 0.3
Intakes23-203 Grove 50T, SP, RT 1 1 Cranes 240 0.3
Intakes23-203 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 0 Excavators 384 0.4
Intakes23-203 Man 555 150T, 250' Boom 1 0 Cranes 335 0.3
Intakes23-203 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 4 Cranes 66 0.3
Intakes23-203 Portable, 75 Kw, Diesel 1 0 Generator Sets 107 0.7
Intakes23-203 Single Acting Diesel 80,000 Ft Lb 1 0 Other Construction Equipment 92 0.4
Intakes23-205 CAT 12 M 1 0 Graders 158 0.4
Intakes23-205 CAT 14 M 1 5 Graders 215 0.4
Intakes23-205 CAT 416 E 1 0 Tractors/Loaders/Backhoes 87 0.4
Intakes23-205 CAT 446 D 4 15 Tractors/Loaders/Backhoes 101 0.4
Intakes23-205 CAT 631G Scraper, Conventional 1 2 Scrapers 450 0.5
Intakes23-205 CAT 730 30T, Articulated End Dump 2 20 Off-Highway Trucks 285 0.4
Intakes23-205 CAT 815, Roller 1 1 Rollers 240 0.4
Intakes23-205 CAT 825, Roller 1 6 Rollers 315 0.4
Intakes23-205 CAT 960 H 1 12 Rubber Tired Loaders 211 0.4
Intakes23-205 CAT 963 D 1 11 Rubber Tired Loaders 160 0.4
Intakes23-205 CAT 988 H 1 0 Rubber Tired Loaders 501 0.4
Intakes23-205 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Intakes23-205 CAT D3 LGP, Dozer 1 2 Crawler Tractors 70 0.4
Intakes23-205 CAT D6LGPDozer 2 11 Crawler Tractors 145 0.4
Intakes23-205 CAT D9R, Dozer 1 1 Crawler Tractors 410 0.4
Intakes23-205 CAT IT28H, 10640 LB 1 1 Rubber Tired Loaders 145 0.4
Intakes23-205 CAT735, 35T, Articulated End Dump 1 2 Off-Highway Trucks 355 0.4
Intakes23-205 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
Intakes23-205 Earth Auger, Stone Pile Consolidation 3 17 Bore/Drill Rigs 210 0.5
Intakes23-205 Grove 30T, SP, RT 3 17 Cranes 160 0.3
Intakes23-205 Grove 90T, SP, RT 1 11 Cranes 275 0.3
Intakes23-205 Klein 8 mgal w/ CAT 631 Tractor 1 1 Scrapers 450 0.5
Intakes23-205 Kobelco SK480LC, 2.25cy, 315 hp 1 11 Excavators 315 0.4
Intakes23-205 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 2 Excavators 384 0.4
Intakes23-205 Light Plant, 4 lite, 1000w, Tower/Mast 1 2 Generator Sets 12 0.7
Intakes23-205 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Intakes23-205 Water Pump, 6" Diesel 1 12 Pumps 60 0.7
Intakes23-205 Water Pump,3" Gas, Diaphragm 1 7 Pumps 2 0.7
Intakes23-207 400A Diesel Welder, Trailer Mounted 10 9 Welders 48 0.5
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HP LFCode Equipment Name #/Day Hrs/Day Model Name

Intakes23-207 Air Compressor 375 cfm 10 9 Air Compressors 115 0.5
Intakes23-207 Grove 50T, SP, RT 5 10 Cranes 240 0.3
Intakes23-207 Light Plant, 4 lite, 1000w, Tower/Mast 13 10 Generator Sets 12 0.7
Intakes23-207 Man 999, 250T, 260' Boom 10 9 Cranes 375 0.3
Intakes23-207 Man-Lift, 66', 650 LB, 51' Reach, 4x4 10 9 Cranes 66 0.3
Intakes23-207 Portable, 10 Kw, Diesel 10 9 Generator Sets 23 0.7
Intakes23-207 Vibro Driver/Extractor V20B 10 9 Other construction equipment 325 0.4
Intakes23-209 Air Compressor 900 cfm 2 5 Air Compressors 310 0.5
Intakes23-209 Asphalt Paver, 10 Ft Wide, Cat 224 HP 1 0 Pavers 224 0.4
Intakes23-209 Asphalt Roller, 13.5 Tn Pneumatic,110hp 1 0 Rollers 135 0.4
Intakes23-209 Asphalt Rolller, 2 Drum 10.4tn, 131hp 1 0 Rollers 131 0.4
Intakes23-209 Bobcat 463 1 2 Crawler Tractors 24 0.4
Intakes23-209 CAT 12 M 1 1 Graders 158 0.4
Intakes23-209 CAT 14 M 2 6 Graders 215 0.4
Intakes23-209 CAT 416 E 1 4 Tractors/Loaders/Backhoes 87 0.4
Intakes23-209 CAT 446 D 1 5 Tractors/Loaders/Backhoes 101 0.4
Intakes23-209 CAT 631G Scraper, Conventional 1 1 Scrapers 450 0.5
Intakes23-209 CAT 730 30T, Articulated End Dump 2 9 Off-Highway Trucks 285 0.4
Intakes23-209 CAT 740 40T, Articulated End dump 12 10 Off-Highway Trucks 405 0.4
Intakes23-209 CAT 825, Roller 2 10 Rollers 315 0.4
Intakes23-209 CAT 950 H 1 5 Rubber Tired Loaders 197 0.4
Intakes23-209 CAT 960 H 1 2 Rubber Tired Loaders 211 0.4
Intakes23-209 CAT CS-563E, Roller 1 4 Rollers 150 0.4
Intakes23-209 CAT D3 LGP, Dozer 1 5 Crawler Tractors 70 0.4
Intakes23-209 CAT D6LGPDozer 6 9 Crawler Tractors 145 0.4
Intakes23-209 CAT735, 35T, Articulated End Dump 2 6 Off-Highway Trucks 355 0.4
Intakes23-209 Compactor, 23"w x 14.6" dia 1 1 Plate Compactors 8 0.4
Intakes23-209 Compactor, Trench Roller, Vib 32"w 1 2 Rollers 18 0.4
Intakes23-209 Conc/RCC Paver, 8 -12 Ft. Wide, 230 HP 1 2 Pavers 230 0.4
Intakes23-209 Curb & Gutter Slip Form Paver 1 2 Pavers 92 0.4
Intakes23-209 Komatsu PC 600LC-8, 4.25 cy, 384 hp 4 8 Excavators 384 0.4
Intakes23-209 Shotcrete Pump 2 5 Pumps 220 0.7
Intakes23-209 Water Pump, 4" Diesel 1 4 Pumps 16 0.7
Intakes23-211 Air Compressor 185 cfm 1 0 Air Compressors 80 0.5
Intakes23-211 CAT 446 D 2 16 Tractors/Loaders/Backhoes 101 0.4
Intakes23-211 Grout Mixer, 18 Hp 2 16 Cement and Mortar Mixers 18 0.6
Intakes23-211 Grout Pump 2 16 Pumps 215 0.7
Intakes23-211 Grove 15T, SP, RT 2 16 Cranes 100 0.3
Intakes23-211 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
Intakes23-213 CAT 14 M 1 1 Graders 215 0.4
Intakes23-213 CAT 390 MASS EXC 1 2 Excavators 523 0.4
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HP LFCode Equipment Name #/Day Hrs/Day Model Name

Intakes23-213 CAT 740 40T, Articulated End dump 1 7 Off-Highway Trucks 405 0.4
Intakes23-213 CAT 815, Roller 1 4 Rollers 240 0.4
Intakes23-213 CAT D6LGPDozer 1 4 Crawler Tractors 145 0.4
Intakes23-213 CAT D8Rii, Dozer 1 10 Crawler Tractors 310 0.4
Intakes23-213 CAT773, 57.7T, End Dump 3 16 Off-Highway Trucks 650 0.4
Intakes23-213 Man 999, 250T, 260' Boom 1 16 Cranes 375 0.3
Intakes23-215 Air Compressor 185 cfm 1 3 Air Compressors 80 0.5
Intakes23-215 Air Compressor 375 cfm 2 19 Air Compressors 115 0.5
Intakes23-215 Auger, Drilled Pier, 48-60", 484 Hp 2 19 Bore/Drill Rigs 484 0.5
Intakes23-215 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Intakes23-215 CAT 730 30T, Articulated End Dump 4 19 Off-Highway Trucks 285 0.4
Intakes23-215 CAT 963 D 2 19 Rubber Tired Loaders 160 0.4
Intakes23-215 CAT D6LGPDozer 2 19 Crawler Tractors 145 0.4
Intakes23-215 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Intakes23-215 Grove 50T, SP, RT 1 7 Cranes 240 0.3
Intakes23-215 Man 555 150T, 250' Boom 2 10 Cranes 335 0.3
Intakes23-215 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 2 Cranes 66 0.3
Intakes23-215 Water Pump, 6" Diesel 2 19 Pumps 60 0.7
Intakes23-217 400A Diesel Welder, Trailer Mounted 1 4 Welders 48 0.5
Intakes23-217 Air Compressor 375 cfm 1 4 Air Compressors 115 0.5
Intakes23-217 Air Compressor 900 cfm 1 8 Air Compressors 310 0.5
Intakes23-217 Concrete Pump, Truck Mtd, 117 cy/hr 1 8 Pumps 210 0.7
Intakes23-217 Grove 50T, SP, RT 2 10 Cranes 240 0.3
Intakes23-217 Light Plant, 4 lite, 1000w, Tower/Mast 2 13 Generator Sets 12 0.7
Intakes23-217 Portable, 10 Kw, Diesel 1 4 Generator Sets 23 0.7
Intakes23-219 Grove 50T, SP, RT 2 14 Cranes 240 0.3
Intakes23-219 Man 555 150T, 250' Boom 2 14 Cranes 335 0.3
Intakes23-219 Water Pump, 10" Diesel 1 3 Pumps 85 0.7
Intakes23-221 400A Diesel Welder, Trailer Mounted 1 11 Welders 48 0.5
Intakes23-221 Air Compressor 900 cfm 2 11 Air Compressors 310 0.5
Intakes23-221 Concrete Pump, Truck Mtd, 117 cy/hr 1 3 Pumps 210 0.7
Intakes23-221 Grove 50T, SP, RT 1 11 Cranes 240 0.3
Intakes23-221 Man 555 150T, 250' Boom 3 13 Cranes 335 0.3
Intakes23-221 Portable, 75 Kw, Diesel 1 11 Generator Sets 107 0.7
Intakes23-222 400A Diesel Welder, Trailer Mounted 1 9 Welders 48 0.5
Intakes23-222 Air Compressor 900 cfm 1 18 Air Compressors 310 0.5
Intakes23-222 Concrete Pump, Truck Mtd, 117 cy/hr 1 2 Pumps 210 0.7
Intakes23-222 Grove 50T, SP, RT 1 9 Cranes 240 0.3
Intakes23-222 Man 555 150T, 250' Boom 2 16 Cranes 335 0.3
Intakes23-222 Portable, 75 Kw, Diesel 1 9 Generator Sets 107 0.7
Intakes23-223 Grove 30T, SP, RT 1 1 Cranes 160 0.3
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HP LFCode Equipment Name #/Day Hrs/Day Model Name

Intakes23-223 Man 555 150T, 250' Boom 1 16 Cranes 335 0.3
Intakes23-224 Grove 30T, SP, RT 1 1 Cranes 160 0.3
Intakes23-224 Man 555 150T, 250' Boom 2 10 Cranes 335 0.3
Intakes23-225 400A Diesel Welder, Trailer Mounted 3 17 Welders 48 0.5
Intakes23-225 Air Compressor 185 cfm 2 12 Air Compressors 80 0.5
Intakes23-225 Grove 50T, SP, RT 1 2 Cranes 240 0.3
Intakes23-225 Man 555 150T, 250' Boom 1 3 Cranes 335 0.3
Intakes23-225 Man 555HD, 100T, 210' Boom 1 0 Cranes 335 0.3
Intakes23-227 400A Diesel Welder, Trailer Mounted 1 1 Welders 48 0.5
Intakes23-227 Air Compressor 185 cfm 2 8 Air Compressors 80 0.5
Intakes23-227 Air Compressor 375 cfm 1 1 Air Compressors 115 0.5
Intakes23-227 CAT 730 30T, Articulated End Dump 1 0 Off-Highway Trucks 285 0.4
Intakes23-227 CAT 950 H 1 0 Rubber Tired Loaders 197 0.4
Intakes23-227 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Intakes23-227 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Intakes23-227 Grove 30T, SP, RT 1 0 Cranes 160 0.3
Intakes23-227 Grove 50T, SP, RT 1 0 Cranes 240 0.3
Intakes23-227 Man 555 150T, 250' Boom 1 2 Cranes 335 0.3
Intakes23-227 Man 555HD, 100T, 210' Boom 1 0 Cranes 335 0.3
Intakes23-227 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 7 Cranes 66 0.3
Intakes23-227 Portable, 75 Kw, Diesel 1 0 Generator Sets 107 0.7
Intakes23-229 400A Diesel Welder, Trailer Mounted 1 4 Welders 48 0.5
Intakes23-229 Air Compressor 375 cfm 1 4 Air Compressors 115 0.5
Intakes23-229 Bobcat 463 1 3 Crawler Tractors 24 0.4
Intakes23-229 CAT 963 D 1 3 Rubber Tired Loaders 160 0.4
Intakes23-229 Gradall, 1.25 Cy, 163 Hp 1 3 Excavators 163 0.4
Intakes23-229 Light Plant, 4 lite, 1000w, Tower/Mast 2 6 Generator Sets 12 0.7
Intakes23-229 Man 999, 250T, 260' Boom 1 4 Cranes 375 0.3
Intakes23-229 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 7 Cranes 66 0.3
Intakes23-229 Portable, 10 Kw, Diesel 1 4 Generator Sets 23 0.7
Intakes23-229 Vibro Driver/Extractor V20B 1 4 Other construction equipment 325 0.4
Intakes23-229 Water Pump, 4" Diesel 1 3 Pumps 16 0.7
Intakes23-251 Well Drill 1 4 Bore/Drill Rigs 206 0.5
Intakes23-253 CAT 14 M 2 11 Graders 215 0.4
Intakes23-253 CAT 740 40T, Articulated End dump 1 1 Off-Highway Trucks 405 0.4
Intakes23-253 CAT 992K 1 1 Rubber Tired Loaders 800 0.4
Intakes23-253 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Intakes23-253 CAT D8Rii, Dozer 1 20 Crawler Tractors 310 0.4
Intakes23-253 CAT773, 57.7T, End Dump 4 20 Off-Highway Trucks 650 0.4
Intakes23-253 Klein 8 mgal w/ CAT 631 Tractor 1 1 Scrapers 450 0.5
Intakes23-253 Komatsu PC1800-6, 15.7 cy, 908 hp 1 20 Excavators 908 0.4
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HP LFCode Equipment Name #/Day Hrs/Day Model Name

Intakes23-253 Water Pump, 6" Diesel 1 1 Pumps 60 0.7
Intakes23-254 Asphalt Paver, 10 Ft Wide, Cat 224 HP 1 5 Pavers 224 0.4
Intakes23-254 Asphalt Roller, 13.5 Tn Pneumatic,110hp 1 5 Rollers 135 0.4
Intakes23-254 Asphalt Rolller, 2 Drum 10.4tn, 131hp 1 5 Rollers 131 0.4
Intakes23-254 CAT 14 M 2 7 Graders 215 0.4
Intakes23-254 CAT 416 E 1 5 Tractors/Loaders/Backhoes 87 0.4
Intakes23-254 Cat 613 C Self Loading Scraper 1 3 Scrapers 175 0.5
Intakes23-254 CAT 988 H 1 4 Rubber Tired Loaders 501 0.4
Intakes23-254 CAT CS-563E, Roller 1 7 Rollers 150 0.4
Intakes23-254 CAT D6LGPDozer 1 2 Crawler Tractors 145 0.4
Intakes23-254 Klein 8 mgal w/ CAT 631 Tractor 1 4 Scrapers 450 0.5
Intakes23-254 Water Pump, 6" Diesel 1 4 Pumps 60 0.7
Intakes23-255 CAT 973 C 1 6 Crawler Tractors 242 0.4
Intakes23-255 Grove 50T, SP, RT 1 8 Cranes 240 0.3
Intakes23-255 Man 555 150T, 250' Boom 1 10 Cranes 335 0.3
Intakes23-255 Single Acting Diesel 80,000 Ft Lb 1 6 Other Construction Equipment 92 0.4
Intakes23-257 400A Diesel Welder, Trailer Mounted 1 6 Welders 48 0.5
Intakes23-257 Air Compressor 900 cfm 1 12 Air Compressors 310 0.5
Intakes23-257 Concrete Pump, Truck Mtd, 117 cy/hr 1 2 Pumps 210 0.7
Intakes23-257 Grove 50T, SP, RT 1 6 Cranes 240 0.3
Intakes23-257 Man 555 150T, 250' Boom 1 12 Cranes 335 0.3
Intakes23-257 Portable, 75 Kw, Diesel 1 6 Generator Sets 107 0.7
Intakes23-259 Grove 30T, SP, RT 1 0 Cranes 160 0.3
Intakes23-259 Grove 50T, SP, RT 1 19 Cranes 240 0.3
Intakes23-259 Man 555 150T, 250' Boom 1 7 Cranes 335 0.3
Intakes23-261 400A Diesel Welder, Trailer Mounted 1 6 Welders 48 0.5
Intakes23-261 Bobcat 463 1 2 Crawler Tractors 24 0.4
Intakes23-261 Grove 90T, SP, RT 1 1 Cranes 275 0.3
Intakes23-261 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 10 Cranes 66 0.3
Intakes23-261 Water Pump, 4" Diesel 1 2 Pumps 16 0.7
Intakes23-301 400A Diesel Welder, Trailer Mounted 1 15 Welders 48 0.5
Intakes23-301 Air Compressor 375 cfm 1 15 Air Compressors 115 0.5
Intakes23-301 Grove 50T, SP, RT 1 15 Cranes 240 0.3
Intakes23-301 Light Plant, 4 lite, 1000w, Tower/Mast 2 15 Generator Sets 12 0.7
Intakes23-301 Man 999, 250T, 260' Boom 1 15 Cranes 375 0.3
Intakes23-301 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 15 Cranes 66 0.3
Intakes23-301 Portable, 10 Kw, Diesel 1 15 Generator Sets 23 0.7
Intakes23-301 Vibro Driver/Extractor V20B 1 15 Other construction equipment 325 0.4
Intakes23-303 400A Diesel Welder, Trailer Mounted 1 0 Welders 48 0.5
Intakes23-303 Air Compressor 185 cfm 1 4 Air Compressors 80 0.5
Intakes23-303 CAT 12 M 1 0 Graders 158 0.4
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Intakes23-303 CAT 446 D 1 7 Tractors/Loaders/Backhoes 101 0.4
Intakes23-303 CAT 730 30T, Articulated End Dump 1 1 Off-Highway Trucks 285 0.4
Intakes23-303 CAT 950 H 1 7 Rubber Tired Loaders 197 0.4
Intakes23-303 CAT 973 C 1 0 Crawler Tractors 242 0.4
Intakes23-303 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Intakes23-303 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Intakes23-303 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
Intakes23-303 CAT735, 35T, Articulated End Dump 1 1 Off-Highway Trucks 355 0.4
Intakes23-303 Compactor, 23"w x 14.6" dia 1 3 Plate Compactors 8 0.4
Intakes23-303 Grove 30T, SP, RT 1 4 Cranes 160 0.3
Intakes23-303 Grove 50T, SP, RT 1 1 Cranes 240 0.3
Intakes23-303 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 0 Excavators 384 0.4
Intakes23-303 Man 555 150T, 250' Boom 1 0 Cranes 335 0.3
Intakes23-303 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 4 Cranes 66 0.3
Intakes23-303 Portable, 75 Kw, Diesel 1 0 Generator Sets 107 0.7
Intakes23-303 Single Acting Diesel 80,000 Ft Lb 1 0 Other Construction Equipment 92 0.4
Intakes23-305 CAT 12 M 1 0 Graders 158 0.4
Intakes23-305 CAT 14 M 1 6 Graders 215 0.4
Intakes23-305 CAT 416 E 1 0 Tractors/Loaders/Backhoes 87 0.4
Intakes23-305 CAT 446 D 4 15 Tractors/Loaders/Backhoes 101 0.4
Intakes23-305 CAT 631G Scraper, Conventional 1 2 Scrapers 450 0.5
Intakes23-305 CAT 730 30T, Articulated End Dump 3 14 Off-Highway Trucks 285 0.4
Intakes23-305 CAT 815, Roller 1 1 Rollers 240 0.4
Intakes23-305 CAT 825, Roller 1 7 Rollers 315 0.4
Intakes23-305 CAT 960 H 1 12 Rubber Tired Loaders 211 0.4
Intakes23-305 CAT 963 D 1 11 Rubber Tired Loaders 160 0.4
Intakes23-305 CAT 988 H 1 0 Rubber Tired Loaders 501 0.4
Intakes23-305 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Intakes23-305 CAT D3 LGP, Dozer 1 2 Crawler Tractors 70 0.4
Intakes23-305 CAT D6LGPDozer 2 12 Crawler Tractors 145 0.4
Intakes23-305 CAT D9R, Dozer 1 1 Crawler Tractors 410 0.4
Intakes23-305 CAT IT28H, 10640 LB 1 1 Rubber Tired Loaders 145 0.4
Intakes23-305 CAT735, 35T, Articulated End Dump 1 2 Off-Highway Trucks 355 0.4
Intakes23-305 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
Intakes23-305 Earth Auger, Stone Pile Consolidation 3 17 Bore/Drill Rigs 210 0.5
Intakes23-305 Grove 30T, SP, RT 3 17 Cranes 160 0.3
Intakes23-305 Grove 90T, SP, RT 1 11 Cranes 275 0.3
Intakes23-305 Klein 8 mgal w/ CAT 631 Tractor 1 1 Scrapers 450 0.5
Intakes23-305 Kobelco SK480LC, 2.25cy, 315 hp 1 11 Excavators 315 0.4
Intakes23-305 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 3 Excavators 384 0.4
Intakes23-305 Light Plant, 4 lite, 1000w, Tower/Mast 1 2 Generator Sets 12 0.7
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Intakes23-305 Water Pump, 4" Diesel 1 2 Pumps 16 0.7
Intakes23-305 Water Pump, 6" Diesel 1 12 Pumps 60 0.7
Intakes23-305 Water Pump,3" Gas, Diaphragm 1 7 Pumps 2 0.7
Intakes23-307 400A Diesel Welder, Trailer Mounted 8 9 Welders 48 0.5
Intakes23-307 Air Compressor 375 cfm 8 9 Air Compressors 115 0.5
Intakes23-307 Grove 50T, SP, RT 4 10 Cranes 240 0.3
Intakes23-307 Light Plant, 4 lite, 1000w, Tower/Mast 11 9 Generator Sets 12 0.7
Intakes23-307 Man 999, 250T, 260' Boom 8 9 Cranes 375 0.3
Intakes23-307 Man-Lift, 66', 650 LB, 51' Reach, 4x4 8 9 Cranes 66 0.3
Intakes23-307 Portable, 10 Kw, Diesel 8 9 Generator Sets 23 0.7
Intakes23-307 Vibro Driver/Extractor V20B 8 9 Other construction equipment 325 0.4
Intakes23-309 400A Diesel Welder, Trailer Mounted 1 1 Welders 48 0.5
Intakes23-309 Air Compressor 185 cfm 2 8 Air Compressors 80 0.5
Intakes23-309 Air Compressor 900 cfm 2 6 Air Compressors 310 0.5
Intakes23-309 Asphalt Paver, 10 Ft Wide, Cat 224 HP 1 0 Pavers 224 0.4
Intakes23-309 Asphalt Roller, 13.5 Tn Pneumatic,110hp 1 0 Rollers 135 0.4
Intakes23-309 Asphalt Rolller, 2 Drum 10.4tn, 131hp 1 0 Rollers 131 0.4
Intakes23-309 Bobcat 463 1 2 Crawler Tractors 24 0.4
Intakes23-309 CAT 12 M 1 1 Graders 158 0.4
Intakes23-309 CAT 14 M 2 7 Graders 215 0.4
Intakes23-309 CAT 416 E 1 4 Tractors/Loaders/Backhoes 87 0.4
Intakes23-309 CAT 446 D 1 5 Tractors/Loaders/Backhoes 101 0.4
Intakes23-309 CAT 631G Scraper, Conventional 1 1 Scrapers 450 0.5
Intakes23-309 CAT 730 30T, Articulated End Dump 3 8 Off-Highway Trucks 285 0.4
Intakes23-309 CAT 740 40T, Articulated End dump 15 9 Off-Highway Trucks 405 0.4
Intakes23-309 CAT 825, Roller 3 8 Rollers 315 0.4
Intakes23-309 CAT 950 H 1 6 Rubber Tired Loaders 197 0.4
Intakes23-309 CAT 960 H 1 2 Rubber Tired Loaders 211 0.4
Intakes23-309 CAT CS-563E, Roller 1 5 Rollers 150 0.4
Intakes23-309 CAT D3 LGP, Dozer 1 6 Crawler Tractors 70 0.4
Intakes23-309 CAT D6LGPDozer 7 9 Crawler Tractors 145 0.4
Intakes23-309 CAT735, 35T, Articulated End Dump 2 6 Off-Highway Trucks 355 0.4
Intakes23-309 Compactor, 23"w x 14.6" dia 1 1 Plate Compactors 8 0.4
Intakes23-309 Compactor, Trench Roller, Vib 32"w 1 2 Rollers 18 0.4
Intakes23-309 Conc/RCC Paver, 8 -12 Ft. Wide, 230 HP 1 2 Pavers 230 0.4
Intakes23-309 Curb & Gutter Slip Form Paver 1 2 Pavers 92 0.4
Intakes23-309 Grove 30T, SP, RT 2 8 Cranes 160 0.3
Intakes23-309 Grove 50T, SP, RT 1 1 Cranes 240 0.3
Intakes23-309 Komatsu PC 600LC-8, 4.25 cy, 384 hp 4 9 Excavators 384 0.4
Intakes23-309 Man-Lift, 66', 650 LB, 51' Reach, 4x4 2 8 Cranes 66 0.3
Intakes23-309 Portable, 75 Kw, Diesel 1 1 Generator Sets 107 0.7
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Intakes23-309 Shotcrete Pump 2 6 Pumps 220 0.7
Intakes23-309 Water Pump, 4" Diesel 1 5 Pumps 16 0.7
Intakes23-311 Air Compressor 185 cfm 1 0 Air Compressors 80 0.5
Intakes23-311 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Intakes23-311 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Intakes23-311 Grout Pump 2 19 Pumps 215 0.7
Intakes23-311 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Intakes23-311 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
Intakes23-313 CAT 14 M 1 1 Graders 215 0.4
Intakes23-313 CAT 390 MASS EXC 1 2 Excavators 523 0.4
Intakes23-313 CAT 740 40T, Articulated End dump 1 7 Off-Highway Trucks 405 0.4
Intakes23-313 CAT 815, Roller 1 4 Rollers 240 0.4
Intakes23-313 CAT D6LGPDozer 1 4 Crawler Tractors 145 0.4
Intakes23-313 CAT D8Rii, Dozer 1 10 Crawler Tractors 310 0.4
Intakes23-313 CAT773, 57.7T, End Dump 3 16 Off-Highway Trucks 650 0.4
Intakes23-313 Man 999, 250T, 260' Boom 1 16 Cranes 375 0.3
Intakes23-315 Air Compressor 185 cfm 1 5 Air Compressors 80 0.5
Intakes23-315 Air Compressor 375 cfm 2 20 Air Compressors 115 0.5
Intakes23-315 Auger, Drilled Pier, 48-60", 484 Hp 2 20 Bore/Drill Rigs 484 0.5
Intakes23-315 CAT 446 D 2 20 Tractors/Loaders/Backhoes 101 0.4
Intakes23-315 CAT 730 30T, Articulated End Dump 4 20 Off-Highway Trucks 285 0.4
Intakes23-315 CAT 963 D 2 20 Rubber Tired Loaders 160 0.4
Intakes23-315 CAT D6LGPDozer 2 20 Crawler Tractors 145 0.4
Intakes23-315 Grove 15T, SP, RT 2 20 Cranes 100 0.3
Intakes23-315 Grove 50T, SP, RT 1 8 Cranes 240 0.3
Intakes23-315 Man 555 150T, 250' Boom 2 11 Cranes 335 0.3
Intakes23-315 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 2 Cranes 66 0.3
Intakes23-315 Water Pump, 6" Diesel 2 20 Pumps 60 0.7
Intakes23-317 400A Diesel Welder, Trailer Mounted 1 3 Welders 48 0.5
Intakes23-317 Air Compressor 375 cfm 1 3 Air Compressors 115 0.5
Intakes23-317 Air Compressor 900 cfm 1 5 Air Compressors 310 0.5
Intakes23-317 Concrete Pump, Truck Mtd, 117 cy/hr 1 6 Pumps 210 0.7
Intakes23-317 Grove 50T, SP, RT 1 14 Cranes 240 0.3
Intakes23-317 Light Plant, 4 lite, 1000w, Tower/Mast 1 17 Generator Sets 12 0.7
Intakes23-317 Portable, 10 Kw, Diesel 1 3 Generator Sets 23 0.7
Intakes23-319 Grove 50T, SP, RT 2 12 Cranes 240 0.3
Intakes23-319 Man 555 150T, 250' Boom 2 12 Cranes 335 0.3
Intakes23-319 Water Pump, 10" Diesel 1 3 Pumps 85 0.7
Intakes23-321 400A Diesel Welder, Trailer Mounted 1 11 Welders 48 0.5
Intakes23-321 Air Compressor 900 cfm 2 11 Air Compressors 310 0.5
Intakes23-321 Concrete Pump, Truck Mtd, 117 cy/hr 1 3 Pumps 210 0.7
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Intakes23-321 Grove 50T, SP, RT 1 11 Cranes 240 0.3
Intakes23-321 Man 555 150T, 250' Boom 2 20 Cranes 335 0.3
Intakes23-321 Portable, 75 Kw, Diesel 1 11 Generator Sets 107 0.7
Intakes23-322 400A Diesel Welder, Trailer Mounted 1 12 Welders 48 0.5
Intakes23-322 Air Compressor 900 cfm 2 12 Air Compressors 310 0.5
Intakes23-322 Concrete Pump, Truck Mtd, 117 cy/hr 1 3 Pumps 210 0.7
Intakes23-322 Grove 50T, SP, RT 1 12 Cranes 240 0.3
Intakes23-322 Man 555 150T, 250' Boom 3 14 Cranes 335 0.3
Intakes23-322 Portable, 75 Kw, Diesel 1 12 Generator Sets 107 0.7
Intakes23-323 Grove 30T, SP, RT 1 1 Cranes 160 0.3
Intakes23-323 Man 555 150T, 250' Boom 1 16 Cranes 335 0.3
Intakes23-324 Grove 30T, SP, RT 1 1 Cranes 160 0.3
Intakes23-324 Man 555 150T, 250' Boom 2 10 Cranes 335 0.3
Intakes23-325 400A Diesel Welder, Trailer Mounted 3 19 Welders 48 0.5
Intakes23-325 Air Compressor 185 cfm 2 14 Air Compressors 80 0.5
Intakes23-325 Grove 50T, SP, RT 1 2 Cranes 240 0.3
Intakes23-325 Man 555 150T, 250' Boom 1 4 Cranes 335 0.3
Intakes23-325 Man 555HD, 100T, 210' Boom 1 0 Cranes 335 0.3
Intakes23-327 400A Diesel Welder, Trailer Mounted 1 2 Welders 48 0.5
Intakes23-327 Air Compressor 185 cfm 2 9 Air Compressors 80 0.5
Intakes23-327 Air Compressor 375 cfm 1 2 Air Compressors 115 0.5
Intakes23-327 CAT 730 30T, Articulated End Dump 1 0 Off-Highway Trucks 285 0.4
Intakes23-327 CAT 950 H 1 0 Rubber Tired Loaders 197 0.4
Intakes23-327 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Intakes23-327 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Intakes23-327 Grove 30T, SP, RT 1 0 Cranes 160 0.3
Intakes23-327 Grove 50T, SP, RT 1 0 Cranes 240 0.3
Intakes23-327 Man 555 150T, 250' Boom 1 3 Cranes 335 0.3
Intakes23-327 Man 555HD, 100T, 210' Boom 1 0 Cranes 335 0.3
Intakes23-327 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 8 Cranes 66 0.3
Intakes23-327 Portable, 75 Kw, Diesel 1 0 Generator Sets 107 0.7
Intakes23-329 400A Diesel Welder, Trailer Mounted 1 4 Welders 48 0.5
Intakes23-329 Air Compressor 375 cfm 1 4 Air Compressors 115 0.5
Intakes23-329 Bobcat 463 1 3 Crawler Tractors 24 0.4
Intakes23-329 CAT 963 D 1 4 Rubber Tired Loaders 160 0.4
Intakes23-329 Gradall, 1.25 Cy, 163 Hp 1 4 Excavators 163 0.4
Intakes23-329 Light Plant, 4 lite, 1000w, Tower/Mast 2 6 Generator Sets 12 0.7
Intakes23-329 Man 999, 250T, 260' Boom 1 4 Cranes 375 0.3
Intakes23-329 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 6 Cranes 66 0.3
Intakes23-329 Portable, 10 Kw, Diesel 1 4 Generator Sets 23 0.7
Intakes23-329 Vibro Driver/Extractor V20B 1 4 Other construction equipment 325 0.4
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Intakes23-329 Water Pump, 4" Diesel 1 3 Pumps 16 0.7
Intakes23-351 Well Drill 1 5 Bore/Drill Rigs 206 0.5
Intakes23-353 CAT 14 M 3 14 Graders 215 0.4
Intakes23-353 CAT 740 40T, Articulated End dump 1 3 Off-Highway Trucks 405 0.4
Intakes23-353 CAT 992K 1 1 Rubber Tired Loaders 800 0.4
Intakes23-353 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Intakes23-353 CAT D8Rii, Dozer 2 20 Crawler Tractors 310 0.4
Intakes23-353 CAT773, 57.7T, End Dump 8 20 Off-Highway Trucks 650 0.4
Intakes23-353 Klein 8 mgal w/ CAT 631 Tractor 1 1 Scrapers 450 0.5
Intakes23-353 Komatsu PC1800-6, 15.7 cy, 908 hp 2 20 Excavators 908 0.4
Intakes23-353 Water Pump, 6" Diesel 1 1 Pumps 60 0.7
Intakes23-354 Asphalt Paver, 10 Ft Wide, Cat 224 HP 1 6 Pavers 224 0.4
Intakes23-354 Asphalt Roller, 13.5 Tn Pneumatic,110hp 1 6 Rollers 135 0.4
Intakes23-354 Asphalt Rolller, 2 Drum 10.4tn, 131hp 1 6 Rollers 131 0.4
Intakes23-354 CAT 14 M 2 8 Graders 215 0.4
Intakes23-354 CAT 416 E 1 6 Tractors/Loaders/Backhoes 87 0.4
Intakes23-354 Cat 613 C Self Loading Scraper 1 4 Scrapers 175 0.5
Intakes23-354 CAT 988 H 1 5 Rubber Tired Loaders 501 0.4
Intakes23-354 CAT CS-563E, Roller 1 8 Rollers 150 0.4
Intakes23-354 CAT D6LGPDozer 1 3 Crawler Tractors 145 0.4
Intakes23-354 Klein 8 mgal w/ CAT 631 Tractor 1 5 Scrapers 450 0.5
Intakes23-354 Water Pump, 6" Diesel 1 5 Pumps 60 0.7
Intakes23-355 CAT 973 C 1 6 Crawler Tractors 242 0.4
Intakes23-355 Grove 50T, SP, RT 1 8 Cranes 240 0.3
Intakes23-355 Man 555 150T, 250' Boom 1 10 Cranes 335 0.3
Intakes23-355 Single Acting Diesel 80,000 Ft Lb 1 6 Other Construction Equipment 92 0.4
Intakes23-357 400A Diesel Welder, Trailer Mounted 1 3 Welders 48 0.5
Intakes23-357 Air Compressor 900 cfm 1 7 Air Compressors 310 0.5
Intakes23-357 Concrete Pump, Truck Mtd, 117 cy/hr 1 2 Pumps 210 0.7
Intakes23-357 Grove 50T, SP, RT 1 3 Cranes 240 0.3
Intakes23-357 Man 555 150T, 250' Boom 1 7 Cranes 335 0.3
Intakes23-357 Portable, 75 Kw, Diesel 1 3 Generator Sets 107 0.7
Intakes23-359 Grove 30T, SP, RT 1 0 Cranes 160 0.3
Intakes23-359 Grove 50T, SP, RT 1 18 Cranes 240 0.3
Intakes23-359 Man 555 150T, 250' Boom 1 7 Cranes 335 0.3
Intakes23-361 400A Diesel Welder, Trailer Mounted 1 6 Welders 48 0.5
Intakes23-361 Bobcat 463 1 2 Crawler Tractors 24 0.4
Intakes23-361 Grove 90T, SP, RT 1 1 Cranes 275 0.3
Intakes23-361 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 10 Cranes 66 0.3
Intakes23-361 Water Pump, 4" Diesel 1 2 Pumps 16 0.7
Reach3-1170 Air Compressor 185 cfm 1 20 Air Compressors 80 0.5
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Reach3-1170 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 10 Cranes 66 0.3
Reach3-1180 CAT 446 D 1 24 Tractors/Loaders/Backhoes 101 0.4
Reach3-1180 CAT 730 30T, Articulated End Dump 4 24 Off-Highway Trucks 285 0.4
Reach3-1180 CAT 963 D 1 24 Rubber Tired Loaders 160 0.4
Reach3-1180 CAT D6LGPDozer 1 24 Crawler Tractors 145 0.4
Reach3-1180 Grove 50T, SP, RT 1 24 Cranes 240 0.3
Reach3-1180 Grove 90T, SP, RT 1 24 Cranes 275 0.3
Reach3-1180 Man 555 150T, 250' Boom 1 23 Cranes 335 0.3
Reach3-1180 Man 555HD, 100T, 210' Boom 1 24 Cranes 335 0.3
Reach3-1180 Water Pump, 6" Diesel 1 24 Pumps 60 0.7
Reach3-1200 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach3-1200 CAT 446 D 1 16 Tractors/Loaders/Backhoes 101 0.4
Reach3-1200 Grout Mixer, 18 Hp 1 16 Cement and Mortar Mixers 18 0.6
Reach3-1200 Grout Pump 1 16 Pumps 215 0.7
Reach3-1200 Grove 15T, SP, RT 1 16 Cranes 100 0.3
Reach3-1200 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach3-2170 400A Diesel Welder, Trailer Mounted 1 0 Welders 48 0.5
Reach3-2170 Bobcat 463 1 2 Crawler Tractors 24 0.4
Reach3-2170 CAT 960 H 1 7 Rubber Tired Loaders 211 0.4
Reach3-2170 Portable, 500 Kw, Diesel 1 2 Generator Sets 713 0.7
Reach3-2083 Air Compressor 185 cfm 1 4 Air Compressors 80 0.5
Reach3-2083 CAT 12 M 1 0 Graders 158 0.4
Reach3-2083 CAT 14 M 1 1 Graders 215 0.4
Reach3-2083 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach3-2083 CAT 446 D 2 20 Tractors/Loaders/Backhoes 101 0.4
Reach3-2083 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach3-2083 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
Reach3-2083 CAT 730 30T, Articulated End Dump 2 17 Off-Highway Trucks 285 0.4
Reach3-2083 CAT 825, Roller 1 1 Rollers 315 0.4
Reach3-2083 CAT 963 D 1 15 Rubber Tired Loaders 160 0.4
Reach3-2083 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach3-2083 CAT D3 LGP, Dozer 1 1 Crawler Tractors 70 0.4
Reach3-2083 CAT D6LGPDozer 1 22 Crawler Tractors 145 0.4
Reach3-2083 CAT IT28H, 10640 LB 1 0 Rubber Tired Loaders 145 0.4
Reach3-2083 Grout Mixer, 18 Hp 2 12 Cement and Mortar Mixers 18 0.6
Reach3-2083 Grout Pump 2 12 Pumps 215 0.7
Reach3-2083 Grove 15T, SP, RT 2 12 Cranes 100 0.3
Reach3-2083 Grove 50T, SP, RT 1 15 Cranes 240 0.3
Reach3-2083 Grove 90T, SP, RT 1 15 Cranes 275 0.3
Reach3-2083 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
Reach3-2083 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 2 Excavators 384 0.4
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Reach3-2083 Man 555 150T, 250' Boom 1 14 Cranes 335 0.3
Reach3-2083 Man 555HD, 100T, 210' Boom 1 15 Cranes 335 0.3
Reach3-2083 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 2 Cranes 66 0.3
Reach3-2083 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach3-2083 Water Pump, 6" Diesel 1 15 Pumps 60 0.7
Reach3-2083 Water Pump,3" Gas, Diaphragm 1 2 Pumps 2 0.7
Reach3-2143 Bobcat 463 1 3 Crawler Tractors 24 0.4
Reach3-2143 CAT 14 M 1 1 Graders 215 0.4
Reach3-2143 CAT 416 E 1 1 Tractors/Loaders/Backhoes 87 0.4
Reach3-2143 CAT 825, Roller 1 2 Rollers 315 0.4
Reach3-2143 CAT D6LGPDozer 1 3 Crawler Tractors 145 0.4
Reach3-2143 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 2 Excavators 384 0.4
Reach3-2143 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach3-2333 Bobcat 463 1 3 Crawler Tractors 24 0.4
Reach3-2333 CAT 14 M 1 1 Graders 215 0.4
Reach3-2333 CAT 416 E 1 1 Tractors/Loaders/Backhoes 87 0.4
Reach3-2333 CAT 825, Roller 1 1 Rollers 315 0.4
Reach3-2333 CAT D6LGPDozer 1 3 Crawler Tractors 145 0.4
Reach3-2333 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 1 Excavators 384 0.4
Reach3-2333 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach3-2303 Air Compressor 185 cfm 1 2 Air Compressors 80 0.5
Reach3-2303 CAT 14 M 1 1 Graders 215 0.4
Reach3-2303 CAT 320DL, 0.8 cy, 128 hp 1 1 Excavators 128 0.4
Reach3-2303 CAT 446 D 1 24 Tractors/Loaders/Backhoes 101 0.4
Reach3-2303 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5
Reach3-2303 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach3-2303 CAT D6LGPDozer 1 1 Crawler Tractors 145 0.4
Reach3-2303 Grout Mixer, 18 Hp 1 24 Cement and Mortar Mixers 18 0.6
Reach3-2303 Grout Pump 1 24 Pumps 215 0.7
Reach3-2303 Grove 15T, SP, RT 1 24 Cranes 100 0.3
Reach3-2303 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach3-2303 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach3-2323 Air Compressor 185 cfm 1 2 Air Compressors 80 0.5
Reach3-2323 CAT 14 M 1 1 Graders 215 0.4
Reach3-2323 CAT 320DL, 0.8 cy, 128 hp 1 1 Excavators 128 0.4
Reach3-2323 CAT 446 D 1 24 Tractors/Loaders/Backhoes 101 0.4
Reach3-2323 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5
Reach3-2323 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach3-2323 CAT D6LGPDozer 1 1 Crawler Tractors 145 0.4
Reach3-2323 Grout Mixer, 18 Hp 1 24 Cement and Mortar Mixers 18 0.6
Reach3-2323 Grout Pump 1 24 Pumps 215 0.7
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Reach3-2323 Grove 15T, SP, RT 1 24 Cranes 100 0.3
Reach3-2323 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach3-2323 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach3-2403 Air Compressor 185 cfm 1 3 Air Compressors 80 0.5
Reach3-2403 Brush Chipper, 9" Cap., Trailer Mtd. 1 0 Crushing/Proc. Equipment 85 0.8
Reach3-2403 CAT 12 M 1 0 Graders 158 0.4
Reach3-2403 CAT 14 M 1 1 Graders 215 0.4
Reach3-2403 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach3-2403 CAT 416 E 1 0 Tractors/Loaders/Backhoes 87 0.4
Reach3-2403 CAT 446 D 1 22 Tractors/Loaders/Backhoes 101 0.4
Reach3-2403 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
Reach3-2403 CAT 730 30T, Articulated End Dump 3 16 Off-Highway Trucks 285 0.4
Reach3-2403 CAT 815, Roller 1 0 Rollers 240 0.4
Reach3-2403 CAT 825, Roller 1 1 Rollers 315 0.4
Reach3-2403 CAT 963 D 1 12 Rubber Tired Loaders 160 0.4
Reach3-2403 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach3-2403 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Reach3-2403 CAT D6LGPDozer 1 15 Crawler Tractors 145 0.4
Reach3-2403 CAT D9R, Dozer 1 0 Crawler Tractors 410 0.4
Reach3-2403 CAT IT28H, 10640 LB 1 0 Rubber Tired Loaders 145 0.4
Reach3-2403 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
Reach3-2403 Grout Mixer, 18 Hp 1 10 Cement and Mortar Mixers 18 0.6
Reach3-2403 Grout Pump 1 10 Pumps 215 0.7
Reach3-2403 Grove 15T, SP, RT 1 10 Cranes 100 0.3
Reach3-2403 Grove 50T, SP, RT 1 12 Cranes 240 0.3
Reach3-2403 Grove 90T, SP, RT 1 12 Cranes 275 0.3
Reach3-2403 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
Reach3-2403 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 1 Excavators 384 0.4
Reach3-2403 Light Plant, 4 lite, 1000w, Tower/Mast 1 0 Generator Sets 12 0.7
Reach3-2403 Man 555 150T, 250' Boom 1 13 Cranes 335 0.3
Reach3-2403 Man 555HD, 100T, 210' Boom 1 12 Cranes 335 0.3
Reach3-2403 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 2 Cranes 66 0.3
Reach3-2403 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach3-2403 Water Pump, 6" Diesel 1 12 Pumps 60 0.7
Reach3-2403 Water Pump,3" Gas, Diaphragm 1 1 Pumps 2 0.7
Reach3-2463 Air Compressor 185 cfm 1 2 Air Compressors 80 0.5
Reach3-2463 CAT 12 M 1 0 Graders 158 0.4
Reach3-2463 CAT 14 M 1 0 Graders 215 0.4
Reach3-2463 CAT 416 E 1 0 Tractors/Loaders/Backhoes 87 0.4
Reach3-2463 CAT 446 D 1 17 Tractors/Loaders/Backhoes 101 0.4
Reach3-2463 CAT 730 30T, Articulated End Dump 1 19 Off-Highway Trucks 285 0.4
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Reach3-2463 CAT 815, Roller 1 0 Rollers 240 0.4
Reach3-2463 CAT 963 D 1 10 Rubber Tired Loaders 160 0.4
Reach3-2463 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach3-2463 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Reach3-2463 CAT D6LGPDozer 1 10 Crawler Tractors 145 0.4
Reach3-2463 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
Reach3-2463 Grout Mixer, 18 Hp 1 7 Cement and Mortar Mixers 18 0.6
Reach3-2463 Grout Pump 1 7 Pumps 215 0.7
Reach3-2463 Grove 15T, SP, RT 1 7 Cranes 100 0.3
Reach3-2463 Grove 50T, SP, RT 1 10 Cranes 240 0.3
Reach3-2463 Grove 90T, SP, RT 1 10 Cranes 275 0.3
Reach3-2463 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
Reach3-2463 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 0 Excavators 384 0.4
Reach3-2463 Light Plant, 4 lite, 1000w, Tower/Mast 1 1 Generator Sets 12 0.7
Reach3-2463 Man 555 150T, 250' Boom 1 9 Cranes 335 0.3
Reach3-2463 Man 555HD, 100T, 210' Boom 1 10 Cranes 335 0.3
Reach3-2463 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach3-2463 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach3-2463 Water Pump, 6" Diesel 1 10 Pumps 60 0.7
Reach3-1170 40T HYD CRANE DS AV 175 HP 1 8 Cranes 175 0.3
Reach3-1190 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach3-1190 CAT 966 4-1/4 CY 200 HP SOIL 1 23 Rubber Tired Loaders 200 0.4
Reach3-1210 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach3-1220 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach3-1220 Conc Boom Pump Trk Mounted 2 23 Pumps 210 0.7
Reach3-1230 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach3-1240 200T CRWL MT 4100 DS  360 HP 1 8 Cranes 360 0.3
Reach3-1250 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach3-1260 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach3-1270 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach3-1270 Conc Boom Pump Trk Mounted 2 23 Pumps 210 0.7
Reach3-1320 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach3-1320 Conc Boom Pump Trk Mounted 1 24 Pumps 210 0.7
Reach3-1340 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach3-1340 815-F Compactor 1 10 Rollers 240 0.4
Reach3-1340 BOBCAT 975 EXC 37 CWT 82 HP 1 19 Crawler Tractors 82 0.4
Reach3-1340 CAT 225 EXC 1 CY 165 HP 1 10 Excavators 165 0.4
Reach3-1340 Conc Boom Pump Trk Mounted 1 3 Pumps 210 0.7
Reach3-1340 HND COMP WHCKR 6-10 HP DSL 1 19 Other construction equipment 10 0.4
Reach3-1670 200 Ton Crane w/operaton 1 2 Cranes 360 0.3
Reach3-1670 200T CRWL MT 4100 DS  360 HP 1 3 Cranes 360 0.3
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Reach3-1670 400 Amp Dsl Welder 1 24 Welders 60 0.5
Reach3-1670 40T HYD CRANE DS AV 175 HP 1 3 Cranes 175 0.3
Reach3-1670 CAT 225 EXC 1 CY 165 HP 1 3 Excavators 165 0.4
Reach3-1670 CAT 930 LDR 2 CY 100 HP 1 3 Rubber Tired Loaders 100 0.4
Reach3-1670 CAT 988B  7 CY 375 HP SOIL 1 3 Rubber Tired Loaders 375 0.4
Reach3-1670 CAT D-8 DZER DSL 335 HP DIRT 1 3 Crawler Tractors 335 0.4
Reach3-1880 200T CRWL MT 4100 DS  360 HP 2 13 Cranes 360 0.3
Reach3-1880 400 Amp Dsl Welder 1 24 Welders 60 0.5
Reach3-1880 CAT 988B  7 CY 375 HP SOIL 1 24 Rubber Tired Loaders 375 0.4
Reach3-1890 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach3-1890 400 Amp Dsl Welder 1 24 Welders 60 0.5
Reach3-1890 BOBCAT 975 EXC 37 CWT 82 HP 1 12 Crawler Tractors 82 0.4
Reach3-1890 CAT 910 LDR 1-1/4 CY 65 HP 1 12 Rubber Tired Loaders 65 0.4
Reach3-1890 CAT 966 4-1/4 CY 200 HP SOIL 1 24 Rubber Tired Loaders 200 0.4
Reach3-1891 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach3-1891 400 Amp Dsl Welder 1 24 Welders 60 0.5
Reach3-1891 BOBCAT 975 EXC 37 CWT 82 HP 1 12 Crawler Tractors 82 0.4
Reach3-1891 CAT 910 LDR 1-1/4 CY 65 HP 1 12 Rubber Tired Loaders 65 0.4
Reach3-1891 CAT 966 4-1/4 CY 200 HP SOIL 1 24 Rubber Tired Loaders 200 0.4
Reach3-2093 200T CRWL MT 4100 DS  360 HP 1 15 Cranes 360 0.3
Reach3-2093 40T HYD CRANE DS AV 175 HP 1 2 Cranes 175 0.3
Reach3-2093 CAT 966 4-1/4 CY 200 HP SOIL 1 15 Rubber Tired Loaders 200 0.4
Reach3-2153 200T CRWL MT 4100 DS  360 HP 2 23 Cranes 360 0.3
Reach3-2153 Conc Boom Pump Trk Mounted 1 16 Pumps 210 0.7
Reach3-2333 200T CRWL MT 4100 DS  360 HP 4 23 Cranes 360 0.3
Reach3-2333 40T HYD CRANE DS AV 175 HP 1 3 Cranes 175 0.3
Reach3-2333 CAT 966 4-1/4 CY 200 HP SOIL 2 22 Rubber Tired Loaders 200 0.4
Reach3-2333 Conc Boom Pump Trk Mounted 1 16 Pumps 210 0.7
Reach3-2293 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach3-2293 815-F Compactor 1 23 Rollers 240 0.4
Reach3-2293 BOBCAT 975 EXC 37 CWT 82 HP 2 20 Crawler Tractors 82 0.4
Reach3-2293 CAT 225 EXC 1 CY 165 HP 1 23 Excavators 165 0.4
Reach3-2293 HND COMP WHCKR 6-10 HP DSL 2 20 Other construction equipment 10 0.4
Reach3-2313 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach3-2313 815-F Compactor 1 23 Rollers 240 0.4
Reach3-2313 BOBCAT 975 EXC 37 CWT 82 HP 2 20 Crawler Tractors 82 0.4
Reach3-2313 CAT 225 EXC 1 CY 165 HP 1 23 Excavators 165 0.4
Reach3-2313 HND COMP WHCKR 6-10 HP DSL 2 20 Other construction equipment 10 0.4
Reach3-2363 200T CRWL MT 4100 DS  360 HP 2 14 Cranes 360 0.3
Reach3-2363 40T HYD CRANE DS AV 175 HP 1 1 Cranes 175 0.3
Reach3-2363 CAT 966 4-1/4 CY 200 HP SOIL 1 13 Rubber Tired Loaders 200 0.4
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Reach3-2363 Conc Boom Pump Trk Mounted 1 5 Pumps 210 0.7
Reach4-1005 CAT 12 M 1 1 Graders 158 0.4
Reach4-1005 CAT 416 E 1 2 Tractors/Loaders/Backhoes 87 0.4
Reach4-1005 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach4-1020 Air Compressor 185 cfm 1 20 Air Compressors 80 0.5
Reach4-1020 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 10 Cranes 66 0.3
Reach4-1030 CAT 446 D 1 24 Tractors/Loaders/Backhoes 101 0.4
Reach4-1030 CAT 730 30T, Articulated End Dump 4 24 Off-Highway Trucks 285 0.4
Reach4-1030 CAT 963 D 1 24 Rubber Tired Loaders 160 0.4
Reach4-1030 CAT D6LGPDozer 1 24 Crawler Tractors 145 0.4
Reach4-1030 Grove 50T, SP, RT 1 24 Cranes 240 0.3
Reach4-1030 Grove 90T, SP, RT 1 24 Cranes 275 0.3
Reach4-1030 Man 555 150T, 250' Boom 1 23 Cranes 335 0.3
Reach4-1030 Man 555HD, 100T, 210' Boom 1 24 Cranes 335 0.3
Reach4-1030 Water Pump, 6" Diesel 1 24 Pumps 60 0.7
Reach4-1140 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach4-1140 CAT 446 D 2 13 Tractors/Loaders/Backhoes 101 0.4
Reach4-1140 Grout Mixer, 18 Hp 2 13 Cement and Mortar Mixers 18 0.6
Reach4-1140 Grout Pump 2 13 Pumps 215 0.7
Reach4-1140 Grove 15T, SP, RT 2 13 Cranes 100 0.3
Reach4-1140 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach4-1170 Air Compressor 185 cfm 1 20 Air Compressors 80 0.5
Reach4-1170 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 10 Cranes 66 0.3
Reach4-1180 CAT 446 D 1 24 Tractors/Loaders/Backhoes 101 0.4
Reach4-1180 CAT 730 30T, Articulated End Dump 4 24 Off-Highway Trucks 285 0.4
Reach4-1180 CAT 963 D 1 24 Rubber Tired Loaders 160 0.4
Reach4-1180 CAT D6LGPDozer 1 24 Crawler Tractors 145 0.4
Reach4-1180 Grove 50T, SP, RT 1 24 Cranes 240 0.3
Reach4-1180 Grove 90T, SP, RT 1 24 Cranes 275 0.3
Reach4-1180 Man 555 150T, 250' Boom 1 23 Cranes 335 0.3
Reach4-1180 Man 555HD, 100T, 210' Boom 1 24 Cranes 335 0.3
Reach4-1180 Water Pump, 6" Diesel 1 24 Pumps 60 0.7
Reach4-1200 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach4-1200 CAT 446 D 2 13 Tractors/Loaders/Backhoes 101 0.4
Reach4-1200 Grout Mixer, 18 Hp 2 13 Cement and Mortar Mixers 18 0.6
Reach4-1200 Grout Pump 2 13 Pumps 215 0.7
Reach4-1200 Grove 15T, SP, RT 2 13 Cranes 100 0.3
Reach4-1200 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach4-2033 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach4-2033 CAT 14 M 1 1 Graders 215 0.4
Reach4-2033 CAT 320DL, 0.8 cy, 128 hp 1 1 Excavators 128 0.4



Table 22B-2. Equipment

HP LFCode Equipment Name #/Day Hrs/Day Model Name

Reach4-2033 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach4-2033 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5
Reach4-2033 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach4-2033 CAT D6LGPDozer 1 1 Crawler Tractors 145 0.4
Reach4-2033 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach4-2033 Grout Pump 2 19 Pumps 215 0.7
Reach4-2033 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach4-2033 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
Reach4-2033 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach4-2043 Air Compressor 185 cfm 1 2 Air Compressors 80 0.5
Reach4-2043 CAT 12 M 1 0 Graders 158 0.4
Reach4-2043 CAT 14 M 1 1 Graders 215 0.4
Reach4-2043 CAT 416 E 1 0 Tractors/Loaders/Backhoes 87 0.4
Reach4-2043 CAT 446 D 2 22 Tractors/Loaders/Backhoes 101 0.4
Reach4-2043 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
Reach4-2043 CAT 730 30T, Articulated End Dump 2 22 Off-Highway Trucks 285 0.4
Reach4-2043 CAT 815, Roller 1 0 Rollers 240 0.4
Reach4-2043 CAT 825, Roller 1 1 Rollers 315 0.4
Reach4-2043 CAT 963 D 1 10 Rubber Tired Loaders 160 0.4
Reach4-2043 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach4-2043 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Reach4-2043 CAT D6LGPDozer 1 16 Crawler Tractors 145 0.4
Reach4-2043 CAT IT28H, 10640 LB 1 0 Rubber Tired Loaders 145 0.4
Reach4-2043 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
Reach4-2043 Grout Mixer, 18 Hp 2 17 Cement and Mortar Mixers 18 0.6
Reach4-2043 Grout Pump 2 17 Pumps 215 0.7
Reach4-2043 Grove 15T, SP, RT 2 17 Cranes 100 0.3
Reach4-2043 Grove 50T, SP, RT 1 10 Cranes 240 0.3
Reach4-2043 Grove 90T, SP, RT 1 10 Cranes 275 0.3
Reach4-2043 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
Reach4-2043 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 2 Excavators 384 0.4
Reach4-2043 Light Plant, 4 lite, 1000w, Tower/Mast 1 1 Generator Sets 12 0.7
Reach4-2043 Man 555 150T, 250' Boom 1 10 Cranes 335 0.3
Reach4-2043 Man 555HD, 100T, 210' Boom 1 10 Cranes 335 0.3
Reach4-2043 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach4-2043 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach4-2043 Water Pump, 6" Diesel 1 10 Pumps 60 0.7
Reach4-2043 Water Pump,3" Gas, Diaphragm 1 1 Pumps 2 0.7
Reach4-2050 400A Diesel Welder, Trailer Mounted 1 0 Welders 48 0.5
Reach4-2050 Air Compressor 185 cfm 1 2 Air Compressors 80 0.5
Reach4-2050 Brush Chipper, 9" Cap., Trailer Mtd. 1 0 Crushing/Proc. Equipment 85 0.8
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HP LFCode Equipment Name #/Day Hrs/Day Model Name

Reach4-2050 CAT 12 M 1 0 Graders 158 0.4
Reach4-2050 CAT 14 M 1 1 Graders 215 0.4
Reach4-2050 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach4-2050 CAT 390 MASS EXC 1 0 Excavators 523 0.4
Reach4-2050 CAT 446 D 1 0 Tractors/Loaders/Backhoes 101 0.4
Reach4-2050 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach4-2050 CAT 631G Scraper, Conventional 1 1 Scrapers 450 0.5
Reach4-2050 CAT 730 30T, Articulated End Dump 1 0 Off-Highway Trucks 285 0.4
Reach4-2050 CAT 815, Roller 1 0 Rollers 240 0.4
Reach4-2050 CAT 825, Roller 1 0 Rollers 315 0.4
Reach4-2050 CAT 950 H 1 0 Rubber Tired Loaders 197 0.4
Reach4-2050 CAT 988 H 1 0 Rubber Tired Loaders 501 0.4
Reach4-2050 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach4-2050 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Reach4-2050 CAT D6LGPDozer 1 2 Crawler Tractors 145 0.4
Reach4-2050 CAT D9R, Dozer 1 0 Crawler Tractors 410 0.4
Reach4-2050 CAT735, 35T, Articulated End Dump 1 0 Off-Highway Trucks 355 0.4
Reach4-2050 CAT773, 57.7T, End Dump 1 1 Off-Highway Trucks 650 0.4
Reach4-2050 Compactor, 23"w x 14.6" dia 1 0 Plate Compactors 8 0.4
Reach4-2050 Grove 30T, SP, RT 1 0 Cranes 160 0.3
Reach4-2050 Grove 50T, SP, RT 1 0 Cranes 240 0.3
Reach4-2050 Grove 90T, SP, RT 1 1 Cranes 275 0.3
Reach4-2050 Klein 8 mgal w/ CAT 631 Tractor 1 0 Scrapers 450 0.5
Reach4-2050 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 0 Excavators 384 0.4
Reach4-2050 Light Plant, 4 lite, 1000w, Tower/Mast 1 2 Generator Sets 12 0.7
Reach4-2050 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach4-2050 Portable, 75 Kw, Diesel 1 0 Generator Sets 107 0.7
Reach4-2050 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach4-2050 Water Pump, 6" Diesel 1 0 Pumps 60 0.7
Reach4-2060 CAT 12 M 1 0 Graders 158 0.4
Reach4-2060 CAT 14 M 2 13 Graders 215 0.4
Reach4-2060 CAT 390 MASS EXC 1 20 Excavators 523 0.4
Reach4-2060 CAT 631G Scraper, Conventional 2 19 Scrapers 450 0.5
Reach4-2060 CAT 825, Roller 1 20 Rollers 315 0.4
Reach4-2060 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach4-2060 CAT D3 LGP, Dozer 1 13 Crawler Tractors 70 0.4
Reach4-2060 CAT D6LGPDozer 4 19 Crawler Tractors 145 0.4
Reach4-2060 CAT D9R, Dozer 1 12 Crawler Tractors 410 0.4
Reach4-2060 CAT IT28H, 10640 LB 1 10 Rubber Tired Loaders 145 0.4
Reach4-2060 CAT735, 35T, Articulated End Dump 1 8 Off-Highway Trucks 355 0.4
Reach4-2060 CAT773, 57.7T, End Dump 5 20 Off-Highway Trucks 650 0.4



Table 22B-2. Equipment

HP LFCode Equipment Name #/Day Hrs/Day Model Name

Reach4-2060 Klein 8 mgal w/ CAT 631 Tractor 1 4 Scrapers 450 0.5
Reach4-2060 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 5 Excavators 384 0.4
Reach4-2060 Light Plant, 4 lite, 1000w, Tower/Mast 5 20 Generator Sets 12 0.7
Reach4-2060 Water Pump, 4" Diesel 1 4 Pumps 16 0.7
Reach4-2060 Water Pump,3" Gas, Diaphragm 4 19 Pumps 2 0.7
Reach4-2070 Bobcat 463 1 12 Crawler Tractors 24 0.4
Reach4-2070 CAT 14 M 1 10 Graders 215 0.4
Reach4-2070 CAT 416 E 1 6 Tractors/Loaders/Backhoes 87 0.4
Reach4-2070 CAT 631G Scraper, Conventional 5 20 Scrapers 450 0.5
Reach4-2070 CAT 815, Roller 1 20 Rollers 240 0.4
Reach4-2070 CAT D6LGPDozer 1 20 Crawler Tractors 145 0.4
Reach4-2070 CAT D9R, Dozer 1 20 Crawler Tractors 410 0.4
Reach4-2080 400A Diesel Welder, Trailer Mounted 1 1 Welders 48 0.5
Reach4-2080 Bobcat 463 1 3 Crawler Tractors 24 0.4
Reach4-2080 CAT 960 H 1 6 Rubber Tired Loaders 211 0.4
Reach4-2080 Portable, 500 Kw, Diesel 1 3 Generator Sets 713 0.7
Reach4-2103 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach4-2103 CAT 14 M 1 1 Graders 215 0.4
Reach4-2103 CAT 320DL, 0.8 cy, 128 hp 1 1 Excavators 128 0.4
Reach4-2103 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach4-2103 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5
Reach4-2103 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach4-2103 CAT D6LGPDozer 1 1 Crawler Tractors 145 0.4
Reach4-2103 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach4-2103 Grout Pump 2 19 Pumps 215 0.7
Reach4-2103 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach4-2103 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
Reach4-2103 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach4-2113 Bobcat 463 1 2 Crawler Tractors 24 0.4
Reach4-2113 CAT 14 M 1 1 Graders 215 0.4
Reach4-2113 CAT 416 E 1 1 Tractors/Loaders/Backhoes 87 0.4
Reach4-2113 CAT 825, Roller 1 1 Rollers 315 0.4
Reach4-2113 CAT D6LGPDozer 1 2 Crawler Tractors 145 0.4
Reach4-2113 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 1 Excavators 384 0.4
Reach4-2113 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach4-2123 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach4-2123 CAT 14 M 1 1 Graders 215 0.4
Reach4-2123 CAT 320DL, 0.8 cy, 128 hp 1 1 Excavators 128 0.4
Reach4-2123 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach4-2123 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5
Reach4-2123 CAT CS-563E, Roller 1 1 Rollers 150 0.4
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HP LFCode Equipment Name #/Day Hrs/Day Model Name

Reach4-2123 CAT D6LGPDozer 1 1 Crawler Tractors 145 0.4
Reach4-2123 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach4-2123 Grout Pump 2 19 Pumps 215 0.7
Reach4-2123 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach4-2123 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
Reach4-2123 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach4-2133 Bobcat 463 1 2 Crawler Tractors 24 0.4
Reach4-2133 CAT 14 M 1 1 Graders 215 0.4
Reach4-2133 CAT 416 E 1 1 Tractors/Loaders/Backhoes 87 0.4
Reach4-2133 CAT 825, Roller 1 1 Rollers 315 0.4
Reach4-2133 CAT D6LGPDozer 1 2 Crawler Tractors 145 0.4
Reach4-2133 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 1 Excavators 384 0.4
Reach4-2133 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach4-2143 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach4-2143 CAT 14 M 1 1 Graders 215 0.4
Reach4-2143 CAT 320DL, 0.8 cy, 128 hp 1 1 Excavators 128 0.4
Reach4-2143 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach4-2143 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5
Reach4-2143 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach4-2143 CAT D6LGPDozer 1 1 Crawler Tractors 145 0.4
Reach4-2143 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach4-2143 Grout Pump 2 19 Pumps 215 0.7
Reach4-2143 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach4-2143 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
Reach4-2143 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach4-2153 Air Compressor 185 cfm 1 2 Air Compressors 80 0.5
Reach4-2153 CAT 12 M 1 0 Graders 158 0.4
Reach4-2153 CAT 14 M 1 1 Graders 215 0.4
Reach4-2153 CAT 416 E 1 0 Tractors/Loaders/Backhoes 87 0.4
Reach4-2153 CAT 446 D 2 22 Tractors/Loaders/Backhoes 101 0.4
Reach4-2153 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
Reach4-2153 CAT 730 30T, Articulated End Dump 2 22 Off-Highway Trucks 285 0.4
Reach4-2153 CAT 815, Roller 1 0 Rollers 240 0.4
Reach4-2153 CAT 825, Roller 1 1 Rollers 315 0.4
Reach4-2153 CAT 963 D 1 10 Rubber Tired Loaders 160 0.4
Reach4-2153 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach4-2153 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Reach4-2153 CAT D6LGPDozer 1 16 Crawler Tractors 145 0.4
Reach4-2153 CAT IT28H, 10640 LB 1 0 Rubber Tired Loaders 145 0.4
Reach4-2153 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
Reach4-2153 Grout Mixer, 18 Hp 2 17 Cement and Mortar Mixers 18 0.6
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HP LFCode Equipment Name #/Day Hrs/Day Model Name

Reach4-2153 Grout Pump 2 17 Pumps 215 0.7
Reach4-2153 Grove 15T, SP, RT 2 17 Cranes 100 0.3
Reach4-2153 Grove 50T, SP, RT 1 10 Cranes 240 0.3
Reach4-2153 Grove 90T, SP, RT 1 10 Cranes 275 0.3
Reach4-2153 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
Reach4-2153 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 2 Excavators 384 0.4
Reach4-2153 Light Plant, 4 lite, 1000w, Tower/Mast 1 1 Generator Sets 12 0.7
Reach4-2153 Man 555 150T, 250' Boom 1 10 Cranes 335 0.3
Reach4-2153 Man 555HD, 100T, 210' Boom 1 10 Cranes 335 0.3
Reach4-2153 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach4-2153 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach4-2153 Water Pump, 6" Diesel 1 10 Pumps 60 0.7
Reach4-2153 Water Pump,3" Gas, Diaphragm 1 1 Pumps 2 0.7
Reach4-2203 Bobcat 463 1 2 Crawler Tractors 24 0.4
Reach4-2203 CAT 14 M 1 0 Graders 215 0.4
Reach4-2203 CAT 416 E 1 1 Tractors/Loaders/Backhoes 87 0.4
Reach4-2203 CAT 825, Roller 1 1 Rollers 315 0.4
Reach4-2203 CAT D6LGPDozer 1 2 Crawler Tractors 145 0.4
Reach4-2203 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 1 Excavators 384 0.4
Reach4-2203 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach4-2213 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach4-2213 CAT 14 M 1 1 Graders 215 0.4
Reach4-2213 CAT 320DL, 0.8 cy, 128 hp 1 1 Excavators 128 0.4
Reach4-2213 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach4-2213 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5
Reach4-2213 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach4-2213 CAT D6LGPDozer 1 1 Crawler Tractors 145 0.4
Reach4-2213 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach4-2213 Grout Pump 2 19 Pumps 215 0.7
Reach4-2213 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach4-2213 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
Reach4-2213 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach4-2223 Bobcat 463 1 2 Crawler Tractors 24 0.4
Reach4-2223 CAT 14 M 1 0 Graders 215 0.4
Reach4-2223 CAT 416 E 1 1 Tractors/Loaders/Backhoes 87 0.4
Reach4-2223 CAT 825, Roller 1 1 Rollers 315 0.4
Reach4-2223 CAT D6LGPDozer 1 2 Crawler Tractors 145 0.4
Reach4-2223 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 1 Excavators 384 0.4
Reach4-2223 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach4-2233 Air Compressor 185 cfm 1 2 Air Compressors 80 0.5
Reach4-2233 CAT 12 M 1 0 Graders 158 0.4
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Reach4-2233 CAT 14 M 1 1 Graders 215 0.4
Reach4-2233 CAT 416 E 1 0 Tractors/Loaders/Backhoes 87 0.4
Reach4-2233 CAT 446 D 2 22 Tractors/Loaders/Backhoes 101 0.4
Reach4-2233 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
Reach4-2233 CAT 730 30T, Articulated End Dump 2 22 Off-Highway Trucks 285 0.4
Reach4-2233 CAT 815, Roller 1 0 Rollers 240 0.4
Reach4-2233 CAT 825, Roller 1 1 Rollers 315 0.4
Reach4-2233 CAT 963 D 1 10 Rubber Tired Loaders 160 0.4
Reach4-2233 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach4-2233 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Reach4-2233 CAT D6LGPDozer 1 16 Crawler Tractors 145 0.4
Reach4-2233 CAT IT28H, 10640 LB 1 0 Rubber Tired Loaders 145 0.4
Reach4-2233 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
Reach4-2233 Grout Mixer, 18 Hp 2 17 Cement and Mortar Mixers 18 0.6
Reach4-2233 Grout Pump 2 17 Pumps 215 0.7
Reach4-2233 Grove 15T, SP, RT 2 17 Cranes 100 0.3
Reach4-2233 Grove 50T, SP, RT 1 10 Cranes 240 0.3
Reach4-2233 Grove 90T, SP, RT 1 10 Cranes 275 0.3
Reach4-2233 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
Reach4-2233 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 2 Excavators 384 0.4
Reach4-2233 Light Plant, 4 lite, 1000w, Tower/Mast 1 1 Generator Sets 12 0.7
Reach4-2233 Man 555 150T, 250' Boom 1 10 Cranes 335 0.3
Reach4-2233 Man 555HD, 100T, 210' Boom 1 10 Cranes 335 0.3
Reach4-2233 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach4-2233 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach4-2233 Water Pump, 6" Diesel 1 10 Pumps 60 0.7
Reach4-2233 Water Pump,3" Gas, Diaphragm 1 1 Pumps 2 0.7
Reach4-2253 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach4-2253 CAT 14 M 1 1 Graders 215 0.4
Reach4-2253 CAT 320DL, 0.8 cy, 128 hp 1 1 Excavators 128 0.4
Reach4-2253 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach4-2253 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5
Reach4-2253 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach4-2253 CAT D6LGPDozer 1 1 Crawler Tractors 145 0.4
Reach4-2253 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach4-2253 Grout Pump 2 19 Pumps 215 0.7
Reach4-2253 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach4-2253 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
Reach4-2253 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach4-2273 Air Compressor 185 cfm 1 2 Air Compressors 80 0.5
Reach4-2273 CAT 12 M 1 0 Graders 158 0.4
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Reach4-2273 CAT 14 M 1 1 Graders 215 0.4
Reach4-2273 CAT 416 E 1 0 Tractors/Loaders/Backhoes 87 0.4
Reach4-2273 CAT 446 D 2 22 Tractors/Loaders/Backhoes 101 0.4
Reach4-2273 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
Reach4-2273 CAT 730 30T, Articulated End Dump 2 22 Off-Highway Trucks 285 0.4
Reach4-2273 CAT 815, Roller 1 0 Rollers 240 0.4
Reach4-2273 CAT 825, Roller 1 1 Rollers 315 0.4
Reach4-2273 CAT 963 D 1 10 Rubber Tired Loaders 160 0.4
Reach4-2273 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach4-2273 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Reach4-2273 CAT D6LGPDozer 1 16 Crawler Tractors 145 0.4
Reach4-2273 CAT IT28H, 10640 LB 1 0 Rubber Tired Loaders 145 0.4
Reach4-2273 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
Reach4-2273 Grout Mixer, 18 Hp 2 17 Cement and Mortar Mixers 18 0.6
Reach4-2273 Grout Pump 2 17 Pumps 215 0.7
Reach4-2273 Grove 15T, SP, RT 2 17 Cranes 100 0.3
Reach4-2273 Grove 50T, SP, RT 1 10 Cranes 240 0.3
Reach4-2273 Grove 90T, SP, RT 1 10 Cranes 275 0.3
Reach4-2273 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
Reach4-2273 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 2 Excavators 384 0.4
Reach4-2273 Light Plant, 4 lite, 1000w, Tower/Mast 1 1 Generator Sets 12 0.7
Reach4-2273 Man 555 150T, 250' Boom 1 10 Cranes 335 0.3
Reach4-2273 Man 555HD, 100T, 210' Boom 1 10 Cranes 335 0.3
Reach4-2273 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach4-2273 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach4-2273 Water Pump, 6" Diesel 1 10 Pumps 60 0.7
Reach4-2273 Water Pump,3" Gas, Diaphragm 1 1 Pumps 2 0.7
Reach4-2303 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach4-2303 CAT 14 M 1 0 Graders 215 0.4
Reach4-2303 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach4-2303 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach4-2303 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach4-2303 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach4-2303 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
Reach4-2303 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach4-2303 Grout Pump 2 19 Pumps 215 0.7
Reach4-2303 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach4-2303 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
Reach4-2303 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach4-2313 Bobcat 463 1 2 Crawler Tractors 24 0.4
Reach4-2313 Brush Chipper, 9" Cap., Trailer Mtd. 1 0 Crushing/Proc. Equipment 85 0.8
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Reach4-2313 CAT 14 M 1 2 Graders 215 0.4
Reach4-2313 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach4-2313 CAT 416 E 1 1 Tractors/Loaders/Backhoes 87 0.4
Reach4-2313 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5
Reach4-2313 CAT 631G Scraper, Conventional 1 1 Scrapers 450 0.5
Reach4-2313 CAT 730 30T, Articulated End Dump 1 2 Off-Highway Trucks 285 0.4
Reach4-2313 CAT 815, Roller 1 0 Rollers 240 0.4
Reach4-2313 CAT 825, Roller 1 2 Rollers 315 0.4
Reach4-2313 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach4-2313 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Reach4-2313 CAT D6LGPDozer 1 7 Crawler Tractors 145 0.4
Reach4-2313 CAT D9R, Dozer 1 0 Crawler Tractors 410 0.4
Reach4-2313 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 3 Excavators 384 0.4
Reach4-2313 Light Plant, 4 lite, 1000w, Tower/Mast 1 0 Generator Sets 12 0.7
Reach4-2313 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach4-2323 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach4-2323 CAT 14 M 1 1 Graders 215 0.4
Reach4-2323 CAT 320DL, 0.8 cy, 128 hp 1 1 Excavators 128 0.4
Reach4-2323 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach4-2323 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5
Reach4-2323 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach4-2323 CAT D6LGPDozer 1 1 Crawler Tractors 145 0.4
Reach4-2323 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach4-2323 Grout Pump 2 19 Pumps 215 0.7
Reach4-2323 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach4-2323 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
Reach4-2323 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach4-2343 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach4-2343 CAT 14 M 1 1 Graders 215 0.4
Reach4-2343 CAT 320DL, 0.8 cy, 128 hp 1 1 Excavators 128 0.4
Reach4-2343 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach4-2343 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5
Reach4-2343 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach4-2343 CAT D6LGPDozer 1 1 Crawler Tractors 145 0.4
Reach4-2343 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach4-2343 Grout Pump 2 19 Pumps 215 0.7
Reach4-2343 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach4-2343 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
Reach4-2343 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach4-2373 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach4-2373 CAT 14 M 1 0 Graders 215 0.4
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HP LFCode Equipment Name #/Day Hrs/Day Model Name

Reach4-2373 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach4-2373 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach4-2373 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach4-2373 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach4-2373 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
Reach4-2373 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach4-2373 Grout Pump 2 19 Pumps 215 0.7
Reach4-2373 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach4-2373 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
Reach4-2373 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach4-2383 Bobcat 463 1 2 Crawler Tractors 24 0.4
Reach4-2383 Brush Chipper, 9" Cap., Trailer Mtd. 1 0 Crushing/Proc. Equipment 85 0.8
Reach4-2383 CAT 14 M 1 2 Graders 215 0.4
Reach4-2383 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach4-2383 CAT 416 E 1 1 Tractors/Loaders/Backhoes 87 0.4
Reach4-2383 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5
Reach4-2383 CAT 631G Scraper, Conventional 1 1 Scrapers 450 0.5
Reach4-2383 CAT 730 30T, Articulated End Dump 1 2 Off-Highway Trucks 285 0.4
Reach4-2383 CAT 815, Roller 1 0 Rollers 240 0.4
Reach4-2383 CAT 825, Roller 1 2 Rollers 315 0.4
Reach4-2383 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach4-2383 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Reach4-2383 CAT D6LGPDozer 1 7 Crawler Tractors 145 0.4
Reach4-2383 CAT D9R, Dozer 1 0 Crawler Tractors 410 0.4
Reach4-2383 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 3 Excavators 384 0.4
Reach4-2383 Light Plant, 4 lite, 1000w, Tower/Mast 1 0 Generator Sets 12 0.7
Reach4-2383 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach4-2393 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach4-2393 CAT 14 M 1 1 Graders 215 0.4
Reach4-2393 CAT 320DL, 0.8 cy, 128 hp 1 1 Excavators 128 0.4
Reach4-2393 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach4-2393 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5
Reach4-2393 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach4-2393 CAT D6LGPDozer 1 1 Crawler Tractors 145 0.4
Reach4-2393 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach4-2393 Grout Pump 2 19 Pumps 215 0.7
Reach4-2393 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach4-2393 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
Reach4-2393 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach4-2403 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach4-2403 CAT 14 M 1 1 Graders 215 0.4
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HP LFCode Equipment Name #/Day Hrs/Day Model Name

Reach4-2403 CAT 320DL, 0.8 cy, 128 hp 1 1 Excavators 128 0.4
Reach4-2403 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach4-2403 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5
Reach4-2403 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach4-2403 CAT D6LGPDozer 1 1 Crawler Tractors 145 0.4
Reach4-2403 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach4-2403 Grout Pump 2 19 Pumps 215 0.7
Reach4-2403 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach4-2403 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
Reach4-2403 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach4-1020 40T HYD CRANE DS AV 175 HP 1 8 Cranes 175 0.3
Reach4-1040 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach4-1040 CAT 966 4-1/4 CY 200 HP SOIL 1 23 Rubber Tired Loaders 200 0.4
Reach4-1050 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach4-1060 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach4-1060 Conc Boom Pump Trk Mounted 2 23 Pumps 210 0.7
Reach4-1100 200T CRWL MT 4100 DS  360 HP 7 23 Cranes 360 0.3
Reach4-1100 Conc Boom Pump Trk Mounted 13 23 Pumps 210 0.7
Reach4-1110 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach4-1120 200T CRWL MT 4100 DS  360 HP 1 12 Cranes 360 0.3
Reach4-1130 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach4-1160 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach4-1160 Conc Boom Pump Trk Mounted 2 23 Pumps 210 0.7
Reach4-1170 40T HYD CRANE DS AV 175 HP 1 8 Cranes 175 0.3
Reach4-1190 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach4-1190 CAT 966 4-1/4 CY 200 HP SOIL 1 23 Rubber Tired Loaders 200 0.4
Reach4-1210 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach4-1220 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach4-1220 Conc Boom Pump Trk Mounted 2 23 Pumps 210 0.7
Reach4-1230 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach4-1240 200T CRWL MT 4100 DS  360 HP 1 12 Cranes 360 0.3
Reach4-1250 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach4-1260 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach4-1270 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach4-1270 Conc Boom Pump Trk Mounted 2 23 Pumps 210 0.7
Reach4-1280 200T CRWL MT 4100 DS  360 HP 2 13 Cranes 360 0.3
Reach4-1280 400 Amp Dsl Welder 1 24 Welders 60 0.5
Reach4-1280 CAT 988B  7 CY 375 HP SOIL 1 24 Rubber Tired Loaders 375 0.4
Reach4-1310 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach4-1320 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach4-1320 Conc Boom Pump Trk Mounted 1 24 Pumps 210 0.7
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HP LFCode Equipment Name #/Day Hrs/Day Model Name

Reach4-1330 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach4-1330 815-F Compactor 1 8 Rollers 240 0.4
Reach4-1330 BOBCAT 975 EXC 37 CWT 82 HP 1 17 Crawler Tractors 82 0.4
Reach4-1330 CAT 225 EXC 1 CY 165 HP 1 8 Excavators 165 0.4
Reach4-1330 Conc Boom Pump Trk Mounted 1 3 Pumps 210 0.7
Reach4-1330 HND COMP WHCKR 6-10 HP DSL 1 17 Other construction equipment 10 0.4
Reach4-1340 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach4-1340 815-F Compactor 1 8 Rollers 240 0.4
Reach4-1340 BOBCAT 975 EXC 37 CWT 82 HP 1 17 Crawler Tractors 82 0.4
Reach4-1340 CAT 225 EXC 1 CY 165 HP 1 8 Excavators 165 0.4
Reach4-1340 Conc Boom Pump Trk Mounted 1 3 Pumps 210 0.7
Reach4-1340 HND COMP WHCKR 6-10 HP DSL 1 17 Other construction equipment 10 0.4
Reach4-1390 400 Amp Dsl Welder 1 19 Welders 60 0.5
Reach4-1390 40T HYD CRANE DS AV 175 HP 1 9 Cranes 175 0.3
Reach4-1390 AIR COMP 375-450 CFM DSL 1 9 Air Compressors 135 0.5
Reach4-1390 CAT 930 LDR 2 CY 100 HP 1 9 Rubber Tired Loaders 100 0.4
Reach4-1390 CAT D-8 DZER DSL 335 HP DIRT 1 9 Crawler Tractors 335 0.4
Reach4-1390 400 Amp Dsl Welder 1 19 Welders 60 0.5
Reach4-1390 40T HYD CRANE DS AV 175 HP 1 9 Cranes 175 0.3
Reach4-1390 AIR COMP 375-450 CFM DSL 1 9 Air Compressors 135 0.5
Reach4-1390 CAT 930 LDR 2 CY 100 HP 1 9 Rubber Tired Loaders 100 0.4
Reach4-1390 CAT D-8 DZER DSL 335 HP DIRT 1 9 Crawler Tractors 335 0.4
Reach4-1650 200T CRWL MT 4100 DS  360 HP 1 3 Cranes 360 0.3
Reach4-1650 400 Amp Dsl Welder 1 24 Welders 60 0.5
Reach4-1650 40T HYD CRANE DS AV 175 HP 1 3 Cranes 175 0.3
Reach4-1650 CAT 225 EXC 1 CY 165 HP 1 3 Excavators 165 0.4
Reach4-1650 CAT 930 LDR 2 CY 100 HP 1 3 Rubber Tired Loaders 100 0.4
Reach4-1650 CAT 988B  7 CY 375 HP SOIL 1 3 Rubber Tired Loaders 375 0.4
Reach4-1650 CAT D-8 DZER DSL 335 HP DIRT 1 3 Crawler Tractors 335 0.4
Reach4-1660 200T CRWL MT 4100 DS  360 HP 1 3 Cranes 360 0.3
Reach4-1660 400 Amp Dsl Welder 1 24 Welders 60 0.5
Reach4-1660 40T HYD CRANE DS AV 175 HP 1 3 Cranes 175 0.3
Reach4-1660 CAT 225 EXC 1 CY 165 HP 1 3 Excavators 165 0.4
Reach4-1660 CAT 930 LDR 2 CY 100 HP 1 3 Rubber Tired Loaders 100 0.4
Reach4-1660 CAT 988B  7 CY 375 HP SOIL 1 3 Rubber Tired Loaders 375 0.4
Reach4-1660 CAT D-8 DZER DSL 335 HP DIRT 1 3 Crawler Tractors 335 0.4
Reach4-1880 200T CRWL MT 4100 DS  360 HP 2 13 Cranes 360 0.3
Reach4-1880 400 Amp Dsl Welder 1 24 Welders 60 0.5
Reach4-1880 CAT 988B  7 CY 375 HP SOIL 1 24 Rubber Tired Loaders 375 0.4
Reach4-1890 200T CRWL MT 4100 DS  360 HP 2 16 Cranes 360 0.3
Reach4-1890 400 Amp Dsl Welder 2 16 Welders 60 0.5



Table 22B-2. Equipment

HP LFCode Equipment Name #/Day Hrs/Day Model Name

Reach4-1890 BOBCAT 975 EXC 37 CWT 82 HP 1 11 Crawler Tractors 82 0.4
Reach4-1890 CAT 910 LDR 1-1/4 CY 65 HP 1 11 Rubber Tired Loaders 65 0.4
Reach4-1890 CAT 966 4-1/4 CY 200 HP SOIL 2 16 Rubber Tired Loaders 200 0.4
Reach4-2010 815-F Compactor 2 13 Rollers 240 0.4
Reach4-2010 CAT 14G GRADER 14' 200 HP DS 1 13 Graders 200 0.4
Reach4-2010 CAT 988B  7 CY 375 HP SOIL 1 13 Rubber Tired Loaders 375 0.4
Reach4-2010 CAT D-8 DZER DSL 335 HP DIRT 1 13 Crawler Tractors 335 0.4
Reach4-2030 200T CRWL MT 4100 DS  360 HP 1 6 Cranes 360 0.3
Reach4-2030 CAT 988B  7 CY 375 HP SOIL 1 6 Rubber Tired Loaders 375 0.4
Reach4-2040 40T HYD CRANE DS AV 175 HP 1 8 Cranes 175 0.3
Reach4-2040 CAT 966 4-1/4 CY 200 HP SOIL 1 8 Rubber Tired Loaders 200 0.4
Reach4-2053 200T CRWL MT 4100 DS  360 HP 1 22 Cranes 360 0.3
Reach4-2053 40T HYD CRANE DS AV 175 HP 1 2 Cranes 175 0.3
Reach4-2053 CAT 966 4-1/4 CY 200 HP SOIL 1 22 Rubber Tired Loaders 200 0.4
Reach4-2063 200T CRWL MT 4100 DS  360 HP 1 22 Cranes 360 0.3
Reach4-2063 Conc Boom Pump Trk Mounted 1 7 Pumps 210 0.7
Reach4-2073 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach4-2073 815-F Compactor 1 23 Rollers 240 0.4
Reach4-2073 BOBCAT 975 EXC 37 CWT 82 HP 2 20 Crawler Tractors 82 0.4
Reach4-2073 CAT 225 EXC 1 CY 165 HP 1 23 Excavators 165 0.4
Reach4-2073 Conc Boom Pump Trk Mounted 1 2 Pumps 210 0.7
Reach4-2073 HND COMP WHCKR 6-10 HP DSL 2 20 Other construction equipment 10 0.4
Reach4-2083 200T CRWL MT 4100 DS  360 HP 1 22 Cranes 360 0.3
Reach4-2083 40T HYD CRANE DS AV 175 HP 1 2 Cranes 175 0.3
Reach4-2083 CAT 966 4-1/4 CY 200 HP SOIL 1 22 Rubber Tired Loaders 200 0.4
Reach4-2093 200T CRWL MT 4100 DS  360 HP 1 22 Cranes 360 0.3
Reach4-2093 Conc Boom Pump Trk Mounted 1 7 Pumps 210 0.7
Reach4-2110 200T CRWL MT 4100 DS  360 HP 2 16 Cranes 360 0.3
Reach4-2110 400 Amp Dsl Welder 2 16 Welders 60 0.5
Reach4-2110 BOBCAT 975 EXC 37 CWT 82 HP 1 11 Crawler Tractors 82 0.4
Reach4-2110 CAT 910 LDR 1-1/4 CY 65 HP 1 11 Rubber Tired Loaders 65 0.4
Reach4-2110 CAT 966 4-1/4 CY 200 HP SOIL 2 16 Rubber Tired Loaders 200 0.4
Reach4-2193 200T CRWL MT 4100 DS  360 HP 1 22 Cranes 360 0.3
Reach4-2193 815-F Compactor 1 20 Rollers 240 0.4
Reach4-2193 BOBCAT 975 EXC 37 CWT 82 HP 2 17 Crawler Tractors 82 0.4
Reach4-2193 CAT 225 EXC 1 CY 165 HP 1 20 Excavators 165 0.4
Reach4-2193 Conc Boom Pump Trk Mounted 1 3 Pumps 210 0.7
Reach4-2193 HND COMP WHCKR 6-10 HP DSL 2 17 Other construction equipment 10 0.4
Reach4-2243 200T CRWL MT 4100 DS  360 HP 1 21 Cranes 360 0.3
Reach4-2243 40T HYD CRANE DS AV 175 HP 1 2 Cranes 175 0.3
Reach4-2243 CAT 966 4-1/4 CY 200 HP SOIL 1 21 Rubber Tired Loaders 200 0.4
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Reach4-2263 200T CRWL MT 4100 DS  360 HP 1 21 Cranes 360 0.3
Reach4-2263 Conc Boom Pump Trk Mounted 1 7 Pumps 210 0.7
Reach4-2283 200T CRWL MT 4100 DS  360 HP 1 22 Cranes 360 0.3
Reach4-2283 815-F Compactor 1 20 Rollers 240 0.4
Reach4-2283 BOBCAT 975 EXC 37 CWT 82 HP 2 17 Crawler Tractors 82 0.4
Reach4-2283 CAT 225 EXC 1 CY 165 HP 1 20 Excavators 165 0.4
Reach4-2283 Conc Boom Pump Trk Mounted 1 3 Pumps 210 0.7
Reach4-2283 HND COMP WHCKR 6-10 HP DSL 2 17 Other construction equipment 10 0.4
Reach4-2293 200T CRWL MT 4100 DS  360 HP 1 21 Cranes 360 0.3
Reach4-2293 40T HYD CRANE DS AV 175 HP 1 2 Cranes 175 0.3
Reach4-2293 CAT 966 4-1/4 CY 200 HP SOIL 1 21 Rubber Tired Loaders 200 0.4
Reach4-2333 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach4-2333 815-F Compactor 1 7 Rollers 240 0.4
Reach4-2333 BOBCAT 975 EXC 37 CWT 82 HP 1 15 Crawler Tractors 82 0.4
Reach4-2333 CAT 225 EXC 1 CY 165 HP 1 7 Excavators 165 0.4
Reach4-2333 Conc Boom Pump Trk Mounted 1 3 Pumps 210 0.7
Reach4-2333 HND COMP WHCKR 6-10 HP DSL 1 15 Other construction equipment 10 0.4
Reach4-2353 200T CRWL MT 4100 DS  360 HP 1 21 Cranes 360 0.3
Reach4-2353 Conc Boom Pump Trk Mounted 1 7 Pumps 210 0.7
Reach4-2363 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach4-2363 815-F Compactor 1 23 Rollers 240 0.4
Reach4-2363 BOBCAT 975 EXC 37 CWT 82 HP 2 20 Crawler Tractors 82 0.4
Reach4-2363 CAT 225 EXC 1 CY 165 HP 1 23 Excavators 165 0.4
Reach4-2363 Conc Boom Pump Trk Mounted 1 2 Pumps 210 0.7
Reach4-2363 HND COMP WHCKR 6-10 HP DSL 2 20 Other construction equipment 10 0.4
Reach4-2413 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach4-2413 815-F Compactor 1 7 Rollers 240 0.4
Reach4-2413 BOBCAT 975 EXC 37 CWT 82 HP 1 15 Crawler Tractors 82 0.4
Reach4-2413 CAT 225 EXC 1 CY 165 HP 1 7 Excavators 165 0.4
Reach4-2413 Conc Boom Pump Trk Mounted 1 3 Pumps 210 0.7
Reach4-2413 HND COMP WHCKR 6-10 HP DSL 1 15 Other construction equipment 10 0.4
Reach5-1005 CAT 12 M 1 1 Graders 158 0.4
Reach5-1005 CAT 416 E 1 2 Tractors/Loaders/Backhoes 87 0.4
Reach5-1005 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach5-1012 CAT 12 M 1 0 Graders 158 0.4
Reach5-1012 CAT 14 M 1 0 Graders 215 0.4
Reach5-1012 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach5-1012 CAT 416 E 1 0 Tractors/Loaders/Backhoes 87 0.4
Reach5-1012 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach5-1012 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
Reach5-1012 CAT 730 30T, Articulated End Dump 1 0 Off-Highway Trucks 285 0.4
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Reach5-1012 CAT 815, Roller 1 0 Rollers 240 0.4
Reach5-1012 CAT 825, Roller 1 0 Rollers 315 0.4
Reach5-1012 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach5-1012 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Reach5-1012 CAT D6LGPDozer 1 1 Crawler Tractors 145 0.4
Reach5-1012 CAT IT28H, 10640 LB 1 0 Rubber Tired Loaders 145 0.4
Reach5-1012 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
Reach5-1012 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
Reach5-1012 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 0 Excavators 384 0.4
Reach5-1012 Light Plant, 4 lite, 1000w, Tower/Mast 1 0 Generator Sets 12 0.7
Reach5-1012 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach5-1012 Water Pump, 6" Diesel 1 0 Pumps 60 0.7
Reach5-1012 Water Pump,3" Gas, Diaphragm 1 0 Pumps 2 0.7
Reach5-1015 Air Compressor 185 cfm 1 3 Air Compressors 80 0.5
Reach5-1015 CAT 12 M 1 0 Graders 158 0.4
Reach5-1015 CAT 14 M 1 2 Graders 215 0.4
Reach5-1015 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach5-1015 CAT 416 E 1 0 Tractors/Loaders/Backhoes 87 0.4
Reach5-1015 CAT 446 D 3 19 Tractors/Loaders/Backhoes 101 0.4
Reach5-1015 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach5-1015 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
Reach5-1015 CAT 730 30T, Articulated End Dump 4 19 Off-Highway Trucks 285 0.4
Reach5-1015 CAT 815, Roller 1 0 Rollers 240 0.4
Reach5-1015 CAT 825, Roller 1 1 Rollers 315 0.4
Reach5-1015 CAT 963 D 1 18 Rubber Tired Loaders 160 0.4
Reach5-1015 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach5-1015 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Reach5-1015 CAT D6LGPDozer 2 12 Crawler Tractors 145 0.4
Reach5-1015 CAT IT28H, 10640 LB 1 0 Rubber Tired Loaders 145 0.4
Reach5-1015 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
Reach5-1015 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach5-1015 Grout Pump 2 19 Pumps 215 0.7
Reach5-1015 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach5-1015 Grove 50T, SP, RT 1 17 Cranes 240 0.3
Reach5-1015 Grove 90T, SP, RT 1 18 Cranes 275 0.3
Reach5-1015 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
Reach5-1015 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 2 Excavators 384 0.4
Reach5-1015 Light Plant, 4 lite, 1000w, Tower/Mast 1 0 Generator Sets 12 0.7
Reach5-1015 Man 555 150T, 250' Boom 1 18 Cranes 335 0.3
Reach5-1015 Man 555HD, 100T, 210' Boom 1 18 Cranes 335 0.3
Reach5-1015 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
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Reach5-1015 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach5-1015 Water Pump, 6" Diesel 1 19 Pumps 60 0.7
Reach5-1015 Water Pump,3" Gas, Diaphragm 1 1 Pumps 2 0.7
Reach5-1025 Air Compressor 185 cfm 1 3 Air Compressors 80 0.5
Reach5-1025 CAT 12 M 1 0 Graders 158 0.4
Reach5-1025 CAT 14 M 1 2 Graders 215 0.4
Reach5-1025 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach5-1025 CAT 416 E 1 0 Tractors/Loaders/Backhoes 87 0.4
Reach5-1025 CAT 446 D 3 19 Tractors/Loaders/Backhoes 101 0.4
Reach5-1025 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach5-1025 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
Reach5-1025 CAT 730 30T, Articulated End Dump 4 19 Off-Highway Trucks 285 0.4
Reach5-1025 CAT 815, Roller 1 0 Rollers 240 0.4
Reach5-1025 CAT 825, Roller 1 1 Rollers 315 0.4
Reach5-1025 CAT 963 D 1 18 Rubber Tired Loaders 160 0.4
Reach5-1025 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach5-1025 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Reach5-1025 CAT D6LGPDozer 2 12 Crawler Tractors 145 0.4
Reach5-1025 CAT IT28H, 10640 LB 1 0 Rubber Tired Loaders 145 0.4
Reach5-1025 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
Reach5-1025 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach5-1025 Grout Pump 2 19 Pumps 215 0.7
Reach5-1025 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach5-1025 Grove 50T, SP, RT 1 17 Cranes 240 0.3
Reach5-1025 Grove 90T, SP, RT 1 18 Cranes 275 0.3
Reach5-1025 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
Reach5-1025 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 2 Excavators 384 0.4
Reach5-1025 Light Plant, 4 lite, 1000w, Tower/Mast 1 0 Generator Sets 12 0.7
Reach5-1025 Man 555 150T, 250' Boom 1 18 Cranes 335 0.3
Reach5-1025 Man 555HD, 100T, 210' Boom 1 18 Cranes 335 0.3
Reach5-1025 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach5-1025 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach5-1025 Water Pump, 6" Diesel 1 19 Pumps 60 0.7
Reach5-1025 Water Pump,3" Gas, Diaphragm 1 1 Pumps 2 0.7
Reach5-1190 CAT 12 M 1 0 Graders 158 0.4
Reach5-1190 CAT 14 M 1 0 Graders 215 0.4
Reach5-1190 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach5-1190 CAT 416 E 1 0 Tractors/Loaders/Backhoes 87 0.4
Reach5-1190 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach5-1190 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
Reach5-1190 CAT 730 30T, Articulated End Dump 1 0 Off-Highway Trucks 285 0.4
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Reach5-1190 CAT 815, Roller 1 0 Rollers 240 0.4
Reach5-1190 CAT 825, Roller 1 0 Rollers 315 0.4
Reach5-1190 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach5-1190 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Reach5-1190 CAT D6LGPDozer 1 1 Crawler Tractors 145 0.4
Reach5-1190 CAT IT28H, 10640 LB 1 0 Rubber Tired Loaders 145 0.4
Reach5-1190 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
Reach5-1190 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
Reach5-1190 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 0 Excavators 384 0.4
Reach5-1190 Light Plant, 4 lite, 1000w, Tower/Mast 1 0 Generator Sets 12 0.7
Reach5-1190 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach5-1190 Water Pump, 6" Diesel 1 0 Pumps 60 0.7
Reach5-1190 Water Pump,3" Gas, Diaphragm 1 0 Pumps 2 0.7
Reach5-2020 400A Diesel Welder, Trailer Mounted 1 1 Welders 48 0.5
Reach5-2020 Bobcat 463 1 3 Crawler Tractors 24 0.4
Reach5-2020 CAT 960 H 1 8 Rubber Tired Loaders 211 0.4
Reach5-2020 Portable, 500 Kw, Diesel 1 3 Generator Sets 713 0.7
Reach5-2033 CAT 14 M 1 0 Graders 215 0.4
Reach5-2033 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach5-2033 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach5-2033 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach5-2033 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach5-2033 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
Reach5-2033 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach5-2033 Grout Pump 2 19 Pumps 215 0.7
Reach5-2033 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach5-2033 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach5-2043 Air Compressor 185 cfm 1 3 Air Compressors 80 0.5
Reach5-2043 CAT 12 M 1 0 Graders 158 0.4
Reach5-2043 CAT 14 M 1 1 Graders 215 0.4
Reach5-2043 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach5-2043 CAT 446 D 2 22 Tractors/Loaders/Backhoes 101 0.4
Reach5-2043 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach5-2043 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
Reach5-2043 CAT 730 30T, Articulated End Dump 2 22 Off-Highway Trucks 285 0.4
Reach5-2043 CAT 825, Roller 1 1 Rollers 315 0.4
Reach5-2043 CAT 963 D 1 10 Rubber Tired Loaders 160 0.4
Reach5-2043 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach5-2043 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Reach5-2043 CAT D6LGPDozer 1 15 Crawler Tractors 145 0.4
Reach5-2043 CAT IT28H, 10640 LB 1 0 Rubber Tired Loaders 145 0.4
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Reach5-2043 Grout Mixer, 18 Hp 2 17 Cement and Mortar Mixers 18 0.6
Reach5-2043 Grout Pump 2 17 Pumps 215 0.7
Reach5-2043 Grove 15T, SP, RT 2 17 Cranes 100 0.3
Reach5-2043 Grove 50T, SP, RT 1 10 Cranes 240 0.3
Reach5-2043 Grove 90T, SP, RT 1 10 Cranes 275 0.3
Reach5-2043 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
Reach5-2043 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 2 Excavators 384 0.4
Reach5-2043 Man 555 150T, 250' Boom 1 10 Cranes 335 0.3
Reach5-2043 Man 555HD, 100T, 210' Boom 1 10 Cranes 335 0.3
Reach5-2043 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach5-2043 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach5-2043 Water Pump, 6" Diesel 1 10 Pumps 60 0.7
Reach5-2043 Water Pump,3" Gas, Diaphragm 1 1 Pumps 2 0.7
Reach5-2050 400A Diesel Welder, Trailer Mounted 1 0 Welders 48 0.5
Reach5-2050 Air Compressor 185 cfm 1 2 Air Compressors 80 0.5
Reach5-2050 CAT 14 M 1 0 Graders 215 0.4
Reach5-2050 CAT 446 D 1 0 Tractors/Loaders/Backhoes 101 0.4
Reach5-2050 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach5-2050 CAT 730 30T, Articulated End Dump 1 0 Off-Highway Trucks 285 0.4
Reach5-2050 CAT 950 H 1 0 Rubber Tired Loaders 197 0.4
Reach5-2050 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach5-2050 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Reach5-2050 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
Reach5-2050 Compactor, 23"w x 14.6" dia 1 0 Plate Compactors 8 0.4
Reach5-2050 Grove 30T, SP, RT 1 0 Cranes 160 0.3
Reach5-2050 Grove 50T, SP, RT 1 0 Cranes 240 0.3
Reach5-2050 Grove 90T, SP, RT 1 1 Cranes 275 0.3
Reach5-2050 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach5-2050 Portable, 75 Kw, Diesel 1 0 Generator Sets 107 0.7
Reach5-2050 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach5-2060 CAT 12 M 1 0 Graders 158 0.4
Reach5-2060 CAT 14 M 2 8 Graders 215 0.4
Reach5-2060 CAT 390 MASS EXC 2 7 Excavators 523 0.4
Reach5-2060 CAT 631G Scraper, Conventional 3 9 Scrapers 450 0.5
Reach5-2060 CAT 825, Roller 2 7 Rollers 315 0.4
Reach5-2060 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach5-2060 CAT D3 LGP, Dozer 1 7 Crawler Tractors 70 0.4
Reach5-2060 CAT D6LGPDozer 5 10 Crawler Tractors 145 0.4
Reach5-2060 CAT D9R, Dozer 1 8 Crawler Tractors 410 0.4
Reach5-2060 CAT IT28H, 10640 LB 1 5 Rubber Tired Loaders 145 0.4
Reach5-2060 CAT735, 35T, Articulated End Dump 1 5 Off-Highway Trucks 355 0.4
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Reach5-2060 CAT773, 57.7T, End Dump 5 8 Off-Highway Trucks 650 0.4
Reach5-2060 Klein 8 mgal w/ CAT 631 Tractor 1 3 Scrapers 450 0.5
Reach5-2060 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 3 Excavators 384 0.4
Reach5-2060 Light Plant, 4 lite, 1000w, Tower/Mast 7 10 Generator Sets 12 0.7
Reach5-2060 Water Pump, 4" Diesel 1 3 Pumps 16 0.7
Reach5-2060 Water Pump,3" Gas, Diaphragm 4 9 Pumps 2 0.7
Reach5-2070 Bobcat 463 2 8 Crawler Tractors 24 0.4
Reach5-2070 CAT 14 M 2 6 Graders 215 0.4
Reach5-2070 CAT 416 E 1 8 Tractors/Loaders/Backhoes 87 0.4
Reach5-2070 CAT 631G Scraper, Conventional 13 10 Scrapers 450 0.5
Reach5-2070 CAT 815, Roller 3 8 Rollers 240 0.4
Reach5-2070 CAT D6LGPDozer 3 8 Crawler Tractors 145 0.4
Reach5-2070 CAT D9R, Dozer 3 8 Crawler Tractors 410 0.4
Reach5-2083 CAT 14 M 1 0 Graders 215 0.4
Reach5-2083 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach5-2083 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach5-2083 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach5-2083 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach5-2083 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
Reach5-2083 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach5-2083 Grout Pump 2 19 Pumps 215 0.7
Reach5-2083 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach5-2083 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach5-2093 Air Compressor 185 cfm 1 3 Air Compressors 80 0.5
Reach5-2093 CAT 12 M 1 0 Graders 158 0.4
Reach5-2093 CAT 14 M 1 1 Graders 215 0.4
Reach5-2093 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach5-2093 CAT 446 D 2 22 Tractors/Loaders/Backhoes 101 0.4
Reach5-2093 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach5-2093 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
Reach5-2093 CAT 730 30T, Articulated End Dump 2 22 Off-Highway Trucks 285 0.4
Reach5-2093 CAT 825, Roller 1 1 Rollers 315 0.4
Reach5-2093 CAT 963 D 1 10 Rubber Tired Loaders 160 0.4
Reach5-2093 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach5-2093 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Reach5-2093 CAT D6LGPDozer 1 15 Crawler Tractors 145 0.4
Reach5-2093 CAT IT28H, 10640 LB 1 0 Rubber Tired Loaders 145 0.4
Reach5-2093 Grout Mixer, 18 Hp 2 17 Cement and Mortar Mixers 18 0.6
Reach5-2093 Grout Pump 2 17 Pumps 215 0.7
Reach5-2093 Grove 15T, SP, RT 2 17 Cranes 100 0.3
Reach5-2093 Grove 50T, SP, RT 1 10 Cranes 240 0.3



Table 22B-2. Equipment

HP LFCode Equipment Name #/Day Hrs/Day Model Name

Reach5-2093 Grove 90T, SP, RT 1 10 Cranes 275 0.3
Reach5-2093 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
Reach5-2093 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 2 Excavators 384 0.4
Reach5-2093 Man 555 150T, 250' Boom 1 10 Cranes 335 0.3
Reach5-2093 Man 555HD, 100T, 210' Boom 1 10 Cranes 335 0.3
Reach5-2093 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach5-2093 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach5-2093 Water Pump, 6" Diesel 1 10 Pumps 60 0.7
Reach5-2093 Water Pump,3" Gas, Diaphragm 1 1 Pumps 2 0.7
Reach5-2113 Bobcat 463 1 9 Crawler Tractors 24 0.4
Reach5-2113 CAT 14 M 1 1 Graders 215 0.4
Reach5-2113 CAT 416 E 1 5 Tractors/Loaders/Backhoes 87 0.4
Reach5-2113 CAT 825, Roller 1 3 Rollers 315 0.4
Reach5-2113 CAT D6LGPDozer 1 5 Crawler Tractors 145 0.4
Reach5-2113 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 3 Excavators 384 0.4
Reach5-2113 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach5-2133 Bobcat 463 1 9 Crawler Tractors 24 0.4
Reach5-2133 CAT 14 M 1 1 Graders 215 0.4
Reach5-2133 CAT 416 E 1 5 Tractors/Loaders/Backhoes 87 0.4
Reach5-2133 CAT 825, Roller 1 3 Rollers 315 0.4
Reach5-2133 CAT D6LGPDozer 1 5 Crawler Tractors 145 0.4
Reach5-2133 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 3 Excavators 384 0.4
Reach5-2133 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach5-2213 CAT 14 M 1 0 Graders 215 0.4
Reach5-2213 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach5-2213 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach5-2213 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach5-2213 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach5-2213 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
Reach5-2213 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach5-2213 Grout Pump 2 19 Pumps 215 0.7
Reach5-2213 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach5-2213 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach5-2223 CAT 14 M 1 0 Graders 215 0.4
Reach5-2223 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach5-2223 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach5-2223 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach5-2223 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach5-2223 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
Reach5-2223 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach5-2223 Grout Pump 2 19 Pumps 215 0.7
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Reach5-2223 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach5-2223 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach5-2233 CAT 14 M 1 0 Graders 215 0.4
Reach5-2233 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach5-2233 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach5-2233 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach5-2233 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach5-2233 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
Reach5-2233 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach5-2233 Grout Pump 2 19 Pumps 215 0.7
Reach5-2233 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach5-2233 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach5-2243 CAT 14 M 1 0 Graders 215 0.4
Reach5-2243 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach5-2243 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach5-2243 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach5-2243 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach5-2243 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
Reach5-2243 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach5-2243 Grout Pump 2 19 Pumps 215 0.7
Reach5-2243 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach5-2243 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach5-1030 40T HYD CRANE DS AV 175 HP 1 8 Cranes 175 0.3
Reach5-1040 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach5-1040 CAT 966 4-1/4 CY 200 HP SOIL 1 24 Rubber Tired Loaders 200 0.4
Reach5-1050 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach5-1060 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach5-1060 Conc Boom Pump Trk Mounted 2 23 Pumps 210 0.7
Reach5-1100 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach5-1100 Conc Boom Pump Trk Mounted 1 24 Pumps 210 0.7
Reach5-1110 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach5-1120 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach5-1130 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach5-1160 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach5-1160 Conc Boom Pump Trk Mounted 2 23 Pumps 210 0.7
Reach5-1280 200T CRWL MT 4100 DS  360 HP 2 13 Cranes 360 0.3
Reach5-1280 400 Amp Dsl Welder 1 24 Welders 60 0.5
Reach5-1280 CAT 988B  7 CY 375 HP SOIL 1 24 Rubber Tired Loaders 375 0.4
Reach5-1310 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach5-1390 400 Amp Dsl Welder 1 19 Welders 60 0.5
Reach5-1390 40T HYD CRANE DS AV 175 HP 1 9 Cranes 175 0.3
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Reach5-1390 AIR COMP 375-450 CFM DSL 1 9 Air Compressors 135 0.5
Reach5-1390 CAT 930 LDR 2 CY 100 HP 1 9 Rubber Tired Loaders 100 0.4
Reach5-1390 CAT D-8 DZER DSL 335 HP DIRT 1 9 Crawler Tractors 335 0.4
Reach5-1660 200 Ton Crane w/operaton 1 1 Cranes 360 0.3
Reach5-1660 200T CRWL MT 4100 DS  360 HP 1 2 Cranes 360 0.3
Reach5-1660 400 Amp Dsl Welder 1 22 Welders 60 0.5
Reach5-1660 40T HYD CRANE DS AV 175 HP 1 2 Cranes 175 0.3
Reach5-1660 CAT 225 EXC 1 CY 165 HP 1 2 Excavators 165 0.4
Reach5-1660 CAT 930 LDR 2 CY 100 HP 1 2 Rubber Tired Loaders 100 0.4
Reach5-1660 CAT 988B  7 CY 375 HP SOIL 1 2 Rubber Tired Loaders 375 0.4
Reach5-1660 CAT D-8 DZER DSL 335 HP DIRT 1 2 Crawler Tractors 335 0.4
Reach5-2010 815-F Compactor 2 15 Rollers 240 0.4
Reach5-2010 CAT 14G GRADER 14' 200 HP DS 1 15 Graders 200 0.4
Reach5-2010 CAT 988B  7 CY 375 HP SOIL 1 15 Rubber Tired Loaders 375 0.4
Reach5-2010 CAT D-8 DZER DSL 335 HP DIRT 1 15 Crawler Tractors 335 0.4
Reach5-2040 200T CRWL MT 4100 DS  360 HP 1 7 Cranes 360 0.3
Reach5-2040 40T HYD CRANE DS AV 175 HP 1 10 Cranes 175 0.3
Reach5-2040 CAT 966 4-1/4 CY 200 HP SOIL 1 10 Rubber Tired Loaders 200 0.4
Reach5-2040 CAT 988B  7 CY 375 HP SOIL 1 7 Rubber Tired Loaders 375 0.4
Reach5-2053 200T CRWL MT 4100 DS  360 HP 1 21 Cranes 360 0.3
Reach5-2053 40T HYD CRANE DS AV 175 HP 1 3 Cranes 175 0.3
Reach5-2053 CAT 966 4-1/4 CY 200 HP SOIL 1 21 Rubber Tired Loaders 200 0.4
Reach5-2063 200T CRWL MT 4100 DS  360 HP 1 22 Cranes 360 0.3
Reach5-2063 Conc Boom Pump Trk Mounted 1 8 Pumps 210 0.7
Reach5-2073 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach5-2073 815-F Compactor 1 22 Rollers 240 0.4
Reach5-2073 BOBCAT 975 EXC 37 CWT 82 HP 2 18 Crawler Tractors 82 0.4
Reach5-2073 CAT 225 EXC 1 CY 165 HP 1 22 Excavators 165 0.4
Reach5-2073 Conc Boom Pump Trk Mounted 1 2 Pumps 210 0.7
Reach5-2073 HND COMP WHCKR 6-10 HP DSL 2 18 Other construction equipment 10 0.4
Reach5-2110 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach5-2110 400 Amp Dsl Welder 1 24 Welders 60 0.5
Reach5-2110 BOBCAT 975 EXC 37 CWT 82 HP 1 11 Crawler Tractors 82 0.4
Reach5-2110 CAT 910 LDR 1-1/4 CY 65 HP 1 11 Rubber Tired Loaders 65 0.4
Reach5-2110 CAT 966 4-1/4 CY 200 HP SOIL 1 24 Rubber Tired Loaders 200 0.4
Reach5-1140 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach5-1150 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach5-1170 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach5-1180 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach5-1180 Conc Boom Pump Trk Mounted 2 23 Pumps 210 0.7
Reach5-1190 40T HYD CRANE DS AV 175 HP 1 9 Cranes 175 0.3
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Reach5-1190 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach5-1190 40T HYD CRANE DS AV 175 HP 1 1 Cranes 175 0.3
Reach5-1190 CAT 966 4-1/4 CY 200 HP SOIL 1 24 Rubber Tired Loaders 200 0.4
Reach5-1320 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach5-1650 200 Ton Crane w/operaton 1 1 Cranes 360 0.3
Reach5-1650 200T CRWL MT 4100 DS  360 HP 1 2 Cranes 360 0.3
Reach5-1650 400 Amp Dsl Welder 1 22 Welders 60 0.5
Reach5-1650 40T HYD CRANE DS AV 175 HP 1 2 Cranes 175 0.3
Reach5-1650 CAT 225 EXC 1 CY 165 HP 1 2 Excavators 165 0.4
Reach5-1650 CAT 930 LDR 2 CY 100 HP 1 2 Rubber Tired Loaders 100 0.4
Reach5-1650 CAT 988B  7 CY 375 HP SOIL 1 2 Rubber Tired Loaders 375 0.4
Reach5-1650 CAT D-8 DZER DSL 335 HP DIRT 1 2 Crawler Tractors 335 0.4
Reach5-1880 200T CRWL MT 4100 DS  360 HP 2 13 Cranes 360 0.3
Reach5-1880 400 Amp Dsl Welder 1 24 Welders 60 0.5
Reach5-1880 CAT 988B  7 CY 375 HP SOIL 1 24 Rubber Tired Loaders 375 0.4
Reach5-1890 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach5-1890 400 Amp Dsl Welder 1 24 Welders 60 0.5
Reach5-1890 BOBCAT 975 EXC 37 CWT 82 HP 1 11 Crawler Tractors 82 0.4
Reach5-1890 CAT 910 LDR 1-1/4 CY 65 HP 1 11 Rubber Tired Loaders 65 0.4
Reach5-1890 CAT 966 4-1/4 CY 200 HP SOIL 1 24 Rubber Tired Loaders 200 0.4
Reach5-2103 200T CRWL MT 4100 DS  360 HP 1 21 Cranes 360 0.3
Reach5-2103 40T HYD CRANE DS AV 175 HP 1 3 Cranes 175 0.3
Reach5-2103 CAT 966 4-1/4 CY 200 HP SOIL 1 21 Rubber Tired Loaders 200 0.4
Reach5-2123 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach5-2123 815-F Compactor 1 22 Rollers 240 0.4
Reach5-2123 BOBCAT 975 EXC 37 CWT 82 HP 2 18 Crawler Tractors 82 0.4
Reach5-2123 CAT 225 EXC 1 CY 165 HP 1 22 Excavators 165 0.4
Reach5-2123 Conc Boom Pump Trk Mounted 1 2 Pumps 210 0.7
Reach5-2123 HND COMP WHCKR 6-10 HP DSL 2 18 Other construction equipment 10 0.4
Reach5-2253 200T CRWL MT 4100 DS  360 HP 1 22 Cranes 360 0.3
Reach5-2253 Conc Boom Pump Trk Mounted 1 8 Pumps 210 0.7
Reach6-1005 CAT 12 M 1 1 Graders 158 0.4
Reach6-1005 CAT 416 E 1 2 Tractors/Loaders/Backhoes 87 0.4
Reach6-1005 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach6-1020 Air Compressor 185 cfm 1 20 Air Compressors 80 0.5
Reach6-1020 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 10 Cranes 66 0.3
Reach6-1030 CAT 446 D 1 24 Tractors/Loaders/Backhoes 101 0.4
Reach6-1030 CAT 730 30T, Articulated End Dump 2 24 Off-Highway Trucks 285 0.4
Reach6-1030 CAT 963 D 1 24 Rubber Tired Loaders 160 0.4
Reach6-1030 CAT D6LGPDozer 1 24 Crawler Tractors 145 0.4
Reach6-1030 Grove 50T, SP, RT 1 7 Cranes 240 0.3



Table 22B-2. Equipment

HP LFCode Equipment Name #/Day Hrs/Day Model Name

Reach6-1030 Grove 90T, SP, RT 1 24 Cranes 275 0.3
Reach6-1030 Man 555 150T, 250' Boom 1 13 Cranes 335 0.3
Reach6-1030 Man 555HD, 100T, 210' Boom 1 24 Cranes 335 0.3
Reach6-1030 Water Pump, 6" Diesel 1 24 Pumps 60 0.7
Reach6-1090 Air Compressor 185 cfm 1 2 Air Compressors 80 0.5
Reach6-1090 CAT 12 M 1 0 Graders 158 0.4
Reach6-1090 CAT 14 M 1 0 Graders 215 0.4
Reach6-1090 CAT 446 D 2 13 Tractors/Loaders/Backhoes 101 0.4
Reach6-1090 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
Reach6-1090 CAT 730 30T, Articulated End Dump 2 21 Off-Highway Trucks 285 0.4
Reach6-1090 CAT 825, Roller 1 0 Rollers 315 0.4
Reach6-1090 CAT 963 D 1 10 Rubber Tired Loaders 160 0.4
Reach6-1090 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach6-1090 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Reach6-1090 CAT D6LGPDozer 1 13 Crawler Tractors 145 0.4
Reach6-1090 Grout Mixer, 18 Hp 1 17 Cement and Mortar Mixers 18 0.6
Reach6-1090 Grout Pump 1 17 Pumps 215 0.7
Reach6-1090 Grove 15T, SP, RT 1 17 Cranes 100 0.3
Reach6-1090 Grove 50T, SP, RT 1 10 Cranes 240 0.3
Reach6-1090 Grove 90T, SP, RT 1 10 Cranes 275 0.3
Reach6-1090 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
Reach6-1090 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 1 Excavators 384 0.4
Reach6-1090 Man 555 150T, 250' Boom 1 10 Cranes 335 0.3
Reach6-1090 Man 555HD, 100T, 210' Boom 1 10 Cranes 335 0.3
Reach6-1090 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach6-1090 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach6-1090 Water Pump, 6" Diesel 1 10 Pumps 60 0.7
Reach6-1140 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach6-1140 CAT 446 D 3 18 Tractors/Loaders/Backhoes 101 0.4
Reach6-1140 Grout Mixer, 18 Hp 3 18 Cement and Mortar Mixers 18 0.6
Reach6-1140 Grout Pump 3 18 Pumps 215 0.7
Reach6-1140 Grove 15T, SP, RT 3 18 Cranes 100 0.3
Reach6-1140 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach6-1180 Air Compressor 185 cfm 1 20 Air Compressors 80 0.5
Reach6-1180 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 10 Cranes 66 0.3
Reach6-1190 CAT 446 D 1 24 Tractors/Loaders/Backhoes 101 0.4
Reach6-1190 CAT 730 30T, Articulated End Dump 2 24 Off-Highway Trucks 285 0.4
Reach6-1190 CAT 963 D 1 24 Rubber Tired Loaders 160 0.4
Reach6-1190 CAT D6LGPDozer 1 24 Crawler Tractors 145 0.4
Reach6-1190 Grove 50T, SP, RT 1 7 Cranes 240 0.3
Reach6-1190 Grove 90T, SP, RT 1 24 Cranes 275 0.3
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Reach6-1190 Man 555 150T, 250' Boom 1 13 Cranes 335 0.3
Reach6-1190 Man 555HD, 100T, 210' Boom 1 24 Cranes 335 0.3
Reach6-1190 Water Pump, 6" Diesel 1 24 Pumps 60 0.7
Reach6-1210 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach6-1210 CAT 446 D 3 18 Tractors/Loaders/Backhoes 101 0.4
Reach6-1210 Grout Mixer, 18 Hp 3 18 Cement and Mortar Mixers 18 0.6
Reach6-1210 Grout Pump 3 18 Pumps 215 0.7
Reach6-1210 Grove 15T, SP, RT 3 18 Cranes 100 0.3
Reach6-1210 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach6-1350 Air Compressor 185 cfm 1 2 Air Compressors 80 0.5
Reach6-1350 CAT 12 M 1 0 Graders 158 0.4
Reach6-1350 CAT 14 M 1 0 Graders 215 0.4
Reach6-1350 CAT 446 D 2 13 Tractors/Loaders/Backhoes 101 0.4
Reach6-1350 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
Reach6-1350 CAT 730 30T, Articulated End Dump 2 21 Off-Highway Trucks 285 0.4
Reach6-1350 CAT 825, Roller 1 0 Rollers 315 0.4
Reach6-1350 CAT 963 D 1 10 Rubber Tired Loaders 160 0.4
Reach6-1350 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach6-1350 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Reach6-1350 CAT D6LGPDozer 1 13 Crawler Tractors 145 0.4
Reach6-1350 Grout Mixer, 18 Hp 1 17 Cement and Mortar Mixers 18 0.6
Reach6-1350 Grout Pump 1 17 Pumps 215 0.7
Reach6-1350 Grove 15T, SP, RT 1 17 Cranes 100 0.3
Reach6-1350 Grove 50T, SP, RT 1 10 Cranes 240 0.3
Reach6-1350 Grove 90T, SP, RT 1 10 Cranes 275 0.3
Reach6-1350 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
Reach6-1350 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 1 Excavators 384 0.4
Reach6-1350 Man 555 150T, 250' Boom 1 10 Cranes 335 0.3
Reach6-1350 Man 555HD, 100T, 210' Boom 1 10 Cranes 335 0.3
Reach6-1350 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach6-1350 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach6-1350 Water Pump, 6" Diesel 1 10 Pumps 60 0.7
Reach6-1450 Bobcat 463 10 10 Crawler Tractors 24 0.4
Reach6-1450 Brush Chipper, 9" Cap., Trailer Mtd. 1 3 Crushing/Proc. Equipment 85 0.8
Reach6-1450 CAT 14 M 9 10 Graders 215 0.4
Reach6-1450 CAT 320DL, 0.8 cy, 128 hp 1 3 Excavators 128 0.4
Reach6-1450 CAT 416 E 5 10 Tractors/Loaders/Backhoes 87 0.4
Reach6-1450 Cat 613 C Self Loading Scraper 5 10 Scrapers 175 0.5
Reach6-1450 CAT 631G Scraper, Conventional 4 8 Scrapers 450 0.5
Reach6-1450 CAT 730 30T, Articulated End Dump 9 10 Off-Highway Trucks 285 0.4
Reach6-1450 CAT 815, Roller 1 3 Rollers 240 0.4
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Reach6-1450 CAT 825, Roller 12 9 Rollers 315 0.4
Reach6-1450 CAT CS-563E, Roller 3 9 Rollers 150 0.4
Reach6-1450 CAT D3 LGP, Dozer 1 8 Crawler Tractors 70 0.4
Reach6-1450 CAT D6LGPDozer 37 10 Crawler Tractors 145 0.4
Reach6-1450 CAT D9R, Dozer 1 8 Crawler Tractors 410 0.4
Reach6-1450 Komatsu PC 600LC-8, 4.25 cy, 384 hp 16 10 Excavators 384 0.4
Reach6-1450 Light Plant, 4 lite, 1000w, Tower/Mast 1 4 Generator Sets 12 0.7
Reach6-1450 Water Pump, 4" Diesel 6 8 Pumps 16 0.7
Reach6-1460 Bobcat 463 1 8 Crawler Tractors 24 0.4
Reach6-1460 Brush Chipper, 9" Cap., Trailer Mtd. 1 0 Crushing/Proc. Equipment 85 0.8
Reach6-1460 CAT 14 M 1 9 Graders 215 0.4
Reach6-1460 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach6-1460 CAT 416 E 1 4 Tractors/Loaders/Backhoes 87 0.4
Reach6-1460 Cat 613 C Self Loading Scraper 1 5 Scrapers 175 0.5
Reach6-1460 CAT 631G Scraper, Conventional 1 3 Scrapers 450 0.5
Reach6-1460 CAT 730 30T, Articulated End Dump 1 8 Off-Highway Trucks 285 0.4
Reach6-1460 CAT 815, Roller 1 0 Rollers 240 0.4
Reach6-1460 CAT 825, Roller 2 5 Rollers 315 0.4
Reach6-1460 CAT CS-563E, Roller 1 3 Rollers 150 0.4
Reach6-1460 CAT D3 LGP, Dozer 1 1 Crawler Tractors 70 0.4
Reach6-1460 CAT D6LGPDozer 4 9 Crawler Tractors 145 0.4
Reach6-1460 CAT D9R, Dozer 1 1 Crawler Tractors 410 0.4
Reach6-1460 Komatsu PC 600LC-8, 4.25 cy, 384 hp 2 8 Excavators 384 0.4
Reach6-1460 Light Plant, 4 lite, 1000w, Tower/Mast 1 0 Generator Sets 12 0.7
Reach6-1460 Water Pump, 4" Diesel 1 5 Pumps 16 0.7
Reach6-2033 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach6-2033 CAT 14 M 1 0 Graders 215 0.4
Reach6-2033 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach6-2033 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach6-2033 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach6-2033 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach6-2033 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
Reach6-2033 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach6-2033 Grout Pump 2 19 Pumps 215 0.7
Reach6-2033 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach6-2033 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
Reach6-2033 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach6-2043 Air Compressor 185 cfm 1 3 Air Compressors 80 0.5
Reach6-2043 CAT 12 M 1 0 Graders 158 0.4
Reach6-2043 CAT 14 M 1 1 Graders 215 0.4
Reach6-2043 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
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Reach6-2043 CAT 446 D 2 22 Tractors/Loaders/Backhoes 101 0.4
Reach6-2043 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach6-2043 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
Reach6-2043 CAT 730 30T, Articulated End Dump 2 22 Off-Highway Trucks 285 0.4
Reach6-2043 CAT 825, Roller 1 1 Rollers 315 0.4
Reach6-2043 CAT 963 D 1 10 Rubber Tired Loaders 160 0.4
Reach6-2043 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach6-2043 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Reach6-2043 CAT D6LGPDozer 1 15 Crawler Tractors 145 0.4
Reach6-2043 CAT IT28H, 10640 LB 1 0 Rubber Tired Loaders 145 0.4
Reach6-2043 Grout Mixer, 18 Hp 2 17 Cement and Mortar Mixers 18 0.6
Reach6-2043 Grout Pump 2 17 Pumps 215 0.7
Reach6-2043 Grove 15T, SP, RT 2 17 Cranes 100 0.3
Reach6-2043 Grove 50T, SP, RT 1 10 Cranes 240 0.3
Reach6-2043 Grove 90T, SP, RT 1 10 Cranes 275 0.3
Reach6-2043 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
Reach6-2043 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 2 Excavators 384 0.4
Reach6-2043 Man 555 150T, 250' Boom 1 10 Cranes 335 0.3
Reach6-2043 Man 555HD, 100T, 210' Boom 1 10 Cranes 335 0.3
Reach6-2043 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach6-2043 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach6-2043 Water Pump, 6" Diesel 1 10 Pumps 60 0.7
Reach6-2043 Water Pump,3" Gas, Diaphragm 1 1 Pumps 2 0.7
Reach6-2050 400A Diesel Welder, Trailer Mounted 1 3 Welders 48 0.5
Reach6-2050 Air Compressor 185 cfm 1 2 Air Compressors 80 0.5
Reach6-2050 Air Compressor 375 cfm 1 3 Air Compressors 115 0.5
Reach6-2050 Brush Chipper, 9" Cap., Trailer Mtd. 1 0 Crushing/Proc. Equipment 85 0.8
Reach6-2050 CAT 12 M 1 0 Graders 158 0.4
Reach6-2050 CAT 14 M 1 2 Graders 215 0.4
Reach6-2050 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach6-2050 CAT 390 MASS EXC 1 0 Excavators 523 0.4
Reach6-2050 CAT 416 E 1 0 Tractors/Loaders/Backhoes 87 0.4
Reach6-2050 CAT 446 D 1 0 Tractors/Loaders/Backhoes 101 0.4
Reach6-2050 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5
Reach6-2050 CAT 631G Scraper, Conventional 1 2 Scrapers 450 0.5
Reach6-2050 CAT 730 30T, Articulated End Dump 1 0 Off-Highway Trucks 285 0.4
Reach6-2050 CAT 815, Roller 1 1 Rollers 240 0.4
Reach6-2050 CAT 825, Roller 1 0 Rollers 315 0.4
Reach6-2050 CAT 950 H 1 0 Rubber Tired Loaders 197 0.4
Reach6-2050 CAT 960 H 1 0 Rubber Tired Loaders 211 0.4
Reach6-2050 CAT 988 H 1 0 Rubber Tired Loaders 501 0.4
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Reach6-2050 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach6-2050 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Reach6-2050 CAT D6LGPDozer 1 3 Crawler Tractors 145 0.4
Reach6-2050 CAT D9R, Dozer 1 1 Crawler Tractors 410 0.4
Reach6-2050 CAT IT28H, 10640 LB 1 0 Rubber Tired Loaders 145 0.4
Reach6-2050 CAT735, 35T, Articulated End Dump 1 0 Off-Highway Trucks 355 0.4
Reach6-2050 CAT773, 57.7T, End Dump 1 1 Off-Highway Trucks 650 0.4
Reach6-2050 Compactor, 23"w x 14.6" dia 1 0 Plate Compactors 8 0.4
Reach6-2050 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
Reach6-2050 Grove 30T, SP, RT 1 0 Cranes 160 0.3
Reach6-2050 Grove 50T, SP, RT 1 4 Cranes 240 0.3
Reach6-2050 Grove 90T, SP, RT 1 1 Cranes 275 0.3
Reach6-2050 Klein 8 mgal w/ CAT 631 Tractor 1 0 Scrapers 450 0.5
Reach6-2050 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
Reach6-2050 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 0 Excavators 384 0.4
Reach6-2050 Light Plant, 4 lite, 1000w, Tower/Mast 1 10 Generator Sets 12 0.7
Reach6-2050 Man 555 150T, 250' Boom 1 1 Cranes 335 0.3
Reach6-2050 Man 999, 250T, 260' Boom 1 3 Cranes 375 0.3
Reach6-2050 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 4 Cranes 66 0.3
Reach6-2050 Portable, 10 Kw, Diesel 1 3 Generator Sets 23 0.7
Reach6-2050 Portable, 75 Kw, Diesel 1 0 Generator Sets 107 0.7
Reach6-2050 Vibro Driver/Extractor V20B 1 3 Other construction equipment 325 0.4
Reach6-2050 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach6-2050 Water Pump, 6" Diesel 1 0 Pumps 60 0.7
Reach6-2050 Water Pump,3" Gas, Diaphragm 1 0 Pumps 2 0.7
Reach6-2060 CAT 12 M 1 0 Graders 158 0.4
Reach6-2060 CAT 14 M 2 12 Graders 215 0.4
Reach6-2060 CAT 390 MASS EXC 1 19 Excavators 523 0.4
Reach6-2060 CAT 631G Scraper, Conventional 2 19 Scrapers 450 0.5
Reach6-2060 CAT 825, Roller 1 19 Rollers 315 0.4
Reach6-2060 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach6-2060 CAT D3 LGP, Dozer 1 12 Crawler Tractors 70 0.4
Reach6-2060 CAT D6LGPDozer 4 18 Crawler Tractors 145 0.4
Reach6-2060 CAT D9R, Dozer 1 12 Crawler Tractors 410 0.4
Reach6-2060 CAT IT28H, 10640 LB 1 9 Rubber Tired Loaders 145 0.4
Reach6-2060 CAT735, 35T, Articulated End Dump 1 8 Off-Highway Trucks 355 0.4
Reach6-2060 CAT773, 57.7T, End Dump 3 19 Off-Highway Trucks 650 0.4
Reach6-2060 Klein 8 mgal w/ CAT 631 Tractor 1 4 Scrapers 450 0.5
Reach6-2060 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 5 Excavators 384 0.4
Reach6-2060 Light Plant, 4 lite, 1000w, Tower/Mast 5 19 Generator Sets 12 0.7
Reach6-2060 Water Pump, 4" Diesel 1 4 Pumps 16 0.7
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Reach6-2060 Water Pump,3" Gas, Diaphragm 3 24 Pumps 2 0.7
Reach6-2070 Bobcat 463 2 6 Crawler Tractors 24 0.4
Reach6-2070 CAT 14 M 1 10 Graders 215 0.4
Reach6-2070 CAT 416 E 1 6 Tractors/Loaders/Backhoes 87 0.4
Reach6-2070 CAT 631G Scraper, Conventional 10 10 Scrapers 450 0.5
Reach6-2070 CAT 815, Roller 2 10 Rollers 240 0.4
Reach6-2070 CAT D6LGPDozer 2 10 Crawler Tractors 145 0.4
Reach6-2070 CAT D9R, Dozer 2 10 Crawler Tractors 410 0.4
Reach6-2080 400A Diesel Welder, Trailer Mounted 1 1 Welders 48 0.5
Reach6-2080 Bobcat 463 1 4 Crawler Tractors 24 0.4
Reach6-2080 CAT 960 H 1 6 Rubber Tired Loaders 211 0.4
Reach6-2080 Portable, 500 Kw, Diesel 1 4 Generator Sets 713 0.7
Reach6-2083 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach6-2083 CAT 14 M 1 0 Graders 215 0.4
Reach6-2083 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach6-2083 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach6-2083 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach6-2083 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach6-2083 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
Reach6-2083 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach6-2083 Grout Pump 2 19 Pumps 215 0.7
Reach6-2083 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach6-2083 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
Reach6-2083 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach6-2093 Air Compressor 185 cfm 1 3 Air Compressors 80 0.5
Reach6-2093 CAT 12 M 1 0 Graders 158 0.4
Reach6-2093 CAT 14 M 1 1 Graders 215 0.4
Reach6-2093 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach6-2093 CAT 446 D 2 22 Tractors/Loaders/Backhoes 101 0.4
Reach6-2093 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach6-2093 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
Reach6-2093 CAT 730 30T, Articulated End Dump 2 22 Off-Highway Trucks 285 0.4
Reach6-2093 CAT 825, Roller 1 1 Rollers 315 0.4
Reach6-2093 CAT 963 D 1 10 Rubber Tired Loaders 160 0.4
Reach6-2093 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach6-2093 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Reach6-2093 CAT D6LGPDozer 1 15 Crawler Tractors 145 0.4
Reach6-2093 CAT IT28H, 10640 LB 1 0 Rubber Tired Loaders 145 0.4
Reach6-2093 Grout Mixer, 18 Hp 2 17 Cement and Mortar Mixers 18 0.6
Reach6-2093 Grout Pump 2 17 Pumps 215 0.7
Reach6-2093 Grove 15T, SP, RT 2 17 Cranes 100 0.3
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Reach6-2093 Grove 50T, SP, RT 1 10 Cranes 240 0.3
Reach6-2093 Grove 90T, SP, RT 1 10 Cranes 275 0.3
Reach6-2093 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
Reach6-2093 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 2 Excavators 384 0.4
Reach6-2093 Man 555 150T, 250' Boom 1 10 Cranes 335 0.3
Reach6-2093 Man 555HD, 100T, 210' Boom 1 10 Cranes 335 0.3
Reach6-2093 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach6-2093 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach6-2093 Water Pump, 6" Diesel 1 10 Pumps 60 0.7
Reach6-2093 Water Pump,3" Gas, Diaphragm 1 1 Pumps 2 0.7
Reach6-2113 Bobcat 463 1 5 Crawler Tractors 24 0.4
Reach6-2113 CAT 14 M 1 1 Graders 215 0.4
Reach6-2113 CAT 416 E 1 2 Tractors/Loaders/Backhoes 87 0.4
Reach6-2113 CAT 825, Roller 1 3 Rollers 315 0.4
Reach6-2113 CAT D6LGPDozer 1 5 Crawler Tractors 145 0.4
Reach6-2113 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 3 Excavators 384 0.4
Reach6-2113 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach6-2123 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach6-2123 CAT 14 M 1 0 Graders 215 0.4
Reach6-2123 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach6-2123 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach6-2123 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach6-2123 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach6-2123 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
Reach6-2123 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach6-2123 Grout Pump 2 19 Pumps 215 0.7
Reach6-2123 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach6-2123 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
Reach6-2123 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach6-2133 Air Compressor 185 cfm 1 3 Air Compressors 80 0.5
Reach6-2133 Asphalt Paver, 10 Ft Wide, Cat 224 HP 1 0 Pavers 224 0.4
Reach6-2133 Asphalt Roller, 13.5 Tn Pneumatic,110hp 1 0 Rollers 135 0.4
Reach6-2133 Asphalt Rolller, 2 Drum 10.4tn, 131hp 1 0 Rollers 131 0.4
Reach6-2133 CAT 12 M 1 0 Graders 158 0.4
Reach6-2133 CAT 14 M 1 1 Graders 215 0.4
Reach6-2133 CAT 416 E 1 0 Tractors/Loaders/Backhoes 87 0.4
Reach6-2133 CAT 446 D 2 22 Tractors/Loaders/Backhoes 101 0.4
Reach6-2133 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
Reach6-2133 CAT 730 30T, Articulated End Dump 2 22 Off-Highway Trucks 285 0.4
Reach6-2133 CAT 815, Roller 1 1 Rollers 240 0.4
Reach6-2133 CAT 825, Roller 1 1 Rollers 315 0.4
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Reach6-2133 CAT 963 D 1 10 Rubber Tired Loaders 160 0.4
Reach6-2133 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach6-2133 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Reach6-2133 CAT D6LGPDozer 1 16 Crawler Tractors 145 0.4
Reach6-2133 CAT IT28H, 10640 LB 1 0 Rubber Tired Loaders 145 0.4
Reach6-2133 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
Reach6-2133 Grout Mixer, 18 Hp 2 17 Cement and Mortar Mixers 18 0.6
Reach6-2133 Grout Pump 2 17 Pumps 215 0.7
Reach6-2133 Grove 15T, SP, RT 2 17 Cranes 100 0.3
Reach6-2133 Grove 50T, SP, RT 1 10 Cranes 240 0.3
Reach6-2133 Grove 90T, SP, RT 1 10 Cranes 275 0.3
Reach6-2133 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
Reach6-2133 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 3 Excavators 384 0.4
Reach6-2133 Light Plant, 4 lite, 1000w, Tower/Mast 1 3 Generator Sets 12 0.7
Reach6-2133 Man 555 150T, 250' Boom 1 10 Cranes 335 0.3
Reach6-2133 Man 555HD, 100T, 210' Boom 1 10 Cranes 335 0.3
Reach6-2133 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach6-2133 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach6-2133 Water Pump, 6" Diesel 1 10 Pumps 60 0.7
Reach6-2133 Water Pump,3" Gas, Diaphragm 1 1 Pumps 2 0.7
Reach6-2193 Bobcat 463 1 5 Crawler Tractors 24 0.4
Reach6-2193 CAT 14 M 1 1 Graders 215 0.4
Reach6-2193 CAT 416 E 1 2 Tractors/Loaders/Backhoes 87 0.4
Reach6-2193 CAT 825, Roller 1 3 Rollers 315 0.4
Reach6-2193 CAT D6LGPDozer 1 5 Crawler Tractors 145 0.4
Reach6-2193 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 3 Excavators 384 0.4
Reach6-2193 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach6-2203 Bobcat 463 1 5 Crawler Tractors 24 0.4
Reach6-2203 CAT 14 M 1 1 Graders 215 0.4
Reach6-2203 CAT 416 E 1 2 Tractors/Loaders/Backhoes 87 0.4
Reach6-2203 CAT 825, Roller 1 3 Rollers 315 0.4
Reach6-2203 CAT D6LGPDozer 1 5 Crawler Tractors 145 0.4
Reach6-2203 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 3 Excavators 384 0.4
Reach6-2203 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach6-2213 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach6-2213 CAT 14 M 1 1 Graders 215 0.4
Reach6-2213 CAT 320DL, 0.8 cy, 128 hp 1 1 Excavators 128 0.4
Reach6-2213 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach6-2213 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5
Reach6-2213 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach6-2213 CAT D6LGPDozer 1 1 Crawler Tractors 145 0.4
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Reach6-2213 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach6-2213 Grout Pump 2 19 Pumps 215 0.7
Reach6-2213 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach6-2213 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
Reach6-2213 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach6-2223 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach6-2223 CAT 14 M 1 0 Graders 215 0.4
Reach6-2223 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach6-2223 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach6-2223 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach6-2223 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach6-2223 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
Reach6-2223 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach6-2223 Grout Pump 2 19 Pumps 215 0.7
Reach6-2223 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach6-2223 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
Reach6-2223 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach6-2233 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach6-2233 CAT 14 M 1 1 Graders 215 0.4
Reach6-2233 CAT 320DL, 0.8 cy, 128 hp 1 1 Excavators 128 0.4
Reach6-2233 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach6-2233 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5
Reach6-2233 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach6-2233 CAT D6LGPDozer 1 1 Crawler Tractors 145 0.4
Reach6-2233 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach6-2233 Grout Pump 2 19 Pumps 215 0.7
Reach6-2233 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach6-2233 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
Reach6-2233 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach6-2243 Air Compressor 185 cfm 1 3 Air Compressors 80 0.5
Reach6-2243 Asphalt Paver, 10 Ft Wide, Cat 224 HP 1 0 Pavers 224 0.4
Reach6-2243 Asphalt Roller, 13.5 Tn Pneumatic,110hp 1 0 Rollers 135 0.4
Reach6-2243 Asphalt Rolller, 2 Drum 10.4tn, 131hp 1 0 Rollers 131 0.4
Reach6-2243 CAT 12 M 1 0 Graders 158 0.4
Reach6-2243 CAT 14 M 1 1 Graders 215 0.4
Reach6-2243 CAT 416 E 1 0 Tractors/Loaders/Backhoes 87 0.4
Reach6-2243 CAT 446 D 2 22 Tractors/Loaders/Backhoes 101 0.4
Reach6-2243 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
Reach6-2243 CAT 730 30T, Articulated End Dump 2 22 Off-Highway Trucks 285 0.4
Reach6-2243 CAT 815, Roller 1 1 Rollers 240 0.4
Reach6-2243 CAT 825, Roller 1 1 Rollers 315 0.4



Table 22B-2. Equipment

HP LFCode Equipment Name #/Day Hrs/Day Model Name

Reach6-2243 CAT 963 D 1 10 Rubber Tired Loaders 160 0.4
Reach6-2243 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach6-2243 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Reach6-2243 CAT D6LGPDozer 1 16 Crawler Tractors 145 0.4
Reach6-2243 CAT IT28H, 10640 LB 1 0 Rubber Tired Loaders 145 0.4
Reach6-2243 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
Reach6-2243 Grout Mixer, 18 Hp 2 17 Cement and Mortar Mixers 18 0.6
Reach6-2243 Grout Pump 2 17 Pumps 215 0.7
Reach6-2243 Grove 15T, SP, RT 2 17 Cranes 100 0.3
Reach6-2243 Grove 50T, SP, RT 1 10 Cranes 240 0.3
Reach6-2243 Grove 90T, SP, RT 1 10 Cranes 275 0.3
Reach6-2243 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
Reach6-2243 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 3 Excavators 384 0.4
Reach6-2243 Light Plant, 4 lite, 1000w, Tower/Mast 1 3 Generator Sets 12 0.7
Reach6-2243 Man 555 150T, 250' Boom 1 10 Cranes 335 0.3
Reach6-2243 Man 555HD, 100T, 210' Boom 1 10 Cranes 335 0.3
Reach6-2243 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach6-2243 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach6-2243 Water Pump, 6" Diesel 1 10 Pumps 60 0.7
Reach6-2243 Water Pump,3" Gas, Diaphragm 1 1 Pumps 2 0.7
Reach6-2273 Bobcat 463 1 5 Crawler Tractors 24 0.4
Reach6-2273 CAT 14 M 1 1 Graders 215 0.4
Reach6-2273 CAT 416 E 1 2 Tractors/Loaders/Backhoes 87 0.4
Reach6-2273 CAT 825, Roller 1 3 Rollers 315 0.4
Reach6-2273 CAT D6LGPDozer 1 5 Crawler Tractors 145 0.4
Reach6-2273 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 3 Excavators 384 0.4
Reach6-2273 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach6-2283 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach6-2283 CAT 14 M 1 1 Graders 215 0.4
Reach6-2283 CAT 320DL, 0.8 cy, 128 hp 1 1 Excavators 128 0.4
Reach6-2283 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach6-2283 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5
Reach6-2283 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach6-2283 CAT D6LGPDozer 1 1 Crawler Tractors 145 0.4
Reach6-2283 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach6-2283 Grout Pump 2 19 Pumps 215 0.7
Reach6-2283 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach6-2283 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
Reach6-2283 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach6-2293 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach6-2293 CAT 14 M 1 1 Graders 215 0.4
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Reach6-2293 CAT 320DL, 0.8 cy, 128 hp 1 1 Excavators 128 0.4
Reach6-2293 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach6-2293 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5
Reach6-2293 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach6-2293 CAT D6LGPDozer 1 1 Crawler Tractors 145 0.4
Reach6-2293 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach6-2293 Grout Pump 2 19 Pumps 215 0.7
Reach6-2293 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach6-2293 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
Reach6-2293 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach6-2303 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach6-2303 CAT 14 M 1 0 Graders 215 0.4
Reach6-2303 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach6-2303 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach6-2303 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach6-2303 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach6-2303 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
Reach6-2303 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach6-2303 Grout Pump 2 19 Pumps 215 0.7
Reach6-2303 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach6-2303 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
Reach6-2303 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach6-2313 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach6-2313 CAT 14 M 1 0 Graders 215 0.4
Reach6-2313 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach6-2313 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach6-2313 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach6-2313 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach6-2313 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
Reach6-2313 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach6-2313 Grout Pump 2 19 Pumps 215 0.7
Reach6-2313 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach6-2313 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
Reach6-2313 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach6-2323 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach6-2323 CAT 14 M 1 0 Graders 215 0.4
Reach6-2323 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach6-2323 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach6-2323 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach6-2323 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach6-2323 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4



Table 22B-2. Equipment

HP LFCode Equipment Name #/Day Hrs/Day Model Name

Reach6-2323 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach6-2323 Grout Pump 2 19 Pumps 215 0.7
Reach6-2323 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach6-2323 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
Reach6-2323 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach6-2333 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach6-2333 CAT 14 M 1 0 Graders 215 0.4
Reach6-2333 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach6-2333 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach6-2333 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach6-2333 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach6-2333 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
Reach6-2333 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach6-2333 Grout Pump 2 19 Pumps 215 0.7
Reach6-2333 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach6-2333 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 0 Cranes 66 0.3
Reach6-2333 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach6-2453 Bobcat 463 1 4 Crawler Tractors 24 0.4
Reach6-2453 Brush Chipper, 9" Cap., Trailer Mtd. 1 0 Crushing/Proc. Equipment 85 0.8
Reach6-2453 CAT 14 M 1 2 Graders 215 0.4
Reach6-2453 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach6-2453 CAT 416 E 1 2 Tractors/Loaders/Backhoes 87 0.4
Reach6-2453 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5
Reach6-2453 CAT 631G Scraper, Conventional 1 1 Scrapers 450 0.5
Reach6-2453 CAT 730 30T, Articulated End Dump 1 2 Off-Highway Trucks 285 0.4
Reach6-2453 CAT 815, Roller 1 0 Rollers 240 0.4
Reach6-2453 CAT 825, Roller 1 3 Rollers 315 0.4
Reach6-2453 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach6-2453 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Reach6-2453 CAT D6LGPDozer 2 5 Crawler Tractors 145 0.4
Reach6-2453 CAT D9R, Dozer 1 0 Crawler Tractors 410 0.4
Reach6-2453 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 4 Excavators 384 0.4
Reach6-2453 Light Plant, 4 lite, 1000w, Tower/Mast 1 0 Generator Sets 12 0.7
Reach6-2453 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach6-1020 40T HYD CRANE DS AV 175 HP 1 8 Cranes 175 0.3
Reach6-1035 40T HYD CRANE DS AV 175 HP 1 8 Cranes 175 0.3
Reach6-1040 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach6-1040 CAT 966 4-1/4 CY 200 HP SOIL 1 24 Rubber Tired Loaders 200 0.4
Reach6-1050 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach6-1060 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach6-1060 Conc Boom Pump Trk Mounted 2 23 Pumps 210 0.7
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Reach6-1100 200T CRWL MT 4100 DS  360 HP 1 12 Cranes 360 0.3
Reach6-1100 Conc Boom Pump Trk Mounted 1 12 Pumps 210 0.7
Reach6-1110 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach6-1120 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach6-1130 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach6-1150 200T CRWL MT 4100 DS  360 HP 1 22 Cranes 360 0.3
Reach6-1150 40T HYD CRANE DS AV 175 HP 1 1 Cranes 175 0.3
Reach6-1150 CAT 966 4-1/4 CY 200 HP SOIL 1 9 Rubber Tired Loaders 200 0.4
Reach6-1150 Conc Boom Pump Trk Mounted 1 5 Pumps 210 0.7
Reach6-1151 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach6-1151 Conc Boom Pump Trk Mounted 1 8 Pumps 210 0.7
Reach6-1155 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach6-1160 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach6-1160 Conc Boom Pump Trk Mounted 2 24 Pumps 210 0.7
Reach6-1175 40T HYD CRANE DS AV 175 HP 1 8 Cranes 175 0.3
Reach6-1180 40T HYD CRANE DS AV 175 HP 1 8 Cranes 175 0.3
Reach6-1195 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach6-1195 CAT 966 4-1/4 CY 200 HP SOIL 1 24 Rubber Tired Loaders 200 0.4
Reach6-1200 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach6-1200 CAT 966 4-1/4 CY 200 HP SOIL 1 24 Rubber Tired Loaders 200 0.4
Reach6-1220 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach6-1230 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach6-1230 Conc Boom Pump Trk Mounted 2 23 Pumps 210 0.7
Reach6-1240 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach6-1240 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach6-1260 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach6-1270 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach6-1280 200T CRWL MT 4100 DS  360 HP 2 13 Cranes 360 0.3
Reach6-1280 400 Amp Dsl Welder 1 24 Welders 60 0.5
Reach6-1280 CAT 988B  7 CY 375 HP SOIL 1 24 Rubber Tired Loaders 375 0.4
Reach6-1285 200T CRWL MT 4100 DS  360 HP 2 13 Cranes 360 0.3
Reach6-1285 400 Amp Dsl Welder 1 24 Welders 60 0.5
Reach6-1285 CAT 988B  7 CY 375 HP SOIL 1 24 Rubber Tired Loaders 375 0.4
Reach6-1290 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach6-1290 Conc Boom Pump Trk Mounted 2 24 Pumps 210 0.7
Reach6-1310 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach6-1330 200T CRWL MT 4100 DS  360 HP 2 20 Cranes 360 0.3
Reach6-1330 Conc Boom Pump Trk Mounted 1 2 Pumps 210 0.7
Reach6-1340 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach6-1340 815-F Compactor 1 15 Rollers 240 0.4
Reach6-1340 BOBCAT 975 EXC 37 CWT 82 HP 2 12 Crawler Tractors 82 0.4
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Reach6-1340 CAT 225 EXC 1 CY 165 HP 1 15 Excavators 165 0.4
Reach6-1340 Conc Boom Pump Trk Mounted 1 1 Pumps 210 0.7
Reach6-1340 HND COMP WHCKR 6-10 HP DSL 2 12 Other construction equipment 10 0.4
Reach6-1360 200T CRWL MT 4100 DS  360 HP 1 21 Cranes 360 0.3
Reach6-1360 815-F Compactor 1 14 Rollers 240 0.4
Reach6-1360 BOBCAT 975 EXC 37 CWT 82 HP 1 23 Crawler Tractors 82 0.4
Reach6-1360 CAT 225 EXC 1 CY 165 HP 1 14 Excavators 165 0.4
Reach6-1360 Conc Boom Pump Trk Mounted 1 1 Pumps 210 0.7
Reach6-1360 HND COMP WHCKR 6-10 HP DSL 1 23 Other construction equipment 10 0.4
Reach6-1390 400 Amp Dsl Welder 1 19 Welders 60 0.5
Reach6-1390 40T HYD CRANE DS AV 175 HP 1 9 Cranes 175 0.3
Reach6-1390 AIR COMP 375-450 CFM DSL 1 9 Air Compressors 135 0.5
Reach6-1390 CAT 930 LDR 2 CY 100 HP 1 9 Rubber Tired Loaders 100 0.4
Reach6-1390 CAT D-8 DZER DSL 335 HP DIRT 1 9 Crawler Tractors 335 0.4
Reach6-1400 200T CRWL MT 4100 DS  360 HP 2 20 Cranes 360 0.3
Reach6-1400 815-F Compactor 1 4 Rollers 240 0.4
Reach6-1400 BOBCAT 975 EXC 37 CWT 82 HP 1 8 Crawler Tractors 82 0.4
Reach6-1400 CAT 225 EXC 1 CY 165 HP 1 4 Excavators 165 0.4
Reach6-1400 Conc Boom Pump Trk Mounted 1 7 Pumps 210 0.7
Reach6-1400 HND COMP WHCKR 6-10 HP DSL 1 8 Other construction equipment 10 0.4
Reach6-1420 200T CRWL MT 4100 DS  360 HP 2 20 Cranes 360 0.3
Reach6-1420 815-F Compactor 1 4 Rollers 240 0.4
Reach6-1420 BOBCAT 975 EXC 37 CWT 82 HP 1 8 Crawler Tractors 82 0.4
Reach6-1420 CAT 225 EXC 1 CY 165 HP 1 4 Excavators 165 0.4
Reach6-1420 Conc Boom Pump Trk Mounted 1 7 Pumps 210 0.7
Reach6-1420 HND COMP WHCKR 6-10 HP DSL 1 8 Other construction equipment 10 0.4
Reach6-1650 200 Ton Crane w/operaton 1 1 Cranes 360 0.3
Reach6-1650 200T CRWL MT 4100 DS  360 HP 1 2 Cranes 360 0.3
Reach6-1650 400 Amp Dsl Welder 1 22 Welders 60 0.5
Reach6-1650 40T HYD CRANE DS AV 175 HP 1 2 Cranes 175 0.3
Reach6-1650 CAT 225 EXC 1 CY 165 HP 1 2 Excavators 165 0.4
Reach6-1650 CAT 930 LDR 2 CY 100 HP 1 2 Rubber Tired Loaders 100 0.4
Reach6-1650 CAT 988B  7 CY 375 HP SOIL 1 2 Rubber Tired Loaders 375 0.4
Reach6-1650 CAT D-8 DZER DSL 335 HP DIRT 1 2 Crawler Tractors 335 0.4
Reach6-1655 200 Ton Crane w/operaton 1 1 Cranes 360 0.3
Reach6-1655 200T CRWL MT 4100 DS  360 HP 1 2 Cranes 360 0.3
Reach6-1655 400 Amp Dsl Welder 1 22 Welders 60 0.5
Reach6-1655 40T HYD CRANE DS AV 175 HP 1 2 Cranes 175 0.3
Reach6-1655 CAT 225 EXC 1 CY 165 HP 1 2 Excavators 165 0.4
Reach6-1655 CAT 930 LDR 2 CY 100 HP 1 2 Rubber Tired Loaders 100 0.4
Reach6-1655 CAT 988B  7 CY 375 HP SOIL 1 2 Rubber Tired Loaders 375 0.4
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Reach6-1655 CAT D-8 DZER DSL 335 HP DIRT 1 2 Crawler Tractors 335 0.4
Reach6-1660 200 Ton Crane w/operaton 1 1 Cranes 360 0.3
Reach6-1660 200T CRWL MT 4100 DS  360 HP 1 2 Cranes 360 0.3
Reach6-1660 400 Amp Dsl Welder 1 22 Welders 60 0.5
Reach6-1660 40T HYD CRANE DS AV 175 HP 1 2 Cranes 175 0.3
Reach6-1660 CAT 225 EXC 1 CY 165 HP 1 2 Excavators 165 0.4
Reach6-1660 CAT 930 LDR 2 CY 100 HP 1 2 Rubber Tired Loaders 100 0.4
Reach6-1660 CAT 988B  7 CY 375 HP SOIL 1 2 Rubber Tired Loaders 375 0.4
Reach6-1660 CAT D-8 DZER DSL 335 HP DIRT 1 2 Crawler Tractors 335 0.4
Reach6-1880 200T CRWL MT 4100 DS  360 HP 2 13 Cranes 360 0.3
Reach6-1880 400 Amp Dsl Welder 1 24 Welders 60 0.5
Reach6-1880 CAT 988B  7 CY 375 HP SOIL 1 24 Rubber Tired Loaders 375 0.4
Reach6-1885 200T CRWL MT 4100 DS  360 HP 2 13 Cranes 360 0.3
Reach6-1885 400 Amp Dsl Welder 1 24 Welders 60 0.5
Reach6-1885 CAT 988B  7 CY 375 HP SOIL 1 24 Rubber Tired Loaders 375 0.4
Reach6-1890 200T CRWL MT 4100 DS  360 HP 1 18 Cranes 360 0.3
Reach6-1890 400 Amp Dsl Welder 1 18 Welders 60 0.5
Reach6-1890 BOBCAT 975 EXC 37 CWT 82 HP 1 8 Crawler Tractors 82 0.4
Reach6-1890 CAT 910 LDR 1-1/4 CY 65 HP 1 8 Rubber Tired Loaders 65 0.4
Reach6-1890 CAT 966 4-1/4 CY 200 HP SOIL 1 18 Rubber Tired Loaders 200 0.4
Reach6-2010 815-F Compactor 2 15 Rollers 240 0.4
Reach6-2010 CAT 14G GRADER 14' 200 HP DS 1 15 Graders 200 0.4
Reach6-2010 CAT 988B  7 CY 375 HP SOIL 1 15 Rubber Tired Loaders 375 0.4
Reach6-2010 CAT D-8 DZER DSL 335 HP DIRT 1 15 Crawler Tractors 335 0.4
Reach6-2010 OFFHWY TRK 35 T 450 HP DSL 2 15 Off-Highway Trucks 450 0.4
Reach6-2023 200T CRWL MT 4100 DS  360 HP 1 22 Cranes 360 0.3
Reach6-2023 815-F Compactor 1 21 Rollers 240 0.4
Reach6-2023 BOBCAT 975 EXC 37 CWT 82 HP 2 18 Crawler Tractors 82 0.4
Reach6-2023 CAT 225 EXC 1 CY 165 HP 1 21 Excavators 165 0.4
Reach6-2023 Conc Boom Pump Trk Mounted 1 2 Pumps 210 0.7
Reach6-2023 HND COMP WHCKR 6-10 HP DSL 2 18 Other construction equipment 10 0.4
Reach6-2040 200T CRWL MT 4100 DS  360 HP 1 6 Cranes 360 0.3
Reach6-2040 40T HYD CRANE DS AV 175 HP 1 8 Cranes 175 0.3
Reach6-2040 CAT 966 4-1/4 CY 200 HP SOIL 1 8 Rubber Tired Loaders 200 0.4
Reach6-2040 CAT 988B  7 CY 375 HP SOIL 1 6 Rubber Tired Loaders 375 0.4
Reach6-2053 200T CRWL MT 4100 DS  360 HP 1 22 Cranes 360 0.3
Reach6-2053 40T HYD CRANE DS AV 175 HP 1 3 Cranes 175 0.3
Reach6-2053 CAT 966 4-1/4 CY 200 HP SOIL 1 22 Rubber Tired Loaders 200 0.4
Reach6-2063 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach6-2063 Conc Boom Pump Trk Mounted 1 8 Pumps 210 0.7
Reach6-2073 200T CRWL MT 4100 DS  360 HP 1 22 Cranes 360 0.3
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Reach6-2073 815-F Compactor 1 21 Rollers 240 0.4
Reach6-2073 BOBCAT 975 EXC 37 CWT 82 HP 2 18 Crawler Tractors 82 0.4
Reach6-2073 CAT 225 EXC 1 CY 165 HP 1 21 Excavators 165 0.4
Reach6-2073 Conc Boom Pump Trk Mounted 1 2 Pumps 210 0.7
Reach6-2073 HND COMP WHCKR 6-10 HP DSL 2 18 Other construction equipment 10 0.4
Reach6-2103 200T CRWL MT 4100 DS  360 HP 1 22 Cranes 360 0.3
Reach6-2103 40T HYD CRANE DS AV 175 HP 1 3 Cranes 175 0.3
Reach6-2103 CAT 966 4-1/4 CY 200 HP SOIL 1 22 Rubber Tired Loaders 200 0.4
Reach6-2110 200T CRWL MT 4100 DS  360 HP 1 18 Cranes 360 0.3
Reach6-2110 400 Amp Dsl Welder 1 18 Welders 60 0.5
Reach6-2110 BOBCAT 975 EXC 37 CWT 82 HP 1 8 Crawler Tractors 82 0.4
Reach6-2110 CAT 910 LDR 1-1/4 CY 65 HP 1 8 Rubber Tired Loaders 65 0.4
Reach6-2110 CAT 966 4-1/4 CY 200 HP SOIL 1 18 Rubber Tired Loaders 200 0.4
Reach6-2143 200T CRWL MT 4100 DS  360 HP 3 17 Cranes 360 0.3
Reach6-2143 40T HYD CRANE DS AV 175 HP 1 3 Cranes 175 0.3
Reach6-2143 CAT 966 4-1/4 CY 200 HP SOIL 1 22 Rubber Tired Loaders 200 0.4
Reach6-2143 Conc Boom Pump Trk Mounted 1 11 Pumps 210 0.7
Reach6-2153 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach6-2153 Conc Boom Pump Trk Mounted 1 8 Pumps 210 0.7
Reach6-2163 200T CRWL MT 4100 DS  360 HP 1 22 Cranes 360 0.3
Reach6-2163 815-F Compactor 1 21 Rollers 240 0.4
Reach6-2163 BOBCAT 975 EXC 37 CWT 82 HP 2 18 Crawler Tractors 82 0.4
Reach6-2163 CAT 225 EXC 1 CY 165 HP 1 21 Excavators 165 0.4
Reach6-2163 Conc Boom Pump Trk Mounted 1 2 Pumps 210 0.7
Reach6-2163 HND COMP WHCKR 6-10 HP DSL 2 18 Other construction equipment 10 0.4
Reach6-2173 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach6-2173 Conc Boom Pump Trk Mounted 1 8 Pumps 210 0.7
Reach6-2183 200T CRWL MT 4100 DS  360 HP 1 22 Cranes 360 0.3
Reach6-2183 815-F Compactor 1 21 Rollers 240 0.4
Reach6-2183 BOBCAT 975 EXC 37 CWT 82 HP 2 18 Crawler Tractors 82 0.4
Reach6-2183 CAT 225 EXC 1 CY 165 HP 1 21 Excavators 165 0.4
Reach6-2183 Conc Boom Pump Trk Mounted 1 2 Pumps 210 0.7
Reach6-2183 HND COMP WHCKR 6-10 HP DSL 2 18 Other construction equipment 10 0.4
Reach6-2253 200T CRWL MT 4100 DS  360 HP 1 22 Cranes 360 0.3
Reach6-2253 40T HYD CRANE DS AV 175 HP 1 3 Cranes 175 0.3
Reach6-2253 CAT 966 4-1/4 CY 200 HP SOIL 1 22 Rubber Tired Loaders 200 0.4
Reach6-2263 200T CRWL MT 4100 DS  360 HP 1 22 Cranes 360 0.3
Reach6-2263 Conc Boom Pump Trk Mounted 1 8 Pumps 210 0.7
Reach6-2343 200T CRWL MT 4100 DS  360 HP 1 22 Cranes 360 0.3
Reach6-2343 815-F Compactor 1 21 Rollers 240 0.4
Reach6-2343 BOBCAT 975 EXC 37 CWT 82 HP 2 18 Crawler Tractors 82 0.4
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Reach6-2343 CAT 225 EXC 1 CY 165 HP 1 21 Excavators 165 0.4
Reach6-2343 Conc Boom Pump Trk Mounted 1 2 Pumps 210 0.7
Reach6-2343 HND COMP WHCKR 6-10 HP DSL 2 18 Other construction equipment 10 0.4
Reach6-2434 200T CRWL MT 4100 DS  360 HP 1 22 Cranes 360 0.3
Reach6-2434 815-F Compactor 1 21 Rollers 240 0.4
Reach6-2434 BOBCAT 975 EXC 37 CWT 82 HP 2 18 Crawler Tractors 82 0.4
Reach6-2434 CAT 225 EXC 1 CY 165 HP 1 21 Excavators 165 0.4
Reach6-2434 HND COMP WHCKR 6-10 HP DSL 2 18 Other construction equipment 10 0.4
Reach12-1020 Air Compressor 185 cfm 1 20 Air Compressors 80 0.5
Reach12-1020 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 10 Cranes 66 0.3
Reach12-1030 CAT 446 D 1 24 Tractors/Loaders/Backhoes 101 0.4
Reach12-1030 CAT 730 30T, Articulated End Dump 4 24 Off-Highway Trucks 285 0.4
Reach12-1030 CAT 963 D 1 24 Rubber Tired Loaders 160 0.4
Reach12-1030 CAT D6LGPDozer 1 24 Crawler Tractors 145 0.4
Reach12-1030 Grove 50T, SP, RT 1 24 Cranes 240 0.3
Reach12-1030 Grove 90T, SP, RT 1 24 Cranes 275 0.3
Reach12-1030 Man 555 150T, 250' Boom 1 23 Cranes 335 0.3
Reach12-1030 Man 555HD, 100T, 210' Boom 1 24 Cranes 335 0.3
Reach12-1030 Water Pump, 6" Diesel 1 24 Pumps 60 0.7
Reach12-1140 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach12-1140 CAT 446 D 1 24 Tractors/Loaders/Backhoes 101 0.4
Reach12-1140 Grout Mixer, 18 Hp 1 24 Cement and Mortar Mixers 18 0.6
Reach12-1140 Grout Pump 1 24 Pumps 215 0.7
Reach12-1140 Grove 15T, SP, RT 1 24 Cranes 100 0.3
Reach12-1140 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach12-2033 Air Compressor 185 cfm 1 2 Air Compressors 80 0.5
Reach12-2033 CAT 14 M 1 1 Graders 215 0.4
Reach12-2033 CAT 320DL, 0.8 cy, 128 hp 1 1 Excavators 128 0.4
Reach12-2033 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach12-2033 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5
Reach12-2033 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach12-2033 CAT D6LGPDozer 1 1 Crawler Tractors 145 0.4
Reach12-2033 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach12-2033 Grout Pump 2 19 Pumps 215 0.7
Reach12-2033 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach12-2033 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach12-2033 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach12-2043 Air Compressor 185 cfm 1 5 Air Compressors 80 0.5
Reach12-2043 CAT 12 M 1 0 Graders 158 0.4
Reach12-2043 CAT 14 M 1 1 Graders 215 0.4
Reach12-2043 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
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Reach12-2043 CAT 446 D 3 20 Tractors/Loaders/Backhoes 101 0.4
Reach12-2043 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach12-2043 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
Reach12-2043 CAT 730 30T, Articulated End Dump 2 17 Off-Highway Trucks 285 0.4
Reach12-2043 CAT 825, Roller 1 1 Rollers 315 0.4
Reach12-2043 CAT 963 D 1 15 Rubber Tired Loaders 160 0.4
Reach12-2043 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach12-2043 CAT D3 LGP, Dozer 1 1 Crawler Tractors 70 0.4
Reach12-2043 CAT D6LGPDozer 1 23 Crawler Tractors 145 0.4
Reach12-2043 CAT IT28H, 10640 LB 1 0 Rubber Tired Loaders 145 0.4
Reach12-2043 Grout Mixer, 18 Hp 2 22 Cement and Mortar Mixers 18 0.6
Reach12-2043 Grout Pump 2 22 Pumps 215 0.7
Reach12-2043 Grove 15T, SP, RT 2 22 Cranes 100 0.3
Reach12-2043 Grove 50T, SP, RT 1 15 Cranes 240 0.3
Reach12-2043 Grove 90T, SP, RT 1 15 Cranes 275 0.3
Reach12-2043 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
Reach12-2043 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 2 Excavators 384 0.4
Reach12-2043 Man 555 150T, 250' Boom 1 14 Cranes 335 0.3
Reach12-2043 Man 555HD, 100T, 210' Boom 1 15 Cranes 335 0.3
Reach12-2043 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 3 Cranes 66 0.3
Reach12-2043 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach12-2043 Water Pump, 6" Diesel 1 15 Pumps 60 0.7
Reach12-2043 Water Pump,3" Gas, Diaphragm 1 2 Pumps 2 0.7
Reach12-2050 400A Diesel Welder, Trailer Mounted 1 0 Welders 48 0.5
Reach12-2050 Air Compressor 185 cfm 1 3 Air Compressors 80 0.5
Reach12-2050 Brush Chipper, 9" Cap., Trailer Mtd. 1 0 Crushing/Proc. Equipment 85 0.8
Reach12-2050 CAT 12 M 1 1 Graders 158 0.4
Reach12-2050 CAT 14 M 1 1 Graders 215 0.4
Reach12-2050 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach12-2050 CAT 390 MASS EXC 1 1 Excavators 523 0.4
Reach12-2050 CAT 416 E 1 1 Tractors/Loaders/Backhoes 87 0.4
Reach12-2050 CAT 446 D 1 1 Tractors/Loaders/Backhoes 101 0.4
Reach12-2050 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach12-2050 CAT 631G Scraper, Conventional 1 1 Scrapers 450 0.5
Reach12-2050 CAT 730 30T, Articulated End Dump 1 0 Off-Highway Trucks 285 0.4
Reach12-2050 CAT 815, Roller 1 0 Rollers 240 0.4
Reach12-2050 CAT 825, Roller 1 1 Rollers 315 0.4
Reach12-2050 CAT 950 H 1 1 Rubber Tired Loaders 197 0.4
Reach12-2050 CAT 988 H 1 0 Rubber Tired Loaders 501 0.4
Reach12-2050 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach12-2050 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
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Reach12-2050 CAT D6LGPDozer 1 2 Crawler Tractors 145 0.4
Reach12-2050 CAT D9R, Dozer 1 0 Crawler Tractors 410 0.4
Reach12-2050 CAT735, 35T, Articulated End Dump 1 0 Off-Highway Trucks 355 0.4
Reach12-2050 CAT773, 57.7T, End Dump 1 2 Off-Highway Trucks 650 0.4
Reach12-2050 Compactor, 23"w x 14.6" dia 1 0 Plate Compactors 8 0.4
Reach12-2050 Grove 30T, SP, RT 1 0 Cranes 160 0.3
Reach12-2050 Grove 50T, SP, RT 1 0 Cranes 240 0.3
Reach12-2050 Grove 90T, SP, RT 1 1 Cranes 275 0.3
Reach12-2050 Klein 8 mgal w/ CAT 631 Tractor 1 0 Scrapers 450 0.5
Reach12-2050 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 0 Excavators 384 0.4
Reach12-2050 Light Plant, 4 lite, 1000w, Tower/Mast 1 3 Generator Sets 12 0.7
Reach12-2050 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 2 Cranes 66 0.3
Reach12-2050 Portable, 75 Kw, Diesel 1 0 Generator Sets 107 0.7
Reach12-2050 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach12-2050 Water Pump, 6" Diesel 1 0 Pumps 60 0.7
Reach12-2060 CAT 12 M 1 0 Graders 158 0.4
Reach12-2060 CAT 14 M 2 10 Graders 215 0.4
Reach12-2060 CAT 390 MASS EXC 2 8 Excavators 523 0.4
Reach12-2060 CAT 631G Scraper, Conventional 3 10 Scrapers 450 0.5
Reach12-2060 CAT 825, Roller 2 8 Rollers 315 0.4
Reach12-2060 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach12-2060 CAT D3 LGP, Dozer 1 8 Crawler Tractors 70 0.4
Reach12-2060 CAT D6LGPDozer 5 12 Crawler Tractors 145 0.4
Reach12-2060 CAT D9R, Dozer 1 10 Crawler Tractors 410 0.4
Reach12-2060 CAT IT28H, 10640 LB 1 5 Rubber Tired Loaders 145 0.4
Reach12-2060 CAT735, 35T, Articulated End Dump 1 6 Off-Highway Trucks 355 0.4
Reach12-2060 CAT773, 57.7T, End Dump 7 12 Off-Highway Trucks 650 0.4
Reach12-2060 Klein 8 mgal w/ CAT 631 Tractor 1 3 Scrapers 450 0.5
Reach12-2060 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 4 Excavators 384 0.4
Reach12-2060 Light Plant, 4 lite, 1000w, Tower/Mast 7 12 Generator Sets 12 0.7
Reach12-2060 Water Pump, 4" Diesel 1 3 Pumps 16 0.7
Reach12-2060 Water Pump,3" Gas, Diaphragm 4 11 Pumps 2 0.7
Reach12-2070 Bobcat 463 1 7 Crawler Tractors 24 0.4
Reach12-2070 CAT 14 M 1 9 Graders 215 0.4
Reach12-2070 CAT 416 E 1 4 Tractors/Loaders/Backhoes 87 0.4
Reach12-2070 CAT 631G Scraper, Conventional 8 11 Scrapers 450 0.5
Reach12-2070 CAT 815, Roller 2 9 Rollers 240 0.4
Reach12-2070 CAT D6LGPDozer 2 9 Crawler Tractors 145 0.4
Reach12-2070 CAT D9R, Dozer 2 9 Crawler Tractors 410 0.4
Reach12-2080 400A Diesel Welder, Trailer Mounted 1 1 Welders 48 0.5
Reach12-2080 Bobcat 463 1 3 Crawler Tractors 24 0.4
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Reach12-2080 CAT 960 H 1 10 Rubber Tired Loaders 211 0.4
Reach12-2080 Portable, 500 Kw, Diesel 1 3 Generator Sets 713 0.7
Reach12-2113 Bobcat 463 1 3 Crawler Tractors 24 0.4
Reach12-2113 CAT 14 M 1 1 Graders 215 0.4
Reach12-2113 CAT 416 E 1 2 Tractors/Loaders/Backhoes 87 0.4
Reach12-2113 CAT 825, Roller 1 2 Rollers 315 0.4
Reach12-2113 CAT D6LGPDozer 1 4 Crawler Tractors 145 0.4
Reach12-2113 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 2 Excavators 384 0.4
Reach12-2113 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach12-2123 Air Compressor 185 cfm 1 2 Air Compressors 80 0.5
Reach12-2123 CAT 14 M 1 1 Graders 215 0.4
Reach12-2123 CAT 320DL, 0.8 cy, 128 hp 1 1 Excavators 128 0.4
Reach12-2123 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach12-2123 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5
Reach12-2123 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach12-2123 CAT D6LGPDozer 1 1 Crawler Tractors 145 0.4
Reach12-2123 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach12-2123 Grout Pump 2 19 Pumps 215 0.7
Reach12-2123 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach12-2123 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach12-2123 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach12-2133 Air Compressor 185 cfm 1 4 Air Compressors 80 0.5
Reach12-2133 Brush Chipper, 9" Cap., Trailer Mtd. 1 0 Crushing/Proc. Equipment 85 0.8
Reach12-2133 CAT 12 M 1 0 Graders 158 0.4
Reach12-2133 CAT 14 M 1 1 Graders 215 0.4
Reach12-2133 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach12-2133 CAT 416 E 1 0 Tractors/Loaders/Backhoes 87 0.4
Reach12-2133 CAT 446 D 2 23 Tractors/Loaders/Backhoes 101 0.4
Reach12-2133 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
Reach12-2133 CAT 730 30T, Articulated End Dump 3 16 Off-Highway Trucks 285 0.4
Reach12-2133 CAT 815, Roller 1 0 Rollers 240 0.4
Reach12-2133 CAT 825, Roller 1 1 Rollers 315 0.4
Reach12-2133 CAT 963 D 1 12 Rubber Tired Loaders 160 0.4
Reach12-2133 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach12-2133 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Reach12-2133 CAT D6LGPDozer 1 15 Crawler Tractors 145 0.4
Reach12-2133 CAT D9R, Dozer 1 0 Crawler Tractors 410 0.4
Reach12-2133 CAT IT28H, 10640 LB 1 0 Rubber Tired Loaders 145 0.4
Reach12-2133 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
Reach12-2133 Grout Mixer, 18 Hp 2 17 Cement and Mortar Mixers 18 0.6
Reach12-2133 Grout Pump 2 17 Pumps 215 0.7
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Reach12-2133 Grove 15T, SP, RT 2 17 Cranes 100 0.3
Reach12-2133 Grove 50T, SP, RT 1 12 Cranes 240 0.3
Reach12-2133 Grove 90T, SP, RT 1 12 Cranes 275 0.3
Reach12-2133 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
Reach12-2133 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 2 Excavators 384 0.4
Reach12-2133 Light Plant, 4 lite, 1000w, Tower/Mast 1 1 Generator Sets 12 0.7
Reach12-2133 Man 555 150T, 250' Boom 1 13 Cranes 335 0.3
Reach12-2133 Man 555HD, 100T, 210' Boom 1 12 Cranes 335 0.3
Reach12-2133 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 2 Cranes 66 0.3
Reach12-2133 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach12-2133 Water Pump, 6" Diesel 1 12 Pumps 60 0.7
Reach12-2133 Water Pump,3" Gas, Diaphragm 1 1 Pumps 2 0.7
Reach12-2203 Bobcat 463 1 3 Crawler Tractors 24 0.4
Reach12-2203 CAT 14 M 1 1 Graders 215 0.4
Reach12-2203 CAT 416 E 1 1 Tractors/Loaders/Backhoes 87 0.4
Reach12-2203 CAT 825, Roller 1 1 Rollers 315 0.4
Reach12-2203 CAT D6LGPDozer 1 2 Crawler Tractors 145 0.4
Reach12-2203 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 1 Excavators 384 0.4
Reach12-2203 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach12-2213 Air Compressor 185 cfm 1 2 Air Compressors 80 0.5
Reach12-2213 CAT 14 M 1 1 Graders 215 0.4
Reach12-2213 CAT 320DL, 0.8 cy, 128 hp 1 1 Excavators 128 0.4
Reach12-2213 CAT 446 D 2 19 Tractors/Loaders/Backhoes 101 0.4
Reach12-2213 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5
Reach12-2213 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach12-2213 CAT D6LGPDozer 1 1 Crawler Tractors 145 0.4
Reach12-2213 Grout Mixer, 18 Hp 2 19 Cement and Mortar Mixers 18 0.6
Reach12-2213 Grout Pump 2 19 Pumps 215 0.7
Reach12-2213 Grove 15T, SP, RT 2 19 Cranes 100 0.3
Reach12-2213 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach12-2213 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach12-2233 Air Compressor 185 cfm 1 1 Air Compressors 80 0.5
Reach12-2233 CAT 14 M 1 0 Graders 215 0.4
Reach12-2233 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach12-2233 CAT 446 D 1 22 Tractors/Loaders/Backhoes 101 0.4
Reach12-2233 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach12-2233 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach12-2233 CAT D6LGPDozer 1 0 Crawler Tractors 145 0.4
Reach12-2233 Grout Mixer, 18 Hp 1 22 Cement and Mortar Mixers 18 0.6
Reach12-2233 Grout Pump 1 22 Pumps 215 0.7
Reach12-2233 Grove 15T, SP, RT 1 22 Cranes 100 0.3
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Reach12-2233 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach12-2233 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach12-2343 Air Compressor 185 cfm 1 2 Air Compressors 80 0.5
Reach12-2343 CAT 14 M 1 1 Graders 215 0.4
Reach12-2343 CAT 320DL, 0.8 cy, 128 hp 1 1 Excavators 128 0.4
Reach12-2343 CAT 446 D 1 24 Tractors/Loaders/Backhoes 101 0.4
Reach12-2343 Cat 613 C Self Loading Scraper 1 1 Scrapers 175 0.5
Reach12-2343 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach12-2343 CAT D6LGPDozer 1 1 Crawler Tractors 145 0.4
Reach12-2343 Grout Mixer, 18 Hp 1 24 Cement and Mortar Mixers 18 0.6
Reach12-2343 Grout Pump 1 24 Pumps 215 0.7
Reach12-2343 Grove 15T, SP, RT 1 24 Cranes 100 0.3
Reach12-2343 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach12-2343 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach12-2413 Air Compressor 185 cfm 1 4 Air Compressors 80 0.5
Reach12-2413 CAT 12 M 1 0 Graders 158 0.4
Reach12-2413 CAT 14 M 1 2 Graders 215 0.4
Reach12-2413 CAT 320DL, 0.8 cy, 128 hp 1 0 Excavators 128 0.4
Reach12-2413 CAT 446 D 3 18 Tractors/Loaders/Backhoes 101 0.4
Reach12-2413 Cat 613 C Self Loading Scraper 1 0 Scrapers 175 0.5
Reach12-2413 CAT 631G Scraper, Conventional 1 0 Scrapers 450 0.5
Reach12-2413 CAT 730 30T, Articulated End Dump 2 22 Off-Highway Trucks 285 0.4
Reach12-2413 CAT 825, Roller 1 2 Rollers 315 0.4
Reach12-2413 CAT 963 D 1 19 Rubber Tired Loaders 160 0.4
Reach12-2413 CAT CS-563E, Roller 1 1 Rollers 150 0.4
Reach12-2413 CAT D3 LGP, Dozer 1 1 Crawler Tractors 70 0.4
Reach12-2413 CAT D6LGPDozer 2 16 Crawler Tractors 145 0.4
Reach12-2413 CAT IT28H, 10640 LB 1 0 Rubber Tired Loaders 145 0.4
Reach12-2413 Grout Mixer, 18 Hp 2 17 Cement and Mortar Mixers 18 0.6
Reach12-2413 Grout Pump 2 17 Pumps 215 0.7
Reach12-2413 Grove 15T, SP, RT 2 17 Cranes 100 0.3
Reach12-2413 Grove 50T, SP, RT 1 19 Cranes 240 0.3
Reach12-2413 Grove 90T, SP, RT 1 19 Cranes 275 0.3
Reach12-2413 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
Reach12-2413 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 4 Excavators 384 0.4
Reach12-2413 Man 555 150T, 250' Boom 1 21 Cranes 335 0.3
Reach12-2413 Man 555HD, 100T, 210' Boom 1 19 Cranes 335 0.3
Reach12-2413 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 2 Cranes 66 0.3
Reach12-2413 Water Pump, 4" Diesel 1 1 Pumps 16 0.7
Reach12-2413 Water Pump, 6" Diesel 1 19 Pumps 60 0.7
Reach12-2413 Water Pump,3" Gas, Diaphragm 1 3 Pumps 2 0.7
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Reach12-2453 Air Compressor 185 cfm 1 3 Air Compressors 80 0.5
Reach12-2453 CAT 12 M 1 0 Graders 158 0.4
Reach12-2453 CAT 14 M 1 1 Graders 215 0.4
Reach12-2453 CAT 416 E 1 0 Tractors/Loaders/Backhoes 87 0.4
Reach12-2453 CAT 446 D 1 23 Tractors/Loaders/Backhoes 101 0.4
Reach12-2453 CAT 730 30T, Articulated End Dump 2 13 Off-Highway Trucks 285 0.4
Reach12-2453 CAT 815, Roller 1 0 Rollers 240 0.4
Reach12-2453 CAT 963 D 1 13 Rubber Tired Loaders 160 0.4
Reach12-2453 CAT CS-563E, Roller 1 0 Rollers 150 0.4
Reach12-2453 CAT D3 LGP, Dozer 1 0 Crawler Tractors 70 0.4
Reach12-2453 CAT D6LGPDozer 1 13 Crawler Tractors 145 0.4
Reach12-2453 Compactor, Trench Roller, Vib 32"w 1 0 Rollers 18 0.4
Reach12-2453 Grout Mixer, 18 Hp 1 10 Cement and Mortar Mixers 18 0.6
Reach12-2453 Grout Pump 1 10 Pumps 215 0.7
Reach12-2453 Grove 15T, SP, RT 1 10 Cranes 100 0.3
Reach12-2453 Grove 50T, SP, RT 1 13 Cranes 240 0.3
Reach12-2453 Grove 90T, SP, RT 1 13 Cranes 275 0.3
Reach12-2453 Kobelco SK480LC, 2.25cy, 315 hp 1 0 Excavators 315 0.4
Reach12-2453 Komatsu PC 600LC-8, 4.25 cy, 384 hp 1 0 Excavators 384 0.4
Reach12-2453 Light Plant, 4 lite, 1000w, Tower/Mast 1 1 Generator Sets 12 0.7
Reach12-2453 Man 555 150T, 250' Boom 1 12 Cranes 335 0.3
Reach12-2453 Man 555HD, 100T, 210' Boom 1 13 Cranes 335 0.3
Reach12-2453 Man-Lift, 66', 650 LB, 51' Reach, 4x4 1 1 Cranes 66 0.3
Reach12-2453 Water Pump, 4" Diesel 1 0 Pumps 16 0.7
Reach12-2453 Water Pump, 6" Diesel 1 13 Pumps 60 0.7
Reach12-1020 40T HYD CRANE DS AV 175 HP 1 8 Cranes 175 0.3
Reach12-1040 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach12-1040 CAT 966 4-1/4 CY 200 HP SOIL 1 23 Rubber Tired Loaders 200 0.4
Reach12-1050 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach12-1060 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach12-1060 Conc Boom Pump Trk Mounted 2 23 Pumps 210 0.7
Reach12-1100 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach12-1100 Conc Boom Pump Trk Mounted 1 24 Pumps 210 0.7
Reach12-1110 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach12-1120 200T CRWL MT 4100 DS  360 HP 1 12 Cranes 360 0.3
Reach12-1130 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach12-1160 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach12-1160 Conc Boom Pump Trk Mounted 2 23 Pumps 210 0.7
Reach12-1280 200T CRWL MT 4100 DS  360 HP 2 13 Cranes 360 0.3
Reach12-1280 400 Amp Dsl Welder 1 24 Welders 60 0.5
Reach12-1280 CAT 988B  7 CY 375 HP SOIL 1 24 Rubber Tired Loaders 375 0.4
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HP LFCode Equipment Name #/Day Hrs/Day Model Name

Reach12-1310 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach12-1330 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach12-1330 815-F Compactor 1 8 Rollers 240 0.4
Reach12-1330 BOBCAT 975 EXC 37 CWT 82 HP 1 17 Crawler Tractors 82 0.4
Reach12-1330 CAT 225 EXC 1 CY 165 HP 1 8 Excavators 165 0.4
Reach12-1330 Conc Boom Pump Trk Mounted 1 3 Pumps 210 0.7
Reach12-1330 HND COMP WHCKR 6-10 HP DSL 1 17 Other construction equipment 10 0.4
Reach12-1390 400 Amp Dsl Welder 1 19 Welders 60 0.5
Reach12-1390 40T HYD CRANE DS AV 175 HP 1 9 Cranes 175 0.3
Reach12-1390 AIR COMP 375-450 CFM DSL 1 9 Air Compressors 135 0.5
Reach12-1390 CAT 930 LDR 2 CY 100 HP 1 9 Rubber Tired Loaders 100 0.4
Reach12-1390 CAT D-8 DZER DSL 335 HP DIRT 1 9 Crawler Tractors 335 0.4
Reach12-1650 200 Ton Crane w/operaton 1 2 Cranes 360 0.3
Reach12-1650 200T CRWL MT 4100 DS  360 HP 1 3 Cranes 360 0.3
Reach12-1650 400 Amp Dsl Welder 1 24 Welders 60 0.5
Reach12-1650 40T HYD CRANE DS AV 175 HP 1 3 Cranes 175 0.3
Reach12-1650 CAT 225 EXC 1 CY 165 HP 1 3 Excavators 165 0.4
Reach12-1650 CAT 930 LDR 2 CY 100 HP 1 3 Rubber Tired Loaders 100 0.4
Reach12-1650 CAT 988B  7 CY 375 HP SOIL 1 3 Rubber Tired Loaders 375 0.4
Reach12-1650 CAT D-8 DZER DSL 335 HP DIRT 1 3 Crawler Tractors 335 0.4
Reach12-1660 200 Ton Crane w/operaton 1 1 Cranes 360 0.3
Reach12-1660 200T CRWL MT 4100 DS  360 HP 1 3 Cranes 360 0.3
Reach12-1660 400 Amp Dsl Welder 1 24 Welders 60 0.5
Reach12-1660 40T HYD CRANE DS AV 175 HP 1 3 Cranes 175 0.3
Reach12-1660 CAT 225 EXC 1 CY 165 HP 1 3 Excavators 165 0.4
Reach12-1660 CAT 930 LDR 2 CY 100 HP 1 3 Rubber Tired Loaders 100 0.4
Reach12-1660 CAT 988B  7 CY 375 HP SOIL 1 3 Rubber Tired Loaders 375 0.4
Reach12-1660 CAT D-8 DZER DSL 335 HP DIRT 1 3 Crawler Tractors 335 0.4
Reach12-1900 200T CRWL MT 4100 DS  360 HP 2 13 Cranes 360 0.3
Reach12-1900 400 Amp Dsl Welder 1 24 Welders 60 0.5
Reach12-1900 CAT 988B  7 CY 375 HP SOIL 1 24 Rubber Tired Loaders 375 0.4
Reach12-1980 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach12-1980 400 Amp Dsl Welder 1 24 Welders 60 0.5
Reach12-1980 BOBCAT 975 EXC 37 CWT 82 HP 1 11 Crawler Tractors 82 0.4
Reach12-1980 CAT 910 LDR 1-1/4 CY 65 HP 1 11 Rubber Tired Loaders 65 0.4
Reach12-1980 CAT 966 4-1/4 CY 200 HP SOIL 1 24 Rubber Tired Loaders 200 0.4
Reach12-2010 815-F Compactor 1 12 Rollers 240 0.4
Reach12-2010 CAT 14G GRADER 14' 200 HP DS 1 8 Graders 200 0.4
Reach12-2010 CAT 988B  7 CY 375 HP SOIL 1 8 Rubber Tired Loaders 375 0.4
Reach12-2010 CAT D-8 DZER DSL 335 HP DIRT 1 8 Crawler Tractors 335 0.4
Reach12-2040 200T CRWL MT 4100 DS  360 HP 1 8 Cranes 360 0.3
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Reach12-2040 40T HYD CRANE DS AV 175 HP 1 11 Cranes 175 0.3
Reach12-2040 CAT 966 4-1/4 CY 200 HP SOIL 1 11 Rubber Tired Loaders 200 0.4
Reach12-2040 CAT 988B  7 CY 375 HP SOIL 1 8 Rubber Tired Loaders 375 0.4
Reach12-2053 200T CRWL MT 4100 DS  360 HP 1 22 Cranes 360 0.3
Reach12-2053 40T HYD CRANE DS AV 175 HP 1 2 Cranes 175 0.3
Reach12-2053 CAT 966 4-1/4 CY 200 HP SOIL 1 22 Rubber Tired Loaders 200 0.4
Reach12-2063 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach12-2063 Conc Boom Pump Trk Mounted 1 7 Pumps 210 0.7
Reach12-2073 200T CRWL MT 4100 DS  360 HP 1 1 Cranes 360 0.3
Reach12-2073 Conc Boom Pump Trk Mounted 1 2 Pumps 210 0.7
Reach12-2243 200T CRWL MT 4100 DS  360 HP 1 22 Cranes 360 0.3
Reach12-2243 40T HYD CRANE DS AV 175 HP 1 2 Cranes 175 0.3
Reach12-2243 CAT 966 4-1/4 CY 200 HP SOIL 1 22 Rubber Tired Loaders 200 0.4
Reach12-2263 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach12-2263 Conc Boom Pump Trk Mounted 1 7 Pumps 210 0.7
Reach12-2283 200T CRWL MT 4100 DS  360 HP 2 24 Cranes 360 0.3
Reach12-2283 815-F Compactor 2 23 Rollers 240 0.4
Reach12-2283 BOBCAT 975 EXC 37 CWT 82 HP 4 20 Crawler Tractors 82 0.4
Reach12-2283 CAT 225 EXC 1 CY 165 HP 2 23 Excavators 165 0.4
Reach12-2283 Conc Boom Pump Trk Mounted 1 2 Pumps 210 0.7
Reach12-2283 HND COMP WHCKR 6-10 HP DSL 4 20 Other construction equipment 10 0.4
Reach12-2353 200T CRWL MT 4100 DS  360 HP 1 23 Cranes 360 0.3
Reach12-2353 815-F Compactor 1 23 Rollers 240 0.4
Reach12-2353 BOBCAT 975 EXC 37 CWT 82 HP 2 20 Crawler Tractors 82 0.4
Reach12-2353 CAT 225 EXC 1 CY 165 HP 1 23 Excavators 165 0.4
Reach12-2353 HND COMP WHCKR 6-10 HP DSL 2 20 Other construction equipment 10 0.4
Reach12-2373 200T CRWL MT 4100 DS  360 HP 1 24 Cranes 360 0.3
Reach12-2373 815-F Compactor 1 8 Rollers 240 0.4
Reach12-2373 BOBCAT 975 EXC 37 CWT 82 HP 1 17 Crawler Tractors 82 0.4
Reach12-2373 CAT 225 EXC 1 CY 165 HP 1 8 Excavators 165 0.4
Reach12-2373 Conc Boom Pump Trk Mounted 1 4 Pumps 210 0.7
Reach12-2373 HND COMP WHCKR 6-10 HP DSL 1 17 Other construction equipment 10 0.4
Reach12-2473 200T CRWL MT 4100 DS  360 HP 1 22 Cranes 360 0.3
Reach12-2473 40T HYD CRANE DS AV 175 HP 1 1 Cranes 175 0.3
Reach12-2473 CAT 966 4-1/4 CY 200 HP SOIL 1 9 Rubber Tired Loaders 200 0.4
Reach12-2473 Conc Boom Pump Trk Mounted 1 4 Pumps 210 0.7
PermPower-0001 Large Crane - Line Stringing  -  230kV 1 8 Cranes 285 0.3
TempPower-0001 Bulldozer 1 8 Crawler Tractors 335 0.4
TempPower-0001 Backhoe 1 8 Tractors/Loaders/Backhoes 98 0.4
TempPower-0001 Tractor/Loader 1 8 Tractors/Loaders/Backhoes 98 0.4
TempPower-0001 Man 222HD, 100T, 210' Boom 2 8 Cranes 285 0.3
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TempPower-0001 Large Crane 1 8 Cranes 285 0.3
TempPower-0001 Other Equipment 3 8 Other Construction Equipment 172 0.4
TempPower-0002 Bulldozer 1 8 Crawler Tractors 335 0.4
TempPower-0002 Backhoe 1 8 Tractors/Loaders/Backhoes 98 0.4
TempPower-0002 Tractor/Loader 1 8 Tractors/Loaders/Backhoes 98 0.4
TempPower-0002 Man 222HD, 100T, 210' Boom 2 8 Cranes 285 0.3
TempPower-0002 Large Crane 1 8 Cranes 285 0.3
TempPower-0002 Other Equipment 3 8 Other Construction Equipment 172 0.4
TempPower-0003 Bulldozer 1 8 Crawler Tractors 335 0.4
TempPower-0003 Backhoe 1 8 Tractors/Loaders/Backhoes 98 0.4
TempPower-0003 Tractor/Loader 1 8 Tractors/Loaders/Backhoes 98 0.4
TempPower-0003 Man 222HD, 100T, 210' Boom 2 8 Cranes 285 0.3
TempPower-0003 Large Crane 1 8 Cranes 285 0.3
TempPower-0003 Other Equipment 3 8 Other Construction Equipment 172 0.4
TempPower-0004 Bulldozer 1 8 Crawler Tractors 335 0.4
TempPower-0004 Backhoe 1 8 Tractors/Loaders/Backhoes 98 0.4
TempPower-0004 Tractor/Loader 1 8 Tractors/Loaders/Backhoes 98 0.4
TempPower-0004 Man 222HD, 100T, 210' Boom 2 8 Cranes 285 0.3
TempPower-0004 Large Crane 1 8 Cranes 285 0.3
TempPower-0005 Bulldozer 1 8 Crawler Tractors 335 0.4
TempPower-0005 Backhoe 1 8 Tractors/Loaders/Backhoes 98 0.4
TempPower-0005 Tractor/Loader 1 8 Tractors/Loaders/Backhoes 98 0.4
TempPower-0005 Man 222HD, 100T, 210' Boom 2 8 Cranes 285 0.3
TempPower-0005 Large Crane 1 8 Cranes 285 0.3



Table 22B-3. Employee

BTF-8003 41 82 1911
BTF-8004 47 94 2190
BTF-8005 13 26 606
BTF-8006 7 14 326
BTF-8007 5 10 233
BTF-8008 6 12 280
BTF-8009 18 36 839
BTF-8010 21 42 979
BTF-8011 13 26 606
BTF-8012 38 76 1771
BTF-8013 28 56 1305
BTF-8015 27 54 1258
BTF-8016 10 20 466
BTF-8025 17 34 792
BTF-8030 20 40 932
BTF-8031 14 28 652
BTF-8032 39 78 1817
BTF-8034 24 48 1118
BTF-8038 20 40 932
BTF-8040 7 14 326
BTF-8042 12 24 559
BTF-8050 5 10 233
BTF-8060 5 10 233
BTF-8090 15 30 699
BTF-8092 14 28 652
BTF-8101 9 18 419
BTF-8103 31 62 1445
BTF-8121 22 44 1025
BTF-8123 20 40 932
BTF-8131 18 36 839
BTF-8133 12 24 559
BTF-8140 13 26 606
BTF-8141 12 24 559
BTF-8145 10 20 466
BTF-8146 18 36 839
BTPumpReach7-3 42 84 1957
BTPumpReach7-10 8 16 373
BTPumpReach7-20 50 100 2330
BTPumpReach7-40 5 10 233
BTPumpReach7-51 2 4 93
BTPumpReach7-70 10 20 466
BTPumpReach7-90 15 30 699
BTPumpReach7-100 36 72 1678
BTPumpReach7-110 35 70 1631
BTPumpReach7-190 21 42 979
BTPumpReach7-310 37 74 1724
BTPumpReach7-320 39 78 1817
BTPumpReach7-340 17 34 792
BTPumpReach7-350 14 28 652
BTPumpReach7-370 37 74 1724
BTPumpReach7-380 39 78 1817
BTPumpReach7-400 17 34 792
BTPumpReach7-410 14 28 652
BTPumpReach7-460 28 56 1305

Code Vehicles/ day Single Trips/day Miles/day
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BTPumpReach7-462 51 102 2377
BTPumpReach7-464 56 112 2610
BTPumpReach7-466 44 88 2050
BTPumpReach7-470 13 26 606
BTPumpReach7-472 51 102 2377
BTPumpReach7-474 56 112 2610
BTPumpReach7-476 44 88 2050
BTPumpReach7-480 25 50 1165
BTPumpReach7-485 26 52 1212
BTPumpReach7-490 13 26 606
BTPumpReach7-495 7 14 326
BTPumpReach7-500 41 82 1911
BTPumpReach7-505 41 82 1911
BTPumpReach7-510 6 12 280
BTPumpReach7-515 6 12 280
BTPumpReach7-520 9 18 419
BTPumpReach7-525 9 18 419
BTPumpReach7-530 24 48 1118
BTPumpReach7-535 24 48 1118
BTPumpReach7-540 23 46 1072
BTPumpReach7-550 34 68 1584
BTPumpReach7-560 23 46 1072
BTPumpReach7-1030 56 112 2610
BTPumpReach7-1520 55 110 2563
BTPumpReach7-1970 51 102 2377
BTPumpReach7-2033 33 66 1538
BTPumpReach7-2043 125 250 5825
BTPumpReach7-2050 51 102 2377
BTPumpReach7-2060 77 154 3588
BTPumpReach7-2070 40 80 1864
BTPumpReach7-2083 33 66 1538
BTPumpReach7-2093 52 104 2423
BTPumpReach7-2113 7 14 326
BTPumpReach7-2123 33 66 1538
BTPumpReach7-2133 53 106 2470
BTPumpReach7-2183 7 14 326
BTPumpReach7-2193 32 64 1491
BTPumpReach7-2203 53 106 2470
BTPumpReach7-2213 31 62 1445
BTPumpReach7-2243 31 62 1445
BTPumpReach7-2303 30 60 1398
BTPumpReach7-2312 2 4 93
BTPumpReach7-2313 75 150 3495
BTPumpReach7-2343 31 62 1445
BTPumpReach7-2363 34 68 1584
BTPumpReach7-2373 33 66 1538
BTPumpReach7-2412 2 4 93
BTPumpReach7-2413 75 150 3495
BTPumpReach7-1020 3 6 140
BTPumpReach7-1035 11 14 326
BTPumpReach7-1040 7 14 326
BTPumpReach7-1050 25 50 1165
BTPumpReach7-1060 19 38 885
BTPumpReach7-1080 1 2 47
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BTPumpReach7-1090 25 50 1165
BTPumpReach7-1100 25 50 1165
BTPumpReach7-1110 11 14 326
BTPumpReach7-1120 18 32 746
BTPumpReach7-1130 14 28 652
BTPumpReach7-1150 22 44 1025
BTPumpReach7-1155 24 48 1118
BTPumpReach7-1160 7 14 326
BTPumpReach7-1175 3 6 140
BTPumpReach7-1190 13 26 606
BTPumpReach7-1280 34 68 1584
BTPumpReach7-1285 34 68 1584
BTPumpReach7-1290 15 30 699
BTPumpReach7-1300 25 50 1165
BTPumpReach7-1320 14 28 652
BTPumpReach7-1330 7 14 326
BTPumpReach7-1360 15 30 699
BTPumpReach7-1370 16 32 746
BTPumpReach7-1380 6 12 280
BTPumpReach7-1390 11 14 326
BTPumpReach7-1390 3 6 140
BTPumpReach7-1510 3 6 140
BTPumpReach7-1540 7 14 326
BTPumpReach7-1550 25 50 1165
BTPumpReach7-1560 19 38 885
BTPumpReach7-1570 1 2 47
BTPumpReach7-1590 25 50 1165
BTPumpReach7-1600 19 38 885
BTPumpReach7-1610 26 52 1212
BTPumpReach7-1620 16 32 746
BTPumpReach7-1630 16 32 746
BTPumpReach7-1640 7 14 326
BTPumpReach7-1650 23 46 1072
BTPumpReach7-1655 23 46 1072
BTPumpReach7-1660 15 30 699
BTPumpReach7-1670 25 50 1165
BTPumpReach7-1690 16 32 746
BTPumpReach7-1700 26 52 1212
BTPumpReach7-1720 27 54 1258
BTPumpReach7-1730 8 16 373
BTPumpReach7-1740 16 32 746
BTPumpReach7-1750 6 12 280
BTPumpReach7-1880 34 68 1584
BTPumpReach7-1885 34 68 1584
BTPumpReach7-1890 22 44 1025
BTPumpReach7-1980 22 44 1025
BTPumpReach7-2000 16 32 746
BTPumpReach7-2005 17 34 792
BTPumpReach7-2010 6 12 280
BTPumpReach7-2025 24 48 1118
BTPumpReach7-2030 2 4 93
BTPumpReach7-2040 29 58 1351
BTPumpReach7-2053 9 18 419
BTPumpReach7-2063 24 48 1118
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BTPumpReach7-2073 17 34 792
BTPumpReach7-2083 9 18 419
BTPumpReach7-2093 24 48 1118
BTPumpReach7-2103 17 34 792
BTPumpReach7-2110 22 44 1025
BTPumpReach7-2143 22 44 1025
BTPumpReach7-2153 24 48 1118
BTPumpReach7-2170 16 32 746
BTPumpReach7-2173 13 26 606
BTPumpReach7-2183 24 48 1118
BTPumpReach7-2253 17 34 792
BTPumpReach7-2283 17 34 792
BTPumpReach7-2323 22 44 1025
BTPumpReach7-2333 24 48 1118
BTPumpReach7-2334 17 34 792
BTPumpReach7-2353 30 60 1398
BTPumpReach7-2423 13 26 606
BTPumpReach7-2433 24 48 1118
Geo-0001 4 8 280
Geo-0002 4 8 480
Geo-0003 4 14 665
IF-7003 20 40 852
IF-7004 9 18 383
IF-7005 21 42 895
IF-7006 11 22 469
IF-7007 2 4 85
IF-7010 27 54 1150
IF-7020 6 12 256
IF-7022 3 6 128
IF-7035 123 246 5240
IF-7040 4 8 170
IF-7045 16 32 682
IF-7050 6 12 256
IF-7052 6 12 256
IF-7065 133 266 5666
IF-7070 4 8 170
IF-7075 16 32 682
Intake5-503 18 36 760
Intake5-509 61 122 2574
Intake5-511 27 54 1139
Intake5-515 54 108 2279
Intake5-521 49 98 2068
Intake5-522 37 74 1561
Intake5-523 8 16 338
Intake5-524 10 20 422
Intake5-525 13 26 549
Intake5-527 22 44 928
Intake5-557 24 48 1013
Intake5-559 9 18 380
Intake5-561 12 24 506
Intake5-555 6 12 253
Intake5-505 41 82 1730
Intake5-501 10 20 422
Intake5-507 73 146 3081
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Intake5-517 12 24 506
Intake5-519 15 30 633
Intake5-529 13 26 549
Intake5-513 7 14 295
Intake5-551 2 4 84
Intake5-554 11 22 464
Intake5-553 9 18 380
Intakes23-3 52 103 2178
Intakes23-4 38 76 1604
Intakes23-5 4 7 152
Intakes23-6 10 20 422
Intakes23-7 6 12 253
Intakes23-201 10 20 422
Intakes23-203 18 36 760
Intakes23-205 42 84 1772
Intakes23-207 84 168 3545
Intakes23-209 61 122 2574
Intakes23-211 27 54 1139
Intakes23-213 7 14 295
Intakes23-215 54 108 2279
Intakes23-217 12 24 506
Intakes23-219 19 38 802
Intakes23-221 49 98 2068
Intakes23-222 37 74 1561
Intakes23-223 8 16 338
Intakes23-224 10 20 422
Intakes23-225 13 26 549
Intakes23-227 22 44 928
Intakes23-229 12 24 506
Intakes23-251 2 4 84
Intakes23-253 9 18 380
Intakes23-254 11 22 464
Intakes23-255 6 12 253
Intakes23-257 25 50 1055
Intakes23-259 9 18 380
Intakes23-261 12 24 506
Intakes23-301 10 20 422
Intakes23-303 18 36 760
Intakes23-305 42 84 1772
Intakes23-307 67 134 2827
Intakes23-309 94 188 3967
Intakes23-311 33 66 1393
Intakes23-313 7 14 295
Intakes23-315 58 116 2448
Intakes23-317 9 18 380
Intakes23-319 14 28 591
Intakes23-321 52 104 2194
Intakes23-322 49 98 2068
Intakes23-323 8 16 338
Intakes23-324 10 20 422
Intakes23-325 16 32 675
Intakes23-327 27 54 1139
Intakes23-329 11 22 464
Intakes23-351 3 6 127
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Intakes23-353 17 34 717
Intakes23-354 13 26 549
Intakes23-355 6 12 253
Intakes23-357 23 46 971
Intakes23-359 9 18 380
Intakes23-361 12 24 506
Reach3-2143 5 10 213
Reach3-2333 4 8 170
Reach3-2170 2 4 85
Reach3-2403 39 78 1661
Reach3-2463 27 54 1150
Reach3-2083 54 108 2300
Reach3-1200 14 28 596
Reach3-2303 20 40 852
Reach3-2323 20 40 852
Reach3-1170 9 18 383
Reach3-1180 51 102 2173
Reach3-1170 3 6 128
Reach3-1190 9 18 383
Reach3-1210 27 54 1150
Reach3-1220 22 44 937
Reach3-1230 27 54 1150
Reach3-1240 6 12 256
Reach3-1250 17 34 724
Reach3-1260 17 34 724
Reach3-1270 22 44 937
Reach3-1290 2 4 85
Reach3-1320 20 40 852
Reach3-1340 19 38 809
Reach3-1670 23 46 980
Reach3-1880 34 68 1448
Reach3-1890 31 62 1321
Reach3-1891 31 62 1321
Reach3-2093 7 14 298
Reach3-2153 46 92 1960
Reach3-2333 65 130 2769
Reach3-2293 17 34 724
Reach3-2313 17 34 724
Reach3-2363 20 40 852
Reach4-1003 26 52 1108
Reach4-1005 2 4 85
Reach4-1020 9 18 383
Reach4-1030 51 102 2173
Reach4-1140 22 44 937
Reach4-1170 9 18 383
Reach4-1180 51 102 2173
Reach4-1200 22 44 937
Reach4-2033 29 58 1235
Reach4-2043 53 106 2258
Reach4-2050 5 10 213
Reach4-2060 26 52 1108
Reach4-2070 30 60 1278
Reach4-2080 2 4 85
Reach4-2103 29 58 1235



Table 22B-3. Employee

Code Vehicles/ day Single Trips/day Miles/day

Reach4-2113 3 6 128
Reach4-2123 29 58 1235
Reach4-2133 3 6 128
Reach4-2143 29 58 1235
Reach4-2153 53 106 2258
Reach4-2203 4 8 170
Reach4-2213 29 58 1235
Reach4-2223 4 8 170
Reach4-2233 53 106 2258
Reach4-2253 29 58 1235
Reach4-2273 53 106 2258
Reach4-2303 30 60 1278
Reach4-2313 7 14 298
Reach4-2323 29 58 1235
Reach4-2343 29 58 1235
Reach4-2373 30 60 1278
Reach4-2383 7 14 298
Reach4-2393 29 58 1235
Reach4-2403 29 58 1235
Reach4-1020 3 6 128
Reach4-1040 9 18 383
Reach4-1050 27 54 1150
Reach4-1060 22 44 937
Reach4-1070 2 4 85
Reach4-1100 151 302 6433
Reach4-1110 27 54 1150
Reach4-1120 9 18 383
Reach4-1130 17 34 724
Reach4-1160 22 44 937
Reach4-1170 3 6 128
Reach4-1190 9 18 383
Reach4-1210 27 54 1150
Reach4-1220 22 44 937
Reach4-1230 27 54 1150
Reach4-1240 9 18 383
Reach4-1250 17 34 724
Reach4-1260 17 34 724
Reach4-1270 22 44 937
Reach4-1280 34 68 1448
Reach4-1290 2 4 85
Reach4-1310 17 34 724
Reach4-1320 20 40 852
Reach4-1330 20 40 852
Reach4-1340 20 40 852
Reach4-1390 7 14 298
Reach4-1650 22 44 937
Reach4-1660 22 44 937
Reach4-1880 34 68 1448
Reach4-1890 32 64 1363
Reach4-2010 5 10 213
Reach4-2030 4 8 170
Reach4-2040 23 46 980
Reach4-2053 9 18 383
Reach4-2063 22 44 937
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Reach4-2073 18 36 767
Reach4-2083 9 18 383
Reach4-2093 22 44 937
Reach4-2110 32 64 1363
Reach4-2193 16 32 682
Reach4-2243 9 18 383
Reach4-2263 21 42 895
Reach4-2283 16 32 682
Reach4-2293 9 18 383
Reach4-2333 21 42 895
Reach4-2353 21 42 895
Reach4-2363 18 36 767
Reach4-2413 21 42 895
Reach5-1003 36 72 1584
Reach5-1005 3 6 132
Reach5-1012 1 2 44
Reach5-1015 76 152 3344
Reach5-1025 76 152 3344
Reach5-1190 1 2 44
Reach5-2020 3 6 132
Reach5-2033 31 62 1364
Reach5-2043 52 104 2288
Reach5-2050 4 8 176
Reach5-2060 30 60 1320
Reach5-2070 38 76 1672
Reach5-2083 31 62 1364
Reach5-2093 52 104 2288
Reach5-2113 11 22 484
Reach5-2133 11 22 484
Reach5-2213 31 62 1364
Reach5-2223 31 62 1364
Reach5-2233 31 62 1364
Reach5-2243 31 62 1364
Reach5-1030 3 6 132
Reach5-1040 9 18 396
Reach5-1050 27 54 1188
Reach5-1060 22 44 968
Reach5-1070 2 4 88
Reach5-1100 20 40 880
Reach5-1110 27 54 1188
Reach5-1120 17 34 748
Reach5-1130 17 34 748
Reach5-1140 27 54 1188
Reach5-1150 17 34 748
Reach5-1160 22 44 968
Reach5-1170 17 34 748
Reach5-1180 22 44 968
Reach5-1190 7 14 308
Reach5-1200 10 20 440
Reach5-1280 34 68 1496
Reach5-1310 17 34 748
Reach5-1320 17 34 748
Reach5-1390 7 14 308
Reach5-1650 20 40 880
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Reach5-1660 20 40 880
Reach5-1880 34 68 1496
Reach5-1890 36 72 1584
Reach5-2010 5 10 220
Reach5-2030 3 6 132
Reach5-2040 27 54 1188
Reach5-2053 9 18 396
Reach5-2063 22 44 968
Reach5-2073 17 34 748
Reach5-2103 9 18 396
Reach5-2110 36 72 1584
Reach5-2123 17 34 748
Reach5-2253 22 44 968
Reach6-1003 42 84 1848
Reach6-1005 3 6 132
Reach6-1020 9 18 396
Reach6-1030 37 74 1628
Reach6-1090 38 76 1672
Reach6-1140 40 80 1760
Reach6-1180 9 18 396
Reach6-1190 37 74 1628
Reach6-1210 40 80 1760
Reach6-1350 38 76 1672
Reach6-1450 317 634 13948
Reach6-1460 30 60 1320
Reach6-2033 31 62 1364
Reach6-2043 52 104 2288
Reach6-2050 12 24 528
Reach6-2060 19 38 836
Reach6-2070 30 60 1320
Reach6-2080 4 8 176
Reach6-2083 31 62 1364
Reach6-2093 52 104 2288
Reach6-2113 7 14 308
Reach6-2123 31 62 1364
Reach6-2133 53 106 2332
Reach6-2193 3 6 132
Reach6-2203 8 16 352
Reach6-2213 31 62 1364
Reach6-2223 31 62 1364
Reach6-2233 31 62 1364
Reach6-2243 53 106 2332
Reach6-2273 8 16 352
Reach6-2283 31 62 1364
Reach6-2293 31 62 1364
Reach6-2303 31 62 1364
Reach6-2313 31 62 1364
Reach6-2323 31 62 1364
Reach6-2333 31 62 1364
Reach6-2453 10 20 440
Reach6-1020 3 6 132
Reach6-1035 3 6 132
Reach6-1040 9 18 396
Reach6-1050 27 54 1188



Table 22B-3. Employee

Code Vehicles/ day Single Trips/day Miles/day

Reach6-1060 22 44 968
Reach6-1070 2 4 88
Reach6-1100 10 20 440
Reach6-1110 27 54 1188
Reach6-1120 17 34 748
Reach6-1130 17 34 748
Reach6-1150 17 34 748
Reach6-1151 23 46 1012
Reach6-1155 17 34 748
Reach6-1160 23 46 1012
Reach6-1175 3 6 132
Reach6-1180 3 6 132
Reach6-1195 9 18 396
Reach6-1200 9 18 396
Reach6-1220 27 54 1188
Reach6-1230 22 44 968
Reach6-1240 27 54 1188
Reach6-1250 17 34 748
Reach6-1260 17 34 748
Reach6-1270 17 34 748
Reach6-1280 34 68 1496
Reach6-1285 34 68 1496
Reach6-1290 23 46 1012
Reach6-1300 2 4 88
Reach6-1310 17 34 748
Reach6-1330 16 32 704
Reach6-1340 17 34 748
Reach6-1360 16 32 704
Reach6-1390 7 14 308
Reach6-1400 36 72 1584
Reach6-1420 36 72 1584
Reach6-1650 20 40 880
Reach6-1655 20 40 880
Reach6-1660 20 40 880
Reach6-1880 34 68 1496
Reach6-1885 34 68 1496
Reach6-1890 22 44 968
Reach6-2010 5 10 220
Reach6-2023 23 46 1012
Reach6-2030 2 4 88
Reach6-2040 17 34 748
Reach6-2053 9 18 396
Reach6-2063 23 46 1012
Reach6-2073 16 32 704
Reach6-2103 9 18 396
Reach6-2110 22 44 968
Reach6-2143 38 76 1672
Reach6-2153 23 46 1012
Reach6-2163 16 32 704
Reach6-2173 23 46 1012
Reach6-2183 16 32 704
Reach6-2253 9 18 396
Reach6-2263 22 44 968
Reach6-2343 16 32 704



Table 22B-3. Employee

Code Vehicles/ day Single Trips/day Miles/day

Reach6-2434 16 32 704
Reach12-1020 22 44 937
Reach12-1030 51 102 2173
Reach12-1140 20 40 852
Reach12-2033 30 60 1278
Reach12-2043 68 136 2897
Reach12-2050 14 29 613
Reach12-2060 38 77 1636
Reach12-2070 24 48 1022
Reach12-2080 3 6 128
Reach12-2113 5 10 213
Reach12-2123 30 60 1278
Reach12-2133 59 118 2513
Reach12-2203 4 8 170
Reach12-2213 30 60 1278
Reach12-2233 17 34 724
Reach12-2343 20 40 852
Reach12-2413 71 142 3025
Reach12-2453 36 72 1534
Reach12-1020 3 6 128
Reach12-1040 9 18 383
Reach12-1050 27 54 1150
Reach12-1060 22 44 937
Reach12-1070 2 4 85
Reach12-1100 20 40 852
Reach12-1110 27 54 1150
Reach12-1120 9 18 383
Reach12-1130 17 34 724
Reach12-1160 22 44 937
Reach12-1280 34 68 1448
Reach12-1310 17 34 724
Reach12-1330 20 40 852
Reach12-1390 7 14 298
Reach12-1650 23 46 980
Reach12-1660 22 44 937
Reach12-1900 34 68 1448
Reach12-1910 27 54 1150
Reach12-1980 26 52 1108
Reach12-2010 3 6 128
Reach12-2030 2 4 85
Reach12-2040 31 62 1329
Reach12-2053 9 18 383
Reach12-2063 23 46 980
Reach12-2073 1 2 43
Reach12-2110 27 54 1150
Reach12-2243 9 18 383
Reach12-2283 34 68 1448
Reach12-2353 17 34 724
Reach12-2373 20 40 852
Reach12-2473 17 34 724
Permpower-0001 4 8 175
TempPower-0001 11 23 475
TempPower-0002 11 23 475
TempPower-0003 11 23 475



Table 22B-3. Employee

Code Vehicles/ day Single Trips/day Miles/day

TempPower-0004 10 20 426
TempPower-0005 10 20 440



Table 22B-4. Vehicles

BTF-8003 Overhead Pickups 25 50 1232
BTF-8003 Overhead Utility Vehicles 16 32 797
BTF-8004 Pickup, 1/2T, 2wd 3 6 130
BTF-8004 Pickup, 3/4T, 2wd 1 2 11
BTF-8004 Pickup, 3/4T, 4wd 1 2 13
BTF-8004 Truck, Flatbed, 10T, Hwy 2 4 234
BTF-8004 Truck, Flatbed, 2T, Hwy 1 2 3
BTF-8004 Truck, Water, 4 mgal, Hwy 1 2 74
BTF-8004 Truck, Tractor, 75000#, 6 x 4 1 2 39
BTF-8004 Truck, End Dump, 10-13cy, Hwy 1 2 4
BTF-8004 Boom Truck, 8 Tn Boom 1 2 4
BTF-8005 Pickup, 1/2T, 2wd 1 2 26
BTF-8005 Pickup, 3/4T, 2wd 1 2 1
BTF-8005 Pickup, 1/2T, 4wd 1 2 20
BTF-8005 Pickup, 3/4T, 4wd 1 2 1
BTF-8005 Truck, Flatbed, 2T, Hwy 1 2 1
BTF-8005 Truck, Water, 4 mgal, Hwy 1 2 18
BTF-8005 Truck, End Dump, 10-13cy, Hwy 1 2 14
BTF-8005 Transit Mix Truck, 10cy 1 2 5
BTF-8005 Boom Truck, 8 Tn Boom 1 2 13
BTF-8006 Pickup, 1/2T, 2wd 1 2 32
BTF-8007 Truck, Flatbed, 2T, Hwy 1 2 45
BTF-8008 Pickup, 1/2T, 2wd 1 2 57
BTF-8008 Truck, Water, 4 mgal, Hwy 2 4 477
BTF-8008 Truck, End Dump, 16-20cy, Hwy 2 4 318
BTF-8009 Truck, Water, 4 mgal, Hwy 1 2 140
BTF-8009 Truck, End Dump, 10-13cy, Hwy 8 16 1119
BTF-8010 Pickup, 1/2T, 2wd 1 2 7
BTF-8010 Pickup, 1/2T, 4wd 1 2 72
BTF-8010 Pickup, 3/4T, 4wd 1 2 3
BTF-8010 Truck, Flatbed, 10T, Hwy 1 2 154
BTF-8010 Truck, Water, 4 mgal, Hwy 1 2 50
BTF-8010 Boom Truck, 8 Tn Boom 1 2 32
BTF-8010 Mechanics Truck 1 2 55
BTF-8011 Pickup, 1/2T, 2wd 2 4 154
BTF-8011 Pickup, 1/2T, 4wd 1 2 11
BTF-8011 Pickup, 3/4T, 4wd 1 2 9
BTF-8011 Truck, Flatbed, 2T, Hwy 1 2 9
BTF-8011 Truck, Water, 4 mgal, Hwy 1 2 13
BTF-8011 Truck, End Dump, 10-13cy, Hwy 1 2 103
BTF-8012 Pickup, 1/2T, 2wd 1 2 4
BTF-8012 Pickup, 1/2T, 4wd 1 2 84
BTF-8012 Pickup, 3/4T, 4wd 1 2 3
BTF-8012 Truck, Flatbed, 10T, Hwy 2 4 366
BTF-8012 Truck, Water, 4 mgal, Hwy 1 2 59
BTF-8012 Boom Truck, 8 Tn Boom 1 2 44
BTF-8012 Mechanics Truck 2 4 131
BTF-8013 Pickup, 1/2T, 2wd 3 6 222
BTF-8013 Pickup, 1/2T, 4wd 1 2 30
BTF-8013 Pickup, 3/4T, 4wd 1 2 18
BTF-8013 Truck, Flatbed, 2T, Hwy 1 2 16
BTF-8013 Truck, Water, 4 mgal, Hwy 1 2 25
BTF-8013 Truck, End Dump, 10-13cy, Hwy 2 4 282
BTF-8015 Pickup, 1/2T, 2wd 1 2 7

Code Vehicle Vehicles/ day Single Trips/day Miles/day



Table 22B-4. Vehicles

Code Vehicle Vehicles/ day Single Trips/day Miles/day

BTF-8015 Pickup, 1/2T, 4wd 1 2 71
BTF-8015 Pickup, 3/4T, 4wd 1 2 2
BTF-8015 Truck, Flatbed, 10T, Hwy 1 2 228
BTF-8015 Truck, Water, 4 mgal, Hwy 1 2 49
BTF-8015 Boom Truck, 8 Tn Boom 1 2 44
BTF-8015 Mechanics Truck 1 2 81
BTF-8016 Pickup, 1/2T, 2wd 2 4 124
BTF-8016 Pickup, 1/2T, 4wd 1 2 14
BTF-8016 Pickup, 3/4T, 4wd 1 2 12
BTF-8016 Truck, Flatbed, 2T, Hwy 1 2 11
BTF-8016 Truck, Water, 4 mgal, Hwy 1 2 17
BTF-8016 Truck, End Dump, 10-13cy, Hwy 1 2 136
BTF-8025 Truck, Water, 4 mgal, Hwy 2 4 223
BTF-8025 Truck, End Dump, 10-13cy, Hwy 4 8 447
BTF-8030 Pickup, 1/2T, 2wd 1 2 93
BTF-8030 Pickup, 3/4T, 4wd 1 2 4
BTF-8030 Truck, Flatbed, 2T, Hwy 1 2 9
BTF-8030 Truck, Water, 4 mgal, Hwy 1 2 130
BTF-8030 Truck, End Dump, 10-13cy, Hwy 1 2 30
BTF-8030 Transit Mix Truck, 10cy 1 2 75
BTF-8030 Boom Truck, 8 Tn Boom 1 2 20
BTF-8031 Pickup, 1/2T, 2wd 1 2 62
BTF-8031 Pickup, 3/4T, 4wd 1 2 2
BTF-8031 Truck, Flatbed, 2T, Hwy 1 2 6
BTF-8031 Truck, Water, 4 mgal, Hwy 1 2 88
BTF-8031 Truck, End Dump, 10-13cy, Hwy 1 2 19
BTF-8031 Transit Mix Truck, 10cy 1 2 48
BTF-8031 Boom Truck, 8 Tn Boom 1 2 25
BTF-8032 Pickup, 1/2T, 2wd 2 4 169
BTF-8032 Pickup, 3/4T, 4wd 1 2 5
BTF-8032 Truck, Flatbed, 2T, Hwy 1 2 16
BTF-8032 Truck, Water, 4 mgal, Hwy 1 2 228
BTF-8032 Truck, End Dump, 10-13cy, Hwy 1 2 44
BTF-8032 Transit Mix Truck, 10cy 2 4 130
BTF-8032 Boom Truck, 8 Tn Boom 1 2 32
BTF-8034 Pickup, 1/2T, 2wd 2 4 119
BTF-8034 Pickup, 3/4T, 4wd 1 2 4
BTF-8034 Truck, Flatbed, 2T, Hwy 1 2 5
BTF-8034 Truck, Water, 4 mgal, Hwy 1 2 93
BTF-8034 Truck, End Dump, 10-13cy, Hwy 1 2 35
BTF-8034 Transit Mix Truck, 10cy 1 2 40
BTF-8034 Boom Truck, 8 Tn Boom 1 2 44
BTF-8038 Pickup, 1/2T, 2wd 1 2 13
BTF-8038 Truck, Flatbed, 10T, Hwy 1 2 28
BTF-8038 Truck, Water, 4 mgal, Hwy 1 2 28
BTF-8038 Truck, End Dump, 16-20cy, Hwy 4 8 509
BTF-8038 Transit Mix Truck, 10cy 1 2 30
BTF-8040 Truck, Flatbed, 10T, Hwy 2 4 207
BTF-8042 Truck, Flatbed, 10T, Hwy 1 2 18
BTF-8042 Truck, Flatbed, 2T, Hwy 2 4 77
BTF-8042 Truck, Water, 4 mgal, Hwy 1 2 73
BTF-8050 Pickup, 1/2T, 2wd 1 2 11
BTF-8050 Pickup, 1/2T, 4wd 1 2 7
BTF-8050 Pickup, 3/4T, 4wd 1 2 4



Table 22B-4. Vehicles

Code Vehicle Vehicles/ day Single Trips/day Miles/day

BTF-8050 Truck, Water, 4 mgal, Hwy 1 2 19
BTF-8050 Truck, Tractor, 75000#, 6 x 4 1 2 13
BTF-8050 Truck, End Dump, 10-13cy, Hwy 1 2 18
BTF-8050 Boom Truck, 8 Tn Boom 1 2 1
BTF-8060 Pickup, 1/2T, 2wd 1 2 8
BTF-8060 Pickup, 1/2T, 4wd 1 2 5
BTF-8060 Pickup, 3/4T, 4wd 1 2 4
BTF-8060 Truck, Water, 4 mgal, Hwy 1 2 23
BTF-8060 Truck, Tractor, 75000#, 6 x 4 1 2 11
BTF-8060 Truck, End Dump, 10-13cy, Hwy 1 2 14
BTF-8090 Pickup, 1/2T, 2wd 1 2 0
BTF-8090 Pickup, 3/4T, 2wd 1 2 9
BTF-8090 Pickup, 1/2T, 4wd 1 2 0
BTF-8090 Pickup, 3/4T, 4wd 1 2 1
BTF-8090 Truck, Water, 4 mgal, Hwy 1 2 2
BTF-8090 Truck, Tractor, 75000#, 6 x 4 1 2 6
BTF-8090 Truck, End Dump, 10-13cy, Hwy 1 2 1
BTF-8090 Truck, End Dump, 16-20cy, Hwy 1 2 48
BTF-8090 Transit Mix Truck, 10cy 1 2 14
BTF-8090 Boom Truck, 8 Tn Boom 1 2 3
BTF-8092 Pickup, 1/2T, 2wd 1 2 3
BTF-8092 Pickup, 3/4T, 2wd 1 2 9
BTF-8092 Pickup, 1/2T, 4wd 1 2 0
BTF-8092 Pickup, 3/4T, 4wd 1 2 2
BTF-8092 Truck, Water, 4 mgal, Hwy 1 2 10
BTF-8092 Truck, Tractor, 75000#, 6 x 4 1 2 11
BTF-8092 Truck, End Dump, 10-13cy, Hwy 1 2 3
BTF-8092 Truck, End Dump, 16-20cy, Hwy 1 2 28
BTF-8092 Transit Mix Truck, 10cy 1 2 12
BTF-8092 Boom Truck, 8 Tn Boom 1 2 7
BTF-8101 Pickup, 3/4T, 2wd 1 2 27
BTF-8101 Truck, Tractor, 75000#, 6 x 4 1 2 27
BTF-8101 Transit Mix Truck, 10cy 1 2 22
BTF-8103 Pickup, 3/4T, 4wd 1 2 3
BTF-8103 Truck, Flatbed, 10T, Hwy 1 2 2
BTF-8103 Truck, Flatbed, 2T, Hwy 1 2 50
BTF-8103 Truck, Water, 4 mgal, Hwy 1 2 4
BTF-8103 Truck, Tractor, 75000#, 6 x 4 1 2 1
BTF-8103 Transit Mix Truck, 10cy 1 2 32
BTF-8121 Pickup, 3/4T, 2wd 1 2 37
BTF-8121 Pickup, 1/2T, 4wd 1 2 32
BTF-8121 Truck, Water, 4 mgal, Hwy 1 2 22
BTF-8121 Truck, Tractor, 75000#, 6 x 4 1 2 37
BTF-8121 Transit Mix Truck, 10cy 1 2 10
BTF-8123 Pickup, 3/4T, 4wd 1 2 3
BTF-8123 Truck, Flatbed, 10T, Hwy 1 2 3
BTF-8123 Truck, Flatbed, 2T, Hwy 1 2 22
BTF-8123 Truck, Water, 4 mgal, Hwy 1 2 4
BTF-8123 Truck, Tractor, 75000#, 6 x 4 1 2 2
BTF-8123 Transit Mix Truck, 10cy 1 2 18
BTF-8131 Pickup, 3/4T, 2wd 2 4 53
BTF-8131 Pickup, 1/2T, 4wd 1 2 18
BTF-8131 Truck, Water, 4 mgal, Hwy 1 2 13
BTF-8131 Truck, Tractor, 75000#, 6 x 4 2 4 53



Table 22B-4. Vehicles

Code Vehicle Vehicles/ day Single Trips/day Miles/day

BTF-8131 Transit Mix Truck, 10cy 1 2 10
BTF-8133 Pickup, 3/4T, 4wd 1 2 3
BTF-8133 Truck, Flatbed, 10T, Hwy 1 2 1
BTF-8133 Truck, Flatbed, 2T, Hwy 1 2 13
BTF-8133 Truck, Water, 4 mgal, Hwy 1 2 4
BTF-8133 Truck, Tractor, 75000#, 6 x 4 1 2 2
BTF-8133 Transit Mix Truck, 10cy 1 2 11
BTF-8140 Pickup, 3/4T, 2wd 1 2 15
BTF-8140 Truck, Tractor, 75000#, 6 x 4 1 2 15
BTF-8140 Transit Mix Truck, 10cy 1 2 25
BTF-8141 Pickup, 3/4T, 4wd 1 2 2
BTF-8141 Truck, Flatbed, 10T, Hwy 1 2 1
BTF-8141 Truck, Flatbed, 2T, Hwy 1 2 6
BTF-8141 Truck, Water, 4 mgal, Hwy 1 2 3
BTF-8141 Truck, Tractor, 75000#, 6 x 4 1 2 2
BTF-8141 Transit Mix Truck, 10cy 1 2 10
BTF-8145 Pickup, 1/2T, 4wd 1 2 2
BTF-8145 Truck, Water, 4 mgal, Hwy 1 2 7
BTF-8146 Pickup, 3/4T, 4wd 1 2 1
BTF-8146 Truck, Flatbed, 2T, Hwy 1 2 10
BTF-8146 Truck, Water, 4 mgal, Hwy 1 2 6
BTF-8146 Truck, End Dump, 10-13cy, Hwy 1 2 31
BTF-8146 Transit Mix Truck, 10cy 1 2 38
BTF-9999 Supply delivery 10 20 200
BTPumpReach7-3 Pickup, 1/2T, 4wd 23 46 1138
BTPumpReach7-3 Truck, Flatbed, 2T, Hwy 8 16 379
BTPumpReach7-10 Boom Truck, 8 Tn Boom 1 2 0
BTPumpReach7-10 Pickup, 1/2T, 2wd 1 2 24
BTPumpReach7-10 Pickup, 1/2T, 4wd 1 2 2
BTPumpReach7-10 Pickup, 3/4T, 2wd 1 2 3
BTPumpReach7-10 Pickup, 3/4T, 4wd 1 2 4
BTPumpReach7-10 Truck, End Dump, 10-13cy, Hwy 1 2 5
BTPumpReach7-10 Truck, Flatbed, 10T, Hwy 1 2 24
BTPumpReach7-10 Truck, Tractor, 75000#, 6 x 4 1 2 13
BTPumpReach7-10 Truck, Water, 4 mgal, Hwy 1 2 27
BTPumpReach7-20 Boom Truck, 8 Tn Boom 2 4 70
BTPumpReach7-20 Pickup, 1/2T, 2wd 3 6 140
BTPumpReach7-20 Pickup, 1/2T, 4wd 1 2 36
BTPumpReach7-20 Pickup, 3/4T, 2wd 1 2 4
BTPumpReach7-20 Pickup, 3/4T, 4wd 1 2 3
BTPumpReach7-20 Transit Mix Truck, 10cy 1 2 22
BTPumpReach7-20 Truck, End Dump, 10-13cy, Hwy 1 2 25
BTPumpReach7-20 Truck, Flatbed, 2T, Hwy 1 2 4
BTPumpReach7-20 Truck, Water, 4 mgal, Hwy 1 2 40
BTPumpReach7-40 Pickup, 1/2T, 2wd 1 2 29
BTPumpReach7-51 Truck, Flatbed, 2T, Hwy 1 2 15
BTPumpReach7-90 Pickup, 1/2T, 2wd 1 2 32
BTPumpReach7-90 Pickup, 1/2T, 4wd 1 2 1
BTPumpReach7-90 Pickup, 3/4T, 4wd 1 2 4
BTPumpReach7-90 Truck, End Dump, 10-13cy, Hwy 1 2 40
BTPumpReach7-90 Truck, Water, 4 mgal, Hwy 2 4 341
BTPumpReach7-100 Pickup, 1/2T, 2wd 3 6 292
BTPumpReach7-100 Pickup, 1/2T, 4wd 1 2 3
BTPumpReach7-100 Truck, End Dump, 10-13cy, Hwy 1 2 28



Table 22B-4. Vehicles

Code Vehicle Vehicles/ day Single Trips/day Miles/day

BTPumpReach7-110 Pickup, 1/2T, 2wd 1 2 49
BTPumpReach7-110 Pickup, 1/2T, 4wd 2 4 69
BTPumpReach7-110 Pickup, 3/4T, 4wd 1 2 10
BTPumpReach7-110 Truck, End Dump, 10-13cy, Hwy 1 2 48
BTPumpReach7-110 Truck, Flatbed, 2T, Hwy 2 4 93
BTPumpReach7-110 Truck, Tractor, 75000#, 6 x 4 1 2 31
BTPumpReach7-110 Truck, Water, 4 mgal, Hwy 1 2 136
BTPumpReach7-190 Pickup, 1/2T, 4wd 12 24 1144
BTPumpReach7-190 Truck, Flatbed, 2T, Hwy 4 8 381
BTPumpReach7-310 Pickup, 1/2T, 2wd 1 2 0
BTPumpReach7-310 Truck, Water, 4 mgal, Hwy 1 2 1
BTPumpReach7-340 Pickup, 1/2T, 2wd 2 4 55
BTPumpReach7-340 Truck, Flatbed, 10T, Hwy 2 4 153
BTPumpReach7-340 Truck, Tractor, 75000#, 6 x 4 1 2 7
BTPumpReach7-350 Truck, Tractor, 75000#, 6 x 4 1 2 49
BTPumpReach7-370 Pickup, 1/2T, 2wd 1 2 0
BTPumpReach7-370 Truck, Water, 4 mgal, Hwy 1 2 1
BTPumpReach7-400 Pickup, 1/2T, 2wd 2 4 55
BTPumpReach7-400 Truck, Flatbed, 10T, Hwy 2 4 153
BTPumpReach7-400 Truck, Tractor, 75000#, 6 x 4 1 2 7
BTPumpReach7-410 Truck, Tractor, 75000#, 6 x 4 1 2 49
BTPumpReach7-460 Pickup, 1/2T, 4wd 2 4 61
BTPumpReach7-460 Pickup, 3/4T, 2wd 2 4 62
BTPumpReach7-460 Pickup, 3/4T, 4wd 1 2 18
BTPumpReach7-460 Truck, Tractor, 75000#, 6 x 4 2 4 62
BTPumpReach7-460 Truck, Water, 4 mgal, Hwy 1 2 43
BTPumpReach7-462 Pickup, 1/2T, 2wd 1 2 6
BTPumpReach7-462 Pickup, 3/4T, 2wd 1 2 4
BTPumpReach7-462 Truck, Tractor, 75000#, 6 x 4 1 2 4
BTPumpReach7-462 Truck, Water, 4 mgal, Hwy 1 2 18
BTPumpReach7-464 Truck, Flatbed, 10T, Hwy 1 2 12
BTPumpReach7-464 Truck, Tractor, 75000#, 6 x 4 1 2 44
BTPumpReach7-466 Transit Mix Truck, 10cy 2 4 75
BTPumpReach7-470 Pickup, 1/2T, 2wd 1 2 50
BTPumpReach7-470 Truck, Water, 4 mgal, Hwy 1 2 70
BTPumpReach7-472 Pickup, 1/2T, 2wd 1 2 6
BTPumpReach7-472 Pickup, 3/4T, 2wd 1 2 4
BTPumpReach7-472 Truck, Tractor, 75000#, 6 x 4 1 2 4
BTPumpReach7-472 Truck, Water, 4 mgal, Hwy 1 2 18
BTPumpReach7-474 Truck, Flatbed, 10T, Hwy 1 2 12
BTPumpReach7-474 Truck, Tractor, 75000#, 6 x 4 1 2 44
BTPumpReach7-476 Transit Mix Truck, 10cy 2 4 75
BTPumpReach7-480 Pickup, 1/2T, 4wd 1 2 42
BTPumpReach7-480 Pickup, 3/4T, 2wd 2 4 62
BTPumpReach7-480 Pickup, 3/4T, 4wd 1 2 18
BTPumpReach7-480 Truck, Tractor, 75000#, 6 x 4 2 4 62
BTPumpReach7-480 Truck, Water, 4 mgal, Hwy 1 2 29
BTPumpReach7-485 Boom Truck, 8 Tn Boom 2 4 59
BTPumpReach7-485 Pickup, 1/2T, 2wd 2 4 59
BTPumpReach7-485 Pickup, 3/4T, 4wd 1 2 5
BTPumpReach7-485 Transit Mix Truck, 10cy 1 2 31
BTPumpReach7-485 Truck, Flatbed, 2T, Hwy 1 2 5
BTPumpReach7-485 Truck, Water, 4 mgal, Hwy 1 2 7
BTPumpReach7-490 Pickup, 1/2T, 2wd 1 2 50
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Code Vehicle Vehicles/ day Single Trips/day Miles/day

BTPumpReach7-490 Truck, Water, 4 mgal, Hwy 1 2 70
BTPumpReach7-495 Truck, Flatbed, 10T, Hwy 1 2 98
BTPumpReach7-520 Truck, Tractor, 75000#, 6 x 4 1 2 50
BTPumpReach7-525 Truck, Tractor, 75000#, 6 x 4 1 2 50
BTPumpReach7-530 Pickup, 1/2T, 2wd 4 8 153
BTPumpReach7-530 Truck, Flatbed, 2T, Hwy 2 4 89
BTPumpReach7-535 Pickup, 1/2T, 2wd 4 8 153
BTPumpReach7-535 Truck, Flatbed, 2T, Hwy 2 4 89
BTPumpReach7-540 Boom Truck, 8 Tn Boom 2 4 58
BTPumpReach7-540 Pickup, 1/2T, 2wd 2 4 58
BTPumpReach7-540 Pickup, 3/4T, 4wd 1 2 4
BTPumpReach7-540 Transit Mix Truck, 10cy 1 2 23
BTPumpReach7-540 Truck, Flatbed, 2T, Hwy 1 2 4
BTPumpReach7-540 Truck, Water, 4 mgal, Hwy 1 2 5
BTPumpReach7-550 Boom Truck, 8 Tn Boom 1 2 50
BTPumpReach7-550 Pickup, 1/2T, 2wd 1 2 50
BTPumpReach7-550 Pickup, 1/2T, 4wd 1 2 28
BTPumpReach7-550 Pickup, 3/4T, 2wd 1 2 2
BTPumpReach7-550 Pickup, 3/4T, 4wd 1 2 4
BTPumpReach7-550 Transit Mix Truck, 10cy 1 2 23
BTPumpReach7-550 Truck, End Dump, 10-13cy, Hwy 1 2 19
BTPumpReach7-550 Truck, Flatbed, 2T, Hwy 1 2 4
BTPumpReach7-550 Truck, Tractor, 75000#, 6 x 4 1 2 2
BTPumpReach7-550 Truck, Water, 4 mgal, Hwy 1 2 25
BTPumpReach7-560 Boom Truck, 8 Tn Boom 2 4 58
BTPumpReach7-560 Pickup, 1/2T, 2wd 2 4 58
BTPumpReach7-560 Pickup, 3/4T, 4wd 1 2 4
BTPumpReach7-560 Transit Mix Truck, 10cy 1 2 23
BTPumpReach7-560 Truck, Flatbed, 2T, Hwy 1 2 4
BTPumpReach7-560 Truck, Water, 4 mgal, Hwy 1 2 5
BTPumpReach7-1030 Boom Truck, 8 Tn Boom 1 2 4
BTPumpReach7-1030 Mechanics Truck 2 4 164
BTPumpReach7-1030 Pickup, 1/2T, 2wd 1 2 8
BTPumpReach7-1030 Pickup, 1/2T, 4wd 4 8 360
BTPumpReach7-1030 Pickup, 3/4T, 4wd 1 2 2
BTPumpReach7-1030 Truck, Flatbed, 10T, Hwy 2 4 460
BTPumpReach7-1030 Truck, Tractor, 75000#, 6 x 4 1 2 3
BTPumpReach7-1030 Truck, Water, 4 mgal, Hwy 1 2 6
BTPumpReach7-1520 Boom Truck, 8 Tn Boom 1 2 3
BTPumpReach7-1520 Mechanics Truck 2 4 164
BTPumpReach7-1520 Pickup, 1/2T, 2wd 1 2 6
BTPumpReach7-1520 Pickup, 1/2T, 4wd 3 6 356
BTPumpReach7-1520 Pickup, 3/4T, 4wd 1 2 2
BTPumpReach7-1520 Truck, Flatbed, 10T, Hwy 2 4 460
BTPumpReach7-1520 Truck, Tractor, 75000#, 6 x 4 1 2 2
BTPumpReach7-1520 Truck, Water, 4 mgal, Hwy 1 2 3
BTPumpReach7-1970 Boom Truck, 8 Tn Boom 1 2 5
BTPumpReach7-1970 Mechanics Truck 2 4 219
BTPumpReach7-1970 Pickup, 1/2T, 2wd 1 2 11
BTPumpReach7-1970 Pickup, 1/2T, 4wd 6 12 712
BTPumpReach7-1970 Pickup, 3/4T, 2wd 1 2 0
BTPumpReach7-1970 Pickup, 3/4T, 4wd 1 2 0
BTPumpReach7-1970 Transit Mix Truck, 10cy 1 2 61
BTPumpReach7-1970 Truck, End Dump, 10-13cy, Hwy 1 2 0
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Code Vehicle Vehicles/ day Single Trips/day Miles/day

BTPumpReach7-1970 Truck, End Dump, 16-20cy, Hwy 1 2 12
BTPumpReach7-1970 Truck, Flatbed, 10T, Hwy 2 4 613
BTPumpReach7-1970 Truck, Tractor, 75000#, 6 x 4 1 2 39
BTPumpReach7-1970 Truck, Water, 4 mgal, Hwy 1 2 2
BTPumpReach7-2033 Boom Truck, 8 Tn Boom 1 2 2
BTPumpReach7-2033 Mechanics Truck 2 4 204
BTPumpReach7-2033 Pickup, 1/2T, 2wd 1 2 5
BTPumpReach7-2033 Pickup, 1/2T, 4wd 7 14 794
BTPumpReach7-2033 Pickup, 3/4T, 2wd 1 2 2
BTPumpReach7-2033 Truck, Flatbed, 10T, Hwy 2 4 571
BTPumpReach7-2033 Truck, Tractor, 75000#, 6 x 4 1 2 19
BTPumpReach7-2033 Truck, Water, 4 mgal, Hwy 1 2 7
BTPumpReach7-2043 Boom Truck, 8 Tn Boom 1 2 5
BTPumpReach7-2043 Mechanics Truck 5 10 219
BTPumpReach7-2043 Pickup, 1/2T, 2wd 1 2 17
BTPumpReach7-2043 Pickup, 1/2T, 4wd 15 30 714
BTPumpReach7-2043 Pickup, 3/4T, 2wd 1 2 0
BTPumpReach7-2043 Pickup, 3/4T, 4wd 1 2 0
BTPumpReach7-2043 Transit Mix Truck, 10cy 2 4 61
BTPumpReach7-2043 Truck, End Dump, 10-13cy, Hwy 1 2 4
BTPumpReach7-2043 Truck, End Dump, 16-20cy, Hwy 1 2 107
BTPumpReach7-2043 Truck, Flatbed, 10T, Hwy 5 10 613
BTPumpReach7-2043 Truck, Tractor, 75000#, 6 x 4 1 2 39
BTPumpReach7-2043 Truck, Water, 4 mgal, Hwy 1 2 7
BTPumpReach7-2050 Boom Truck, 8 Tn Boom 1 2 5
BTPumpReach7-2050 Mechanics Truck 2 4 219
BTPumpReach7-2050 Pickup, 1/2T, 2wd 1 2 11
BTPumpReach7-2050 Pickup, 1/2T, 4wd 6 12 712
BTPumpReach7-2050 Pickup, 3/4T, 2wd 1 2 0
BTPumpReach7-2050 Pickup, 3/4T, 4wd 1 2 0
BTPumpReach7-2050 Transit Mix Truck, 10cy 1 2 61
BTPumpReach7-2050 Truck, End Dump, 10-13cy, Hwy 1 2 0
BTPumpReach7-2050 Truck, End Dump, 16-20cy, Hwy 1 2 12
BTPumpReach7-2050 Truck, Flatbed, 10T, Hwy 2 4 613
BTPumpReach7-2050 Truck, Tractor, 75000#, 6 x 4 1 2 31
BTPumpReach7-2050 Truck, Water, 4 mgal, Hwy 1 2 2
BTPumpReach7-2060 Pickup, 1/2T, 2wd 6 12 278
BTPumpReach7-2060 Pickup, 1/2T, 4wd 1 2 16
BTPumpReach7-2060 Truck, End Dump, 10-13cy, Hwy 3 6 420
BTPumpReach7-2060 Truck, Water, 4 mgal, Hwy 2 4 221
BTPumpReach7-2070 Pickup, 1/2T, 2wd 4 8 173
BTPumpReach7-2070 Truck, Flatbed, 2T, Hwy 2 4 80
BTPumpReach7-2070 Truck, Water, 4 mgal, Hwy 1 2 56
BTPumpReach7-2083 Boom Truck, 8 Tn Boom 1 2 2
BTPumpReach7-2083 Mechanics Truck 2 4 204
BTPumpReach7-2083 Pickup, 1/2T, 2wd 1 2 5
BTPumpReach7-2083 Pickup, 1/2T, 4wd 7 14 794
BTPumpReach7-2083 Pickup, 3/4T, 2wd 1 2 2
BTPumpReach7-2083 Truck, Flatbed, 10T, Hwy 2 4 571
BTPumpReach7-2083 Truck, Tractor, 75000#, 6 x 4 1 2 10
BTPumpReach7-2083 Truck, Water, 4 mgal, Hwy 1 2 7
BTPumpReach7-2093 Boom Truck, 8 Tn Boom 1 2 5
BTPumpReach7-2093 Mechanics Truck 2 4 219
BTPumpReach7-2093 Pickup, 1/2T, 2wd 1 2 17
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BTPumpReach7-2093 Pickup, 1/2T, 4wd 6 12 714
BTPumpReach7-2093 Pickup, 3/4T, 2wd 1 2 0
BTPumpReach7-2093 Pickup, 3/4T, 4wd 1 2 0
BTPumpReach7-2093 Transit Mix Truck, 10cy 1 2 61
BTPumpReach7-2093 Truck, End Dump, 10-13cy, Hwy 1 2 4
BTPumpReach7-2093 Truck, End Dump, 16-20cy, Hwy 1 2 107
BTPumpReach7-2093 Truck, Flatbed, 10T, Hwy 2 4 613
BTPumpReach7-2093 Truck, Tractor, 75000#, 6 x 4 1 2 31
BTPumpReach7-2093 Truck, Water, 4 mgal, Hwy 1 2 7
BTPumpReach7-2113 Pickup, 1/2T, 2wd 1 2 25
BTPumpReach7-2113 Truck, End Dump, 16-20cy, Hwy 2 4 229
BTPumpReach7-2113 Truck, Flatbed, 2T, Hwy 1 2 23
BTPumpReach7-2113 Truck, Water, 4 mgal, Hwy 1 2 24
BTPumpReach7-2123 Boom Truck, 8 Tn Boom 1 2 2
BTPumpReach7-2123 Mechanics Truck 2 4 204
BTPumpReach7-2123 Pickup, 1/2T, 2wd 1 2 5
BTPumpReach7-2123 Pickup, 1/2T, 4wd 7 14 794
BTPumpReach7-2123 Pickup, 3/4T, 2wd 1 2 1
BTPumpReach7-2123 Truck, Flatbed, 10T, Hwy 2 4 571
BTPumpReach7-2123 Truck, Tractor, 75000#, 6 x 4 1 2 19
BTPumpReach7-2123 Truck, Water, 4 mgal, Hwy 1 2 3
BTPumpReach7-2133 Boom Truck, 8 Tn Boom 1 2 5
BTPumpReach7-2133 Mechanics Truck 2 4 219
BTPumpReach7-2133 Pickup, 1/2T, 2wd 1 2 24
BTPumpReach7-2133 Pickup, 1/2T, 4wd 6 12 713
BTPumpReach7-2133 Pickup, 3/4T, 4wd 1 2 1
BTPumpReach7-2133 Transit Mix Truck, 10cy 1 2 62
BTPumpReach7-2133 Truck, End Dump, 10-13cy, Hwy 1 2 6
BTPumpReach7-2133 Truck, End Dump, 16-20cy, Hwy 1 2 188
BTPumpReach7-2133 Truck, Flatbed, 10T, Hwy 2 4 614
BTPumpReach7-2133 Truck, Flatbed, 2T, Hwy 1 2 10
BTPumpReach7-2133 Truck, Tractor, 75000#, 6 x 4 1 2 42
BTPumpReach7-2133 Truck, Water, 4 mgal, Hwy 1 2 19
BTPumpReach7-2183 Pickup, 1/2T, 2wd 1 2 25
BTPumpReach7-2183 Truck, End Dump, 16-20cy, Hwy 2 4 229
BTPumpReach7-2183 Truck, Flatbed, 2T, Hwy 1 2 23
BTPumpReach7-2183 Truck, Water, 4 mgal, Hwy 1 2 24
BTPumpReach7-2193 Boom Truck, 8 Tn Boom 1 2 2
BTPumpReach7-2193 Mechanics Truck 2 4 199
BTPumpReach7-2193 Pickup, 1/2T, 2wd 1 2 5
BTPumpReach7-2193 Pickup, 1/2T, 4wd 7 14 775
BTPumpReach7-2193 Pickup, 3/4T, 2wd 1 2 1
BTPumpReach7-2193 Truck, Flatbed, 10T, Hwy 2 4 557
BTPumpReach7-2193 Truck, Tractor, 75000#, 6 x 4 1 2 9
BTPumpReach7-2193 Truck, Water, 4 mgal, Hwy 1 2 2
BTPumpReach7-2203 Boom Truck, 8 Tn Boom 1 2 5
BTPumpReach7-2203 Mechanics Truck 2 4 219
BTPumpReach7-2203 Pickup, 1/2T, 2wd 1 2 24
BTPumpReach7-2203 Pickup, 1/2T, 4wd 6 12 713
BTPumpReach7-2203 Pickup, 3/4T, 4wd 1 2 1
BTPumpReach7-2203 Transit Mix Truck, 10cy 1 2 62
BTPumpReach7-2203 Truck, End Dump, 10-13cy, Hwy 1 2 6
BTPumpReach7-2203 Truck, End Dump, 16-20cy, Hwy 1 2 188
BTPumpReach7-2203 Truck, Flatbed, 10T, Hwy 2 4 614
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BTPumpReach7-2203 Truck, Flatbed, 2T, Hwy 1 2 10
BTPumpReach7-2203 Truck, Tractor, 75000#, 6 x 4 1 2 34
BTPumpReach7-2203 Truck, Water, 4 mgal, Hwy 1 2 19
BTPumpReach7-2213 Boom Truck, 8 Tn Boom 1 2 2
BTPumpReach7-2213 Mechanics Truck 2 4 195
BTPumpReach7-2213 Pickup, 1/2T, 2wd 1 2 5
BTPumpReach7-2213 Pickup, 1/2T, 4wd 7 14 758
BTPumpReach7-2213 Pickup, 3/4T, 2wd 1 2 3
BTPumpReach7-2213 Truck, Flatbed, 10T, Hwy 2 4 545
BTPumpReach7-2213 Truck, Tractor, 75000#, 6 x 4 1 2 18
BTPumpReach7-2213 Truck, Water, 4 mgal, Hwy 1 2 8
BTPumpReach7-2243 Boom Truck, 8 Tn Boom 1 2 2
BTPumpReach7-2243 Mechanics Truck 2 4 195
BTPumpReach7-2243 Pickup, 1/2T, 2wd 1 2 5
BTPumpReach7-2243 Pickup, 1/2T, 4wd 7 14 758
BTPumpReach7-2243 Pickup, 3/4T, 2wd 1 2 3
BTPumpReach7-2243 Truck, Flatbed, 10T, Hwy 2 4 545
BTPumpReach7-2243 Truck, Tractor, 75000#, 6 x 4 1 2 9
BTPumpReach7-2243 Truck, Water, 4 mgal, Hwy 1 2 8
BTPumpReach7-2303 Boom Truck, 8 Tn Boom 1 2 2
BTPumpReach7-2303 Mechanics Truck 2 4 199
BTPumpReach7-2303 Pickup, 1/2T, 2wd 1 2 5
BTPumpReach7-2303 Pickup, 1/2T, 4wd 7 14 775
BTPumpReach7-2303 Pickup, 3/4T, 2wd 1 2 2
BTPumpReach7-2303 Truck, Flatbed, 10T, Hwy 2 4 557
BTPumpReach7-2303 Truck, Tractor, 75000#, 6 x 4 1 2 19
BTPumpReach7-2303 Truck, Water, 4 mgal, Hwy 1 2 5
BTPumpReach7-2312 Boom Truck, 8 Tn Boom 1 2 0
BTPumpReach7-2312 Pickup, 1/2T, 2wd 1 2 4
BTPumpReach7-2312 Pickup, 1/2T, 4wd 1 2 0
BTPumpReach7-2312 Pickup, 3/4T, 4wd 1 2 0
BTPumpReach7-2312 Truck, End Dump, 10-13cy, Hwy 1 2 2
BTPumpReach7-2312 Truck, End Dump, 16-20cy, Hwy 1 2 74
BTPumpReach7-2312 Truck, Tractor, 75000#, 6 x 4 1 2 0
BTPumpReach7-2312 Truck, Water, 4 mgal, Hwy 1 2 4
BTPumpReach7-2313 Boom Truck, 8 Tn Boom 1 2 7
BTPumpReach7-2313 Mechanics Truck 3 6 287
BTPumpReach7-2313 Pickup, 1/2T, 2wd 1 2 15
BTPumpReach7-2313 Pickup, 1/2T, 4wd 8 16 855
BTPumpReach7-2313 Transit Mix Truck, 10cy 2 4 166
BTPumpReach7-2313 Truck, Flatbed, 10T, Hwy 3 6 802
BTPumpReach7-2313 Truck, Tractor, 75000#, 6 x 4 1 2 79
BTPumpReach7-2343 Boom Truck, 8 Tn Boom 1 2 2
BTPumpReach7-2343 Mechanics Truck 2 4 204
BTPumpReach7-2343 Pickup, 1/2T, 2wd 1 2 5
BTPumpReach7-2343 Pickup, 1/2T, 4wd 7 14 794
BTPumpReach7-2343 Pickup, 3/4T, 2wd 1 2 2
BTPumpReach7-2343 Truck, Flatbed, 10T, Hwy 2 4 571
BTPumpReach7-2343 Truck, Tractor, 75000#, 6 x 4 1 2 10
BTPumpReach7-2343 Truck, Water, 4 mgal, Hwy 1 2 5
BTPumpReach7-2363 Boom Truck, 8 Tn Boom 1 2 3
BTPumpReach7-2363 Mechanics Truck 2 4 204
BTPumpReach7-2363 Pickup, 1/2T, 2wd 1 2 14
BTPumpReach7-2363 Pickup, 1/2T, 4wd 7 14 794
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BTPumpReach7-2363 Pickup, 3/4T, 4wd 1 2 3
BTPumpReach7-2363 Truck, End Dump, 10-13cy, Hwy 1 2 7
BTPumpReach7-2363 Truck, End Dump, 16-20cy, Hwy 1 2 236
BTPumpReach7-2363 Truck, Flatbed, 10T, Hwy 2 4 570
BTPumpReach7-2363 Truck, Tractor, 75000#, 6 x 4 1 2 29
BTPumpReach7-2363 Truck, Water, 4 mgal, Hwy 1 2 22
BTPumpReach7-2373 Boom Truck, 8 Tn Boom 1 2 3
BTPumpReach7-2373 Mechanics Truck 2 4 199
BTPumpReach7-2373 Pickup, 1/2T, 2wd 1 2 13
BTPumpReach7-2373 Pickup, 1/2T, 4wd 7 14 776
BTPumpReach7-2373 Pickup, 3/4T, 4wd 1 2 3
BTPumpReach7-2373 Truck, End Dump, 10-13cy, Hwy 1 2 7
BTPumpReach7-2373 Truck, End Dump, 16-20cy, Hwy 1 2 230
BTPumpReach7-2373 Truck, Flatbed, 10T, Hwy 2 4 557
BTPumpReach7-2373 Truck, Tractor, 75000#, 6 x 4 1 2 19
BTPumpReach7-2373 Truck, Water, 4 mgal, Hwy 1 2 21
BTPumpReach7-2412 Boom Truck, 8 Tn Boom 1 2 0
BTPumpReach7-2412 Pickup, 1/2T, 2wd 1 2 4
BTPumpReach7-2412 Pickup, 1/2T, 4wd 1 2 0
BTPumpReach7-2412 Pickup, 3/4T, 4wd 1 2 0
BTPumpReach7-2412 Truck, End Dump, 10-13cy, Hwy 1 2 2
BTPumpReach7-2412 Truck, End Dump, 16-20cy, Hwy 1 2 74
BTPumpReach7-2412 Truck, Tractor, 75000#, 6 x 4 1 2 0
BTPumpReach7-2412 Truck, Water, 4 mgal, Hwy 1 2 4
BTPumpReach7-2413 Boom Truck, 8 Tn Boom 1 2 7
BTPumpReach7-2413 Mechanics Truck 3 6 287
BTPumpReach7-2413 Pickup, 1/2T, 2wd 1 2 15
BTPumpReach7-2413 Pickup, 1/2T, 4wd 8 16 855
BTPumpReach7-2413 Transit Mix Truck, 10cy 2 4 166
BTPumpReach7-2413 Truck, Flatbed, 10T, Hwy 3 6 802
BTPumpReach7-2413 Truck, Tractor, 75000#, 6 x 4 1 2 60
BTPumpReach7-1040 10 CY HWY TRK RR DMP 10 W DS 2 4 669
BTPumpReach7-1540 10 CY HWY TRK RR DMP 10 W DS 2 4 669
BTPumpReach7-1980 10 CY HWY TRK RR DMP 10 W DS 1 2 336
BTPumpReach7-2010 OFFHWY TRK 35 T 450 HP DSL 2 4 139
BTPumpReach7-2025 10CY CON MIX TRCK 250 HP DSL 1 2 98
BTPumpReach7-2040 50 T LOWBOW W/ TRACTR HR DSL 1 2 41
BTPumpReach7-2040 P/UP 1/2 T 2X4 HRLY GAS NML 8 16 847
BTPumpReach7-2040 WATER TRK TO 4000 GAL HR DSL 1 2 41
BTPumpReach7-2040 BOOM TRK HRLY DIESEL 1 2 83
BTPumpReach7-2040 FUEL TRUCK 4000 GAL HR DSL 1 2 41
BTPumpReach7-2053 10 CY HWY TRK RR DMP 10 W DS 3 6 899
BTPumpReach7-2063 10CY CON MIX TRCK 250 HP DSL 1 2 98
BTPumpReach7-2073 10 CY HWY TRK RR DMP 10 W DS 3 6 800
BTPumpReach7-2073 10CY CON MIX TRCK 250 HP DSL 1 2 15
BTPumpReach7-2083 10 CY HWY TRK RR DMP 10 W DS 3 6 899
BTPumpReach7-2093 10CY CON MIX TRCK 250 HP DSL 1 2 98
BTPumpReach7-2103 10 CY HWY TRK RR DMP 10 W DS 3 6 800
BTPumpReach7-2103 10CY CON MIX TRCK 250 HP DSL 1 2 15
BTPumpReach7-2153 10CY CON MIX TRCK 250 HP DSL 1 2 98
BTPumpReach7-2170 10 CY HWY TRK RR DMP 10 W DS 2 4 644
BTPumpReach7-2173 10 CY HWY TRK RR DMP 10 W DS 4 8 1331
BTPumpReach7-2183 10CY CON MIX TRCK 250 HP DSL 1 2 98
BTPumpReach7-2253 10 CY HWY TRK RR DMP 10 W DS 3 6 800
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BTPumpReach7-2253 10CY CON MIX TRCK 250 HP DSL 1 2 15
BTPumpReach7-2283 10 CY HWY TRK RR DMP 10 W DS 3 6 800
BTPumpReach7-2283 10CY CON MIX TRCK 250 HP DSL 1 2 15
BTPumpReach7-2283 10CY CON MIX TRCK 250 HP DSL 1 2 15
BTPumpReach7-2323 10 CY HWY TRK RR DMP 10 W DS 3 6 817
BTPumpReach7-2323 10CY CON MIX TRCK 250 HP DSL 1 2 64
BTPumpReach7-2353 10CY CON MIX TRCK 250 HP DSL 2 4 132
BTPumpReach7-2423 10 CY HWY TRK RR DMP 10 W DS 4 8 1331
BTPumpReach7-2433 10CY CON MIX TRCK 250 HP DSL 1 2 98
BTPumpReach7-9999 Supply delivery 10 20 200
Geo-0001 T6HeavyOnsite 5 10 50
Geo-0001 T7Onsite 1 2 28
Geo-0001 T7Onsite 1 2 56
Geo-0001 T7Onsite 1 2 56
Geo-0002 T7Onsite 1 2 140
Geo-0002 T7Onsite 1 2 140
Geo-0003 T6HeavyOnsite 1 2 40
Geo-0001 T7Hwy 1 8 120
IF-7003 Pickup, 1/2T, 4wd 22 44 1077
IF-7004 Boom Truck, 8 Tn Boom 1 2 0
IF-7004 Pickup, 1/2T, 2wd 1 2 29
IF-7004 Pickup, 1/2T, 4wd 1 2 0
IF-7004 Pickup, 3/4T, 4wd 1 2 4
IF-7004 Truck, End Dump, 10-13cy, Hwy 1 2 2
IF-7004 Truck, Flatbed, 10T, Hwy 1 2 48
IF-7004 Truck, Tractor, 75000#, 6 x 4 1 2 11
IF-7004 Truck, Water, 4 mgal, Hwy 1 2 11
IF-7005 Boom Truck, 8 Tn Boom 1 2 29
IF-7005 Pickup, 1/2T, 2wd 2 4 58
IF-7005 Pickup, 1/2T, 4wd 1 2 16
IF-7005 Pickup, 3/4T, 2wd 1 2 2
IF-7005 Pickup, 3/4T, 4wd 1 2 1
IF-7005 Transit Mix Truck, 10cy 1 2 9
IF-7005 Truck, End Dump, 10-13cy, Hwy 1 2 11
IF-7005 Truck, Flatbed, 2T, Hwy 1 2 2
IF-7005 Truck, Water, 4 mgal, Hwy 1 2 20
IF-7006 Pickup, 1/2T, 2wd 2 4 75
IF-7010 Boom Truck, 8 Tn Boom 1 2 7
IF-7010 Mechanics Truck 1 2 33
IF-7010 Pickup, 1/2T, 2wd 2 4 150
IF-7010 Pickup, 1/2T, 4wd 1 2 24
IF-7010 Pickup, 3/4T, 4wd 1 2 11
IF-7010 Truck, End Dump, 10-13cy, Hwy 1 2 10
IF-7010 Truck, Flatbed, 10T, Hwy 1 2 94
IF-7010 Truck, Flatbed, 2T, Hwy 1 2 12
IF-7010 Truck, Tractor, 75000#, 6 x 4 1 2 28
IF-7010 Truck, Water, 4 mgal, Hwy 1 2 31
IF-7020 Pickup, 1/2T, 4wd 1 2 24
IF-7022 Pickup, 3/4T, 2wd 1 2 37
IF-7022 Truck, Water, 4 mgal, Hwy 1 2 105
IF-7035 Transit Mix Truck, 10cy 3 6 127
IF-7035 Truck, Flatbed, 2T, Hwy 1 2 19
IF-7040 Truck, Flatbed, 10T, Hwy 1 2 26
IF-7045 Boom Truck, 8 Tn Boom 1 2 39
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IF-7045 Pickup, 1/2T, 2wd 1 2 39
IF-7045 Truck, Tractor, 75000#, 6 x 4 1 2 31
IF-7050 Pickup, 1/2T, 4wd 1 2 24
IF-7052 Pickup, 3/4T, 2wd 1 2 37
IF-7052 Truck, Water, 4 mgal, Hwy 1 2 104
IF-7065 Transit Mix Truck, 10cy 3 6 137
IF-7065 Truck, Flatbed, 2T, Hwy 1 2 20
IF-7070 Truck, Flatbed, 10T, Hwy 1 2 26
IF-7075 Boom Truck, 8 Tn Boom 1 2 40
IF-7075 Pickup, 1/2T, 2wd 1 2 40
IF-7075 Truck, Tractor, 75000#, 6 x 4 1 2 32
IF-9999 Supply delivery 10 20 200
Intake5-503 Boom Truck, 8 Tn Boom 1 2 20
Intake5-503 Pickup, 1/2T, 2wd 1 2 20
Intake5-503 Pickup, 1/2T, 4wd 1 2 35
Intake5-503 Pickup, 3/4T, 2wd 1 2 1
Intake5-503 Pickup, 3/4T, 4wd 1 2 2
Intake5-503 Transit Mix Truck, 10cy 1 2 11
Intake5-503 Truck, End Dump, 10-13cy, Hwy 1 2 24
Intake5-503 Truck, Flatbed, 2T, Hwy 1 2 2
Intake5-503 Truck, Tractor, 75000#, 6 x 4 1 2 1
Intake5-503 Truck, Water, 4 mgal, Hwy 1 2 28
Intake5-505 Boom Truck, 8 Tn Boom 1 2 0
Intake5-505 Mechanics Truck 1 2 53
Intake5-505 Pickup, 1/2T, 2wd 1 2 27
Intake5-505 Pickup, 1/2T, 4wd 1 2 3
Intake5-505 Pickup, 3/4T, 4wd 1 2 4
Intake5-505 Truck, End Dump, 10-13cy, Hwy 1 2 25
Intake5-505 Truck, End Dump, 16-20cy, Hwy 2 4 298
Intake5-505 Truck, Flatbed, 10T, Hwy 1 2 149
Intake5-505 Truck, Tractor, 75000#, 6 x 4 1 2 10
Intake5-505 Truck, Water, 4 mgal, Hwy 3 6 693
Intake5-509 Pickup, 1/2T, 2wd 3 6 117
Intake5-509 Pickup, 1/2T, 4wd 1 2 32
Intake5-509 Pickup, 3/4T, 4wd 1 2 9
Intake5-509 Truck, End Dump, 10-13cy, Hwy 2 4 187
Intake5-509 Truck, Flatbed, 2T, Hwy 1 2 33
Intake5-509 Truck, Water, 4 mgal, Hwy 2 4 156
Intake5-511 Boom Truck, 8 Tn Boom 1 2 3
Intake5-511 Mechanics Truck 2 4 155
Intake5-511 Pickup, 1/2T, 2wd 1 2 6
Intake5-511 Pickup, 1/2T, 4wd 4 8 371
Intake5-511 Truck, Flatbed, 10T, Hwy 2 4 433
Intake5-511 Truck, Tractor, 75000#, 6 x 4 1 2 19
Intake5-513 Pickup, 1/2T, 4wd 1 2 93
Intake5-513 Truck, Water, 4 mgal, Hwy 1 2 7
Intake5-515 Boom Truck, 8 Tn Boom 1 2 8
Intake5-515 Pickup, 1/2T, 2wd 1 2 16
Intake5-515 Pickup, 1/2T, 4wd 3 6 293
Intake5-515 Transit Mix Truck, 10cy 2 4 111
Intake5-515 Truck, Flatbed, 10T, Hwy 2 4 527
Intake5-517 Transit Mix Truck, 10cy 3 6 255
Intake5-519 Pickup, 3/4T, 2wd 2 4 152
Intake5-519 Truck, Tractor, 75000#, 6 x 4 3 6 275
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Intake5-521 Transit Mix Truck, 10cy 1 2 47
Intake5-522 Transit Mix Truck, 10cy 1 2 37
Intake5-523 Truck, Flatbed, 10T, Hwy 1 2 9
Intake5-523 Truck, Tractor, 75000#, 6 x 4 1 2 3
Intake5-524 Truck, Tractor, 75000#, 6 x 4 1 2 5
Intake5-525 Truck, Flatbed, 10T, Hwy 1 2 20
Intake5-527 Boom Truck, 8 Tn Boom 1 2 16
Intake5-527 Pickup, 1/2T, 2wd 1 2 34
Intake5-527 Pickup, 3/4T, 4wd 1 2 0
Intake5-527 Transit Mix Truck, 10cy 1 2 1
Intake5-527 Truck, Flatbed, 10T, Hwy 1 2 69
Intake5-527 Truck, Flatbed, 2T, Hwy 1 2 32
Intake5-527 Truck, Water, 4 mgal, Hwy 1 2 1
Intake5-529 Boom Truck, 8 Tn Boom 1 2 16
Intake5-529 Truck, End Dump, 10-13cy, Hwy 1 2 45
Intake5-529 Truck, Flatbed, 10T, Hwy 1 2 45
Intake5-553 Pickup, 3/4T, 4wd 2 4 103
Intake5-553 Truck, Water, 4 mgal, Hwy 1 2 280
Intake5-554 Pickup, 3/4T, 4wd 1 2 20
Intake5-554 Truck, Water, 4 mgal, Hwy 1 2 36
Intake5-555 Pickup, 3/4T, 2wd 1 2 28
Intake5-555 Transit Mix Truck, 10cy 1 2 24
Intake5-555 Truck, Tractor, 75000#, 6 x 4 1 2 28
Intake5-557 Transit Mix Truck, 10cy 1 2 32
Intake5-559 Truck, Tractor, 75000#, 6 x 4 1 2 1
Intake5-561 Boom Truck, 8 Tn Boom 1 2 10
Intake5-561 Pickup, 1/2T, 2wd 1 2 23
Intake5-561 Truck, End Dump, 10-13cy, Hwy 1 2 27
Intake5-561 Truck, Flatbed, 10T, Hwy 1 2 39
Intake5-561 Truck, Flatbed, 2T, Hwy 1 2 23
Intake5-999 Supply delivery 10 20 200
Intakes23-4 Boom Truck, 8 Tn Boom 2 4 60
Intakes23-6 Boom Truck, 8 Tn Boom 1 2 25
Intakes23-203 Boom Truck, 8 Tn Boom 1 2 20
Intakes23-205 Boom Truck, 8 Tn Boom 1 2 0
Intakes23-211 Boom Truck, 8 Tn Boom 1 2 1
Intakes23-215 Boom Truck, 8 Tn Boom 1 2 8
Intakes23-227 Boom Truck, 8 Tn Boom 1 2 16
Intakes23-229 Boom Truck, 8 Tn Boom 1 2 16
Intakes23-261 Boom Truck, 8 Tn Boom 1 2 10
Intakes23-303 Boom Truck, 8 Tn Boom 1 2 20
Intakes23-305 Boom Truck, 8 Tn Boom 1 2 0
Intakes23-309 Boom Truck, 8 Tn Boom 2 4 76
Intakes23-311 Boom Truck, 8 Tn Boom 1 2 1
Intakes23-315 Boom Truck, 8 Tn Boom 1 2 11
Intakes23-327 Boom Truck, 8 Tn Boom 1 2 26
Intakes23-329 Boom Truck, 8 Tn Boom 1 2 13
Intakes23-361 Boom Truck, 8 Tn Boom 1 2 10
Intakes23-205 Mechanics Truck 1 2 57
Intakes23-211 Mechanics Truck 2 4 158
Intakes23-305 Mechanics Truck 1 2 57
Intakes23-311 Mechanics Truck 2 4 194
Intakes23-4 Pickup, 1/2T, 2wd 3 6 119
Intakes23-6 Pickup, 1/2T, 2wd 1 2 50
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Intakes23-7 Pickup, 1/2T, 2wd 1 2 29
Intakes23-8 Pickup, 1/2T, 2wd 1 2 23
Intakes23-203 Pickup, 1/2T, 2wd 1 2 20
Intakes23-205 Pickup, 1/2T, 2wd 1 2 32
Intakes23-209 Pickup, 1/2T, 2wd 3 6 119
Intakes23-211 Pickup, 1/2T, 2wd 1 2 2
Intakes23-215 Pickup, 1/2T, 2wd 1 2 16
Intakes23-227 Pickup, 1/2T, 2wd 1 2 34
Intakes23-261 Pickup, 1/2T, 2wd 1 2 23
Intakes23-303 Pickup, 1/2T, 2wd 1 2 20
Intakes23-305 Pickup, 1/2T, 2wd 1 2 38
Intakes23-309 Pickup, 1/2T, 2wd 5 10 214
Intakes23-311 Pickup, 1/2T, 2wd 1 2 1
Intakes23-315 Pickup, 1/2T, 2wd 1 2 23
Intakes23-327 Pickup, 1/2T, 2wd 1 2 42
Intakes23-361 Pickup, 1/2T, 2wd 1 2 23
Intakes23-4 Pickup, 1/2T, 4wd 1 2 31
Intakes23-203 Pickup, 1/2T, 4wd 1 2 35
Intakes23-205 Pickup, 1/2T, 4wd 1 2 3
Intakes23-209 Pickup, 1/2T, 4wd 1 2 32
Intakes23-211 Pickup, 1/2T, 4wd 4 8 360
Intakes23-213 Pickup, 1/2T, 4wd 1 2 89
Intakes23-215 Pickup, 1/2T, 4wd 3 6 293
Intakes23-303 Pickup, 1/2T, 4wd 1 2 35
Intakes23-305 Pickup, 1/2T, 4wd 1 2 4
Intakes23-309 Pickup, 1/2T, 4wd 1 2 34
Intakes23-311 Pickup, 1/2T, 4wd 5 10 467
Intakes23-313 Pickup, 1/2T, 4wd 1 2 90
Intakes23-315 Pickup, 1/2T, 4wd 4 8 317
Intakes23-3 Pickup, 3/4T, 2wd 29 58 1417
Intakes23-4 Pickup, 3/4T, 2wd 1 2 1
Intakes23-203 Pickup, 3/4T, 2wd 1 2 1
Intakes23-219 Pickup, 3/4T, 2wd 2 4 153
Intakes23-255 Pickup, 3/4T, 2wd 1 2 28
Intakes23-303 Pickup, 3/4T, 2wd 1 2 1
Intakes23-319 Pickup, 3/4T, 2wd 2 4 140
Intakes23-355 Pickup, 3/4T, 2wd 1 2 28
Intakes23-4 Pickup, 3/4T, 4wd 1 2 1
Intakes23-203 Pickup, 3/4T, 4wd 1 2 2
Intakes23-205 Pickup, 3/4T, 4wd 1 2 5
Intakes23-209 Pickup, 3/4T, 4wd 1 2 9
Intakes23-227 Pickup, 3/4T, 4wd 1 2 0
Intakes23-253 Pickup, 3/4T, 4wd 2 4 103
Intakes23-254 Pickup, 3/4T, 4wd 1 2 20
Intakes23-303 Pickup, 3/4T, 4wd 1 2 2
Intakes23-305 Pickup, 3/4T, 4wd 1 2 5
Intakes23-309 Pickup, 3/4T, 4wd 1 2 13
Intakes23-327 Pickup, 3/4T, 4wd 1 2 1
Intakes23-353 Pickup, 3/4T, 4wd 3 6 206
Intakes23-354 Pickup, 3/4T, 4wd 1 2 23
Intakes23-4 Transit Mix Truck, 10cy 1 2 10
Intakes23-203 Transit Mix Truck, 10cy 1 2 11
Intakes23-215 Transit Mix Truck, 10cy 2 4 112
Intakes23-217 Transit Mix Truck, 10cy 3 6 255
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Intakes23-221 Transit Mix Truck, 10cy 1 2 48
Intakes23-222 Transit Mix Truck, 10cy 1 2 37
Intakes23-227 Transit Mix Truck, 10cy 1 2 1
Intakes23-255 Transit Mix Truck, 10cy 1 2 24
Intakes23-257 Transit Mix Truck, 10cy 1 2 32
Intakes23-303 Transit Mix Truck, 10cy 1 2 11
Intakes23-309 Transit Mix Truck, 10cy 1 2 18
Intakes23-315 Transit Mix Truck, 10cy 2 4 119
Intakes23-317 Transit Mix Truck, 10cy 2 4 166
Intakes23-321 Transit Mix Truck, 10cy 1 2 48
Intakes23-322 Transit Mix Truck, 10cy 1 2 48
Intakes23-327 Transit Mix Truck, 10cy 1 2 1
Intakes23-355 Transit Mix Truck, 10cy 1 2 24
Intakes23-357 Transit Mix Truck, 10cy 1 2 32
Intakes23-4 Truck, End Dump, 10-13cy, Hwy 1 2 22
Intakes23-203 Truck, End Dump, 10-13cy, Hwy 1 2 24
Intakes23-205 Truck, End Dump, 10-13cy, Hwy 1 2 26
Intakes23-209 Truck, End Dump, 10-13cy, Hwy 2 4 187
Intakes23-229 Truck, End Dump, 10-13cy, Hwy 1 2 45
Intakes23-261 Truck, End Dump, 10-13cy, Hwy 1 2 27
Intakes23-303 Truck, End Dump, 10-13cy, Hwy 1 2 24
Intakes23-305 Truck, End Dump, 10-13cy, Hwy 1 2 26
Intakes23-309 Truck, End Dump, 10-13cy, Hwy 2 4 198
Intakes23-329 Truck, End Dump, 10-13cy, Hwy 1 2 36
Intakes23-361 Truck, End Dump, 10-13cy, Hwy 1 2 27
Intakes23-205 Truck, End Dump, 16-20cy, Hwy 2 4 317
Intakes23-305 Truck, End Dump, 16-20cy, Hwy 2 4 317
Intakes23-205 Truck, Flatbed, 10T, Hwy 1 2 158
Intakes23-211 Truck, Flatbed, 10T, Hwy 2 4 442
Intakes23-215 Truck, Flatbed, 10T, Hwy 2 4 527
Intakes23-223 Truck, Flatbed, 10T, Hwy 1 2 9
Intakes23-225 Truck, Flatbed, 10T, Hwy 1 2 20
Intakes23-227 Truck, Flatbed, 10T, Hwy 1 2 69
Intakes23-229 Truck, Flatbed, 10T, Hwy 1 2 45
Intakes23-261 Truck, Flatbed, 10T, Hwy 1 2 39
Intakes23-305 Truck, Flatbed, 10T, Hwy 1 2 158
Intakes23-311 Truck, Flatbed, 10T, Hwy 2 4 544
Intakes23-315 Truck, Flatbed, 10T, Hwy 2 4 560
Intakes23-323 Truck, Flatbed, 10T, Hwy 1 2 9
Intakes23-325 Truck, Flatbed, 10T, Hwy 1 2 25
Intakes23-327 Truck, Flatbed, 10T, Hwy 1 2 86
Intakes23-329 Truck, Flatbed, 10T, Hwy 1 2 36
Intakes23-361 Truck, Flatbed, 10T, Hwy 1 2 39
Intakes23-3 Truck, Flatbed, 2T, Hwy 4 7 179
Intakes23-4 Truck, Flatbed, 2T, Hwy 1 2 2
Intakes23-203 Truck, Flatbed, 2T, Hwy 1 2 2
Intakes23-209 Truck, Flatbed, 2T, Hwy 1 2 33
Intakes23-227 Truck, Flatbed, 2T, Hwy 1 2 32
Intakes23-261 Truck, Flatbed, 2T, Hwy 1 2 23
Intakes23-303 Truck, Flatbed, 2T, Hwy 1 2 2
Intakes23-309 Truck, Flatbed, 2T, Hwy 1 2 38
Intakes23-327 Truck, Flatbed, 2T, Hwy 1 2 39
Intakes23-361 Truck, Flatbed, 2T, Hwy 1 2 23
Intakes23-203 Truck, Tractor, 75000#, 6 x 4 1 2 1
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Intakes23-205 Truck, Tractor, 75000#, 6 x 4 1 2 10
Intakes23-211 Truck, Tractor, 75000#, 6 x 4 1 2 5
Intakes23-219 Truck, Tractor, 75000#, 6 x 4 3 6 276
Intakes23-223 Truck, Tractor, 75000#, 6 x 4 1 2 3
Intakes23-224 Truck, Tractor, 75000#, 6 x 4 1 2 5
Intakes23-255 Truck, Tractor, 75000#, 6 x 4 1 2 28
Intakes23-259 Truck, Tractor, 75000#, 6 x 4 1 2 1
Intakes23-303 Truck, Tractor, 75000#, 6 x 4 1 2 1
Intakes23-305 Truck, Tractor, 75000#, 6 x 4 1 2 10
Intakes23-311 Truck, Tractor, 75000#, 6 x 4 1 2 6
Intakes23-319 Truck, Tractor, 75000#, 6 x 4 3 6 245
Intakes23-323 Truck, Tractor, 75000#, 6 x 4 1 2 3
Intakes23-324 Truck, Tractor, 75000#, 6 x 4 1 2 5
Intakes23-355 Truck, Tractor, 75000#, 6 x 4 1 2 28
Intakes23-359 Truck, Tractor, 75000#, 6 x 4 1 2 1
Intakes23-4 Truck, Water, 4 mgal, Hwy 1 2 26
Intakes23-203 Truck, Water, 4 mgal, Hwy 1 2 28
Intakes23-205 Truck, Water, 4 mgal, Hwy 3 6 737
Intakes23-209 Truck, Water, 4 mgal, Hwy 2 4 157
Intakes23-213 Truck, Water, 4 mgal, Hwy 1 2 7
Intakes23-227 Truck, Water, 4 mgal, Hwy 1 2 1
Intakes23-253 Truck, Water, 4 mgal, Hwy 1 2 280
Intakes23-254 Truck, Water, 4 mgal, Hwy 1 2 36
Intakes23-303 Truck, Water, 4 mgal, Hwy 1 2 28
Intakes23-305 Truck, Water, 4 mgal, Hwy 3 6 741
Intakes23-309 Truck, Water, 4 mgal, Hwy 2 4 177
Intakes23-313 Truck, Water, 4 mgal, Hwy 1 2 7
Intakes23-327 Truck, Water, 4 mgal, Hwy 1 2 1
Intakes23-353 Truck, Water, 4 mgal, Hwy 2 4 558
Intakes23-354 Truck, Water, 4 mgal, Hwy 1 2 42
Intakes23-999 Supply delivery 10 20 200
Reach3-1170 Pickup, 1/2T, 2wd 1 2 100
Reach3-1180 Mechanics Truck 1 2 119
Reach3-1180 Pickup, 1/2T, 4wd 1 2 119
Reach3-1180 Transit Mix Truck, 10cy 2 4 159
Reach3-1180 Truck, Flatbed, 10T, Hwy 1 2 335
Reach3-1200 Boom Truck, 8 Tn Boom 1 2 3
Reach3-1200 Mechanics Truck 1 2 82
Reach3-1200 Pickup, 1/2T, 2wd 1 2 6
Reach3-1200 Pickup, 1/2T, 4wd 3 6 274
Reach3-1200 Truck, Flatbed, 10T, Hwy 1 2 230
Reach3-1200 Truck, Tractor, 75000#, 6 x 4 1 2 13
Reach3-2170 Pickup, 1/2T, 2wd 1 2 11
Reach3-2083 Boom Truck, 8 Tn Boom 1 2 11
Reach3-2083 Mechanics Truck 2 4 196
Reach3-2083 Pickup, 1/2T, 2wd 1 2 29
Reach3-2083 Pickup, 1/2T, 4wd 5 10 532
Reach3-2083 Pickup, 3/4T, 2wd 1 2 1
Reach3-2083 Pickup, 3/4T, 4wd 1 2 0
Reach3-2083 Transit Mix Truck, 10cy 1 2 90
Reach3-2083 Truck, End Dump, 10-13cy, Hwy 1 2 7
Reach3-2083 Truck, End Dump, 16-20cy, Hwy 1 2 87
Reach3-2083 Truck, Flatbed, 10T, Hwy 2 4 548
Reach3-2083 Truck, Tractor, 75000#, 6 x 4 1 2 105
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Reach3-2083 Truck, Water, 4 mgal, Hwy 1 2 11
Reach3-2143 Pickup, 1/2T, 2wd 1 2 15
Reach3-2143 Truck, End Dump, 16-20cy, Hwy 1 2 140
Reach3-2143 Truck, Flatbed, 2T, Hwy 1 2 13
Reach3-2143 Truck, Water, 4 mgal, Hwy 1 2 14
Reach3-2333 Pickup, 1/2T, 2wd 1 2 13
Reach3-2333 Truck, End Dump, 16-20cy, Hwy 1 2 112
Reach3-2333 Truck, Flatbed, 2T, Hwy 1 2 13
Reach3-2333 Truck, Water, 4 mgal, Hwy 1 2 13
Reach3-2303 Boom Truck, 8 Tn Boom 1 2 5
Reach3-2303 Mechanics Truck 1 2 120
Reach3-2303 Pickup, 1/2T, 2wd 1 2 9
Reach3-2303 Pickup, 1/2T, 4wd 4 8 399
Reach3-2303 Pickup, 3/4T, 2wd 1 2 3
Reach3-2303 Truck, Flatbed, 10T, Hwy 1 2 336
Reach3-2303 Truck, Tractor, 75000#, 6 x 4 1 2 37
Reach3-2303 Truck, Water, 4 mgal, Hwy 1 2 10
Reach3-2323 Boom Truck, 8 Tn Boom 1 2 5
Reach3-2323 Mechanics Truck 1 2 120
Reach3-2323 Pickup, 1/2T, 2wd 1 2 9
Reach3-2323 Pickup, 1/2T, 4wd 4 8 399
Reach3-2323 Pickup, 3/4T, 2wd 1 2 3
Reach3-2323 Truck, Flatbed, 10T, Hwy 1 2 336
Reach3-2323 Truck, Tractor, 75000#, 6 x 4 1 2 37
Reach3-2323 Truck, Water, 4 mgal, Hwy 1 2 10
Reach3-2403 Boom Truck, 8 Tn Boom 1 2 8
Reach3-2403 Mechanics Truck 1 2 111
Reach3-2403 Pickup, 1/2T, 2wd 1 2 21
Reach3-2403 Pickup, 1/2T, 4wd 2 4 233
Reach3-2403 Pickup, 3/4T, 4wd 1 2 1
Reach3-2403 Transit Mix Truck, 10cy 1 2 80
Reach3-2403 Truck, End Dump, 10-13cy, Hwy 1 2 7
Reach3-2403 Truck, End Dump, 16-20cy, Hwy 1 2 82
Reach3-2403 Truck, Flatbed, 10T, Hwy 1 2 312
Reach3-2403 Truck, Tractor, 75000#, 6 x 4 1 2 70
Reach3-2403 Truck, Water, 4 mgal, Hwy 1 2 7
Reach3-2463 Boom Truck, 8 Tn Boom 1 2 6
Reach3-2463 Mechanics Truck 1 2 83
Reach3-2463 Pickup, 1/2T, 2wd 1 2 11
Reach3-2463 Pickup, 1/2T, 4wd 2 4 165
Reach3-2463 Pickup, 3/4T, 4wd 1 2 1
Reach3-2463 Transit Mix Truck, 10cy 1 2 60
Reach3-2463 Truck, End Dump, 10-13cy, Hwy 1 2 0
Reach3-2463 Truck, End Dump, 16-20cy, Hwy 1 2 14
Reach3-2463 Truck, Flatbed, 10T, Hwy 1 2 232
Reach3-2463 Truck, Tractor, 75000#, 6 x 4 1 2 50
Reach3-2463 Truck, Water, 4 mgal, Hwy 1 2 4
Reach3-1190 10 CY HWY TRK RR DMP 10 W DS 3 6 965
Reach3-1220 10CY CON MIX TRCK 250 HP DSL 4 8 453
Reach3-1270 10CY CON MIX TRCK 250 HP DSL 4 8 457
Reach3-1320 10CY CON MIX TRCK 250 HP DSL 2 4 240
Reach3-1340 10 CY HWY TRK RR DMP 10 W DS 2 4 407
Reach3-1340 10CY CON MIX TRCK 250 HP DSL 1 2 26
Reach3-2093 10 CY HWY TRK RR DMP 10 W DS 2 4 636
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Reach3-2153 10CY CON MIX TRCK 250 HP DSL 2 4 156
Reach3-2333 10 CY HWY TRK RR DMP 10 W DS 6 12 1855
Reach3-2333 10CY CON MIX TRCK 250 HP DSL 2 4 162
Reach3-2313 10 CY HWY TRK RR DMP 10 W DS 3 6 821
Reach3-2363 10 CY HWY TRK RR DMP 10 W DS 2 4 566
Reach3-2363 10CY CON MIX TRCK 250 HP DSL 1 2 51
Reach3-9999 Supply delivery 10 20 200
Reach4-1003 Pickup, 1/2T, 4wd 15 30 702
Reach4-1003 Truck, Flatbed, 2T, Hwy 5 10 234
Reach4-1005 Truck, Flatbed, 2T, Hwy 1 2 32
Reach4-1020 Boom Truck, 8 Tn Boom 1 2 50
Reach4-1020 Pickup, 1/2T, 2wd 1 2 100
Reach4-1030 Mechanics Truck 1 2 119
Reach4-1030 Pickup, 1/2T, 4wd 1 2 119
Reach4-1030 Transit Mix Truck, 10cy 2 4 159
Reach4-1030 Truck, Flatbed, 10T, Hwy 1 2 335
Reach4-1140 Boom Truck, 8 Tn Boom 1 2 3
Reach4-1140 Mechanics Truck 2 4 134
Reach4-1140 Pickup, 1/2T, 2wd 1 2 6
Reach4-1140 Pickup, 1/2T, 4wd 4 8 401
Reach4-1140 Truck, Flatbed, 10T, Hwy 2 4 375
Reach4-1140 Truck, Tractor, 75000#, 6 x 4 1 2 19
Reach4-1170 Boom Truck, 8 Tn Boom 1 2 50
Reach4-1170 Pickup, 1/2T, 2wd 1 2 100
Reach4-1180 Mechanics Truck 1 2 119
Reach4-1180 Pickup, 1/2T, 4wd 1 2 119
Reach4-1180 Transit Mix Truck, 10cy 2 4 159
Reach4-1180 Truck, Flatbed, 10T, Hwy 1 2 335
Reach4-1200 Boom Truck, 8 Tn Boom 1 2 3
Reach4-1200 Mechanics Truck 2 4 134
Reach4-1200 Pickup, 1/2T, 2wd 1 2 6
Reach4-1200 Pickup, 1/2T, 4wd 4 8 401
Reach4-1200 Truck, Flatbed, 10T, Hwy 2 4 375
Reach4-1200 Truck, Tractor, 75000#, 6 x 4 1 2 19
Reach4-2033 Boom Truck, 8 Tn Boom 1 2 2
Reach4-2033 Mechanics Truck 2 4 195
Reach4-2033 Pickup, 1/2T, 2wd 1 2 5
Reach4-2033 Pickup, 1/2T, 4wd 5 10 584
Reach4-2033 Pickup, 3/4T, 2wd 1 2 3
Reach4-2033 Truck, Flatbed, 10T, Hwy 2 4 545
Reach4-2033 Truck, Tractor, 75000#, 6 x 4 1 2 14
Reach4-2033 Truck, Water, 4 mgal, Hwy 1 2 10
Reach4-2043 Boom Truck, 8 Tn Boom 1 2 5
Reach4-2043 Mechanics Truck 2 4 219
Reach4-2043 Pickup, 1/2T, 2wd 1 2 15
Reach4-2043 Pickup, 1/2T, 4wd 5 10 556
Reach4-2043 Pickup, 3/4T, 4wd 1 2 1
Reach4-2043 Transit Mix Truck, 10cy 1 2 61
Reach4-2043 Truck, End Dump, 10-13cy, Hwy 1 2 5
Reach4-2043 Truck, End Dump, 16-20cy, Hwy 1 2 83
Reach4-2043 Truck, Flatbed, 10T, Hwy 2 4 613
Reach4-2043 Truck, Tractor, 75000#, 6 x 4 1 2 36
Reach4-2043 Truck, Water, 4 mgal, Hwy 1 2 10
Reach4-2050 Boom Truck, 8 Tn Boom 1 2 5
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Reach4-2050 Pickup, 1/2T, 2wd 1 2 14
Reach4-2050 Pickup, 1/2T, 4wd 1 2 2
Reach4-2050 Pickup, 3/4T, 2wd 1 2 1
Reach4-2050 Pickup, 3/4T, 4wd 1 2 1
Reach4-2050 Transit Mix Truck, 10cy 1 2 2
Reach4-2050 Truck, End Dump, 10-13cy, Hwy 1 2 2
Reach4-2050 Truck, Flatbed, 2T, Hwy 1 2 0
Reach4-2050 Truck, Water, 4 mgal, Hwy 1 2 3
Reach4-2060 Pickup, 1/2T, 2wd 2 4 166
Reach4-2060 Pickup, 1/2T, 4wd 1 2 10
Reach4-2060 Truck, End Dump, 10-13cy, Hwy 1 2 268
Reach4-2060 Truck, Water, 4 mgal, Hwy 1 2 141
Reach4-2070 Pickup, 1/2T, 2wd 2 4 130
Reach4-2070 Truck, Flatbed, 2T, Hwy 1 2 60
Reach4-2070 Truck, Water, 4 mgal, Hwy 1 2 42
Reach4-2080 Pickup, 1/2T, 2wd 1 2 15
Reach4-2103 Boom Truck, 8 Tn Boom 1 2 2
Reach4-2103 Mechanics Truck 2 4 195
Reach4-2103 Pickup, 1/2T, 2wd 1 2 5
Reach4-2103 Pickup, 1/2T, 4wd 5 10 584
Reach4-2103 Pickup, 3/4T, 2wd 1 2 3
Reach4-2103 Truck, Flatbed, 10T, Hwy 2 4 545
Reach4-2103 Truck, Tractor, 75000#, 6 x 4 1 2 14
Reach4-2103 Truck, Water, 4 mgal, Hwy 1 2 10
Reach4-2113 Pickup, 1/2T, 2wd 1 2 9
Reach4-2113 Truck, End Dump, 16-20cy, Hwy 1 2 84
Reach4-2113 Truck, Flatbed, 2T, Hwy 1 2 8
Reach4-2113 Truck, Water, 4 mgal, Hwy 1 2 9
Reach4-2123 Boom Truck, 8 Tn Boom 1 2 2
Reach4-2123 Mechanics Truck 2 4 195
Reach4-2123 Pickup, 1/2T, 2wd 1 2 5
Reach4-2123 Pickup, 1/2T, 4wd 5 10 584
Reach4-2123 Pickup, 3/4T, 2wd 1 2 3
Reach4-2123 Truck, Flatbed, 10T, Hwy 2 4 545
Reach4-2123 Truck, Tractor, 75000#, 6 x 4 1 2 14
Reach4-2123 Truck, Water, 4 mgal, Hwy 1 2 10
Reach4-2133 Pickup, 1/2T, 2wd 1 2 9
Reach4-2133 Truck, End Dump, 16-20cy, Hwy 1 2 84
Reach4-2133 Truck, Flatbed, 2T, Hwy 1 2 8
Reach4-2133 Truck, Water, 4 mgal, Hwy 1 2 9
Reach4-2143 Boom Truck, 8 Tn Boom 1 2 2
Reach4-2143 Mechanics Truck 2 4 195
Reach4-2143 Pickup, 1/2T, 2wd 1 2 5
Reach4-2143 Pickup, 1/2T, 4wd 5 10 584
Reach4-2143 Pickup, 3/4T, 2wd 1 2 3
Reach4-2143 Truck, Flatbed, 10T, Hwy 2 4 545
Reach4-2143 Truck, Tractor, 75000#, 6 x 4 1 2 14
Reach4-2143 Truck, Water, 4 mgal, Hwy 1 2 10
Reach4-2153 Boom Truck, 8 Tn Boom 1 2 5
Reach4-2153 Mechanics Truck 2 4 219
Reach4-2153 Pickup, 1/2T, 2wd 1 2 15
Reach4-2153 Pickup, 1/2T, 4wd 5 10 556
Reach4-2153 Pickup, 3/4T, 4wd 1 2 1
Reach4-2153 Transit Mix Truck, 10cy 1 2 61
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Reach4-2153 Truck, End Dump, 10-13cy, Hwy 1 2 5
Reach4-2153 Truck, End Dump, 16-20cy, Hwy 1 2 83
Reach4-2153 Truck, Flatbed, 10T, Hwy 2 4 613
Reach4-2153 Truck, Tractor, 75000#, 6 x 4 1 2 36
Reach4-2153 Truck, Water, 4 mgal, Hwy 1 2 10
Reach4-2203 Pickup, 1/2T, 2wd 1 2 10
Reach4-2203 Truck, End Dump, 16-20cy, Hwy 1 2 108
Reach4-2203 Truck, Flatbed, 2T, Hwy 1 2 11
Reach4-2203 Truck, Water, 4 mgal, Hwy 1 2 10
Reach4-2213 Boom Truck, 8 Tn Boom 1 2 2
Reach4-2213 Mechanics Truck 2 4 195
Reach4-2213 Pickup, 1/2T, 2wd 1 2 5
Reach4-2213 Pickup, 1/2T, 4wd 5 10 584
Reach4-2213 Pickup, 3/4T, 2wd 1 2 3
Reach4-2213 Truck, Flatbed, 10T, Hwy 2 4 545
Reach4-2213 Truck, Tractor, 75000#, 6 x 4 1 2 14
Reach4-2213 Truck, Water, 4 mgal, Hwy 1 2 10
Reach4-2223 Pickup, 1/2T, 2wd 1 2 10
Reach4-2223 Truck, End Dump, 16-20cy, Hwy 1 2 108
Reach4-2223 Truck, Flatbed, 2T, Hwy 1 2 11
Reach4-2223 Truck, Water, 4 mgal, Hwy 1 2 10
Reach4-2233 Boom Truck, 8 Tn Boom 1 2 5
Reach4-2233 Mechanics Truck 2 4 219
Reach4-2233 Pickup, 1/2T, 2wd 1 2 15
Reach4-2233 Pickup, 1/2T, 4wd 5 10 556
Reach4-2233 Pickup, 3/4T, 4wd 1 2 1
Reach4-2233 Transit Mix Truck, 10cy 1 2 61
Reach4-2233 Truck, End Dump, 10-13cy, Hwy 1 2 5
Reach4-2233 Truck, End Dump, 16-20cy, Hwy 1 2 83
Reach4-2233 Truck, Flatbed, 10T, Hwy 2 4 613
Reach4-2233 Truck, Tractor, 75000#, 6 x 4 1 2 36
Reach4-2233 Truck, Water, 4 mgal, Hwy 1 2 10
Reach4-2253 Boom Truck, 8 Tn Boom 1 2 2
Reach4-2253 Mechanics Truck 2 4 195
Reach4-2253 Pickup, 1/2T, 2wd 1 2 5
Reach4-2253 Pickup, 1/2T, 4wd 5 10 584
Reach4-2253 Pickup, 3/4T, 2wd 1 2 3
Reach4-2253 Truck, Flatbed, 10T, Hwy 2 4 545
Reach4-2253 Truck, Tractor, 75000#, 6 x 4 1 2 14
Reach4-2253 Truck, Water, 4 mgal, Hwy 1 2 10
Reach4-2273 Boom Truck, 8 Tn Boom 1 2 5
Reach4-2273 Mechanics Truck 2 4 219
Reach4-2273 Pickup, 1/2T, 2wd 1 2 15
Reach4-2273 Pickup, 1/2T, 4wd 5 10 556
Reach4-2273 Pickup, 3/4T, 4wd 1 2 1
Reach4-2273 Transit Mix Truck, 10cy 1 2 61
Reach4-2273 Truck, End Dump, 10-13cy, Hwy 1 2 5
Reach4-2273 Truck, End Dump, 16-20cy, Hwy 1 2 83
Reach4-2273 Truck, Flatbed, 10T, Hwy 2 4 613
Reach4-2273 Truck, Tractor, 75000#, 6 x 4 1 2 36
Reach4-2273 Truck, Water, 4 mgal, Hwy 1 2 10
Reach4-2303 Boom Truck, 8 Tn Boom 1 2 2
Reach4-2303 Mechanics Truck 2 4 195
Reach4-2303 Pickup, 1/2T, 2wd 1 2 5
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Reach4-2303 Pickup, 1/2T, 4wd 7 14 758
Reach4-2303 Pickup, 3/4T, 2wd 1 2 2
Reach4-2303 Truck, Flatbed, 10T, Hwy 2 4 545
Reach4-2303 Truck, Tractor, 75000#, 6 x 4 1 2 14
Reach4-2303 Truck, Water, 4 mgal, Hwy 1 2 6
Reach4-2313 Pickup, 1/2T, 2wd 1 2 17
Reach4-2313 Pickup, 1/2T, 4wd 1 2 0
Reach4-2313 Pickup, 3/4T, 2wd 1 2 1
Reach4-2313 Truck, End Dump, 10-13cy, Hwy 1 2 3
Reach4-2313 Truck, End Dump, 16-20cy, Hwy 2 4 240
Reach4-2313 Truck, Flatbed, 2T, Hwy 1 2 11
Reach4-2313 Truck, Water, 4 mgal, Hwy 1 2 18
Reach4-2323 Boom Truck, 8 Tn Boom 1 2 2
Reach4-2323 Mechanics Truck 2 4 195
Reach4-2323 Pickup, 1/2T, 2wd 1 2 5
Reach4-2323 Pickup, 1/2T, 4wd 5 10 584
Reach4-2323 Pickup, 3/4T, 2wd 1 2 3
Reach4-2323 Truck, Flatbed, 10T, Hwy 2 4 545
Reach4-2323 Truck, Tractor, 75000#, 6 x 4 1 2 14
Reach4-2323 Truck, Water, 4 mgal, Hwy 1 2 10
Reach4-2343 Boom Truck, 8 Tn Boom 1 2 2
Reach4-2343 Mechanics Truck 2 4 195
Reach4-2343 Pickup, 1/2T, 2wd 1 2 5
Reach4-2343 Pickup, 1/2T, 4wd 5 10 584
Reach4-2343 Pickup, 3/4T, 2wd 1 2 3
Reach4-2343 Truck, Flatbed, 10T, Hwy 2 4 545
Reach4-2343 Truck, Tractor, 75000#, 6 x 4 1 2 14
Reach4-2343 Truck, Water, 4 mgal, Hwy 1 2 10
Reach4-2373 Boom Truck, 8 Tn Boom 1 2 2
Reach4-2373 Mechanics Truck 2 4 195
Reach4-2373 Pickup, 1/2T, 2wd 1 2 5
Reach4-2373 Pickup, 1/2T, 4wd 7 14 758
Reach4-2373 Pickup, 3/4T, 2wd 1 2 2
Reach4-2373 Truck, Flatbed, 10T, Hwy 2 4 545
Reach4-2373 Truck, Tractor, 75000#, 6 x 4 1 2 14
Reach4-2373 Truck, Water, 4 mgal, Hwy 1 2 6
Reach4-2383 Pickup, 1/2T, 2wd 1 2 17
Reach4-2383 Pickup, 1/2T, 4wd 1 2 0
Reach4-2383 Pickup, 3/4T, 2wd 1 2 1
Reach4-2383 Truck, End Dump, 10-13cy, Hwy 1 2 3
Reach4-2383 Truck, End Dump, 16-20cy, Hwy 2 4 240
Reach4-2383 Truck, Flatbed, 2T, Hwy 1 2 11
Reach4-2383 Truck, Water, 4 mgal, Hwy 1 2 18
Reach4-2393 Boom Truck, 8 Tn Boom 1 2 2
Reach4-2393 Mechanics Truck 2 4 195
Reach4-2393 Pickup, 1/2T, 2wd 1 2 5
Reach4-2393 Pickup, 1/2T, 4wd 5 10 584
Reach4-2393 Pickup, 3/4T, 2wd 1 2 3
Reach4-2393 Truck, Flatbed, 10T, Hwy 2 4 545
Reach4-2393 Truck, Tractor, 75000#, 6 x 4 1 2 14
Reach4-2393 Truck, Water, 4 mgal, Hwy 1 2 10
Reach4-2403 Boom Truck, 8 Tn Boom 1 2 2
Reach4-2403 Mechanics Truck 2 4 195
Reach4-2403 Pickup, 1/2T, 2wd 1 2 5
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Reach4-2403 Pickup, 1/2T, 4wd 5 10 584
Reach4-2403 Pickup, 3/4T, 2wd 1 2 3
Reach4-2403 Truck, Flatbed, 10T, Hwy 2 4 545
Reach4-2403 Truck, Tractor, 75000#, 6 x 4 1 2 14
Reach4-2403 Truck, Water, 4 mgal, Hwy 1 2 10
Reach4-1040 10 CY HWY TRK RR DMP 10 W DS 3 6 965
Reach4-1100 10CY CON MIX TRCK 250 HP DSL 25 50 2960
Reach4-1160 10CY CON MIX TRCK 250 HP DSL 4 8 457
Reach4-1330 10 CY HWY TRK RR DMP 10 W DS 2 4 352
Reach4-1330 10CY CON MIX TRCK 250 HP DSL 1 2 26
Reach4-2010 OFFHWY TRK 35 T 450 HP DSL 2 4 131
Reach4-2040 50 T LOWBOW W/ TRACTR HR DSL 1 2 41
Reach4-2040 BOOM TRK HRLY DIESEL 1 2 82
Reach4-2040 MECHANIC TRUCK 2 T HRLY GAS 1 2 41
Reach4-2040 P/UP 1/2 T 2X4 HRLY GAS NML 5 10 556
Reach4-2040 FUEL TRUCK 4000 GAL HR DSL 1 2 29
Reach4-2040 WATER TRK TO 4000 GAL HR DSL 1 2 41
Reach4-2053 10 CY HWY TRK RR DMP 10 W DS 3 6 906
Reach4-2063 10CY CON MIX TRCK 250 HP DSL 1 2 68
Reach4-2073 10 CY HWY TRK RR DMP 10 W DS 3 6 821
Reach4-2073 10CY CON MIX TRCK 250 HP DSL 1 2 18
Reach4-2243 10 CY HWY TRK RR DMP 10 W DS 3 6 865
Reach4-2263 10CY CON MIX TRCK 250 HP DSL 1 2 71
Reach4-2283 10 CY HWY TRK RR DMP 10 W DS 3 6 709
Reach4-2283 10CY CON MIX TRCK 250 HP DSL 1 2 27
Reach4-2333 10 CY HWY TRK RR DMP 10 W DS 1 2 312
Reach4-2333 10CY CON MIX TRCK 250 HP DSL 1 2 34
Reach4-1190 10 CY HWY TRK RR DMP 10 W DS 3 6 965
Reach4-1220 10CY CON MIX TRCK 250 HP DSL 4 8 453
Reach4-1270 10CY CON MIX TRCK 250 HP DSL 4 8 457
Reach4-1320 10CY CON MIX TRCK 250 HP DSL 2 4 240
Reach4-1340 10 CY HWY TRK RR DMP 10 W DS 2 4 352
Reach4-1340 10CY CON MIX TRCK 250 HP DSL 1 2 26
Reach4-2083 10 CY HWY TRK RR DMP 10 W DS 3 6 906
Reach4-2093 10CY CON MIX TRCK 250 HP DSL 1 2 68
Reach4-2193 10 CY HWY TRK RR DMP 10 W DS 3 6 709
Reach4-2193 10CY CON MIX TRCK 250 HP DSL 1 2 27
Reach4-2293 10 CY HWY TRK RR DMP 10 W DS 3 6 865
Reach4-2353 10CY CON MIX TRCK 250 HP DSL 1 2 71
Reach4-2363 10 CY HWY TRK RR DMP 10 W DS 3 6 821
Reach4-2363 10CY CON MIX TRCK 250 HP DSL 1 2 18
Reach4-2413 10 CY HWY TRK RR DMP 10 W DS 1 2 312
Reach4-2413 10CY CON MIX TRCK 250 HP DSL 1 2 34
Reach4-9999 Supply delivery 10 20 200
Reach5-1003 Pickup, 1/2T, 4wd 20 40 979
Reach5-1003 Truck, Flatbed, 2T, Hwy 7 14 326
Reach5-1005 Truck, Flatbed, 2T, Hwy 1 2 39
Reach5-1012 Boom Truck, 8 Tn Boom 1 2 0
Reach5-1012 Pickup, 1/2T, 2wd 1 2 1
Reach5-1012 Pickup, 1/2T, 4wd 1 2 0
Reach5-1012 Pickup, 3/4T, 2wd 1 2 0
Reach5-1012 Pickup, 3/4T, 4wd 1 2 0
Reach5-1012 Truck, End Dump, 10-13cy, Hwy 1 2 1
Reach5-1012 Truck, End Dump, 16-20cy, Hwy 1 2 21
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Reach5-1012 Truck, Tractor, 75000#, 6 x 4 1 2 0
Reach5-1012 Truck, Water, 4 mgal, Hwy 1 2 3
Reach5-1015 Boom Truck, 8 Tn Boom 1 2 7
Reach5-1015 Mechanics Truck 3 6 287
Reach5-1015 Pickup, 1/2T, 2wd 1 2 20
Reach5-1015 Pickup, 1/2T, 4wd 8 16 850
Reach5-1015 Pickup, 3/4T, 2wd 1 2 2
Reach5-1015 Pickup, 3/4T, 4wd 1 2 1
Reach5-1015 Transit Mix Truck, 10cy 2 4 156
Reach5-1015 Truck, End Dump, 10-13cy, Hwy 1 2 5
Reach5-1015 Truck, End Dump, 16-20cy, Hwy 1 2 148
Reach5-1015 Truck, Flatbed, 10T, Hwy 3 6 802
Reach5-1015 Truck, Tractor, 75000#, 6 x 4 1 2 64
Reach5-1015 Truck, Water, 4 mgal, Hwy 1 2 16
Reach5-1025 Boom Truck, 8 Tn Boom 1 2 7
Reach5-1025 Mechanics Truck 3 6 287
Reach5-1025 Pickup, 1/2T, 2wd 1 2 20
Reach5-1025 Pickup, 1/2T, 4wd 8 16 850
Reach5-1025 Pickup, 3/4T, 2wd 1 2 2
Reach5-1025 Pickup, 3/4T, 4wd 1 2 1
Reach5-1025 Transit Mix Truck, 10cy 2 4 156
Reach5-1025 Truck, End Dump, 10-13cy, Hwy 1 2 5
Reach5-1025 Truck, End Dump, 16-20cy, Hwy 1 2 148
Reach5-1025 Truck, Flatbed, 10T, Hwy 3 6 802
Reach5-1025 Truck, Tractor, 75000#, 6 x 4 1 2 64
Reach5-1025 Truck, Water, 4 mgal, Hwy 1 2 16
Reach5-1190 Boom Truck, 8 Tn Boom 1 2 0
Reach5-1190 Pickup, 1/2T, 2wd 1 2 1
Reach5-1190 Pickup, 1/2T, 4wd 1 2 0
Reach5-1190 Pickup, 3/4T, 2wd 1 2 0
Reach5-1190 Pickup, 3/4T, 4wd 1 2 0
Reach5-1190 Truck, End Dump, 10-13cy, Hwy 1 2 1
Reach5-1190 Truck, End Dump, 16-20cy, Hwy 1 2 25
Reach5-1190 Truck, Tractor, 75000#, 6 x 4 1 2 0
Reach5-1190 Truck, Water, 4 mgal, Hwy 1 2 4
Reach5-2020 Pickup, 1/2T, 2wd 1 2 13
Reach5-2033 Mechanics Truck 2 4 195
Reach5-2033 Pickup, 1/2T, 4wd 7 14 758
Reach5-2033 Pickup, 3/4T, 2wd 1 2 2
Reach5-2033 Truck, Flatbed, 10T, Hwy 2 4 545
Reach5-2033 Truck, Water, 4 mgal, Hwy 1 2 6
Reach5-2043 Boom Truck, 8 Tn Boom 1 2 7
Reach5-2043 Mechanics Truck 2 4 219
Reach5-2043 Pickup, 1/2T, 2wd 1 2 19
Reach5-2043 Pickup, 1/2T, 4wd 6 12 706
Reach5-2043 Pickup, 3/4T, 2wd 1 2 0
Reach5-2043 Pickup, 3/4T, 4wd 1 2 0
Reach5-2043 Transit Mix Truck, 10cy 1 2 61
Reach5-2043 Truck, End Dump, 10-13cy, Hwy 1 2 2
Reach5-2043 Truck, End Dump, 16-20cy, Hwy 1 2 118
Reach5-2043 Truck, Flatbed, 10T, Hwy 2 4 613
Reach5-2043 Truck, Tractor, 75000#, 6 x 4 1 2 51
Reach5-2043 Truck, Water, 4 mgal, Hwy 1 2 6
Reach5-2050 Boom Truck, 8 Tn Boom 1 2 5
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Reach5-2050 Pickup, 1/2T, 2wd 1 2 10
Reach5-2050 Pickup, 1/2T, 4wd 1 2 2
Reach5-2050 Pickup, 3/4T, 2wd 1 2 0
Reach5-2050 Pickup, 3/4T, 4wd 1 2 0
Reach5-2050 Transit Mix Truck, 10cy 1 2 2
Reach5-2050 Truck, End Dump, 10-13cy, Hwy 1 2 1
Reach5-2050 Truck, Flatbed, 2T, Hwy 1 2 0
Reach5-2050 Truck, Water, 4 mgal, Hwy 1 2 2
Reach5-2060 Pickup, 1/2T, 2wd 3 6 115
Reach5-2060 Pickup, 1/2T, 4wd 1 2 7
Reach5-2060 Truck, End Dump, 10-13cy, Hwy 1 2 128
Reach5-2060 Truck, Water, 4 mgal, Hwy 1 2 69
Reach5-2070 Pickup, 1/2T, 2wd 4 8 163
Reach5-2070 Truck, Flatbed, 2T, Hwy 2 4 75
Reach5-2070 Truck, Water, 4 mgal, Hwy 1 2 53
Reach5-2083 Mechanics Truck 2 4 195
Reach5-2083 Pickup, 1/2T, 4wd 7 14 758
Reach5-2083 Pickup, 3/4T, 2wd 1 2 2
Reach5-2083 Truck, Flatbed, 10T, Hwy 2 4 545
Reach5-2083 Truck, Water, 4 mgal, Hwy 1 2 6
Reach5-2093 Boom Truck, 8 Tn Boom 1 2 7
Reach5-2093 Mechanics Truck 2 4 219
Reach5-2093 Pickup, 1/2T, 2wd 1 2 19
Reach5-2093 Pickup, 1/2T, 4wd 6 12 706
Reach5-2093 Pickup, 3/4T, 2wd 1 2 0
Reach5-2093 Pickup, 3/4T, 4wd 1 2 0
Reach5-2093 Transit Mix Truck, 10cy 1 2 61
Reach5-2093 Truck, End Dump, 10-13cy, Hwy 1 2 2
Reach5-2093 Truck, End Dump, 16-20cy, Hwy 1 2 118
Reach5-2093 Truck, Flatbed, 10T, Hwy 2 4 613
Reach5-2093 Truck, Tractor, 75000#, 6 x 4 1 2 51
Reach5-2093 Truck, Water, 4 mgal, Hwy 1 2 6
Reach5-2113 Pickup, 1/2T, 2wd 1 2 36
Reach5-2113 Truck, End Dump, 16-20cy, Hwy 2 4 229
Reach5-2113 Truck, Flatbed, 2T, Hwy 1 2 45
Reach5-2113 Truck, Water, 4 mgal, Hwy 1 2 39
Reach5-2133 Pickup, 1/2T, 2wd 1 2 36
Reach5-2133 Truck, End Dump, 16-20cy, Hwy 2 4 229
Reach5-2133 Truck, Flatbed, 2T, Hwy 1 2 45
Reach5-2133 Truck, Water, 4 mgal, Hwy 1 2 39
Reach5-2213 Mechanics Truck 2 4 195
Reach5-2213 Pickup, 1/2T, 4wd 7 14 758
Reach5-2213 Pickup, 3/4T, 2wd 1 2 2
Reach5-2213 Truck, Flatbed, 10T, Hwy 2 4 545
Reach5-2213 Truck, Water, 4 mgal, Hwy 1 2 6
Reach5-2223 Mechanics Truck 2 4 195
Reach5-2223 Pickup, 1/2T, 4wd 7 14 758
Reach5-2223 Pickup, 3/4T, 2wd 1 2 2
Reach5-2223 Truck, Flatbed, 10T, Hwy 2 4 545
Reach5-2223 Truck, Water, 4 mgal, Hwy 1 2 6
Reach5-2233 Mechanics Truck 2 4 195
Reach5-2233 Pickup, 1/2T, 4wd 7 14 758
Reach5-2233 Pickup, 3/4T, 2wd 1 2 2
Reach5-2233 Truck, Flatbed, 10T, Hwy 2 4 545
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Reach5-2233 Truck, Water, 4 mgal, Hwy 1 2 6
Reach5-2243 Mechanics Truck 2 4 195
Reach5-2243 Pickup, 1/2T, 4wd 7 14 758
Reach5-2243 Pickup, 3/4T, 2wd 1 2 2
Reach5-2243 Truck, Flatbed, 10T, Hwy 2 4 545
Reach5-2243 Truck, Water, 4 mgal, Hwy 1 2 6
Reach5-1040 10 CY HWY TRK RR DMP 10 W DS 3 6 997
Reach5-1060 10CY CON MIX TRCK 250 HP DSL 4 8 453
Reach5-1100 10CY CON MIX TRCK 250 HP DSL 2 4 240
Reach5-1160 10CY CON MIX TRCK 250 HP DSL 4 8 457
Reach5-1180 10CY CON MIX TRCK 250 HP DSL 4 8 457
Reach5-1200 10 CY HWY TRK RR DMP 10 W DS 3 6 997
Reach5-2010 OFFHWY TRK 35 T 450 HP DSL 2 4 149
Reach5-2040 50 T LOWBOW W/ TRACTR HR DSL 1 2 50
Reach5-2040 BOOM TRK HRLY DIESEL 1 2 99
Reach5-2040 FUEL TRUCK 4000 GAL HR DSL 1 2 50
Reach5-2040 MECHANIC TRUCK 2 T HRLY GAS 1 2 50
Reach5-2040 P/UP 1/2 T 2X4 HRLY GAS NML 4 8 421
Reach5-2040 WATER TRK TO 4000 GAL HR DSL 1 2 50
Reach5-2053 10 CY HWY TRK RR DMP 10 W DS 3 6 882
Reach5-2073 10CY CON MIX TRCK 250 HP DSL 1 2 19
Reach5-2103 10 CY HWY TRK RR DMP 10 W DS 3 6 882
Reach5-2123 10 CY HWY TRK RR DMP 10 W DS 3 6 771
Reach5-2123 10CY CON MIX TRCK 250 HP DSL 1 2 19
Reach5-2253 10CY CON MIX TRCK 250 HP DSL 1 2 82
Reach5-9999 Supply delivery 10 20 200
Reach6-1003 Pickup, 1/2T, 4wd 23 46 1137
Reach6-1003 Truck, Flatbed, 2T, Hwy 8 16 379
Reach6-1005 Truck, Flatbed, 2T, Hwy 1 2 44
Reach6-1020 Boom Truck, 8 Tn Boom 1 2 50
Reach6-1020 Pickup, 1/2T, 2wd 1 2 100
Reach6-1030 Mechanics Truck 1 2 119
Reach6-1030 Pickup, 1/2T, 4wd 2 4 128
Reach6-1030 Transit Mix Truck, 10cy 1 2 98
Reach6-1030 Truck, Flatbed, 10T, Hwy 1 2 335
Reach6-1090 Boom Truck, 8 Tn Boom 1 2 5
Reach6-1090 Mechanics Truck 2 4 135
Reach6-1090 Pickup, 1/2T, 2wd 1 2 12
Reach6-1090 Pickup, 1/2T, 4wd 4 8 379
Reach6-1090 Pickup, 3/4T, 4wd 1 2 0
Reach6-1090 Transit Mix Truck, 10cy 1 2 61
Reach6-1090 Truck, End Dump, 16-20cy, Hwy 1 2 31
Reach6-1090 Truck, Flatbed, 10T, Hwy 2 4 378
Reach6-1090 Truck, Tractor, 75000#, 6 x 4 1 2 39
Reach6-1090 Truck, Water, 4 mgal, Hwy 1 2 2
Reach6-1140 Boom Truck, 8 Tn Boom 1 2 3
Reach6-1140 Mechanics Truck 3 6 268
Reach6-1140 Pickup, 1/2T, 2wd 1 2 6
Reach6-1140 Pickup, 1/2T, 4wd 9 18 1042
Reach6-1140 Truck, Flatbed, 10T, Hwy 3 6 749
Reach6-1140 Truck, Tractor, 75000#, 6 x 4 1 2 19
Reach6-1180 Boom Truck, 8 Tn Boom 1 2 50
Reach6-1180 Pickup, 1/2T, 2wd 1 2 100
Reach6-1190 Mechanics Truck 1 2 119
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Reach6-1190 Pickup, 1/2T, 4wd 2 4 128
Reach6-1190 Transit Mix Truck, 10cy 1 2 98
Reach6-1190 Truck, Flatbed, 10T, Hwy 1 2 335
Reach6-1210 Boom Truck, 8 Tn Boom 1 2 3
Reach6-1210 Mechanics Truck 3 6 268
Reach6-1210 Pickup, 1/2T, 2wd 1 2 6
Reach6-1210 Pickup, 1/2T, 4wd 9 18 1042
Reach6-1210 Truck, Flatbed, 10T, Hwy 3 6 749
Reach6-1210 Truck, Tractor, 75000#, 6 x 4 1 2 19
Reach6-1350 Boom Truck, 8 Tn Boom 1 2 5
Reach6-1350 Mechanics Truck 2 4 135
Reach6-1350 Pickup, 1/2T, 2wd 1 2 12
Reach6-1350 Pickup, 1/2T, 4wd 4 8 379
Reach6-1350 Pickup, 3/4T, 4wd 1 2 0
Reach6-1350 Transit Mix Truck, 10cy 1 2 61
Reach6-1350 Truck, End Dump, 16-20cy, Hwy 1 2 31
Reach6-1350 Truck, Flatbed, 10T, Hwy 2 4 378
Reach6-1350 Truck, Tractor, 75000#, 6 x 4 1 2 39
Reach6-1350 Truck, Water, 4 mgal, Hwy 1 2 2
Reach6-1450 Pickup, 1/2T, 2wd 18 36 869
Reach6-1450 Pickup, 1/2T, 4wd 1 2 16
Reach6-1450 Pickup, 3/4T, 2wd 3 6 120
Reach6-1450 Truck, End Dump, 10-13cy, Hwy 1 2 135
Reach6-1450 Truck, End Dump, 16-20cy, Hwy 91 182 12661
Reach6-1450 Truck, Flatbed, 2T, Hwy 10 20 500
Reach6-1450 Truck, Water, 4 mgal, Hwy 8 16 1003
Reach6-1460 Pickup, 1/2T, 2wd 2 4 80
Reach6-1460 Pickup, 1/2T, 4wd 1 2 2
Reach6-1460 Pickup, 3/4T, 2wd 1 2 12
Reach6-1460 Truck, End Dump, 10-13cy, Hwy 1 2 13
Reach6-1460 Truck, End Dump, 16-20cy, Hwy 9 18 1217
Reach6-1460 Truck, Flatbed, 2T, Hwy 1 2 40
Reach6-1460 Truck, Water, 4 mgal, Hwy 1 2 92
Reach6-2033 Boom Truck, 8 Tn Boom 1 2 2
Reach6-2033 Mechanics Truck 2 4 195
Reach6-2033 Pickup, 1/2T, 2wd 1 2 5
Reach6-2033 Pickup, 1/2T, 4wd 7 14 758
Reach6-2033 Pickup, 3/4T, 2wd 1 2 2
Reach6-2033 Truck, Flatbed, 10T, Hwy 2 4 545
Reach6-2033 Truck, Tractor, 75000#, 6 x 4 1 2 14
Reach6-2033 Truck, Water, 4 mgal, Hwy 1 2 6
Reach6-2043 Boom Truck, 8 Tn Boom 1 2 7
Reach6-2043 Mechanics Truck 2 4 219
Reach6-2043 Pickup, 1/2T, 2wd 1 2 19
Reach6-2043 Pickup, 1/2T, 4wd 6 12 707
Reach6-2043 Pickup, 3/4T, 2wd 1 2 0
Reach6-2043 Pickup, 3/4T, 4wd 1 2 0
Reach6-2043 Transit Mix Truck, 10cy 1 2 61
Reach6-2043 Truck, End Dump, 10-13cy, Hwy 1 2 2
Reach6-2043 Truck, End Dump, 16-20cy, Hwy 1 2 63
Reach6-2043 Truck, Flatbed, 10T, Hwy 2 4 613
Reach6-2043 Truck, Tractor, 75000#, 6 x 4 1 2 51
Reach6-2043 Truck, Water, 4 mgal, Hwy 1 2 6
Reach6-2050 Boom Truck, 8 Tn Boom 1 2 6
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Reach6-2050 Pickup, 1/2T, 2wd 1 2 22
Reach6-2050 Pickup, 1/2T, 4wd 1 2 2
Reach6-2050 Pickup, 3/4T, 2wd 1 2 2
Reach6-2050 Pickup, 3/4T, 4wd 1 2 2
Reach6-2050 Transit Mix Truck, 10cy 1 2 2
Reach6-2050 Truck, End Dump, 10-13cy, Hwy 1 2 5
Reach6-2050 Truck, Flatbed, 10T, Hwy 1 2 15
Reach6-2050 Truck, Flatbed, 2T, Hwy 1 2 0
Reach6-2050 Truck, Tractor, 75000#, 6 x 4 1 2 5
Reach6-2050 Truck, Water, 4 mgal, Hwy 1 2 12
Reach6-2060 Pickup, 1/2T, 2wd 2 4 164
Reach6-2060 Pickup, 1/2T, 4wd 1 2 10
Reach6-2060 Truck, End Dump, 10-13cy, Hwy 1 2 247
Reach6-2060 Truck, Water, 4 mgal, Hwy 1 2 130
Reach6-2070 Pickup, 1/2T, 2wd 3 6 130
Reach6-2070 Truck, Flatbed, 2T, Hwy 2 4 60
Reach6-2070 Truck, Water, 4 mgal, Hwy 1 2 42
Reach6-2080 Pickup, 1/2T, 2wd 1 2 20
Reach6-2083 Boom Truck, 8 Tn Boom 1 2 2
Reach6-2083 Mechanics Truck 2 4 195
Reach6-2083 Pickup, 1/2T, 2wd 1 2 5
Reach6-2083 Pickup, 1/2T, 4wd 7 14 758
Reach6-2083 Pickup, 3/4T, 2wd 1 2 2
Reach6-2083 Truck, Flatbed, 10T, Hwy 2 4 545
Reach6-2083 Truck, Tractor, 75000#, 6 x 4 1 2 14
Reach6-2083 Truck, Water, 4 mgal, Hwy 1 2 6
Reach6-2093 Boom Truck, 8 Tn Boom 1 2 7
Reach6-2093 Mechanics Truck 2 4 219
Reach6-2093 Pickup, 1/2T, 2wd 1 2 19
Reach6-2093 Pickup, 1/2T, 4wd 6 12 707
Reach6-2093 Pickup, 3/4T, 2wd 1 2 0
Reach6-2093 Pickup, 3/4T, 4wd 1 2 0
Reach6-2093 Transit Mix Truck, 10cy 1 2 61
Reach6-2093 Truck, End Dump, 10-13cy, Hwy 1 2 2
Reach6-2093 Truck, End Dump, 16-20cy, Hwy 1 2 63
Reach6-2093 Truck, Flatbed, 10T, Hwy 2 4 613
Reach6-2093 Truck, Tractor, 75000#, 6 x 4 1 2 51
Reach6-2093 Truck, Water, 4 mgal, Hwy 1 2 6
Reach6-2113 Pickup, 1/2T, 2wd 1 2 25
Reach6-2113 Truck, End Dump, 16-20cy, Hwy 2 4 229
Reach6-2113 Truck, Flatbed, 2T, Hwy 1 2 23
Reach6-2113 Truck, Water, 4 mgal, Hwy 1 2 24
Reach6-2123 Boom Truck, 8 Tn Boom 1 2 2
Reach6-2123 Mechanics Truck 2 4 195
Reach6-2123 Pickup, 1/2T, 2wd 1 2 5
Reach6-2123 Pickup, 1/2T, 4wd 7 14 758
Reach6-2123 Pickup, 3/4T, 2wd 1 2 1
Reach6-2123 Truck, Flatbed, 10T, Hwy 2 4 545
Reach6-2123 Truck, Tractor, 75000#, 6 x 4 1 2 14
Reach6-2123 Truck, Water, 4 mgal, Hwy 1 2 3
Reach6-2133 Boom Truck, 8 Tn Boom 1 2 7
Reach6-2133 Mechanics Truck 2 4 219
Reach6-2133 Pickup, 1/2T, 2wd 1 2 22
Reach6-2133 Pickup, 1/2T, 4wd 6 12 707
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Reach6-2133 Pickup, 3/4T, 4wd 1 2 2
Reach6-2133 Transit Mix Truck, 10cy 1 2 61
Reach6-2133 Truck, End Dump, 10-13cy, Hwy 1 2 5
Reach6-2133 Truck, End Dump, 16-20cy, Hwy 1 2 160
Reach6-2133 Truck, Flatbed, 10T, Hwy 2 4 613
Reach6-2133 Truck, Tractor, 75000#, 6 x 4 1 2 55
Reach6-2133 Truck, Water, 4 mgal, Hwy 1 2 15
Reach6-2193 Pickup, 1/2T, 2wd 1 2 25
Reach6-2193 Truck, End Dump, 16-20cy, Hwy 1 2 229
Reach6-2193 Truck, Flatbed, 2T, Hwy 1 2 23
Reach6-2193 Truck, Water, 4 mgal, Hwy 1 2 24
Reach6-2203 Pickup, 1/2T, 2wd 1 2 25
Reach6-2203 Truck, End Dump, 16-20cy, Hwy 3 6 344
Reach6-2203 Truck, Flatbed, 2T, Hwy 1 2 23
Reach6-2203 Truck, Water, 4 mgal, Hwy 1 2 24
Reach6-2213 Boom Truck, 8 Tn Boom 1 2 2
Reach6-2213 Mechanics Truck 2 4 195
Reach6-2213 Pickup, 1/2T, 2wd 1 2 5
Reach6-2213 Pickup, 1/2T, 4wd 7 14 758
Reach6-2213 Pickup, 3/4T, 2wd 1 2 3
Reach6-2213 Truck, Flatbed, 10T, Hwy 2 4 545
Reach6-2213 Truck, Tractor, 75000#, 6 x 4 1 2 14
Reach6-2213 Truck, Water, 4 mgal, Hwy 1 2 8
Reach6-2223 Boom Truck, 8 Tn Boom 1 2 2
Reach6-2223 Mechanics Truck 2 4 195
Reach6-2223 Pickup, 1/2T, 2wd 1 2 5
Reach6-2223 Pickup, 1/2T, 4wd 7 14 758
Reach6-2223 Pickup, 3/4T, 2wd 1 2 1
Reach6-2223 Truck, Flatbed, 10T, Hwy 2 4 545
Reach6-2223 Truck, Tractor, 75000#, 6 x 4 1 2 14
Reach6-2223 Truck, Water, 4 mgal, Hwy 1 2 3
Reach6-2233 Boom Truck, 8 Tn Boom 1 2 2
Reach6-2233 Mechanics Truck 2 4 195
Reach6-2233 Pickup, 1/2T, 2wd 1 2 5
Reach6-2233 Pickup, 1/2T, 4wd 7 14 758
Reach6-2233 Pickup, 3/4T, 2wd 1 2 3
Reach6-2233 Truck, Flatbed, 10T, Hwy 2 4 545
Reach6-2233 Truck, Tractor, 75000#, 6 x 4 1 2 14
Reach6-2233 Truck, Water, 4 mgal, Hwy 1 2 8
Reach6-2243 Boom Truck, 8 Tn Boom 1 2 7
Reach6-2243 Mechanics Truck 2 4 219
Reach6-2243 Pickup, 1/2T, 2wd 1 2 22
Reach6-2243 Pickup, 1/2T, 4wd 6 12 707
Reach6-2243 Pickup, 3/4T, 4wd 1 2 2
Reach6-2243 Transit Mix Truck, 10cy 1 2 61
Reach6-2243 Truck, End Dump, 10-13cy, Hwy 1 2 5
Reach6-2243 Truck, End Dump, 16-20cy, Hwy 1 2 160
Reach6-2243 Truck, Flatbed, 10T, Hwy 2 4 613
Reach6-2243 Truck, Tractor, 75000#, 6 x 4 1 2 55
Reach6-2243 Truck, Water, 4 mgal, Hwy 1 2 15
Reach6-2273 Pickup, 1/2T, 2wd 1 2 25
Reach6-2273 Truck, End Dump, 16-20cy, Hwy 3 6 344
Reach6-2273 Truck, Flatbed, 2T, Hwy 1 2 23
Reach6-2273 Truck, Water, 4 mgal, Hwy 1 2 24



Table 22B-4. Vehicles

Code Vehicle Vehicles/ day Single Trips/day Miles/day

Reach6-2283 Boom Truck, 8 Tn Boom 1 2 2
Reach6-2283 Mechanics Truck 2 4 195
Reach6-2283 Pickup, 1/2T, 2wd 1 2 5
Reach6-2283 Pickup, 1/2T, 4wd 7 14 758
Reach6-2283 Pickup, 3/4T, 2wd 1 2 3
Reach6-2283 Truck, Flatbed, 10T, Hwy 2 4 545
Reach6-2283 Truck, Tractor, 75000#, 6 x 4 1 2 14
Reach6-2283 Truck, Water, 4 mgal, Hwy 1 2 8
Reach6-2293 Boom Truck, 8 Tn Boom 1 2 2
Reach6-2293 Mechanics Truck 2 4 195
Reach6-2293 Pickup, 1/2T, 2wd 1 2 5
Reach6-2293 Pickup, 1/2T, 4wd 7 14 758
Reach6-2293 Pickup, 3/4T, 2wd 1 2 3
Reach6-2293 Truck, Flatbed, 10T, Hwy 2 4 545
Reach6-2293 Truck, Tractor, 75000#, 6 x 4 1 2 14
Reach6-2293 Truck, Water, 4 mgal, Hwy 1 2 8
Reach6-2303 Boom Truck, 8 Tn Boom 1 2 2
Reach6-2303 Mechanics Truck 2 4 195
Reach6-2303 Pickup, 1/2T, 2wd 1 2 5
Reach6-2303 Pickup, 1/2T, 4wd 7 14 758
Reach6-2303 Pickup, 3/4T, 2wd 1 2 2
Reach6-2303 Truck, Flatbed, 10T, Hwy 2 4 545
Reach6-2303 Truck, Tractor, 75000#, 6 x 4 1 2 14
Reach6-2303 Truck, Water, 4 mgal, Hwy 1 2 5
Reach6-2313 Boom Truck, 8 Tn Boom 1 2 2
Reach6-2313 Mechanics Truck 2 4 195
Reach6-2313 Pickup, 1/2T, 2wd 1 2 5
Reach6-2313 Pickup, 1/2T, 4wd 7 14 758
Reach6-2313 Pickup, 3/4T, 2wd 1 2 2
Reach6-2313 Truck, Flatbed, 10T, Hwy 2 4 545
Reach6-2313 Truck, Tractor, 75000#, 6 x 4 1 2 14
Reach6-2313 Truck, Water, 4 mgal, Hwy 1 2 5
Reach6-2323 Boom Truck, 8 Tn Boom 1 2 2
Reach6-2323 Mechanics Truck 2 4 195
Reach6-2323 Pickup, 1/2T, 2wd 1 2 5
Reach6-2323 Pickup, 1/2T, 4wd 7 14 758
Reach6-2323 Pickup, 3/4T, 2wd 1 2 2
Reach6-2323 Truck, Flatbed, 10T, Hwy 2 4 545
Reach6-2323 Truck, Tractor, 75000#, 6 x 4 1 2 14
Reach6-2323 Truck, Water, 4 mgal, Hwy 1 2 5
Reach6-2333 Boom Truck, 8 Tn Boom 1 2 2
Reach6-2333 Mechanics Truck 2 4 195
Reach6-2333 Pickup, 1/2T, 2wd 1 2 5
Reach6-2333 Pickup, 1/2T, 4wd 7 14 758
Reach6-2333 Pickup, 3/4T, 2wd 1 2 2
Reach6-2333 Truck, Flatbed, 10T, Hwy 2 4 545
Reach6-2333 Truck, Tractor, 75000#, 6 x 4 1 2 14
Reach6-2333 Truck, Water, 4 mgal, Hwy 1 2 5
Reach6-2453 Pickup, 1/2T, 2wd 1 2 28
Reach6-2453 Pickup, 1/2T, 4wd 1 2 0
Reach6-2453 Pickup, 3/4T, 2wd 1 2 3
Reach6-2453 Truck, End Dump, 10-13cy, Hwy 1 2 4
Reach6-2453 Truck, End Dump, 16-20cy, Hwy 3 6 362
Reach6-2453 Truck, Flatbed, 2T, Hwy 1 2 21



Table 22B-4. Vehicles

Code Vehicle Vehicles/ day Single Trips/day Miles/day

Reach6-2453 Truck, Water, 4 mgal, Hwy 1 2 32
Reach6-1040 10 CY HWY TRK RR DMP 10 W DS 3 6 1008
Reach6-1060 10CY CON MIX TRCK 250 HP DSL 4 8 453
Reach6-1100 10CY CON MIX TRCK 250 HP DSL 1 2 120
Reach6-1150 10 CY HWY TRK RR DMP 10 W DS 2 4 390
Reach6-1150 10CY CON MIX TRCK 250 HP DSL 1 2 45
Reach6-1160 10CY CON MIX TRCK 250 HP DSL 4 8 480
Reach6-1195 10 CY HWY TRK RR DMP 10 W DS 3 6 1008
Reach6-1200 10 CY HWY TRK RR DMP 10 W DS 3 6 1008
Reach6-1230 10CY CON MIX TRCK 250 HP DSL 4 8 453
Reach6-1290 10CY CON MIX TRCK 250 HP DSL 4 8 480
Reach6-1330 10CY CON MIX TRCK 250 HP DSL 1 2 16
Reach6-1340 10 CY HWY TRK RR DMP 10 W DS 2 4 517
Reach6-1340 10CY CON MIX TRCK 250 HP DSL 1 2 12
Reach6-1360 10 CY HWY TRK RR DMP 10 W DS 2 4 480
Reach6-1360 10CY CON MIX TRCK 250 HP DSL 1 2 11
Reach6-1400 10 CY HWY TRK RR DMP 10 W DS 1 2 171
Reach6-1400 10CY CON MIX TRCK 250 HP DSL 1 2 72
Reach6-1420 10 CY HWY TRK RR DMP 10 W DS 1 2 171
Reach6-1420 10CY CON MIX TRCK 250 HP DSL 1 2 72
Reach6-2023 10CY CON MIX TRCK 250 HP DSL 1 2 80
Reach6-2040 50 T LOWBOW W/ TRACTR HR DSL 1 2 41
Reach6-2040 FUEL TRUCK 4000 GAL HR DSL 1 2 41
Reach6-2040 MECHANIC TRUCK 2 T HRLY GAS 1 2 41
Reach6-2040 P/UP 1/2 T 2X4 HRLY GAS NML 6 12 637
Reach6-2040 WATER TRK TO 4000 GAL HR DSL 1 2 41
Reach6-2040 BOOM TRK HRLY DIESEL 1 2 82
Reach6-2040 P/UP 1/2 T 2X4 HRLY GAS NML 6 12 637
Reach6-2053 10 CY HWY TRK RR DMP 10 W DS 3 6 903
Reach6-2063 10CY CON MIX TRCK 250 HP DSL 1 2 80
Reach6-2073 10 CY HWY TRK RR DMP 10 W DS 3 6 747
Reach6-2073 10CY CON MIX TRCK 250 HP DSL 1 2 18
Reach6-2103 10 CY HWY TRK RR DMP 10 W DS 3 6 903
Reach6-2143 10 CY HWY TRK RR DMP 10 W DS 3 6 903
Reach6-2143 10CY CON MIX TRCK 250 HP DSL 1 2 105
Reach6-2163 10 CY HWY TRK RR DMP 10 W DS 3 6 747
Reach6-2163 10CY CON MIX TRCK 250 HP DSL 1 2 18
Reach6-2173 10CY CON MIX TRCK 250 HP DSL 1 2 80
Reach6-2183 10 CY HWY TRK RR DMP 10 W DS 3 6 747
Reach6-2183 10CY CON MIX TRCK 250 HP DSL 1 2 18
Reach6-2253 10 CY HWY TRK RR DMP 10 W DS 3 6 903
Reach6-2263 10CY CON MIX TRCK 250 HP DSL 1 2 80
Reach6-2343 10 CY HWY TRK RR DMP 10 W DS 3 6 747
Reach6-2343 10CY CON MIX TRCK 250 HP DSL 1 2 18
Reach6-9999 Supply delivery 10 20 200
Reach12-1020 Boom Truck, 8 Tn Boom 1 2 50
Reach12-1020 Pickup, 1/2T, 2wd 1 2 100
Reach12-1030 Mechanics Truck 1 2 119
Reach12-1030 Pickup, 1/2T, 4wd 1 2 119
Reach12-1030 Transit Mix Truck, 10cy 2 4 159
Reach12-1030 Truck, Flatbed, 10T, Hwy 1 2 335
Reach12-1140 Boom Truck, 8 Tn Boom 1 2 3
Reach12-1140 Mechanics Truck 1 2 120
Reach12-1140 Pickup, 1/2T, 2wd 1 2 6



Table 22B-4. Vehicles

Code Vehicle Vehicles/ day Single Trips/day Miles/day

Reach12-1140 Pickup, 1/2T, 4wd 4 8 401
Reach12-1140 Truck, Flatbed, 10T, Hwy 1 2 336
Reach12-1140 Truck, Tractor, 75000#, 6 x 4 1 2 19
Reach12-2033 Boom Truck, 8 Tn Boom 1 2 5
Reach12-2033 Mechanics Truck 2 4 195
Reach12-2033 Pickup, 1/2T, 2wd 1 2 9
Reach12-2033 Pickup, 1/2T, 4wd 5 10 584
Reach12-2033 Pickup, 3/4T, 2wd 1 2 3
Reach12-2033 Truck, Flatbed, 10T, Hwy 2 4 545
Reach12-2033 Truck, Tractor, 75000#, 6 x 4 1 2 27
Reach12-2033 Truck, Water, 4 mgal, Hwy 1 2 10
Reach12-2043 Boom Truck, 8 Tn Boom 1 2 13
Reach12-2043 Mechanics Truck 3 6 298
Reach12-2043 Pickup, 1/2T, 2wd 1 2 33
Reach12-2043 Pickup, 1/2T, 4wd 7 14 744
Reach12-2043 Pickup, 3/4T, 2wd 1 2 1
Reach12-2043 Pickup, 3/4T, 4wd 1 2 0
Reach12-2043 Transit Mix Truck, 10cy 1 2 90
Reach12-2043 Truck, End Dump, 10-13cy, Hwy 1 2 7
Reach12-2043 Truck, End Dump, 16-20cy, Hwy 1 2 87
Reach12-2043 Truck, Flatbed, 10T, Hwy 3 6 833
Reach12-2043 Truck, Tractor, 75000#, 6 x 4 1 2 94
Reach12-2043 Truck, Water, 4 mgal, Hwy 1 2 13
Reach12-2050 Boom Truck, 8 Tn Boom 1 2 8
Reach12-2050 Pickup, 1/2T, 2wd 1 2 21
Reach12-2050 Pickup, 1/2T, 4wd 6 12 666
Reach12-2050 Pickup, 3/4T, 2wd 1 2 1
Reach12-2050 Pickup, 3/4T, 4wd 1 2 1
Reach12-2050 Transit Mix Truck, 10cy 1 2 3
Reach12-2050 Truck, End Dump, 10-13cy, Hwy 1 2 3
Reach12-2050 Truck, Flatbed, 2T, Hwy 2 5 248
Reach12-2050 Truck, Water, 4 mgal, Hwy 1 2 5
Reach12-2060 Pickup, 1/2T, 2wd 4 7 136
Reach12-2060 Pickup, 1/2T, 4wd 1 2 8
Reach12-2060 Truck, End Dump, 10-13cy, Hwy 1 2 148
Reach12-2060 Truck, Water, 4 mgal, Hwy 1 2 80
Reach12-2070 Pickup, 1/2T, 2wd 2 5 104
Reach12-2070 Truck, Flatbed, 2T, Hwy 1 2 36
Reach12-2070 Truck, Water, 4 mgal, Hwy 1 2 25
Reach12-2080 Pickup, 1/2T, 2wd 1 2 16
Reach12-2113 Pickup, 1/2T, 2wd 1 2 18
Reach12-2113 Truck, End Dump, 16-20cy, Hwy 2 4 168
Reach12-2113 Truck, Flatbed, 2T, Hwy 1 2 17
Reach12-2113 Truck, Water, 4 mgal, Hwy 1 2 17
Reach12-2123 Boom Truck, 8 Tn Boom 1 2 5
Reach12-2123 Mechanics Truck 2 4 195
Reach12-2123 Pickup, 1/2T, 2wd 1 2 9
Reach12-2123 Pickup, 1/2T, 4wd 5 10 584
Reach12-2123 Pickup, 3/4T, 2wd 1 2 3
Reach12-2123 Truck, Flatbed, 10T, Hwy 2 4 545
Reach12-2123 Truck, Tractor, 75000#, 6 x 4 1 2 27
Reach12-2123 Truck, Water, 4 mgal, Hwy 1 2 10
Reach12-2133 Boom Truck, 8 Tn Boom 1 2 10
Reach12-2133 Mechanics Truck 2 4 228



Table 22B-4. Vehicles

Code Vehicle Vehicles/ day Single Trips/day Miles/day

Reach12-2133 Pickup, 1/2T, 2wd 1 2 26
Reach12-2133 Pickup, 1/2T, 4wd 5 10 565
Reach12-2133 Pickup, 3/4T, 4wd 1 2 1
Reach12-2133 Transit Mix Truck, 10cy 1 2 80
Reach12-2133 Truck, End Dump, 10-13cy, Hwy 1 2 7
Reach12-2133 Truck, End Dump, 16-20cy, Hwy 1 2 113
Reach12-2133 Truck, Flatbed, 10T, Hwy 2 4 638
Reach12-2133 Truck, Tractor, 75000#, 6 x 4 1 2 86
Reach12-2133 Truck, Water, 4 mgal, Hwy 1 2 10
Reach12-2203 Pickup, 1/2T, 2wd 1 2 13
Reach12-2203 Truck, End Dump, 16-20cy, Hwy 1 2 96
Reach12-2203 Truck, Flatbed, 2T, Hwy 1 2 14
Reach12-2203 Truck, Water, 4 mgal, Hwy 1 2 13
Reach12-2213 Boom Truck, 8 Tn Boom 1 2 5
Reach12-2213 Mechanics Truck 2 4 195
Reach12-2213 Pickup, 1/2T, 2wd 1 2 9
Reach12-2213 Pickup, 1/2T, 4wd 5 10 584
Reach12-2213 Pickup, 3/4T, 2wd 1 2 3
Reach12-2213 Truck, Flatbed, 10T, Hwy 2 4 545
Reach12-2213 Truck, Tractor, 75000#, 6 x 4 1 2 27
Reach12-2213 Truck, Water, 4 mgal, Hwy 1 2 10
Reach12-2233 Boom Truck, 8 Tn Boom 1 2 3
Reach12-2233 Mechanics Truck 1 2 111
Reach12-2233 Pickup, 1/2T, 2wd 1 2 5
Reach12-2233 Pickup, 1/2T, 4wd 3 6 334
Reach12-2233 Pickup, 3/4T, 2wd 1 2 2
Reach12-2233 Truck, Flatbed, 10T, Hwy 1 2 311
Reach12-2233 Truck, Tractor, 75000#, 6 x 4 1 2 16
Reach12-2233 Truck, Water, 4 mgal, Hwy 1 2 5
Reach12-2343 Boom Truck, 8 Tn Boom 1 2 4
Reach12-2343 Mechanics Truck 1 2 120
Reach12-2343 Pickup, 1/2T, 2wd 1 2 8
Reach12-2343 Pickup, 1/2T, 4wd 4 8 399
Reach12-2343 Pickup, 3/4T, 2wd 1 2 3
Reach12-2343 Truck, Flatbed, 10T, Hwy 1 2 336
Reach12-2343 Truck, Tractor, 75000#, 6 x 4 1 2 37
Reach12-2343 Truck, Water, 4 mgal, Hwy 1 2 10
Reach12-2413 Boom Truck, 8 Tn Boom 1 2 10
Reach12-2413 Mechanics Truck 3 6 264
Reach12-2413 Pickup, 1/2T, 2wd 1 2 31
Reach12-2413 Pickup, 1/2T, 4wd 6 12 601
Reach12-2413 Pickup, 3/4T, 2wd 1 2 2
Reach12-2413 Pickup, 3/4T, 4wd 1 2 0
Reach12-2413 Transit Mix Truck, 10cy 1 2 116
Reach12-2413 Truck, End Dump, 10-13cy, Hwy 1 2 10
Reach12-2413 Truck, End Dump, 16-20cy, Hwy 1 2 150
Reach12-2413 Truck, Flatbed, 10T, Hwy 3 6 739
Reach12-2413 Truck, Tractor, 75000#, 6 x 4 1 2 93
Reach12-2413 Truck, Water, 4 mgal, Hwy 1 2 21
Reach12-2453 Boom Truck, 8 Tn Boom 1 2 8
Reach12-2453 Mechanics Truck 1 2 114
Reach12-2453 Pickup, 1/2T, 2wd 1 2 16
Reach12-2453 Pickup, 1/2T, 4wd 2 4 227
Reach12-2453 Pickup, 3/4T, 4wd 1 2 1



Table 22B-4. Vehicles

Code Vehicle Vehicles/ day Single Trips/day Miles/day

Reach12-2453 Transit Mix Truck, 10cy 1 2 83
Reach12-2453 Truck, End Dump, 10-13cy, Hwy 1 2 1
Reach12-2453 Truck, End Dump, 16-20cy, Hwy 1 2 19
Reach12-2453 Truck, Flatbed, 10T, Hwy 1 2 320
Reach12-2453 Truck, Tractor, 75000#, 6 x 4 1 2 69
Reach12-2453 Truck, Water, 4 mgal, Hwy 1 2 5
Reach12-2040 WATER TRK TO 4000 GAL HR DSL 1 3 53
Reach12-9999 Supply delivery 10 20 200
Permpower-0001 Line truck - Line Strining - 230kV 1 1 40
Permpower-0001 Supply delivery 10 20 200
TempPower-0001 Supply delivery 10 20 200
TempPower-0002 Supply delivery 10 20 200
TempPower-0003 Supply delivery 10 20 200
TempPower-0004 Supply delivery 10 20 200
TempPower-0005 Supply delivery 10 20 200
TempPower-0001 Line truck - Tower Construction - All Li 1 1 40
TempPower-0001 Water truck - Tower Construction - All 1 1 40
TempPower-0001 Concrete truck - Tower Construction  -  1 1 40
TempPower-0001 Line truck - Line Strining - 34.5 and 69k 1 1 40
TempPower-0002 Line truck - Tower Construction - All Li 1 1 40
TempPower-0002 Water truck - Tower Construction - All 1 1 40
TempPower-0002 Concrete truck - Tower Construction  -  1 1 40
TempPower-0002 Line truck - Line Strining - 34.5 and 69k 1 1 40
TempPower-0003 Line truck - Tower Construction - All Li 1 1 40
TempPower-0003 Water truck - Tower Construction - All 1 1 40
TempPower-0003 Concrete truck - Tower Construction  -  1 1 40
TempPower-0003 Line truck - Line Strining - 34.5 and 69k 1 1 40
TempPower-0004 Line truck - Tower Construction - All Li 1 1 40
TempPower-0004 Water truck - Tower Construction - All 1 1 40
TempPower-0004 Concrete truck - Tower Construction  -  1 1 40
TempPower-0004 Line truck - Line Strining - 115/230kV 1 1 40
TempPower-0004 Line truck - Tower Construction - All Li 1 1 40
TempPower-0005 Water truck - Tower Construction - All 1 1 40
TempPower-0005 Concrete truck - Tower Construction  -  1 1 40
TempPower-0005 Line truck - Line Strining - 115/230kV 1 1 40
TempPower-0005 Line truck - Tower Construction - All Li 1 1 40
SegHaul2-0002 Haul Truck - 104 5742
SegHaul2-0002 Haul Truck - 104 9604
SegHaul2-0002 Haul Truck - 104 2297
SegHaul2-0003 Haul Truck - 126 6914
SegHaul2-0003 Haul Truck - 126 4902
SegHaul2-0003 Haul Truck - 126 3520
SegHaul2-0004 Haul Truck - 82 6899
SegHaul2-0004 Haul Truck - 0 0
SegHaul2-0004 Haul Truck - 82 2218
SegHaul2-0005 Transport Truck - 3 3
SegHaul2-0005 Transport Truck - 0 0
SegHaul2-0005 Transport Truck - 5 5
SegHaul2-0006 Transport Truck - 7 7
SegHaul2-0006 Transport Truck - 0 0
SegHaul2-0006 Transport Truck - 1 1
SegHaul1-0001 Haul Truck - 9 514
SegHaul1-0001 Haul Truck - 9 1113
SegHaul1-0001 Haul Truck - 9 206



Table 22B-4. Vehicles

Code Vehicle Vehicles/ day Single Trips/day Miles/day

SegHaul1-0002 Haul Truck - 114 6273
SegHaul1-0002 Haul Truck - 114 10493
SegHaul1-0002 Haul Truck - 114 2509
SegHaul1-0003 Haul Truck - 126 6914
SegHaul1-0003 Haul Truck - 126 4902
SegHaul1-0003 Haul Truck - 126 3520
SegHaul1-0004 Haul Truck - 82 6899
SegHaul1-0004 Haul Truck - 0 0
SegHaul1-0004 Haul Truck - 82 2218
SegHaul1-0005 Transport Truck - 3 3
SegHaul1-0005 Transport Truck - 0 0
SegHaul1-0005 Transport Truck - 5 5
SegHaul1-0006 Transport Truck - 7 7
SegHaul1-0006 Transport Truck - 0 0
SegHaul1-0006 Transport Truck - 1 1



Table 22B-5. Material Hauling
Feature Proposed Project
Byron Tract Forebay 116,456
Intakes 2 & 3 135,699
Intermediate Forebay 42,920
BT East Pump Plant and Reach 7 192,617
Reach 4 52,060
Reach 5 65,214
Reach 6 172,319
Reaches 1 and 2 51,469
Reach 3 23,530
Intake 5 45,563
Total 897,845



Table 22B-6. Marine

#/day Hrs/Day/Prop Engine Hrs/Day/Aux Engine
Intakes23-201 1 15 15
Intakes23-207 10 9 9
Intakes23-229 1 4 4
Intakes23-301 1 15 15
Intakes23-307 8 9 9
Intakes23-329 1 4 4
Intakes23-207 1 1 1
Intakes23-229 1 3 3
Intakes23-307 1 1 1
Intakes23-329 1 4 4
BTPumpReach7-70 1 15 15
Intake5-501 1 15 15
Intake5-507 9 9 9
Intake5-507 1 1 1
Intake5-529 1 3 3
Intake5-529 1 6 6
Reach6-2050 1 3 3
SegHaul2-0005 Included in hr/day 25 28
SegHaul2-0005 Included in hr/day 6 9
SegHaul2-0006 Included in hr/day 36 39
SegHaul2-0006 Included in hr/day 11 14
SegHaul1-0005 Included in hr/day 25 28
SegHaul1-0005 Included in hr/day 6 9
SegHaul1-0006 Included in hr/day 36 39
SegHaul1-0006 Included in hr/day 11 14
Geo-0002 1 1 1

Code Proposed Project



Table 22B-7. Helicopter

Permpower-0001 Helicopter (MD 500D/E) - Line Stringing - 230 kV 2 4

Code Equipment #/Day Hrs/Day



Table 22B-8. Locomotive

#/Day Hrs/Day
Reach12-1280 4 18
Reach12-1900 4 18
Reach12-1910 4 22
Reach12-1980 3 17
Reach12-2110 4 22
BTPumpReach7-1280 4 18
BTPumpReach7-1285 4 18
BTPumpReach7-1880 4 18
BTPumpReach7-1885 4 18
BTPumpReach7-1890 2 22
BTPumpReach7-2110 2 22
Reach4-1280 4 18
Reach4-2110 3 19
Reach4-1880 4 18
Reach4-1890 3 19
Reach5-1280 4 18
Reach5-1880 4 18
Reach5-1890 4 21
Reach5-2110 4 21
Reach6-1280 4 18
Reach6-1285 4 18
Reach6-1880 4 18
Reach6-1885 4 18
Reach6-1890 2 23
Reach6-2110 2 22
Reach3-1880 4 18
Reach3-1890 3 22
Reach3-1891 3 22

Code Proposed Project



Table 22B-9. Quantities

BTF-8002 0 0 0 0
BTF-8003 0 0 0 0
BTF-8004 0 3429 1479 135
BTF-8005 0 0 0 0
BTF-8006 0 0 0 0
BTF-8007 0 0 0 0
BTF-8008 0 0 0 0
BTF-8009 5 0 2015 0
BTF-8010 0 4173 3695 0
BTF-8011 0 0 0 0
BTF-8012 0 5303 4362 0
BTF-8013 0 6446 0 0
BTF-8015 0 4240 3653 0
BTF-8016 0 0 0 0
BTF-8025 6 0 643 0
BTF-8030 0 4338 1263 0
BTF-8031 0 4716 1299 0
BTF-8032 0 12083 3555 0
BTF-8034 0 6878 2027 0
BTF-8038 0 2990 2990 0
BTF-8040 0 0 0 0
BTF-8042 0 0 0 0
BTF-8050 0 1173 397 256
BTF-8060 0 879 293 0
BTF-8090 0 61 3 20
BTF-8092 0 275 11 0
BTF-8101 0 688 204 0
BTF-8103 0 0 0 0
BTF-8121 0 1623 1623 0
BTF-8123 0 76 0 0
BTF-8131 0 914 914 0
BTF-8133 0 76 0 0
BTF-8140 0 322 322 0
BTF-8141 0 72 0 0
BTF-8145 0 598 0 0
BTF-8146 0 26 0 0
BTPumpReach7-2 0 0 0 0
BTPumpReach7-3 0 0 0 0
BTPumpReach7-10 0 879 0 670
BTPumpReach7-20 0 0 0 0
BTPumpReach7-40 0 0 0 4
BTPumpReach7-51 0 0 0 0
BTPumpReach7-70 0 0 0 0
BTPumpReach7-90 0 1447 0 0
BTPumpReach7-100 0 2778 0 0
BTPumpReach7-110 0 0 0 556
BTPumpReach7-190 0 0 0 0
BTPumpReach7-310 0 0 0 0
BTPumpReach7-320 0 0 0 0
BTPumpReach7-340 0 0 0 0
BTPumpReach7-350 0 0 0 0
BTPumpReach7-370 0 0 0 0

Dredge (cy/day) Paving (sf/day)Code Strip (acres/day) Borrow/Excavate (cy/day)



Table 22B-9. Quantities

Dredge (cy/day) Paving (sf/day)Code Strip (acres/day) Borrow/Excavate (cy/day)

BTPumpReach7-380 0 0 0 0
BTPumpReach7-400 0 0 0 0
BTPumpReach7-410 0 0 0 0
BTPumpReach7-460 0 1333 0 0
BTPumpReach7-462 0 0 0 0
BTPumpReach7-464 0 0 0 0
BTPumpReach7-466 0 0 0 0
BTPumpReach7-470 0 600 0 440
BTPumpReach7-472 0 0 0 0
BTPumpReach7-474 0 0 0 0
BTPumpReach7-476 0 0 0 0
BTPumpReach7-480 0 1333 0 0
BTPumpReach7-485 0 0 0 0
BTPumpReach7-490 0 600 0 440
BTPumpReach7-495 0 0 0 0
BTPumpReach7-500 0 0 0 0
BTPumpReach7-505 0 0 0 0
BTPumpReach7-510 0 0 0 0
BTPumpReach7-515 0 0 0 0
BTPumpReach7-520 0 0 0 0
BTPumpReach7-525 0 0 0 0
BTPumpReach7-530 0 0 0 0
BTPumpReach7-535 0 0 0 0
BTPumpReach7-540 0 0 0 0
BTPumpReach7-550 0 0 0 0
BTPumpReach7-560 0 9 0 0
BTPumpReach7-1001 0 0 0 0
BTPumpReach7-1010 0 0 0 0
BTPumpReach7-1020 0 0 0 0
BTPumpReach7-1030 0 25 0 0
BTPumpReach7-1035 0 0 0 0
BTPumpReach7-1040 0 0 0 0
BTPumpReach7-1050 0 0 0 0
BTPumpReach7-1060 0 0 0 0
BTPumpReach7-1070 0 0 0 0
BTPumpReach7-1080 0 0 0 0
BTPumpReach7-1090 0 0 0 0
BTPumpReach7-1100 0 0 0 0
BTPumpReach7-1110 0 0 0 0
BTPumpReach7-1120 0 0 0 0
BTPumpReach7-1130 0 0 0 0
BTPumpReach7-1150 0 0 0 0
BTPumpReach7-1155 0 0 0 0
BTPumpReach7-1160 0 0 0 0
BTPumpReach7-1170 0 0 0 0
BTPumpReach7-1175 0 0 0 0
BTPumpReach7-1180 0 0 0 0
BTPumpReach7-1190 0 0 0 0
BTPumpReach7-1280 0 0 0 0
BTPumpReach7-1285 0 0 0 0
BTPumpReach7-1290 0 0 0 0
BTPumpReach7-1300 0 0 0 0



Table 22B-9. Quantities

Dredge (cy/day) Paving (sf/day)Code Strip (acres/day) Borrow/Excavate (cy/day)

BTPumpReach7-1320 0 0 0 0
BTPumpReach7-1330 0 0 0 0
BTPumpReach7-1350 0 0 0 0
BTPumpReach7-1360 0 0 0 0
BTPumpReach7-1370 0 0 0 0
BTPumpReach7-1380 0 0 0 0
BTPumpReach7-1390 0 0 0 0
BTPumpReach7-1510 0 0 0 0
BTPumpReach7-1520 0 348 0 0
BTPumpReach7-1540 0 0 0 0
BTPumpReach7-1550 0 0 0 0
BTPumpReach7-1560 0 0 0 0
BTPumpReach7-1570 0 0 0 0
BTPumpReach7-1580 0 0 0 0
BTPumpReach7-1590 0 0 0 0
BTPumpReach7-1600 0 0 0 0
BTPumpReach7-1610 0 0 0 0
BTPumpReach7-1620 0 0 0 0
BTPumpReach7-1630 0 0 0 0
BTPumpReach7-1640 0 0 0 0
BTPumpReach7-1650 0 0 0 0
BTPumpReach7-1655 0 0 0 0
BTPumpReach7-1660 0 0 0 0
BTPumpReach7-1670 0 0 0 0
BTPumpReach7-1690 0 0 0 0
BTPumpReach7-1700 0 0 0 0
BTPumpReach7-1720 0 0 0 0
BTPumpReach7-1730 0 0 0 0
BTPumpReach7-1740 0 0 0 0
BTPumpReach7-1750 0 0 0 0
BTPumpReach7-1880 0 0 0 0
BTPumpReach7-1885 0 0 0 0
BTPumpReach7-1890 0 0 0 0
BTPumpReach7-1970 0 69 0 0
BTPumpReach7-1980 0 0 0 0
BTPumpReach7-2000 0 0 0 0
BTPumpReach7-2005 0 0 0 0
BTPumpReach7-2010 0 0 0 0
BTPumpReach7-2025 0 0 0 0
BTPumpReach7-2030 0 0 0 0
BTPumpReach7-2033 0 0 0 0
BTPumpReach7-2040 0 0 0 0
BTPumpReach7-2043 0 428 0 0
BTPumpReach7-2050 0 86 0 0
BTPumpReach7-2053 0 0 0 0
BTPumpReach7-2060 6 8960 0 0
BTPumpReach7-2063 0 0 0 0
BTPumpReach7-2070 0 0 0 0
BTPumpReach7-2073 0 0 0 0
BTPumpReach7-2080 0 0 0 0
BTPumpReach7-2083 0 686 0 119
BTPumpReach7-2093 0 86 0 29



Table 22B-9. Quantities

Dredge (cy/day) Paving (sf/day)Code Strip (acres/day) Borrow/Excavate (cy/day)

BTPumpReach7-2100 0 0 0 0
BTPumpReach7-2103 0 0 0 0
BTPumpReach7-2110 0 0 0 0
BTPumpReach7-2113 0 0 0 0
BTPumpReach7-2123 0 0 0 0
BTPumpReach7-2133 0 674 0 0
BTPumpReach7-2143 0 0 0 0
BTPumpReach7-2153 0 0 0 0
BTPumpReach7-2160 0 0 0 0
BTPumpReach7-2163 0 0 0 0
BTPumpReach7-2170 0 0 0 0
BTPumpReach7-2173 0 0 0 0
BTPumpReach7-2183 0 2727 0 0
BTPumpReach7-2193 0 0 0 70
BTPumpReach7-2203 0 332 0 49
BTPumpReach7-2213 0 0 0 0
BTPumpReach7-2223 0 0 0 0
BTPumpReach7-2233 0 0 0 0
BTPumpReach7-2243 0 0 0 114
BTPumpReach7-2253 0 0 0 0
BTPumpReach7-2283 0 0 0 0
BTPumpReach7-2303 0 0 0 0
BTPumpReach7-2312 0 20 0 7
BTPumpReach7-2313 0 0 0 0
BTPumpReach7-2323 0 0 0 0
BTPumpReach7-2333 0 0 0 0
BTPumpReach7-2334 0 0 0 0
BTPumpReach7-2343 0 0 0 95
BTPumpReach7-2353 0 0 0 0
BTPumpReach7-2363 0 0 0 0
BTPumpReach7-2373 0 0 0 116
BTPumpReach7-2412 0 233 0 33
BTPumpReach7-2413 0 150 0 0
BTPumpReach7-2423 0 0 0 0
BTPumpReach7-2433 0 0 0 0
IF-7002 0 0 0 0
IF-7003 0 0 0 0
IF-7004 0 849 0 214
IF-7005 0 0 0 174
IF-7006 0 0 0 0
IF-7007 0 0 0 0
IF-7010 0 14786 0 0
IF-7020 0 0 0 0
IF-7022 0 401 0 0
IF-7035 0 0 0 0
IF-7040 0 0 0 0
IF-7045 0 0 0 0
IF-7050 0 0 0 0
IF-7052 0 399 0 0
IF-7065 0 0 0 0
IF-7070 0 0 0 0
IF-7075 0 0 0 0



Table 22B-9. Quantities

Dredge (cy/day) Paving (sf/day)Code Strip (acres/day) Borrow/Excavate (cy/day)

Intake5-501 0 36 0 0
Intake5-503 0 7 0 0
Intake5-505 1 1975 0 170
Intake5-507 0 0 0 0
Intake5-509 0 6748 1214 117
Intake5-511 0 0 0 0
Intake5-513 0 1774 1774 0
Intake5-515 0 218 218 0
Intake5-517 0 0 0 0
Intake5-519 0 0 0 0
Intake5-521 0 0 0 0
Intake5-522 0 0 0 0
Intake5-523 0 0 0 0
Intake5-524 0 0 0 0
Intake5-525 0 0 0 0
Intake5-527 0 0 0 0
Intake5-529 0 0 0 0
Intake5-551 0 0 0 0
Intake5-553 0 7992 1535 557
Intake5-554 0 0 0 0
Intake5-555 0 34 34 0
Intake5-557 0 0 0 0
Intake5-559 0 0 0 0
Intake5-561 0 24 0 0
Intakes23-2 0 0 0 0
Intakes23-3 0 0 0 0
Intakes23-4 0 0 0 115
Intakes23-5 0 0 0 0
Intakes23-6 0 0 0 0
Intakes23-7 0 0 0 0
Intakes23-8 0 0 0 0
Intakes23-201 0 29 29 0
Intakes23-203 0 7 7 0
Intakes23-205 0 1847 19 260
Intakes23-207 0 0 0 0
Intakes23-209 0 954 0 117
Intakes23-211 0 0 0 0
Intakes23-213 0 1706 1279 0
Intakes23-215 0 0 0 0
Intakes23-217 0 0 0 0
Intakes23-219 0 0 0 0
Intakes23-221 0 0 0 0
Intakes23-222 0 0 0 0
Intakes23-223 0 0 0 0
Intakes23-224 0 0 0 0
Intakes23-225 0 0 0 0
Intakes23-227 0 0 0 0
Intakes23-229 0 0 0 0
Intakes23-251 0 0 0 0
Intakes23-253 0 7992 0 0
Intakes23-254 0 0 0 2228
Intakes23-255 0 0 0 0



Table 22B-9. Quantities

Dredge (cy/day) Paving (sf/day)Code Strip (acres/day) Borrow/Excavate (cy/day)

Intakes23-257 0 0 0 0
Intakes23-259 0 0 0 0
Intakes23-261 0 0 0 0
Intakes23-301 0 29 29 0
Intakes23-303 0 7 7 0
Intakes23-305 1 3133 26 368
Intakes23-307 0 0 0 0
Intakes23-309 0 1020 8 124
Intakes23-311 0 0 0 0
Intakes23-313 0 1728 1298 0
Intakes23-315 0 0 0 0
Intakes23-317 0 0 0 0
Intakes23-319 0 0 0 0
Intakes23-321 0 0 0 0
Intakes23-322 0 0 0 0
Intakes23-323 0 0 0 0
Intakes23-324 0 0 0 0
Intakes23-325 0 0 0 0
Intakes23-327 0 0 0 0
Intakes23-329 0 0 0 0
Intakes23-351 0 0 0 0
Intakes23-353 0 15984 0 0
Intakes23-354 0 0 0 2592
Intakes23-355 0 0 0 0
Intakes23-357 0 0 0 0
Intakes23-359 0 0 0 0
Intakes23-361 0 0 0 0
Reach3-1170 0 0 0 0
Reach3-1180 0 196 0 0
Reach3-1190 0 0 0 0
Reach3-1200 0 0 0 0
Reach3-1210 0 0 0 0
Reach3-1220 0 0 0 0
Reach3-1230 0 0 0 0
Reach3-1240 0 0 0 0
Reach3-1250 0 0 0 0
Reach3-1260 0 0 0 0
Reach3-1270 0 0 0 0
Reach3-1290 0 0 0 0
Reach3-1300 0 0 0 0
Reach3-1320 0 0 0 0
Reach3-1340 0 0 0 0
Reach3-1360 0 0 0 0
Reach3-1670 0 0 0 0
Reach3-1880 0 0 0 0
Reach3-1890 0 0 0 0
Reach3-1891 0 0 0 0
Reach3-2170 0 0 0 0
Reach3-2083 0 417 0 65
Reach3-2180 0 0 0 0
Reach3-2093 0 0 0 0
Reach3-2143 0 417 0 0



Table 22B-9. Quantities

Dredge (cy/day) Paving (sf/day)Code Strip (acres/day) Borrow/Excavate (cy/day)

Reach3-2153 0 0 0 0
Reach3-2333 0 333 0 0
Reach3-2333 0 0 0 0
Reach3-2273 0 0 0 0
Reach3-2293 0 0 0 0
Reach3-2303 0 91 0 0
Reach3-2313 0 0 0 0
Reach3-2323 0 91 0 0
Reach3-2363 0 0 0 0
Reach3-2394 0 0 0 0
Reach3-2403 0 291 0 20
Reach3-2463 0 91 0 20
Reach4-1003 0 0 0 0
Reach4-1005 0 0 0 0
Reach4-1010 0 0 0 0
Reach4-1020 0 0 0 0
Reach4-1030 0 196 0 0
Reach4-1040 0 0 0 0
Reach4-1050 0 0 0 0
Reach4-1060 0 0 0 0
Reach4-1070 0 0 0 0
Reach4-1080 0 0 0 0
Reach4-1100 0 0 0 0
Reach4-1110 0 0 0 0
Reach4-1120 0 0 0 0
Reach4-1130 0 0 0 0
Reach4-1140 0 0 0 0
Reach4-1160 0 0 0 0
Reach4-1170 0 0 0 0
Reach4-1180 0 196 0 0
Reach4-1190 0 0 0 0
Reach4-1200 0 0 0 0
Reach4-1210 0 0 0 0
Reach4-1220 0 0 0 0
Reach4-1230 0 0 0 0
Reach4-1240 0 0 0 0
Reach4-1250 0 0 0 0
Reach4-1260 0 0 0 0
Reach4-1270 0 0 0 0
Reach4-1280 0 0 0 0
Reach4-1290 0 0 0 0
Reach4-1300 0 0 0 0
Reach4-1310 0 0 0 0
Reach4-1320 0 0 0 0
Reach4-1330 0 0 0 0
Reach4-1340 0 0 0 0
Reach4-1390 0 0 0 0
Reach4-1650 0 0 0 0
Reach4-1660 0 0 0 0
Reach4-1880 0 0 0 0
Reach4-1890 0 0 0 0
Reach4-2010 0 0 0 0



Table 22B-9. Quantities

Dredge (cy/day) Paving (sf/day)Code Strip (acres/day) Borrow/Excavate (cy/day)

Reach4-2030 0 0 0 7
Reach4-2033 0 0 0 0
Reach4-2040 0 0 0 0
Reach4-2043 0 436 0 69
Reach4-2050 0 154 0 0
Reach4-2053 0 0 0 0
Reach4-2060 4 5532 0 0
Reach4-2063 0 0 0 0
Reach4-2070 0 0 0 0
Reach4-2073 0 0 0 0
Reach4-2080 0 0 0 0
Reach4-2083 0 0 0 0
Reach4-2090 0 0 0 0
Reach4-2093 0 0 0 0
Reach4-2103 0 45 0 0
Reach4-2110 0 0 0 0
Reach4-2113 0 0 0 250
Reach4-2123 0 0 0 0
Reach4-2130 0 0 0 0
Reach4-2133 0 333 0 0
Reach4-2143 0 45 0 45
Reach4-2153 0 366 0 29
Reach4-2193 0 0 0 0
Reach4-2203 0 0 0 0
Reach4-2213 0 0 0 341
Reach4-2223 0 286 0 0
Reach4-2233 0 416 0 69
Reach4-2243 0 0 0 0
Reach4-2253 0 45 0 45
Reach4-2263 0 0 0 0
Reach4-2273 0 350 0 29
Reach4-2283 0 0 0 0
Reach4-2293 0 0 0 0
Reach4-2303 0 0 0 341
Reach4-2313 0 986 0 0
Reach4-2323 0 0 0 341
Reach4-2333 0 0 0 0
Reach4-2343 0 0 0 341
Reach4-2353 0 0 0 0
Reach4-2363 0 0 0 0
Reach4-2373 0 91 0 0
Reach4-2383 0 643 0 171
Reach4-2393 0 91 0 0
Reach4-2403 0 91 0 0
Reach4-2413 0 0 0 0
Reach5-1003 0 0 0 0
Reach5-1005 0 0 0 0
Reach5-1010 0 0 0 0
Reach5-1012 0 79 0 0
Reach5-1015 0 141 0 0
Reach5-1025 0 141 0 0
Reach5-1030 0 0 0 0



Table 22B-9. Quantities

Dredge (cy/day) Paving (sf/day)Code Strip (acres/day) Borrow/Excavate (cy/day)

Reach5-1040 0 0 0 0
Reach5-1050 0 0 0 0
Reach5-1060 0 0 0 0
Reach5-1070 0 0 0 0
Reach5-1080 0 0 0 0
Reach5-1100 0 0 0 0
Reach5-1110 0 0 0 0
Reach5-1120 0 0 0 0
Reach5-1130 0 0 0 0
Reach5-1140 0 0 0 0
Reach5-1150 0 0 0 0
Reach5-1160 0 0 0 0
Reach5-1170 0 0 0 0
Reach5-1180 0 0 0 0
Reach5-1190 0 59 0 71
Reach5-1200 0 0 0 0
Reach5-1280 0 0 0 0
Reach5-1310 0 0 0 0
Reach5-1320 0 0 0 0
Reach5-1390 0 0 0 0
Reach5-1650 0 0 0 0
Reach5-1660 0 0 0 0
Reach5-1880 0 0 0 0
Reach5-1890 0 0 0 0
Reach5-2010 0 0 0 0
Reach5-2020 0 0 0 0
Reach5-2030 0 0 0 0
Reach5-2033 0 0 0 273
Reach5-2040 0 0 0 0
Reach5-2043 0 431 0 24
Reach5-2050 0 0 0 0
Reach5-2053 0 0 0 0
Reach5-2060 2 3818 0 0
Reach5-2063 0 0 0 0
Reach5-2070 0 250 0 0
Reach5-2073 0 1059 0 0
Reach5-2080 0 0 0 0
Reach5-2083 0 45 0 68
Reach5-2090 0 0 0 0
Reach5-2093 0 369 0 216
Reach5-2103 0 0 0 0
Reach5-2110 0 0 0 0
Reach5-2113 0 0 0 0
Reach5-2123 0 1059 0 0
Reach5-2130 0 0 0 0
Reach5-2133 0 0 0 0
Reach5-2190 0 0 0 0
Reach5-2200 0 0 0 0
Reach5-2210 0 0 0 0
Reach5-2213 0 0 0 0
Reach5-2223 0 0 0 0
Reach5-2233 0 45 0 68



Table 22B-9. Quantities

Dredge (cy/day) Paving (sf/day)Code Strip (acres/day) Borrow/Excavate (cy/day)

Reach5-2243 0 45 0 68
Reach5-2253 0 0 0 0
Reach6-1001 0 0 0 0
Reach6-1003 0 0 0 0
Reach6-1005 0 0 0 0
Reach6-1010 0 0 0 0
Reach6-1020 0 0 0 0
Reach6-1030 0 113 0 0
Reach6-1035 0 0 0 0
Reach6-1040 0 0 0 0
Reach6-1050 0 0 0 0
Reach6-1060 0 0 0 0
Reach6-1070 0 0 0 0
Reach6-1080 0 0 0 0
Reach6-1090 0 188 0 0
Reach6-1100 0 0 0 0
Reach6-1110 0 0 0 0
Reach6-1120 0 0 0 0
Reach6-1130 0 0 0 0
Reach6-1140 0 0 0 0
Reach6-1150 0 0 0 0
Reach6-1151 0 0 0 0
Reach6-1155 0 0 0 0
Reach6-1160 0 0 0 0
Reach6-1175 0 0 0 0
Reach6-1180 0 0 0 0
Reach6-1190 0 113 0 0
Reach6-1195 0 0 0 0
Reach6-1200 0 0 0 0
Reach6-1210 0 0 0 0
Reach6-1220 0 0 0 0
Reach6-1230 0 0 0 0
Reach6-1240 0 0 0 0
Reach6-1250 0 0 0 0
Reach6-1260 0 0 0 0
Reach6-1270 0 0 0 0
Reach6-1280 0 0 0 0
Reach6-1285 0 0 0 0
Reach6-1290 0 0 0 0
Reach6-1300 0 0 0 0
Reach6-1310 0 0 0 0
Reach6-1320 0 0 0 0
Reach6-1330 0 0 0 0
Reach6-1340 0 0 0 0
Reach6-1350 0 188 0 0
Reach6-1360 0 0 0 0
Reach6-1380 0 0 0 0
Reach6-1390 0 0 0 0
Reach6-1400 0 148 0 0
Reach6-1420 0 148 0 0
Reach6-1430 0 0 0 0
Reach6-1450 5 26000 0 0



Table 22B-9. Quantities

Dredge (cy/day) Paving (sf/day)Code Strip (acres/day) Borrow/Excavate (cy/day)

Reach6-1460 0 1500 0 2000
Reach6-1650 0 0 0 0
Reach6-1655 0 0 0 0
Reach6-1660 0 0 0 0
Reach6-1880 0 0 0 0
Reach6-1885 0 0 0 0
Reach6-1890 0 0 0 0
Reach6-2010 0 0 0 0
Reach6-2023 0 0 0 0
Reach6-2030 0 0 0 0
Reach6-2033 0 0 0 347
Reach6-2040 0 0 0 0
Reach6-2043 0 466 0 29
Reach6-2050 0 293 0 122
Reach6-2053 0 0 0 0
Reach6-2060 4 4941 0 0
Reach6-2063 0 0 0 0
Reach6-2070 0 0 0 0
Reach6-2073 0 0 0 0
Reach6-2080 0 0 0 0
Reach6-2083 0 45 0 0
Reach6-2090 0 0 0 0
Reach6-2093 0 292 0 147
Reach6-2103 0 0 0 0
Reach6-2110 0 0 0 0
Reach6-2113 0 0 0 0
Reach6-2123 0 0 0 45
Reach6-2133 0 795 0 193
Reach6-2143 0 0 0 0
Reach6-2153 0 0 0 0
Reach6-2163 0 0 0 0
Reach6-2170 0 0 0 0
Reach6-2173 0 0 0 0
Reach6-2183 0 0 0 0
Reach6-2193 0 682 0 0
Reach6-2203 0 0 0 0
Reach6-2213 0 0 0 455
Reach6-2223 0 23 0 0
Reach6-2233 0 0 0 0
Reach6-2243 0 402 0 193
Reach6-2253 0 0 0 0
Reach6-2263 0 0 0 0
Reach6-2273 0 682 0 0
Reach6-2283 0 45 0 0
Reach6-2293 0 45 0 0
Reach6-2303 0 0 0 318
Reach6-2313 0 34 0 0
Reach6-2323 0 0 0 318
Reach6-2333 0 34 0 0
Reach6-2343 0 0 0 0
Reach6-2434 0 0 0 0
Reach6-2453 0 171 0 171



Table 22B-9. Quantities

Dredge (cy/day) Paving (sf/day)Code Strip (acres/day) Borrow/Excavate (cy/day)

Reach12-1010 0 0 0 0
Reach12-1020 0 0 0 0
Reach12-1030 0 0 0 0
Reach12-1040 0 825 0 0
Reach12-1050 0 0 0 0
Reach12-1060 0 0 0 0
Reach12-1070 0 0 0 0
Reach12-1080 0 0 0 0
Reach12-1100 0 0 0 0
Reach12-1110 0 0 0 0
Reach12-1120 0 0 0 0
Reach12-1130 0 0 0 0
Reach12-1140 0 0 0 0
Reach12-1160 0 0 0 0
Reach12-1280 0 1753 0 0
Reach12-1310 0 0 0 0
Reach12-1330 0 303 0 0
Reach12-1390 0 0 0 0
Reach12-1650 0 0 0 0
Reach12-1660 0 0 0 0
Reach12-1900 0 1070 0 0
Reach12-1910 0 0 0 0
Reach12-1980 0 0 0 0
Reach12-2010 0 0 0 0
Reach12-2030 0 0 0 0
Reach12-2033 0 0 0 0
Reach12-2040 0 0 0 0
Reach12-2043 0 238 0 167
Reach12-2050 0 227 0 240
Reach12-2053 0 808 0 0
Reach12-2060 4 5341 0 0
Reach12-2063 0 0 0 0
Reach12-2070 0 0 0 0
Reach12-2073 0 711 0 0
Reach12-2080 0 0 0 0
Reach12-2090 0 0 0 0
Reach12-2100 0 0 0 0
Reach12-2110 0 0 0 0
Reach12-2113 0 500 0 0
Reach12-2123 0 0 0 273
Reach12-2133 0 292 0 167
Reach12-2203 0 498 0 0
Reach12-2213 0 0 0 273
Reach12-2223 0 0 0 0
Reach12-2233 0 0 0 273
Reach12-2243 0 838 0 0
Reach12-2263 0 297 0 0
Reach12-2283 0 0 2232 0
Reach12-2343 0 0 0 0
Reach12-2353 0 347 0 0
Reach12-2373 0 0 0 0
Reach12-2413 0 541 0 0



Table 22B-9. Quantities

Dredge (cy/day) Paving (sf/day)Code Strip (acres/day) Borrow/Excavate (cy/day)

Reach12-2453 0 138 0 0
Reach12-2473 0 234 0 0



Table 22B-10. Batching
Feature Location Proposed Project
Stage 1

Byron Tract Forebay Onsite 395,085
Intakes 2 & 3 Onsite 266,948
Intermediate Forebay Onsite 96,294
BT East Pump Plant and Reach 7 Onsite 490,284
Reach 4 Onsite 175,863
Reach 5 Onsite 95,962
Reach 6 Onsite 154,766
Reaches 1 and 2 Onsite 129,777
Reach 3 Onsite 107,386
Intake 5 Onsite 136,113
Segment hauling Offsite 3,642,062

Total 5,690,540



Table 22B-11. Demo

Structures Sf/Day
Intakes23-4 21 485
BTF-8004 1 15
BTPumpReach7-10 12 514
Reach12-1010 18 2455
Permpower-0001 1 23
TempPower-0001 4 17
IF-7010 5 47
Intake5-505 13 135
Reach5-1012 2 16

Code Proposed Project



Table 22B-12. Electricity

Equipment TBM Batch Plants Total
2018 0 0 0 0
2019 0 0 0 0
2020 0 0 0 0
2021 673,489 0 145,613 819,102
2022 15,454,910 0 218,419 15,673,330
2023 21,911,387 35,744,245 218,419 57,874,051
2024 45,327,048 248,284,070 218,419 293,829,537
2025 52,918,060 515,855,615 218,419 568,992,094
2026 36,530,517 607,403,820 218,419 644,152,756
2027 28,868,285 603,642,230 218,419 632,728,934
2028 24,979,112 470,308,605 145,613 495,433,330
2029 18,072,780 267,959,915 218,419 286,251,114
2030 8,036,029 50,802,510 218,419 59,056,959
2031 1,459,412 0 69,120 1,528,532
Total 254,231,029 2,800,001,010 2,107,699 3,056,339,739

Year
Proposed Project



Table 22B-13. Scaling Factors
Geotechnical Explorations Acres Precent

YSAQMD 0 0%
SMAQMD 77 23%
SJVAPCD 249 75%
BAAQMD 4 1%

Permeant Power Miles Precent
YSAQMD 0 0%
SMAQMD 0 0%
SJVAPCD 0 0%
BAAQMD 9 100%

Temporary Power 230/34.5kV Miles Precent
YSAQMD 0 0%
SMAQMD 0 0%
SJVAPCD 18 97%
BAAQMD 1 3%

Temporary Power 69V Miles Precent
YSAQMD 0 0%
SMAQMD 17 100%
SJVAPCD 0 0%
BAAQMD 0 0%

Temporary Power Total Miles Percent
YSAQMD 0 0%
SMAQMD 17 47%
SJVAPCD 18 51%
BAAQMD 1 1%

Byron Tract Forebay Number Precent
BAAQMD 1 100%

Intakes 2 & 3 Number Precent
SMAQMD 2 100%

Intermediate Forebay Number Precent
SMAQMD 1 100%

BT East Pump Plant and Reach 7 Miles Precent
SJVAPCD 15 93%
BAAQMD 1 7%

Reach 4 Miles Precent
SMAQMD 7 64%
SJVAPCD 4 36%

Reach 5 Miles Precent
SJVAPCD 14 100%

Reach 6 Miles Precent
SJVAPCD 18 100%

Reaches 1 and 2 Miles Precent
SMAQMD 9 100%

Reach 3 Miles Precent
SMAQMD 5 100%

Intake 5 Number Precent
SMAQMD 1 100%



Table 22B‐14. Air Quality Impact Analysis Comparison 

Supplemental	EIR/S	Impact	Statements	 Scope	of	Analysis		 Corresponding	Final	EIR/S	Impact	Statements	
Air	Quality	Resources		
Impact	AQ‐1:	Generation	of	Criteria	Pollutant	Emissions	
in	Excess	of	SMAQMD	Thresholds	and	Potential	
Temporary	Conflicts	with	Applicable	Air	Quality	Plans	
as	a	Result	of	Constructing	the	Water	Conveyance	
Facilities	

Compares	construction‐generated	mass	emissions	to	
SMAQMD	thresholds,	where	emissions	in	excess	of	the	
thresholds	could	conflict	with	applicable	State	
Implementation	Plans	and	constitute	a	potentially	
significant	impact.	

Impact	AQ‐1:	Generation	of	Criteria	Pollutants	in	Excess	
of	the	SMAQMD	Regional	Thresholds	during	
Construction	of	the	Proposed	Water	Conveyance	Facility	

Impact	AQ‐2:	Generation	of	Criteria	Pollutant	Emissions	
in	Excess	of	YSAQMD	Thresholds	and	Potential	
Temporary	Conflicts	with	Applicable	Air	Quality	Plans	
as	a	Result	of	Constructing	the	Water	Conveyance	
Facilities	

Same	analysis	as	Impact	AQ‐1,	but	evaluates	emissions	
in	the	YSAQMD.		

Impact	AQ‐2:	Generation	of	Criteria	Pollutants	in	Excess	
of	the	YSAQMD	Regional	Thresholds	during	Construction	
of	the	Proposed	Water	Conveyance	Facility	

Impact	AQ‐3:	Generation	of	Criteria	Pollutant	Emissions	
in	Excess	of	BAAQMD	Thresholds	and	Potential	
Temporary	Conflicts	with	Applicable	Air	Quality	Plans	
as	a	Result	of	Constructing	the	Water	Conveyance	
Facilities	

Same	analysis	as	Impact	AQ‐1,	but	evaluates	emissions	
in	the	BAAQMD.		

Impact	AQ‐3:	Generation	of	Criteria	Pollutants	in	Excess	
of	the	BAAQMD	Regional	Thresholds	during	
Construction	of	the	Proposed	Water	Conveyance	Facility	

Impact	AQ‐4:	Generation	of	Criteria	Pollutant	Emissions	
in	Excess	of	SJVAPCD	Thresholds	and	Potential	
Temporary	Conflicts	with	Applicable	Air	Quality	Plans	
as	a	Result	of	Constructing	the	Water	Conveyance	
Facilities	

Same	analysis	as	Impact	AQ‐1,	but	evaluates	emissions	
in	the	SJVAPCD.		

Impact	AQ‐4:	Generation	of	Criteria	Pollutants	in	Excess	
of	the	SJVAPCD	Regional	Thresholds	during	Construction	
of	the	Proposed	Water	Conveyance	Facility	

Impact	AQ‐5:	Generation	of	Criteria	Pollutants	in	the	
Excess	of	Federal	De	Minimis	Thresholds	as	a	Result	of	
Constructing	the	Water	Conveyance	Facilities	

Compares	construction‐generated	mass	emissions	to	
the	federal	de	minimis	thresholds	to	fulfill	general	
conformity	requirements.	Emissions	in	excess	of	the	
thresholds	require	a	general	conformity	determination.		

Impact	AQ‐20:	Generation	of	Criteria	Pollutants	in	the	
Excess	of	Federal	De	Minimis	Thresholds	from	
Construction	and	Operation	and	Maintenance	of	the	
Proposed	Water	Conveyance	Facility	

Impact	AQ‐6:	Generation	of	Localized	Criteria	Pollutant	
Concentrations	in	Excess	of	Ambient	Air	Quality	
Standards	as	a	Result	of	Constructing	the	Water	
Conveyance	Facilities	

Evaluates	construction‐generated	emissions	to	
determine	whether	increased	pollutant	concentrations	
would	exceed	the	ambient	air	quality	standards	or	
contribute	substantially	to	an	existing	or	projected	
violation.	Analysis	addresses	the	criteria	pollutants	of	
concern	with	established	long‐term	and	short‐term	
ambient	air	quality	standards	(NO2,	CO,	SO2,	PM10,	and	
PM2.5).	Localized	exceedances	of	the	ambient	air	
quality	standards,	or	worsening	of	existing	violations,	
could	expose	receptors	to	increased	health	hazards.			

 Impact	AQ‐9:	Exposure	of	Sensitive	Receptors	to	
Health	Hazards	from	Localized	Particulate	Matter	in	
Excess	of	SMAQMD’s	Health‐Based	Concentration	
Thresholds	

 Impact	AQ‐10:	Exposure	of	Sensitive	Receptors	to	
Health	Hazards	from	Localized	Particulate	Matter	in	
Excess	of	YSAQMD’s	Health‐Based	Concentration	
Thresholds		

 Impact	AQ‐11:	Exposure	of	Sensitive	Receptors	to	
Health	Hazards	from	Localized	Particulate	Matter	in	
Excess	of	BAAQMD’s	Health‐Based	Concentration	
Thresholds	

 Impact	AQ‐12:	Exposure	of	Sensitive	Receptors	to	
Health	Hazards	from	Localized	Particulate	Matter	in	
Excess	of	SJVAPCD’s	Health‐Based	Concentration	
Thresholds	

 Impact	AQ‐13:	Exposure	of	Sensitive	Receptors	to	
Health	Hazards	from	Localized	Carbon	Monoxide		



Table 22B‐14. Air Quality Impact Analysis Comparison 

Supplemental	EIR/S	Impact	Statements	 Scope	of	Analysis		 Corresponding	Final	EIR/S	Impact	Statements	
Impact	AQ‐7:	Potential	Temporary	Exposure	of	
Sensitive	Receptors	to	Diesel	Particulate	Matter	Health	
Hazards	in	SMAQMD	as	a	Result	of	Constructing	the	
Water	Conveyance	Facilities	

Compares	cancer	and	non‐cancer	health	risks	to	the	
maximum	exposed	individual	(MEI)	from	construction‐
generated	DPM	to	SMAQMD’s	thresholds.	

Impact	AQ‐14:	Exposure	of	Sensitive	Receptors	to	Health	
Hazards	from	Diesel	Particulate	Matter	in	Excess	of	
SMAQMD’s	Chronic	Non‐Cancer	and	Cancer	Risk	
Thresholds	

Impact	AQ‐8:	Potential	Temporary	Exposure	of	
Sensitive	Receptors	to	Diesel	Particulate	Matter	Health	
Hazards	in	YSAQMD	as	a	Result	of	Constructing	the	
Water	Conveyance	Facilities	

Same	analysis	as	Impact	AQ‐1,	but	evaluates	emissions	
in	the	YSAQMD.		

Impact	AQ‐15:	Exposure	of	Sensitive	Receptors	to	Health	
Hazards	from	Diesel	Particulate	Matter	in	Excess	of	
YSAQMD’s	Chronic	Non‐Cancer	and	Cancer	Risk	
Thresholds	

Impact	AQ‐9:	Potential	Temporary	Exposure	of	
Sensitive	Receptors	to	Diesel	and	Particulate	Matter	
Exhaust	Health	Hazards	in	BAAQMD	as	a	Result	of	
Constructing	the	Water	Conveyance	Facilities	

Same	analysis	as	Impact	AQ‐1,	but	evaluates	emissions	
in	the	BAAQMD.	The	analysis	also	considers	exposure	to	
PM2.5	exhaust,	consistent	with	BAAQMD	requirements.		

Impact	AQ‐16:	Exposure	of	Sensitive	Receptors	to	Health	
Hazards	from	Diesel	Particulate	Matter	in	Excess	of	
BAAQMD’s	Chronic	Non‐Cancer	and	Cancer	Risk	
Thresholds	

Impact	AQ‐10:	Potential	Temporary	Exposure	of	
Sensitive	Receptors	to	Diesel	Particulate	Matter	Health	
Hazards	in	SJVAPCD	as	a	Result	of	Constructing	the	
Water	Conveyance	Facilities	

Same	analysis	as	Impact	AQ‐1,	but	evaluates	emissions	
in	the	SJVAPCD.		

Impact	AQ‐17:	Exposure	of	Sensitive	Receptors	to	Health	
Hazards	from	Diesel	Particulate	Matter	in	Excess	of	
SJVAPCD’s	Chronic	Non‐Cancer	and	Cancer	Risk	
Thresholds	

Impact	AQ‐11:	Potential	Temporary	Exposure	of	
Sensitive	Receptors	to	Coccidioides	immitis	(Valley	
Fever)	as	a	Result	of	Constructing	the	Water	
Conveyance	Facilities	

Evaluates	the	potential	for	the	project	to	expose	
receptors	to	Valley	Fever	during	earthmoving	activities	
that	generate	fugitive	dust.	

Impact	AQ‐18:	Exposure	of	Sensitive	Receptors	to	
Coccidioides	immitis	(Valley	Fever)	

Impact	AQ‐12:	Potential	Temporary	Exposure	of	
Sensitive	Receptors	to	Asbestos	and	Odors	as	a	Result	
of	Constructing	the	Water	Conveyance	Facilities	

Evaluates	the	potential	for	the	project	to	expose	
receptors	to	asbestos	and	odors	during	construction	of	
the	Water	Conveyance	Facility.		

Impact	AQ‐19:	Creation	of	Potential	Odors	Affecting	a	
Substantial	Number	of	People	during	Construction	or	
Operation	of	the	Proposed	Water	Conveyance	Facility	

Greenhouse	Gas	Resources		
Impact	AQ‐13:	Generation	of	Cumulative	Greenhouse	
Gas	Emissions	as	a	Result	of	Constructing	the	Water	
Conveyance	Facilities	

Compares	construction‐generated	GHG	emissions	to	
DWR’s	net	zero	threshold,	where	emissions	in	excess	of	
the	threshold	constitute	a	potentially	significant	impact.	

Impact	AQ‐21:	Generation	of	Cumulative	Greenhouse	Gas	
Emissions	during	Construction	of	the	Proposed	Water	
Conveyance	Facility	
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