

# PROJECT SCHEDULE

319 (H) AWQG - Approved June 16, 2005

\* DFA - PROGRAM ANALYST  
DAS - CONTRACT OFFICE  
DGS - FINAL AGENCY APPROVAL

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	Work Completed	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
<b>REGION 1 (707) 576-2220</b>											
MATTOLE RESTORATION COUNCIL	MATTOLE RIVER GOOD ROADS, CLEAR CREEKS PROGRAM, UPPER MATTOLE PHASE NOVEMBER 2004	2100	05-060-551-0	\$990,876.00	1 /15/2006	12/31/2008	KATHLEEN DALY	(707) 576-2681	CINDY DAVIS	(916) 323-2095	EXECUTED 3/16/2006
MATTOLE RESTORATION COUNCIL	MATTOLE RIVER GOOD ROADS, CLEAR CREEKS PROGRAM PHASE, NOVEMBER 2004	2100	05-060-551-1	\$0.00	1 /15/2006	6 /1 /2009			CINDY DAVIS	(916) 323-2095	AT STATE BOARD - DFA PA 07/09/2008
<b>REGION 3 (805) 549-3147</b>											
CREATIVE ENVIRONMENTAL CONSERVATION	RESTORING NATURAL WATER SYSTEMS IN RURAL RESIDENTIAL LANDSCAPES	2284	05-104-553-0	\$495,000.00	1 /15/2006	12/31/2008	ELAINE SAHL	(805) 542-4645	MONICA TORRES	(916) 341-5494	EXECUTED 3/30/2006
<b>REGION 6SLT (530) 542-5400</b>											
TRUCKEE RIVER WATERSHED COUNCIL	EARLY IMPLEMENTATION OF THE TRUCKEE RIVER TMDL	2138	05-118-556-0	\$359,000.00	1 /2 /2006	12/31/2008	BRUCE WARDEN	(530) 542-5416	LYNNE CUNNINGHAM	(916) 319-9227	EXECUTED 4/6/2006

As of Tuesday, October 07, 2008