
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
 
LAHONTAN REGION
 

MEETING OF NOVEMBER 29, 2007
 
LANCASTER, CALIFORNIA
 

ITEM NO.	 15 

SUBJECT:	 Public Hearing· Consideration of Amended Cease and Desist Order No. . 
R6V-2004-0039.A01 for County Sanitation District No. 20 of Los Angeles 
County - Palmdale Water Reclamation Plant for Discharge and 
Threatened Discharge of Waste in Violation of Waste Discharge 
Requirements Contained in Board Order No. 6-00-057 

CHRONOLOGY: June 14, 2000	 Revised Waste Discharge Requirements 
[Issued to both District No. 20 and the City of Los 
Angeles - Los Angeles World Airport (Airport)] 

November 12, 2003	 Cleanup and Abatement Order 
[Issued to both District No. 20 & Airport] 

April 14, 2004	 Amended Waste Discharge Requirements 
[Airport not named in WDR] 

July 26, 2004	 Amended Waste Discharge Requirements, 

October 13, 2004	 Cease and Desist Order 

April 13. 2005	 Policy Resolution Adopted 

July 13. 2005	 Amended Waste Discharge Requirements 

August 29, 2007	 Amended Waste Discharge Requirements 

DISCUSSION: .	 In October 2004 the Water Board adopted a cease and desist order (COO) 
against District No. 20. The COO required District No. 20 to eliminate 
violations of Waste Discharge Requirements (WDRs). The COO is now the 
subject of a Petition for Writ of Mandate in Superior Court. The Water Board 
also issued a COO against County Sanitation District No. 14 of Los Angeles· 
County (Lancaster) and this COO is also subject to similar Petition for Writ of 
Mandate in Superior Court. 

The Water Board's prosecution team and District No. 20 have reached a 
revised proposed settlement (in conjunction with a settlement of litigation 
over a COO for District No. 14 - please see Item No. 13 on the November 
2007 Water Board agenda) of the Districts' petitions. The proposed 
settlement would provide additional time for District No. 20 to come into 
compliance with its WDRs. The Water Board prosecution team retained the 
services of an independent engineer to review the compliance schedules 
proposed by the District. The consultant's report is included as Enclosure 2 to 
agenda item No. 14 on the November 2007 Water Board agenda. The 
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RECOMMENDA­
TION: 

Enclosure: 

compliance schedules in the proposed amended cease and desist order 
were developed through negotiations with the District utilizing input from the 
independent engineer. The settlement would be implemented through the 
Water Board adoption of the proposed Cease and Desist Order (Enclosure 
1), an amended cease and desist order for District No. 14 (please see Item 
No. 14 on the November 2007 Water Board agenda) and an Administrative 
Civil Liability Order (please see Item No. 13 on the November 2007 Water 
Board agenda). 

The settlement provides for adoption of all three orders as proposed, or with 
changes that are agreed to by the prosecution team and the Districts. If the 
Water Board determines that the proposed orders are not acceptable, then 
the prosecution team respectfully withdraws these proposed orders from 
consideration. In that event, the prosecution team will propose modified 
orders for Water Board consideration at a later date. The prosecution team is 
not prepared to present these orders as anything other than a proposed 
settlement. 

The Water Board received a number of comments on the initial settlement 
(all of the comments were on the proposed administrative civil liability order). 
The proposed amended cease and desist order that will be considered at this 
meeting was distributed on October 18, 2007 for comment. As of November 
9,2007, no comments have been received. The comment period closes on 
November 19, 2007. 

The prosecution team recommends that the Water Board, after appropriate 
time for public review and comment, adopt the proposed Amended Cease 
and Desist Order. 

1. Proposed Amended Cease and Desist Order No. R6V-2004-0039-A01 
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ENCLOSURE 1
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CALIFORNIA REGIONAL WATERQUALITY CONTROL BOARD 
LAHONTAN REGION 

PROPOSED - OCTOBER 2007 VERSION 

AMENDED CEASE AND DESIST ORDER NO. R6V-2004-0039-A01 
WOlD NO. 68190107069 

COUNTY SANITATION DISTRICT NO. 20 OF LOS ANGELE 
VIOLATIONS OF WASTE DISCHARGE REQUIREME 

80ARD ORDER NO. 6-00-057
 
FOR
 

PALMDALE WATER RECLAMATION PLANT
 

____________ Los Angeles County 

The California Regional Water Quality Control Board, 
finds: 

1. Cease and Desist Order 

On October 13, 2004, the Water 
R6V-2004-0039 (original CDO) req 
Angeles County (District 20· , 
in violation of its waste di 
6-00-57 according to a 
2004-0039 that are con 
Amendment rema' 
this Amendment 

2. 

ase and Desist Order No. 
Sanitation District No. 20 of Los 
se and desist discharging waste 

ts prescribed in Board Order No. 
hedule. All Findings of Order No. R6V­

the Findings and Requirements of this 
ent of any inconsistencies, the language of 

as taken actions to comply with the provisions of the original 
e a ',S have resulted in the Discharger achieving compliance with 

e proVIS' s of the cease and desist order. However, the Discharger 
d to comply with other provisions. Additionally, the Discharger will not 
final compliance with waste discharge requirements as required by the 
s in the original CDO. 

The purpose of this amended cease and desist order is to establish revised 
compliance schedules by which the Water Board expectsthe Discharger to 
achieve compliance with waste discharge requirements and interim standards 
that the Discharger must achieve to minimize, to the maximum extent feasible, 
the impact of the discharge on ground water, until compliance with waste 
discharge requirements is achieved. This Amendment does not relieve District 
No. 20 from either existing liability due to violations of the original CDO, or from 
existing or future violations of waste discharge requirements. The existing liability 
for such violations, and specified liability for future violations of waste discharge 
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Palmdale Water Reclamation Plant ORDER NO.R6V-2004-0039-A01 

WDID No. 6B190107069 

requirements, are resolved by an administrative civilliabi/ity order adopted by the 
Water Board. 

3. Description of Facilities Proposed by the Discharger 

Since the adoption of original COO the Discharger has adopted a plan (2025 
Facilities Plan) for major upgrades and improvements to the Palmdale Water 
Reclamation Plant. In October 2005, the Discharger certified an environmental 
impact report analyzing the effects of this project. The 2025 F 'es Plan 
anticipates two stages of improvements to increase the level a city of the 
treatment facilities and to provide winter storage of the effluent eds the 
agronomic needs of the crops in the effluent management sit the 
two phases (Stage V) is the only one pertinent to this Order. ves 
upgrading and expanding the capacity of the existing p. : 1) 
conventional activated sludge treatment units; 2) nitrO cation 
units; 3) tertiary treatment filters; and, 4) expa1lded 'ng facilities. 
Stage V treatment facilities will be constructed ned by the 
Discharger. Additionally, the Discharger will etic-lined 
storage reservoirs and pump stations and ~ ove effluent from the 
treatment plant to the storage reservoirs. T will contain 
wastewater that is treated during the xceeds the immediate 
irrigation needs of the crops being t managementsite. 

4. r to Construct New Facilities 

The Water Board retaine of a professional engineer to 
independently evaluate the at District 20 requested be incorporated 
into this revised 0 s are for the design and construction of 
the storage rese s, force mains and upgrades to the 
wastewater tr t e pose of this analysis was to determine how 
District 20' ementi g certain facilities compared to "industry 
s similar facilities. 

pa 
edule t the Discharger is currently proposing; 

chedule that the Discharger originally proposed in 2004 (rejected by the 
Board); 

hedule that was adopted by the Water Board in the 2004 cease and 
desist er; and 
4) The engineer's estimate of industry standards 
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Table 1 - Times to Com lete New Facilities 
Time to Com lete months and Com letion Date
 

Discharger's Discharger's Schedule in Independent I
 
Current Proposal for the Adopted Engineer's
 

Pro osal 2004 COO 2004 COO Estimate
 
. 15 MGD Treatment Facilit 

Design 

Bidding 

Construct 

Total 

Stora 

Construct First 
1m oundment 

In-service 
Construct Remaining 

1m oundments 
Pum Station 

Desi n 
Construct First 

In -service 
Construct Second 

24 
10/30/07 

6 
4/23/08 

39 
7/25/11 

Total 
69 

24 
12/31/07 

17.5 
12/1/09 
2/1/10 

6.5 
6/18/10 

1/07 
17.5 

12/1/09 
2/1/10 

24 
7/31/07 

N/A 

23.5 
10/15/09 

Total 
47.5 

N/A 

porated into the time to 
n (8/1/05) and construct 

/15/09) treatment facilities 

Incorporated into the time to 
design (8/1/05) and construct 
(10/15/09) treatment facilities 

23-33 

5-8 

12.6 

18.4 

N/A 
N/A 

N/A 
12 

N/A 
N/A 

N/A 
12 

N/A 

This lysis indicates that schedules for design and construction of the 15 MGD 
treatm facilities initially proposed by the Discharger in 2004, and the schedule 
adopted by the Water Board in the existing cease and desist order were both 
shorter than the range of industry standards for these type of facilities. The 
compliance schedule currently proposed by the Discharger is within the range of 
industry standard. 
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The completion of the first impoundment, pump station and force main are the 
critical facilities to reducing the amount of nitrogen that is applied at rates which 
exceed the agronomic rates of the crops at the effluent management site. The 
time allotted in the existing COO for construction of the first storage 
impoundment is less than industry standards. The Discharger's schedules for 
constructing the pump station and force main are longer than industry standards. 
However, the critical path for the three facilities is the schedule for construction of 
the first storage impoundment. 

The final compliance date in this Amendment to the COO is Ju 
is one year and eight months beyond the compliance date of 
(to cease the discharge of nitrogen to groundwater that creat 
pollution) that was in the original COO. 

5. Basis for Changes to Interim Standards 

a. 

The Discharger's existing treatment facil signed to reduce 
nitrogen in the influent. One of the i . quired the Discharger 
to implement two operational ch ded to reduce effluent 
nitrogen concentrations. The c o a ieve the expected results. 
In addition, influent nitrogen con els have increased. As a result, 
the Discharger was una mg/l interim effluent standard 
(Corrective Measure I its that are being imposed in this 
order are based on a en concentration of 34 mgtl, the most 
recent effluent co er, this order includes a provision to 
recalculate th its if the actual effluent nitrogen 
concentration 34 mglL. 

uirements Controllin the Amount of Nitro en that 
elow the Root Zone 

lim needEld to control the amount of nitrogen that is applied to 
, uent ma gement site at rates that exceed the nitrogen agronomic rate 

inimize the adverse effect on ground water. Interim limits are necessary 
nsure that the Discharger uses the available land at the effluent 

ement site in a manner that maximizes nitrogen uptake by crops. 
Bec se of the higher than expected nitrogen concentration of the effluent. 
effluent applied at water agronomic rates to grain crops contains more 
nitrogen than the agronomic needs of this crop. Therefore, it is necessary to 
impose this interim limit on nitrogen applied over the entire effluent 
management site (the original COO interim limits only applied to a portion of 
the site). 
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The interim requirements (see Table 2) are based on the loading predicted in 
the 2007 annual cropping plan with adjustments for more representative 
conditions. The plan assumed "best case" values for evapotranspiration, crop 
production, rainfall, and effluent nitrogen concentrations. The adjustments 
included in the values in Table 2 do not account for variations in rainfall or 
effluent nitrogen concentrations. This amendment provides for modification of 
the standard (either increases or decreases) if effluent qualit varies from the 
estimated level or if the area experiences rainfall greater th at used to 
develop to the projected loading. 

Additionally, the Discharger plans to construct storage faci ary 1, 
2010. After this date, the Discharger will be able to stop ir t 
rates that exceed the water agronomic needs of the ormal 
crop rotation, the Discharger will be using winter . Winter 
grain does not have the ability to use all the nitro ondary effluent 
produced by the Discharger. Therefore, unti e ill still be 
some discharge of nitrogen above the nu ops; however, it 
will be lower than in prior years. 

6. Modification of Date to Achieve Com 

The original cease and desist order Discharger to cease discharges 
in violation of waste dischar ctober 15, 2008. This 
requirement was based on eeded to compete the 
infrastructure to store all t exceeded the water agronomic 
application rate. 

District 20 now p 010 completion date for the storage 
impoundmen p e main needed to eliminate the discharge 
of effluent s dthe water and nitrogen agronomic crop needs. 
I ict s to modify its farming practices so that irrigation 

the nitrogen needs of the crops during the period of June 18, 
ugu 11, when the treatment plant upgrades are complete. During 

,Distric 0 will still be irrigating with secondary effluent. Additionally, 
e need to rotate fields out of alfalfa to maintain viable production rates, 

n 12% and 25% of the fields will be planted with a combination winter 
spring sudan grass (or just a spring/summer sudan grass crop) rather 

than al a. Winter grain crops are not able to use all the nitrogen in the effluent 
at higher effluent nitrogen concentrations. However, the spring sudan grass will 
use any residual nitrogen in the root zone provided that District 20 does not 
irrigate the winter grain crops at rates which, when combined with rainfall, exceed 
the water needs of the crops. 
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7.	 Submittal of Technical Reports 

Pursuant to California Water Code (CWC) section 13267, subdivision (a), the 
Water Board may investigate the quality of any waters of the state within its 
region "in connection with any action relating to any plan or requirement 
authorized by this division." The need for a technical report pursuant to CWC 
section 13267, subdivision (b) must bear a reasonable relationship to the benefits 
to be obtained from the report. In compliance with CWC secti 
subdivision (b), the Water Board is reqUired to provide a written 
regard to the need for the report and shall identify the evidenc 
requiring the person to provide the report. In this case: 

a.	 The Discharger is in violation of its waste discha 
required information is needed to evaluate the 

267, 
nation with 

orts 

compliance efforts. 

b.	 The Discharger must evaluate possibl 
in 2010 and 2011 in order to determi 
minimize violations of its waste disch 
compliance is achieved. The 
establish additional interim c 

c.	 The Water Board needs 
Discharger in imple 
discharge require 

. osal practices 
e method to 

ents until final 
is information to 

o track the progress of the 
eds to comply with waste 

8. 

This enforce 
Water Cod 
E '. 

9. 

to enforce provisions of the California 
exem from the provisions of the California 

ua ublic Resources Code, Section 21000 et seq.) in 
Section 15308, Chapter 3, Division 6, Title 14, California Code 

The er Board notified the Discharger and interested parties of public hearings 
sched for the Regional Board meeting on March 14, 2007 and May 23 and 
24,2007 and November 29,2007. During the public hearings conducted during 
these meetings, the Water Board heard and considered all comments related to 
the proposed Order. 
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10.	 Petitions 

Any person adversely affected by this action of the Regional Board may petition 
the State Water Resources Control Board for review of this action. The State 
Water Resources Control Board, Office of Chief Counsel, P.O. Box 100, 
Sacramento, CA 95812-0100 must receive the petition within 30 days of the date 
on which this action was taken. Copies of the law and regulations applicable to 
filing petitions will be provided on request. 

IT IS HEREBY ORDERED that, in accordance with Section 13301 of 
Water Code, the Discharger shall cease and desist from violating an 
violate Discharge Specifications described in Finding NO.2 of Order 
0039, shall achieve compliance with waste discharge require 
following schedule, and shall comply with interim requireme 
Discharger shall, in accordance with Section 13267 of the 
submit technical reports as required. 

I.	 Relationshi of this Order with Order No. R 

A.	 Immediate Corrective Measur ning monthly annual 
average of 28 mg/L total effl ntration) is rescinded. 

B.	 Immediate Corrective M (annual reductions in the 
amount of excess ni re rescinded. 

C. 

D. 

E.	 ) i ined with the exception that the report 
odified as indicated in Section VA of this order; 

replaced by Section V.B. of this Order. 

'ons for Compliance Section V is rescinded. 

he remainder of Order No. R6V-2004-0039 remains in effect. 

II. 

A.	 e Discharger must take actions to limit the amount of excess nitrogen 
that it discharges at the effluent management site to less than or equal to 
those amounts listed in Table 2 (below) of this Order. The Water Board 
intends to measure compliance with this excess nitrogen standard by 
comparing it to the amount of nitrogen applied to each field in the effluent 
management site (Sections 9 - southern half, 10, 14, 15 and 16) minus 
the amount of nitrogen taken up by the crops and minus the amount that is 
lost to the atmosphere. 
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COUNTY SANITATION DISTRICT NO. 20 - 8­ OCTOBER 2007 PROPOSED
 
OF LOS ANGELES COUNTY AMENDED CEASE AND DESIST
 
Palmdale Water Reclamation Plant ORDER NO.R6V-2004-0039-A01
 

WDID No. 6B190107069 

Table 2 AII owab e Excess N'Itroaen 
Calendar Year Amount of Excess Nitrogen (tons) 

2007 129.5 
129.5 
129.5 
117.5 

2008 
2009 
2010 

The following adjustments are applied to the values in 
the actual annual rainfall and the actual annual average 
concentration measured during the calendar year. 

1.	 If the annual average effluent nitrogen concentr 
mg/L the excess nitrogen limit in the prec 
and replaced (either increased or deere 
following equation: 

For calendar years 2007, 2008 

129.5 (tons) + [(Nc - 34) (F) (8. 

For calendar year 201 

/2000 

Where: 

nt total nitrogen concentration in mg/L 
iIIion gallons) that is applied to trees and 

alfalfa or sudan grass 

2.	 cipitati in any calendar year exceeds 5.2 inches, 
rec Department of Water Resources, California 

. ation Management Information System Station No. 197 
(P dale), the allowable excess nitrogen shown in the preceding 
tabl modified based on the following equations: 

Table 3 - Allowable Increases to Table 2 Values 
Rainfall Increase in Table 2 values e uals 

Greater than 5.2 in. up to [(15) (actual rainfall- 5.2 in.)]l1.94 in. 
and includin 7.14 in. 

Greater than 7.14 in. up 15 + [(8) (actual rainfall-7.14 in.)] /4.15 
to and includin 11.29 in. in. 
Greater than 11.29 in. up 23 + [(9) (actual rainfall- 11.29 in.)] /4.25 
to and includin 15.54 in. in. 

Greater than 15.54 in. 32 
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B.	 The Discharger may demonstrate compliance with the requirement in 
Section II.A. above by continued operation of agricultural practices in 
conformance with the annual cropping plans which are required to be 
submitted by the waste discharge requirements or by another method to 
ensure that agronomic crop irrigation practices are used in the reuse 
areas and effluent disposal is limited to the maximum extent practicable in 
the land application areas until facilities necessary to achieve full 
compliance are completed. In addition, the Discharger a 'pates that it 
will have effluent storage facilities completed and in oper by February 
1,2010 that will eliminate the need to irrigate crops at r xceed 
the water needs of the crops. 

In the alternative, the Discharger may achieve C 
equally effective means. If the alternative invol 
discharge of waste or significant change to an itted 
discharge, the Discharger must submit a c m waste 
discharge at least 140 days in advanc ia discharge or 
change in an existing discharge. 

III.	 Final Compliance 

The Discharger shall achieve final ith rder No. 6-00-57, as 
amended, (no discharges of nitrog ater that creates a condition of 
pollution or that is in violatio r quality objectives including the 
non-degradation objectiv dation is authorized by the Water 
Board pursuant to State es Control Board Resolution 68-16), by 
June 18,2010. 

The Discharger 
irrigating cro t ana . ent site during the 2010 summer season 

her the water or nutrient agronomic rates; and b) 
torag oundments, force main and pump stations as 
. gs No.3 and 4 of this Order and operating these facilities in a 

t eli es the need for the Discharger to irrigate crops in the effluent 
ent area In excess of the water or nutrient agronomic needs of the 

Iternative, the Discharger may achieve compliance by another equally 
effec eans. If the alternative involves initiating a new discharge of waste or 
significa t change to an existing permitted discharge, the Discharger must submit 
a complete report of waste discharge at least 140 days in advance of initiating 
the new discharge or change in an existing discharge. 

pliance with this requirement by: a) 
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IV. Time Extensions for Compliance 

The compliance dates required in this Order reflect schedules that incorporate 
best case assumptions regarding funding, land acquisition, equipment delivery 
and quality, weather, permitting, and other related issues. The schedules do not 
account for delays reasonably outside the Discharger's control, or for unforeseen 
obstacles that might cause delays for the Discharger. Despite the Discharger's 
efforts to comply, a number of factors may affect the Discharg bility to 
achieve compliance within the required schedule. Furthermore, s 
reasonably outside the Discharger's control,or unforeseen obs 
prevent the Discharger from complying with interim standards 
measures already account for varying rainfall and effluent nitr 
concentrations. 

If the Discharger faces circumstances which are not ithin its control 
that will delay final compliance, the discharger e Water Board 
additional time to achieve final compliance.. argerfaces 
circumstances which are not reasonably wit a will interfere with 
the Discharger's compliance with the interi quired in this Order, the 
Discharger may request partial or co mpliance with interim 
standards. If additional time for co m interim standards is 
requested by the Discharger, the W ecutive Officer and the 
Discharger will meet and co ischarger's request. Thereafter, 
if requested by the Dischar d Executive Officer will place the 
Discharger's request(s) 0 or the next regularly scheduled meeting 
in the southern portion of t a Jater meeting if the Discharger agrees) 
for consideration b he Water Board will consider the 
Discharger's req nimum, upon the facts contained in the 
request(s), a w ent the delay or other circumstance was 
reasonabl~ id ontral. 

V. 

to Seclio 13267 of the California Water Code, the Discharger must 
quarterly status reports according to the following schedule and the 
must contain the follOWing information: 

A. edule for submittal of reports 

Quarter 
First Quarter 

Second Quarter 
Third Quarter 

Fourth Quarter 

Table 4: Quarterly Reports 
Period Covered 
January ~ March
 

April- June
 
Julv - September
 

October - December
 

Due Date 
Mav 1 

AUQust 1 
September 1 
February 1 
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B. Cease And Desist Order No. R6V-2004-0039 Reporting Requirement 
IV.A.3 is replaced by the following: 

Provide an analysis of the progress made to date towards completing the 
facilities described in Finding NO.4 of this order or alternative methods of 
compliance. The analysis must include a statement indicating whether or 
not the progress to date is sufficient to complete the facilities according to 
the dates listed in Finding NO.4 of this order and to co with the tasks 
and compliance dates in Sections I, II, and III. of this erde . on-
compliance is noted, the report must include the reason ctualor 
expected non-compliance, steps being implemented b er to 
minimize the period of non-compliance or to make-up t d an 
estimate of the additional time needed to achiev 
detailed description ofthe reason(s) that this 
and, 

C.	 Each second quarter report must incl whether the 
Discharger intends to comply with Se is rder during the 
following calendar year by continuing ractices in conformance 
with the annual cropping plan compliance method. 
The Water Board intends to o evaluate the Discharger's 
plan to achieve compliance .A. of this Order. 

If the Discharger pro compliance method as provided 
for in Section II.B. t must indude in this report a detailed 
description of the Iiance method, documentation as to why 
it believes ce method will comply with the interim 
standard, vals/permits that will be needed to 
imple co ~nce method and the timing to obtain such 
app iming O'f any required California Environmental 

ct co e, and a time schedule for completing facilities 
to implement this alternative compliance method. 

Fai with th erms or conditions of the Order may result in additional 
enforc tion by the Regional Board. The Executive Officer is authorized to 
initiate, ed, referral of this matter to the Attorney General of the State of 
California imposition of Civil Liability for failure to comply with this Order, 
injunctive reli r for any other legal action, as he may deem appropriate. 
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I, Harold J. Singer, Executive Officer, do hereby certify that the foregoing is a full, true, 
and correct copy of an Order adopted by the California Regional Water Quality Control 
Board, Lahontan Region, on November 29,2007. 

. HAROLD J. SINGER 
EXECUTIVE OFFICER 
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