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RESERVOIR IMPORT MATIRIALS

Construction of the reservoir dams will require import of some construction materials because sufficient
materials are not available on site. ROST is preparing the estimated volume of these imported materials based
on their field geotechnical investigations. They are also idemtifying the likely quarries from which the
constructor can obtain the import materials. Because RUST is just completing their field investigations, they
will not complete their estimates of import materials until mid-September.

%o date, RUST has provide their estimate of iwport materials, and an estisate of haul distance fro
several candidate quarries, for five of the reservoirs. We have estimated the mmber of truck trips that would
be necessary to deliver these materials to the reservoir sites. this information is given on the attached table
for the five reservoirs amalysed to date. Data for the other reservoirs will follow in September. .

Please disregard the quantities, number of truck trips, and days of delivery in my memo date Auqust 6,
1995 on the same subject. '




AUQ 7, 1995

RESERVOIR CONSTRUCTION MATERIALS IMPORTATION
VOLUMES, HAUL DISTANCE FROM QUARRIES, TRUCK TRIPS, DAYS OF HAULAGE

RESERVOIRS VALLEY FORD CARROLL ROAD BLOOMFIELD HUNTLEY TYWOROCK ADOSE ROAD LAKEVILLE TOLAY  SEARS POINT

FILTER/DAAIN MATERIAL

VOLUME (CY) 144,000 169,000 96,000 180,000 47,000
HAUL TRUCK TRIPS 9.600 11,267 6533 12,000 3133

AVERAQGE HAUL DISTANCE 52 s 50 53 48 a5 51 53 50
(FROM QUARRY)

_RIPRAP ROCK )

VOLUME (CY) 05,000 70,000 - 68,000 18,000

HAUL TRUCK TRIPS 8,417 6,583 . - 8,667 1,500

AVERAQE HAUL DISTANCE ) 5 58 [ 55 50 51 53 55
(FROM QUARRY)

DOWNSTREAM SLOPE PROTECTION ROCK

VOLUME (CY) 27,000 33,000 - 33,000 7.000

HAUL TRUCK TRIPS 2,250 2,750 — 2,750 583

AVERAGE HAUL DISTANCE 60 59 58 59 55 50 51 53 55
(FROM QUARRY)

TOTAL TRUCK TRIPS 17,267 20,600 6,533 20,417 5217

TOTAL DAYS OF HAULAGE 173 208 65 204 52

« TRUCK HAUL DISTANCE BASED ON AVERAGE DISTANCE FROM AVAILABLE QUARRIES YO RESERVOIR SITES
« TRUCK HAUL TRIPS BASED ON 18 CY/TRUCK FOR FILTER/DRAIN MATERIAL, AND 12 CY/TRUCK FOR ROCK MATERIALS

+ DAYS OF HAULAGE BASED ON 100 TRUCK TRIPS PER DAY



